
United States Environmental Protection Agency
Region III

POLLUTION REPORT

Date: Thursday, October 8, 2009
From: Deborah Lindsey

Subject: Special Bulletin A
WRG4 Vermiculite Site
1210 Factory Street, Ellwood City, PA 
Latitude: 40.8595660
Longitude: ­80.3000080

POLREP No.: 20 Site #: E358
Reporting Period: 10/01/2009 ­ 10/08/2009 D.O. #: 0703­03­009
Start Date: 7/16/2008 Response Authority: CERCLA
Mob Date: 4/17/2008 Response Type: Time­Critical
Demob Date: 12/22/2009 NPL Status: Non NPL
Completion Date: Incident Category: Removal Action
CERCLIS ID #: PAN000305592 Contract # EP­S3­07­03
RCRIS ID #:

Site Description
Special Bulletin A ­ Polrep #1 authorizes a removal action within the ravine adjacent to the WRG4
Vermiculite Site.  Initially the work was to be completed as a new Site and Polrep #1 was listed as on the
Special Bulletin.

The work within the Ravine was then changed to be completed as part of the WRG4 Vermiculite Site and
now the Special Bulletin is listed under Polrep #20.

Current Activities
Special Bulletin A ­ Polrep #1 has been placed in the Document Section of the Website.

Please refer to the Document Section for a complete copy of the Special Bulletin.

Estimated Costs *

Budgeted Total To Date Remaining % Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $2,843,000.00 $2,581,483.00 $261,517.00 9.20%

RST/START $529,120.00 $463,164.00 $65,956.00 12.47%

Intramural Costs

Total Site Costs $3,372,120.00 $3,044,647.00 $327,473.00 9.71%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

Disposition of Wastes

Waste Stream Quantity
Manifest

# Disposal Facility

Non­Hazardous Waste/soil with asbestos and
vermiculite 

11.18
tons 

010755  Northwest Sanitary
Landfill 

Non­Hazardous Waste/soil with asbestos and
vermiculite 

12.93
tons 

010756  Northwest Sanitary
Landfill 

Non­Hazardous Waste/soil with asbestos and
vermiculite 

10.40
tons 

010757  Northwest Sanitary
Landfill 

Non­Hazardous Waste/soil with asbestos and
vermiculite 

11.60
tons 

010758  Northwest Sanitary
Landfill 

Non­Hazardous Waste/soil with asbestos and
vermiculite 

7.55 tons  010759  Northwest Sanitary
Landfill 

Non­Hazardous Waste/soil with asbestos and
vermiculite 

8.73 tons  010760  Northwest Sanitary
Landfill 
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