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1. Introduction

1.1 Background

Site Number: 01GM Contract Number: EP‐W‐08‐062 Task Order 20

D.O. Number: Action Memo Date: 9/2/2010

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 10/19/2010 Start Date: 10/19/2010

Demob Date: Completion Date:

CERCLIS ID: MAD001197755 RCRIS ID:

ERNS No.: State Notification: 3/11/09

FPN#: Reimbursable Account #:

1.1.1 Incident Category

CERCLA Incident Category: Inactive Production Facility  Chromium plating facility

1.1.2 Site Description

The Walton & Lonsbury (W&L) Site (the Site), located at 78 North Avenue, Attleboro, Bristol County,
Massachusetts, is owned by Walhard Realty Trust and consists of a 13,500 squarefoot chromium plating
facility, formerly operated by Walton & Lonsbury, Inc. on a 2.72acre lot. It is identified as Map 89, Lots 2D,
4 and 5.

The Site is zoned for industrial use, and was previously operated as an industrial plating facility, with the
unique ability to chromeplate very large and/or long objects (e.g., pistons for large hydraulic equipment,
rollers for paper mills).

Electroplating operations had been conducted at the Site since 1940; W&L operated chromium plating
operations at the Site until it ceased operations in 2007. Copper plating was also conducted at the facility
until the building was remodeled in the late 1950s. Facility operations included solventbased parts
degreasing, hard chrome plating, stripping with acids, aqueous rinsing, grinding, and polishing.

Throughout the years of operation, onSite chemical usage has included trichloroethylene (TCE), 1,1,1
trichloroethane (TCA), chromic oxide, hydrochloric acid, sulfuric acid, phosphoric acid, cyanide, paint thinner,
aluminum oxide, sodium hydroxide, sodium bisulfate, sodium hydrosulfate, and lead sulfate. Wastes
generated at the Site include hydrochloric acid, chromium hydroxide sludge, chromic acid wastewater,
chromic acid contaminated solids, TCE, TCA, aluminum oxide dust,and cyanide plating bath solution.

From 1940 until 1970, wastewater and wastestreams generated at the Site discharged directly to the
wetlands on the southern portion of the property via an underground pipe from the plating room. In 1970,
W&L abandoned and plugged this underground pipe and installed a wastewater treatment facility on Site to
treat electroplating wastes (primarily chromium hydroxide sludge)which were then discharged to a surface
impoundment and lagoon for dewatering. The effluent from the dewatering impoundment and lagoon was
then discharged into the wetland area via a storm water trench located on the west side of the property.

While initially closing the impoundment and lagoon, only visual criteria were used to assure all
contamination was removed prior to capping in 198586. Environmental sampling in 2001 (conducted by
W&L's contractors), with supporting samples taken by EPA in 2010 during the Preliminary Assessment/Site
Investigation (PA/SI), indicates that contamination remains and continues to contribute to the subsurface
soil and groundwater impacts.

In the late 1980s, the wastewater treatment system was converted to closedloop for process water, while
chromium hydroxide sludge was accumulated and shipped offsite for disposal (approximately 4,000 gallons
of sludge were shipped offSite every 90 days). Employee interviews have indicated that the closedloop
system was consistently compromised. Regularly, a quantity of water in excess of the wastewater treatment
capacity would slowly discharge through a hole in the wall leading to an area of riprap on the west side of
the facility. This water would either flow through the riprap towards the wetlands, and/or be absorbed into
the porous soil adjacent to the facility. It has been indicated that this process water in the closedloop
system was sometimes contaminated with chromic acid leaking from cracked heating coils.

Lead is also a contaminant of concern. Lead was used for a variety of operational processes in the chrome
plating operations. A small lead smelter and exhaust hood are found in the mechanic’s shop in the south
west corner of the facility, which were used to make the anodes involved in electroplating. The lead anodes

would eventually melt away in the 140⁰ F chromic acid tanks, and contribute to the waste stream from the
plating process.

The employee lunchroom once was the site of the W&L copper plating operations. There appears to be
evidence of a former trench emanating from this side of the building, to the location of the historic storm
water/surface water discharge (before it was buried when the lagoon and impoundment were installed).

An abandoned drywell located on the south side of the facility has also been identified as a possible source
of volatile organic compound (VOC) contamination in the subsurface. It has reportedly been used for the
disposal of waste TCE, and is considered to be a potential source area for TCE, TCA and other VOCs.

On the west side of the building, two 275gallon aboveground storage tanks (ASTs) of TCE & TCA were
historically located near the smoke stack. The ASTs stored TCE and TCA for internal degreasing operations.
TCE was used on Site from an unknown period of time until prior to 1983, at which time TCA was
determined a more environmentally permissible alternative. From 1983–1994, TCA was then used for parts
degreasing. Based upon hazardous waste reports from 1988, 1989, and 1991, the average annual usage of
TCA was 147 gallons. According to the consultant reports, in addition to interviews of past employees,
several overflow spills are known to have occurred during the early 1980s.

The roof of the electrical room on the south side of the facility is located immediately beneath the exhaust
ducts from the chromium plating tanks. Over the years of operation (prior to installation of air emissions
controls in 1997), chromium residue accumulated on the roof. During storm events, runoff from the roof
dissolved the chromium residue and then discharged to the ground surface adjacent to the building.

Owing to the configuration of the plating area floor trenches, a thorough inspection of the integrity of the
walls and trenches has not been feasible. Given the condition of the visible floor areas near the plating
tanks, it is believed that the concrete trenches are extremely porous and have been impacted by the strongly
acidic and corrosive (pH of<1) properties of the chromic acid used in the plating process. Interviews with
former employees and historic photographs indicate the condition of these tanks has contributed to
contamination below the foundation of the building. Environmental samples from alongside these tanks
demonstrate that there are extremely high concentrations of total chromium, as well as very toxic
hexavalent chromium.

In 2007, when W&L terminated its operations, there were four active plating tanks (out of six that were in
operation when the dry scrubber air handling systems were installed in 1997). Still present in the building,
these tanks have capacities of 740 gallons, 680 gallons, 1,440 gallons and 1,210 gallons.

During the PA/SI in August 2010, chromic acid and large quantities of chromic acid sludge were determined
to still be present in the tanks, despite the emergency removal of materials performed by MassDEP from
January 25–February 18, 2008.

1.1.2.1 Location

The Site is located at 78 North Avenue in Attleboro, Bristol County, Massachusetts. The geographical
coordinates, as measured from the approximate center of the property, are 41° 57' 26" north latitude
and71° 17' 51" west longitude.

The Site is bounded by Walton Street to the north with industrial and residential properties beyond; North
Avenue to the east with residential properties beyond; industrial properties to the west; and wetlands and
residential properties to the south.

Though the Site is the first property in a small industrial park that extends due west from the Site, this
industrial zone is surrounded by not only a residential neighborhood, but is also situated directly across the
street from the City of Attleboro’s largest recreational facility, the Hayward Recreation Center (an open
space recreation zone that includes Spatcher Pool & Bathhouse, playground equipment, two baseball fields,
and two football fields).

According to the United States Census data for 2000, approximately 8,136 people live within a 1mile radius
(with 2,246 living within a ½ mile, and 829 living within ¼ mile). Based upon EPA Region 1’s Environmental
Justice Mapping Tool, the Site is not located within an environmental justice area.

1.1.2.2 Description of Threat

During August 2010, a Preliminary Assessment / Site Investigation was conducted by EPA, at which sample
results confirmed the Site is predominantly contaminated with metals (total chromium, hexavalent
chromium, and lead), polycyclic aromatic hydrocarbons (PAHs), and volatile organic compounds (VOCs) .
Through information derived from interviews and physical evidence, it is believed that chrome plating waste
materials were disposed of behind the building in the wetlands from the late 1940s through 2007.

Chromium VI (CrVI), and chromium compounds (i.e., total chromium) are hazardous substances as defined
by Section 101(14) of CERCLA, 42 U.S.C. §9601(14). In 2001, CrVI and total chromium were indicated to
be present in levels as high as 81,800 mg/Kg (i.e., parts per million, “ppm”) in the wetlands (near the
location of the 19401970era facility waste discharge outfall); and again in 2010 these compounds were
present as high as 42,000 ppm in the facility. Historic and current data show CrVI and total chromium
contamination present at the Walton and Lonsbury Site, wetlands/conservation land, and some nearby
residential properties. Therefore, a release into the environment of hazardous substances has already
occurred, and impacted source soils continue to contribute to the residential and wetland contamination.
(Additional investigatory sampling concurrent to the Removal Action will be conducted in the wetlands
behind W&L and at the homes on Paulette Lane and North Avenue; allowing for EPA to refine the current
extent of contamination volumes necessary for excavation.)

Other hazardous substances as defined by Section 101(14) of CERCLA that have been released at W&L and
abutting properties and are shown in the tables below with the highest concentrations detected compared to
the remediation standards identified in the MCP.

AUGUST 2010  SOIL SAMPLE RESULTS

(TARGETED SAMPLING IN NEW LOCATIONS  TO ADDRESS HISTORIC DATA GAPS)

Hazardous Substance
Highest Concentrations

Detected
MCP Soil Remediation
Standards for S1[1]

METALS OF CONCERN

Chromium[2] 42,000 mg/Kg 30 mg/Kg

Lead 4,200 mg/Kg 300 mg/Kg

Chromium, Hexavalent 470 mg/Kg 30 mg/Kg

POLYCYCLIC AROMATIC HYDROCARBONS (PAHS) OF CONCERN

Benzo(a)anthracene 11.0 mg/Kg 7 mg/Kg

Benzo(a)pyrene 9.7 mg/Kg 2 mg/Kg

Benzo(b)fluoranthene 9.1 mg/Kg 7 mg/Kg

Dibenz(a,h)anthracene 1.0 mg/Kg 0.7 mg/Kg

HISTORIC SOIL DATA FOR METALS

Hazardous Substance
(METAL)

Highest Concentrations
Detected

MCP Soil Remediation
Standards for S1

Chromium 81,800 mg/Kg 30 mg/Kg

Lead 10,500 mg/Kg 300 mg/Kg

Chromium, Hexavalent 1,200 mg/Kg 30 mg/Kg

HISTORIC DATA IN GROUNDWATER PLUME(S)

Hazardous Substance
Highest

Concentrations
Detected

MCP GW Remediation
Standards

GW2[3] GW3[4]

METALS OF CONCERN

Chromium 4,800 mg/L 2 mg/L 200 mg/L

Lead 10,500 mg/L 300 mg/L 300 mg/L

Chromium, Hexavalent 2,600 mg/L 1 mg/L 200 mg/L

VOCS of CONCERN

Trichloroethylene (TCE) 2,900 µg/L 300 µg/L 20,000 µg/L

1,1dichloroethene (DCE) 140 µg/L 1 µg/L 50,000 µg/L

vinyl chloride 170 µg/L 2 µg/L 40,000 µg/L

1,1,1trichloroethane (TCA) 22,000 µg/L 4000 µg/L 20,000 µg/L

[1] The Soil Category S1 standards are based on a residential exposure scenario in which the
potential receptor may come into contact with the contaminated soil in their yard while playing or
gardening. The evaluation also includes the ingestion of homegrown fruits and vegetables from a
small garden.
http://www.mass.gov/dep/cleanup/laws/prop_s1.htm

[2] MCP Method 1: SOIL CATEGORY S1 STANDARDS defines that the Total Chromium standard is
applicable in the absence of speciesspecific data for Chromium III (CrIII) and CrVI.
http://www.mass.gov/dep/cleanup/laws/0975_6a.htm

[3] The MCP GW2 groundwater standards (310 CMR 40.0974(2)) apply to groundwater that is
considered both shallow and where there is currently a structure built on the land above the
groundwater. These standards are intended to address the potential migration of volatile oil or
hazardous material from groundwater into the indoor air. Both GW2 and GW3 standards apply.
http://www.mass.gov/dep/cleanup/laws/gw2.htm

[4] The MCP GW3 groundwater standards (310 CMR 40.0974(2)) apply to all groundwater in the
Commonwealth. These standards are intended to address the adverse ecological effects that could
result from discharge of oil or hazardous material to surface water. Both GW2 and GW3 standards
apply.
http://www.mass.gov/dep/cleanup/laws/gw3.htm

The presumed migration route(s) for contaminants of concern were summarized in the October 29, 2001
Conceptual Model by Resource Controls (See Attachment I).

In addition to the known contamination listed above (and because W&L was a hard chrome plating facility of
an era that traditionally generated or contained additional contaminants of concern not previously
evaluated); EPA has begun supplementary site investigations to determine other pollutants or hazards,
including (but not limited to): cyanides, PCBs, and asbestos. Sample results are forthcoming, and the
asbestos removal was completed in December 2010.

In the event that PCBs are identified at the Site and exceed or have the potential to exceed default standards
and cleanup levels considered protective of public health including: EPA’s PCB Cleanup and Disposal
Regulations, 40 CFR Section 761.61,(1 ppm for unrestricted use, and 10 to 100 ppm with a compliant cap);
the preliminary remediation goals (1 ppm for residential areas, 10 to 25 ppm for industrial use) specified in
EPA OSWER Directive 9355.401; and the Massachusetts Contingency Plan Method 1 default standard of 2
ppm for both residential and industrial soils.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

See Above.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

The U.S. Environmental Protection Agency (EPA) and their contractors mobilized to 78 North Avenue,
Attleboro, Massachusetts in October 2010 to prepare the Site for the removal of hazardous materials.
EPA's contractors include:

the Emergency & Rapid Response Services (ERRS) contactors  Guardian Environmental Services
(GES), and their subcontractors from Shaw Group; and

the Superfund Technical Assessment and Response Team (START) contractors  Weston Solutions.

The initial Site preparation and setup activities included: delivery of equipment; installation of a permanent
8foot fence (with privacy screening) around the parking lot of the facility for site security; installation of
erosion and sedimentation controls around the wetlands adjacent to the building; installation of water lines
for decontamination and dust suppression; tree and brush removal in the wetlands to facilitate excavation;
and general site maintenance (health and safety precautions). 

Removal activities by GES and their subcontractors included: an asbestos removal throughout the entire
facility; removal of all ceiling debris (light ballasts and fixtures); and removal of remaining chromic acid and
other plating sludge in tanks.

START activities during the Site preparation and setup activities included: deploying perimeter air
monitoring pumps; using the global positioning system (GPS) to log all major features on Site (monitoring
wells, fence lines, buildings, property lines); conducting site visits with engineers for future residential
removal activities; using the XRay Florescence unit to analyze soil samples, analyze building material in
order to estimate the amount of Resource Conservation and Recovery Act (RCRA) F listed contaminated
material that will need to be disposed of, and to analyze the basement of 29 Paulette Avenue where flooding
is known to have occurred; and documenting all Site activities.

Concurrent with removal action activities, EPA and START have conducted an expanded Site Investigation to
determine the extent of contamination required under this removal action.

2.1.2 Response Actions to Date

See above.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

OnScene Coordinator continues to coordinate work with an EPA Enforcement Coordinator and legal team. 

2.1.4 Progress Metrics

 Waste
Stream

  Medium    Quantity Manifest        
 #

Treatment    Disposal

Asbestos
Contaminated
Material

Asbestos
Contaminated
Material

400/16 double
6mil bags and
drums
54 double 6mil
poly wraps

No. 315711 None
Minerva Landfill,
Waynesburg, OH

Asbestos
Contaminated
Material

Asbestos
Contaminated
Material

40yard open
rolloff (covered
for transport)

No. 315712 None
Minerva Landfill,
Waynesburg, OH

Asbestos
Contaminated
Material

Asbestos
Contaminated
Material

40yard open
rolloff (covered
for transport)

No. 315715 None
Minerva Landfill,
Waynesburg, OH

Asbestos
Contaminated
Material

Asbestos
Contaminated
Material

40yard open
rolloff (covered
for transport)

No. 282917 None
Minerva Landfill,
Waynesburg, OH

Asbestos
Contaminated
Material

Asbestos
Contaminated
Material

40yard open
rolloff (covered
for transport)

No. 282916 None
Minerva Landfill,
Waynesburg, OH

2.2 Planning Section

2.2.1 Anticipated Activities

Remove Demolish existing structures onSite;
Remove chromeplating tanks from demolished building;
Excavate contaminated soil beneath building;
Excavate contaminated wetlands behind facility;
Engineer plan for residential removal activities (contract out to Army Corps of Engineers and Weston
Solutions Specialized Labor);
Remove vegetation in the residential area of contamination; and
Excavate contaminated soils at affected residential properties.

2.2.1.1 Planned Response Activities

See Above.

2.2.1.2 Next Steps

Demolish existing structures at 78 North Avenue;
Excavate and dispose of contaminated soils behind (and under) the former W&L facility;
Excavate and dispose of conaminated soils in residential areas;
Provide floodplain storage capacity to offset any loss of capcity in the vicinity of the Bliss Brook
excavation;
Install and maintain erosion and sedimentation controls, as necessary; and
Restore all properties in accordance with local, state and federal requirements.

2.2.2 Issues

Engineering designs for excavation / drainage / capping the impacted residential neighborhood, as well as
plans for floodplain and watershed restoration must be completed prior to the excavation of the wetlands
behind residential properties and adjacent to Bliss Brook. This will be an engineering challenge due to
complex subsurface and watershed issues in the area. Relocation services may be required for the most
impacted residents.

2.3 Logistics Section

Personnel:

EPA will maintain a Site presence with 2 Federal OnScene Coordinators (one lead OSC, and one
assisting).
EPA will occassionally use U.S. Coast Guard Atlantic Strike Team from time to time to supplement
oversight activities.
Additional ERRS personnel are expected to be on Site as laborers once demolition activities
commence.
START personnel level of effort will remain the same.

Equipment & Supplies:

For snow removal and for use during the demolition of the facility in January 2011, a front end loader
will arrive to assist in debris transfer. 
Both gaspowered electric generators have been demobilized since the Site is now hard wired to the
electricity.
Swamp mats have been ordered and will arrive prior to the start of the wetland excavation on the
south end of the property. 
One swamp dumptruck is planned to arrive onsite prior to the excavation of wetlands.
Corn pellets will be ordered to assist in dewatering soils during the excavation.
An additional ERRSowned excavator may be mobilized and billed only on days when in use.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer
Safety Officer:  Elise Jakabhazy, US EPA

Assistant Safety Officer(s):
Marion Murphy (ERRS  GES)
James Joice (ERRS  Shaw)
Paul Callahan (START  Weston Solutions)
Tony Honnellio, US EPA  offSite
Elsbeth Hearn, US EPA  onSite

The Removal Action has a Site Health & Safety Plan (HASP) that has been reviewed and signed by the
Safety Officer, all Assistant Safety Officers, and by all personnel working at the Site. 

Allhands health and safety meetings are held daily prior to the commencement of work. 

ERRS also conducts a hazard safety analysis with all employees during each new phase of construction.

2.6 Liaison Officer
EPA OSCs seve as liaison officers.

Liaison Officer (LNO) = Elise Jakabhazy
Assistant Liaison Officer (ALNO) = Elsbeth Hearn

U.S. Environmental Protection Agency’s (EPA) Liaison Officers (LNOs) met with the mayor of the City of
Attleboro on October 12, 2010 and then again on December 22, 2010 to update the city on activities at the
Site.  The EPA LNOs met with the Attleboro Chief of Police on December 15, 2010 to discuss Site issues
including security, and safety of officers in the case they ever need to enter the property.

EPA’s LNOs have discussed building demolition, wetland excavation, contamination, residential air
monitoring, and restoration activities with the following local, state and federal agencies:

Massachusetts Department of Environmental Protection (Boston and Southeast Region)

U.S. Fish and Wildlife Services

U.S. Army Corps of Engineers

Attleboro City Hall (Mayor)

Attleboro Planning Department

Attleboro Conservation Commission

Attleboro Police Department

Attleboro Department of Public Works

Attleboro Building Inspector

Attleboro Health Department

Attleboro Water Department

2.7 Information Officer
2.7.1 Public Information Officer

EPA conducted a public meeting on October 18, 2010 at Attleboro City Hall with MassDEP and the City of
Attleboro Health Department (also televised on a Attleboro Cable Access channel).

EPA personnel continue to provide facetoface meetings with the residents to keep them informed.

3. Participating Entities

3.1 Unified Command
United States Environmental Protection Agency (EPA)
Massachusetts Department of Environmental Protection (MassDEP) *

* MassDEP is listed as a Cooperating or Assisting Agency, since they are not providing funds for the Removal
Action.  They are, however, listed as part of Unified Command while onSite.  They are not directing contractors
work, and they do not sign the Incident Action Plan.

3.2 Cooperating Agencies

Massachusetts Department of Environmental Protection (MassDEP)
Army Corps of Engineers (USACE)
Massachusetts Department of Public Health (MA DPH)
Agency for Toxic Substances and Disease Registry (ATSDR)

4. Personnel On Site

Two (2) EPA OSCs (1 lead OSC, and 1 assisting OSC)

One (1) START Personnel  for Removal Action

Four  Thirteen (413)  ERRS Personnel [GES" Guardian Environmental Services (with Shaw Group,
subcontractors to GES, and various other subcontractors including Moran Environmental)] 

One (1) START Personnel  for extended Site Investigation (sometimes a team of up to seven START have been
on Site, but this is part of the PA/SI phase of the project).

5. Definition of Terms

EPA = U.S. Environmental Protection Agency
MassDEP = Massachusetts Department of Environmental Protection
START = Superfund Technical Assistance Response Team (EPA Contractor)
ERRS = Emergency & Rapid Response Services (EPA Contractor)
SVOCs = semivolatile organic compounds
VOCs = volatile organic compounds 

6. Additional sources of information

6.1 Internet location of additional information/report
Go to http://www.epaosc.org/site/site_profile.aspx?site_id=6355 for additional documentation and photographs.

6.2 Reporting Schedule
The next POLREP will be submitted following the demolition of the building (February 2011).

7. Situational Reference Materials

See documents section of this web site to find a copy of the Preliminary Assessment / Site Investigation, the the
Site Closure Memo and the Action Memo. 



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Walton & Lonsbury Site  Removal Polrep
Initial Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region I

Subject: POLREP #1
Initial
Walton & Lonsbury Site
01GM
Attleboro, MA 
Latitude: 41.9577030 Longitude: 71.2970960 

To:

From: Elise Jakabhazy, Lead OnScene Coordinator
Elsbeth Hearn, Assisting OnScene Coordinator 

Date: 1/1/2011 

Reporting Period: 10/19/2010 through 01/01/2011 

1. Introduction

1.1 Background

Site Number: 01GM Contract Number: EP‐W‐08‐062 Task Order 20

D.O. Number: Action Memo Date: 9/2/2010

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 10/19/2010 Start Date: 10/19/2010

Demob Date: Completion Date:

CERCLIS ID: MAD001197755 RCRIS ID:

ERNS No.: State Notification: 3/11/09

FPN#: Reimbursable Account #:

1.1.1 Incident Category

CERCLA Incident Category: Inactive Production Facility  Chromium plating facility

1.1.2 Site Description

The Walton & Lonsbury (W&L) Site (the Site), located at 78 North Avenue, Attleboro, Bristol County,
Massachusetts, is owned by Walhard Realty Trust and consists of a 13,500 squarefoot chromium plating
facility, formerly operated by Walton & Lonsbury, Inc. on a 2.72acre lot. It is identified as Map 89, Lots 2D,
4 and 5.

The Site is zoned for industrial use, and was previously operated as an industrial plating facility, with the
unique ability to chromeplate very large and/or long objects (e.g., pistons for large hydraulic equipment,
rollers for paper mills).

Electroplating operations had been conducted at the Site since 1940; W&L operated chromium plating
operations at the Site until it ceased operations in 2007. Copper plating was also conducted at the facility
until the building was remodeled in the late 1950s. Facility operations included solventbased parts
degreasing, hard chrome plating, stripping with acids, aqueous rinsing, grinding, and polishing.

Throughout the years of operation, onSite chemical usage has included trichloroethylene (TCE), 1,1,1
trichloroethane (TCA), chromic oxide, hydrochloric acid, sulfuric acid, phosphoric acid, cyanide, paint thinner,
aluminum oxide, sodium hydroxide, sodium bisulfate, sodium hydrosulfate, and lead sulfate. Wastes
generated at the Site include hydrochloric acid, chromium hydroxide sludge, chromic acid wastewater,
chromic acid contaminated solids, TCE, TCA, aluminum oxide dust,and cyanide plating bath solution.

From 1940 until 1970, wastewater and wastestreams generated at the Site discharged directly to the
wetlands on the southern portion of the property via an underground pipe from the plating room. In 1970,
W&L abandoned and plugged this underground pipe and installed a wastewater treatment facility on Site to
treat electroplating wastes (primarily chromium hydroxide sludge)which were then discharged to a surface
impoundment and lagoon for dewatering. The effluent from the dewatering impoundment and lagoon was
then discharged into the wetland area via a storm water trench located on the west side of the property.

While initially closing the impoundment and lagoon, only visual criteria were used to assure all
contamination was removed prior to capping in 198586. Environmental sampling in 2001 (conducted by
W&L's contractors), with supporting samples taken by EPA in 2010 during the Preliminary Assessment/Site
Investigation (PA/SI), indicates that contamination remains and continues to contribute to the subsurface
soil and groundwater impacts.

In the late 1980s, the wastewater treatment system was converted to closedloop for process water, while
chromium hydroxide sludge was accumulated and shipped offsite for disposal (approximately 4,000 gallons
of sludge were shipped offSite every 90 days). Employee interviews have indicated that the closedloop
system was consistently compromised. Regularly, a quantity of water in excess of the wastewater treatment
capacity would slowly discharge through a hole in the wall leading to an area of riprap on the west side of
the facility. This water would either flow through the riprap towards the wetlands, and/or be absorbed into
the porous soil adjacent to the facility. It has been indicated that this process water in the closedloop
system was sometimes contaminated with chromic acid leaking from cracked heating coils.

Lead is also a contaminant of concern. Lead was used for a variety of operational processes in the chrome
plating operations. A small lead smelter and exhaust hood are found in the mechanic’s shop in the south
west corner of the facility, which were used to make the anodes involved in electroplating. The lead anodes

would eventually melt away in the 140⁰ F chromic acid tanks, and contribute to the waste stream from the
plating process.

The employee lunchroom once was the site of the W&L copper plating operations. There appears to be
evidence of a former trench emanating from this side of the building, to the location of the historic storm
water/surface water discharge (before it was buried when the lagoon and impoundment were installed).

An abandoned drywell located on the south side of the facility has also been identified as a possible source
of volatile organic compound (VOC) contamination in the subsurface. It has reportedly been used for the
disposal of waste TCE, and is considered to be a potential source area for TCE, TCA and other VOCs.

On the west side of the building, two 275gallon aboveground storage tanks (ASTs) of TCE & TCA were
historically located near the smoke stack. The ASTs stored TCE and TCA for internal degreasing operations.
TCE was used on Site from an unknown period of time until prior to 1983, at which time TCA was
determined a more environmentally permissible alternative. From 1983–1994, TCA was then used for parts
degreasing. Based upon hazardous waste reports from 1988, 1989, and 1991, the average annual usage of
TCA was 147 gallons. According to the consultant reports, in addition to interviews of past employees,
several overflow spills are known to have occurred during the early 1980s.

The roof of the electrical room on the south side of the facility is located immediately beneath the exhaust
ducts from the chromium plating tanks. Over the years of operation (prior to installation of air emissions
controls in 1997), chromium residue accumulated on the roof. During storm events, runoff from the roof
dissolved the chromium residue and then discharged to the ground surface adjacent to the building.

Owing to the configuration of the plating area floor trenches, a thorough inspection of the integrity of the
walls and trenches has not been feasible. Given the condition of the visible floor areas near the plating
tanks, it is believed that the concrete trenches are extremely porous and have been impacted by the strongly
acidic and corrosive (pH of<1) properties of the chromic acid used in the plating process. Interviews with
former employees and historic photographs indicate the condition of these tanks has contributed to
contamination below the foundation of the building. Environmental samples from alongside these tanks
demonstrate that there are extremely high concentrations of total chromium, as well as very toxic
hexavalent chromium.

In 2007, when W&L terminated its operations, there were four active plating tanks (out of six that were in
operation when the dry scrubber air handling systems were installed in 1997). Still present in the building,
these tanks have capacities of 740 gallons, 680 gallons, 1,440 gallons and 1,210 gallons.

During the PA/SI in August 2010, chromic acid and large quantities of chromic acid sludge were determined
to still be present in the tanks, despite the emergency removal of materials performed by MassDEP from
January 25–February 18, 2008.

1.1.2.1 Location

The Site is located at 78 North Avenue in Attleboro, Bristol County, Massachusetts. The geographical
coordinates, as measured from the approximate center of the property, are 41° 57' 26" north latitude
and71° 17' 51" west longitude.

The Site is bounded by Walton Street to the north with industrial and residential properties beyond; North
Avenue to the east with residential properties beyond; industrial properties to the west; and wetlands and
residential properties to the south.

Though the Site is the first property in a small industrial park that extends due west from the Site, this
industrial zone is surrounded by not only a residential neighborhood, but is also situated directly across the
street from the City of Attleboro’s largest recreational facility, the Hayward Recreation Center (an open
space recreation zone that includes Spatcher Pool & Bathhouse, playground equipment, two baseball fields,
and two football fields).

According to the United States Census data for 2000, approximately 8,136 people live within a 1mile radius
(with 2,246 living within a ½ mile, and 829 living within ¼ mile). Based upon EPA Region 1’s Environmental
Justice Mapping Tool, the Site is not located within an environmental justice area.

1.1.2.2 Description of Threat

During August 2010, a Preliminary Assessment / Site Investigation was conducted by EPA, at which sample
results confirmed the Site is predominantly contaminated with metals (total chromium, hexavalent
chromium, and lead), polycyclic aromatic hydrocarbons (PAHs), and volatile organic compounds (VOCs) .
Through information derived from interviews and physical evidence, it is believed that chrome plating waste
materials were disposed of behind the building in the wetlands from the late 1940s through 2007.

Chromium VI (CrVI), and chromium compounds (i.e., total chromium) are hazardous substances as defined
by Section 101(14) of CERCLA, 42 U.S.C. §9601(14). In 2001, CrVI and total chromium were indicated to
be present in levels as high as 81,800 mg/Kg (i.e., parts per million, “ppm”) in the wetlands (near the
location of the 19401970era facility waste discharge outfall); and again in 2010 these compounds were
present as high as 42,000 ppm in the facility. Historic and current data show CrVI and total chromium
contamination present at the Walton and Lonsbury Site, wetlands/conservation land, and some nearby
residential properties. Therefore, a release into the environment of hazardous substances has already
occurred, and impacted source soils continue to contribute to the residential and wetland contamination.
(Additional investigatory sampling concurrent to the Removal Action will be conducted in the wetlands
behind W&L and at the homes on Paulette Lane and North Avenue; allowing for EPA to refine the current
extent of contamination volumes necessary for excavation.)

Other hazardous substances as defined by Section 101(14) of CERCLA that have been released at W&L and
abutting properties and are shown in the tables below with the highest concentrations detected compared to
the remediation standards identified in the MCP.

AUGUST 2010  SOIL SAMPLE RESULTS

(TARGETED SAMPLING IN NEW LOCATIONS  TO ADDRESS HISTORIC DATA GAPS)

Hazardous Substance
Highest Concentrations

Detected
MCP Soil Remediation
Standards for S1[1]

METALS OF CONCERN

Chromium[2] 42,000 mg/Kg 30 mg/Kg

Lead 4,200 mg/Kg 300 mg/Kg

Chromium, Hexavalent 470 mg/Kg 30 mg/Kg

POLYCYCLIC AROMATIC HYDROCARBONS (PAHS) OF CONCERN

Benzo(a)anthracene 11.0 mg/Kg 7 mg/Kg

Benzo(a)pyrene 9.7 mg/Kg 2 mg/Kg

Benzo(b)fluoranthene 9.1 mg/Kg 7 mg/Kg

Dibenz(a,h)anthracene 1.0 mg/Kg 0.7 mg/Kg

HISTORIC SOIL DATA FOR METALS

Hazardous Substance
(METAL)

Highest Concentrations
Detected

MCP Soil Remediation
Standards for S1

Chromium 81,800 mg/Kg 30 mg/Kg

Lead 10,500 mg/Kg 300 mg/Kg

Chromium, Hexavalent 1,200 mg/Kg 30 mg/Kg

HISTORIC DATA IN GROUNDWATER PLUME(S)

Hazardous Substance
Highest

Concentrations
Detected

MCP GW Remediation
Standards

GW2[3] GW3[4]

METALS OF CONCERN

Chromium 4,800 mg/L 2 mg/L 200 mg/L

Lead 10,500 mg/L 300 mg/L 300 mg/L

Chromium, Hexavalent 2,600 mg/L 1 mg/L 200 mg/L

VOCS of CONCERN

Trichloroethylene (TCE) 2,900 µg/L 300 µg/L 20,000 µg/L

1,1dichloroethene (DCE) 140 µg/L 1 µg/L 50,000 µg/L

vinyl chloride 170 µg/L 2 µg/L 40,000 µg/L

1,1,1trichloroethane (TCA) 22,000 µg/L 4000 µg/L 20,000 µg/L

[1] The Soil Category S1 standards are based on a residential exposure scenario in which the
potential receptor may come into contact with the contaminated soil in their yard while playing or
gardening. The evaluation also includes the ingestion of homegrown fruits and vegetables from a
small garden.
http://www.mass.gov/dep/cleanup/laws/prop_s1.htm

[2] MCP Method 1: SOIL CATEGORY S1 STANDARDS defines that the Total Chromium standard is
applicable in the absence of speciesspecific data for Chromium III (CrIII) and CrVI.
http://www.mass.gov/dep/cleanup/laws/0975_6a.htm

[3] The MCP GW2 groundwater standards (310 CMR 40.0974(2)) apply to groundwater that is
considered both shallow and where there is currently a structure built on the land above the
groundwater. These standards are intended to address the potential migration of volatile oil or
hazardous material from groundwater into the indoor air. Both GW2 and GW3 standards apply.
http://www.mass.gov/dep/cleanup/laws/gw2.htm

[4] The MCP GW3 groundwater standards (310 CMR 40.0974(2)) apply to all groundwater in the
Commonwealth. These standards are intended to address the adverse ecological effects that could
result from discharge of oil or hazardous material to surface water. Both GW2 and GW3 standards
apply.
http://www.mass.gov/dep/cleanup/laws/gw3.htm

The presumed migration route(s) for contaminants of concern were summarized in the October 29, 2001
Conceptual Model by Resource Controls (See Attachment I).

In addition to the known contamination listed above (and because W&L was a hard chrome plating facility of
an era that traditionally generated or contained additional contaminants of concern not previously
evaluated); EPA has begun supplementary site investigations to determine other pollutants or hazards,
including (but not limited to): cyanides, PCBs, and asbestos. Sample results are forthcoming, and the
asbestos removal was completed in December 2010.

In the event that PCBs are identified at the Site and exceed or have the potential to exceed default standards
and cleanup levels considered protective of public health including: EPA’s PCB Cleanup and Disposal
Regulations, 40 CFR Section 761.61,(1 ppm for unrestricted use, and 10 to 100 ppm with a compliant cap);
the preliminary remediation goals (1 ppm for residential areas, 10 to 25 ppm for industrial use) specified in
EPA OSWER Directive 9355.401; and the Massachusetts Contingency Plan Method 1 default standard of 2
ppm for both residential and industrial soils.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

See Above.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

The U.S. Environmental Protection Agency (EPA) and their contractors mobilized to 78 North Avenue,
Attleboro, Massachusetts in October 2010 to prepare the Site for the removal of hazardous materials.
EPA's contractors include:

the Emergency & Rapid Response Services (ERRS) contactors  Guardian Environmental Services
(GES), and their subcontractors from Shaw Group; and

the Superfund Technical Assessment and Response Team (START) contractors  Weston Solutions.

The initial Site preparation and setup activities included: delivery of equipment; installation of a permanent
8foot fence (with privacy screening) around the parking lot of the facility for site security; installation of
erosion and sedimentation controls around the wetlands adjacent to the building; installation of water lines
for decontamination and dust suppression; tree and brush removal in the wetlands to facilitate excavation;
and general site maintenance (health and safety precautions). 

Removal activities by GES and their subcontractors included: an asbestos removal throughout the entire
facility; removal of all ceiling debris (light ballasts and fixtures); and removal of remaining chromic acid and
other plating sludge in tanks.

START activities during the Site preparation and setup activities included: deploying perimeter air
monitoring pumps; using the global positioning system (GPS) to log all major features on Site (monitoring
wells, fence lines, buildings, property lines); conducting site visits with engineers for future residential
removal activities; using the XRay Florescence unit to analyze soil samples, analyze building material in
order to estimate the amount of Resource Conservation and Recovery Act (RCRA) F listed contaminated
material that will need to be disposed of, and to analyze the basement of 29 Paulette Avenue where flooding
is known to have occurred; and documenting all Site activities.

Concurrent with removal action activities, EPA and START have conducted an expanded Site Investigation to
determine the extent of contamination required under this removal action.

2.1.2 Response Actions to Date

See above.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

OnScene Coordinator continues to coordinate work with an EPA Enforcement Coordinator and legal team. 

2.1.4 Progress Metrics

 Waste
Stream

  Medium    Quantity Manifest        
 #

Treatment    Disposal

Asbestos
Contaminated
Material

Asbestos
Contaminated
Material

400/16 double
6mil bags and
drums
54 double 6mil
poly wraps

No. 315711 None
Minerva Landfill,
Waynesburg, OH

Asbestos
Contaminated
Material

Asbestos
Contaminated
Material

40yard open
rolloff (covered
for transport)

No. 315712 None
Minerva Landfill,
Waynesburg, OH

Asbestos
Contaminated
Material

Asbestos
Contaminated
Material

40yard open
rolloff (covered
for transport)

No. 315715 None
Minerva Landfill,
Waynesburg, OH

Asbestos
Contaminated
Material

Asbestos
Contaminated
Material

40yard open
rolloff (covered
for transport)

No. 282917 None
Minerva Landfill,
Waynesburg, OH

Asbestos
Contaminated
Material

Asbestos
Contaminated
Material

40yard open
rolloff (covered
for transport)

No. 282916 None
Minerva Landfill,
Waynesburg, OH

2.2 Planning Section

2.2.1 Anticipated Activities

Remove Demolish existing structures onSite;
Remove chromeplating tanks from demolished building;
Excavate contaminated soil beneath building;
Excavate contaminated wetlands behind facility;
Engineer plan for residential removal activities (contract out to Army Corps of Engineers and Weston
Solutions Specialized Labor);
Remove vegetation in the residential area of contamination; and
Excavate contaminated soils at affected residential properties.

2.2.1.1 Planned Response Activities

See Above.

2.2.1.2 Next Steps

Demolish existing structures at 78 North Avenue;
Excavate and dispose of contaminated soils behind (and under) the former W&L facility;
Excavate and dispose of conaminated soils in residential areas;
Provide floodplain storage capacity to offset any loss of capcity in the vicinity of the Bliss Brook
excavation;
Install and maintain erosion and sedimentation controls, as necessary; and
Restore all properties in accordance with local, state and federal requirements.

2.2.2 Issues

Engineering designs for excavation / drainage / capping the impacted residential neighborhood, as well as
plans for floodplain and watershed restoration must be completed prior to the excavation of the wetlands
behind residential properties and adjacent to Bliss Brook. This will be an engineering challenge due to
complex subsurface and watershed issues in the area. Relocation services may be required for the most
impacted residents.

2.3 Logistics Section

Personnel:

EPA will maintain a Site presence with 2 Federal OnScene Coordinators (one lead OSC, and one
assisting).
EPA will occassionally use U.S. Coast Guard Atlantic Strike Team from time to time to supplement
oversight activities.
Additional ERRS personnel are expected to be on Site as laborers once demolition activities
commence.
START personnel level of effort will remain the same.

Equipment & Supplies:

For snow removal and for use during the demolition of the facility in January 2011, a front end loader
will arrive to assist in debris transfer. 
Both gaspowered electric generators have been demobilized since the Site is now hard wired to the
electricity.
Swamp mats have been ordered and will arrive prior to the start of the wetland excavation on the
south end of the property. 
One swamp dumptruck is planned to arrive onsite prior to the excavation of wetlands.
Corn pellets will be ordered to assist in dewatering soils during the excavation.
An additional ERRSowned excavator may be mobilized and billed only on days when in use.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer
Safety Officer:  Elise Jakabhazy, US EPA

Assistant Safety Officer(s):
Marion Murphy (ERRS  GES)
James Joice (ERRS  Shaw)
Paul Callahan (START  Weston Solutions)
Tony Honnellio, US EPA  offSite
Elsbeth Hearn, US EPA  onSite

The Removal Action has a Site Health & Safety Plan (HASP) that has been reviewed and signed by the
Safety Officer, all Assistant Safety Officers, and by all personnel working at the Site. 

Allhands health and safety meetings are held daily prior to the commencement of work. 

ERRS also conducts a hazard safety analysis with all employees during each new phase of construction.

2.6 Liaison Officer
EPA OSCs seve as liaison officers.

Liaison Officer (LNO) = Elise Jakabhazy
Assistant Liaison Officer (ALNO) = Elsbeth Hearn

U.S. Environmental Protection Agency’s (EPA) Liaison Officers (LNOs) met with the mayor of the City of
Attleboro on October 12, 2010 and then again on December 22, 2010 to update the city on activities at the
Site.  The EPA LNOs met with the Attleboro Chief of Police on December 15, 2010 to discuss Site issues
including security, and safety of officers in the case they ever need to enter the property.

EPA’s LNOs have discussed building demolition, wetland excavation, contamination, residential air
monitoring, and restoration activities with the following local, state and federal agencies:

Massachusetts Department of Environmental Protection (Boston and Southeast Region)

U.S. Fish and Wildlife Services

U.S. Army Corps of Engineers

Attleboro City Hall (Mayor)

Attleboro Planning Department

Attleboro Conservation Commission

Attleboro Police Department

Attleboro Department of Public Works

Attleboro Building Inspector

Attleboro Health Department

Attleboro Water Department

2.7 Information Officer
2.7.1 Public Information Officer

EPA conducted a public meeting on October 18, 2010 at Attleboro City Hall with MassDEP and the City of
Attleboro Health Department (also televised on a Attleboro Cable Access channel).

EPA personnel continue to provide facetoface meetings with the residents to keep them informed.

3. Participating Entities

3.1 Unified Command
United States Environmental Protection Agency (EPA)
Massachusetts Department of Environmental Protection (MassDEP) *

* MassDEP is listed as a Cooperating or Assisting Agency, since they are not providing funds for the Removal
Action.  They are, however, listed as part of Unified Command while onSite.  They are not directing contractors
work, and they do not sign the Incident Action Plan.

3.2 Cooperating Agencies

Massachusetts Department of Environmental Protection (MassDEP)
Army Corps of Engineers (USACE)
Massachusetts Department of Public Health (MA DPH)
Agency for Toxic Substances and Disease Registry (ATSDR)

4. Personnel On Site

Two (2) EPA OSCs (1 lead OSC, and 1 assisting OSC)

One (1) START Personnel  for Removal Action

Four  Thirteen (413)  ERRS Personnel [GES" Guardian Environmental Services (with Shaw Group,
subcontractors to GES, and various other subcontractors including Moran Environmental)] 

One (1) START Personnel  for extended Site Investigation (sometimes a team of up to seven START have been
on Site, but this is part of the PA/SI phase of the project).

5. Definition of Terms

EPA = U.S. Environmental Protection Agency
MassDEP = Massachusetts Department of Environmental Protection
START = Superfund Technical Assistance Response Team (EPA Contractor)
ERRS = Emergency & Rapid Response Services (EPA Contractor)
SVOCs = semivolatile organic compounds
VOCs = volatile organic compounds 

6. Additional sources of information

6.1 Internet location of additional information/report
Go to http://www.epaosc.org/site/site_profile.aspx?site_id=6355 for additional documentation and photographs.

6.2 Reporting Schedule
The next POLREP will be submitted following the demolition of the building (February 2011).

7. Situational Reference Materials

See documents section of this web site to find a copy of the Preliminary Assessment / Site Investigation, the the
Site Closure Memo and the Action Memo. 



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Walton & Lonsbury Site  Removal Polrep
Initial Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region I

Subject: POLREP #1
Initial
Walton & Lonsbury Site
01GM
Attleboro, MA 
Latitude: 41.9577030 Longitude: 71.2970960 

To:

From: Elise Jakabhazy, Lead OnScene Coordinator
Elsbeth Hearn, Assisting OnScene Coordinator 

Date: 1/1/2011 

Reporting Period: 10/19/2010 through 01/01/2011 

1. Introduction

1.1 Background

Site Number: 01GM Contract Number: EP‐W‐08‐062 Task Order 20

D.O. Number: Action Memo Date: 9/2/2010

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 10/19/2010 Start Date: 10/19/2010

Demob Date: Completion Date:

CERCLIS ID: MAD001197755 RCRIS ID:

ERNS No.: State Notification: 3/11/09

FPN#: Reimbursable Account #:

1.1.1 Incident Category

CERCLA Incident Category: Inactive Production Facility  Chromium plating facility

1.1.2 Site Description

The Walton & Lonsbury (W&L) Site (the Site), located at 78 North Avenue, Attleboro, Bristol County,
Massachusetts, is owned by Walhard Realty Trust and consists of a 13,500 squarefoot chromium plating
facility, formerly operated by Walton & Lonsbury, Inc. on a 2.72acre lot. It is identified as Map 89, Lots 2D,
4 and 5.

The Site is zoned for industrial use, and was previously operated as an industrial plating facility, with the
unique ability to chromeplate very large and/or long objects (e.g., pistons for large hydraulic equipment,
rollers for paper mills).

Electroplating operations had been conducted at the Site since 1940; W&L operated chromium plating
operations at the Site until it ceased operations in 2007. Copper plating was also conducted at the facility
until the building was remodeled in the late 1950s. Facility operations included solventbased parts
degreasing, hard chrome plating, stripping with acids, aqueous rinsing, grinding, and polishing.

Throughout the years of operation, onSite chemical usage has included trichloroethylene (TCE), 1,1,1
trichloroethane (TCA), chromic oxide, hydrochloric acid, sulfuric acid, phosphoric acid, cyanide, paint thinner,
aluminum oxide, sodium hydroxide, sodium bisulfate, sodium hydrosulfate, and lead sulfate. Wastes
generated at the Site include hydrochloric acid, chromium hydroxide sludge, chromic acid wastewater,
chromic acid contaminated solids, TCE, TCA, aluminum oxide dust,and cyanide plating bath solution.

From 1940 until 1970, wastewater and wastestreams generated at the Site discharged directly to the
wetlands on the southern portion of the property via an underground pipe from the plating room. In 1970,
W&L abandoned and plugged this underground pipe and installed a wastewater treatment facility on Site to
treat electroplating wastes (primarily chromium hydroxide sludge)which were then discharged to a surface
impoundment and lagoon for dewatering. The effluent from the dewatering impoundment and lagoon was
then discharged into the wetland area via a storm water trench located on the west side of the property.

While initially closing the impoundment and lagoon, only visual criteria were used to assure all
contamination was removed prior to capping in 198586. Environmental sampling in 2001 (conducted by
W&L's contractors), with supporting samples taken by EPA in 2010 during the Preliminary Assessment/Site
Investigation (PA/SI), indicates that contamination remains and continues to contribute to the subsurface
soil and groundwater impacts.

In the late 1980s, the wastewater treatment system was converted to closedloop for process water, while
chromium hydroxide sludge was accumulated and shipped offsite for disposal (approximately 4,000 gallons
of sludge were shipped offSite every 90 days). Employee interviews have indicated that the closedloop
system was consistently compromised. Regularly, a quantity of water in excess of the wastewater treatment
capacity would slowly discharge through a hole in the wall leading to an area of riprap on the west side of
the facility. This water would either flow through the riprap towards the wetlands, and/or be absorbed into
the porous soil adjacent to the facility. It has been indicated that this process water in the closedloop
system was sometimes contaminated with chromic acid leaking from cracked heating coils.

Lead is also a contaminant of concern. Lead was used for a variety of operational processes in the chrome
plating operations. A small lead smelter and exhaust hood are found in the mechanic’s shop in the south
west corner of the facility, which were used to make the anodes involved in electroplating. The lead anodes

would eventually melt away in the 140⁰ F chromic acid tanks, and contribute to the waste stream from the
plating process.

The employee lunchroom once was the site of the W&L copper plating operations. There appears to be
evidence of a former trench emanating from this side of the building, to the location of the historic storm
water/surface water discharge (before it was buried when the lagoon and impoundment were installed).

An abandoned drywell located on the south side of the facility has also been identified as a possible source
of volatile organic compound (VOC) contamination in the subsurface. It has reportedly been used for the
disposal of waste TCE, and is considered to be a potential source area for TCE, TCA and other VOCs.

On the west side of the building, two 275gallon aboveground storage tanks (ASTs) of TCE & TCA were
historically located near the smoke stack. The ASTs stored TCE and TCA for internal degreasing operations.
TCE was used on Site from an unknown period of time until prior to 1983, at which time TCA was
determined a more environmentally permissible alternative. From 1983–1994, TCA was then used for parts
degreasing. Based upon hazardous waste reports from 1988, 1989, and 1991, the average annual usage of
TCA was 147 gallons. According to the consultant reports, in addition to interviews of past employees,
several overflow spills are known to have occurred during the early 1980s.

The roof of the electrical room on the south side of the facility is located immediately beneath the exhaust
ducts from the chromium plating tanks. Over the years of operation (prior to installation of air emissions
controls in 1997), chromium residue accumulated on the roof. During storm events, runoff from the roof
dissolved the chromium residue and then discharged to the ground surface adjacent to the building.

Owing to the configuration of the plating area floor trenches, a thorough inspection of the integrity of the
walls and trenches has not been feasible. Given the condition of the visible floor areas near the plating
tanks, it is believed that the concrete trenches are extremely porous and have been impacted by the strongly
acidic and corrosive (pH of<1) properties of the chromic acid used in the plating process. Interviews with
former employees and historic photographs indicate the condition of these tanks has contributed to
contamination below the foundation of the building. Environmental samples from alongside these tanks
demonstrate that there are extremely high concentrations of total chromium, as well as very toxic
hexavalent chromium.

In 2007, when W&L terminated its operations, there were four active plating tanks (out of six that were in
operation when the dry scrubber air handling systems were installed in 1997). Still present in the building,
these tanks have capacities of 740 gallons, 680 gallons, 1,440 gallons and 1,210 gallons.

During the PA/SI in August 2010, chromic acid and large quantities of chromic acid sludge were determined
to still be present in the tanks, despite the emergency removal of materials performed by MassDEP from
January 25–February 18, 2008.

1.1.2.1 Location

The Site is located at 78 North Avenue in Attleboro, Bristol County, Massachusetts. The geographical
coordinates, as measured from the approximate center of the property, are 41° 57' 26" north latitude
and71° 17' 51" west longitude.

The Site is bounded by Walton Street to the north with industrial and residential properties beyond; North
Avenue to the east with residential properties beyond; industrial properties to the west; and wetlands and
residential properties to the south.

Though the Site is the first property in a small industrial park that extends due west from the Site, this
industrial zone is surrounded by not only a residential neighborhood, but is also situated directly across the
street from the City of Attleboro’s largest recreational facility, the Hayward Recreation Center (an open
space recreation zone that includes Spatcher Pool & Bathhouse, playground equipment, two baseball fields,
and two football fields).

According to the United States Census data for 2000, approximately 8,136 people live within a 1mile radius
(with 2,246 living within a ½ mile, and 829 living within ¼ mile). Based upon EPA Region 1’s Environmental
Justice Mapping Tool, the Site is not located within an environmental justice area.

1.1.2.2 Description of Threat

During August 2010, a Preliminary Assessment / Site Investigation was conducted by EPA, at which sample
results confirmed the Site is predominantly contaminated with metals (total chromium, hexavalent
chromium, and lead), polycyclic aromatic hydrocarbons (PAHs), and volatile organic compounds (VOCs) .
Through information derived from interviews and physical evidence, it is believed that chrome plating waste
materials were disposed of behind the building in the wetlands from the late 1940s through 2007.

Chromium VI (CrVI), and chromium compounds (i.e., total chromium) are hazardous substances as defined
by Section 101(14) of CERCLA, 42 U.S.C. §9601(14). In 2001, CrVI and total chromium were indicated to
be present in levels as high as 81,800 mg/Kg (i.e., parts per million, “ppm”) in the wetlands (near the
location of the 19401970era facility waste discharge outfall); and again in 2010 these compounds were
present as high as 42,000 ppm in the facility. Historic and current data show CrVI and total chromium
contamination present at the Walton and Lonsbury Site, wetlands/conservation land, and some nearby
residential properties. Therefore, a release into the environment of hazardous substances has already
occurred, and impacted source soils continue to contribute to the residential and wetland contamination.
(Additional investigatory sampling concurrent to the Removal Action will be conducted in the wetlands
behind W&L and at the homes on Paulette Lane and North Avenue; allowing for EPA to refine the current
extent of contamination volumes necessary for excavation.)

Other hazardous substances as defined by Section 101(14) of CERCLA that have been released at W&L and
abutting properties and are shown in the tables below with the highest concentrations detected compared to
the remediation standards identified in the MCP.

AUGUST 2010  SOIL SAMPLE RESULTS

(TARGETED SAMPLING IN NEW LOCATIONS  TO ADDRESS HISTORIC DATA GAPS)

Hazardous Substance
Highest Concentrations

Detected
MCP Soil Remediation
Standards for S1[1]

METALS OF CONCERN

Chromium[2] 42,000 mg/Kg 30 mg/Kg

Lead 4,200 mg/Kg 300 mg/Kg

Chromium, Hexavalent 470 mg/Kg 30 mg/Kg

POLYCYCLIC AROMATIC HYDROCARBONS (PAHS) OF CONCERN

Benzo(a)anthracene 11.0 mg/Kg 7 mg/Kg

Benzo(a)pyrene 9.7 mg/Kg 2 mg/Kg

Benzo(b)fluoranthene 9.1 mg/Kg 7 mg/Kg

Dibenz(a,h)anthracene 1.0 mg/Kg 0.7 mg/Kg

HISTORIC SOIL DATA FOR METALS

Hazardous Substance
(METAL)

Highest Concentrations
Detected

MCP Soil Remediation
Standards for S1

Chromium 81,800 mg/Kg 30 mg/Kg

Lead 10,500 mg/Kg 300 mg/Kg

Chromium, Hexavalent 1,200 mg/Kg 30 mg/Kg

HISTORIC DATA IN GROUNDWATER PLUME(S)

Hazardous Substance
Highest

Concentrations
Detected

MCP GW Remediation
Standards

GW2[3] GW3[4]

METALS OF CONCERN

Chromium 4,800 mg/L 2 mg/L 200 mg/L

Lead 10,500 mg/L 300 mg/L 300 mg/L

Chromium, Hexavalent 2,600 mg/L 1 mg/L 200 mg/L

VOCS of CONCERN

Trichloroethylene (TCE) 2,900 µg/L 300 µg/L 20,000 µg/L

1,1dichloroethene (DCE) 140 µg/L 1 µg/L 50,000 µg/L

vinyl chloride 170 µg/L 2 µg/L 40,000 µg/L

1,1,1trichloroethane (TCA) 22,000 µg/L 4000 µg/L 20,000 µg/L

[1] The Soil Category S1 standards are based on a residential exposure scenario in which the
potential receptor may come into contact with the contaminated soil in their yard while playing or
gardening. The evaluation also includes the ingestion of homegrown fruits and vegetables from a
small garden.
http://www.mass.gov/dep/cleanup/laws/prop_s1.htm

[2] MCP Method 1: SOIL CATEGORY S1 STANDARDS defines that the Total Chromium standard is
applicable in the absence of speciesspecific data for Chromium III (CrIII) and CrVI.
http://www.mass.gov/dep/cleanup/laws/0975_6a.htm

[3] The MCP GW2 groundwater standards (310 CMR 40.0974(2)) apply to groundwater that is
considered both shallow and where there is currently a structure built on the land above the
groundwater. These standards are intended to address the potential migration of volatile oil or
hazardous material from groundwater into the indoor air. Both GW2 and GW3 standards apply.
http://www.mass.gov/dep/cleanup/laws/gw2.htm

[4] The MCP GW3 groundwater standards (310 CMR 40.0974(2)) apply to all groundwater in the
Commonwealth. These standards are intended to address the adverse ecological effects that could
result from discharge of oil or hazardous material to surface water. Both GW2 and GW3 standards
apply.
http://www.mass.gov/dep/cleanup/laws/gw3.htm

The presumed migration route(s) for contaminants of concern were summarized in the October 29, 2001
Conceptual Model by Resource Controls (See Attachment I).

In addition to the known contamination listed above (and because W&L was a hard chrome plating facility of
an era that traditionally generated or contained additional contaminants of concern not previously
evaluated); EPA has begun supplementary site investigations to determine other pollutants or hazards,
including (but not limited to): cyanides, PCBs, and asbestos. Sample results are forthcoming, and the
asbestos removal was completed in December 2010.

In the event that PCBs are identified at the Site and exceed or have the potential to exceed default standards
and cleanup levels considered protective of public health including: EPA’s PCB Cleanup and Disposal
Regulations, 40 CFR Section 761.61,(1 ppm for unrestricted use, and 10 to 100 ppm with a compliant cap);
the preliminary remediation goals (1 ppm for residential areas, 10 to 25 ppm for industrial use) specified in
EPA OSWER Directive 9355.401; and the Massachusetts Contingency Plan Method 1 default standard of 2
ppm for both residential and industrial soils.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

See Above.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

The U.S. Environmental Protection Agency (EPA) and their contractors mobilized to 78 North Avenue,
Attleboro, Massachusetts in October 2010 to prepare the Site for the removal of hazardous materials.
EPA's contractors include:

the Emergency & Rapid Response Services (ERRS) contactors  Guardian Environmental Services
(GES), and their subcontractors from Shaw Group; and

the Superfund Technical Assessment and Response Team (START) contractors  Weston Solutions.

The initial Site preparation and setup activities included: delivery of equipment; installation of a permanent
8foot fence (with privacy screening) around the parking lot of the facility for site security; installation of
erosion and sedimentation controls around the wetlands adjacent to the building; installation of water lines
for decontamination and dust suppression; tree and brush removal in the wetlands to facilitate excavation;
and general site maintenance (health and safety precautions). 

Removal activities by GES and their subcontractors included: an asbestos removal throughout the entire
facility; removal of all ceiling debris (light ballasts and fixtures); and removal of remaining chromic acid and
other plating sludge in tanks.

START activities during the Site preparation and setup activities included: deploying perimeter air
monitoring pumps; using the global positioning system (GPS) to log all major features on Site (monitoring
wells, fence lines, buildings, property lines); conducting site visits with engineers for future residential
removal activities; using the XRay Florescence unit to analyze soil samples, analyze building material in
order to estimate the amount of Resource Conservation and Recovery Act (RCRA) F listed contaminated
material that will need to be disposed of, and to analyze the basement of 29 Paulette Avenue where flooding
is known to have occurred; and documenting all Site activities.

Concurrent with removal action activities, EPA and START have conducted an expanded Site Investigation to
determine the extent of contamination required under this removal action.

2.1.2 Response Actions to Date

See above.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

OnScene Coordinator continues to coordinate work with an EPA Enforcement Coordinator and legal team. 

2.1.4 Progress Metrics

 Waste
Stream

  Medium    Quantity Manifest        
 #

Treatment    Disposal

Asbestos
Contaminated
Material

Asbestos
Contaminated
Material

400/16 double
6mil bags and
drums
54 double 6mil
poly wraps

No. 315711 None
Minerva Landfill,
Waynesburg, OH

Asbestos
Contaminated
Material

Asbestos
Contaminated
Material

40yard open
rolloff (covered
for transport)

No. 315712 None
Minerva Landfill,
Waynesburg, OH

Asbestos
Contaminated
Material

Asbestos
Contaminated
Material

40yard open
rolloff (covered
for transport)

No. 315715 None
Minerva Landfill,
Waynesburg, OH

Asbestos
Contaminated
Material

Asbestos
Contaminated
Material

40yard open
rolloff (covered
for transport)

No. 282917 None
Minerva Landfill,
Waynesburg, OH

Asbestos
Contaminated
Material

Asbestos
Contaminated
Material

40yard open
rolloff (covered
for transport)

No. 282916 None
Minerva Landfill,
Waynesburg, OH

2.2 Planning Section

2.2.1 Anticipated Activities

Remove Demolish existing structures onSite;
Remove chromeplating tanks from demolished building;
Excavate contaminated soil beneath building;
Excavate contaminated wetlands behind facility;
Engineer plan for residential removal activities (contract out to Army Corps of Engineers and Weston
Solutions Specialized Labor);
Remove vegetation in the residential area of contamination; and
Excavate contaminated soils at affected residential properties.

2.2.1.1 Planned Response Activities

See Above.

2.2.1.2 Next Steps

Demolish existing structures at 78 North Avenue;
Excavate and dispose of contaminated soils behind (and under) the former W&L facility;
Excavate and dispose of conaminated soils in residential areas;
Provide floodplain storage capacity to offset any loss of capcity in the vicinity of the Bliss Brook
excavation;
Install and maintain erosion and sedimentation controls, as necessary; and
Restore all properties in accordance with local, state and federal requirements.

2.2.2 Issues

Engineering designs for excavation / drainage / capping the impacted residential neighborhood, as well as
plans for floodplain and watershed restoration must be completed prior to the excavation of the wetlands
behind residential properties and adjacent to Bliss Brook. This will be an engineering challenge due to
complex subsurface and watershed issues in the area. Relocation services may be required for the most
impacted residents.

2.3 Logistics Section

Personnel:

EPA will maintain a Site presence with 2 Federal OnScene Coordinators (one lead OSC, and one
assisting).
EPA will occassionally use U.S. Coast Guard Atlantic Strike Team from time to time to supplement
oversight activities.
Additional ERRS personnel are expected to be on Site as laborers once demolition activities
commence.
START personnel level of effort will remain the same.

Equipment & Supplies:

For snow removal and for use during the demolition of the facility in January 2011, a front end loader
will arrive to assist in debris transfer. 
Both gaspowered electric generators have been demobilized since the Site is now hard wired to the
electricity.
Swamp mats have been ordered and will arrive prior to the start of the wetland excavation on the
south end of the property. 
One swamp dumptruck is planned to arrive onsite prior to the excavation of wetlands.
Corn pellets will be ordered to assist in dewatering soils during the excavation.
An additional ERRSowned excavator may be mobilized and billed only on days when in use.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer
Safety Officer:  Elise Jakabhazy, US EPA

Assistant Safety Officer(s):
Marion Murphy (ERRS  GES)
James Joice (ERRS  Shaw)
Paul Callahan (START  Weston Solutions)
Tony Honnellio, US EPA  offSite
Elsbeth Hearn, US EPA  onSite

The Removal Action has a Site Health & Safety Plan (HASP) that has been reviewed and signed by the
Safety Officer, all Assistant Safety Officers, and by all personnel working at the Site. 

Allhands health and safety meetings are held daily prior to the commencement of work. 

ERRS also conducts a hazard safety analysis with all employees during each new phase of construction.

2.6 Liaison Officer
EPA OSCs seve as liaison officers.

Liaison Officer (LNO) = Elise Jakabhazy
Assistant Liaison Officer (ALNO) = Elsbeth Hearn

U.S. Environmental Protection Agency’s (EPA) Liaison Officers (LNOs) met with the mayor of the City of
Attleboro on October 12, 2010 and then again on December 22, 2010 to update the city on activities at the
Site.  The EPA LNOs met with the Attleboro Chief of Police on December 15, 2010 to discuss Site issues
including security, and safety of officers in the case they ever need to enter the property.

EPA’s LNOs have discussed building demolition, wetland excavation, contamination, residential air
monitoring, and restoration activities with the following local, state and federal agencies:

Massachusetts Department of Environmental Protection (Boston and Southeast Region)

U.S. Fish and Wildlife Services

U.S. Army Corps of Engineers

Attleboro City Hall (Mayor)

Attleboro Planning Department

Attleboro Conservation Commission

Attleboro Police Department

Attleboro Department of Public Works

Attleboro Building Inspector

Attleboro Health Department

Attleboro Water Department

2.7 Information Officer
2.7.1 Public Information Officer

EPA conducted a public meeting on October 18, 2010 at Attleboro City Hall with MassDEP and the City of
Attleboro Health Department (also televised on a Attleboro Cable Access channel).

EPA personnel continue to provide facetoface meetings with the residents to keep them informed.

3. Participating Entities

3.1 Unified Command
United States Environmental Protection Agency (EPA)
Massachusetts Department of Environmental Protection (MassDEP) *

* MassDEP is listed as a Cooperating or Assisting Agency, since they are not providing funds for the Removal
Action.  They are, however, listed as part of Unified Command while onSite.  They are not directing contractors
work, and they do not sign the Incident Action Plan.

3.2 Cooperating Agencies

Massachusetts Department of Environmental Protection (MassDEP)
Army Corps of Engineers (USACE)
Massachusetts Department of Public Health (MA DPH)
Agency for Toxic Substances and Disease Registry (ATSDR)

4. Personnel On Site

Two (2) EPA OSCs (1 lead OSC, and 1 assisting OSC)

One (1) START Personnel  for Removal Action

Four  Thirteen (413)  ERRS Personnel [GES" Guardian Environmental Services (with Shaw Group,
subcontractors to GES, and various other subcontractors including Moran Environmental)] 

One (1) START Personnel  for extended Site Investigation (sometimes a team of up to seven START have been
on Site, but this is part of the PA/SI phase of the project).

5. Definition of Terms

EPA = U.S. Environmental Protection Agency
MassDEP = Massachusetts Department of Environmental Protection
START = Superfund Technical Assistance Response Team (EPA Contractor)
ERRS = Emergency & Rapid Response Services (EPA Contractor)
SVOCs = semivolatile organic compounds
VOCs = volatile organic compounds 

6. Additional sources of information

6.1 Internet location of additional information/report
Go to http://www.epaosc.org/site/site_profile.aspx?site_id=6355 for additional documentation and photographs.

6.2 Reporting Schedule
The next POLREP will be submitted following the demolition of the building (February 2011).

7. Situational Reference Materials

See documents section of this web site to find a copy of the Preliminary Assessment / Site Investigation, the the
Site Closure Memo and the Action Memo. 

file:///C:/Documents%20and%20Settings/kutschn/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/TVIP6YNI/SIGNED%20FINAL%20WLAction%20Memo.doc#_ftn1
file:///C:/Documents%20and%20Settings/kutschn/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/TVIP6YNI/SIGNED%20FINAL%20WLAction%20Memo.doc#_ftn2
file:///C:/Documents%20and%20Settings/kutschn/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/TVIP6YNI/SIGNED%20FINAL%20WLAction%20Memo.doc#_ftn3
file:///C:/Documents%20and%20Settings/kutschn/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/TVIP6YNI/SIGNED%20FINAL%20WLAction%20Memo.doc#_ftn4


U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Walton & Lonsbury Site  Removal Polrep
Initial Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region I

Subject: POLREP #1
Initial
Walton & Lonsbury Site
01GM
Attleboro, MA 
Latitude: 41.9577030 Longitude: 71.2970960 

To:

From: Elise Jakabhazy, Lead OnScene Coordinator
Elsbeth Hearn, Assisting OnScene Coordinator 

Date: 1/1/2011 

Reporting Period: 10/19/2010 through 01/01/2011 

1. Introduction

1.1 Background

Site Number: 01GM Contract Number: EP‐W‐08‐062 Task Order 20

D.O. Number: Action Memo Date: 9/2/2010

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 10/19/2010 Start Date: 10/19/2010

Demob Date: Completion Date:

CERCLIS ID: MAD001197755 RCRIS ID:

ERNS No.: State Notification: 3/11/09

FPN#: Reimbursable Account #:

1.1.1 Incident Category

CERCLA Incident Category: Inactive Production Facility  Chromium plating facility

1.1.2 Site Description

The Walton & Lonsbury (W&L) Site (the Site), located at 78 North Avenue, Attleboro, Bristol County,
Massachusetts, is owned by Walhard Realty Trust and consists of a 13,500 squarefoot chromium plating
facility, formerly operated by Walton & Lonsbury, Inc. on a 2.72acre lot. It is identified as Map 89, Lots 2D,
4 and 5.

The Site is zoned for industrial use, and was previously operated as an industrial plating facility, with the
unique ability to chromeplate very large and/or long objects (e.g., pistons for large hydraulic equipment,
rollers for paper mills).

Electroplating operations had been conducted at the Site since 1940; W&L operated chromium plating
operations at the Site until it ceased operations in 2007. Copper plating was also conducted at the facility
until the building was remodeled in the late 1950s. Facility operations included solventbased parts
degreasing, hard chrome plating, stripping with acids, aqueous rinsing, grinding, and polishing.

Throughout the years of operation, onSite chemical usage has included trichloroethylene (TCE), 1,1,1
trichloroethane (TCA), chromic oxide, hydrochloric acid, sulfuric acid, phosphoric acid, cyanide, paint thinner,
aluminum oxide, sodium hydroxide, sodium bisulfate, sodium hydrosulfate, and lead sulfate. Wastes
generated at the Site include hydrochloric acid, chromium hydroxide sludge, chromic acid wastewater,
chromic acid contaminated solids, TCE, TCA, aluminum oxide dust,and cyanide plating bath solution.

From 1940 until 1970, wastewater and wastestreams generated at the Site discharged directly to the
wetlands on the southern portion of the property via an underground pipe from the plating room. In 1970,
W&L abandoned and plugged this underground pipe and installed a wastewater treatment facility on Site to
treat electroplating wastes (primarily chromium hydroxide sludge)which were then discharged to a surface
impoundment and lagoon for dewatering. The effluent from the dewatering impoundment and lagoon was
then discharged into the wetland area via a storm water trench located on the west side of the property.

While initially closing the impoundment and lagoon, only visual criteria were used to assure all
contamination was removed prior to capping in 198586. Environmental sampling in 2001 (conducted by
W&L's contractors), with supporting samples taken by EPA in 2010 during the Preliminary Assessment/Site
Investigation (PA/SI), indicates that contamination remains and continues to contribute to the subsurface
soil and groundwater impacts.

In the late 1980s, the wastewater treatment system was converted to closedloop for process water, while
chromium hydroxide sludge was accumulated and shipped offsite for disposal (approximately 4,000 gallons
of sludge were shipped offSite every 90 days). Employee interviews have indicated that the closedloop
system was consistently compromised. Regularly, a quantity of water in excess of the wastewater treatment
capacity would slowly discharge through a hole in the wall leading to an area of riprap on the west side of
the facility. This water would either flow through the riprap towards the wetlands, and/or be absorbed into
the porous soil adjacent to the facility. It has been indicated that this process water in the closedloop
system was sometimes contaminated with chromic acid leaking from cracked heating coils.

Lead is also a contaminant of concern. Lead was used for a variety of operational processes in the chrome
plating operations. A small lead smelter and exhaust hood are found in the mechanic’s shop in the south
west corner of the facility, which were used to make the anodes involved in electroplating. The lead anodes

would eventually melt away in the 140⁰ F chromic acid tanks, and contribute to the waste stream from the
plating process.

The employee lunchroom once was the site of the W&L copper plating operations. There appears to be
evidence of a former trench emanating from this side of the building, to the location of the historic storm
water/surface water discharge (before it was buried when the lagoon and impoundment were installed).

An abandoned drywell located on the south side of the facility has also been identified as a possible source
of volatile organic compound (VOC) contamination in the subsurface. It has reportedly been used for the
disposal of waste TCE, and is considered to be a potential source area for TCE, TCA and other VOCs.

On the west side of the building, two 275gallon aboveground storage tanks (ASTs) of TCE & TCA were
historically located near the smoke stack. The ASTs stored TCE and TCA for internal degreasing operations.
TCE was used on Site from an unknown period of time until prior to 1983, at which time TCA was
determined a more environmentally permissible alternative. From 1983–1994, TCA was then used for parts
degreasing. Based upon hazardous waste reports from 1988, 1989, and 1991, the average annual usage of
TCA was 147 gallons. According to the consultant reports, in addition to interviews of past employees,
several overflow spills are known to have occurred during the early 1980s.

The roof of the electrical room on the south side of the facility is located immediately beneath the exhaust
ducts from the chromium plating tanks. Over the years of operation (prior to installation of air emissions
controls in 1997), chromium residue accumulated on the roof. During storm events, runoff from the roof
dissolved the chromium residue and then discharged to the ground surface adjacent to the building.

Owing to the configuration of the plating area floor trenches, a thorough inspection of the integrity of the
walls and trenches has not been feasible. Given the condition of the visible floor areas near the plating
tanks, it is believed that the concrete trenches are extremely porous and have been impacted by the strongly
acidic and corrosive (pH of<1) properties of the chromic acid used in the plating process. Interviews with
former employees and historic photographs indicate the condition of these tanks has contributed to
contamination below the foundation of the building. Environmental samples from alongside these tanks
demonstrate that there are extremely high concentrations of total chromium, as well as very toxic
hexavalent chromium.

In 2007, when W&L terminated its operations, there were four active plating tanks (out of six that were in
operation when the dry scrubber air handling systems were installed in 1997). Still present in the building,
these tanks have capacities of 740 gallons, 680 gallons, 1,440 gallons and 1,210 gallons.

During the PA/SI in August 2010, chromic acid and large quantities of chromic acid sludge were determined
to still be present in the tanks, despite the emergency removal of materials performed by MassDEP from
January 25–February 18, 2008.

1.1.2.1 Location

The Site is located at 78 North Avenue in Attleboro, Bristol County, Massachusetts. The geographical
coordinates, as measured from the approximate center of the property, are 41° 57' 26" north latitude
and71° 17' 51" west longitude.

The Site is bounded by Walton Street to the north with industrial and residential properties beyond; North
Avenue to the east with residential properties beyond; industrial properties to the west; and wetlands and
residential properties to the south.

Though the Site is the first property in a small industrial park that extends due west from the Site, this
industrial zone is surrounded by not only a residential neighborhood, but is also situated directly across the
street from the City of Attleboro’s largest recreational facility, the Hayward Recreation Center (an open
space recreation zone that includes Spatcher Pool & Bathhouse, playground equipment, two baseball fields,
and two football fields).

According to the United States Census data for 2000, approximately 8,136 people live within a 1mile radius
(with 2,246 living within a ½ mile, and 829 living within ¼ mile). Based upon EPA Region 1’s Environmental
Justice Mapping Tool, the Site is not located within an environmental justice area.

1.1.2.2 Description of Threat

During August 2010, a Preliminary Assessment / Site Investigation was conducted by EPA, at which sample
results confirmed the Site is predominantly contaminated with metals (total chromium, hexavalent
chromium, and lead), polycyclic aromatic hydrocarbons (PAHs), and volatile organic compounds (VOCs) .
Through information derived from interviews and physical evidence, it is believed that chrome plating waste
materials were disposed of behind the building in the wetlands from the late 1940s through 2007.

Chromium VI (CrVI), and chromium compounds (i.e., total chromium) are hazardous substances as defined
by Section 101(14) of CERCLA, 42 U.S.C. §9601(14). In 2001, CrVI and total chromium were indicated to
be present in levels as high as 81,800 mg/Kg (i.e., parts per million, “ppm”) in the wetlands (near the
location of the 19401970era facility waste discharge outfall); and again in 2010 these compounds were
present as high as 42,000 ppm in the facility. Historic and current data show CrVI and total chromium
contamination present at the Walton and Lonsbury Site, wetlands/conservation land, and some nearby
residential properties. Therefore, a release into the environment of hazardous substances has already
occurred, and impacted source soils continue to contribute to the residential and wetland contamination.
(Additional investigatory sampling concurrent to the Removal Action will be conducted in the wetlands
behind W&L and at the homes on Paulette Lane and North Avenue; allowing for EPA to refine the current
extent of contamination volumes necessary for excavation.)

Other hazardous substances as defined by Section 101(14) of CERCLA that have been released at W&L and
abutting properties and are shown in the tables below with the highest concentrations detected compared to
the remediation standards identified in the MCP.

AUGUST 2010  SOIL SAMPLE RESULTS

(TARGETED SAMPLING IN NEW LOCATIONS  TO ADDRESS HISTORIC DATA GAPS)

Hazardous Substance
Highest Concentrations

Detected
MCP Soil Remediation
Standards for S1[1]

METALS OF CONCERN

Chromium[2] 42,000 mg/Kg 30 mg/Kg

Lead 4,200 mg/Kg 300 mg/Kg

Chromium, Hexavalent 470 mg/Kg 30 mg/Kg

POLYCYCLIC AROMATIC HYDROCARBONS (PAHS) OF CONCERN

Benzo(a)anthracene 11.0 mg/Kg 7 mg/Kg

Benzo(a)pyrene 9.7 mg/Kg 2 mg/Kg

Benzo(b)fluoranthene 9.1 mg/Kg 7 mg/Kg

Dibenz(a,h)anthracene 1.0 mg/Kg 0.7 mg/Kg

HISTORIC SOIL DATA FOR METALS

Hazardous Substance
(METAL)

Highest Concentrations
Detected

MCP Soil Remediation
Standards for S1

Chromium 81,800 mg/Kg 30 mg/Kg

Lead 10,500 mg/Kg 300 mg/Kg

Chromium, Hexavalent 1,200 mg/Kg 30 mg/Kg

HISTORIC DATA IN GROUNDWATER PLUME(S)

Hazardous Substance
Highest

Concentrations
Detected

MCP GW Remediation
Standards

GW2[3] GW3[4]

METALS OF CONCERN

Chromium 4,800 mg/L 2 mg/L 200 mg/L

Lead 10,500 mg/L 300 mg/L 300 mg/L

Chromium, Hexavalent 2,600 mg/L 1 mg/L 200 mg/L

VOCS of CONCERN

Trichloroethylene (TCE) 2,900 µg/L 300 µg/L 20,000 µg/L

1,1dichloroethene (DCE) 140 µg/L 1 µg/L 50,000 µg/L

vinyl chloride 170 µg/L 2 µg/L 40,000 µg/L

1,1,1trichloroethane (TCA) 22,000 µg/L 4000 µg/L 20,000 µg/L

[1] The Soil Category S1 standards are based on a residential exposure scenario in which the
potential receptor may come into contact with the contaminated soil in their yard while playing or
gardening. The evaluation also includes the ingestion of homegrown fruits and vegetables from a
small garden.
http://www.mass.gov/dep/cleanup/laws/prop_s1.htm

[2] MCP Method 1: SOIL CATEGORY S1 STANDARDS defines that the Total Chromium standard is
applicable in the absence of speciesspecific data for Chromium III (CrIII) and CrVI.
http://www.mass.gov/dep/cleanup/laws/0975_6a.htm

[3] The MCP GW2 groundwater standards (310 CMR 40.0974(2)) apply to groundwater that is
considered both shallow and where there is currently a structure built on the land above the
groundwater. These standards are intended to address the potential migration of volatile oil or
hazardous material from groundwater into the indoor air. Both GW2 and GW3 standards apply.
http://www.mass.gov/dep/cleanup/laws/gw2.htm

[4] The MCP GW3 groundwater standards (310 CMR 40.0974(2)) apply to all groundwater in the
Commonwealth. These standards are intended to address the adverse ecological effects that could
result from discharge of oil or hazardous material to surface water. Both GW2 and GW3 standards
apply.
http://www.mass.gov/dep/cleanup/laws/gw3.htm

The presumed migration route(s) for contaminants of concern were summarized in the October 29, 2001
Conceptual Model by Resource Controls (See Attachment I).

In addition to the known contamination listed above (and because W&L was a hard chrome plating facility of
an era that traditionally generated or contained additional contaminants of concern not previously
evaluated); EPA has begun supplementary site investigations to determine other pollutants or hazards,
including (but not limited to): cyanides, PCBs, and asbestos. Sample results are forthcoming, and the
asbestos removal was completed in December 2010.

In the event that PCBs are identified at the Site and exceed or have the potential to exceed default standards
and cleanup levels considered protective of public health including: EPA’s PCB Cleanup and Disposal
Regulations, 40 CFR Section 761.61,(1 ppm for unrestricted use, and 10 to 100 ppm with a compliant cap);
the preliminary remediation goals (1 ppm for residential areas, 10 to 25 ppm for industrial use) specified in
EPA OSWER Directive 9355.401; and the Massachusetts Contingency Plan Method 1 default standard of 2
ppm for both residential and industrial soils.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

See Above.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

The U.S. Environmental Protection Agency (EPA) and their contractors mobilized to 78 North Avenue,
Attleboro, Massachusetts in October 2010 to prepare the Site for the removal of hazardous materials.
EPA's contractors include:

the Emergency & Rapid Response Services (ERRS) contactors  Guardian Environmental Services
(GES), and their subcontractors from Shaw Group; and

the Superfund Technical Assessment and Response Team (START) contractors  Weston Solutions.

The initial Site preparation and setup activities included: delivery of equipment; installation of a permanent
8foot fence (with privacy screening) around the parking lot of the facility for site security; installation of
erosion and sedimentation controls around the wetlands adjacent to the building; installation of water lines
for decontamination and dust suppression; tree and brush removal in the wetlands to facilitate excavation;
and general site maintenance (health and safety precautions). 

Removal activities by GES and their subcontractors included: an asbestos removal throughout the entire
facility; removal of all ceiling debris (light ballasts and fixtures); and removal of remaining chromic acid and
other plating sludge in tanks.

START activities during the Site preparation and setup activities included: deploying perimeter air
monitoring pumps; using the global positioning system (GPS) to log all major features on Site (monitoring
wells, fence lines, buildings, property lines); conducting site visits with engineers for future residential
removal activities; using the XRay Florescence unit to analyze soil samples, analyze building material in
order to estimate the amount of Resource Conservation and Recovery Act (RCRA) F listed contaminated
material that will need to be disposed of, and to analyze the basement of 29 Paulette Avenue where flooding
is known to have occurred; and documenting all Site activities.

Concurrent with removal action activities, EPA and START have conducted an expanded Site Investigation to
determine the extent of contamination required under this removal action.

2.1.2 Response Actions to Date

See above.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

OnScene Coordinator continues to coordinate work with an EPA Enforcement Coordinator and legal team. 

2.1.4 Progress Metrics

 Waste
Stream

  Medium    Quantity Manifest        
 #

Treatment    Disposal

Asbestos
Contaminated
Material

Asbestos
Contaminated
Material

400/16 double
6mil bags and
drums
54 double 6mil
poly wraps

No. 315711 None
Minerva Landfill,
Waynesburg, OH

Asbestos
Contaminated
Material

Asbestos
Contaminated
Material

40yard open
rolloff (covered
for transport)

No. 315712 None
Minerva Landfill,
Waynesburg, OH

Asbestos
Contaminated
Material

Asbestos
Contaminated
Material

40yard open
rolloff (covered
for transport)

No. 315715 None
Minerva Landfill,
Waynesburg, OH

Asbestos
Contaminated
Material

Asbestos
Contaminated
Material

40yard open
rolloff (covered
for transport)

No. 282917 None
Minerva Landfill,
Waynesburg, OH

Asbestos
Contaminated
Material

Asbestos
Contaminated
Material

40yard open
rolloff (covered
for transport)

No. 282916 None
Minerva Landfill,
Waynesburg, OH

2.2 Planning Section

2.2.1 Anticipated Activities

Remove Demolish existing structures onSite;
Remove chromeplating tanks from demolished building;
Excavate contaminated soil beneath building;
Excavate contaminated wetlands behind facility;
Engineer plan for residential removal activities (contract out to Army Corps of Engineers and Weston
Solutions Specialized Labor);
Remove vegetation in the residential area of contamination; and
Excavate contaminated soils at affected residential properties.

2.2.1.1 Planned Response Activities

See Above.

2.2.1.2 Next Steps

Demolish existing structures at 78 North Avenue;
Excavate and dispose of contaminated soils behind (and under) the former W&L facility;
Excavate and dispose of conaminated soils in residential areas;
Provide floodplain storage capacity to offset any loss of capcity in the vicinity of the Bliss Brook
excavation;
Install and maintain erosion and sedimentation controls, as necessary; and
Restore all properties in accordance with local, state and federal requirements.

2.2.2 Issues

Engineering designs for excavation / drainage / capping the impacted residential neighborhood, as well as
plans for floodplain and watershed restoration must be completed prior to the excavation of the wetlands
behind residential properties and adjacent to Bliss Brook. This will be an engineering challenge due to
complex subsurface and watershed issues in the area. Relocation services may be required for the most
impacted residents.

2.3 Logistics Section

Personnel:

EPA will maintain a Site presence with 2 Federal OnScene Coordinators (one lead OSC, and one
assisting).
EPA will occassionally use U.S. Coast Guard Atlantic Strike Team from time to time to supplement
oversight activities.
Additional ERRS personnel are expected to be on Site as laborers once demolition activities
commence.
START personnel level of effort will remain the same.

Equipment & Supplies:

For snow removal and for use during the demolition of the facility in January 2011, a front end loader
will arrive to assist in debris transfer. 
Both gaspowered electric generators have been demobilized since the Site is now hard wired to the
electricity.
Swamp mats have been ordered and will arrive prior to the start of the wetland excavation on the
south end of the property. 
One swamp dumptruck is planned to arrive onsite prior to the excavation of wetlands.
Corn pellets will be ordered to assist in dewatering soils during the excavation.
An additional ERRSowned excavator may be mobilized and billed only on days when in use.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer
Safety Officer:  Elise Jakabhazy, US EPA

Assistant Safety Officer(s):
Marion Murphy (ERRS  GES)
James Joice (ERRS  Shaw)
Paul Callahan (START  Weston Solutions)
Tony Honnellio, US EPA  offSite
Elsbeth Hearn, US EPA  onSite

The Removal Action has a Site Health & Safety Plan (HASP) that has been reviewed and signed by the
Safety Officer, all Assistant Safety Officers, and by all personnel working at the Site. 

Allhands health and safety meetings are held daily prior to the commencement of work. 

ERRS also conducts a hazard safety analysis with all employees during each new phase of construction.

2.6 Liaison Officer
EPA OSCs seve as liaison officers.

Liaison Officer (LNO) = Elise Jakabhazy
Assistant Liaison Officer (ALNO) = Elsbeth Hearn

U.S. Environmental Protection Agency’s (EPA) Liaison Officers (LNOs) met with the mayor of the City of
Attleboro on October 12, 2010 and then again on December 22, 2010 to update the city on activities at the
Site.  The EPA LNOs met with the Attleboro Chief of Police on December 15, 2010 to discuss Site issues
including security, and safety of officers in the case they ever need to enter the property.

EPA’s LNOs have discussed building demolition, wetland excavation, contamination, residential air
monitoring, and restoration activities with the following local, state and federal agencies:

Massachusetts Department of Environmental Protection (Boston and Southeast Region)

U.S. Fish and Wildlife Services

U.S. Army Corps of Engineers

Attleboro City Hall (Mayor)

Attleboro Planning Department

Attleboro Conservation Commission

Attleboro Police Department

Attleboro Department of Public Works

Attleboro Building Inspector

Attleboro Health Department

Attleboro Water Department

2.7 Information Officer
2.7.1 Public Information Officer

EPA conducted a public meeting on October 18, 2010 at Attleboro City Hall with MassDEP and the City of
Attleboro Health Department (also televised on a Attleboro Cable Access channel).

EPA personnel continue to provide facetoface meetings with the residents to keep them informed.

3. Participating Entities

3.1 Unified Command
United States Environmental Protection Agency (EPA)
Massachusetts Department of Environmental Protection (MassDEP) *

* MassDEP is listed as a Cooperating or Assisting Agency, since they are not providing funds for the Removal
Action.  They are, however, listed as part of Unified Command while onSite.  They are not directing contractors
work, and they do not sign the Incident Action Plan.

3.2 Cooperating Agencies

Massachusetts Department of Environmental Protection (MassDEP)
Army Corps of Engineers (USACE)
Massachusetts Department of Public Health (MA DPH)
Agency for Toxic Substances and Disease Registry (ATSDR)

4. Personnel On Site

Two (2) EPA OSCs (1 lead OSC, and 1 assisting OSC)

One (1) START Personnel  for Removal Action

Four  Thirteen (413)  ERRS Personnel [GES" Guardian Environmental Services (with Shaw Group,
subcontractors to GES, and various other subcontractors including Moran Environmental)] 

One (1) START Personnel  for extended Site Investigation (sometimes a team of up to seven START have been
on Site, but this is part of the PA/SI phase of the project).

5. Definition of Terms

EPA = U.S. Environmental Protection Agency
MassDEP = Massachusetts Department of Environmental Protection
START = Superfund Technical Assistance Response Team (EPA Contractor)
ERRS = Emergency & Rapid Response Services (EPA Contractor)
SVOCs = semivolatile organic compounds
VOCs = volatile organic compounds 

6. Additional sources of information

6.1 Internet location of additional information/report
Go to http://www.epaosc.org/site/site_profile.aspx?site_id=6355 for additional documentation and photographs.

6.2 Reporting Schedule
The next POLREP will be submitted following the demolition of the building (February 2011).

7. Situational Reference Materials

See documents section of this web site to find a copy of the Preliminary Assessment / Site Investigation, the the
Site Closure Memo and the Action Memo. 

http://www.mass.gov/dep/cleanup/laws/prop_s1.htm
http://www.mass.gov/dep/cleanup/laws/prop_s1.htm
http://www.mass.gov/dep/cleanup/laws/0975_6a.htm
http://www.mass.gov/dep/cleanup/laws/0975_6a.htm
http://www.mass.gov/dep/cleanup/laws/gw2.htm
http://www.mass.gov/dep/cleanup/laws/gw2.htm
http://www.mass.gov/dep/cleanup/laws/gw3.htm
http://www.mass.gov/dep/cleanup/laws/gw3.htm


U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Walton & Lonsbury Site  Removal Polrep
Initial Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region I

Subject: POLREP #1
Initial
Walton & Lonsbury Site
01GM
Attleboro, MA 
Latitude: 41.9577030 Longitude: 71.2970960 

To:

From: Elise Jakabhazy, Lead OnScene Coordinator
Elsbeth Hearn, Assisting OnScene Coordinator 

Date: 1/1/2011 

Reporting Period: 10/19/2010 through 01/01/2011 

1. Introduction

1.1 Background

Site Number: 01GM Contract Number: EP‐W‐08‐062 Task Order 20

D.O. Number: Action Memo Date: 9/2/2010

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 10/19/2010 Start Date: 10/19/2010

Demob Date: Completion Date:

CERCLIS ID: MAD001197755 RCRIS ID:

ERNS No.: State Notification: 3/11/09

FPN#: Reimbursable Account #:

1.1.1 Incident Category

CERCLA Incident Category: Inactive Production Facility  Chromium plating facility

1.1.2 Site Description

The Walton & Lonsbury (W&L) Site (the Site), located at 78 North Avenue, Attleboro, Bristol County,
Massachusetts, is owned by Walhard Realty Trust and consists of a 13,500 squarefoot chromium plating
facility, formerly operated by Walton & Lonsbury, Inc. on a 2.72acre lot. It is identified as Map 89, Lots 2D,
4 and 5.

The Site is zoned for industrial use, and was previously operated as an industrial plating facility, with the
unique ability to chromeplate very large and/or long objects (e.g., pistons for large hydraulic equipment,
rollers for paper mills).

Electroplating operations had been conducted at the Site since 1940; W&L operated chromium plating
operations at the Site until it ceased operations in 2007. Copper plating was also conducted at the facility
until the building was remodeled in the late 1950s. Facility operations included solventbased parts
degreasing, hard chrome plating, stripping with acids, aqueous rinsing, grinding, and polishing.

Throughout the years of operation, onSite chemical usage has included trichloroethylene (TCE), 1,1,1
trichloroethane (TCA), chromic oxide, hydrochloric acid, sulfuric acid, phosphoric acid, cyanide, paint thinner,
aluminum oxide, sodium hydroxide, sodium bisulfate, sodium hydrosulfate, and lead sulfate. Wastes
generated at the Site include hydrochloric acid, chromium hydroxide sludge, chromic acid wastewater,
chromic acid contaminated solids, TCE, TCA, aluminum oxide dust,and cyanide plating bath solution.

From 1940 until 1970, wastewater and wastestreams generated at the Site discharged directly to the
wetlands on the southern portion of the property via an underground pipe from the plating room. In 1970,
W&L abandoned and plugged this underground pipe and installed a wastewater treatment facility on Site to
treat electroplating wastes (primarily chromium hydroxide sludge)which were then discharged to a surface
impoundment and lagoon for dewatering. The effluent from the dewatering impoundment and lagoon was
then discharged into the wetland area via a storm water trench located on the west side of the property.

While initially closing the impoundment and lagoon, only visual criteria were used to assure all
contamination was removed prior to capping in 198586. Environmental sampling in 2001 (conducted by
W&L's contractors), with supporting samples taken by EPA in 2010 during the Preliminary Assessment/Site
Investigation (PA/SI), indicates that contamination remains and continues to contribute to the subsurface
soil and groundwater impacts.

In the late 1980s, the wastewater treatment system was converted to closedloop for process water, while
chromium hydroxide sludge was accumulated and shipped offsite for disposal (approximately 4,000 gallons
of sludge were shipped offSite every 90 days). Employee interviews have indicated that the closedloop
system was consistently compromised. Regularly, a quantity of water in excess of the wastewater treatment
capacity would slowly discharge through a hole in the wall leading to an area of riprap on the west side of
the facility. This water would either flow through the riprap towards the wetlands, and/or be absorbed into
the porous soil adjacent to the facility. It has been indicated that this process water in the closedloop
system was sometimes contaminated with chromic acid leaking from cracked heating coils.

Lead is also a contaminant of concern. Lead was used for a variety of operational processes in the chrome
plating operations. A small lead smelter and exhaust hood are found in the mechanic’s shop in the south
west corner of the facility, which were used to make the anodes involved in electroplating. The lead anodes

would eventually melt away in the 140⁰ F chromic acid tanks, and contribute to the waste stream from the
plating process.

The employee lunchroom once was the site of the W&L copper plating operations. There appears to be
evidence of a former trench emanating from this side of the building, to the location of the historic storm
water/surface water discharge (before it was buried when the lagoon and impoundment were installed).

An abandoned drywell located on the south side of the facility has also been identified as a possible source
of volatile organic compound (VOC) contamination in the subsurface. It has reportedly been used for the
disposal of waste TCE, and is considered to be a potential source area for TCE, TCA and other VOCs.

On the west side of the building, two 275gallon aboveground storage tanks (ASTs) of TCE & TCA were
historically located near the smoke stack. The ASTs stored TCE and TCA for internal degreasing operations.
TCE was used on Site from an unknown period of time until prior to 1983, at which time TCA was
determined a more environmentally permissible alternative. From 1983–1994, TCA was then used for parts
degreasing. Based upon hazardous waste reports from 1988, 1989, and 1991, the average annual usage of
TCA was 147 gallons. According to the consultant reports, in addition to interviews of past employees,
several overflow spills are known to have occurred during the early 1980s.

The roof of the electrical room on the south side of the facility is located immediately beneath the exhaust
ducts from the chromium plating tanks. Over the years of operation (prior to installation of air emissions
controls in 1997), chromium residue accumulated on the roof. During storm events, runoff from the roof
dissolved the chromium residue and then discharged to the ground surface adjacent to the building.

Owing to the configuration of the plating area floor trenches, a thorough inspection of the integrity of the
walls and trenches has not been feasible. Given the condition of the visible floor areas near the plating
tanks, it is believed that the concrete trenches are extremely porous and have been impacted by the strongly
acidic and corrosive (pH of<1) properties of the chromic acid used in the plating process. Interviews with
former employees and historic photographs indicate the condition of these tanks has contributed to
contamination below the foundation of the building. Environmental samples from alongside these tanks
demonstrate that there are extremely high concentrations of total chromium, as well as very toxic
hexavalent chromium.

In 2007, when W&L terminated its operations, there were four active plating tanks (out of six that were in
operation when the dry scrubber air handling systems were installed in 1997). Still present in the building,
these tanks have capacities of 740 gallons, 680 gallons, 1,440 gallons and 1,210 gallons.

During the PA/SI in August 2010, chromic acid and large quantities of chromic acid sludge were determined
to still be present in the tanks, despite the emergency removal of materials performed by MassDEP from
January 25–February 18, 2008.

1.1.2.1 Location

The Site is located at 78 North Avenue in Attleboro, Bristol County, Massachusetts. The geographical
coordinates, as measured from the approximate center of the property, are 41° 57' 26" north latitude
and71° 17' 51" west longitude.

The Site is bounded by Walton Street to the north with industrial and residential properties beyond; North
Avenue to the east with residential properties beyond; industrial properties to the west; and wetlands and
residential properties to the south.

Though the Site is the first property in a small industrial park that extends due west from the Site, this
industrial zone is surrounded by not only a residential neighborhood, but is also situated directly across the
street from the City of Attleboro’s largest recreational facility, the Hayward Recreation Center (an open
space recreation zone that includes Spatcher Pool & Bathhouse, playground equipment, two baseball fields,
and two football fields).

According to the United States Census data for 2000, approximately 8,136 people live within a 1mile radius
(with 2,246 living within a ½ mile, and 829 living within ¼ mile). Based upon EPA Region 1’s Environmental
Justice Mapping Tool, the Site is not located within an environmental justice area.

1.1.2.2 Description of Threat

During August 2010, a Preliminary Assessment / Site Investigation was conducted by EPA, at which sample
results confirmed the Site is predominantly contaminated with metals (total chromium, hexavalent
chromium, and lead), polycyclic aromatic hydrocarbons (PAHs), and volatile organic compounds (VOCs) .
Through information derived from interviews and physical evidence, it is believed that chrome plating waste
materials were disposed of behind the building in the wetlands from the late 1940s through 2007.

Chromium VI (CrVI), and chromium compounds (i.e., total chromium) are hazardous substances as defined
by Section 101(14) of CERCLA, 42 U.S.C. §9601(14). In 2001, CrVI and total chromium were indicated to
be present in levels as high as 81,800 mg/Kg (i.e., parts per million, “ppm”) in the wetlands (near the
location of the 19401970era facility waste discharge outfall); and again in 2010 these compounds were
present as high as 42,000 ppm in the facility. Historic and current data show CrVI and total chromium
contamination present at the Walton and Lonsbury Site, wetlands/conservation land, and some nearby
residential properties. Therefore, a release into the environment of hazardous substances has already
occurred, and impacted source soils continue to contribute to the residential and wetland contamination.
(Additional investigatory sampling concurrent to the Removal Action will be conducted in the wetlands
behind W&L and at the homes on Paulette Lane and North Avenue; allowing for EPA to refine the current
extent of contamination volumes necessary for excavation.)

Other hazardous substances as defined by Section 101(14) of CERCLA that have been released at W&L and
abutting properties and are shown in the tables below with the highest concentrations detected compared to
the remediation standards identified in the MCP.

AUGUST 2010  SOIL SAMPLE RESULTS

(TARGETED SAMPLING IN NEW LOCATIONS  TO ADDRESS HISTORIC DATA GAPS)

Hazardous Substance
Highest Concentrations

Detected
MCP Soil Remediation
Standards for S1[1]

METALS OF CONCERN

Chromium[2] 42,000 mg/Kg 30 mg/Kg

Lead 4,200 mg/Kg 300 mg/Kg

Chromium, Hexavalent 470 mg/Kg 30 mg/Kg

POLYCYCLIC AROMATIC HYDROCARBONS (PAHS) OF CONCERN

Benzo(a)anthracene 11.0 mg/Kg 7 mg/Kg

Benzo(a)pyrene 9.7 mg/Kg 2 mg/Kg

Benzo(b)fluoranthene 9.1 mg/Kg 7 mg/Kg

Dibenz(a,h)anthracene 1.0 mg/Kg 0.7 mg/Kg

HISTORIC SOIL DATA FOR METALS

Hazardous Substance
(METAL)

Highest Concentrations
Detected

MCP Soil Remediation
Standards for S1

Chromium 81,800 mg/Kg 30 mg/Kg

Lead 10,500 mg/Kg 300 mg/Kg

Chromium, Hexavalent 1,200 mg/Kg 30 mg/Kg

HISTORIC DATA IN GROUNDWATER PLUME(S)

Hazardous Substance
Highest

Concentrations
Detected

MCP GW Remediation
Standards

GW2[3] GW3[4]

METALS OF CONCERN

Chromium 4,800 mg/L 2 mg/L 200 mg/L

Lead 10,500 mg/L 300 mg/L 300 mg/L

Chromium, Hexavalent 2,600 mg/L 1 mg/L 200 mg/L

VOCS of CONCERN

Trichloroethylene (TCE) 2,900 µg/L 300 µg/L 20,000 µg/L

1,1dichloroethene (DCE) 140 µg/L 1 µg/L 50,000 µg/L

vinyl chloride 170 µg/L 2 µg/L 40,000 µg/L

1,1,1trichloroethane (TCA) 22,000 µg/L 4000 µg/L 20,000 µg/L

[1] The Soil Category S1 standards are based on a residential exposure scenario in which the
potential receptor may come into contact with the contaminated soil in their yard while playing or
gardening. The evaluation also includes the ingestion of homegrown fruits and vegetables from a
small garden.
http://www.mass.gov/dep/cleanup/laws/prop_s1.htm

[2] MCP Method 1: SOIL CATEGORY S1 STANDARDS defines that the Total Chromium standard is
applicable in the absence of speciesspecific data for Chromium III (CrIII) and CrVI.
http://www.mass.gov/dep/cleanup/laws/0975_6a.htm

[3] The MCP GW2 groundwater standards (310 CMR 40.0974(2)) apply to groundwater that is
considered both shallow and where there is currently a structure built on the land above the
groundwater. These standards are intended to address the potential migration of volatile oil or
hazardous material from groundwater into the indoor air. Both GW2 and GW3 standards apply.
http://www.mass.gov/dep/cleanup/laws/gw2.htm

[4] The MCP GW3 groundwater standards (310 CMR 40.0974(2)) apply to all groundwater in the
Commonwealth. These standards are intended to address the adverse ecological effects that could
result from discharge of oil or hazardous material to surface water. Both GW2 and GW3 standards
apply.
http://www.mass.gov/dep/cleanup/laws/gw3.htm

The presumed migration route(s) for contaminants of concern were summarized in the October 29, 2001
Conceptual Model by Resource Controls (See Attachment I).

In addition to the known contamination listed above (and because W&L was a hard chrome plating facility of
an era that traditionally generated or contained additional contaminants of concern not previously
evaluated); EPA has begun supplementary site investigations to determine other pollutants or hazards,
including (but not limited to): cyanides, PCBs, and asbestos. Sample results are forthcoming, and the
asbestos removal was completed in December 2010.

In the event that PCBs are identified at the Site and exceed or have the potential to exceed default standards
and cleanup levels considered protective of public health including: EPA’s PCB Cleanup and Disposal
Regulations, 40 CFR Section 761.61,(1 ppm for unrestricted use, and 10 to 100 ppm with a compliant cap);
the preliminary remediation goals (1 ppm for residential areas, 10 to 25 ppm for industrial use) specified in
EPA OSWER Directive 9355.401; and the Massachusetts Contingency Plan Method 1 default standard of 2
ppm for both residential and industrial soils.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

See Above.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

The U.S. Environmental Protection Agency (EPA) and their contractors mobilized to 78 North Avenue,
Attleboro, Massachusetts in October 2010 to prepare the Site for the removal of hazardous materials.
EPA's contractors include:

the Emergency & Rapid Response Services (ERRS) contactors  Guardian Environmental Services
(GES), and their subcontractors from Shaw Group; and

the Superfund Technical Assessment and Response Team (START) contractors  Weston Solutions.

The initial Site preparation and setup activities included: delivery of equipment; installation of a permanent
8foot fence (with privacy screening) around the parking lot of the facility for site security; installation of
erosion and sedimentation controls around the wetlands adjacent to the building; installation of water lines
for decontamination and dust suppression; tree and brush removal in the wetlands to facilitate excavation;
and general site maintenance (health and safety precautions). 

Removal activities by GES and their subcontractors included: an asbestos removal throughout the entire
facility; removal of all ceiling debris (light ballasts and fixtures); and removal of remaining chromic acid and
other plating sludge in tanks.

START activities during the Site preparation and setup activities included: deploying perimeter air
monitoring pumps; using the global positioning system (GPS) to log all major features on Site (monitoring
wells, fence lines, buildings, property lines); conducting site visits with engineers for future residential
removal activities; using the XRay Florescence unit to analyze soil samples, analyze building material in
order to estimate the amount of Resource Conservation and Recovery Act (RCRA) F listed contaminated
material that will need to be disposed of, and to analyze the basement of 29 Paulette Avenue where flooding
is known to have occurred; and documenting all Site activities.

Concurrent with removal action activities, EPA and START have conducted an expanded Site Investigation to
determine the extent of contamination required under this removal action.

2.1.2 Response Actions to Date

See above.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

OnScene Coordinator continues to coordinate work with an EPA Enforcement Coordinator and legal team. 

2.1.4 Progress Metrics

 Waste
Stream

  Medium    Quantity Manifest        
 #

Treatment    Disposal

Asbestos
Contaminated
Material

Asbestos
Contaminated
Material

400/16 double
6mil bags and
drums
54 double 6mil
poly wraps

No. 315711 None
Minerva Landfill,
Waynesburg, OH

Asbestos
Contaminated
Material

Asbestos
Contaminated
Material

40yard open
rolloff (covered
for transport)

No. 315712 None
Minerva Landfill,
Waynesburg, OH

Asbestos
Contaminated
Material

Asbestos
Contaminated
Material

40yard open
rolloff (covered
for transport)

No. 315715 None
Minerva Landfill,
Waynesburg, OH

Asbestos
Contaminated
Material

Asbestos
Contaminated
Material

40yard open
rolloff (covered
for transport)

No. 282917 None
Minerva Landfill,
Waynesburg, OH

Asbestos
Contaminated
Material

Asbestos
Contaminated
Material

40yard open
rolloff (covered
for transport)

No. 282916 None
Minerva Landfill,
Waynesburg, OH

2.2 Planning Section

2.2.1 Anticipated Activities

Remove Demolish existing structures onSite;
Remove chromeplating tanks from demolished building;
Excavate contaminated soil beneath building;
Excavate contaminated wetlands behind facility;
Engineer plan for residential removal activities (contract out to Army Corps of Engineers and Weston
Solutions Specialized Labor);
Remove vegetation in the residential area of contamination; and
Excavate contaminated soils at affected residential properties.

2.2.1.1 Planned Response Activities

See Above.

2.2.1.2 Next Steps

Demolish existing structures at 78 North Avenue;
Excavate and dispose of contaminated soils behind (and under) the former W&L facility;
Excavate and dispose of conaminated soils in residential areas;
Provide floodplain storage capacity to offset any loss of capcity in the vicinity of the Bliss Brook
excavation;
Install and maintain erosion and sedimentation controls, as necessary; and
Restore all properties in accordance with local, state and federal requirements.

2.2.2 Issues

Engineering designs for excavation / drainage / capping the impacted residential neighborhood, as well as
plans for floodplain and watershed restoration must be completed prior to the excavation of the wetlands
behind residential properties and adjacent to Bliss Brook. This will be an engineering challenge due to
complex subsurface and watershed issues in the area. Relocation services may be required for the most
impacted residents.

2.3 Logistics Section

Personnel:

EPA will maintain a Site presence with 2 Federal OnScene Coordinators (one lead OSC, and one
assisting).
EPA will occassionally use U.S. Coast Guard Atlantic Strike Team from time to time to supplement
oversight activities.
Additional ERRS personnel are expected to be on Site as laborers once demolition activities
commence.
START personnel level of effort will remain the same.

Equipment & Supplies:

For snow removal and for use during the demolition of the facility in January 2011, a front end loader
will arrive to assist in debris transfer. 
Both gaspowered electric generators have been demobilized since the Site is now hard wired to the
electricity.
Swamp mats have been ordered and will arrive prior to the start of the wetland excavation on the
south end of the property. 
One swamp dumptruck is planned to arrive onsite prior to the excavation of wetlands.
Corn pellets will be ordered to assist in dewatering soils during the excavation.
An additional ERRSowned excavator may be mobilized and billed only on days when in use.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer
Safety Officer:  Elise Jakabhazy, US EPA

Assistant Safety Officer(s):
Marion Murphy (ERRS  GES)
James Joice (ERRS  Shaw)
Paul Callahan (START  Weston Solutions)
Tony Honnellio, US EPA  offSite
Elsbeth Hearn, US EPA  onSite

The Removal Action has a Site Health & Safety Plan (HASP) that has been reviewed and signed by the
Safety Officer, all Assistant Safety Officers, and by all personnel working at the Site. 

Allhands health and safety meetings are held daily prior to the commencement of work. 

ERRS also conducts a hazard safety analysis with all employees during each new phase of construction.

2.6 Liaison Officer
EPA OSCs seve as liaison officers.

Liaison Officer (LNO) = Elise Jakabhazy
Assistant Liaison Officer (ALNO) = Elsbeth Hearn

U.S. Environmental Protection Agency’s (EPA) Liaison Officers (LNOs) met with the mayor of the City of
Attleboro on October 12, 2010 and then again on December 22, 2010 to update the city on activities at the
Site.  The EPA LNOs met with the Attleboro Chief of Police on December 15, 2010 to discuss Site issues
including security, and safety of officers in the case they ever need to enter the property.

EPA’s LNOs have discussed building demolition, wetland excavation, contamination, residential air
monitoring, and restoration activities with the following local, state and federal agencies:

Massachusetts Department of Environmental Protection (Boston and Southeast Region)

U.S. Fish and Wildlife Services

U.S. Army Corps of Engineers

Attleboro City Hall (Mayor)

Attleboro Planning Department

Attleboro Conservation Commission

Attleboro Police Department

Attleboro Department of Public Works

Attleboro Building Inspector

Attleboro Health Department

Attleboro Water Department

2.7 Information Officer
2.7.1 Public Information Officer

EPA conducted a public meeting on October 18, 2010 at Attleboro City Hall with MassDEP and the City of
Attleboro Health Department (also televised on a Attleboro Cable Access channel).

EPA personnel continue to provide facetoface meetings with the residents to keep them informed.

3. Participating Entities

3.1 Unified Command
United States Environmental Protection Agency (EPA)
Massachusetts Department of Environmental Protection (MassDEP) *

* MassDEP is listed as a Cooperating or Assisting Agency, since they are not providing funds for the Removal
Action.  They are, however, listed as part of Unified Command while onSite.  They are not directing contractors
work, and they do not sign the Incident Action Plan.

3.2 Cooperating Agencies

Massachusetts Department of Environmental Protection (MassDEP)
Army Corps of Engineers (USACE)
Massachusetts Department of Public Health (MA DPH)
Agency for Toxic Substances and Disease Registry (ATSDR)

4. Personnel On Site

Two (2) EPA OSCs (1 lead OSC, and 1 assisting OSC)

One (1) START Personnel  for Removal Action

Four  Thirteen (413)  ERRS Personnel [GES" Guardian Environmental Services (with Shaw Group,
subcontractors to GES, and various other subcontractors including Moran Environmental)] 

One (1) START Personnel  for extended Site Investigation (sometimes a team of up to seven START have been
on Site, but this is part of the PA/SI phase of the project).

5. Definition of Terms

EPA = U.S. Environmental Protection Agency
MassDEP = Massachusetts Department of Environmental Protection
START = Superfund Technical Assistance Response Team (EPA Contractor)
ERRS = Emergency & Rapid Response Services (EPA Contractor)
SVOCs = semivolatile organic compounds
VOCs = volatile organic compounds 

6. Additional sources of information

6.1 Internet location of additional information/report
Go to http://www.epaosc.org/site/site_profile.aspx?site_id=6355 for additional documentation and photographs.

6.2 Reporting Schedule
The next POLREP will be submitted following the demolition of the building (February 2011).

7. Situational Reference Materials

See documents section of this web site to find a copy of the Preliminary Assessment / Site Investigation, the the
Site Closure Memo and the Action Memo. 



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Walton & Lonsbury Site  Removal Polrep
Initial Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region I

Subject: POLREP #1
Initial
Walton & Lonsbury Site
01GM
Attleboro, MA 
Latitude: 41.9577030 Longitude: 71.2970960 

To:

From: Elise Jakabhazy, Lead OnScene Coordinator
Elsbeth Hearn, Assisting OnScene Coordinator 

Date: 1/1/2011 

Reporting Period: 10/19/2010 through 01/01/2011 

1. Introduction

1.1 Background

Site Number: 01GM Contract Number: EP‐W‐08‐062 Task Order 20

D.O. Number: Action Memo Date: 9/2/2010

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 10/19/2010 Start Date: 10/19/2010

Demob Date: Completion Date:

CERCLIS ID: MAD001197755 RCRIS ID:

ERNS No.: State Notification: 3/11/09

FPN#: Reimbursable Account #:

1.1.1 Incident Category

CERCLA Incident Category: Inactive Production Facility  Chromium plating facility

1.1.2 Site Description

The Walton & Lonsbury (W&L) Site (the Site), located at 78 North Avenue, Attleboro, Bristol County,
Massachusetts, is owned by Walhard Realty Trust and consists of a 13,500 squarefoot chromium plating
facility, formerly operated by Walton & Lonsbury, Inc. on a 2.72acre lot. It is identified as Map 89, Lots 2D,
4 and 5.

The Site is zoned for industrial use, and was previously operated as an industrial plating facility, with the
unique ability to chromeplate very large and/or long objects (e.g., pistons for large hydraulic equipment,
rollers for paper mills).

Electroplating operations had been conducted at the Site since 1940; W&L operated chromium plating
operations at the Site until it ceased operations in 2007. Copper plating was also conducted at the facility
until the building was remodeled in the late 1950s. Facility operations included solventbased parts
degreasing, hard chrome plating, stripping with acids, aqueous rinsing, grinding, and polishing.

Throughout the years of operation, onSite chemical usage has included trichloroethylene (TCE), 1,1,1
trichloroethane (TCA), chromic oxide, hydrochloric acid, sulfuric acid, phosphoric acid, cyanide, paint thinner,
aluminum oxide, sodium hydroxide, sodium bisulfate, sodium hydrosulfate, and lead sulfate. Wastes
generated at the Site include hydrochloric acid, chromium hydroxide sludge, chromic acid wastewater,
chromic acid contaminated solids, TCE, TCA, aluminum oxide dust,and cyanide plating bath solution.

From 1940 until 1970, wastewater and wastestreams generated at the Site discharged directly to the
wetlands on the southern portion of the property via an underground pipe from the plating room. In 1970,
W&L abandoned and plugged this underground pipe and installed a wastewater treatment facility on Site to
treat electroplating wastes (primarily chromium hydroxide sludge)which were then discharged to a surface
impoundment and lagoon for dewatering. The effluent from the dewatering impoundment and lagoon was
then discharged into the wetland area via a storm water trench located on the west side of the property.

While initially closing the impoundment and lagoon, only visual criteria were used to assure all
contamination was removed prior to capping in 198586. Environmental sampling in 2001 (conducted by
W&L's contractors), with supporting samples taken by EPA in 2010 during the Preliminary Assessment/Site
Investigation (PA/SI), indicates that contamination remains and continues to contribute to the subsurface
soil and groundwater impacts.

In the late 1980s, the wastewater treatment system was converted to closedloop for process water, while
chromium hydroxide sludge was accumulated and shipped offsite for disposal (approximately 4,000 gallons
of sludge were shipped offSite every 90 days). Employee interviews have indicated that the closedloop
system was consistently compromised. Regularly, a quantity of water in excess of the wastewater treatment
capacity would slowly discharge through a hole in the wall leading to an area of riprap on the west side of
the facility. This water would either flow through the riprap towards the wetlands, and/or be absorbed into
the porous soil adjacent to the facility. It has been indicated that this process water in the closedloop
system was sometimes contaminated with chromic acid leaking from cracked heating coils.

Lead is also a contaminant of concern. Lead was used for a variety of operational processes in the chrome
plating operations. A small lead smelter and exhaust hood are found in the mechanic’s shop in the south
west corner of the facility, which were used to make the anodes involved in electroplating. The lead anodes

would eventually melt away in the 140⁰ F chromic acid tanks, and contribute to the waste stream from the
plating process.

The employee lunchroom once was the site of the W&L copper plating operations. There appears to be
evidence of a former trench emanating from this side of the building, to the location of the historic storm
water/surface water discharge (before it was buried when the lagoon and impoundment were installed).

An abandoned drywell located on the south side of the facility has also been identified as a possible source
of volatile organic compound (VOC) contamination in the subsurface. It has reportedly been used for the
disposal of waste TCE, and is considered to be a potential source area for TCE, TCA and other VOCs.

On the west side of the building, two 275gallon aboveground storage tanks (ASTs) of TCE & TCA were
historically located near the smoke stack. The ASTs stored TCE and TCA for internal degreasing operations.
TCE was used on Site from an unknown period of time until prior to 1983, at which time TCA was
determined a more environmentally permissible alternative. From 1983–1994, TCA was then used for parts
degreasing. Based upon hazardous waste reports from 1988, 1989, and 1991, the average annual usage of
TCA was 147 gallons. According to the consultant reports, in addition to interviews of past employees,
several overflow spills are known to have occurred during the early 1980s.

The roof of the electrical room on the south side of the facility is located immediately beneath the exhaust
ducts from the chromium plating tanks. Over the years of operation (prior to installation of air emissions
controls in 1997), chromium residue accumulated on the roof. During storm events, runoff from the roof
dissolved the chromium residue and then discharged to the ground surface adjacent to the building.

Owing to the configuration of the plating area floor trenches, a thorough inspection of the integrity of the
walls and trenches has not been feasible. Given the condition of the visible floor areas near the plating
tanks, it is believed that the concrete trenches are extremely porous and have been impacted by the strongly
acidic and corrosive (pH of<1) properties of the chromic acid used in the plating process. Interviews with
former employees and historic photographs indicate the condition of these tanks has contributed to
contamination below the foundation of the building. Environmental samples from alongside these tanks
demonstrate that there are extremely high concentrations of total chromium, as well as very toxic
hexavalent chromium.

In 2007, when W&L terminated its operations, there were four active plating tanks (out of six that were in
operation when the dry scrubber air handling systems were installed in 1997). Still present in the building,
these tanks have capacities of 740 gallons, 680 gallons, 1,440 gallons and 1,210 gallons.

During the PA/SI in August 2010, chromic acid and large quantities of chromic acid sludge were determined
to still be present in the tanks, despite the emergency removal of materials performed by MassDEP from
January 25–February 18, 2008.

1.1.2.1 Location

The Site is located at 78 North Avenue in Attleboro, Bristol County, Massachusetts. The geographical
coordinates, as measured from the approximate center of the property, are 41° 57' 26" north latitude
and71° 17' 51" west longitude.

The Site is bounded by Walton Street to the north with industrial and residential properties beyond; North
Avenue to the east with residential properties beyond; industrial properties to the west; and wetlands and
residential properties to the south.

Though the Site is the first property in a small industrial park that extends due west from the Site, this
industrial zone is surrounded by not only a residential neighborhood, but is also situated directly across the
street from the City of Attleboro’s largest recreational facility, the Hayward Recreation Center (an open
space recreation zone that includes Spatcher Pool & Bathhouse, playground equipment, two baseball fields,
and two football fields).

According to the United States Census data for 2000, approximately 8,136 people live within a 1mile radius
(with 2,246 living within a ½ mile, and 829 living within ¼ mile). Based upon EPA Region 1’s Environmental
Justice Mapping Tool, the Site is not located within an environmental justice area.

1.1.2.2 Description of Threat

During August 2010, a Preliminary Assessment / Site Investigation was conducted by EPA, at which sample
results confirmed the Site is predominantly contaminated with metals (total chromium, hexavalent
chromium, and lead), polycyclic aromatic hydrocarbons (PAHs), and volatile organic compounds (VOCs) .
Through information derived from interviews and physical evidence, it is believed that chrome plating waste
materials were disposed of behind the building in the wetlands from the late 1940s through 2007.

Chromium VI (CrVI), and chromium compounds (i.e., total chromium) are hazardous substances as defined
by Section 101(14) of CERCLA, 42 U.S.C. §9601(14). In 2001, CrVI and total chromium were indicated to
be present in levels as high as 81,800 mg/Kg (i.e., parts per million, “ppm”) in the wetlands (near the
location of the 19401970era facility waste discharge outfall); and again in 2010 these compounds were
present as high as 42,000 ppm in the facility. Historic and current data show CrVI and total chromium
contamination present at the Walton and Lonsbury Site, wetlands/conservation land, and some nearby
residential properties. Therefore, a release into the environment of hazardous substances has already
occurred, and impacted source soils continue to contribute to the residential and wetland contamination.
(Additional investigatory sampling concurrent to the Removal Action will be conducted in the wetlands
behind W&L and at the homes on Paulette Lane and North Avenue; allowing for EPA to refine the current
extent of contamination volumes necessary for excavation.)

Other hazardous substances as defined by Section 101(14) of CERCLA that have been released at W&L and
abutting properties and are shown in the tables below with the highest concentrations detected compared to
the remediation standards identified in the MCP.

AUGUST 2010  SOIL SAMPLE RESULTS

(TARGETED SAMPLING IN NEW LOCATIONS  TO ADDRESS HISTORIC DATA GAPS)

Hazardous Substance
Highest Concentrations

Detected
MCP Soil Remediation
Standards for S1[1]

METALS OF CONCERN

Chromium[2] 42,000 mg/Kg 30 mg/Kg

Lead 4,200 mg/Kg 300 mg/Kg

Chromium, Hexavalent 470 mg/Kg 30 mg/Kg

POLYCYCLIC AROMATIC HYDROCARBONS (PAHS) OF CONCERN

Benzo(a)anthracene 11.0 mg/Kg 7 mg/Kg

Benzo(a)pyrene 9.7 mg/Kg 2 mg/Kg

Benzo(b)fluoranthene 9.1 mg/Kg 7 mg/Kg

Dibenz(a,h)anthracene 1.0 mg/Kg 0.7 mg/Kg

HISTORIC SOIL DATA FOR METALS

Hazardous Substance
(METAL)

Highest Concentrations
Detected

MCP Soil Remediation
Standards for S1

Chromium 81,800 mg/Kg 30 mg/Kg

Lead 10,500 mg/Kg 300 mg/Kg

Chromium, Hexavalent 1,200 mg/Kg 30 mg/Kg

HISTORIC DATA IN GROUNDWATER PLUME(S)

Hazardous Substance
Highest

Concentrations
Detected

MCP GW Remediation
Standards

GW2[3] GW3[4]

METALS OF CONCERN

Chromium 4,800 mg/L 2 mg/L 200 mg/L

Lead 10,500 mg/L 300 mg/L 300 mg/L

Chromium, Hexavalent 2,600 mg/L 1 mg/L 200 mg/L

VOCS of CONCERN

Trichloroethylene (TCE) 2,900 µg/L 300 µg/L 20,000 µg/L

1,1dichloroethene (DCE) 140 µg/L 1 µg/L 50,000 µg/L

vinyl chloride 170 µg/L 2 µg/L 40,000 µg/L

1,1,1trichloroethane (TCA) 22,000 µg/L 4000 µg/L 20,000 µg/L

[1] The Soil Category S1 standards are based on a residential exposure scenario in which the
potential receptor may come into contact with the contaminated soil in their yard while playing or
gardening. The evaluation also includes the ingestion of homegrown fruits and vegetables from a
small garden.
http://www.mass.gov/dep/cleanup/laws/prop_s1.htm

[2] MCP Method 1: SOIL CATEGORY S1 STANDARDS defines that the Total Chromium standard is
applicable in the absence of speciesspecific data for Chromium III (CrIII) and CrVI.
http://www.mass.gov/dep/cleanup/laws/0975_6a.htm

[3] The MCP GW2 groundwater standards (310 CMR 40.0974(2)) apply to groundwater that is
considered both shallow and where there is currently a structure built on the land above the
groundwater. These standards are intended to address the potential migration of volatile oil or
hazardous material from groundwater into the indoor air. Both GW2 and GW3 standards apply.
http://www.mass.gov/dep/cleanup/laws/gw2.htm

[4] The MCP GW3 groundwater standards (310 CMR 40.0974(2)) apply to all groundwater in the
Commonwealth. These standards are intended to address the adverse ecological effects that could
result from discharge of oil or hazardous material to surface water. Both GW2 and GW3 standards
apply.
http://www.mass.gov/dep/cleanup/laws/gw3.htm

The presumed migration route(s) for contaminants of concern were summarized in the October 29, 2001
Conceptual Model by Resource Controls (See Attachment I).

In addition to the known contamination listed above (and because W&L was a hard chrome plating facility of
an era that traditionally generated or contained additional contaminants of concern not previously
evaluated); EPA has begun supplementary site investigations to determine other pollutants or hazards,
including (but not limited to): cyanides, PCBs, and asbestos. Sample results are forthcoming, and the
asbestos removal was completed in December 2010.

In the event that PCBs are identified at the Site and exceed or have the potential to exceed default standards
and cleanup levels considered protective of public health including: EPA’s PCB Cleanup and Disposal
Regulations, 40 CFR Section 761.61,(1 ppm for unrestricted use, and 10 to 100 ppm with a compliant cap);
the preliminary remediation goals (1 ppm for residential areas, 10 to 25 ppm for industrial use) specified in
EPA OSWER Directive 9355.401; and the Massachusetts Contingency Plan Method 1 default standard of 2
ppm for both residential and industrial soils.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

See Above.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

The U.S. Environmental Protection Agency (EPA) and their contractors mobilized to 78 North Avenue,
Attleboro, Massachusetts in October 2010 to prepare the Site for the removal of hazardous materials.
EPA's contractors include:

the Emergency & Rapid Response Services (ERRS) contactors  Guardian Environmental Services
(GES), and their subcontractors from Shaw Group; and

the Superfund Technical Assessment and Response Team (START) contractors  Weston Solutions.

The initial Site preparation and setup activities included: delivery of equipment; installation of a permanent
8foot fence (with privacy screening) around the parking lot of the facility for site security; installation of
erosion and sedimentation controls around the wetlands adjacent to the building; installation of water lines
for decontamination and dust suppression; tree and brush removal in the wetlands to facilitate excavation;
and general site maintenance (health and safety precautions). 

Removal activities by GES and their subcontractors included: an asbestos removal throughout the entire
facility; removal of all ceiling debris (light ballasts and fixtures); and removal of remaining chromic acid and
other plating sludge in tanks.

START activities during the Site preparation and setup activities included: deploying perimeter air
monitoring pumps; using the global positioning system (GPS) to log all major features on Site (monitoring
wells, fence lines, buildings, property lines); conducting site visits with engineers for future residential
removal activities; using the XRay Florescence unit to analyze soil samples, analyze building material in
order to estimate the amount of Resource Conservation and Recovery Act (RCRA) F listed contaminated
material that will need to be disposed of, and to analyze the basement of 29 Paulette Avenue where flooding
is known to have occurred; and documenting all Site activities.

Concurrent with removal action activities, EPA and START have conducted an expanded Site Investigation to
determine the extent of contamination required under this removal action.

2.1.2 Response Actions to Date

See above.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

OnScene Coordinator continues to coordinate work with an EPA Enforcement Coordinator and legal team. 

2.1.4 Progress Metrics

 Waste
Stream

  Medium    Quantity Manifest        
 #

Treatment    Disposal

Asbestos
Contaminated
Material

Asbestos
Contaminated
Material

400/16 double
6mil bags and
drums
54 double 6mil
poly wraps

No. 315711 None
Minerva Landfill,
Waynesburg, OH

Asbestos
Contaminated
Material

Asbestos
Contaminated
Material

40yard open
rolloff (covered
for transport)

No. 315712 None
Minerva Landfill,
Waynesburg, OH

Asbestos
Contaminated
Material

Asbestos
Contaminated
Material

40yard open
rolloff (covered
for transport)

No. 315715 None
Minerva Landfill,
Waynesburg, OH

Asbestos
Contaminated
Material

Asbestos
Contaminated
Material

40yard open
rolloff (covered
for transport)

No. 282917 None
Minerva Landfill,
Waynesburg, OH

Asbestos
Contaminated
Material

Asbestos
Contaminated
Material

40yard open
rolloff (covered
for transport)

No. 282916 None
Minerva Landfill,
Waynesburg, OH

2.2 Planning Section

2.2.1 Anticipated Activities

Remove Demolish existing structures onSite;
Remove chromeplating tanks from demolished building;
Excavate contaminated soil beneath building;
Excavate contaminated wetlands behind facility;
Engineer plan for residential removal activities (contract out to Army Corps of Engineers and Weston
Solutions Specialized Labor);
Remove vegetation in the residential area of contamination; and
Excavate contaminated soils at affected residential properties.

2.2.1.1 Planned Response Activities

See Above.

2.2.1.2 Next Steps

Demolish existing structures at 78 North Avenue;
Excavate and dispose of contaminated soils behind (and under) the former W&L facility;
Excavate and dispose of conaminated soils in residential areas;
Provide floodplain storage capacity to offset any loss of capcity in the vicinity of the Bliss Brook
excavation;
Install and maintain erosion and sedimentation controls, as necessary; and
Restore all properties in accordance with local, state and federal requirements.

2.2.2 Issues

Engineering designs for excavation / drainage / capping the impacted residential neighborhood, as well as
plans for floodplain and watershed restoration must be completed prior to the excavation of the wetlands
behind residential properties and adjacent to Bliss Brook. This will be an engineering challenge due to
complex subsurface and watershed issues in the area. Relocation services may be required for the most
impacted residents.

2.3 Logistics Section

Personnel:

EPA will maintain a Site presence with 2 Federal OnScene Coordinators (one lead OSC, and one
assisting).
EPA will occassionally use U.S. Coast Guard Atlantic Strike Team from time to time to supplement
oversight activities.
Additional ERRS personnel are expected to be on Site as laborers once demolition activities
commence.
START personnel level of effort will remain the same.

Equipment & Supplies:

For snow removal and for use during the demolition of the facility in January 2011, a front end loader
will arrive to assist in debris transfer. 
Both gaspowered electric generators have been demobilized since the Site is now hard wired to the
electricity.
Swamp mats have been ordered and will arrive prior to the start of the wetland excavation on the
south end of the property. 
One swamp dumptruck is planned to arrive onsite prior to the excavation of wetlands.
Corn pellets will be ordered to assist in dewatering soils during the excavation.
An additional ERRSowned excavator may be mobilized and billed only on days when in use.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer
Safety Officer:  Elise Jakabhazy, US EPA

Assistant Safety Officer(s):
Marion Murphy (ERRS  GES)
James Joice (ERRS  Shaw)
Paul Callahan (START  Weston Solutions)
Tony Honnellio, US EPA  offSite
Elsbeth Hearn, US EPA  onSite

The Removal Action has a Site Health & Safety Plan (HASP) that has been reviewed and signed by the
Safety Officer, all Assistant Safety Officers, and by all personnel working at the Site. 

Allhands health and safety meetings are held daily prior to the commencement of work. 

ERRS also conducts a hazard safety analysis with all employees during each new phase of construction.

2.6 Liaison Officer
EPA OSCs seve as liaison officers.

Liaison Officer (LNO) = Elise Jakabhazy
Assistant Liaison Officer (ALNO) = Elsbeth Hearn

U.S. Environmental Protection Agency’s (EPA) Liaison Officers (LNOs) met with the mayor of the City of
Attleboro on October 12, 2010 and then again on December 22, 2010 to update the city on activities at the
Site.  The EPA LNOs met with the Attleboro Chief of Police on December 15, 2010 to discuss Site issues
including security, and safety of officers in the case they ever need to enter the property.

EPA’s LNOs have discussed building demolition, wetland excavation, contamination, residential air
monitoring, and restoration activities with the following local, state and federal agencies:

Massachusetts Department of Environmental Protection (Boston and Southeast Region)

U.S. Fish and Wildlife Services

U.S. Army Corps of Engineers

Attleboro City Hall (Mayor)

Attleboro Planning Department

Attleboro Conservation Commission

Attleboro Police Department

Attleboro Department of Public Works

Attleboro Building Inspector

Attleboro Health Department

Attleboro Water Department

2.7 Information Officer
2.7.1 Public Information Officer

EPA conducted a public meeting on October 18, 2010 at Attleboro City Hall with MassDEP and the City of
Attleboro Health Department (also televised on a Attleboro Cable Access channel).

EPA personnel continue to provide facetoface meetings with the residents to keep them informed.

3. Participating Entities

3.1 Unified Command
United States Environmental Protection Agency (EPA)
Massachusetts Department of Environmental Protection (MassDEP) *

* MassDEP is listed as a Cooperating or Assisting Agency, since they are not providing funds for the Removal
Action.  They are, however, listed as part of Unified Command while onSite.  They are not directing contractors
work, and they do not sign the Incident Action Plan.

3.2 Cooperating Agencies

Massachusetts Department of Environmental Protection (MassDEP)
Army Corps of Engineers (USACE)
Massachusetts Department of Public Health (MA DPH)
Agency for Toxic Substances and Disease Registry (ATSDR)

4. Personnel On Site

Two (2) EPA OSCs (1 lead OSC, and 1 assisting OSC)

One (1) START Personnel  for Removal Action

Four  Thirteen (413)  ERRS Personnel [GES" Guardian Environmental Services (with Shaw Group,
subcontractors to GES, and various other subcontractors including Moran Environmental)] 

One (1) START Personnel  for extended Site Investigation (sometimes a team of up to seven START have been
on Site, but this is part of the PA/SI phase of the project).

5. Definition of Terms

EPA = U.S. Environmental Protection Agency
MassDEP = Massachusetts Department of Environmental Protection
START = Superfund Technical Assistance Response Team (EPA Contractor)
ERRS = Emergency & Rapid Response Services (EPA Contractor)
SVOCs = semivolatile organic compounds
VOCs = volatile organic compounds 

6. Additional sources of information

6.1 Internet location of additional information/report
Go to http://www.epaosc.org/site/site_profile.aspx?site_id=6355 for additional documentation and photographs.

6.2 Reporting Schedule
The next POLREP will be submitted following the demolition of the building (February 2011).

7. Situational Reference Materials

See documents section of this web site to find a copy of the Preliminary Assessment / Site Investigation, the the
Site Closure Memo and the Action Memo. 



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Walton & Lonsbury Site  Removal Polrep
Initial Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region I

Subject: POLREP #1
Initial
Walton & Lonsbury Site
01GM
Attleboro, MA 
Latitude: 41.9577030 Longitude: 71.2970960 

To:

From: Elise Jakabhazy, Lead OnScene Coordinator
Elsbeth Hearn, Assisting OnScene Coordinator 

Date: 1/1/2011 

Reporting Period: 10/19/2010 through 01/01/2011 

1. Introduction

1.1 Background

Site Number: 01GM Contract Number: EP‐W‐08‐062 Task Order 20

D.O. Number: Action Memo Date: 9/2/2010

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 10/19/2010 Start Date: 10/19/2010

Demob Date: Completion Date:

CERCLIS ID: MAD001197755 RCRIS ID:

ERNS No.: State Notification: 3/11/09

FPN#: Reimbursable Account #:

1.1.1 Incident Category

CERCLA Incident Category: Inactive Production Facility  Chromium plating facility

1.1.2 Site Description

The Walton & Lonsbury (W&L) Site (the Site), located at 78 North Avenue, Attleboro, Bristol County,
Massachusetts, is owned by Walhard Realty Trust and consists of a 13,500 squarefoot chromium plating
facility, formerly operated by Walton & Lonsbury, Inc. on a 2.72acre lot. It is identified as Map 89, Lots 2D,
4 and 5.

The Site is zoned for industrial use, and was previously operated as an industrial plating facility, with the
unique ability to chromeplate very large and/or long objects (e.g., pistons for large hydraulic equipment,
rollers for paper mills).

Electroplating operations had been conducted at the Site since 1940; W&L operated chromium plating
operations at the Site until it ceased operations in 2007. Copper plating was also conducted at the facility
until the building was remodeled in the late 1950s. Facility operations included solventbased parts
degreasing, hard chrome plating, stripping with acids, aqueous rinsing, grinding, and polishing.

Throughout the years of operation, onSite chemical usage has included trichloroethylene (TCE), 1,1,1
trichloroethane (TCA), chromic oxide, hydrochloric acid, sulfuric acid, phosphoric acid, cyanide, paint thinner,
aluminum oxide, sodium hydroxide, sodium bisulfate, sodium hydrosulfate, and lead sulfate. Wastes
generated at the Site include hydrochloric acid, chromium hydroxide sludge, chromic acid wastewater,
chromic acid contaminated solids, TCE, TCA, aluminum oxide dust,and cyanide plating bath solution.

From 1940 until 1970, wastewater and wastestreams generated at the Site discharged directly to the
wetlands on the southern portion of the property via an underground pipe from the plating room. In 1970,
W&L abandoned and plugged this underground pipe and installed a wastewater treatment facility on Site to
treat electroplating wastes (primarily chromium hydroxide sludge)which were then discharged to a surface
impoundment and lagoon for dewatering. The effluent from the dewatering impoundment and lagoon was
then discharged into the wetland area via a storm water trench located on the west side of the property.

While initially closing the impoundment and lagoon, only visual criteria were used to assure all
contamination was removed prior to capping in 198586. Environmental sampling in 2001 (conducted by
W&L's contractors), with supporting samples taken by EPA in 2010 during the Preliminary Assessment/Site
Investigation (PA/SI), indicates that contamination remains and continues to contribute to the subsurface
soil and groundwater impacts.

In the late 1980s, the wastewater treatment system was converted to closedloop for process water, while
chromium hydroxide sludge was accumulated and shipped offsite for disposal (approximately 4,000 gallons
of sludge were shipped offSite every 90 days). Employee interviews have indicated that the closedloop
system was consistently compromised. Regularly, a quantity of water in excess of the wastewater treatment
capacity would slowly discharge through a hole in the wall leading to an area of riprap on the west side of
the facility. This water would either flow through the riprap towards the wetlands, and/or be absorbed into
the porous soil adjacent to the facility. It has been indicated that this process water in the closedloop
system was sometimes contaminated with chromic acid leaking from cracked heating coils.

Lead is also a contaminant of concern. Lead was used for a variety of operational processes in the chrome
plating operations. A small lead smelter and exhaust hood are found in the mechanic’s shop in the south
west corner of the facility, which were used to make the anodes involved in electroplating. The lead anodes

would eventually melt away in the 140⁰ F chromic acid tanks, and contribute to the waste stream from the
plating process.

The employee lunchroom once was the site of the W&L copper plating operations. There appears to be
evidence of a former trench emanating from this side of the building, to the location of the historic storm
water/surface water discharge (before it was buried when the lagoon and impoundment were installed).

An abandoned drywell located on the south side of the facility has also been identified as a possible source
of volatile organic compound (VOC) contamination in the subsurface. It has reportedly been used for the
disposal of waste TCE, and is considered to be a potential source area for TCE, TCA and other VOCs.

On the west side of the building, two 275gallon aboveground storage tanks (ASTs) of TCE & TCA were
historically located near the smoke stack. The ASTs stored TCE and TCA for internal degreasing operations.
TCE was used on Site from an unknown period of time until prior to 1983, at which time TCA was
determined a more environmentally permissible alternative. From 1983–1994, TCA was then used for parts
degreasing. Based upon hazardous waste reports from 1988, 1989, and 1991, the average annual usage of
TCA was 147 gallons. According to the consultant reports, in addition to interviews of past employees,
several overflow spills are known to have occurred during the early 1980s.

The roof of the electrical room on the south side of the facility is located immediately beneath the exhaust
ducts from the chromium plating tanks. Over the years of operation (prior to installation of air emissions
controls in 1997), chromium residue accumulated on the roof. During storm events, runoff from the roof
dissolved the chromium residue and then discharged to the ground surface adjacent to the building.

Owing to the configuration of the plating area floor trenches, a thorough inspection of the integrity of the
walls and trenches has not been feasible. Given the condition of the visible floor areas near the plating
tanks, it is believed that the concrete trenches are extremely porous and have been impacted by the strongly
acidic and corrosive (pH of<1) properties of the chromic acid used in the plating process. Interviews with
former employees and historic photographs indicate the condition of these tanks has contributed to
contamination below the foundation of the building. Environmental samples from alongside these tanks
demonstrate that there are extremely high concentrations of total chromium, as well as very toxic
hexavalent chromium.

In 2007, when W&L terminated its operations, there were four active plating tanks (out of six that were in
operation when the dry scrubber air handling systems were installed in 1997). Still present in the building,
these tanks have capacities of 740 gallons, 680 gallons, 1,440 gallons and 1,210 gallons.

During the PA/SI in August 2010, chromic acid and large quantities of chromic acid sludge were determined
to still be present in the tanks, despite the emergency removal of materials performed by MassDEP from
January 25–February 18, 2008.

1.1.2.1 Location

The Site is located at 78 North Avenue in Attleboro, Bristol County, Massachusetts. The geographical
coordinates, as measured from the approximate center of the property, are 41° 57' 26" north latitude
and71° 17' 51" west longitude.

The Site is bounded by Walton Street to the north with industrial and residential properties beyond; North
Avenue to the east with residential properties beyond; industrial properties to the west; and wetlands and
residential properties to the south.

Though the Site is the first property in a small industrial park that extends due west from the Site, this
industrial zone is surrounded by not only a residential neighborhood, but is also situated directly across the
street from the City of Attleboro’s largest recreational facility, the Hayward Recreation Center (an open
space recreation zone that includes Spatcher Pool & Bathhouse, playground equipment, two baseball fields,
and two football fields).

According to the United States Census data for 2000, approximately 8,136 people live within a 1mile radius
(with 2,246 living within a ½ mile, and 829 living within ¼ mile). Based upon EPA Region 1’s Environmental
Justice Mapping Tool, the Site is not located within an environmental justice area.

1.1.2.2 Description of Threat

During August 2010, a Preliminary Assessment / Site Investigation was conducted by EPA, at which sample
results confirmed the Site is predominantly contaminated with metals (total chromium, hexavalent
chromium, and lead), polycyclic aromatic hydrocarbons (PAHs), and volatile organic compounds (VOCs) .
Through information derived from interviews and physical evidence, it is believed that chrome plating waste
materials were disposed of behind the building in the wetlands from the late 1940s through 2007.

Chromium VI (CrVI), and chromium compounds (i.e., total chromium) are hazardous substances as defined
by Section 101(14) of CERCLA, 42 U.S.C. §9601(14). In 2001, CrVI and total chromium were indicated to
be present in levels as high as 81,800 mg/Kg (i.e., parts per million, “ppm”) in the wetlands (near the
location of the 19401970era facility waste discharge outfall); and again in 2010 these compounds were
present as high as 42,000 ppm in the facility. Historic and current data show CrVI and total chromium
contamination present at the Walton and Lonsbury Site, wetlands/conservation land, and some nearby
residential properties. Therefore, a release into the environment of hazardous substances has already
occurred, and impacted source soils continue to contribute to the residential and wetland contamination.
(Additional investigatory sampling concurrent to the Removal Action will be conducted in the wetlands
behind W&L and at the homes on Paulette Lane and North Avenue; allowing for EPA to refine the current
extent of contamination volumes necessary for excavation.)

Other hazardous substances as defined by Section 101(14) of CERCLA that have been released at W&L and
abutting properties and are shown in the tables below with the highest concentrations detected compared to
the remediation standards identified in the MCP.

AUGUST 2010  SOIL SAMPLE RESULTS

(TARGETED SAMPLING IN NEW LOCATIONS  TO ADDRESS HISTORIC DATA GAPS)

Hazardous Substance
Highest Concentrations

Detected
MCP Soil Remediation
Standards for S1[1]

METALS OF CONCERN

Chromium[2] 42,000 mg/Kg 30 mg/Kg

Lead 4,200 mg/Kg 300 mg/Kg

Chromium, Hexavalent 470 mg/Kg 30 mg/Kg

POLYCYCLIC AROMATIC HYDROCARBONS (PAHS) OF CONCERN

Benzo(a)anthracene 11.0 mg/Kg 7 mg/Kg

Benzo(a)pyrene 9.7 mg/Kg 2 mg/Kg

Benzo(b)fluoranthene 9.1 mg/Kg 7 mg/Kg

Dibenz(a,h)anthracene 1.0 mg/Kg 0.7 mg/Kg

HISTORIC SOIL DATA FOR METALS

Hazardous Substance
(METAL)

Highest Concentrations
Detected

MCP Soil Remediation
Standards for S1

Chromium 81,800 mg/Kg 30 mg/Kg

Lead 10,500 mg/Kg 300 mg/Kg

Chromium, Hexavalent 1,200 mg/Kg 30 mg/Kg

HISTORIC DATA IN GROUNDWATER PLUME(S)

Hazardous Substance
Highest

Concentrations
Detected

MCP GW Remediation
Standards

GW2[3] GW3[4]

METALS OF CONCERN

Chromium 4,800 mg/L 2 mg/L 200 mg/L

Lead 10,500 mg/L 300 mg/L 300 mg/L

Chromium, Hexavalent 2,600 mg/L 1 mg/L 200 mg/L

VOCS of CONCERN

Trichloroethylene (TCE) 2,900 µg/L 300 µg/L 20,000 µg/L

1,1dichloroethene (DCE) 140 µg/L 1 µg/L 50,000 µg/L

vinyl chloride 170 µg/L 2 µg/L 40,000 µg/L

1,1,1trichloroethane (TCA) 22,000 µg/L 4000 µg/L 20,000 µg/L

[1] The Soil Category S1 standards are based on a residential exposure scenario in which the
potential receptor may come into contact with the contaminated soil in their yard while playing or
gardening. The evaluation also includes the ingestion of homegrown fruits and vegetables from a
small garden.
http://www.mass.gov/dep/cleanup/laws/prop_s1.htm

[2] MCP Method 1: SOIL CATEGORY S1 STANDARDS defines that the Total Chromium standard is
applicable in the absence of speciesspecific data for Chromium III (CrIII) and CrVI.
http://www.mass.gov/dep/cleanup/laws/0975_6a.htm

[3] The MCP GW2 groundwater standards (310 CMR 40.0974(2)) apply to groundwater that is
considered both shallow and where there is currently a structure built on the land above the
groundwater. These standards are intended to address the potential migration of volatile oil or
hazardous material from groundwater into the indoor air. Both GW2 and GW3 standards apply.
http://www.mass.gov/dep/cleanup/laws/gw2.htm

[4] The MCP GW3 groundwater standards (310 CMR 40.0974(2)) apply to all groundwater in the
Commonwealth. These standards are intended to address the adverse ecological effects that could
result from discharge of oil or hazardous material to surface water. Both GW2 and GW3 standards
apply.
http://www.mass.gov/dep/cleanup/laws/gw3.htm

The presumed migration route(s) for contaminants of concern were summarized in the October 29, 2001
Conceptual Model by Resource Controls (See Attachment I).

In addition to the known contamination listed above (and because W&L was a hard chrome plating facility of
an era that traditionally generated or contained additional contaminants of concern not previously
evaluated); EPA has begun supplementary site investigations to determine other pollutants or hazards,
including (but not limited to): cyanides, PCBs, and asbestos. Sample results are forthcoming, and the
asbestos removal was completed in December 2010.

In the event that PCBs are identified at the Site and exceed or have the potential to exceed default standards
and cleanup levels considered protective of public health including: EPA’s PCB Cleanup and Disposal
Regulations, 40 CFR Section 761.61,(1 ppm for unrestricted use, and 10 to 100 ppm with a compliant cap);
the preliminary remediation goals (1 ppm for residential areas, 10 to 25 ppm for industrial use) specified in
EPA OSWER Directive 9355.401; and the Massachusetts Contingency Plan Method 1 default standard of 2
ppm for both residential and industrial soils.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

See Above.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

The U.S. Environmental Protection Agency (EPA) and their contractors mobilized to 78 North Avenue,
Attleboro, Massachusetts in October 2010 to prepare the Site for the removal of hazardous materials.
EPA's contractors include:

the Emergency & Rapid Response Services (ERRS) contactors  Guardian Environmental Services
(GES), and their subcontractors from Shaw Group; and

the Superfund Technical Assessment and Response Team (START) contractors  Weston Solutions.

The initial Site preparation and setup activities included: delivery of equipment; installation of a permanent
8foot fence (with privacy screening) around the parking lot of the facility for site security; installation of
erosion and sedimentation controls around the wetlands adjacent to the building; installation of water lines
for decontamination and dust suppression; tree and brush removal in the wetlands to facilitate excavation;
and general site maintenance (health and safety precautions). 

Removal activities by GES and their subcontractors included: an asbestos removal throughout the entire
facility; removal of all ceiling debris (light ballasts and fixtures); and removal of remaining chromic acid and
other plating sludge in tanks.

START activities during the Site preparation and setup activities included: deploying perimeter air
monitoring pumps; using the global positioning system (GPS) to log all major features on Site (monitoring
wells, fence lines, buildings, property lines); conducting site visits with engineers for future residential
removal activities; using the XRay Florescence unit to analyze soil samples, analyze building material in
order to estimate the amount of Resource Conservation and Recovery Act (RCRA) F listed contaminated
material that will need to be disposed of, and to analyze the basement of 29 Paulette Avenue where flooding
is known to have occurred; and documenting all Site activities.

Concurrent with removal action activities, EPA and START have conducted an expanded Site Investigation to
determine the extent of contamination required under this removal action.

2.1.2 Response Actions to Date

See above.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

OnScene Coordinator continues to coordinate work with an EPA Enforcement Coordinator and legal team. 

2.1.4 Progress Metrics

 Waste
Stream

  Medium    Quantity Manifest        
 #

Treatment    Disposal

Asbestos
Contaminated
Material

Asbestos
Contaminated
Material

400/16 double
6mil bags and
drums
54 double 6mil
poly wraps

No. 315711 None
Minerva Landfill,
Waynesburg, OH

Asbestos
Contaminated
Material

Asbestos
Contaminated
Material

40yard open
rolloff (covered
for transport)

No. 315712 None
Minerva Landfill,
Waynesburg, OH

Asbestos
Contaminated
Material

Asbestos
Contaminated
Material

40yard open
rolloff (covered
for transport)

No. 315715 None
Minerva Landfill,
Waynesburg, OH

Asbestos
Contaminated
Material

Asbestos
Contaminated
Material

40yard open
rolloff (covered
for transport)

No. 282917 None
Minerva Landfill,
Waynesburg, OH

Asbestos
Contaminated
Material

Asbestos
Contaminated
Material

40yard open
rolloff (covered
for transport)

No. 282916 None
Minerva Landfill,
Waynesburg, OH

2.2 Planning Section

2.2.1 Anticipated Activities

Remove Demolish existing structures onSite;
Remove chromeplating tanks from demolished building;
Excavate contaminated soil beneath building;
Excavate contaminated wetlands behind facility;
Engineer plan for residential removal activities (contract out to Army Corps of Engineers and Weston
Solutions Specialized Labor);
Remove vegetation in the residential area of contamination; and
Excavate contaminated soils at affected residential properties.

2.2.1.1 Planned Response Activities

See Above.

2.2.1.2 Next Steps

Demolish existing structures at 78 North Avenue;
Excavate and dispose of contaminated soils behind (and under) the former W&L facility;
Excavate and dispose of conaminated soils in residential areas;
Provide floodplain storage capacity to offset any loss of capcity in the vicinity of the Bliss Brook
excavation;
Install and maintain erosion and sedimentation controls, as necessary; and
Restore all properties in accordance with local, state and federal requirements.

2.2.2 Issues

Engineering designs for excavation / drainage / capping the impacted residential neighborhood, as well as
plans for floodplain and watershed restoration must be completed prior to the excavation of the wetlands
behind residential properties and adjacent to Bliss Brook. This will be an engineering challenge due to
complex subsurface and watershed issues in the area. Relocation services may be required for the most
impacted residents.

2.3 Logistics Section

Personnel:

EPA will maintain a Site presence with 2 Federal OnScene Coordinators (one lead OSC, and one
assisting).
EPA will occassionally use U.S. Coast Guard Atlantic Strike Team from time to time to supplement
oversight activities.
Additional ERRS personnel are expected to be on Site as laborers once demolition activities
commence.
START personnel level of effort will remain the same.

Equipment & Supplies:

For snow removal and for use during the demolition of the facility in January 2011, a front end loader
will arrive to assist in debris transfer. 
Both gaspowered electric generators have been demobilized since the Site is now hard wired to the
electricity.
Swamp mats have been ordered and will arrive prior to the start of the wetland excavation on the
south end of the property. 
One swamp dumptruck is planned to arrive onsite prior to the excavation of wetlands.
Corn pellets will be ordered to assist in dewatering soils during the excavation.
An additional ERRSowned excavator may be mobilized and billed only on days when in use.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer
Safety Officer:  Elise Jakabhazy, US EPA

Assistant Safety Officer(s):
Marion Murphy (ERRS  GES)
James Joice (ERRS  Shaw)
Paul Callahan (START  Weston Solutions)
Tony Honnellio, US EPA  offSite
Elsbeth Hearn, US EPA  onSite

The Removal Action has a Site Health & Safety Plan (HASP) that has been reviewed and signed by the
Safety Officer, all Assistant Safety Officers, and by all personnel working at the Site. 

Allhands health and safety meetings are held daily prior to the commencement of work. 

ERRS also conducts a hazard safety analysis with all employees during each new phase of construction.

2.6 Liaison Officer
EPA OSCs seve as liaison officers.

Liaison Officer (LNO) = Elise Jakabhazy
Assistant Liaison Officer (ALNO) = Elsbeth Hearn

U.S. Environmental Protection Agency’s (EPA) Liaison Officers (LNOs) met with the mayor of the City of
Attleboro on October 12, 2010 and then again on December 22, 2010 to update the city on activities at the
Site.  The EPA LNOs met with the Attleboro Chief of Police on December 15, 2010 to discuss Site issues
including security, and safety of officers in the case they ever need to enter the property.

EPA’s LNOs have discussed building demolition, wetland excavation, contamination, residential air
monitoring, and restoration activities with the following local, state and federal agencies:

Massachusetts Department of Environmental Protection (Boston and Southeast Region)

U.S. Fish and Wildlife Services

U.S. Army Corps of Engineers

Attleboro City Hall (Mayor)

Attleboro Planning Department

Attleboro Conservation Commission

Attleboro Police Department

Attleboro Department of Public Works

Attleboro Building Inspector

Attleboro Health Department

Attleboro Water Department

2.7 Information Officer
2.7.1 Public Information Officer

EPA conducted a public meeting on October 18, 2010 at Attleboro City Hall with MassDEP and the City of
Attleboro Health Department (also televised on a Attleboro Cable Access channel).

EPA personnel continue to provide facetoface meetings with the residents to keep them informed.

3. Participating Entities

3.1 Unified Command
United States Environmental Protection Agency (EPA)
Massachusetts Department of Environmental Protection (MassDEP) *

* MassDEP is listed as a Cooperating or Assisting Agency, since they are not providing funds for the Removal
Action.  They are, however, listed as part of Unified Command while onSite.  They are not directing contractors
work, and they do not sign the Incident Action Plan.

3.2 Cooperating Agencies

Massachusetts Department of Environmental Protection (MassDEP)
Army Corps of Engineers (USACE)
Massachusetts Department of Public Health (MA DPH)
Agency for Toxic Substances and Disease Registry (ATSDR)

4. Personnel On Site

Two (2) EPA OSCs (1 lead OSC, and 1 assisting OSC)

One (1) START Personnel  for Removal Action

Four  Thirteen (413)  ERRS Personnel [GES" Guardian Environmental Services (with Shaw Group,
subcontractors to GES, and various other subcontractors including Moran Environmental)] 

One (1) START Personnel  for extended Site Investigation (sometimes a team of up to seven START have been
on Site, but this is part of the PA/SI phase of the project).

5. Definition of Terms

EPA = U.S. Environmental Protection Agency
MassDEP = Massachusetts Department of Environmental Protection
START = Superfund Technical Assistance Response Team (EPA Contractor)
ERRS = Emergency & Rapid Response Services (EPA Contractor)
SVOCs = semivolatile organic compounds
VOCs = volatile organic compounds 

6. Additional sources of information

6.1 Internet location of additional information/report
Go to http://www.epaosc.org/site/site_profile.aspx?site_id=6355 for additional documentation and photographs.

6.2 Reporting Schedule
The next POLREP will be submitted following the demolition of the building (February 2011).

7. Situational Reference Materials

See documents section of this web site to find a copy of the Preliminary Assessment / Site Investigation, the the
Site Closure Memo and the Action Memo. 

http://www.epaosc.org/site/site_profile.aspx?site_id=6355

