
United States Environmental Protection Agency
Region III

POLLUTION REPORT

Date: Friday, May 20, 2011
From: Myles Bartos, OnScene Coordinator

To: Donald Berger, Springfield Township Jennie Saxe, EPA

Subject: April 2430
Tank Car Corporation of America
int. of Walnut Avenue and Oreland Mills Rd, Oreland, PA 
Latitude: 40.1200000
Longitude: 75.1919000

POLREP No.: 46 Site #: A3GX
Reporting Period: April 2430 D.O. #:
Start Date: 1/29/2007 Response Authority: CERCLA
Mob Date: 4/30/2007 Response Type: TimeCritical
Demob Date: NPL Status: Non NPL
Completion Date: Incident Category: Removal Action
CERCLIS ID #: Contract #
RCRIS ID #:

Site Description
See previous POLREPS for Site description information.  

A summary of the removal site evaluation (characterization) conducted is contained in the document
"Summary of Removal Site Evaluation Analytical Data", dated February 2, 2010, posted to the web at
www.epaosc.org/tcca.  In general, the Site contains inorganic and organic contamination of soil (primarily
sandblasting grit) and shallow underground water (contaminated by former lagoon contents and tank
releases).  Additionally, the Site's ground water and surface water exiting the TCCA property contains
detectable concentrations of Siterelated contamination.  Finally, samples collected from residential
properties adjacent to the Site and from dirt alongside the roadways leading from the Site contain
detectable concentrations of inorganic and/or organic contaminants attributable to the Site.  

The TCCA Site contains a large amount of sandblasting grit contaminated by inorganic contamination
(e.g., lead) and organic contamination (e.g., polycyclic aromatic hydrocarbons (PAHs)).  The Site
formerly contained lagoons; the residuals in these lagoons contain high concentrations of organic
contaminants such as benzene, naphthalene, and PAHs and these contaminants have entered into the
subsurface soils and shallow underground water.  

The Site property continues to be used by numerous businesses for storage of equipment and materials.  

Based upon the analytical results of the samples collected during the removal site evaluation and an
evaluation of the potential threats posed by the hazardous substance contamination at the Site, EPA
Region III approved additional funding to conduct additional response actions at the Site. The total funding
now available for response actions is $2,650,469.  The response action will generally include actions
intended to consolidate onto the TCCA property those hazardous substances posing a threat which have
migrated from the property and to minimize further release of hazardous substances from the Site through
a combination of disposal and covering actions.

After obtaining formal access to the railroad property adjacent to the TCCA property, EPA reinitiated the
response action at the Site.  Initial actions focused on characterizing the contaminants upon the railroad
right of way, evaluating drainage from the TCCA property, evaluating details of the pending response
action (such as erosion controls), and coordinating with the Site owner, users of the property, and State
and Local government entities.  The OSC informed adjacent residents of the general nature of the pending
response action and then reinitiated response activities on October 19, 2010.

A Time Critical Removal Action is ongoing and current activities are described in the next sections.

Current Activities
No Site work took place on 4/25/2011.  

The general Site grade has been established by placing imported clay/fill, and 2RC stone was trucked in
from Highway Materials.  The grade has been verified using surveying equipment.

Crew decontaminated and demobilized equipment from the Site as appropriate.  

Top soil was brought onsite and spread along the slopes and berm of the sediment pond, this area was
then seeded and covered with erosion control matting. This area will act as a vegetative buffer for
stormwater runoff from the Site. In addition, #4 stone was placed along a portion of the sediment pond
side wall.

PADEP and Springfield Township officials onsite (4/27/11) for a meeting and Site tour with OSC Bartos.

Recent rain showers show positive stormwater drainage across the Site. Stormwater will drain across the
Site and into the sediment pond.  

On April 25th a change of scope Action Memorandum was approved by EPA. 

EPA OSC sent out a notice to allow for exterior cleaning of houses that were affected by (non
contaminated) dust created during the removal action.  The residents will procure estimates and provide
them to the OSC for evaluation.

EPA OSC met with Tank Car Representative to discuss the completion of the removal action.  The
representative was informed of Tank Car's responsibility to maintain the cap.  It was suggested that
keeping heavy equipment off of the capped areas was the best way to maintain its integrity.  The OSC also
discussed EPA's ability to seek recovery of its removal costs.

Next Steps
Finalize grade.  
Install a sign marking the locations of buried sands.
Demobilize.

Disposition of Wastes

Waste Stream Quantity Manifest # Disposal Facility

Hazardous Waste Liquids (USTs)  13,330
gallons 

various  Republic Environmental
Hatfield, PA 

Hazardous Waste Liquids (AST2)  14,011
gallons 

various  Republic Environmental
Hatfield, PA 

Non Hazardous Liquids (AST1)  14,590
gallons 

various  Republic Environmental
Hatfield, PA 

Non Hazardous Solids (AST4)  31840
pounds 

552437  Republic Environmental
Hatfield, PA 

Non Hazardous Liquids (Ammonia)(AST
5) 

7518 gallons  various  Vickery Environmental,
Vickery, OH 

Hazardous Waste Solids (USTs)  387 tons
(est) 

various  CasieEcology, Vineland, NJ 

Hazardous Waste Liquids (UST4)  8356 gallons  various  Giant Resource Recovery,
Sumter, SC 

Hazardous Waste Solids (UST4)  25,632
pounds 

004352265  Green America Recycling,
Hannibal, MO 

Hazardous Waste Debris (UST4)  1500 pounds  004352265  Waste Management, Emelle,
AL 

Flammable Liquids(drums)  165 gallons  004352265  Ross Incineration, Grafton,OH 

Flammable solids  300 pounds
(est) 

004352265  BuzziUnicem, Cape Girardeau,
MO 

Phosphoric Acid  55 gallons  004352265  WastePath, Calvert City, KY 

Non Hazardous Liquids (drums)  140 gallons  004352265  WastePath, Calvert City, KY 

Non Hazardous Soil (around UST4)  209.42 tons  various  Commonwealth Environmental,
Hegins, PA 

Waste Fuel  760 gallons  77436  Enviromental Recovery Corp.,
Lancaster, PA 

Non Hazardous solids (UST residue from
scrapping ops) 

300 pounds  001  Modern Landfill,York,PA 

Non Hazardous Construction Debris  approx 700
tons 

various  Minerva Enterprises 

Non Hazardous solids (large lagoon)  approx 8548
tons 

various  Clean Earth, Morrisville, PA 

Non Hazardous solids (small lagoon)  approx 9580
tons 

various  Waste Management ,
(GROWS), PA 

Hazardous solids (small lagoon)  220 tons  various  Stablex Canada, Inc Quebec,
Canada 

Non Hazardous solids (sands)  various 

response.epa.gov/TCCA
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Non Hazardous Liquids (drums)  140 gallons  004352265  WastePath, Calvert City, KY 

Non Hazardous Soil (around UST4)  209.42 tons  various  Commonwealth Environmental,
Hegins, PA 

Waste Fuel  760 gallons  77436  Enviromental Recovery Corp.,
Lancaster, PA 

Non Hazardous solids (UST residue from
scrapping ops) 

300 pounds  001  Modern Landfill,York,PA 

Non Hazardous Construction Debris  approx 700
tons 

various  Minerva Enterprises 

Non Hazardous solids (large lagoon)  approx 8548
tons 

various  Clean Earth, Morrisville, PA 

Non Hazardous solids (small lagoon)  approx 9580
tons 

various  Waste Management ,
(GROWS), PA 

Hazardous solids (small lagoon)  220 tons  various  Stablex Canada, Inc Quebec,
Canada 

Non Hazardous solids (sands)  various 

response.epa.gov/TCCA

http://response.epa.gov/TCCA

