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1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: Stafford Act Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: Start Date: 8/26/2011

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

EXECUTIVE SUMMARY

New Jersey operations continued on a steady path with managing events at the HHW staging and
processing facilities in Dover and Paterson.  The NJ Strike Team was activated on September 17,
2011 to respond to a mercury release at an elementary school in Woodland Park, NJ.  The incident
occurred when a locally run cleanup operation, to address impacts as a result of Hurricane Irene, resulted in
the damage of mercury containing thermometers.  Cleanup operations at the school continued on
September 18, 2011.

Activities in New York relating to Hurricane Irene operations also continued on a steady path.  Efforts
in recovery of HHW increased in Sidney, located in Delaware County.  On September 17, 2011
volunteers in the county assisted residents with property cleanups.  EPA increased its crew sizes in
anticipation of high volumes of HHW being brought into the county collection areas.

EPA continued assessments and recovery operations in the Broome and Tioga County areas as a result
of Tropical Storm Lee.  NYSDEC recently distributed a fact sheet discussing the segregation of wastes,
including HHW and electronic waste.  Although EPA is providing a staging area for EGoods,
NYSDEC has taken the role of collecting, recycling, and disposing of these materials as EPA does not
have a Mission Assignment for such activity.  EPA’s current position and Mission Assignment is to
recovery, manage, and dispose of HHW only.  The fact sheet references the EPA Region 2
Ombudsman phone number as point of contact to schedule a curbside pickup if residents are unable to
drop off at one of the EPA established collection areas.  A number of calls continued to be received
from residents within the two counties for HHW collection.

The REOC investigated concerns of potential releases from Superior Well Service, a facility specializing
in well fracking, sealing, and closing located in Owego, NY.  Although the facility was inundated with
flood waters, results of the September 17th investigation indicated no environmental impacts to
immediate or surrounding properties.

EPA continued with utilizing a Community Relations plan throughout New York and New Jersey.  Many
flyers detailing EPA activities, HHW collection points, informational bulletins, and contact mechanisms
have been distributed.  Community Involvement Coordinators have been to hundreds of residential
homes as well as community centers, emergency management centers, and businesses.  Radio
announcements and television public service announcements have been generated and distributed.  EPA
OSCs and CICs continued coordination of public meetings and outreach activities.

CURRENT ISSUES
· The EPA financial system will be in transition during the month of October.  The response is
currently working the paperwork necessary to sustain the response into November.
· EPA is pursuing a DOT waiver for transport of hazardous materials during recovery efforts
in the TS Lee impacted areas.
· On 91811 the REOC received notice that EPA was issued a drinking water assessment
Mission Assignment for TS Lee for $300K.  The MA is dated 9/12/11.  FEMA or ESF #3 had
not notified us of this MA.  We will begin the process of mobilizing a drinking water assessment
team and pursue with FEMA and ESF #3 the deployment of a joint assessment team to the
impact area.

LONG TERM ISSUES

· Determine the administrative process to address unexpected incidents or emergency
responses should they arise during the financial system transition.  The processing of TAs,
contractor paperwork, procurement requests, etc. will not be possible during October.  A
process is needed to address those tasks for the unexpected incidents that may happen and
cannot be currently anticipated.

2. Current Activities

2.1 Operations Section

HURRICANE IRENE OPERATIONS (NJ/NY)

NEW JERSEY RESPONSE ACTIONS

Emergency Response Task Force
· The Task Force was activated on September 17th to address a mercury spill at Memorial
School, an elementary school located at 15 Memorial Drive, Woodland Park, NJ.  The
physical location of the school is at the corner of McBride Avenue and Memorial Drive.  A
school cleanup technician dropped a box of rechargeable batteries onto a box of beaker type
thermometers.  Approximately 12 thermometers were in the damaged box and approximately
34 thermometers were broken.  The impacted boxes (thermometers and batteries) were
contained and recovered by EPA crews working in Passaic County and the NJ Strike Team
responded to conduct air monitoring via a Lumex mercury vapor analyzer.  The initial response
and air monitoring event indicated slightly elevated levels of mercury within the room in which
the release occurred.  On September 18th the Task Force commenced the cleaning of the
classroom with mercury vacuums and utilizing a mercury chelating agent cleaning solution.  The
room was secured and operations will continue into the next operational period.  Activities will
be performed in the evening after school operating hours.

Passaic County

Oil / Hazardous Materials Response and Recovery Actions
HHW was collected from the municipalities of Paterson and Wayne.  Materials were sent to the
Paterson HHW staging and processing area.
EPA continued to coordinate with Totawa officials for the recovery of HHW.

Household Hazardous Waste Collection and Disposal
· Paterson  –  Facility was operational and received material from surrounding communities. 
Daily perimeter air monitoring continued with results indicating nothing above background. 

Morris County

Oil / Hazardous Materials Response and Recovery Actions
· No response or recovery actions taken. 

 Household Hazardous Waste / Bulk Liquid Collection and Disposal
· Dover – Working with county officials, the HHW staging and processing facility received
materials from municipalities throughout Morris County.  Segregation and categorization of
materials continued as materials were bulked and hazcatted.  This facility has received on
21,000 gallon frac tank from the Riverdale facility and is prepared to accept bulk waste oils
from response operations.  Disposal of wastes are scheduled to commence on 09/19/2011.
· Whippany – No activities occurred at this bulk waste storage area.

Below is a summary table for NJ Incident Reports associated with Irene as of 1335 on 9/18/2011. 
The table includes their status and materials involved.

New Jersey Incidents Incident Status
Material Type Closed Managed Open Grand Total

Oil 45 2 0 47
Haz 1 2 0 3

Grand Total 46 4 0 50

NEW YORK RESPONSE ACTIONS

NYSDEC Region 4 Area

Oil / Hazardous Materials Response and Recovery Actions
· Curbside pickup of HHW continued in Gallupville, Schoharie, and Middleburgh.
· Continued with HHW assistance in the Village of Unadilla in Otsego County, recovery of
HHW that was droppedoff in their village location. Many volunteers were on site to assist the
local residents in recovery.  EPA increased its crew size in preparation of the volunteer
assistance.
· EPA Special Ops Team conducted assessment and recovery operations of impacted
orphan oil tanks.  Areas covered included Esperance, Middleburgh, Fort Hunter, Pittstown,
and Oak Hill.
· EPA conducted curbside collection of HHW in several residential communities including
Pattersonville, Rotterdam Junction, Niskayuna, Scotia, Glenville, and Schenectady.
· Operations in Sidney increased due to a community volunteer program for organizing
residential debris. 

Household Hazardous Waste Collection and Disposal
· Greene County

· Hunter – Facility was operational and is scheduled for closure on 09/24/2011.
· Windham – Facility was operational and is scheduled for closure on 09/24/2011. 
· Catskill – Facility was operational and is scheduled for closure on 09/24/2011. 
The facility was not accepting material on 09/18/2011. 
· Prattsville – Facility was operational.  The facility was not accepting material on
09/18/2011.

· Delaware County
· Arkville – The last day for public use at the facility was 09/18/2011.  The facility
will no longer be accepting material.
· Sidney – Facility was operational and is scheduled to commence transport and
disposal within the next operational period.

· Schoharie County
· Howes Cave – This central HHW staging area for the NYSDEC Region 4 area
was operational and receiving materials.  Preparations have commenced for the
transport and disposal of bulk material.
· Schoharie Debris Pile – This is the central staging area for all debris in the Village of
Schoharie.  Crews continued to segregate and containerize HHW that was received.

NYSDEC Region 5 Area

Oil / Hazardous Materials Response and Recovery Actions
· EPA continued HHW collection in the town of Jay, NY. 
· EPA continued with orphan container reconnaissance and recovery in the area of Au Sable
Chasm.
· Operations were temporarily suspended on 09/18/2011.

Household Hazardous Waste Collection and Disposal

· Lewis – Facility was operational.

Below is a summary table for NY Incident Reports associated with Irene as of 1335 on 9/18/2011. 
The table includes their status and materials involved.

New York Incidents Incident Status
Material Type Closed Managed Open Grand Total

Oil 7 5 0 12
Haz 12 3 0 15

Grand Total 19 8 0 27

CUMULATIVE HAZARDOUS WASTE SUMMERY TABLE – HURRICANE IRENE

Below is a summery table indicating the amount of containers collected through HHW and
orphan container recovery efforts in response to Hurricane Irene.  This data was collected at
1335 on 09/18/2011.  Container counts may include numbers not previously reported from
past operational periods.

Cumulative Hazardous Waste Summary            Operational Period:  09/17/2011

Small

Propane Other Containers OpPeriod State

Location Drums Tanks Cylinders (Large) (<5 gal) Totals Cumulative

New York 4 6 0 2 1551 1563 26587

New Jersey 0 8 0 3 435 446 20360
OpPeriod
Totals

4 14 0 5 1986
Cumulative

Totals
139 569 114 180 45945

Grand Total 2009
Grand
Cumulative 46947

Note: Numbers listed in the table are accurate at the time of delivery of this report.  Field crews sometimes
transfer numbers following the end of the reporting period due to communication issues.  As a result, daily totals
may change in future reports to capture all containers collected for that operational period.  Because of this,
operational period totals do not reflect true count numbers due to late reporting.  However, the grand cumulative
numbers are accurate at the time this report.

TROPICAL STORM LEE (New York ONLY)
EPA was notified that a Mission Assignment had been finalized for assessments of drinking
water facilities as a result of TS Lee.  The REOC contacted regional resources to obtain
assets for deployments on 09/19/2011.  The REOC has reached out to the IMAT and
Binghamton EOC for determination of priority facilities.

NYSDEC Region 7 Area

· EPA continued to coordinate with NYSDEC and other officials in Broome and
Tioga Counties to determine locations of HHW and orphan container processing
areas.
· The Ombudsman and REOC continued to receive calls from residents requesting
HHW curbside assistance.  To date, thirtyfour calls were received from the
Broome/Tioga County Area.  All calls were passed to OSCs working in those areas.
· The REOC was asked to look into conditions at the Superior Well Service facility
in Owego, NY.  Inquiries and field observations indicated the following: Superior Well
Service is a well sealing company.  This facility experienced minor, scattered oil stains
that appeared to have originated from their truck maintenance shop.  These small
spills have been addressed with no environmental impacts.  The facility has an
inventory of fracking fluids on site but these fluids are stored in a metal cage inside
enclosed plastic containers.  These fluids were not impacted by TS Lee flooding.  The
facility has an inventory of explosive materials as well as the required permits to store
and use these materials.  EPA was in contact with the ATF and Endicott Bomb Squad
representatives and learned that no assistance by EPA was requested or needed.

· NYSDEC provided EPA with results of reconnaissance missions along the
Susquehanna River.  A 40 mile stretch was surveys from Owego to the PA state
border.  Out of the subject area, 53 target locations were identified for orphan
container recovery.
· EPA performed reconnaissance activities along the Susquehanna River west of
Tioga, and from the PA border north to Doraville, and along the Chenango and
tributaries north to Greene and Whitney Point. 
· On 09/16/2011 a public meeting was held in Owego, NY and attended by elected
officials, government representatives, and the communities of Tioga County.  EPA
OSCs and CICs attended the meeting.  The community had concerns over media
attention, scavengers, and the ~1500 homes impacted.  EPA was well received and
conveyed information to the public.

Household Hazardous Waste Collection and Disposal

· Binghamton – The HHW staging area was operational.
· Owego – The HHW staging area was operational.
· Vestal – The HHW staging area was operational.
· Endicott/Endwell – The HHW staging area was operational.

CUMULATIVE HAZARDOUS WASTE SUMMERY TABLE – TROPICAL STORM LEE

Below is a summery table indicating the amount of containers collected through HHW and
orphan container recovery efforts in response to Tropical Storm Lee.  This data was collected
at 1335 on 09/18/2011.  Container counts may include numbers not previously reported from
past operational periods.

Cumulative Hazardous Waste Summary            Operational Period:  09/17/2011

Small

Propane Other Containers
Op

Period
State

Location Drums Tanks Cylinders (Large) (<5 gal) Totals Cumulative

New York 9 126 0 0 11237 11372 21933

OpPeriod
Totals

9 126 0 0 11237

Cumulative
Totals

33 223 0 233 21444

Grand Total 11372
Grand
Cumulative 21933

Note: Numbers listed in the table are accurate at the time of delivery of this report.  Field crews sometimes
transfer numbers following the end of the reporting period due to communication issues.  As a result, daily totals
may change in future reports to capture all containers collected for that operational period.  Because of this,
operational period totals do not reflect true count numbers due to late reporting.  However, the grand cumulative
numbers are accurate at the time this report.

EPA REGION 2 COORDINATION ACTIVITIES

EPA Region 2 is currently manning the following coordination centers;
· Binghamton EOC (Binghamton, NY) – Coordination with the Binghamton EOC is
being done remotely via the REOC and via OSCs currently working in the Broome /
Tioga County area.
· FEMA IMAT (Albany, NY) – (1) OSC coordinating with the State and FEMA on
increases to existing Mission Assignments and processing of Mission Assignments for
TS Lee NY.
· EPA Region 2 REOC (Edison, NJ)

· Coordinating efforts related to operations, planning, resources, and
logistics from the REOC.  The REOC is staging and coordinating the
deployment of operational resources including EPA ERRS and RST contractor
support.
· The REOC is manning the Regional Hotline phone and addressing follow
up and response actions to incidents both related and unrelated to the impacts
of Hurricane Irene.The REOC is tracking situational information related to
RFAs and changing conditions on the ground.

2.2 Planning Section

The Region 2 Regional Emergency Operations Center (REOC) is finalizing a letter to notify
municipalities on the closure of HHW collection areas.  The letter identifies the transition plan from an
EPA managed HHW collection site back to a local or county run collection site.  The letter is in the
review process. 

REOC continues to work on securing DOT Waivers for the transport of HHW and Orphan containers
to collection areas related to the TS Lee response efforts.  Requests have been sent.

REOC continues working on long term staffing needs as well as transition plans to state, county, and
local entities where appropriate.

2.3 Logistics Section

Additional resources have been ordered and deployed to the Binghamton area to assist with initial
reconnaissance missions, recovery of oil/hazardous materials, and orphan containers.  Additional
resources were requested for Schenectady County to assist with a community volunteer debris
organization event.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer
The 09/17/2011 daily safety message was sent out and is posted on the regional incident website.  An
ASO has been assigned to the field and is providing safety support to HHW’s and orphan container
collection activities in the New York area of operation.  Bacterial infections among several firefighters
have been reported by the New York Department of Health. Handwashing, hygiene, injury prevention
and updating Tetanus vaccines are being stressed to all site workers.  First aid kits and waterless hand
sanitizer are being provided for EPA staff deploying to the field and are also located at the HHW
collection areas and staging areas.

The 09/18/2011 daily safety message was sent out and is posted on the regional incident website.  The
NY ASO has been conducting field safety inspections of the HHW’s and noted several areas for
improvement with decontamination, chemical handling procedures, MSDS’s and use of the “buddy”
system.  The Safety Orientation has been revised and posted to the website.  The Checkin Process
Checklist has also been revised to include requirements for incoming field personnel to have a medical
clearance and current safety training.

2.6 Liaison Officer
Steve Touw has been designated as the Liaison Officer (LNO) for Hurricane Irene and Tropical Storm
Lee response efforts.  The LNO continues to pursue requests for funding increases and performance
periods for field operations Mission Assignments in both NJ and NY.

The LNO has informed the FEMA JFO in NJ of residents' concerns about residual oil and staining in
yards, and the exclusion of coverage for its removal under both homeowners and FEMA flood
insurance policies.  Issues associated with methods of removal and remediation, as well as the potential
costs, were presented to FEMA, for consideration in the event the state requests assistance from EPA
under our a mission assignment.

The LNO continues to monitor FEMA Sitreps from NJ and NY, and other sources, for information
which may assist or impact our current missions.

2.7 Information Officer
· Pat Seppi, 6463690068 Public Information Officer, Edison REOC
· Larisa Romanowski 5157030101, CIC for NYSDEC Region 4.

· In Schenectady County, the CIC went doortodoor distributing outreach
materials.

· Natalie Loney, 7182887253 CIC for NYSDEC Region 7.
· In Tioga County, the CIC and OSCs attended a public meeting on 09/16/2011 in
the town of Owego.  The CIC also visited OEM offices in Tioga and Broom Counties
to distribute outreach information.  Work was also conducted on newspaper notices
scheduled for next week.

· David Kluesner, 9084207261 CIC for NJ.

3. Participating Entities

3.1 Unified Command
Unified Command is currently not activated at this level.

3.2 Cooperating Agencies
EPA is currently coordinating with FEMA, NYS DEC, NYS DOH, NJ DEP, NYSEMO, NJOEM,
County officials, and local government agencies.

4. Personnel On Site

The following table is a reflection of the most current available resources at the time and day of reporting.
 It reflects the amount of personnel solely on the day of reporting.  Because the Situation Report details
over several days, the following table may not be a representation of every work day.

Region/State Current
EPA Personnel In

Field 
(All Venues other
than EPA Offices)

Current
EPA Contractor
Personnel In Field

EPA Personnel in
REOC

Contractor
Personnel in REOC Total

Region 2 9 23 32

    New York 11 80 91

    New Jersey 5 33 38

Total 16 83 9 23 161

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report
WEBSITE:  http://www.epaosc.org/R2HurricaneIreneResponse

If you find that you are having trouble viewing the website, please contact the EPA duty officer at (732)
9066850

EPA Edison REOC                                                                        7329066850
Afterhours Notifications, National Response Center (NRC)             8004248802
Regional Incident Commander (RIC) for NY, James Daloia             9084204505 
Regional Incident Commander (RIC) for NJ, Christopher Jimenez    9084204484
FEMA IMAT (Albany), Dwayne Harrington, OSC                          9084204492
Liaison Officer, Steve Touw                                                             9084204458
Information Officer, Patricia (Pat) Seppi                                           6463690068

6.2 Reporting Schedule
The next Situation Report will be distributed on Wednesday September 21, 2011.

7. Situational Reference Materials

General Weather for the next Operational Period:
· In NJ operational areas, weather should be sunny to partly sunny.  Temperatures from High
40s to Low 70s.
· In NY operational areas, weather should be sunny to partly sunny with temperatures from High
30s to High 60s
· 3050 % chance of precipitation with possible thunderstorms is expected starting Tuesday
(9/20) thru Friday (9/23)
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To:

From: Eric Mosher, Regional Incident Coordinator 

Date: 9/18/2011 

Reporting Period: 09/17/2011 through 09/18/2011 

1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: Stafford Act Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: Start Date: 8/26/2011

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

EXECUTIVE SUMMARY

New Jersey operations continued on a steady path with managing events at the HHW staging and
processing facilities in Dover and Paterson.  The NJ Strike Team was activated on September 17,
2011 to respond to a mercury release at an elementary school in Woodland Park, NJ.  The incident
occurred when a locally run cleanup operation, to address impacts as a result of Hurricane Irene, resulted in
the damage of mercury containing thermometers.  Cleanup operations at the school continued on
September 18, 2011.

Activities in New York relating to Hurricane Irene operations also continued on a steady path.  Efforts
in recovery of HHW increased in Sidney, located in Delaware County.  On September 17, 2011
volunteers in the county assisted residents with property cleanups.  EPA increased its crew sizes in
anticipation of high volumes of HHW being brought into the county collection areas.

EPA continued assessments and recovery operations in the Broome and Tioga County areas as a result
of Tropical Storm Lee.  NYSDEC recently distributed a fact sheet discussing the segregation of wastes,
including HHW and electronic waste.  Although EPA is providing a staging area for EGoods,
NYSDEC has taken the role of collecting, recycling, and disposing of these materials as EPA does not
have a Mission Assignment for such activity.  EPA’s current position and Mission Assignment is to
recovery, manage, and dispose of HHW only.  The fact sheet references the EPA Region 2
Ombudsman phone number as point of contact to schedule a curbside pickup if residents are unable to
drop off at one of the EPA established collection areas.  A number of calls continued to be received
from residents within the two counties for HHW collection.

The REOC investigated concerns of potential releases from Superior Well Service, a facility specializing
in well fracking, sealing, and closing located in Owego, NY.  Although the facility was inundated with
flood waters, results of the September 17th investigation indicated no environmental impacts to
immediate or surrounding properties.

EPA continued with utilizing a Community Relations plan throughout New York and New Jersey.  Many
flyers detailing EPA activities, HHW collection points, informational bulletins, and contact mechanisms
have been distributed.  Community Involvement Coordinators have been to hundreds of residential
homes as well as community centers, emergency management centers, and businesses.  Radio
announcements and television public service announcements have been generated and distributed.  EPA
OSCs and CICs continued coordination of public meetings and outreach activities.

CURRENT ISSUES
· The EPA financial system will be in transition during the month of October.  The response is
currently working the paperwork necessary to sustain the response into November.
· EPA is pursuing a DOT waiver for transport of hazardous materials during recovery efforts
in the TS Lee impacted areas.
· On 91811 the REOC received notice that EPA was issued a drinking water assessment
Mission Assignment for TS Lee for $300K.  The MA is dated 9/12/11.  FEMA or ESF #3 had
not notified us of this MA.  We will begin the process of mobilizing a drinking water assessment
team and pursue with FEMA and ESF #3 the deployment of a joint assessment team to the
impact area.

LONG TERM ISSUES

· Determine the administrative process to address unexpected incidents or emergency
responses should they arise during the financial system transition.  The processing of TAs,
contractor paperwork, procurement requests, etc. will not be possible during October.  A
process is needed to address those tasks for the unexpected incidents that may happen and
cannot be currently anticipated.

2. Current Activities

2.1 Operations Section

HURRICANE IRENE OPERATIONS (NJ/NY)

NEW JERSEY RESPONSE ACTIONS

Emergency Response Task Force
· The Task Force was activated on September 17th to address a mercury spill at Memorial
School, an elementary school located at 15 Memorial Drive, Woodland Park, NJ.  The
physical location of the school is at the corner of McBride Avenue and Memorial Drive.  A
school cleanup technician dropped a box of rechargeable batteries onto a box of beaker type
thermometers.  Approximately 12 thermometers were in the damaged box and approximately
34 thermometers were broken.  The impacted boxes (thermometers and batteries) were
contained and recovered by EPA crews working in Passaic County and the NJ Strike Team
responded to conduct air monitoring via a Lumex mercury vapor analyzer.  The initial response
and air monitoring event indicated slightly elevated levels of mercury within the room in which
the release occurred.  On September 18th the Task Force commenced the cleaning of the
classroom with mercury vacuums and utilizing a mercury chelating agent cleaning solution.  The
room was secured and operations will continue into the next operational period.  Activities will
be performed in the evening after school operating hours.

Passaic County

Oil / Hazardous Materials Response and Recovery Actions
HHW was collected from the municipalities of Paterson and Wayne.  Materials were sent to the
Paterson HHW staging and processing area.
EPA continued to coordinate with Totawa officials for the recovery of HHW.

Household Hazardous Waste Collection and Disposal
· Paterson  –  Facility was operational and received material from surrounding communities. 
Daily perimeter air monitoring continued with results indicating nothing above background. 

Morris County

Oil / Hazardous Materials Response and Recovery Actions
· No response or recovery actions taken. 

 Household Hazardous Waste / Bulk Liquid Collection and Disposal
· Dover – Working with county officials, the HHW staging and processing facility received
materials from municipalities throughout Morris County.  Segregation and categorization of
materials continued as materials were bulked and hazcatted.  This facility has received on
21,000 gallon frac tank from the Riverdale facility and is prepared to accept bulk waste oils
from response operations.  Disposal of wastes are scheduled to commence on 09/19/2011.
· Whippany – No activities occurred at this bulk waste storage area.

Below is a summary table for NJ Incident Reports associated with Irene as of 1335 on 9/18/2011. 
The table includes their status and materials involved.

New Jersey Incidents Incident Status
Material Type Closed Managed Open Grand Total

Oil 45 2 0 47
Haz 1 2 0 3

Grand Total 46 4 0 50

NEW YORK RESPONSE ACTIONS

NYSDEC Region 4 Area

Oil / Hazardous Materials Response and Recovery Actions
· Curbside pickup of HHW continued in Gallupville, Schoharie, and Middleburgh.
· Continued with HHW assistance in the Village of Unadilla in Otsego County, recovery of
HHW that was droppedoff in their village location. Many volunteers were on site to assist the
local residents in recovery.  EPA increased its crew size in preparation of the volunteer
assistance.
· EPA Special Ops Team conducted assessment and recovery operations of impacted
orphan oil tanks.  Areas covered included Esperance, Middleburgh, Fort Hunter, Pittstown,
and Oak Hill.
· EPA conducted curbside collection of HHW in several residential communities including
Pattersonville, Rotterdam Junction, Niskayuna, Scotia, Glenville, and Schenectady.
· Operations in Sidney increased due to a community volunteer program for organizing
residential debris. 

Household Hazardous Waste Collection and Disposal
· Greene County

· Hunter – Facility was operational and is scheduled for closure on 09/24/2011.
· Windham – Facility was operational and is scheduled for closure on 09/24/2011. 
· Catskill – Facility was operational and is scheduled for closure on 09/24/2011. 
The facility was not accepting material on 09/18/2011. 
· Prattsville – Facility was operational.  The facility was not accepting material on
09/18/2011.

· Delaware County
· Arkville – The last day for public use at the facility was 09/18/2011.  The facility
will no longer be accepting material.
· Sidney – Facility was operational and is scheduled to commence transport and
disposal within the next operational period.

· Schoharie County
· Howes Cave – This central HHW staging area for the NYSDEC Region 4 area
was operational and receiving materials.  Preparations have commenced for the
transport and disposal of bulk material.
· Schoharie Debris Pile – This is the central staging area for all debris in the Village of
Schoharie.  Crews continued to segregate and containerize HHW that was received.

NYSDEC Region 5 Area

Oil / Hazardous Materials Response and Recovery Actions
· EPA continued HHW collection in the town of Jay, NY. 
· EPA continued with orphan container reconnaissance and recovery in the area of Au Sable
Chasm.
· Operations were temporarily suspended on 09/18/2011.

Household Hazardous Waste Collection and Disposal

· Lewis – Facility was operational.

Below is a summary table for NY Incident Reports associated with Irene as of 1335 on 9/18/2011. 
The table includes their status and materials involved.

New York Incidents Incident Status
Material Type Closed Managed Open Grand Total

Oil 7 5 0 12
Haz 12 3 0 15

Grand Total 19 8 0 27

CUMULATIVE HAZARDOUS WASTE SUMMERY TABLE – HURRICANE IRENE

Below is a summery table indicating the amount of containers collected through HHW and
orphan container recovery efforts in response to Hurricane Irene.  This data was collected at
1335 on 09/18/2011.  Container counts may include numbers not previously reported from
past operational periods.

Cumulative Hazardous Waste Summary            Operational Period:  09/17/2011

Small

Propane Other Containers OpPeriod State

Location Drums Tanks Cylinders (Large) (<5 gal) Totals Cumulative

New York 4 6 0 2 1551 1563 26587

New Jersey 0 8 0 3 435 446 20360
OpPeriod
Totals

4 14 0 5 1986
Cumulative

Totals
139 569 114 180 45945

Grand Total 2009
Grand
Cumulative 46947

Note: Numbers listed in the table are accurate at the time of delivery of this report.  Field crews sometimes
transfer numbers following the end of the reporting period due to communication issues.  As a result, daily totals
may change in future reports to capture all containers collected for that operational period.  Because of this,
operational period totals do not reflect true count numbers due to late reporting.  However, the grand cumulative
numbers are accurate at the time this report.

TROPICAL STORM LEE (New York ONLY)
EPA was notified that a Mission Assignment had been finalized for assessments of drinking
water facilities as a result of TS Lee.  The REOC contacted regional resources to obtain
assets for deployments on 09/19/2011.  The REOC has reached out to the IMAT and
Binghamton EOC for determination of priority facilities.

NYSDEC Region 7 Area

· EPA continued to coordinate with NYSDEC and other officials in Broome and
Tioga Counties to determine locations of HHW and orphan container processing
areas.
· The Ombudsman and REOC continued to receive calls from residents requesting
HHW curbside assistance.  To date, thirtyfour calls were received from the
Broome/Tioga County Area.  All calls were passed to OSCs working in those areas.
· The REOC was asked to look into conditions at the Superior Well Service facility
in Owego, NY.  Inquiries and field observations indicated the following: Superior Well
Service is a well sealing company.  This facility experienced minor, scattered oil stains
that appeared to have originated from their truck maintenance shop.  These small
spills have been addressed with no environmental impacts.  The facility has an
inventory of fracking fluids on site but these fluids are stored in a metal cage inside
enclosed plastic containers.  These fluids were not impacted by TS Lee flooding.  The
facility has an inventory of explosive materials as well as the required permits to store
and use these materials.  EPA was in contact with the ATF and Endicott Bomb Squad
representatives and learned that no assistance by EPA was requested or needed.

· NYSDEC provided EPA with results of reconnaissance missions along the
Susquehanna River.  A 40 mile stretch was surveys from Owego to the PA state
border.  Out of the subject area, 53 target locations were identified for orphan
container recovery.
· EPA performed reconnaissance activities along the Susquehanna River west of
Tioga, and from the PA border north to Doraville, and along the Chenango and
tributaries north to Greene and Whitney Point. 
· On 09/16/2011 a public meeting was held in Owego, NY and attended by elected
officials, government representatives, and the communities of Tioga County.  EPA
OSCs and CICs attended the meeting.  The community had concerns over media
attention, scavengers, and the ~1500 homes impacted.  EPA was well received and
conveyed information to the public.

Household Hazardous Waste Collection and Disposal

· Binghamton – The HHW staging area was operational.
· Owego – The HHW staging area was operational.
· Vestal – The HHW staging area was operational.
· Endicott/Endwell – The HHW staging area was operational.

CUMULATIVE HAZARDOUS WASTE SUMMERY TABLE – TROPICAL STORM LEE

Below is a summery table indicating the amount of containers collected through HHW and
orphan container recovery efforts in response to Tropical Storm Lee.  This data was collected
at 1335 on 09/18/2011.  Container counts may include numbers not previously reported from
past operational periods.

Cumulative Hazardous Waste Summary            Operational Period:  09/17/2011

Small

Propane Other Containers
Op

Period
State

Location Drums Tanks Cylinders (Large) (<5 gal) Totals Cumulative

New York 9 126 0 0 11237 11372 21933

OpPeriod
Totals

9 126 0 0 11237

Cumulative
Totals

33 223 0 233 21444

Grand Total 11372
Grand
Cumulative 21933

Note: Numbers listed in the table are accurate at the time of delivery of this report.  Field crews sometimes
transfer numbers following the end of the reporting period due to communication issues.  As a result, daily totals
may change in future reports to capture all containers collected for that operational period.  Because of this,
operational period totals do not reflect true count numbers due to late reporting.  However, the grand cumulative
numbers are accurate at the time this report.

EPA REGION 2 COORDINATION ACTIVITIES

EPA Region 2 is currently manning the following coordination centers;
· Binghamton EOC (Binghamton, NY) – Coordination with the Binghamton EOC is
being done remotely via the REOC and via OSCs currently working in the Broome /
Tioga County area.
· FEMA IMAT (Albany, NY) – (1) OSC coordinating with the State and FEMA on
increases to existing Mission Assignments and processing of Mission Assignments for
TS Lee NY.
· EPA Region 2 REOC (Edison, NJ)

· Coordinating efforts related to operations, planning, resources, and
logistics from the REOC.  The REOC is staging and coordinating the
deployment of operational resources including EPA ERRS and RST contractor
support.
· The REOC is manning the Regional Hotline phone and addressing follow
up and response actions to incidents both related and unrelated to the impacts
of Hurricane Irene.The REOC is tracking situational information related to
RFAs and changing conditions on the ground.

2.2 Planning Section

The Region 2 Regional Emergency Operations Center (REOC) is finalizing a letter to notify
municipalities on the closure of HHW collection areas.  The letter identifies the transition plan from an
EPA managed HHW collection site back to a local or county run collection site.  The letter is in the
review process. 

REOC continues to work on securing DOT Waivers for the transport of HHW and Orphan containers
to collection areas related to the TS Lee response efforts.  Requests have been sent.

REOC continues working on long term staffing needs as well as transition plans to state, county, and
local entities where appropriate.

2.3 Logistics Section

Additional resources have been ordered and deployed to the Binghamton area to assist with initial
reconnaissance missions, recovery of oil/hazardous materials, and orphan containers.  Additional
resources were requested for Schenectady County to assist with a community volunteer debris
organization event.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer
The 09/17/2011 daily safety message was sent out and is posted on the regional incident website.  An
ASO has been assigned to the field and is providing safety support to HHW’s and orphan container
collection activities in the New York area of operation.  Bacterial infections among several firefighters
have been reported by the New York Department of Health. Handwashing, hygiene, injury prevention
and updating Tetanus vaccines are being stressed to all site workers.  First aid kits and waterless hand
sanitizer are being provided for EPA staff deploying to the field and are also located at the HHW
collection areas and staging areas.

The 09/18/2011 daily safety message was sent out and is posted on the regional incident website.  The
NY ASO has been conducting field safety inspections of the HHW’s and noted several areas for
improvement with decontamination, chemical handling procedures, MSDS’s and use of the “buddy”
system.  The Safety Orientation has been revised and posted to the website.  The Checkin Process
Checklist has also been revised to include requirements for incoming field personnel to have a medical
clearance and current safety training.

2.6 Liaison Officer
Steve Touw has been designated as the Liaison Officer (LNO) for Hurricane Irene and Tropical Storm
Lee response efforts.  The LNO continues to pursue requests for funding increases and performance
periods for field operations Mission Assignments in both NJ and NY.

The LNO has informed the FEMA JFO in NJ of residents' concerns about residual oil and staining in
yards, and the exclusion of coverage for its removal under both homeowners and FEMA flood
insurance policies.  Issues associated with methods of removal and remediation, as well as the potential
costs, were presented to FEMA, for consideration in the event the state requests assistance from EPA
under our a mission assignment.

The LNO continues to monitor FEMA Sitreps from NJ and NY, and other sources, for information
which may assist or impact our current missions.

2.7 Information Officer
· Pat Seppi, 6463690068 Public Information Officer, Edison REOC
· Larisa Romanowski 5157030101, CIC for NYSDEC Region 4.

· In Schenectady County, the CIC went doortodoor distributing outreach
materials.

· Natalie Loney, 7182887253 CIC for NYSDEC Region 7.
· In Tioga County, the CIC and OSCs attended a public meeting on 09/16/2011 in
the town of Owego.  The CIC also visited OEM offices in Tioga and Broom Counties
to distribute outreach information.  Work was also conducted on newspaper notices
scheduled for next week.

· David Kluesner, 9084207261 CIC for NJ.

3. Participating Entities

3.1 Unified Command
Unified Command is currently not activated at this level.

3.2 Cooperating Agencies
EPA is currently coordinating with FEMA, NYS DEC, NYS DOH, NJ DEP, NYSEMO, NJOEM,
County officials, and local government agencies.

4. Personnel On Site

The following table is a reflection of the most current available resources at the time and day of reporting.
 It reflects the amount of personnel solely on the day of reporting.  Because the Situation Report details
over several days, the following table may not be a representation of every work day.

Region/State Current
EPA Personnel In

Field 
(All Venues other
than EPA Offices)

Current
EPA Contractor
Personnel In Field

EPA Personnel in
REOC

Contractor
Personnel in REOC Total

Region 2 9 23 32

    New York 11 80 91

    New Jersey 5 33 38

Total 16 83 9 23 161

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report
WEBSITE:  http://www.epaosc.org/R2HurricaneIreneResponse

If you find that you are having trouble viewing the website, please contact the EPA duty officer at (732)
9066850

EPA Edison REOC                                                                        7329066850
Afterhours Notifications, National Response Center (NRC)             8004248802
Regional Incident Commander (RIC) for NY, James Daloia             9084204505 
Regional Incident Commander (RIC) for NJ, Christopher Jimenez    9084204484
FEMA IMAT (Albany), Dwayne Harrington, OSC                          9084204492
Liaison Officer, Steve Touw                                                             9084204458
Information Officer, Patricia (Pat) Seppi                                           6463690068

6.2 Reporting Schedule
The next Situation Report will be distributed on Wednesday September 21, 2011.

7. Situational Reference Materials

General Weather for the next Operational Period:
· In NJ operational areas, weather should be sunny to partly sunny.  Temperatures from High
40s to Low 70s.
· In NY operational areas, weather should be sunny to partly sunny with temperatures from High
30s to High 60s
· 3050 % chance of precipitation with possible thunderstorms is expected starting Tuesday
(9/20) thru Friday (9/23)
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From: Eric Mosher, Regional Incident Coordinator 
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Reporting Period: 09/17/2011 through 09/18/2011 

1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: Stafford Act Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: Start Date: 8/26/2011

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

EXECUTIVE SUMMARY

New Jersey operations continued on a steady path with managing events at the HHW staging and
processing facilities in Dover and Paterson.  The NJ Strike Team was activated on September 17,
2011 to respond to a mercury release at an elementary school in Woodland Park, NJ.  The incident
occurred when a locally run cleanup operation, to address impacts as a result of Hurricane Irene, resulted in
the damage of mercury containing thermometers.  Cleanup operations at the school continued on
September 18, 2011.

Activities in New York relating to Hurricane Irene operations also continued on a steady path.  Efforts
in recovery of HHW increased in Sidney, located in Delaware County.  On September 17, 2011
volunteers in the county assisted residents with property cleanups.  EPA increased its crew sizes in
anticipation of high volumes of HHW being brought into the county collection areas.

EPA continued assessments and recovery operations in the Broome and Tioga County areas as a result
of Tropical Storm Lee.  NYSDEC recently distributed a fact sheet discussing the segregation of wastes,
including HHW and electronic waste.  Although EPA is providing a staging area for EGoods,
NYSDEC has taken the role of collecting, recycling, and disposing of these materials as EPA does not
have a Mission Assignment for such activity.  EPA’s current position and Mission Assignment is to
recovery, manage, and dispose of HHW only.  The fact sheet references the EPA Region 2
Ombudsman phone number as point of contact to schedule a curbside pickup if residents are unable to
drop off at one of the EPA established collection areas.  A number of calls continued to be received
from residents within the two counties for HHW collection.

The REOC investigated concerns of potential releases from Superior Well Service, a facility specializing
in well fracking, sealing, and closing located in Owego, NY.  Although the facility was inundated with
flood waters, results of the September 17th investigation indicated no environmental impacts to
immediate or surrounding properties.

EPA continued with utilizing a Community Relations plan throughout New York and New Jersey.  Many
flyers detailing EPA activities, HHW collection points, informational bulletins, and contact mechanisms
have been distributed.  Community Involvement Coordinators have been to hundreds of residential
homes as well as community centers, emergency management centers, and businesses.  Radio
announcements and television public service announcements have been generated and distributed.  EPA
OSCs and CICs continued coordination of public meetings and outreach activities.

CURRENT ISSUES
· The EPA financial system will be in transition during the month of October.  The response is
currently working the paperwork necessary to sustain the response into November.
· EPA is pursuing a DOT waiver for transport of hazardous materials during recovery efforts
in the TS Lee impacted areas.
· On 91811 the REOC received notice that EPA was issued a drinking water assessment
Mission Assignment for TS Lee for $300K.  The MA is dated 9/12/11.  FEMA or ESF #3 had
not notified us of this MA.  We will begin the process of mobilizing a drinking water assessment
team and pursue with FEMA and ESF #3 the deployment of a joint assessment team to the
impact area.

LONG TERM ISSUES

· Determine the administrative process to address unexpected incidents or emergency
responses should they arise during the financial system transition.  The processing of TAs,
contractor paperwork, procurement requests, etc. will not be possible during October.  A
process is needed to address those tasks for the unexpected incidents that may happen and
cannot be currently anticipated.

2. Current Activities

2.1 Operations Section

HURRICANE IRENE OPERATIONS (NJ/NY)

NEW JERSEY RESPONSE ACTIONS

Emergency Response Task Force
· The Task Force was activated on September 17th to address a mercury spill at Memorial
School, an elementary school located at 15 Memorial Drive, Woodland Park, NJ.  The
physical location of the school is at the corner of McBride Avenue and Memorial Drive.  A
school cleanup technician dropped a box of rechargeable batteries onto a box of beaker type
thermometers.  Approximately 12 thermometers were in the damaged box and approximately
34 thermometers were broken.  The impacted boxes (thermometers and batteries) were
contained and recovered by EPA crews working in Passaic County and the NJ Strike Team
responded to conduct air monitoring via a Lumex mercury vapor analyzer.  The initial response
and air monitoring event indicated slightly elevated levels of mercury within the room in which
the release occurred.  On September 18th the Task Force commenced the cleaning of the
classroom with mercury vacuums and utilizing a mercury chelating agent cleaning solution.  The
room was secured and operations will continue into the next operational period.  Activities will
be performed in the evening after school operating hours.

Passaic County

Oil / Hazardous Materials Response and Recovery Actions
HHW was collected from the municipalities of Paterson and Wayne.  Materials were sent to the
Paterson HHW staging and processing area.
EPA continued to coordinate with Totawa officials for the recovery of HHW.

Household Hazardous Waste Collection and Disposal
· Paterson  –  Facility was operational and received material from surrounding communities. 
Daily perimeter air monitoring continued with results indicating nothing above background. 

Morris County

Oil / Hazardous Materials Response and Recovery Actions
· No response or recovery actions taken. 

 Household Hazardous Waste / Bulk Liquid Collection and Disposal
· Dover – Working with county officials, the HHW staging and processing facility received
materials from municipalities throughout Morris County.  Segregation and categorization of
materials continued as materials were bulked and hazcatted.  This facility has received on
21,000 gallon frac tank from the Riverdale facility and is prepared to accept bulk waste oils
from response operations.  Disposal of wastes are scheduled to commence on 09/19/2011.
· Whippany – No activities occurred at this bulk waste storage area.

Below is a summary table for NJ Incident Reports associated with Irene as of 1335 on 9/18/2011. 
The table includes their status and materials involved.

New Jersey Incidents Incident Status
Material Type Closed Managed Open Grand Total

Oil 45 2 0 47
Haz 1 2 0 3

Grand Total 46 4 0 50

NEW YORK RESPONSE ACTIONS

NYSDEC Region 4 Area

Oil / Hazardous Materials Response and Recovery Actions
· Curbside pickup of HHW continued in Gallupville, Schoharie, and Middleburgh.
· Continued with HHW assistance in the Village of Unadilla in Otsego County, recovery of
HHW that was droppedoff in their village location. Many volunteers were on site to assist the
local residents in recovery.  EPA increased its crew size in preparation of the volunteer
assistance.
· EPA Special Ops Team conducted assessment and recovery operations of impacted
orphan oil tanks.  Areas covered included Esperance, Middleburgh, Fort Hunter, Pittstown,
and Oak Hill.
· EPA conducted curbside collection of HHW in several residential communities including
Pattersonville, Rotterdam Junction, Niskayuna, Scotia, Glenville, and Schenectady.
· Operations in Sidney increased due to a community volunteer program for organizing
residential debris. 

Household Hazardous Waste Collection and Disposal
· Greene County

· Hunter – Facility was operational and is scheduled for closure on 09/24/2011.
· Windham – Facility was operational and is scheduled for closure on 09/24/2011. 
· Catskill – Facility was operational and is scheduled for closure on 09/24/2011. 
The facility was not accepting material on 09/18/2011. 
· Prattsville – Facility was operational.  The facility was not accepting material on
09/18/2011.

· Delaware County
· Arkville – The last day for public use at the facility was 09/18/2011.  The facility
will no longer be accepting material.
· Sidney – Facility was operational and is scheduled to commence transport and
disposal within the next operational period.

· Schoharie County
· Howes Cave – This central HHW staging area for the NYSDEC Region 4 area
was operational and receiving materials.  Preparations have commenced for the
transport and disposal of bulk material.
· Schoharie Debris Pile – This is the central staging area for all debris in the Village of
Schoharie.  Crews continued to segregate and containerize HHW that was received.

NYSDEC Region 5 Area

Oil / Hazardous Materials Response and Recovery Actions
· EPA continued HHW collection in the town of Jay, NY. 
· EPA continued with orphan container reconnaissance and recovery in the area of Au Sable
Chasm.
· Operations were temporarily suspended on 09/18/2011.

Household Hazardous Waste Collection and Disposal

· Lewis – Facility was operational.

Below is a summary table for NY Incident Reports associated with Irene as of 1335 on 9/18/2011. 
The table includes their status and materials involved.

New York Incidents Incident Status
Material Type Closed Managed Open Grand Total

Oil 7 5 0 12
Haz 12 3 0 15

Grand Total 19 8 0 27

CUMULATIVE HAZARDOUS WASTE SUMMERY TABLE – HURRICANE IRENE

Below is a summery table indicating the amount of containers collected through HHW and
orphan container recovery efforts in response to Hurricane Irene.  This data was collected at
1335 on 09/18/2011.  Container counts may include numbers not previously reported from
past operational periods.

Cumulative Hazardous Waste Summary            Operational Period:  09/17/2011

Small

Propane Other Containers OpPeriod State

Location Drums Tanks Cylinders (Large) (<5 gal) Totals Cumulative

New York 4 6 0 2 1551 1563 26587

New Jersey 0 8 0 3 435 446 20360
OpPeriod
Totals

4 14 0 5 1986
Cumulative

Totals
139 569 114 180 45945

Grand Total 2009
Grand
Cumulative 46947

Note: Numbers listed in the table are accurate at the time of delivery of this report.  Field crews sometimes
transfer numbers following the end of the reporting period due to communication issues.  As a result, daily totals
may change in future reports to capture all containers collected for that operational period.  Because of this,
operational period totals do not reflect true count numbers due to late reporting.  However, the grand cumulative
numbers are accurate at the time this report.

TROPICAL STORM LEE (New York ONLY)
EPA was notified that a Mission Assignment had been finalized for assessments of drinking
water facilities as a result of TS Lee.  The REOC contacted regional resources to obtain
assets for deployments on 09/19/2011.  The REOC has reached out to the IMAT and
Binghamton EOC for determination of priority facilities.

NYSDEC Region 7 Area

· EPA continued to coordinate with NYSDEC and other officials in Broome and
Tioga Counties to determine locations of HHW and orphan container processing
areas.
· The Ombudsman and REOC continued to receive calls from residents requesting
HHW curbside assistance.  To date, thirtyfour calls were received from the
Broome/Tioga County Area.  All calls were passed to OSCs working in those areas.
· The REOC was asked to look into conditions at the Superior Well Service facility
in Owego, NY.  Inquiries and field observations indicated the following: Superior Well
Service is a well sealing company.  This facility experienced minor, scattered oil stains
that appeared to have originated from their truck maintenance shop.  These small
spills have been addressed with no environmental impacts.  The facility has an
inventory of fracking fluids on site but these fluids are stored in a metal cage inside
enclosed plastic containers.  These fluids were not impacted by TS Lee flooding.  The
facility has an inventory of explosive materials as well as the required permits to store
and use these materials.  EPA was in contact with the ATF and Endicott Bomb Squad
representatives and learned that no assistance by EPA was requested or needed.

· NYSDEC provided EPA with results of reconnaissance missions along the
Susquehanna River.  A 40 mile stretch was surveys from Owego to the PA state
border.  Out of the subject area, 53 target locations were identified for orphan
container recovery.
· EPA performed reconnaissance activities along the Susquehanna River west of
Tioga, and from the PA border north to Doraville, and along the Chenango and
tributaries north to Greene and Whitney Point. 
· On 09/16/2011 a public meeting was held in Owego, NY and attended by elected
officials, government representatives, and the communities of Tioga County.  EPA
OSCs and CICs attended the meeting.  The community had concerns over media
attention, scavengers, and the ~1500 homes impacted.  EPA was well received and
conveyed information to the public.

Household Hazardous Waste Collection and Disposal

· Binghamton – The HHW staging area was operational.
· Owego – The HHW staging area was operational.
· Vestal – The HHW staging area was operational.
· Endicott/Endwell – The HHW staging area was operational.

CUMULATIVE HAZARDOUS WASTE SUMMERY TABLE – TROPICAL STORM LEE

Below is a summery table indicating the amount of containers collected through HHW and
orphan container recovery efforts in response to Tropical Storm Lee.  This data was collected
at 1335 on 09/18/2011.  Container counts may include numbers not previously reported from
past operational periods.

Cumulative Hazardous Waste Summary            Operational Period:  09/17/2011

Small

Propane Other Containers
Op

Period
State

Location Drums Tanks Cylinders (Large) (<5 gal) Totals Cumulative

New York 9 126 0 0 11237 11372 21933

OpPeriod
Totals

9 126 0 0 11237

Cumulative
Totals

33 223 0 233 21444

Grand Total 11372
Grand
Cumulative 21933

Note: Numbers listed in the table are accurate at the time of delivery of this report.  Field crews sometimes
transfer numbers following the end of the reporting period due to communication issues.  As a result, daily totals
may change in future reports to capture all containers collected for that operational period.  Because of this,
operational period totals do not reflect true count numbers due to late reporting.  However, the grand cumulative
numbers are accurate at the time this report.

EPA REGION 2 COORDINATION ACTIVITIES

EPA Region 2 is currently manning the following coordination centers;
· Binghamton EOC (Binghamton, NY) – Coordination with the Binghamton EOC is
being done remotely via the REOC and via OSCs currently working in the Broome /
Tioga County area.
· FEMA IMAT (Albany, NY) – (1) OSC coordinating with the State and FEMA on
increases to existing Mission Assignments and processing of Mission Assignments for
TS Lee NY.
· EPA Region 2 REOC (Edison, NJ)

· Coordinating efforts related to operations, planning, resources, and
logistics from the REOC.  The REOC is staging and coordinating the
deployment of operational resources including EPA ERRS and RST contractor
support.
· The REOC is manning the Regional Hotline phone and addressing follow
up and response actions to incidents both related and unrelated to the impacts
of Hurricane Irene.The REOC is tracking situational information related to
RFAs and changing conditions on the ground.

2.2 Planning Section

The Region 2 Regional Emergency Operations Center (REOC) is finalizing a letter to notify
municipalities on the closure of HHW collection areas.  The letter identifies the transition plan from an
EPA managed HHW collection site back to a local or county run collection site.  The letter is in the
review process. 

REOC continues to work on securing DOT Waivers for the transport of HHW and Orphan containers
to collection areas related to the TS Lee response efforts.  Requests have been sent.

REOC continues working on long term staffing needs as well as transition plans to state, county, and
local entities where appropriate.

2.3 Logistics Section

Additional resources have been ordered and deployed to the Binghamton area to assist with initial
reconnaissance missions, recovery of oil/hazardous materials, and orphan containers.  Additional
resources were requested for Schenectady County to assist with a community volunteer debris
organization event.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer
The 09/17/2011 daily safety message was sent out and is posted on the regional incident website.  An
ASO has been assigned to the field and is providing safety support to HHW’s and orphan container
collection activities in the New York area of operation.  Bacterial infections among several firefighters
have been reported by the New York Department of Health. Handwashing, hygiene, injury prevention
and updating Tetanus vaccines are being stressed to all site workers.  First aid kits and waterless hand
sanitizer are being provided for EPA staff deploying to the field and are also located at the HHW
collection areas and staging areas.

The 09/18/2011 daily safety message was sent out and is posted on the regional incident website.  The
NY ASO has been conducting field safety inspections of the HHW’s and noted several areas for
improvement with decontamination, chemical handling procedures, MSDS’s and use of the “buddy”
system.  The Safety Orientation has been revised and posted to the website.  The Checkin Process
Checklist has also been revised to include requirements for incoming field personnel to have a medical
clearance and current safety training.

2.6 Liaison Officer
Steve Touw has been designated as the Liaison Officer (LNO) for Hurricane Irene and Tropical Storm
Lee response efforts.  The LNO continues to pursue requests for funding increases and performance
periods for field operations Mission Assignments in both NJ and NY.

The LNO has informed the FEMA JFO in NJ of residents' concerns about residual oil and staining in
yards, and the exclusion of coverage for its removal under both homeowners and FEMA flood
insurance policies.  Issues associated with methods of removal and remediation, as well as the potential
costs, were presented to FEMA, for consideration in the event the state requests assistance from EPA
under our a mission assignment.

The LNO continues to monitor FEMA Sitreps from NJ and NY, and other sources, for information
which may assist or impact our current missions.

2.7 Information Officer
· Pat Seppi, 6463690068 Public Information Officer, Edison REOC
· Larisa Romanowski 5157030101, CIC for NYSDEC Region 4.

· In Schenectady County, the CIC went doortodoor distributing outreach
materials.

· Natalie Loney, 7182887253 CIC for NYSDEC Region 7.
· In Tioga County, the CIC and OSCs attended a public meeting on 09/16/2011 in
the town of Owego.  The CIC also visited OEM offices in Tioga and Broom Counties
to distribute outreach information.  Work was also conducted on newspaper notices
scheduled for next week.

· David Kluesner, 9084207261 CIC for NJ.

3. Participating Entities

3.1 Unified Command
Unified Command is currently not activated at this level.

3.2 Cooperating Agencies
EPA is currently coordinating with FEMA, NYS DEC, NYS DOH, NJ DEP, NYSEMO, NJOEM,
County officials, and local government agencies.

4. Personnel On Site

The following table is a reflection of the most current available resources at the time and day of reporting.
 It reflects the amount of personnel solely on the day of reporting.  Because the Situation Report details
over several days, the following table may not be a representation of every work day.

Region/State Current
EPA Personnel In

Field 
(All Venues other
than EPA Offices)

Current
EPA Contractor
Personnel In Field

EPA Personnel in
REOC

Contractor
Personnel in REOC Total

Region 2 9 23 32

    New York 11 80 91

    New Jersey 5 33 38

Total 16 83 9 23 161

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report
WEBSITE:  http://www.epaosc.org/R2HurricaneIreneResponse

If you find that you are having trouble viewing the website, please contact the EPA duty officer at (732)
9066850

EPA Edison REOC                                                                        7329066850
Afterhours Notifications, National Response Center (NRC)             8004248802
Regional Incident Commander (RIC) for NY, James Daloia             9084204505 
Regional Incident Commander (RIC) for NJ, Christopher Jimenez    9084204484
FEMA IMAT (Albany), Dwayne Harrington, OSC                          9084204492
Liaison Officer, Steve Touw                                                             9084204458
Information Officer, Patricia (Pat) Seppi                                           6463690068

6.2 Reporting Schedule
The next Situation Report will be distributed on Wednesday September 21, 2011.

7. Situational Reference Materials

General Weather for the next Operational Period:
· In NJ operational areas, weather should be sunny to partly sunny.  Temperatures from High
40s to Low 70s.
· In NY operational areas, weather should be sunny to partly sunny with temperatures from High
30s to High 60s
· 3050 % chance of precipitation with possible thunderstorms is expected starting Tuesday
(9/20) thru Friday (9/23)
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From: Eric Mosher, Regional Incident Coordinator 

Date: 9/18/2011 

Reporting Period: 09/17/2011 through 09/18/2011 

1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: Stafford Act Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: Start Date: 8/26/2011

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

EXECUTIVE SUMMARY

New Jersey operations continued on a steady path with managing events at the HHW staging and
processing facilities in Dover and Paterson.  The NJ Strike Team was activated on September 17,
2011 to respond to a mercury release at an elementary school in Woodland Park, NJ.  The incident
occurred when a locally run cleanup operation, to address impacts as a result of Hurricane Irene, resulted in
the damage of mercury containing thermometers.  Cleanup operations at the school continued on
September 18, 2011.

Activities in New York relating to Hurricane Irene operations also continued on a steady path.  Efforts
in recovery of HHW increased in Sidney, located in Delaware County.  On September 17, 2011
volunteers in the county assisted residents with property cleanups.  EPA increased its crew sizes in
anticipation of high volumes of HHW being brought into the county collection areas.

EPA continued assessments and recovery operations in the Broome and Tioga County areas as a result
of Tropical Storm Lee.  NYSDEC recently distributed a fact sheet discussing the segregation of wastes,
including HHW and electronic waste.  Although EPA is providing a staging area for EGoods,
NYSDEC has taken the role of collecting, recycling, and disposing of these materials as EPA does not
have a Mission Assignment for such activity.  EPA’s current position and Mission Assignment is to
recovery, manage, and dispose of HHW only.  The fact sheet references the EPA Region 2
Ombudsman phone number as point of contact to schedule a curbside pickup if residents are unable to
drop off at one of the EPA established collection areas.  A number of calls continued to be received
from residents within the two counties for HHW collection.

The REOC investigated concerns of potential releases from Superior Well Service, a facility specializing
in well fracking, sealing, and closing located in Owego, NY.  Although the facility was inundated with
flood waters, results of the September 17th investigation indicated no environmental impacts to
immediate or surrounding properties.

EPA continued with utilizing a Community Relations plan throughout New York and New Jersey.  Many
flyers detailing EPA activities, HHW collection points, informational bulletins, and contact mechanisms
have been distributed.  Community Involvement Coordinators have been to hundreds of residential
homes as well as community centers, emergency management centers, and businesses.  Radio
announcements and television public service announcements have been generated and distributed.  EPA
OSCs and CICs continued coordination of public meetings and outreach activities.

CURRENT ISSUES
· The EPA financial system will be in transition during the month of October.  The response is
currently working the paperwork necessary to sustain the response into November.
· EPA is pursuing a DOT waiver for transport of hazardous materials during recovery efforts
in the TS Lee impacted areas.
· On 91811 the REOC received notice that EPA was issued a drinking water assessment
Mission Assignment for TS Lee for $300K.  The MA is dated 9/12/11.  FEMA or ESF #3 had
not notified us of this MA.  We will begin the process of mobilizing a drinking water assessment
team and pursue with FEMA and ESF #3 the deployment of a joint assessment team to the
impact area.

LONG TERM ISSUES

· Determine the administrative process to address unexpected incidents or emergency
responses should they arise during the financial system transition.  The processing of TAs,
contractor paperwork, procurement requests, etc. will not be possible during October.  A
process is needed to address those tasks for the unexpected incidents that may happen and
cannot be currently anticipated.

2. Current Activities

2.1 Operations Section

HURRICANE IRENE OPERATIONS (NJ/NY)

NEW JERSEY RESPONSE ACTIONS

Emergency Response Task Force
· The Task Force was activated on September 17th to address a mercury spill at Memorial
School, an elementary school located at 15 Memorial Drive, Woodland Park, NJ.  The
physical location of the school is at the corner of McBride Avenue and Memorial Drive.  A
school cleanup technician dropped a box of rechargeable batteries onto a box of beaker type
thermometers.  Approximately 12 thermometers were in the damaged box and approximately
34 thermometers were broken.  The impacted boxes (thermometers and batteries) were
contained and recovered by EPA crews working in Passaic County and the NJ Strike Team
responded to conduct air monitoring via a Lumex mercury vapor analyzer.  The initial response
and air monitoring event indicated slightly elevated levels of mercury within the room in which
the release occurred.  On September 18th the Task Force commenced the cleaning of the
classroom with mercury vacuums and utilizing a mercury chelating agent cleaning solution.  The
room was secured and operations will continue into the next operational period.  Activities will
be performed in the evening after school operating hours.

Passaic County

Oil / Hazardous Materials Response and Recovery Actions
HHW was collected from the municipalities of Paterson and Wayne.  Materials were sent to the
Paterson HHW staging and processing area.
EPA continued to coordinate with Totawa officials for the recovery of HHW.

Household Hazardous Waste Collection and Disposal
· Paterson  –  Facility was operational and received material from surrounding communities. 
Daily perimeter air monitoring continued with results indicating nothing above background. 

Morris County

Oil / Hazardous Materials Response and Recovery Actions
· No response or recovery actions taken. 

 Household Hazardous Waste / Bulk Liquid Collection and Disposal
· Dover – Working with county officials, the HHW staging and processing facility received
materials from municipalities throughout Morris County.  Segregation and categorization of
materials continued as materials were bulked and hazcatted.  This facility has received on
21,000 gallon frac tank from the Riverdale facility and is prepared to accept bulk waste oils
from response operations.  Disposal of wastes are scheduled to commence on 09/19/2011.
· Whippany – No activities occurred at this bulk waste storage area.

Below is a summary table for NJ Incident Reports associated with Irene as of 1335 on 9/18/2011. 
The table includes their status and materials involved.

New Jersey Incidents Incident Status
Material Type Closed Managed Open Grand Total

Oil 45 2 0 47
Haz 1 2 0 3

Grand Total 46 4 0 50

NEW YORK RESPONSE ACTIONS

NYSDEC Region 4 Area

Oil / Hazardous Materials Response and Recovery Actions
· Curbside pickup of HHW continued in Gallupville, Schoharie, and Middleburgh.
· Continued with HHW assistance in the Village of Unadilla in Otsego County, recovery of
HHW that was droppedoff in their village location. Many volunteers were on site to assist the
local residents in recovery.  EPA increased its crew size in preparation of the volunteer
assistance.
· EPA Special Ops Team conducted assessment and recovery operations of impacted
orphan oil tanks.  Areas covered included Esperance, Middleburgh, Fort Hunter, Pittstown,
and Oak Hill.
· EPA conducted curbside collection of HHW in several residential communities including
Pattersonville, Rotterdam Junction, Niskayuna, Scotia, Glenville, and Schenectady.
· Operations in Sidney increased due to a community volunteer program for organizing
residential debris. 

Household Hazardous Waste Collection and Disposal
· Greene County

· Hunter – Facility was operational and is scheduled for closure on 09/24/2011.
· Windham – Facility was operational and is scheduled for closure on 09/24/2011. 
· Catskill – Facility was operational and is scheduled for closure on 09/24/2011. 
The facility was not accepting material on 09/18/2011. 
· Prattsville – Facility was operational.  The facility was not accepting material on
09/18/2011.

· Delaware County
· Arkville – The last day for public use at the facility was 09/18/2011.  The facility
will no longer be accepting material.
· Sidney – Facility was operational and is scheduled to commence transport and
disposal within the next operational period.

· Schoharie County
· Howes Cave – This central HHW staging area for the NYSDEC Region 4 area
was operational and receiving materials.  Preparations have commenced for the
transport and disposal of bulk material.
· Schoharie Debris Pile – This is the central staging area for all debris in the Village of
Schoharie.  Crews continued to segregate and containerize HHW that was received.

NYSDEC Region 5 Area

Oil / Hazardous Materials Response and Recovery Actions
· EPA continued HHW collection in the town of Jay, NY. 
· EPA continued with orphan container reconnaissance and recovery in the area of Au Sable
Chasm.
· Operations were temporarily suspended on 09/18/2011.

Household Hazardous Waste Collection and Disposal

· Lewis – Facility was operational.

Below is a summary table for NY Incident Reports associated with Irene as of 1335 on 9/18/2011. 
The table includes their status and materials involved.

New York Incidents Incident Status
Material Type Closed Managed Open Grand Total

Oil 7 5 0 12
Haz 12 3 0 15

Grand Total 19 8 0 27

CUMULATIVE HAZARDOUS WASTE SUMMERY TABLE – HURRICANE IRENE

Below is a summery table indicating the amount of containers collected through HHW and
orphan container recovery efforts in response to Hurricane Irene.  This data was collected at
1335 on 09/18/2011.  Container counts may include numbers not previously reported from
past operational periods.

Cumulative Hazardous Waste Summary            Operational Period:  09/17/2011

Small

Propane Other Containers OpPeriod State

Location Drums Tanks Cylinders (Large) (<5 gal) Totals Cumulative

New York 4 6 0 2 1551 1563 26587

New Jersey 0 8 0 3 435 446 20360
OpPeriod
Totals

4 14 0 5 1986
Cumulative

Totals
139 569 114 180 45945

Grand Total 2009
Grand
Cumulative 46947

Note: Numbers listed in the table are accurate at the time of delivery of this report.  Field crews sometimes
transfer numbers following the end of the reporting period due to communication issues.  As a result, daily totals
may change in future reports to capture all containers collected for that operational period.  Because of this,
operational period totals do not reflect true count numbers due to late reporting.  However, the grand cumulative
numbers are accurate at the time this report.

TROPICAL STORM LEE (New York ONLY)
EPA was notified that a Mission Assignment had been finalized for assessments of drinking
water facilities as a result of TS Lee.  The REOC contacted regional resources to obtain
assets for deployments on 09/19/2011.  The REOC has reached out to the IMAT and
Binghamton EOC for determination of priority facilities.

NYSDEC Region 7 Area

· EPA continued to coordinate with NYSDEC and other officials in Broome and
Tioga Counties to determine locations of HHW and orphan container processing
areas.
· The Ombudsman and REOC continued to receive calls from residents requesting
HHW curbside assistance.  To date, thirtyfour calls were received from the
Broome/Tioga County Area.  All calls were passed to OSCs working in those areas.
· The REOC was asked to look into conditions at the Superior Well Service facility
in Owego, NY.  Inquiries and field observations indicated the following: Superior Well
Service is a well sealing company.  This facility experienced minor, scattered oil stains
that appeared to have originated from their truck maintenance shop.  These small
spills have been addressed with no environmental impacts.  The facility has an
inventory of fracking fluids on site but these fluids are stored in a metal cage inside
enclosed plastic containers.  These fluids were not impacted by TS Lee flooding.  The
facility has an inventory of explosive materials as well as the required permits to store
and use these materials.  EPA was in contact with the ATF and Endicott Bomb Squad
representatives and learned that no assistance by EPA was requested or needed.

· NYSDEC provided EPA with results of reconnaissance missions along the
Susquehanna River.  A 40 mile stretch was surveys from Owego to the PA state
border.  Out of the subject area, 53 target locations were identified for orphan
container recovery.
· EPA performed reconnaissance activities along the Susquehanna River west of
Tioga, and from the PA border north to Doraville, and along the Chenango and
tributaries north to Greene and Whitney Point. 
· On 09/16/2011 a public meeting was held in Owego, NY and attended by elected
officials, government representatives, and the communities of Tioga County.  EPA
OSCs and CICs attended the meeting.  The community had concerns over media
attention, scavengers, and the ~1500 homes impacted.  EPA was well received and
conveyed information to the public.

Household Hazardous Waste Collection and Disposal

· Binghamton – The HHW staging area was operational.
· Owego – The HHW staging area was operational.
· Vestal – The HHW staging area was operational.
· Endicott/Endwell – The HHW staging area was operational.

CUMULATIVE HAZARDOUS WASTE SUMMERY TABLE – TROPICAL STORM LEE

Below is a summery table indicating the amount of containers collected through HHW and
orphan container recovery efforts in response to Tropical Storm Lee.  This data was collected
at 1335 on 09/18/2011.  Container counts may include numbers not previously reported from
past operational periods.

Cumulative Hazardous Waste Summary            Operational Period:  09/17/2011

Small

Propane Other Containers
Op

Period
State

Location Drums Tanks Cylinders (Large) (<5 gal) Totals Cumulative

New York 9 126 0 0 11237 11372 21933

OpPeriod
Totals

9 126 0 0 11237

Cumulative
Totals

33 223 0 233 21444

Grand Total 11372
Grand
Cumulative 21933

Note: Numbers listed in the table are accurate at the time of delivery of this report.  Field crews sometimes
transfer numbers following the end of the reporting period due to communication issues.  As a result, daily totals
may change in future reports to capture all containers collected for that operational period.  Because of this,
operational period totals do not reflect true count numbers due to late reporting.  However, the grand cumulative
numbers are accurate at the time this report.

EPA REGION 2 COORDINATION ACTIVITIES

EPA Region 2 is currently manning the following coordination centers;
· Binghamton EOC (Binghamton, NY) – Coordination with the Binghamton EOC is
being done remotely via the REOC and via OSCs currently working in the Broome /
Tioga County area.
· FEMA IMAT (Albany, NY) – (1) OSC coordinating with the State and FEMA on
increases to existing Mission Assignments and processing of Mission Assignments for
TS Lee NY.
· EPA Region 2 REOC (Edison, NJ)

· Coordinating efforts related to operations, planning, resources, and
logistics from the REOC.  The REOC is staging and coordinating the
deployment of operational resources including EPA ERRS and RST contractor
support.
· The REOC is manning the Regional Hotline phone and addressing follow
up and response actions to incidents both related and unrelated to the impacts
of Hurricane Irene.The REOC is tracking situational information related to
RFAs and changing conditions on the ground.

2.2 Planning Section

The Region 2 Regional Emergency Operations Center (REOC) is finalizing a letter to notify
municipalities on the closure of HHW collection areas.  The letter identifies the transition plan from an
EPA managed HHW collection site back to a local or county run collection site.  The letter is in the
review process. 

REOC continues to work on securing DOT Waivers for the transport of HHW and Orphan containers
to collection areas related to the TS Lee response efforts.  Requests have been sent.

REOC continues working on long term staffing needs as well as transition plans to state, county, and
local entities where appropriate.

2.3 Logistics Section

Additional resources have been ordered and deployed to the Binghamton area to assist with initial
reconnaissance missions, recovery of oil/hazardous materials, and orphan containers.  Additional
resources were requested for Schenectady County to assist with a community volunteer debris
organization event.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer
The 09/17/2011 daily safety message was sent out and is posted on the regional incident website.  An
ASO has been assigned to the field and is providing safety support to HHW’s and orphan container
collection activities in the New York area of operation.  Bacterial infections among several firefighters
have been reported by the New York Department of Health. Handwashing, hygiene, injury prevention
and updating Tetanus vaccines are being stressed to all site workers.  First aid kits and waterless hand
sanitizer are being provided for EPA staff deploying to the field and are also located at the HHW
collection areas and staging areas.

The 09/18/2011 daily safety message was sent out and is posted on the regional incident website.  The
NY ASO has been conducting field safety inspections of the HHW’s and noted several areas for
improvement with decontamination, chemical handling procedures, MSDS’s and use of the “buddy”
system.  The Safety Orientation has been revised and posted to the website.  The Checkin Process
Checklist has also been revised to include requirements for incoming field personnel to have a medical
clearance and current safety training.

2.6 Liaison Officer
Steve Touw has been designated as the Liaison Officer (LNO) for Hurricane Irene and Tropical Storm
Lee response efforts.  The LNO continues to pursue requests for funding increases and performance
periods for field operations Mission Assignments in both NJ and NY.

The LNO has informed the FEMA JFO in NJ of residents' concerns about residual oil and staining in
yards, and the exclusion of coverage for its removal under both homeowners and FEMA flood
insurance policies.  Issues associated with methods of removal and remediation, as well as the potential
costs, were presented to FEMA, for consideration in the event the state requests assistance from EPA
under our a mission assignment.

The LNO continues to monitor FEMA Sitreps from NJ and NY, and other sources, for information
which may assist or impact our current missions.

2.7 Information Officer
· Pat Seppi, 6463690068 Public Information Officer, Edison REOC
· Larisa Romanowski 5157030101, CIC for NYSDEC Region 4.

· In Schenectady County, the CIC went doortodoor distributing outreach
materials.

· Natalie Loney, 7182887253 CIC for NYSDEC Region 7.
· In Tioga County, the CIC and OSCs attended a public meeting on 09/16/2011 in
the town of Owego.  The CIC also visited OEM offices in Tioga and Broom Counties
to distribute outreach information.  Work was also conducted on newspaper notices
scheduled for next week.

· David Kluesner, 9084207261 CIC for NJ.

3. Participating Entities

3.1 Unified Command
Unified Command is currently not activated at this level.

3.2 Cooperating Agencies
EPA is currently coordinating with FEMA, NYS DEC, NYS DOH, NJ DEP, NYSEMO, NJOEM,
County officials, and local government agencies.

4. Personnel On Site

The following table is a reflection of the most current available resources at the time and day of reporting.
 It reflects the amount of personnel solely on the day of reporting.  Because the Situation Report details
over several days, the following table may not be a representation of every work day.

Region/State Current
EPA Personnel In

Field 
(All Venues other
than EPA Offices)

Current
EPA Contractor
Personnel In Field

EPA Personnel in
REOC

Contractor
Personnel in REOC Total

Region 2 9 23 32

    New York 11 80 91

    New Jersey 5 33 38

Total 16 83 9 23 161

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report
WEBSITE:  http://www.epaosc.org/R2HurricaneIreneResponse

If you find that you are having trouble viewing the website, please contact the EPA duty officer at (732)
9066850

EPA Edison REOC                                                                        7329066850
Afterhours Notifications, National Response Center (NRC)             8004248802
Regional Incident Commander (RIC) for NY, James Daloia             9084204505 
Regional Incident Commander (RIC) for NJ, Christopher Jimenez    9084204484
FEMA IMAT (Albany), Dwayne Harrington, OSC                          9084204492
Liaison Officer, Steve Touw                                                             9084204458
Information Officer, Patricia (Pat) Seppi                                           6463690068

6.2 Reporting Schedule
The next Situation Report will be distributed on Wednesday September 21, 2011.

7. Situational Reference Materials

General Weather for the next Operational Period:
· In NJ operational areas, weather should be sunny to partly sunny.  Temperatures from High
40s to Low 70s.
· In NY operational areas, weather should be sunny to partly sunny with temperatures from High
30s to High 60s
· 3050 % chance of precipitation with possible thunderstorms is expected starting Tuesday
(9/20) thru Friday (9/23)
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From: Eric Mosher, Regional Incident Coordinator 

Date: 9/18/2011 

Reporting Period: 09/17/2011 through 09/18/2011 

1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: Stafford Act Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: Start Date: 8/26/2011

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

EXECUTIVE SUMMARY

New Jersey operations continued on a steady path with managing events at the HHW staging and
processing facilities in Dover and Paterson.  The NJ Strike Team was activated on September 17,
2011 to respond to a mercury release at an elementary school in Woodland Park, NJ.  The incident
occurred when a locally run cleanup operation, to address impacts as a result of Hurricane Irene, resulted in
the damage of mercury containing thermometers.  Cleanup operations at the school continued on
September 18, 2011.

Activities in New York relating to Hurricane Irene operations also continued on a steady path.  Efforts
in recovery of HHW increased in Sidney, located in Delaware County.  On September 17, 2011
volunteers in the county assisted residents with property cleanups.  EPA increased its crew sizes in
anticipation of high volumes of HHW being brought into the county collection areas.

EPA continued assessments and recovery operations in the Broome and Tioga County areas as a result
of Tropical Storm Lee.  NYSDEC recently distributed a fact sheet discussing the segregation of wastes,
including HHW and electronic waste.  Although EPA is providing a staging area for EGoods,
NYSDEC has taken the role of collecting, recycling, and disposing of these materials as EPA does not
have a Mission Assignment for such activity.  EPA’s current position and Mission Assignment is to
recovery, manage, and dispose of HHW only.  The fact sheet references the EPA Region 2
Ombudsman phone number as point of contact to schedule a curbside pickup if residents are unable to
drop off at one of the EPA established collection areas.  A number of calls continued to be received
from residents within the two counties for HHW collection.

The REOC investigated concerns of potential releases from Superior Well Service, a facility specializing
in well fracking, sealing, and closing located in Owego, NY.  Although the facility was inundated with
flood waters, results of the September 17th investigation indicated no environmental impacts to
immediate or surrounding properties.

EPA continued with utilizing a Community Relations plan throughout New York and New Jersey.  Many
flyers detailing EPA activities, HHW collection points, informational bulletins, and contact mechanisms
have been distributed.  Community Involvement Coordinators have been to hundreds of residential
homes as well as community centers, emergency management centers, and businesses.  Radio
announcements and television public service announcements have been generated and distributed.  EPA
OSCs and CICs continued coordination of public meetings and outreach activities.

CURRENT ISSUES
· The EPA financial system will be in transition during the month of October.  The response is
currently working the paperwork necessary to sustain the response into November.
· EPA is pursuing a DOT waiver for transport of hazardous materials during recovery efforts
in the TS Lee impacted areas.
· On 91811 the REOC received notice that EPA was issued a drinking water assessment
Mission Assignment for TS Lee for $300K.  The MA is dated 9/12/11.  FEMA or ESF #3 had
not notified us of this MA.  We will begin the process of mobilizing a drinking water assessment
team and pursue with FEMA and ESF #3 the deployment of a joint assessment team to the
impact area.

LONG TERM ISSUES

· Determine the administrative process to address unexpected incidents or emergency
responses should they arise during the financial system transition.  The processing of TAs,
contractor paperwork, procurement requests, etc. will not be possible during October.  A
process is needed to address those tasks for the unexpected incidents that may happen and
cannot be currently anticipated.

2. Current Activities

2.1 Operations Section

HURRICANE IRENE OPERATIONS (NJ/NY)

NEW JERSEY RESPONSE ACTIONS

Emergency Response Task Force
· The Task Force was activated on September 17th to address a mercury spill at Memorial
School, an elementary school located at 15 Memorial Drive, Woodland Park, NJ.  The
physical location of the school is at the corner of McBride Avenue and Memorial Drive.  A
school cleanup technician dropped a box of rechargeable batteries onto a box of beaker type
thermometers.  Approximately 12 thermometers were in the damaged box and approximately
34 thermometers were broken.  The impacted boxes (thermometers and batteries) were
contained and recovered by EPA crews working in Passaic County and the NJ Strike Team
responded to conduct air monitoring via a Lumex mercury vapor analyzer.  The initial response
and air monitoring event indicated slightly elevated levels of mercury within the room in which
the release occurred.  On September 18th the Task Force commenced the cleaning of the
classroom with mercury vacuums and utilizing a mercury chelating agent cleaning solution.  The
room was secured and operations will continue into the next operational period.  Activities will
be performed in the evening after school operating hours.

Passaic County

Oil / Hazardous Materials Response and Recovery Actions
HHW was collected from the municipalities of Paterson and Wayne.  Materials were sent to the
Paterson HHW staging and processing area.
EPA continued to coordinate with Totawa officials for the recovery of HHW.

Household Hazardous Waste Collection and Disposal
· Paterson  –  Facility was operational and received material from surrounding communities. 
Daily perimeter air monitoring continued with results indicating nothing above background. 

Morris County

Oil / Hazardous Materials Response and Recovery Actions
· No response or recovery actions taken. 

 Household Hazardous Waste / Bulk Liquid Collection and Disposal
· Dover – Working with county officials, the HHW staging and processing facility received
materials from municipalities throughout Morris County.  Segregation and categorization of
materials continued as materials were bulked and hazcatted.  This facility has received on
21,000 gallon frac tank from the Riverdale facility and is prepared to accept bulk waste oils
from response operations.  Disposal of wastes are scheduled to commence on 09/19/2011.
· Whippany – No activities occurred at this bulk waste storage area.

Below is a summary table for NJ Incident Reports associated with Irene as of 1335 on 9/18/2011. 
The table includes their status and materials involved.

New Jersey Incidents Incident Status
Material Type Closed Managed Open Grand Total

Oil 45 2 0 47
Haz 1 2 0 3

Grand Total 46 4 0 50

NEW YORK RESPONSE ACTIONS

NYSDEC Region 4 Area

Oil / Hazardous Materials Response and Recovery Actions
· Curbside pickup of HHW continued in Gallupville, Schoharie, and Middleburgh.
· Continued with HHW assistance in the Village of Unadilla in Otsego County, recovery of
HHW that was droppedoff in their village location. Many volunteers were on site to assist the
local residents in recovery.  EPA increased its crew size in preparation of the volunteer
assistance.
· EPA Special Ops Team conducted assessment and recovery operations of impacted
orphan oil tanks.  Areas covered included Esperance, Middleburgh, Fort Hunter, Pittstown,
and Oak Hill.
· EPA conducted curbside collection of HHW in several residential communities including
Pattersonville, Rotterdam Junction, Niskayuna, Scotia, Glenville, and Schenectady.
· Operations in Sidney increased due to a community volunteer program for organizing
residential debris. 

Household Hazardous Waste Collection and Disposal
· Greene County

· Hunter – Facility was operational and is scheduled for closure on 09/24/2011.
· Windham – Facility was operational and is scheduled for closure on 09/24/2011. 
· Catskill – Facility was operational and is scheduled for closure on 09/24/2011. 
The facility was not accepting material on 09/18/2011. 
· Prattsville – Facility was operational.  The facility was not accepting material on
09/18/2011.

· Delaware County
· Arkville – The last day for public use at the facility was 09/18/2011.  The facility
will no longer be accepting material.
· Sidney – Facility was operational and is scheduled to commence transport and
disposal within the next operational period.

· Schoharie County
· Howes Cave – This central HHW staging area for the NYSDEC Region 4 area
was operational and receiving materials.  Preparations have commenced for the
transport and disposal of bulk material.
· Schoharie Debris Pile – This is the central staging area for all debris in the Village of
Schoharie.  Crews continued to segregate and containerize HHW that was received.

NYSDEC Region 5 Area

Oil / Hazardous Materials Response and Recovery Actions
· EPA continued HHW collection in the town of Jay, NY. 
· EPA continued with orphan container reconnaissance and recovery in the area of Au Sable
Chasm.
· Operations were temporarily suspended on 09/18/2011.

Household Hazardous Waste Collection and Disposal

· Lewis – Facility was operational.

Below is a summary table for NY Incident Reports associated with Irene as of 1335 on 9/18/2011. 
The table includes their status and materials involved.

New York Incidents Incident Status
Material Type Closed Managed Open Grand Total

Oil 7 5 0 12
Haz 12 3 0 15

Grand Total 19 8 0 27

CUMULATIVE HAZARDOUS WASTE SUMMERY TABLE – HURRICANE IRENE

Below is a summery table indicating the amount of containers collected through HHW and
orphan container recovery efforts in response to Hurricane Irene.  This data was collected at
1335 on 09/18/2011.  Container counts may include numbers not previously reported from
past operational periods.

Cumulative Hazardous Waste Summary            Operational Period:  09/17/2011

Small

Propane Other Containers OpPeriod State

Location Drums Tanks Cylinders (Large) (<5 gal) Totals Cumulative

New York 4 6 0 2 1551 1563 26587

New Jersey 0 8 0 3 435 446 20360
OpPeriod
Totals

4 14 0 5 1986
Cumulative

Totals
139 569 114 180 45945

Grand Total 2009
Grand
Cumulative 46947

Note: Numbers listed in the table are accurate at the time of delivery of this report.  Field crews sometimes
transfer numbers following the end of the reporting period due to communication issues.  As a result, daily totals
may change in future reports to capture all containers collected for that operational period.  Because of this,
operational period totals do not reflect true count numbers due to late reporting.  However, the grand cumulative
numbers are accurate at the time this report.

TROPICAL STORM LEE (New York ONLY)
EPA was notified that a Mission Assignment had been finalized for assessments of drinking
water facilities as a result of TS Lee.  The REOC contacted regional resources to obtain
assets for deployments on 09/19/2011.  The REOC has reached out to the IMAT and
Binghamton EOC for determination of priority facilities.

NYSDEC Region 7 Area

· EPA continued to coordinate with NYSDEC and other officials in Broome and
Tioga Counties to determine locations of HHW and orphan container processing
areas.
· The Ombudsman and REOC continued to receive calls from residents requesting
HHW curbside assistance.  To date, thirtyfour calls were received from the
Broome/Tioga County Area.  All calls were passed to OSCs working in those areas.
· The REOC was asked to look into conditions at the Superior Well Service facility
in Owego, NY.  Inquiries and field observations indicated the following: Superior Well
Service is a well sealing company.  This facility experienced minor, scattered oil stains
that appeared to have originated from their truck maintenance shop.  These small
spills have been addressed with no environmental impacts.  The facility has an
inventory of fracking fluids on site but these fluids are stored in a metal cage inside
enclosed plastic containers.  These fluids were not impacted by TS Lee flooding.  The
facility has an inventory of explosive materials as well as the required permits to store
and use these materials.  EPA was in contact with the ATF and Endicott Bomb Squad
representatives and learned that no assistance by EPA was requested or needed.

· NYSDEC provided EPA with results of reconnaissance missions along the
Susquehanna River.  A 40 mile stretch was surveys from Owego to the PA state
border.  Out of the subject area, 53 target locations were identified for orphan
container recovery.
· EPA performed reconnaissance activities along the Susquehanna River west of
Tioga, and from the PA border north to Doraville, and along the Chenango and
tributaries north to Greene and Whitney Point. 
· On 09/16/2011 a public meeting was held in Owego, NY and attended by elected
officials, government representatives, and the communities of Tioga County.  EPA
OSCs and CICs attended the meeting.  The community had concerns over media
attention, scavengers, and the ~1500 homes impacted.  EPA was well received and
conveyed information to the public.

Household Hazardous Waste Collection and Disposal

· Binghamton – The HHW staging area was operational.
· Owego – The HHW staging area was operational.
· Vestal – The HHW staging area was operational.
· Endicott/Endwell – The HHW staging area was operational.

CUMULATIVE HAZARDOUS WASTE SUMMERY TABLE – TROPICAL STORM LEE

Below is a summery table indicating the amount of containers collected through HHW and
orphan container recovery efforts in response to Tropical Storm Lee.  This data was collected
at 1335 on 09/18/2011.  Container counts may include numbers not previously reported from
past operational periods.

Cumulative Hazardous Waste Summary            Operational Period:  09/17/2011

Small

Propane Other Containers
Op

Period
State

Location Drums Tanks Cylinders (Large) (<5 gal) Totals Cumulative

New York 9 126 0 0 11237 11372 21933

OpPeriod
Totals

9 126 0 0 11237

Cumulative
Totals

33 223 0 233 21444

Grand Total 11372
Grand
Cumulative 21933

Note: Numbers listed in the table are accurate at the time of delivery of this report.  Field crews sometimes
transfer numbers following the end of the reporting period due to communication issues.  As a result, daily totals
may change in future reports to capture all containers collected for that operational period.  Because of this,
operational period totals do not reflect true count numbers due to late reporting.  However, the grand cumulative
numbers are accurate at the time this report.

EPA REGION 2 COORDINATION ACTIVITIES

EPA Region 2 is currently manning the following coordination centers;
· Binghamton EOC (Binghamton, NY) – Coordination with the Binghamton EOC is
being done remotely via the REOC and via OSCs currently working in the Broome /
Tioga County area.
· FEMA IMAT (Albany, NY) – (1) OSC coordinating with the State and FEMA on
increases to existing Mission Assignments and processing of Mission Assignments for
TS Lee NY.
· EPA Region 2 REOC (Edison, NJ)

· Coordinating efforts related to operations, planning, resources, and
logistics from the REOC.  The REOC is staging and coordinating the
deployment of operational resources including EPA ERRS and RST contractor
support.
· The REOC is manning the Regional Hotline phone and addressing follow
up and response actions to incidents both related and unrelated to the impacts
of Hurricane Irene.The REOC is tracking situational information related to
RFAs and changing conditions on the ground.

2.2 Planning Section

The Region 2 Regional Emergency Operations Center (REOC) is finalizing a letter to notify
municipalities on the closure of HHW collection areas.  The letter identifies the transition plan from an
EPA managed HHW collection site back to a local or county run collection site.  The letter is in the
review process. 

REOC continues to work on securing DOT Waivers for the transport of HHW and Orphan containers
to collection areas related to the TS Lee response efforts.  Requests have been sent.

REOC continues working on long term staffing needs as well as transition plans to state, county, and
local entities where appropriate.

2.3 Logistics Section

Additional resources have been ordered and deployed to the Binghamton area to assist with initial
reconnaissance missions, recovery of oil/hazardous materials, and orphan containers.  Additional
resources were requested for Schenectady County to assist with a community volunteer debris
organization event.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer
The 09/17/2011 daily safety message was sent out and is posted on the regional incident website.  An
ASO has been assigned to the field and is providing safety support to HHW’s and orphan container
collection activities in the New York area of operation.  Bacterial infections among several firefighters
have been reported by the New York Department of Health. Handwashing, hygiene, injury prevention
and updating Tetanus vaccines are being stressed to all site workers.  First aid kits and waterless hand
sanitizer are being provided for EPA staff deploying to the field and are also located at the HHW
collection areas and staging areas.

The 09/18/2011 daily safety message was sent out and is posted on the regional incident website.  The
NY ASO has been conducting field safety inspections of the HHW’s and noted several areas for
improvement with decontamination, chemical handling procedures, MSDS’s and use of the “buddy”
system.  The Safety Orientation has been revised and posted to the website.  The Checkin Process
Checklist has also been revised to include requirements for incoming field personnel to have a medical
clearance and current safety training.

2.6 Liaison Officer
Steve Touw has been designated as the Liaison Officer (LNO) for Hurricane Irene and Tropical Storm
Lee response efforts.  The LNO continues to pursue requests for funding increases and performance
periods for field operations Mission Assignments in both NJ and NY.

The LNO has informed the FEMA JFO in NJ of residents' concerns about residual oil and staining in
yards, and the exclusion of coverage for its removal under both homeowners and FEMA flood
insurance policies.  Issues associated with methods of removal and remediation, as well as the potential
costs, were presented to FEMA, for consideration in the event the state requests assistance from EPA
under our a mission assignment.

The LNO continues to monitor FEMA Sitreps from NJ and NY, and other sources, for information
which may assist or impact our current missions.

2.7 Information Officer
· Pat Seppi, 6463690068 Public Information Officer, Edison REOC
· Larisa Romanowski 5157030101, CIC for NYSDEC Region 4.

· In Schenectady County, the CIC went doortodoor distributing outreach
materials.

· Natalie Loney, 7182887253 CIC for NYSDEC Region 7.
· In Tioga County, the CIC and OSCs attended a public meeting on 09/16/2011 in
the town of Owego.  The CIC also visited OEM offices in Tioga and Broom Counties
to distribute outreach information.  Work was also conducted on newspaper notices
scheduled for next week.

· David Kluesner, 9084207261 CIC for NJ.

3. Participating Entities

3.1 Unified Command
Unified Command is currently not activated at this level.

3.2 Cooperating Agencies
EPA is currently coordinating with FEMA, NYS DEC, NYS DOH, NJ DEP, NYSEMO, NJOEM,
County officials, and local government agencies.

4. Personnel On Site

The following table is a reflection of the most current available resources at the time and day of reporting.
 It reflects the amount of personnel solely on the day of reporting.  Because the Situation Report details
over several days, the following table may not be a representation of every work day.

Region/State Current
EPA Personnel In

Field 
(All Venues other
than EPA Offices)

Current
EPA Contractor
Personnel In Field

EPA Personnel in
REOC

Contractor
Personnel in REOC Total

Region 2 9 23 32

    New York 11 80 91

    New Jersey 5 33 38

Total 16 83 9 23 161

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report
WEBSITE:  http://www.epaosc.org/R2HurricaneIreneResponse

If you find that you are having trouble viewing the website, please contact the EPA duty officer at (732)
9066850

EPA Edison REOC                                                                        7329066850
Afterhours Notifications, National Response Center (NRC)             8004248802
Regional Incident Commander (RIC) for NY, James Daloia             9084204505 
Regional Incident Commander (RIC) for NJ, Christopher Jimenez    9084204484
FEMA IMAT (Albany), Dwayne Harrington, OSC                          9084204492
Liaison Officer, Steve Touw                                                             9084204458
Information Officer, Patricia (Pat) Seppi                                           6463690068

6.2 Reporting Schedule
The next Situation Report will be distributed on Wednesday September 21, 2011.

7. Situational Reference Materials

General Weather for the next Operational Period:
· In NJ operational areas, weather should be sunny to partly sunny.  Temperatures from High
40s to Low 70s.
· In NY operational areas, weather should be sunny to partly sunny with temperatures from High
30s to High 60s
· 3050 % chance of precipitation with possible thunderstorms is expected starting Tuesday
(9/20) thru Friday (9/23)
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To:

From: Eric Mosher, Regional Incident Coordinator 

Date: 9/18/2011 

Reporting Period: 09/17/2011 through 09/18/2011 

1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: Stafford Act Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: Start Date: 8/26/2011

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

EXECUTIVE SUMMARY

New Jersey operations continued on a steady path with managing events at the HHW staging and
processing facilities in Dover and Paterson.  The NJ Strike Team was activated on September 17,
2011 to respond to a mercury release at an elementary school in Woodland Park, NJ.  The incident
occurred when a locally run cleanup operation, to address impacts as a result of Hurricane Irene, resulted in
the damage of mercury containing thermometers.  Cleanup operations at the school continued on
September 18, 2011.

Activities in New York relating to Hurricane Irene operations also continued on a steady path.  Efforts
in recovery of HHW increased in Sidney, located in Delaware County.  On September 17, 2011
volunteers in the county assisted residents with property cleanups.  EPA increased its crew sizes in
anticipation of high volumes of HHW being brought into the county collection areas.

EPA continued assessments and recovery operations in the Broome and Tioga County areas as a result
of Tropical Storm Lee.  NYSDEC recently distributed a fact sheet discussing the segregation of wastes,
including HHW and electronic waste.  Although EPA is providing a staging area for EGoods,
NYSDEC has taken the role of collecting, recycling, and disposing of these materials as EPA does not
have a Mission Assignment for such activity.  EPA’s current position and Mission Assignment is to
recovery, manage, and dispose of HHW only.  The fact sheet references the EPA Region 2
Ombudsman phone number as point of contact to schedule a curbside pickup if residents are unable to
drop off at one of the EPA established collection areas.  A number of calls continued to be received
from residents within the two counties for HHW collection.

The REOC investigated concerns of potential releases from Superior Well Service, a facility specializing
in well fracking, sealing, and closing located in Owego, NY.  Although the facility was inundated with
flood waters, results of the September 17th investigation indicated no environmental impacts to
immediate or surrounding properties.

EPA continued with utilizing a Community Relations plan throughout New York and New Jersey.  Many
flyers detailing EPA activities, HHW collection points, informational bulletins, and contact mechanisms
have been distributed.  Community Involvement Coordinators have been to hundreds of residential
homes as well as community centers, emergency management centers, and businesses.  Radio
announcements and television public service announcements have been generated and distributed.  EPA
OSCs and CICs continued coordination of public meetings and outreach activities.

CURRENT ISSUES
· The EPA financial system will be in transition during the month of October.  The response is
currently working the paperwork necessary to sustain the response into November.
· EPA is pursuing a DOT waiver for transport of hazardous materials during recovery efforts
in the TS Lee impacted areas.
· On 91811 the REOC received notice that EPA was issued a drinking water assessment
Mission Assignment for TS Lee for $300K.  The MA is dated 9/12/11.  FEMA or ESF #3 had
not notified us of this MA.  We will begin the process of mobilizing a drinking water assessment
team and pursue with FEMA and ESF #3 the deployment of a joint assessment team to the
impact area.

LONG TERM ISSUES

· Determine the administrative process to address unexpected incidents or emergency
responses should they arise during the financial system transition.  The processing of TAs,
contractor paperwork, procurement requests, etc. will not be possible during October.  A
process is needed to address those tasks for the unexpected incidents that may happen and
cannot be currently anticipated.

2. Current Activities

2.1 Operations Section

HURRICANE IRENE OPERATIONS (NJ/NY)

NEW JERSEY RESPONSE ACTIONS

Emergency Response Task Force
· The Task Force was activated on September 17th to address a mercury spill at Memorial
School, an elementary school located at 15 Memorial Drive, Woodland Park, NJ.  The
physical location of the school is at the corner of McBride Avenue and Memorial Drive.  A
school cleanup technician dropped a box of rechargeable batteries onto a box of beaker type
thermometers.  Approximately 12 thermometers were in the damaged box and approximately
34 thermometers were broken.  The impacted boxes (thermometers and batteries) were
contained and recovered by EPA crews working in Passaic County and the NJ Strike Team
responded to conduct air monitoring via a Lumex mercury vapor analyzer.  The initial response
and air monitoring event indicated slightly elevated levels of mercury within the room in which
the release occurred.  On September 18th the Task Force commenced the cleaning of the
classroom with mercury vacuums and utilizing a mercury chelating agent cleaning solution.  The
room was secured and operations will continue into the next operational period.  Activities will
be performed in the evening after school operating hours.

Passaic County

Oil / Hazardous Materials Response and Recovery Actions
HHW was collected from the municipalities of Paterson and Wayne.  Materials were sent to the
Paterson HHW staging and processing area.
EPA continued to coordinate with Totawa officials for the recovery of HHW.

Household Hazardous Waste Collection and Disposal
· Paterson  –  Facility was operational and received material from surrounding communities. 
Daily perimeter air monitoring continued with results indicating nothing above background. 

Morris County

Oil / Hazardous Materials Response and Recovery Actions
· No response or recovery actions taken. 

 Household Hazardous Waste / Bulk Liquid Collection and Disposal
· Dover – Working with county officials, the HHW staging and processing facility received
materials from municipalities throughout Morris County.  Segregation and categorization of
materials continued as materials were bulked and hazcatted.  This facility has received on
21,000 gallon frac tank from the Riverdale facility and is prepared to accept bulk waste oils
from response operations.  Disposal of wastes are scheduled to commence on 09/19/2011.
· Whippany – No activities occurred at this bulk waste storage area.

Below is a summary table for NJ Incident Reports associated with Irene as of 1335 on 9/18/2011. 
The table includes their status and materials involved.

New Jersey Incidents Incident Status
Material Type Closed Managed Open Grand Total

Oil 45 2 0 47
Haz 1 2 0 3

Grand Total 46 4 0 50

NEW YORK RESPONSE ACTIONS

NYSDEC Region 4 Area

Oil / Hazardous Materials Response and Recovery Actions
· Curbside pickup of HHW continued in Gallupville, Schoharie, and Middleburgh.
· Continued with HHW assistance in the Village of Unadilla in Otsego County, recovery of
HHW that was droppedoff in their village location. Many volunteers were on site to assist the
local residents in recovery.  EPA increased its crew size in preparation of the volunteer
assistance.
· EPA Special Ops Team conducted assessment and recovery operations of impacted
orphan oil tanks.  Areas covered included Esperance, Middleburgh, Fort Hunter, Pittstown,
and Oak Hill.
· EPA conducted curbside collection of HHW in several residential communities including
Pattersonville, Rotterdam Junction, Niskayuna, Scotia, Glenville, and Schenectady.
· Operations in Sidney increased due to a community volunteer program for organizing
residential debris. 

Household Hazardous Waste Collection and Disposal
· Greene County

· Hunter – Facility was operational and is scheduled for closure on 09/24/2011.
· Windham – Facility was operational and is scheduled for closure on 09/24/2011. 
· Catskill – Facility was operational and is scheduled for closure on 09/24/2011. 
The facility was not accepting material on 09/18/2011. 
· Prattsville – Facility was operational.  The facility was not accepting material on
09/18/2011.

· Delaware County
· Arkville – The last day for public use at the facility was 09/18/2011.  The facility
will no longer be accepting material.
· Sidney – Facility was operational and is scheduled to commence transport and
disposal within the next operational period.

· Schoharie County
· Howes Cave – This central HHW staging area for the NYSDEC Region 4 area
was operational and receiving materials.  Preparations have commenced for the
transport and disposal of bulk material.
· Schoharie Debris Pile – This is the central staging area for all debris in the Village of
Schoharie.  Crews continued to segregate and containerize HHW that was received.

NYSDEC Region 5 Area

Oil / Hazardous Materials Response and Recovery Actions
· EPA continued HHW collection in the town of Jay, NY. 
· EPA continued with orphan container reconnaissance and recovery in the area of Au Sable
Chasm.
· Operations were temporarily suspended on 09/18/2011.

Household Hazardous Waste Collection and Disposal

· Lewis – Facility was operational.

Below is a summary table for NY Incident Reports associated with Irene as of 1335 on 9/18/2011. 
The table includes their status and materials involved.

New York Incidents Incident Status
Material Type Closed Managed Open Grand Total

Oil 7 5 0 12
Haz 12 3 0 15

Grand Total 19 8 0 27

CUMULATIVE HAZARDOUS WASTE SUMMERY TABLE – HURRICANE IRENE

Below is a summery table indicating the amount of containers collected through HHW and
orphan container recovery efforts in response to Hurricane Irene.  This data was collected at
1335 on 09/18/2011.  Container counts may include numbers not previously reported from
past operational periods.

Cumulative Hazardous Waste Summary            Operational Period:  09/17/2011

Small

Propane Other Containers OpPeriod State

Location Drums Tanks Cylinders (Large) (<5 gal) Totals Cumulative

New York 4 6 0 2 1551 1563 26587

New Jersey 0 8 0 3 435 446 20360
OpPeriod
Totals

4 14 0 5 1986
Cumulative

Totals
139 569 114 180 45945

Grand Total 2009
Grand
Cumulative 46947

Note: Numbers listed in the table are accurate at the time of delivery of this report.  Field crews sometimes
transfer numbers following the end of the reporting period due to communication issues.  As a result, daily totals
may change in future reports to capture all containers collected for that operational period.  Because of this,
operational period totals do not reflect true count numbers due to late reporting.  However, the grand cumulative
numbers are accurate at the time this report.

TROPICAL STORM LEE (New York ONLY)
EPA was notified that a Mission Assignment had been finalized for assessments of drinking
water facilities as a result of TS Lee.  The REOC contacted regional resources to obtain
assets for deployments on 09/19/2011.  The REOC has reached out to the IMAT and
Binghamton EOC for determination of priority facilities.

NYSDEC Region 7 Area

· EPA continued to coordinate with NYSDEC and other officials in Broome and
Tioga Counties to determine locations of HHW and orphan container processing
areas.
· The Ombudsman and REOC continued to receive calls from residents requesting
HHW curbside assistance.  To date, thirtyfour calls were received from the
Broome/Tioga County Area.  All calls were passed to OSCs working in those areas.
· The REOC was asked to look into conditions at the Superior Well Service facility
in Owego, NY.  Inquiries and field observations indicated the following: Superior Well
Service is a well sealing company.  This facility experienced minor, scattered oil stains
that appeared to have originated from their truck maintenance shop.  These small
spills have been addressed with no environmental impacts.  The facility has an
inventory of fracking fluids on site but these fluids are stored in a metal cage inside
enclosed plastic containers.  These fluids were not impacted by TS Lee flooding.  The
facility has an inventory of explosive materials as well as the required permits to store
and use these materials.  EPA was in contact with the ATF and Endicott Bomb Squad
representatives and learned that no assistance by EPA was requested or needed.

· NYSDEC provided EPA with results of reconnaissance missions along the
Susquehanna River.  A 40 mile stretch was surveys from Owego to the PA state
border.  Out of the subject area, 53 target locations were identified for orphan
container recovery.
· EPA performed reconnaissance activities along the Susquehanna River west of
Tioga, and from the PA border north to Doraville, and along the Chenango and
tributaries north to Greene and Whitney Point. 
· On 09/16/2011 a public meeting was held in Owego, NY and attended by elected
officials, government representatives, and the communities of Tioga County.  EPA
OSCs and CICs attended the meeting.  The community had concerns over media
attention, scavengers, and the ~1500 homes impacted.  EPA was well received and
conveyed information to the public.

Household Hazardous Waste Collection and Disposal

· Binghamton – The HHW staging area was operational.
· Owego – The HHW staging area was operational.
· Vestal – The HHW staging area was operational.
· Endicott/Endwell – The HHW staging area was operational.

CUMULATIVE HAZARDOUS WASTE SUMMERY TABLE – TROPICAL STORM LEE

Below is a summery table indicating the amount of containers collected through HHW and
orphan container recovery efforts in response to Tropical Storm Lee.  This data was collected
at 1335 on 09/18/2011.  Container counts may include numbers not previously reported from
past operational periods.

Cumulative Hazardous Waste Summary            Operational Period:  09/17/2011

Small

Propane Other Containers
Op

Period
State

Location Drums Tanks Cylinders (Large) (<5 gal) Totals Cumulative

New York 9 126 0 0 11237 11372 21933

OpPeriod
Totals

9 126 0 0 11237

Cumulative
Totals

33 223 0 233 21444

Grand Total 11372
Grand
Cumulative 21933

Note: Numbers listed in the table are accurate at the time of delivery of this report.  Field crews sometimes
transfer numbers following the end of the reporting period due to communication issues.  As a result, daily totals
may change in future reports to capture all containers collected for that operational period.  Because of this,
operational period totals do not reflect true count numbers due to late reporting.  However, the grand cumulative
numbers are accurate at the time this report.

EPA REGION 2 COORDINATION ACTIVITIES

EPA Region 2 is currently manning the following coordination centers;
· Binghamton EOC (Binghamton, NY) – Coordination with the Binghamton EOC is
being done remotely via the REOC and via OSCs currently working in the Broome /
Tioga County area.
· FEMA IMAT (Albany, NY) – (1) OSC coordinating with the State and FEMA on
increases to existing Mission Assignments and processing of Mission Assignments for
TS Lee NY.
· EPA Region 2 REOC (Edison, NJ)

· Coordinating efforts related to operations, planning, resources, and
logistics from the REOC.  The REOC is staging and coordinating the
deployment of operational resources including EPA ERRS and RST contractor
support.
· The REOC is manning the Regional Hotline phone and addressing follow
up and response actions to incidents both related and unrelated to the impacts
of Hurricane Irene.The REOC is tracking situational information related to
RFAs and changing conditions on the ground.

2.2 Planning Section

The Region 2 Regional Emergency Operations Center (REOC) is finalizing a letter to notify
municipalities on the closure of HHW collection areas.  The letter identifies the transition plan from an
EPA managed HHW collection site back to a local or county run collection site.  The letter is in the
review process. 

REOC continues to work on securing DOT Waivers for the transport of HHW and Orphan containers
to collection areas related to the TS Lee response efforts.  Requests have been sent.

REOC continues working on long term staffing needs as well as transition plans to state, county, and
local entities where appropriate.

2.3 Logistics Section

Additional resources have been ordered and deployed to the Binghamton area to assist with initial
reconnaissance missions, recovery of oil/hazardous materials, and orphan containers.  Additional
resources were requested for Schenectady County to assist with a community volunteer debris
organization event.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer
The 09/17/2011 daily safety message was sent out and is posted on the regional incident website.  An
ASO has been assigned to the field and is providing safety support to HHW’s and orphan container
collection activities in the New York area of operation.  Bacterial infections among several firefighters
have been reported by the New York Department of Health. Handwashing, hygiene, injury prevention
and updating Tetanus vaccines are being stressed to all site workers.  First aid kits and waterless hand
sanitizer are being provided for EPA staff deploying to the field and are also located at the HHW
collection areas and staging areas.

The 09/18/2011 daily safety message was sent out and is posted on the regional incident website.  The
NY ASO has been conducting field safety inspections of the HHW’s and noted several areas for
improvement with decontamination, chemical handling procedures, MSDS’s and use of the “buddy”
system.  The Safety Orientation has been revised and posted to the website.  The Checkin Process
Checklist has also been revised to include requirements for incoming field personnel to have a medical
clearance and current safety training.

2.6 Liaison Officer
Steve Touw has been designated as the Liaison Officer (LNO) for Hurricane Irene and Tropical Storm
Lee response efforts.  The LNO continues to pursue requests for funding increases and performance
periods for field operations Mission Assignments in both NJ and NY.

The LNO has informed the FEMA JFO in NJ of residents' concerns about residual oil and staining in
yards, and the exclusion of coverage for its removal under both homeowners and FEMA flood
insurance policies.  Issues associated with methods of removal and remediation, as well as the potential
costs, were presented to FEMA, for consideration in the event the state requests assistance from EPA
under our a mission assignment.

The LNO continues to monitor FEMA Sitreps from NJ and NY, and other sources, for information
which may assist or impact our current missions.

2.7 Information Officer
· Pat Seppi, 6463690068 Public Information Officer, Edison REOC
· Larisa Romanowski 5157030101, CIC for NYSDEC Region 4.

· In Schenectady County, the CIC went doortodoor distributing outreach
materials.

· Natalie Loney, 7182887253 CIC for NYSDEC Region 7.
· In Tioga County, the CIC and OSCs attended a public meeting on 09/16/2011 in
the town of Owego.  The CIC also visited OEM offices in Tioga and Broom Counties
to distribute outreach information.  Work was also conducted on newspaper notices
scheduled for next week.

· David Kluesner, 9084207261 CIC for NJ.

3. Participating Entities

3.1 Unified Command
Unified Command is currently not activated at this level.

3.2 Cooperating Agencies
EPA is currently coordinating with FEMA, NYS DEC, NYS DOH, NJ DEP, NYSEMO, NJOEM,
County officials, and local government agencies.

4. Personnel On Site

The following table is a reflection of the most current available resources at the time and day of reporting.
 It reflects the amount of personnel solely on the day of reporting.  Because the Situation Report details
over several days, the following table may not be a representation of every work day.

Region/State Current
EPA Personnel In

Field 
(All Venues other
than EPA Offices)

Current
EPA Contractor
Personnel In Field

EPA Personnel in
REOC

Contractor
Personnel in REOC Total

Region 2 9 23 32

    New York 11 80 91

    New Jersey 5 33 38

Total 16 83 9 23 161

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report
WEBSITE:  http://www.epaosc.org/R2HurricaneIreneResponse

If you find that you are having trouble viewing the website, please contact the EPA duty officer at (732)
9066850

EPA Edison REOC                                                                        7329066850
Afterhours Notifications, National Response Center (NRC)             8004248802
Regional Incident Commander (RIC) for NY, James Daloia             9084204505 
Regional Incident Commander (RIC) for NJ, Christopher Jimenez    9084204484
FEMA IMAT (Albany), Dwayne Harrington, OSC                          9084204492
Liaison Officer, Steve Touw                                                             9084204458
Information Officer, Patricia (Pat) Seppi                                           6463690068

6.2 Reporting Schedule
The next Situation Report will be distributed on Wednesday September 21, 2011.

7. Situational Reference Materials

General Weather for the next Operational Period:
· In NJ operational areas, weather should be sunny to partly sunny.  Temperatures from High
40s to Low 70s.
· In NY operational areas, weather should be sunny to partly sunny with temperatures from High
30s to High 60s
· 3050 % chance of precipitation with possible thunderstorms is expected starting Tuesday
(9/20) thru Friday (9/23)
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To:

From: Eric Mosher, Regional Incident Coordinator 

Date: 9/18/2011 

Reporting Period: 09/17/2011 through 09/18/2011 

1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: Stafford Act Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: Start Date: 8/26/2011

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

EXECUTIVE SUMMARY

New Jersey operations continued on a steady path with managing events at the HHW staging and
processing facilities in Dover and Paterson.  The NJ Strike Team was activated on September 17,
2011 to respond to a mercury release at an elementary school in Woodland Park, NJ.  The incident
occurred when a locally run cleanup operation, to address impacts as a result of Hurricane Irene, resulted in
the damage of mercury containing thermometers.  Cleanup operations at the school continued on
September 18, 2011.

Activities in New York relating to Hurricane Irene operations also continued on a steady path.  Efforts
in recovery of HHW increased in Sidney, located in Delaware County.  On September 17, 2011
volunteers in the county assisted residents with property cleanups.  EPA increased its crew sizes in
anticipation of high volumes of HHW being brought into the county collection areas.

EPA continued assessments and recovery operations in the Broome and Tioga County areas as a result
of Tropical Storm Lee.  NYSDEC recently distributed a fact sheet discussing the segregation of wastes,
including HHW and electronic waste.  Although EPA is providing a staging area for EGoods,
NYSDEC has taken the role of collecting, recycling, and disposing of these materials as EPA does not
have a Mission Assignment for such activity.  EPA’s current position and Mission Assignment is to
recovery, manage, and dispose of HHW only.  The fact sheet references the EPA Region 2
Ombudsman phone number as point of contact to schedule a curbside pickup if residents are unable to
drop off at one of the EPA established collection areas.  A number of calls continued to be received
from residents within the two counties for HHW collection.

The REOC investigated concerns of potential releases from Superior Well Service, a facility specializing
in well fracking, sealing, and closing located in Owego, NY.  Although the facility was inundated with
flood waters, results of the September 17th investigation indicated no environmental impacts to
immediate or surrounding properties.

EPA continued with utilizing a Community Relations plan throughout New York and New Jersey.  Many
flyers detailing EPA activities, HHW collection points, informational bulletins, and contact mechanisms
have been distributed.  Community Involvement Coordinators have been to hundreds of residential
homes as well as community centers, emergency management centers, and businesses.  Radio
announcements and television public service announcements have been generated and distributed.  EPA
OSCs and CICs continued coordination of public meetings and outreach activities.

CURRENT ISSUES
· The EPA financial system will be in transition during the month of October.  The response is
currently working the paperwork necessary to sustain the response into November.
· EPA is pursuing a DOT waiver for transport of hazardous materials during recovery efforts
in the TS Lee impacted areas.
· On 91811 the REOC received notice that EPA was issued a drinking water assessment
Mission Assignment for TS Lee for $300K.  The MA is dated 9/12/11.  FEMA or ESF #3 had
not notified us of this MA.  We will begin the process of mobilizing a drinking water assessment
team and pursue with FEMA and ESF #3 the deployment of a joint assessment team to the
impact area.

LONG TERM ISSUES

· Determine the administrative process to address unexpected incidents or emergency
responses should they arise during the financial system transition.  The processing of TAs,
contractor paperwork, procurement requests, etc. will not be possible during October.  A
process is needed to address those tasks for the unexpected incidents that may happen and
cannot be currently anticipated.

2. Current Activities

2.1 Operations Section

HURRICANE IRENE OPERATIONS (NJ/NY)

NEW JERSEY RESPONSE ACTIONS

Emergency Response Task Force
· The Task Force was activated on September 17th to address a mercury spill at Memorial
School, an elementary school located at 15 Memorial Drive, Woodland Park, NJ.  The
physical location of the school is at the corner of McBride Avenue and Memorial Drive.  A
school cleanup technician dropped a box of rechargeable batteries onto a box of beaker type
thermometers.  Approximately 12 thermometers were in the damaged box and approximately
34 thermometers were broken.  The impacted boxes (thermometers and batteries) were
contained and recovered by EPA crews working in Passaic County and the NJ Strike Team
responded to conduct air monitoring via a Lumex mercury vapor analyzer.  The initial response
and air monitoring event indicated slightly elevated levels of mercury within the room in which
the release occurred.  On September 18th the Task Force commenced the cleaning of the
classroom with mercury vacuums and utilizing a mercury chelating agent cleaning solution.  The
room was secured and operations will continue into the next operational period.  Activities will
be performed in the evening after school operating hours.

Passaic County

Oil / Hazardous Materials Response and Recovery Actions
HHW was collected from the municipalities of Paterson and Wayne.  Materials were sent to the
Paterson HHW staging and processing area.
EPA continued to coordinate with Totawa officials for the recovery of HHW.

Household Hazardous Waste Collection and Disposal
· Paterson  –  Facility was operational and received material from surrounding communities. 
Daily perimeter air monitoring continued with results indicating nothing above background. 

Morris County

Oil / Hazardous Materials Response and Recovery Actions
· No response or recovery actions taken. 

 Household Hazardous Waste / Bulk Liquid Collection and Disposal
· Dover – Working with county officials, the HHW staging and processing facility received
materials from municipalities throughout Morris County.  Segregation and categorization of
materials continued as materials were bulked and hazcatted.  This facility has received on
21,000 gallon frac tank from the Riverdale facility and is prepared to accept bulk waste oils
from response operations.  Disposal of wastes are scheduled to commence on 09/19/2011.
· Whippany – No activities occurred at this bulk waste storage area.

Below is a summary table for NJ Incident Reports associated with Irene as of 1335 on 9/18/2011. 
The table includes their status and materials involved.

New Jersey Incidents Incident Status
Material Type Closed Managed Open Grand Total

Oil 45 2 0 47
Haz 1 2 0 3

Grand Total 46 4 0 50

NEW YORK RESPONSE ACTIONS

NYSDEC Region 4 Area

Oil / Hazardous Materials Response and Recovery Actions
· Curbside pickup of HHW continued in Gallupville, Schoharie, and Middleburgh.
· Continued with HHW assistance in the Village of Unadilla in Otsego County, recovery of
HHW that was droppedoff in their village location. Many volunteers were on site to assist the
local residents in recovery.  EPA increased its crew size in preparation of the volunteer
assistance.
· EPA Special Ops Team conducted assessment and recovery operations of impacted
orphan oil tanks.  Areas covered included Esperance, Middleburgh, Fort Hunter, Pittstown,
and Oak Hill.
· EPA conducted curbside collection of HHW in several residential communities including
Pattersonville, Rotterdam Junction, Niskayuna, Scotia, Glenville, and Schenectady.
· Operations in Sidney increased due to a community volunteer program for organizing
residential debris. 

Household Hazardous Waste Collection and Disposal
· Greene County

· Hunter – Facility was operational and is scheduled for closure on 09/24/2011.
· Windham – Facility was operational and is scheduled for closure on 09/24/2011. 
· Catskill – Facility was operational and is scheduled for closure on 09/24/2011. 
The facility was not accepting material on 09/18/2011. 
· Prattsville – Facility was operational.  The facility was not accepting material on
09/18/2011.

· Delaware County
· Arkville – The last day for public use at the facility was 09/18/2011.  The facility
will no longer be accepting material.
· Sidney – Facility was operational and is scheduled to commence transport and
disposal within the next operational period.

· Schoharie County
· Howes Cave – This central HHW staging area for the NYSDEC Region 4 area
was operational and receiving materials.  Preparations have commenced for the
transport and disposal of bulk material.
· Schoharie Debris Pile – This is the central staging area for all debris in the Village of
Schoharie.  Crews continued to segregate and containerize HHW that was received.

NYSDEC Region 5 Area

Oil / Hazardous Materials Response and Recovery Actions
· EPA continued HHW collection in the town of Jay, NY. 
· EPA continued with orphan container reconnaissance and recovery in the area of Au Sable
Chasm.
· Operations were temporarily suspended on 09/18/2011.

Household Hazardous Waste Collection and Disposal

· Lewis – Facility was operational.

Below is a summary table for NY Incident Reports associated with Irene as of 1335 on 9/18/2011. 
The table includes their status and materials involved.

New York Incidents Incident Status
Material Type Closed Managed Open Grand Total

Oil 7 5 0 12
Haz 12 3 0 15

Grand Total 19 8 0 27

CUMULATIVE HAZARDOUS WASTE SUMMERY TABLE – HURRICANE IRENE

Below is a summery table indicating the amount of containers collected through HHW and
orphan container recovery efforts in response to Hurricane Irene.  This data was collected at
1335 on 09/18/2011.  Container counts may include numbers not previously reported from
past operational periods.

Cumulative Hazardous Waste Summary            Operational Period:  09/17/2011

Small

Propane Other Containers OpPeriod State

Location Drums Tanks Cylinders (Large) (<5 gal) Totals Cumulative

New York 4 6 0 2 1551 1563 26587

New Jersey 0 8 0 3 435 446 20360
OpPeriod
Totals

4 14 0 5 1986
Cumulative

Totals
139 569 114 180 45945

Grand Total 2009
Grand
Cumulative 46947

Note: Numbers listed in the table are accurate at the time of delivery of this report.  Field crews sometimes
transfer numbers following the end of the reporting period due to communication issues.  As a result, daily totals
may change in future reports to capture all containers collected for that operational period.  Because of this,
operational period totals do not reflect true count numbers due to late reporting.  However, the grand cumulative
numbers are accurate at the time this report.

TROPICAL STORM LEE (New York ONLY)
EPA was notified that a Mission Assignment had been finalized for assessments of drinking
water facilities as a result of TS Lee.  The REOC contacted regional resources to obtain
assets for deployments on 09/19/2011.  The REOC has reached out to the IMAT and
Binghamton EOC for determination of priority facilities.

NYSDEC Region 7 Area

· EPA continued to coordinate with NYSDEC and other officials in Broome and
Tioga Counties to determine locations of HHW and orphan container processing
areas.
· The Ombudsman and REOC continued to receive calls from residents requesting
HHW curbside assistance.  To date, thirtyfour calls were received from the
Broome/Tioga County Area.  All calls were passed to OSCs working in those areas.
· The REOC was asked to look into conditions at the Superior Well Service facility
in Owego, NY.  Inquiries and field observations indicated the following: Superior Well
Service is a well sealing company.  This facility experienced minor, scattered oil stains
that appeared to have originated from their truck maintenance shop.  These small
spills have been addressed with no environmental impacts.  The facility has an
inventory of fracking fluids on site but these fluids are stored in a metal cage inside
enclosed plastic containers.  These fluids were not impacted by TS Lee flooding.  The
facility has an inventory of explosive materials as well as the required permits to store
and use these materials.  EPA was in contact with the ATF and Endicott Bomb Squad
representatives and learned that no assistance by EPA was requested or needed.

· NYSDEC provided EPA with results of reconnaissance missions along the
Susquehanna River.  A 40 mile stretch was surveys from Owego to the PA state
border.  Out of the subject area, 53 target locations were identified for orphan
container recovery.
· EPA performed reconnaissance activities along the Susquehanna River west of
Tioga, and from the PA border north to Doraville, and along the Chenango and
tributaries north to Greene and Whitney Point. 
· On 09/16/2011 a public meeting was held in Owego, NY and attended by elected
officials, government representatives, and the communities of Tioga County.  EPA
OSCs and CICs attended the meeting.  The community had concerns over media
attention, scavengers, and the ~1500 homes impacted.  EPA was well received and
conveyed information to the public.

Household Hazardous Waste Collection and Disposal

· Binghamton – The HHW staging area was operational.
· Owego – The HHW staging area was operational.
· Vestal – The HHW staging area was operational.
· Endicott/Endwell – The HHW staging area was operational.

CUMULATIVE HAZARDOUS WASTE SUMMERY TABLE – TROPICAL STORM LEE

Below is a summery table indicating the amount of containers collected through HHW and
orphan container recovery efforts in response to Tropical Storm Lee.  This data was collected
at 1335 on 09/18/2011.  Container counts may include numbers not previously reported from
past operational periods.

Cumulative Hazardous Waste Summary            Operational Period:  09/17/2011

Small

Propane Other Containers
Op

Period
State

Location Drums Tanks Cylinders (Large) (<5 gal) Totals Cumulative

New York 9 126 0 0 11237 11372 21933

OpPeriod
Totals

9 126 0 0 11237

Cumulative
Totals

33 223 0 233 21444

Grand Total 11372
Grand
Cumulative 21933

Note: Numbers listed in the table are accurate at the time of delivery of this report.  Field crews sometimes
transfer numbers following the end of the reporting period due to communication issues.  As a result, daily totals
may change in future reports to capture all containers collected for that operational period.  Because of this,
operational period totals do not reflect true count numbers due to late reporting.  However, the grand cumulative
numbers are accurate at the time this report.

EPA REGION 2 COORDINATION ACTIVITIES

EPA Region 2 is currently manning the following coordination centers;
· Binghamton EOC (Binghamton, NY) – Coordination with the Binghamton EOC is
being done remotely via the REOC and via OSCs currently working in the Broome /
Tioga County area.
· FEMA IMAT (Albany, NY) – (1) OSC coordinating with the State and FEMA on
increases to existing Mission Assignments and processing of Mission Assignments for
TS Lee NY.
· EPA Region 2 REOC (Edison, NJ)

· Coordinating efforts related to operations, planning, resources, and
logistics from the REOC.  The REOC is staging and coordinating the
deployment of operational resources including EPA ERRS and RST contractor
support.
· The REOC is manning the Regional Hotline phone and addressing follow
up and response actions to incidents both related and unrelated to the impacts
of Hurricane Irene.The REOC is tracking situational information related to
RFAs and changing conditions on the ground.

2.2 Planning Section

The Region 2 Regional Emergency Operations Center (REOC) is finalizing a letter to notify
municipalities on the closure of HHW collection areas.  The letter identifies the transition plan from an
EPA managed HHW collection site back to a local or county run collection site.  The letter is in the
review process. 

REOC continues to work on securing DOT Waivers for the transport of HHW and Orphan containers
to collection areas related to the TS Lee response efforts.  Requests have been sent.

REOC continues working on long term staffing needs as well as transition plans to state, county, and
local entities where appropriate.

2.3 Logistics Section

Additional resources have been ordered and deployed to the Binghamton area to assist with initial
reconnaissance missions, recovery of oil/hazardous materials, and orphan containers.  Additional
resources were requested for Schenectady County to assist with a community volunteer debris
organization event.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer
The 09/17/2011 daily safety message was sent out and is posted on the regional incident website.  An
ASO has been assigned to the field and is providing safety support to HHW’s and orphan container
collection activities in the New York area of operation.  Bacterial infections among several firefighters
have been reported by the New York Department of Health. Handwashing, hygiene, injury prevention
and updating Tetanus vaccines are being stressed to all site workers.  First aid kits and waterless hand
sanitizer are being provided for EPA staff deploying to the field and are also located at the HHW
collection areas and staging areas.

The 09/18/2011 daily safety message was sent out and is posted on the regional incident website.  The
NY ASO has been conducting field safety inspections of the HHW’s and noted several areas for
improvement with decontamination, chemical handling procedures, MSDS’s and use of the “buddy”
system.  The Safety Orientation has been revised and posted to the website.  The Checkin Process
Checklist has also been revised to include requirements for incoming field personnel to have a medical
clearance and current safety training.

2.6 Liaison Officer
Steve Touw has been designated as the Liaison Officer (LNO) for Hurricane Irene and Tropical Storm
Lee response efforts.  The LNO continues to pursue requests for funding increases and performance
periods for field operations Mission Assignments in both NJ and NY.

The LNO has informed the FEMA JFO in NJ of residents' concerns about residual oil and staining in
yards, and the exclusion of coverage for its removal under both homeowners and FEMA flood
insurance policies.  Issues associated with methods of removal and remediation, as well as the potential
costs, were presented to FEMA, for consideration in the event the state requests assistance from EPA
under our a mission assignment.

The LNO continues to monitor FEMA Sitreps from NJ and NY, and other sources, for information
which may assist or impact our current missions.

2.7 Information Officer
· Pat Seppi, 6463690068 Public Information Officer, Edison REOC
· Larisa Romanowski 5157030101, CIC for NYSDEC Region 4.

· In Schenectady County, the CIC went doortodoor distributing outreach
materials.

· Natalie Loney, 7182887253 CIC for NYSDEC Region 7.
· In Tioga County, the CIC and OSCs attended a public meeting on 09/16/2011 in
the town of Owego.  The CIC also visited OEM offices in Tioga and Broom Counties
to distribute outreach information.  Work was also conducted on newspaper notices
scheduled for next week.

· David Kluesner, 9084207261 CIC for NJ.

3. Participating Entities

3.1 Unified Command
Unified Command is currently not activated at this level.

3.2 Cooperating Agencies
EPA is currently coordinating with FEMA, NYS DEC, NYS DOH, NJ DEP, NYSEMO, NJOEM,
County officials, and local government agencies.

4. Personnel On Site

The following table is a reflection of the most current available resources at the time and day of reporting.
 It reflects the amount of personnel solely on the day of reporting.  Because the Situation Report details
over several days, the following table may not be a representation of every work day.

Region/State Current
EPA Personnel In

Field 
(All Venues other
than EPA Offices)

Current
EPA Contractor
Personnel In Field

EPA Personnel in
REOC

Contractor
Personnel in REOC Total

Region 2 9 23 32

    New York 11 80 91

    New Jersey 5 33 38

Total 16 83 9 23 161

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report
WEBSITE:  http://www.epaosc.org/R2HurricaneIreneResponse

If you find that you are having trouble viewing the website, please contact the EPA duty officer at (732)
9066850

EPA Edison REOC                                                                        7329066850
Afterhours Notifications, National Response Center (NRC)             8004248802
Regional Incident Commander (RIC) for NY, James Daloia             9084204505 
Regional Incident Commander (RIC) for NJ, Christopher Jimenez    9084204484
FEMA IMAT (Albany), Dwayne Harrington, OSC                          9084204492
Liaison Officer, Steve Touw                                                             9084204458
Information Officer, Patricia (Pat) Seppi                                           6463690068

6.2 Reporting Schedule
The next Situation Report will be distributed on Wednesday September 21, 2011.

7. Situational Reference Materials

General Weather for the next Operational Period:
· In NJ operational areas, weather should be sunny to partly sunny.  Temperatures from High
40s to Low 70s.
· In NY operational areas, weather should be sunny to partly sunny with temperatures from High
30s to High 60s
· 3050 % chance of precipitation with possible thunderstorms is expected starting Tuesday
(9/20) thru Friday (9/23)

http://www.epaosc.org/R2HurricaneIreneResponse

