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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region II

Subject: POLREP #32
NJ Operations Completed, NY Operations Closing Out
R2 Hurricane Irene/TS Lee (NY) Response

Edison, NJ 
Latitude: 40.5159553 Longitude: ­74.3550459 

To:

From: Eric Mosher, Regional Incident Coordinator 

Date: 11/10/2011 

Reporting Period: 11/4/2011 to 11/10/2011 

1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: Stafford Act Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: Start Date: 8/26/2011

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

EXECUTIVE SUMMARY

The New Jersey response actions to Hurricane Irene were completed on 11/8/2011 with the shipment of
medical wastes from the Dover facility.  This was the final action for NJ and EPA’s actions in that state are
complete.

Actions in the northern regions of NY State, DEC Region 5, continued this week with the anticipation of
completing operations by 11/18/2011.  Some concerns were voiced by local and county OEM officials that
additional support may be required in the future.  At the current time, EPA’s current Mission Assignment is
set to expire on 11/18/2011, requiring EPA to discontinue the use of Stafford Act funds for those missions. 
EPA continues to work with FEMA, State, and County Officials on the transition of required work and or
other solutions to finish any necessary work in that area.

Actions in the DEC Region 7 area related to impacts from Tropical Storm Lee continue to decrease.  EPA’s
final shipment of collected wastes was conducted on 11/9/2011.  Operations for the coming week will
include restoration and final cleaning of the Barlow Rd site. Once completed, EPA will demobilize all
resources and actions in the DEC Region 5 areas will be considered complete.

CURRENT ISSUES

ꞏ         None to Report

LONG TERM ISSUES

ꞏ         None to Report

2. Current Activities

2.1 Operations Section

HURRICANE IRENE OPERATIONS (NJ/NY)

NEW JERSEY RESPONSE ACTIONS

This operation is now complete.  All remaining chemical wastes were shipped off site on 11/3/2011   with
the final off­site shipment of medical waste taking place on 11/8/2011.  The medical waste, contained within
8 five­gallon pails was repackaged into one fiberboard box.  The medical waste/sharps weight is 50 pounds
for disposal.  This material will be incinerated at SteriCycle Inc, in North Carolina.

Below is the final Waste Disposition Table for Dover, NJ Facility.  This table was updated as of 11/08/2011. 
This table will be removed from the next situation report.

Dover HHW and Orphan Container Staging Area – 22 Richboynton Road, Dover, NJ  07801
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/3/2011 Lead Acid Batteries 2679 lbs Recycling EXIDE Battery
10/4/2011 Propane, 20 lb Cylinders 197 cont Recycling Blue Rhino
9/19/2011To10/6/2011 Non­regulated Latex Pants,

(102) 1 cu yd boxes
75885 lbs Landfill PSCHatfield, PA

9/23/2011
to10/7/2011

Flammable Paints,(43) 1 cu
yd boxes

33,440 lbs Incineration PSCHatfield, PA

10/7/2011
to10/20/2011

Non­Alkaline / Non­Lead
Acid Batteries

561 lbs Recycling InmetcoElwood
City, PA

10/11/2011 Freon / Refrigerants 160 lbs Recycling DupontLouisville,
KY

10/10/2011 Non­Haz Solid WasteOil­
impacted debris, soil, and
PPE (3) 30 yd Containers

44 tons Landfill Western Berks
LandfillBirdsboro,
PA

10/12/2011 Non­Haz Solid WasteOily
Debris, Crushed Poly
Containers ­ (3) 20 yd
Containers, (1) 30 yd
Container

8.4 tons Landfill Western Berks
LandfillBirdsboro,
PA

10/26/11 Non­Haz Solid WasteOily
debris, crushed poly
containers, used PPE, (1)
30 yd container

7.3 tons Landfill Western Berks
LandfillBirdsboro,
PA

10/14/2011 Oily water – Non­haz 3454 gallons Recycling FCC Wilmington,
DE

10/17/2011 Scrap metal (crushed
drums, home heating oil
tanks, misc metal)

4120 pounds Recycling Donjon Recycling,
Dover, NJ

10/26/11 100 pound propane
cylinders

5 Reclamation Suburban Propane
– Washington, NJ

11/3/2011 Flammable Liquids, bulk (10
drums)

600 gallons Fuels
Blending

Green America,
Missouri

11/3/2011 Flammable Liquids, loose
pack (7 drums)

1150 pounds Fuels
Blending

Green America,
Missouri

11/3/2011 Flammable Aerosols (3
drums, 2 ­ 1Cubic Yard
boxes)

1470 pounds Incineration ROSS

11/3/2011 Flammable Lead Paint (1
drum)

140 pounds Fuels
Blending

Green America,
Missouri

11/3/2011 Pesticide Liquid (5 drums) 650 pounds Incineration Clean Harbors – El
Dorado, Ark

11/3/2011 Pesticide Solid(1 drum) 190 pounds Incineration Clean Harbors – El
Dorado, Ark

11/3/2011 Pesticide Aerosol(1 drum) 120 pounds Incineration ROSS
11/3/2011 Herbicide Liquid(4 drums) 640 pounds Incineration Clean Harbors – El

Dorado, Ark
11/3/2011 Herbicide Solid(2 drums) 490 pounds Incineration Clean Harbors – El

Dorado, Ark
11/3/2011 Oxidizer Liquid(3 drums) 150 gallons Incineration Clean Harbors – El

Dorado, Ark
11/3/2011 Oxidizer Solid(5 drums) 680 pounds Incineration Clean Harbors – El

Dorado, Ark
11/3/2011 Antifreeze(6 drums) 300 gallons WWT PSC ­ Hatfield, PA
11/3/2011 Ammonia Solution(1 drum) 50 gallons Incineration ROSS
11/3/2011 Bleach Solution(1 drum) 50 gallons Incineration ROSS
11/3/2011 Calcium Sulfide (solid) 1­

drum
220 pounds Landfill GROWS,

Pennsylvania
11/3/2011 Mercury Debris (1 yd3 box) 150 pounds Hg Retort AERC

11/3/2011 Mercury thermometers, free
mercury (1­5 gallon pail)

10 pounds Hg Retort AERC

11/3/2011 Neutral liquids (4­drums) 200 gallons Incineration ROSS
11/3/2011 Caustic Liquid, bulk (2­

drums)
100 gallons WWT PSC ­ Hatfield, PA

11/3/2011 Caustic Liquid, loose pack
(7­drums)

1420 pounds WWT PSC ­ Hatfield, PA

11/3/2011 Caustic Solid (1­drum) 140 pounds Incineration ROSS
11/3/2011 Acid Liquid, bulk (1 drum) 50 gallons WWT PSC ­ Hatfield, PA
11/3/2011 Acid liquids, loose pack (3

drums)
590 pounds WWT PSC ­ Hatfield, PA

11/3/2011 Organic Acid liquid 180 pounds Incineration ROSS
11/3/2011 Household chemicals (4

drums)
200 gallons Incineration ROSS

11/3/2011 Non­regulated solids (3­1yd3

boxes)

2740 pounds Landfill GROWS,
Pennsylvania

11/3/2011 Fertilizer solids (1­yd3 box) 830 pounds Landfill GROWS,
Pennsylvania

11/3/2011 Asbestos (ACM tiles, roof
cement, pipe wrap­4 drums)

740 pounds Landfill GROWS,
Pennsylvania

11/8/2011 Medical waste/Sharps 50 pounds Incineration SteriCycleNorth
Carolina

NEW YORK RESPONSE ACTIONS

NYSDEC Region 4 Area

No change since previous Situation Report.  EPA is still awaiting the completion of limited land restoration
activities at the former collection pad / staging area.  When this activity is completed, there will be no
further actions in this region.  The completion date is anticipated to be Friday, November 11, 2011.

Below are the final Waste Disposition Tables for the NYSDEC Region 4 Areas; Prattsville and Howes Cave.
.  These two tables will be removed from the next situation report.

Prattsville, NY ­ HHW and Orphan Container Staging Area
Date Waste Stream Quantity Disposal Method Final

DisposalLocation
9/30/2011 Oil Based Paint Related

Material in Cans
29,400 lbs Fuels Blending Safety

KleenSmithfield, KY
9/30/2011 Latex Paint in Cans 50,400 lbs Landfill Carbon

LimestonePortland,
OH

10/3/2011 Latex Paint in Cans 30,800 lbs Landfill Carbon
LimestonePortland,
OH

10/5/2011 Oil Based Paint Related
Material in Cans

18,900 lbs Fuels Blending Safety
KleenSmithfield, KY

10/5/2011 Latex Paint in Cans 7,700 lbs Landfill Carbon
LimestonePortland,
OH

10/5/2011 Aerosols 550 lbs Incineration Ross Consolidated
Grafton, OH

10/5/2011 Pesticides 4,200 lbs Incineration Clean Harbors El
Dorado, AR

10/6/2011 Oil Based Paint Related
Material in Cans

13,000 lbs Fuels Blending Safety
KleenSmithfield, KY

10/6/2011 Latex Paint in Cans 2,800 lbs Landfill Carbon
LimestonePortland,
OH

10/6/2011 Aerosols 800 lbs Incineration Ross
ConsolidatedGrafton,
OH

10/6/2011 Aerosols 1,400 lbs Incineration Ross
ConsolidatedGrafton,
OH

10/6/2011 Corrosive Solids 7,700 lbs Stabilization/Landfill EnvirosafeOregon,
OH

10/13/2011 OIL BASED PAINT
RELATED MATERIAL IN
CANS 375 lbs Fuels Blending

Safety Kleen
Smithfield, KY

10/13/2011
FLAMMABLE LIQUIDS
POURED OFF 1,125 lbs Fuels Blending

Lone Star Industries
(Buzzi), Cape
Girardeau, MO

10/13/2011 LATEX PAINT IN CANS 1,550 lbs Landfill
Carbon Limestone
Portland OH

10/13/2011 LATEX PAINT IN CANS 500 lbs Landfill
Carbon Limestone
Portland OH

10/13/2011 ANTIFREEZE 330 lbs
Recycle/WW
Treatment

United Oil Meridan
CT

10/13/2011 PESTICIDES 525 lbs Incineration
Clean Harbors El
Dorado

10/13/2011 BLEACH LOOSEPACK 1,275 lbs
Wastewater
treatment Dupont

10/13/2011
FLUORESCENT LIGHT
TUBES 240 lbs Recycle

North East Lamp
Recycling  East
Windsor CT

10/13/2011 OILY SOLIDS 4,150 lbs Landfill
Carbon Limestone
Portland OH

10/18/2011

OIL BASED PAINT
RELATED MATERIAL IN
CANS 4,250 lbs Fuels Blending

Safety Kleen
Smithfield, KY

10/18/2011
FLAMMABLE LIQUIDS
POURED OFF 605 lbs Fuels Blending

Lone Star Industries
(Buzzi)  Cape
Girardeau, MO

10/18/2011 AEROSOLS 400 lbs Incineration Ross Graton, OH

10/18/2011 LEAD BASED PAINT 125 lbs Fuels Blending
Safety Kleen
Smithfield, KY

10/18/2011 ACID LOOSEPACK 1,850 lbs
Wastewater
treatment

PSC Republic
Environmental
Hatfield, PA

10/18/2011 CORROSIVE SOLID 250 lbs Stabilization/Landfill
Envirosafe, Oregon
OH

10/18/2011 BLEACH LOOSEPACK 2,100 lbs
Wastewater
treatment

Dupont
Chamberworks 
Deepwater, NJ

10/18/2011 OILY SOLIDS 675 lbs Landfill
Carbon Limestone
Portland OH

10/18/2011 PROPANE 300 lbs Recycle
Clean Harbors El
Dorado

10/18/2011
NON HAZARDOUS
LIQUIDS 3,200 lbs Landfill

Carbon Limestone
Portland OH

10/20/2011

OIL BASED PAINT
RELATED MATERIAL IN
CANS 4,200 lbs Fuels Blending

Safety Kleen
Smithfield, KY

10/20/2011
FLAMMABLE LIQUIDS
POURED OFF 250 lbs Fuels Blending

Lone Star Industries
(Buzzi), Cape
Girardeau, MO

10/20/2011 LATEX PAINT IN CANS 13,800 lbs Landfill
Carbon Limestone
Portland OH

10/20/2011 AEROSOLS 100 lbs Incineration

Lone Star Industries
(Buzzi), Cape
Girardeau, MO

10/20/2011 AEROSOLS 450 lbs Incineration Ross Graton, OH

10/20/2011 ANTIFREEZE 70 lbs
Recycle/WW
Treatment

United Oil Meridan
CT

10/20/2011 ACID LOOSEPACK 600 lbs
Wastewater
treatment

PSC Republic
Environmental
Hatfield, PA

10/20/2011 CORROSIVE SOLID 1100 lbs Stabilization/Landfill
Envirosafe Oregon
OH

10/20/2011 PESTICIDES 1200 lbs Incineration
Clean Harbors El
Dorado

10/20/2011 BLEACH LOOSEPACK 600 lbs
Wastewater
treatment

Dupont
Chamberworks 
Deepwater, NJ

10/20/2011 OILY SOLIDS 750 lbs Landfill
Carbon Limestone
Portland OH

10/20/2011
NON HAZARDOUS
LIQUIDS 495 lbs Landfill

Carbon Limestone
Portland OH

10/21/2011
FLAMMABLE LIQUIDS
POURED OFF 3,250 lbs Fuels Blending

Lone Star Industries
(Buzzi), Cape
Girardeau, MO

10/21/2011 DIESEL 1,800 lbs Fuels Blending

Lone Star Industries
(Buzzi), Cape
Girardeau, MO

10/21/2011 BULK OIL 325 lbs Recycle
United Oil Meridan
CT

10/21/2011
FLUORESCENT LIGHT
TUBES 265 lbs Recycle

North East Lamp
Recycling  East
Windsor CT

10/21/2011 OILY SOLIDS 1,250 lbs Landfill
Carbon Limestone
Portland OH

10/21/2011
NON HAZARDOUS
LIQUIDS 3,275 lbs Landfill

Carbon Limestone
Portland OH

10/21/2011
DEER WITH
FORMALDEHYDE 125 lbs Incineration Ross Graton, OH

10/21/2011
ELEMENTAL MERCURY
FOR RETORT 30 lbs Retort

Complete Recycling
Solutions, Fall River
MA

10/21/2011 X RAY CANISTER 75 lbs Landfill
Electronic Recyclers
Inc., Gardner MA

10/21/2011
LEAD ACID (DRY CELL)
BATTERIES 275 lbs Recycle

North East Lamp
Recycling  East
Windsor CT

10/21/2011 OXIDIZER LOOSEPACK 650lbs Incineration Ross Graton, OH

10/21/2011
SHARPS AND OTC
PHARM 260 lbs Incineration

Clean Harbors, Deer
Park TX

10/21/2011
POLYURETHANE PART B
AMINES 60 lbs Incineration Ross Graton, OH

Howes Cave, NY ­ HHW and Orphan Container Staging Area
Date Waste Stream Quantity Disposal Method Final

DisposalLocation
9/29/2011 Oil Based Paint Related

Material in Cans
19,600 lbs Fuels Blending Safety

KleenSmithfield, KY
9/29/2011 Latex Paint in Cans 30,000 lbs Landfill Carbon

LimestonePortland,
OH

9/29/2011 Aerosols 400 lbs Incineration Ross
ConsolidatedGrafton,
OH

9/29/2011 Pesticides 1,000 lbs Incineration Clean HarborsEl
Dorado, AR

10/4/2011 Oil Based Paint Related
Material in Cans

750 lbs Fuels Blending Safety
KleenSmithfield, KY

10/4/2011 Latex Paint in Cans 7,750 lbs Landfill Carbon
LimestonePortland,
OH

10/4/2011 Corrosive Solids 650 lbs Stabilization/Landfill EnvirosafeOregon,
OH

10/4/2011 Pesticides 2368 lbs Incineration Clean Harbors El
Dorado, AR

10/4/2011 Bleach Loosepack 2,293.50 lbs Wastewater
treatment

DupontDeepwater,
NJ

10/4/2011 Antifreeze Loosepack 1,444.90 lbs Recycle/Wastewater
treatment

United Industrial
Meriden, CT

NYSDEC Region 5 Area

EPA continued sifting and collection operations at the Dugway Road and Chasm Road Debris fields.  Crews
also worked on collection of orphan containers Keesville, Au Sable Forks, Wadhams, Alice Falls, and at
the Au Sable Delta.  Hazard categorization and consolidation has been completed for collected wastes. 
EPA continued with waste minimization activities such as the cutting and recycling of empty poly and metal
containers.  Recycling activities are being conducted by the counties.

EPA was targeting 11/18/2011 as the completion date for this operation.  However, after discussions
between the EPA OSC, EPA RIC for NY, and the OEM Directors in the NYDEC R5 area, there is a potential
need for this operation to continue into the week of 11/21/2011.  There has also been discussed the
potential for future assistance in the spring, after spring thaw, as some waste materials could still be
located in remote areas and spring floods could cause some of these materials to surface downstream to
more populated areas.  Funding and Mission Assignment expiration dates will need to be discussed with
FEMA on whether this operation will and/or can continue in the future.

CUMULATIVE HAZARDOUS WASTE SUMMARY TABLE – HURRICANE IRENE

Below is a summery table indicating the amount of containers collected through HHW and orphan container
recovery efforts in response to Hurricane Irene.  This data was reported as of 1100 on 11/10/2011

Cumulative Hazardous Waste Summary            Operational Period:  11/03/2011­11/09/2011

Small

Propane Other Containers
Op­
Period

State

Location Drums Tanks Cylinders (Large) (<5 gal) Totals Cumulative

New York 2 8 0 5 178 193 50342

New Jersey 0 0 0 0 0 0 26540

Op­Period
Totals

2 8 0 5 178

Cumulative
Totals

439 1125 130 510 75910

Grand Total 193

Grand
Cumulative

76882

Note: Numbers listed in the table are accurate at the time of delivery of this report.  Field crews sometimes
transfer numbers following the end of the reporting period due to communication issues.  As a result, daily
totals may change in future reports to capture all containers collected for that operational period.  Because
of this, operational period totals do not reflect true count numbers due to late reporting.  However, the grand
cumulative numbers are accurate at the time this report.

TROPICAL STORM LEE (New York ONLY)

NYSDEC Region 7 Area

TS Lee, Binghamton operations are anticipated to be completed sometime during the week of 11/14/2011.
The final off­site shipment of waste materials was conducted on 11/9/2011.  Operations for this past week
and the coming week include restoration of the Barlow Pad as well as cutting up of scrap metals from
collected containers.  There is a chance this scrap may need to be disposed of as solid waste but EPA is
working with town and county officials to recycle this material if possible. 

On 11/9/2011, EPA was asked to investigate 1 smaller impacted area of which it is currently believed that a
small amount of containers may be present.  Any future collected containers will be brought to the Broome
County landfill and any required processing and/or disposal will be addressed by the county.

EPA is still awaiting the pick­up of one remaining roll­off container at the Owego HHW collection area.  All
wastes have been removed from this site with exception of one roll off for non­hazardous solid waste.  Once
this remaining roll­off container is removed, EPA will deliver a close­out letter the Owego Township
Supervisor.

Below are the Waste Disposition Tables for the NYSDEC Region 7 Areas; Barlow Rd, Scarborough Rd, and
the Owego Collection Areas.

NYSDEC Region 7  ­ Barlow HHW Pad
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/13/2011 Propane cylinders 120 20#
cylinders

Recycle through
Broome county

HHW pad at
Broome County

10/13/2011 Propane cylinders 343 1#
cylinders

Recycle through
Broome county

HHW pad at
Broome County

10/14/2011 Propane cylinders 135 20#
cylinders

Recycle through
Broome county

HHW pad at
Broome County

10/14/2011 Lead­acid batteries 154 each Recycle through
Broome county

HHW pad at
Broome County

10/14/2011 Dry cell batteries 2,934 each Recycle through
Broome county

HHW pad at
Broome County

10/17/2011 Propane cylinders 200 20#
cylinders

Recycle through
Broome county

HHW pad at
Broome County

10/17/2011 Propane tanks 1 100# tank Recycle through
Broome county

HHW pad at
Broome County

10/17/2011 Propane tanks 3 200# tank Recycle through
Broome county

HHW pad at
Broome County

11/7/2011 Waste Bulk Oils 84 55­gal
drums

pending Northland
Environmental,
LLCProvidence RI

11/7/2011 Waste Bulk OilsWaste Bulk
OilsOily water (non­reg.
liquids)Non­Regulated Liq
(antifreeze)

84 55­gal
drums13 85­
gal overpacks3
55­gal
drums16 55­
gal drums

pending Northland
Environmental,
LLCProvidence RI

11/7/2011 Latex Paints 2 cubic yards Pending PSCProvidence RI

NYSDEC Region 7  ­ Scarborough HHW Pad
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/17/2011 Latex Paint in Cans 54 cubic
yards(32,400
lb est.)

Pending PSCProvidence RI

10/17/2011 Latex Paint in Cans 48 cubic
yards(28,800
lb est.)

Pending PSCProvidence RI

10/18/2011 Latex Paint in Cans 64 cubic
yards(38,400
lb est.)

Pending PSCProvidence RI

10/18/2011 UN1263 Waste Paint related 
material (oil based)

52 cubic
yards(40,000
lb est.)

Pending PSCProvidence RI

10/19/2011 UN1263 Waste Paint related 
material (oil based)

46 cubic yards
(32,200 lb est)

Pending Petrochem
Processing,
Detroit, MI

10/19/2011 UN1263 Waste Paint related 
material (oil based)

47 cubic yards
(32,200 lb est)

Pending Northland
Environmental,
LLCProvidence RI

10/19/2011 Latex Paint in Cans 64 cubic yards
938,400 lb est)

Pending PSCProvidence RI

10/19/2011 UN 3262 Waste Corrosive Solid 20 cubic yards
(12,500 lb est)

Pending Northland
Environmental,
LLC

10/19/2011 UN1791 Waste Hypochlorite
Solutions

2 cubic yards
(1,200 lb est)

Pending Providence RI

10/19/2011 UN2902 Waste Pesticides,
Liquid, Toxic

22 cubic
yards(13,200
est)

Pending Northland
Environmental,
LLC

10/20/2011 Latex Paint in Cans 41 cubic
yards(25,500
lb est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 Latex Paint in Cans 40 cubic
yards(25,000
lb est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN1950 Waste Aerosols 17 cubic
feet(8,500 lb
est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN1760 Waste Corrosive
Liquid

4 drums(2,000
lb est)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN3077 Waste
Environmentally Hazardous
Substances 

4 boxes(1,800
lb est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN2009 Waste Mercury 1 drum(20 lb
est.)

Pending Northland
Environmental,
LLC; Providence
RI

NYSDEC Region 7  ­ Owego ­ HHW Pad
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/21/2011 Latex Paint in Cans 49 cubic
yards(35,000
lb est.)

Pending Petrochem
Processing,
Detroit, MI

10/21/2011 UN1760 Waste Corrosive
Liquid

4 drums(2,000
lb est)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN1950 Waste Aerosols 17 cubic
feet(8,500 lb
est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 Non DOT/Non RCRA Regulated
Solids

3 cartons(400
lb est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN1263 Waste Paint related 
material (oil based)

11 cartons
(7,700 lb est.)

Pending Northland
Environmental,
LLCProvidence RI

10/25/2011 Latex Paints 50 cu yd Pending Rhode Island
10/26/2011 Latex Paints 49 cu yd Pending Rhode Island
10/28/2011 UN3262 Waste Corrosive Solid,

Basic, Inorganic
10,400 lb
(est.)

Pending Northland
Environmental,
LLCProvidence RI

10/28/2011 UN1263 Waste Paint Material 700 lb (est.) Pending Northland
Environmental,
LLCProvidence RI

10/28/2011 NA2122 Asbestos 700 lb (est.) Pending Northland
Environmental,
LLCProvidence RI

10/28/2011 UN1701 Waste Hypochlorite
Solutions

1,600 lbs
(est.)

Pending Northland
Environmental,
LLCProvidence RI

10/28/2011 UN2902 Waste Pesticides 5,600 lbs
(est.)

Pending Northland
Environmental,
LLCProvidence RI

CUMULATIVE HAZARDOUS WASTE SUMMARY TABLE – TROPICAL STORM LEE

Below is a summery table indicating the amount of containers collected through HHW and orphan container
recovery efforts in response to Tropical Storm Lee.  This data was collected at 1445 on 11/03/2011.  As of
this report, there were no changes from the 11/3/2011 Situation Report.

Cumulative Hazardous Waste Summary            Operational Period:  10/27/2011 ­
11/02/2011

Small

Propane Other Containers
Op­
Period

State

Location Drums Tanks Cylinders (Large) (<5 gal) Totals Cumulative

New York 16 9 0 14 207 246 113701

Op­Period
Totals

16 9 0 14 207

Cumulative
Totals

253 601 0 3089 109726

Grand Total 246

Grand
Cumulative

113701

Note: Numbers listed in the table are accurate at the time of delivery of this report.  Field crews sometimes
transfer numbers following the end of the reporting period due to communication issues.  As a result, daily
totals may change in future reports to capture all containers collected for that operational period.  Because
of this, operational period totals do not reflect true count numbers due to late reporting.  However, the grand
cumulative numbers are accurate at the time this report.

EPA REGION 2 COORDINATION ACTIVITIES

Starting the week of 10/31/2011, one primary EPA resource has been dedicated for situational updates and
documentation.  The liaison officer will remain integrated but on a part­time basis.  Personnel working on
approving cost accounting and monetary tracking will also maintain functions in the REOC.

2.2 Planning Section

As field operations decrease, EPA has been working on plans for the closure of response activities related
to Hurricane Irene and Tropical Storm Lee.  Planning activities include final documentation and planning for
future after­action sessions.

2.3 Logistics Section

Logistics are being handled from the Binghamton contractor office for all NY operations.  This will streamline
resource requests and delivery options.  Personnel in the REOC will monitor the handling of logistics and
provide document control over such activities.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

SAFETY OFFICER

Final safety visits were planned to visit the remaining HHW's as they close out to document the condition of
the pad and the safe clean­up and decommissioning of the site.  Daily Safety Messages continue to be
developed and sent out to the field and are being posted on the website.  Safety messages were issued this
past week on the following topics; PPE, handwashing, injuries & tetanus, flu season, preventing the spread
of germs, staying healthy, pre­task safety and personal safety.

LIAISON OFFICER

Steve Touw has been designated as the Liaison Officer (LNO) for Hurricane Irene and Tropical Storm Lee
response efforts.  The LNO has nothing new to report for this past reporting period.

INFORMATION OFFICER

Pat Seppi, 646­369­0068, is the Public Information Officer (PIO) designated for the response. Due to the
decrease in work activities and the movement towards closure of the projects, the PIO had no activities to
report during this period.  The PIO remains available for support when needed.

3. Participating Entities

EPA is currently coordinating with FEMA, NYS DEC, NYSEMO, County officials, and local government
agencies.

4. Personnel On Site

The following table is a reflection of the most current available resources at the time and day of reporting.  It
reflects the amount of personnel solely on the day of reporting.  Because the Situation Report details over
several days, the following table may not be a representation of every work day.

Region/State Current EPA
Personnel In
Field 
(All Venues other
than EPA Offices)

Current EPA
Contractor
Personnel In
Field

EPA Personnel
in REOC

Contractor
Personnel in
REOC

Total

Region 2 3 0 3

    New York 2 19 21

    New Jersey 0 0 0

Total 2 19 3 0 24

5. Definition of Terms

NA

6. Additional sources of information

ADDITIONAL INFORMATION
WEBSITE:  http://www.epaosc.org/R2HurricaneIreneResponse

If you find that you are having trouble viewing the website, please contact the EPA duty officer at (732) 906­6850

EPA Edison REOC                                                                          732­906­6850
Afterhours Notifications, National Response Center (NRC)                   800­424­8802
Regional Incident Commander (RIC) for NY, James Daloia                   908­420­4505 
Regional Incident Commander (RIC) for NJ, Christopher Jimenez          908­420­4484
Liaison Officer, Steve Touw                                                               908­420­4458
Information Officer, Pat Seppi                                                            646­369­0068

REPORTING SCHEDULE

Situation Reports are generated once a week.  The next Situation Report will be distributed on Thursday
November 17, 2011.

7. Situational Reference Materials

No additional material at this time.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

R2 Hurricane Irene/TS Lee (NY) Response ­ Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region II

Subject: POLREP #32
NJ Operations Completed, NY Operations Closing Out
R2 Hurricane Irene/TS Lee (NY) Response

Edison, NJ 
Latitude: 40.5159553 Longitude: ­74.3550459 

To:

From: Eric Mosher, Regional Incident Coordinator 

Date: 11/10/2011 

Reporting Period: 11/4/2011 to 11/10/2011 

1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: Stafford Act Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: Start Date: 8/26/2011

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

EXECUTIVE SUMMARY

The New Jersey response actions to Hurricane Irene were completed on 11/8/2011 with the shipment of
medical wastes from the Dover facility.  This was the final action for NJ and EPA’s actions in that state are
complete.

Actions in the northern regions of NY State, DEC Region 5, continued this week with the anticipation of
completing operations by 11/18/2011.  Some concerns were voiced by local and county OEM officials that
additional support may be required in the future.  At the current time, EPA’s current Mission Assignment is
set to expire on 11/18/2011, requiring EPA to discontinue the use of Stafford Act funds for those missions. 
EPA continues to work with FEMA, State, and County Officials on the transition of required work and or
other solutions to finish any necessary work in that area.

Actions in the DEC Region 7 area related to impacts from Tropical Storm Lee continue to decrease.  EPA’s
final shipment of collected wastes was conducted on 11/9/2011.  Operations for the coming week will
include restoration and final cleaning of the Barlow Rd site. Once completed, EPA will demobilize all
resources and actions in the DEC Region 5 areas will be considered complete.

CURRENT ISSUES

ꞏ         None to Report

LONG TERM ISSUES

ꞏ         None to Report

2. Current Activities

2.1 Operations Section

HURRICANE IRENE OPERATIONS (NJ/NY)

NEW JERSEY RESPONSE ACTIONS

This operation is now complete.  All remaining chemical wastes were shipped off site on 11/3/2011   with
the final off­site shipment of medical waste taking place on 11/8/2011.  The medical waste, contained within
8 five­gallon pails was repackaged into one fiberboard box.  The medical waste/sharps weight is 50 pounds
for disposal.  This material will be incinerated at SteriCycle Inc, in North Carolina.

Below is the final Waste Disposition Table for Dover, NJ Facility.  This table was updated as of 11/08/2011. 
This table will be removed from the next situation report.

Dover HHW and Orphan Container Staging Area – 22 Richboynton Road, Dover, NJ  07801
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/3/2011 Lead Acid Batteries 2679 lbs Recycling EXIDE Battery
10/4/2011 Propane, 20 lb Cylinders 197 cont Recycling Blue Rhino
9/19/2011To10/6/2011 Non­regulated Latex Pants,

(102) 1 cu yd boxes
75885 lbs Landfill PSCHatfield, PA

9/23/2011
to10/7/2011

Flammable Paints,(43) 1 cu
yd boxes

33,440 lbs Incineration PSCHatfield, PA

10/7/2011
to10/20/2011

Non­Alkaline / Non­Lead
Acid Batteries

561 lbs Recycling InmetcoElwood
City, PA

10/11/2011 Freon / Refrigerants 160 lbs Recycling DupontLouisville,
KY

10/10/2011 Non­Haz Solid WasteOil­
impacted debris, soil, and
PPE (3) 30 yd Containers

44 tons Landfill Western Berks
LandfillBirdsboro,
PA

10/12/2011 Non­Haz Solid WasteOily
Debris, Crushed Poly
Containers ­ (3) 20 yd
Containers, (1) 30 yd
Container

8.4 tons Landfill Western Berks
LandfillBirdsboro,
PA

10/26/11 Non­Haz Solid WasteOily
debris, crushed poly
containers, used PPE, (1)
30 yd container

7.3 tons Landfill Western Berks
LandfillBirdsboro,
PA

10/14/2011 Oily water – Non­haz 3454 gallons Recycling FCC Wilmington,
DE

10/17/2011 Scrap metal (crushed
drums, home heating oil
tanks, misc metal)

4120 pounds Recycling Donjon Recycling,
Dover, NJ

10/26/11 100 pound propane
cylinders

5 Reclamation Suburban Propane
– Washington, NJ

11/3/2011 Flammable Liquids, bulk (10
drums)

600 gallons Fuels
Blending

Green America,
Missouri

11/3/2011 Flammable Liquids, loose
pack (7 drums)

1150 pounds Fuels
Blending

Green America,
Missouri

11/3/2011 Flammable Aerosols (3
drums, 2 ­ 1Cubic Yard
boxes)

1470 pounds Incineration ROSS

11/3/2011 Flammable Lead Paint (1
drum)

140 pounds Fuels
Blending

Green America,
Missouri

11/3/2011 Pesticide Liquid (5 drums) 650 pounds Incineration Clean Harbors – El
Dorado, Ark

11/3/2011 Pesticide Solid(1 drum) 190 pounds Incineration Clean Harbors – El
Dorado, Ark

11/3/2011 Pesticide Aerosol(1 drum) 120 pounds Incineration ROSS
11/3/2011 Herbicide Liquid(4 drums) 640 pounds Incineration Clean Harbors – El

Dorado, Ark
11/3/2011 Herbicide Solid(2 drums) 490 pounds Incineration Clean Harbors – El

Dorado, Ark
11/3/2011 Oxidizer Liquid(3 drums) 150 gallons Incineration Clean Harbors – El

Dorado, Ark
11/3/2011 Oxidizer Solid(5 drums) 680 pounds Incineration Clean Harbors – El

Dorado, Ark
11/3/2011 Antifreeze(6 drums) 300 gallons WWT PSC ­ Hatfield, PA
11/3/2011 Ammonia Solution(1 drum) 50 gallons Incineration ROSS
11/3/2011 Bleach Solution(1 drum) 50 gallons Incineration ROSS
11/3/2011 Calcium Sulfide (solid) 1­

drum
220 pounds Landfill GROWS,

Pennsylvania
11/3/2011 Mercury Debris (1 yd3 box) 150 pounds Hg Retort AERC

11/3/2011 Mercury thermometers, free
mercury (1­5 gallon pail)

10 pounds Hg Retort AERC

11/3/2011 Neutral liquids (4­drums) 200 gallons Incineration ROSS
11/3/2011 Caustic Liquid, bulk (2­

drums)
100 gallons WWT PSC ­ Hatfield, PA

11/3/2011 Caustic Liquid, loose pack
(7­drums)

1420 pounds WWT PSC ­ Hatfield, PA

11/3/2011 Caustic Solid (1­drum) 140 pounds Incineration ROSS
11/3/2011 Acid Liquid, bulk (1 drum) 50 gallons WWT PSC ­ Hatfield, PA
11/3/2011 Acid liquids, loose pack (3

drums)
590 pounds WWT PSC ­ Hatfield, PA

11/3/2011 Organic Acid liquid 180 pounds Incineration ROSS
11/3/2011 Household chemicals (4

drums)
200 gallons Incineration ROSS

11/3/2011 Non­regulated solids (3­1yd3

boxes)

2740 pounds Landfill GROWS,
Pennsylvania

11/3/2011 Fertilizer solids (1­yd3 box) 830 pounds Landfill GROWS,
Pennsylvania

11/3/2011 Asbestos (ACM tiles, roof
cement, pipe wrap­4 drums)

740 pounds Landfill GROWS,
Pennsylvania

11/8/2011 Medical waste/Sharps 50 pounds Incineration SteriCycleNorth
Carolina

NEW YORK RESPONSE ACTIONS

NYSDEC Region 4 Area

No change since previous Situation Report.  EPA is still awaiting the completion of limited land restoration
activities at the former collection pad / staging area.  When this activity is completed, there will be no
further actions in this region.  The completion date is anticipated to be Friday, November 11, 2011.

Below are the final Waste Disposition Tables for the NYSDEC Region 4 Areas; Prattsville and Howes Cave.
.  These two tables will be removed from the next situation report.

Prattsville, NY ­ HHW and Orphan Container Staging Area
Date Waste Stream Quantity Disposal Method Final

DisposalLocation
9/30/2011 Oil Based Paint Related

Material in Cans
29,400 lbs Fuels Blending Safety

KleenSmithfield, KY
9/30/2011 Latex Paint in Cans 50,400 lbs Landfill Carbon

LimestonePortland,
OH

10/3/2011 Latex Paint in Cans 30,800 lbs Landfill Carbon
LimestonePortland,
OH

10/5/2011 Oil Based Paint Related
Material in Cans

18,900 lbs Fuels Blending Safety
KleenSmithfield, KY

10/5/2011 Latex Paint in Cans 7,700 lbs Landfill Carbon
LimestonePortland,
OH

10/5/2011 Aerosols 550 lbs Incineration Ross Consolidated
Grafton, OH

10/5/2011 Pesticides 4,200 lbs Incineration Clean Harbors El
Dorado, AR

10/6/2011 Oil Based Paint Related
Material in Cans

13,000 lbs Fuels Blending Safety
KleenSmithfield, KY

10/6/2011 Latex Paint in Cans 2,800 lbs Landfill Carbon
LimestonePortland,
OH

10/6/2011 Aerosols 800 lbs Incineration Ross
ConsolidatedGrafton,
OH

10/6/2011 Aerosols 1,400 lbs Incineration Ross
ConsolidatedGrafton,
OH

10/6/2011 Corrosive Solids 7,700 lbs Stabilization/Landfill EnvirosafeOregon,
OH

10/13/2011 OIL BASED PAINT
RELATED MATERIAL IN
CANS 375 lbs Fuels Blending

Safety Kleen
Smithfield, KY

10/13/2011
FLAMMABLE LIQUIDS
POURED OFF 1,125 lbs Fuels Blending

Lone Star Industries
(Buzzi), Cape
Girardeau, MO

10/13/2011 LATEX PAINT IN CANS 1,550 lbs Landfill
Carbon Limestone
Portland OH

10/13/2011 LATEX PAINT IN CANS 500 lbs Landfill
Carbon Limestone
Portland OH

10/13/2011 ANTIFREEZE 330 lbs
Recycle/WW
Treatment

United Oil Meridan
CT

10/13/2011 PESTICIDES 525 lbs Incineration
Clean Harbors El
Dorado

10/13/2011 BLEACH LOOSEPACK 1,275 lbs
Wastewater
treatment Dupont

10/13/2011
FLUORESCENT LIGHT
TUBES 240 lbs Recycle

North East Lamp
Recycling  East
Windsor CT

10/13/2011 OILY SOLIDS 4,150 lbs Landfill
Carbon Limestone
Portland OH

10/18/2011

OIL BASED PAINT
RELATED MATERIAL IN
CANS 4,250 lbs Fuels Blending

Safety Kleen
Smithfield, KY

10/18/2011
FLAMMABLE LIQUIDS
POURED OFF 605 lbs Fuels Blending

Lone Star Industries
(Buzzi)  Cape
Girardeau, MO

10/18/2011 AEROSOLS 400 lbs Incineration Ross Graton, OH

10/18/2011 LEAD BASED PAINT 125 lbs Fuels Blending
Safety Kleen
Smithfield, KY

10/18/2011 ACID LOOSEPACK 1,850 lbs
Wastewater
treatment

PSC Republic
Environmental
Hatfield, PA

10/18/2011 CORROSIVE SOLID 250 lbs Stabilization/Landfill
Envirosafe, Oregon
OH

10/18/2011 BLEACH LOOSEPACK 2,100 lbs
Wastewater
treatment

Dupont
Chamberworks 
Deepwater, NJ

10/18/2011 OILY SOLIDS 675 lbs Landfill
Carbon Limestone
Portland OH

10/18/2011 PROPANE 300 lbs Recycle
Clean Harbors El
Dorado

10/18/2011
NON HAZARDOUS
LIQUIDS 3,200 lbs Landfill

Carbon Limestone
Portland OH

10/20/2011

OIL BASED PAINT
RELATED MATERIAL IN
CANS 4,200 lbs Fuels Blending

Safety Kleen
Smithfield, KY

10/20/2011
FLAMMABLE LIQUIDS
POURED OFF 250 lbs Fuels Blending

Lone Star Industries
(Buzzi), Cape
Girardeau, MO

10/20/2011 LATEX PAINT IN CANS 13,800 lbs Landfill
Carbon Limestone
Portland OH

10/20/2011 AEROSOLS 100 lbs Incineration

Lone Star Industries
(Buzzi), Cape
Girardeau, MO

10/20/2011 AEROSOLS 450 lbs Incineration Ross Graton, OH

10/20/2011 ANTIFREEZE 70 lbs
Recycle/WW
Treatment

United Oil Meridan
CT

10/20/2011 ACID LOOSEPACK 600 lbs
Wastewater
treatment

PSC Republic
Environmental
Hatfield, PA

10/20/2011 CORROSIVE SOLID 1100 lbs Stabilization/Landfill
Envirosafe Oregon
OH

10/20/2011 PESTICIDES 1200 lbs Incineration
Clean Harbors El
Dorado

10/20/2011 BLEACH LOOSEPACK 600 lbs
Wastewater
treatment

Dupont
Chamberworks 
Deepwater, NJ

10/20/2011 OILY SOLIDS 750 lbs Landfill
Carbon Limestone
Portland OH

10/20/2011
NON HAZARDOUS
LIQUIDS 495 lbs Landfill

Carbon Limestone
Portland OH

10/21/2011
FLAMMABLE LIQUIDS
POURED OFF 3,250 lbs Fuels Blending

Lone Star Industries
(Buzzi), Cape
Girardeau, MO

10/21/2011 DIESEL 1,800 lbs Fuels Blending

Lone Star Industries
(Buzzi), Cape
Girardeau, MO

10/21/2011 BULK OIL 325 lbs Recycle
United Oil Meridan
CT

10/21/2011
FLUORESCENT LIGHT
TUBES 265 lbs Recycle

North East Lamp
Recycling  East
Windsor CT

10/21/2011 OILY SOLIDS 1,250 lbs Landfill
Carbon Limestone
Portland OH

10/21/2011
NON HAZARDOUS
LIQUIDS 3,275 lbs Landfill

Carbon Limestone
Portland OH

10/21/2011
DEER WITH
FORMALDEHYDE 125 lbs Incineration Ross Graton, OH

10/21/2011
ELEMENTAL MERCURY
FOR RETORT 30 lbs Retort

Complete Recycling
Solutions, Fall River
MA

10/21/2011 X RAY CANISTER 75 lbs Landfill
Electronic Recyclers
Inc., Gardner MA

10/21/2011
LEAD ACID (DRY CELL)
BATTERIES 275 lbs Recycle

North East Lamp
Recycling  East
Windsor CT

10/21/2011 OXIDIZER LOOSEPACK 650lbs Incineration Ross Graton, OH

10/21/2011
SHARPS AND OTC
PHARM 260 lbs Incineration

Clean Harbors, Deer
Park TX

10/21/2011
POLYURETHANE PART B
AMINES 60 lbs Incineration Ross Graton, OH

Howes Cave, NY ­ HHW and Orphan Container Staging Area
Date Waste Stream Quantity Disposal Method Final

DisposalLocation
9/29/2011 Oil Based Paint Related

Material in Cans
19,600 lbs Fuels Blending Safety

KleenSmithfield, KY
9/29/2011 Latex Paint in Cans 30,000 lbs Landfill Carbon

LimestonePortland,
OH

9/29/2011 Aerosols 400 lbs Incineration Ross
ConsolidatedGrafton,
OH

9/29/2011 Pesticides 1,000 lbs Incineration Clean HarborsEl
Dorado, AR

10/4/2011 Oil Based Paint Related
Material in Cans

750 lbs Fuels Blending Safety
KleenSmithfield, KY

10/4/2011 Latex Paint in Cans 7,750 lbs Landfill Carbon
LimestonePortland,
OH

10/4/2011 Corrosive Solids 650 lbs Stabilization/Landfill EnvirosafeOregon,
OH

10/4/2011 Pesticides 2368 lbs Incineration Clean Harbors El
Dorado, AR

10/4/2011 Bleach Loosepack 2,293.50 lbs Wastewater
treatment

DupontDeepwater,
NJ

10/4/2011 Antifreeze Loosepack 1,444.90 lbs Recycle/Wastewater
treatment

United Industrial
Meriden, CT

NYSDEC Region 5 Area

EPA continued sifting and collection operations at the Dugway Road and Chasm Road Debris fields.  Crews
also worked on collection of orphan containers Keesville, Au Sable Forks, Wadhams, Alice Falls, and at
the Au Sable Delta.  Hazard categorization and consolidation has been completed for collected wastes. 
EPA continued with waste minimization activities such as the cutting and recycling of empty poly and metal
containers.  Recycling activities are being conducted by the counties.

EPA was targeting 11/18/2011 as the completion date for this operation.  However, after discussions
between the EPA OSC, EPA RIC for NY, and the OEM Directors in the NYDEC R5 area, there is a potential
need for this operation to continue into the week of 11/21/2011.  There has also been discussed the
potential for future assistance in the spring, after spring thaw, as some waste materials could still be
located in remote areas and spring floods could cause some of these materials to surface downstream to
more populated areas.  Funding and Mission Assignment expiration dates will need to be discussed with
FEMA on whether this operation will and/or can continue in the future.

CUMULATIVE HAZARDOUS WASTE SUMMARY TABLE – HURRICANE IRENE

Below is a summery table indicating the amount of containers collected through HHW and orphan container
recovery efforts in response to Hurricane Irene.  This data was reported as of 1100 on 11/10/2011

Cumulative Hazardous Waste Summary            Operational Period:  11/03/2011­11/09/2011

Small

Propane Other Containers
Op­
Period

State

Location Drums Tanks Cylinders (Large) (<5 gal) Totals Cumulative

New York 2 8 0 5 178 193 50342

New Jersey 0 0 0 0 0 0 26540

Op­Period
Totals

2 8 0 5 178

Cumulative
Totals

439 1125 130 510 75910

Grand Total 193

Grand
Cumulative

76882

Note: Numbers listed in the table are accurate at the time of delivery of this report.  Field crews sometimes
transfer numbers following the end of the reporting period due to communication issues.  As a result, daily
totals may change in future reports to capture all containers collected for that operational period.  Because
of this, operational period totals do not reflect true count numbers due to late reporting.  However, the grand
cumulative numbers are accurate at the time this report.

TROPICAL STORM LEE (New York ONLY)

NYSDEC Region 7 Area

TS Lee, Binghamton operations are anticipated to be completed sometime during the week of 11/14/2011.
The final off­site shipment of waste materials was conducted on 11/9/2011.  Operations for this past week
and the coming week include restoration of the Barlow Pad as well as cutting up of scrap metals from
collected containers.  There is a chance this scrap may need to be disposed of as solid waste but EPA is
working with town and county officials to recycle this material if possible. 

On 11/9/2011, EPA was asked to investigate 1 smaller impacted area of which it is currently believed that a
small amount of containers may be present.  Any future collected containers will be brought to the Broome
County landfill and any required processing and/or disposal will be addressed by the county.

EPA is still awaiting the pick­up of one remaining roll­off container at the Owego HHW collection area.  All
wastes have been removed from this site with exception of one roll off for non­hazardous solid waste.  Once
this remaining roll­off container is removed, EPA will deliver a close­out letter the Owego Township
Supervisor.

Below are the Waste Disposition Tables for the NYSDEC Region 7 Areas; Barlow Rd, Scarborough Rd, and
the Owego Collection Areas.

NYSDEC Region 7  ­ Barlow HHW Pad
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/13/2011 Propane cylinders 120 20#
cylinders

Recycle through
Broome county

HHW pad at
Broome County

10/13/2011 Propane cylinders 343 1#
cylinders

Recycle through
Broome county

HHW pad at
Broome County

10/14/2011 Propane cylinders 135 20#
cylinders

Recycle through
Broome county

HHW pad at
Broome County

10/14/2011 Lead­acid batteries 154 each Recycle through
Broome county

HHW pad at
Broome County

10/14/2011 Dry cell batteries 2,934 each Recycle through
Broome county

HHW pad at
Broome County

10/17/2011 Propane cylinders 200 20#
cylinders

Recycle through
Broome county

HHW pad at
Broome County

10/17/2011 Propane tanks 1 100# tank Recycle through
Broome county

HHW pad at
Broome County

10/17/2011 Propane tanks 3 200# tank Recycle through
Broome county

HHW pad at
Broome County

11/7/2011 Waste Bulk Oils 84 55­gal
drums

pending Northland
Environmental,
LLCProvidence RI

11/7/2011 Waste Bulk OilsWaste Bulk
OilsOily water (non­reg.
liquids)Non­Regulated Liq
(antifreeze)

84 55­gal
drums13 85­
gal overpacks3
55­gal
drums16 55­
gal drums

pending Northland
Environmental,
LLCProvidence RI

11/7/2011 Latex Paints 2 cubic yards Pending PSCProvidence RI

NYSDEC Region 7  ­ Scarborough HHW Pad
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/17/2011 Latex Paint in Cans 54 cubic
yards(32,400
lb est.)

Pending PSCProvidence RI

10/17/2011 Latex Paint in Cans 48 cubic
yards(28,800
lb est.)

Pending PSCProvidence RI

10/18/2011 Latex Paint in Cans 64 cubic
yards(38,400
lb est.)

Pending PSCProvidence RI

10/18/2011 UN1263 Waste Paint related 
material (oil based)

52 cubic
yards(40,000
lb est.)

Pending PSCProvidence RI

10/19/2011 UN1263 Waste Paint related 
material (oil based)

46 cubic yards
(32,200 lb est)

Pending Petrochem
Processing,
Detroit, MI

10/19/2011 UN1263 Waste Paint related 
material (oil based)

47 cubic yards
(32,200 lb est)

Pending Northland
Environmental,
LLCProvidence RI

10/19/2011 Latex Paint in Cans 64 cubic yards
938,400 lb est)

Pending PSCProvidence RI

10/19/2011 UN 3262 Waste Corrosive Solid 20 cubic yards
(12,500 lb est)

Pending Northland
Environmental,
LLC

10/19/2011 UN1791 Waste Hypochlorite
Solutions

2 cubic yards
(1,200 lb est)

Pending Providence RI

10/19/2011 UN2902 Waste Pesticides,
Liquid, Toxic

22 cubic
yards(13,200
est)

Pending Northland
Environmental,
LLC

10/20/2011 Latex Paint in Cans 41 cubic
yards(25,500
lb est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 Latex Paint in Cans 40 cubic
yards(25,000
lb est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN1950 Waste Aerosols 17 cubic
feet(8,500 lb
est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN1760 Waste Corrosive
Liquid

4 drums(2,000
lb est)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN3077 Waste
Environmentally Hazardous
Substances 

4 boxes(1,800
lb est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN2009 Waste Mercury 1 drum(20 lb
est.)

Pending Northland
Environmental,
LLC; Providence
RI

NYSDEC Region 7  ­ Owego ­ HHW Pad
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/21/2011 Latex Paint in Cans 49 cubic
yards(35,000
lb est.)

Pending Petrochem
Processing,
Detroit, MI

10/21/2011 UN1760 Waste Corrosive
Liquid

4 drums(2,000
lb est)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN1950 Waste Aerosols 17 cubic
feet(8,500 lb
est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 Non DOT/Non RCRA Regulated
Solids

3 cartons(400
lb est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN1263 Waste Paint related 
material (oil based)

11 cartons
(7,700 lb est.)

Pending Northland
Environmental,
LLCProvidence RI

10/25/2011 Latex Paints 50 cu yd Pending Rhode Island
10/26/2011 Latex Paints 49 cu yd Pending Rhode Island
10/28/2011 UN3262 Waste Corrosive Solid,

Basic, Inorganic
10,400 lb
(est.)

Pending Northland
Environmental,
LLCProvidence RI

10/28/2011 UN1263 Waste Paint Material 700 lb (est.) Pending Northland
Environmental,
LLCProvidence RI

10/28/2011 NA2122 Asbestos 700 lb (est.) Pending Northland
Environmental,
LLCProvidence RI

10/28/2011 UN1701 Waste Hypochlorite
Solutions

1,600 lbs
(est.)

Pending Northland
Environmental,
LLCProvidence RI

10/28/2011 UN2902 Waste Pesticides 5,600 lbs
(est.)

Pending Northland
Environmental,
LLCProvidence RI

CUMULATIVE HAZARDOUS WASTE SUMMARY TABLE – TROPICAL STORM LEE

Below is a summery table indicating the amount of containers collected through HHW and orphan container
recovery efforts in response to Tropical Storm Lee.  This data was collected at 1445 on 11/03/2011.  As of
this report, there were no changes from the 11/3/2011 Situation Report.

Cumulative Hazardous Waste Summary            Operational Period:  10/27/2011 ­
11/02/2011

Small

Propane Other Containers
Op­
Period

State

Location Drums Tanks Cylinders (Large) (<5 gal) Totals Cumulative

New York 16 9 0 14 207 246 113701

Op­Period
Totals

16 9 0 14 207

Cumulative
Totals

253 601 0 3089 109726

Grand Total 246

Grand
Cumulative

113701

Note: Numbers listed in the table are accurate at the time of delivery of this report.  Field crews sometimes
transfer numbers following the end of the reporting period due to communication issues.  As a result, daily
totals may change in future reports to capture all containers collected for that operational period.  Because
of this, operational period totals do not reflect true count numbers due to late reporting.  However, the grand
cumulative numbers are accurate at the time this report.

EPA REGION 2 COORDINATION ACTIVITIES

Starting the week of 10/31/2011, one primary EPA resource has been dedicated for situational updates and
documentation.  The liaison officer will remain integrated but on a part­time basis.  Personnel working on
approving cost accounting and monetary tracking will also maintain functions in the REOC.

2.2 Planning Section

As field operations decrease, EPA has been working on plans for the closure of response activities related
to Hurricane Irene and Tropical Storm Lee.  Planning activities include final documentation and planning for
future after­action sessions.

2.3 Logistics Section

Logistics are being handled from the Binghamton contractor office for all NY operations.  This will streamline
resource requests and delivery options.  Personnel in the REOC will monitor the handling of logistics and
provide document control over such activities.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

SAFETY OFFICER

Final safety visits were planned to visit the remaining HHW's as they close out to document the condition of
the pad and the safe clean­up and decommissioning of the site.  Daily Safety Messages continue to be
developed and sent out to the field and are being posted on the website.  Safety messages were issued this
past week on the following topics; PPE, handwashing, injuries & tetanus, flu season, preventing the spread
of germs, staying healthy, pre­task safety and personal safety.

LIAISON OFFICER

Steve Touw has been designated as the Liaison Officer (LNO) for Hurricane Irene and Tropical Storm Lee
response efforts.  The LNO has nothing new to report for this past reporting period.

INFORMATION OFFICER

Pat Seppi, 646­369­0068, is the Public Information Officer (PIO) designated for the response. Due to the
decrease in work activities and the movement towards closure of the projects, the PIO had no activities to
report during this period.  The PIO remains available for support when needed.

3. Participating Entities

EPA is currently coordinating with FEMA, NYS DEC, NYSEMO, County officials, and local government
agencies.

4. Personnel On Site

The following table is a reflection of the most current available resources at the time and day of reporting.  It
reflects the amount of personnel solely on the day of reporting.  Because the Situation Report details over
several days, the following table may not be a representation of every work day.

Region/State Current EPA
Personnel In
Field 
(All Venues other
than EPA Offices)

Current EPA
Contractor
Personnel In
Field

EPA Personnel
in REOC

Contractor
Personnel in
REOC

Total

Region 2 3 0 3

    New York 2 19 21

    New Jersey 0 0 0

Total 2 19 3 0 24

5. Definition of Terms

NA

6. Additional sources of information

ADDITIONAL INFORMATION
WEBSITE:  http://www.epaosc.org/R2HurricaneIreneResponse

If you find that you are having trouble viewing the website, please contact the EPA duty officer at (732) 906­6850

EPA Edison REOC                                                                          732­906­6850
Afterhours Notifications, National Response Center (NRC)                   800­424­8802
Regional Incident Commander (RIC) for NY, James Daloia                   908­420­4505 
Regional Incident Commander (RIC) for NJ, Christopher Jimenez          908­420­4484
Liaison Officer, Steve Touw                                                               908­420­4458
Information Officer, Pat Seppi                                                            646­369­0068

REPORTING SCHEDULE

Situation Reports are generated once a week.  The next Situation Report will be distributed on Thursday
November 17, 2011.

7. Situational Reference Materials

No additional material at this time.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

R2 Hurricane Irene/TS Lee (NY) Response ­ Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region II

Subject: POLREP #32
NJ Operations Completed, NY Operations Closing Out
R2 Hurricane Irene/TS Lee (NY) Response

Edison, NJ 
Latitude: 40.5159553 Longitude: ­74.3550459 

To:

From: Eric Mosher, Regional Incident Coordinator 

Date: 11/10/2011 

Reporting Period: 11/4/2011 to 11/10/2011 

1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: Stafford Act Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: Start Date: 8/26/2011

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

EXECUTIVE SUMMARY

The New Jersey response actions to Hurricane Irene were completed on 11/8/2011 with the shipment of
medical wastes from the Dover facility.  This was the final action for NJ and EPA’s actions in that state are
complete.

Actions in the northern regions of NY State, DEC Region 5, continued this week with the anticipation of
completing operations by 11/18/2011.  Some concerns were voiced by local and county OEM officials that
additional support may be required in the future.  At the current time, EPA’s current Mission Assignment is
set to expire on 11/18/2011, requiring EPA to discontinue the use of Stafford Act funds for those missions. 
EPA continues to work with FEMA, State, and County Officials on the transition of required work and or
other solutions to finish any necessary work in that area.

Actions in the DEC Region 7 area related to impacts from Tropical Storm Lee continue to decrease.  EPA’s
final shipment of collected wastes was conducted on 11/9/2011.  Operations for the coming week will
include restoration and final cleaning of the Barlow Rd site. Once completed, EPA will demobilize all
resources and actions in the DEC Region 5 areas will be considered complete.

CURRENT ISSUES

ꞏ         None to Report

LONG TERM ISSUES

ꞏ         None to Report

2. Current Activities

2.1 Operations Section

HURRICANE IRENE OPERATIONS (NJ/NY)

NEW JERSEY RESPONSE ACTIONS

This operation is now complete.  All remaining chemical wastes were shipped off site on 11/3/2011   with
the final off­site shipment of medical waste taking place on 11/8/2011.  The medical waste, contained within
8 five­gallon pails was repackaged into one fiberboard box.  The medical waste/sharps weight is 50 pounds
for disposal.  This material will be incinerated at SteriCycle Inc, in North Carolina.

Below is the final Waste Disposition Table for Dover, NJ Facility.  This table was updated as of 11/08/2011. 
This table will be removed from the next situation report.

Dover HHW and Orphan Container Staging Area – 22 Richboynton Road, Dover, NJ  07801
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/3/2011 Lead Acid Batteries 2679 lbs Recycling EXIDE Battery
10/4/2011 Propane, 20 lb Cylinders 197 cont Recycling Blue Rhino
9/19/2011To10/6/2011 Non­regulated Latex Pants,

(102) 1 cu yd boxes
75885 lbs Landfill PSCHatfield, PA

9/23/2011
to10/7/2011

Flammable Paints,(43) 1 cu
yd boxes

33,440 lbs Incineration PSCHatfield, PA

10/7/2011
to10/20/2011

Non­Alkaline / Non­Lead
Acid Batteries

561 lbs Recycling InmetcoElwood
City, PA

10/11/2011 Freon / Refrigerants 160 lbs Recycling DupontLouisville,
KY

10/10/2011 Non­Haz Solid WasteOil­
impacted debris, soil, and
PPE (3) 30 yd Containers

44 tons Landfill Western Berks
LandfillBirdsboro,
PA

10/12/2011 Non­Haz Solid WasteOily
Debris, Crushed Poly
Containers ­ (3) 20 yd
Containers, (1) 30 yd
Container

8.4 tons Landfill Western Berks
LandfillBirdsboro,
PA

10/26/11 Non­Haz Solid WasteOily
debris, crushed poly
containers, used PPE, (1)
30 yd container

7.3 tons Landfill Western Berks
LandfillBirdsboro,
PA

10/14/2011 Oily water – Non­haz 3454 gallons Recycling FCC Wilmington,
DE

10/17/2011 Scrap metal (crushed
drums, home heating oil
tanks, misc metal)

4120 pounds Recycling Donjon Recycling,
Dover, NJ

10/26/11 100 pound propane
cylinders

5 Reclamation Suburban Propane
– Washington, NJ

11/3/2011 Flammable Liquids, bulk (10
drums)

600 gallons Fuels
Blending

Green America,
Missouri

11/3/2011 Flammable Liquids, loose
pack (7 drums)

1150 pounds Fuels
Blending

Green America,
Missouri

11/3/2011 Flammable Aerosols (3
drums, 2 ­ 1Cubic Yard
boxes)

1470 pounds Incineration ROSS

11/3/2011 Flammable Lead Paint (1
drum)

140 pounds Fuels
Blending

Green America,
Missouri

11/3/2011 Pesticide Liquid (5 drums) 650 pounds Incineration Clean Harbors – El
Dorado, Ark

11/3/2011 Pesticide Solid(1 drum) 190 pounds Incineration Clean Harbors – El
Dorado, Ark

11/3/2011 Pesticide Aerosol(1 drum) 120 pounds Incineration ROSS
11/3/2011 Herbicide Liquid(4 drums) 640 pounds Incineration Clean Harbors – El

Dorado, Ark
11/3/2011 Herbicide Solid(2 drums) 490 pounds Incineration Clean Harbors – El

Dorado, Ark
11/3/2011 Oxidizer Liquid(3 drums) 150 gallons Incineration Clean Harbors – El

Dorado, Ark
11/3/2011 Oxidizer Solid(5 drums) 680 pounds Incineration Clean Harbors – El

Dorado, Ark
11/3/2011 Antifreeze(6 drums) 300 gallons WWT PSC ­ Hatfield, PA
11/3/2011 Ammonia Solution(1 drum) 50 gallons Incineration ROSS
11/3/2011 Bleach Solution(1 drum) 50 gallons Incineration ROSS
11/3/2011 Calcium Sulfide (solid) 1­

drum
220 pounds Landfill GROWS,

Pennsylvania
11/3/2011 Mercury Debris (1 yd3 box) 150 pounds Hg Retort AERC

11/3/2011 Mercury thermometers, free
mercury (1­5 gallon pail)

10 pounds Hg Retort AERC

11/3/2011 Neutral liquids (4­drums) 200 gallons Incineration ROSS
11/3/2011 Caustic Liquid, bulk (2­

drums)
100 gallons WWT PSC ­ Hatfield, PA

11/3/2011 Caustic Liquid, loose pack
(7­drums)

1420 pounds WWT PSC ­ Hatfield, PA

11/3/2011 Caustic Solid (1­drum) 140 pounds Incineration ROSS
11/3/2011 Acid Liquid, bulk (1 drum) 50 gallons WWT PSC ­ Hatfield, PA
11/3/2011 Acid liquids, loose pack (3

drums)
590 pounds WWT PSC ­ Hatfield, PA

11/3/2011 Organic Acid liquid 180 pounds Incineration ROSS
11/3/2011 Household chemicals (4

drums)
200 gallons Incineration ROSS

11/3/2011 Non­regulated solids (3­1yd3

boxes)

2740 pounds Landfill GROWS,
Pennsylvania

11/3/2011 Fertilizer solids (1­yd3 box) 830 pounds Landfill GROWS,
Pennsylvania

11/3/2011 Asbestos (ACM tiles, roof
cement, pipe wrap­4 drums)

740 pounds Landfill GROWS,
Pennsylvania

11/8/2011 Medical waste/Sharps 50 pounds Incineration SteriCycleNorth
Carolina

NEW YORK RESPONSE ACTIONS

NYSDEC Region 4 Area

No change since previous Situation Report.  EPA is still awaiting the completion of limited land restoration
activities at the former collection pad / staging area.  When this activity is completed, there will be no
further actions in this region.  The completion date is anticipated to be Friday, November 11, 2011.

Below are the final Waste Disposition Tables for the NYSDEC Region 4 Areas; Prattsville and Howes Cave.
.  These two tables will be removed from the next situation report.

Prattsville, NY ­ HHW and Orphan Container Staging Area
Date Waste Stream Quantity Disposal Method Final

DisposalLocation
9/30/2011 Oil Based Paint Related

Material in Cans
29,400 lbs Fuels Blending Safety

KleenSmithfield, KY
9/30/2011 Latex Paint in Cans 50,400 lbs Landfill Carbon

LimestonePortland,
OH

10/3/2011 Latex Paint in Cans 30,800 lbs Landfill Carbon
LimestonePortland,
OH

10/5/2011 Oil Based Paint Related
Material in Cans

18,900 lbs Fuels Blending Safety
KleenSmithfield, KY

10/5/2011 Latex Paint in Cans 7,700 lbs Landfill Carbon
LimestonePortland,
OH

10/5/2011 Aerosols 550 lbs Incineration Ross Consolidated
Grafton, OH

10/5/2011 Pesticides 4,200 lbs Incineration Clean Harbors El
Dorado, AR

10/6/2011 Oil Based Paint Related
Material in Cans

13,000 lbs Fuels Blending Safety
KleenSmithfield, KY

10/6/2011 Latex Paint in Cans 2,800 lbs Landfill Carbon
LimestonePortland,
OH

10/6/2011 Aerosols 800 lbs Incineration Ross
ConsolidatedGrafton,
OH

10/6/2011 Aerosols 1,400 lbs Incineration Ross
ConsolidatedGrafton,
OH

10/6/2011 Corrosive Solids 7,700 lbs Stabilization/Landfill EnvirosafeOregon,
OH

10/13/2011 OIL BASED PAINT
RELATED MATERIAL IN
CANS 375 lbs Fuels Blending

Safety Kleen
Smithfield, KY

10/13/2011
FLAMMABLE LIQUIDS
POURED OFF 1,125 lbs Fuels Blending

Lone Star Industries
(Buzzi), Cape
Girardeau, MO

10/13/2011 LATEX PAINT IN CANS 1,550 lbs Landfill
Carbon Limestone
Portland OH

10/13/2011 LATEX PAINT IN CANS 500 lbs Landfill
Carbon Limestone
Portland OH

10/13/2011 ANTIFREEZE 330 lbs
Recycle/WW
Treatment

United Oil Meridan
CT

10/13/2011 PESTICIDES 525 lbs Incineration
Clean Harbors El
Dorado

10/13/2011 BLEACH LOOSEPACK 1,275 lbs
Wastewater
treatment Dupont

10/13/2011
FLUORESCENT LIGHT
TUBES 240 lbs Recycle

North East Lamp
Recycling  East
Windsor CT

10/13/2011 OILY SOLIDS 4,150 lbs Landfill
Carbon Limestone
Portland OH

10/18/2011

OIL BASED PAINT
RELATED MATERIAL IN
CANS 4,250 lbs Fuels Blending

Safety Kleen
Smithfield, KY

10/18/2011
FLAMMABLE LIQUIDS
POURED OFF 605 lbs Fuels Blending

Lone Star Industries
(Buzzi)  Cape
Girardeau, MO

10/18/2011 AEROSOLS 400 lbs Incineration Ross Graton, OH

10/18/2011 LEAD BASED PAINT 125 lbs Fuels Blending
Safety Kleen
Smithfield, KY

10/18/2011 ACID LOOSEPACK 1,850 lbs
Wastewater
treatment

PSC Republic
Environmental
Hatfield, PA

10/18/2011 CORROSIVE SOLID 250 lbs Stabilization/Landfill
Envirosafe, Oregon
OH

10/18/2011 BLEACH LOOSEPACK 2,100 lbs
Wastewater
treatment

Dupont
Chamberworks 
Deepwater, NJ

10/18/2011 OILY SOLIDS 675 lbs Landfill
Carbon Limestone
Portland OH

10/18/2011 PROPANE 300 lbs Recycle
Clean Harbors El
Dorado

10/18/2011
NON HAZARDOUS
LIQUIDS 3,200 lbs Landfill

Carbon Limestone
Portland OH

10/20/2011

OIL BASED PAINT
RELATED MATERIAL IN
CANS 4,200 lbs Fuels Blending

Safety Kleen
Smithfield, KY

10/20/2011
FLAMMABLE LIQUIDS
POURED OFF 250 lbs Fuels Blending

Lone Star Industries
(Buzzi), Cape
Girardeau, MO

10/20/2011 LATEX PAINT IN CANS 13,800 lbs Landfill
Carbon Limestone
Portland OH

10/20/2011 AEROSOLS 100 lbs Incineration

Lone Star Industries
(Buzzi), Cape
Girardeau, MO

10/20/2011 AEROSOLS 450 lbs Incineration Ross Graton, OH

10/20/2011 ANTIFREEZE 70 lbs
Recycle/WW
Treatment

United Oil Meridan
CT

10/20/2011 ACID LOOSEPACK 600 lbs
Wastewater
treatment

PSC Republic
Environmental
Hatfield, PA

10/20/2011 CORROSIVE SOLID 1100 lbs Stabilization/Landfill
Envirosafe Oregon
OH

10/20/2011 PESTICIDES 1200 lbs Incineration
Clean Harbors El
Dorado

10/20/2011 BLEACH LOOSEPACK 600 lbs
Wastewater
treatment

Dupont
Chamberworks 
Deepwater, NJ

10/20/2011 OILY SOLIDS 750 lbs Landfill
Carbon Limestone
Portland OH

10/20/2011
NON HAZARDOUS
LIQUIDS 495 lbs Landfill

Carbon Limestone
Portland OH

10/21/2011
FLAMMABLE LIQUIDS
POURED OFF 3,250 lbs Fuels Blending

Lone Star Industries
(Buzzi), Cape
Girardeau, MO

10/21/2011 DIESEL 1,800 lbs Fuels Blending

Lone Star Industries
(Buzzi), Cape
Girardeau, MO

10/21/2011 BULK OIL 325 lbs Recycle
United Oil Meridan
CT

10/21/2011
FLUORESCENT LIGHT
TUBES 265 lbs Recycle

North East Lamp
Recycling  East
Windsor CT

10/21/2011 OILY SOLIDS 1,250 lbs Landfill
Carbon Limestone
Portland OH

10/21/2011
NON HAZARDOUS
LIQUIDS 3,275 lbs Landfill

Carbon Limestone
Portland OH

10/21/2011
DEER WITH
FORMALDEHYDE 125 lbs Incineration Ross Graton, OH

10/21/2011
ELEMENTAL MERCURY
FOR RETORT 30 lbs Retort

Complete Recycling
Solutions, Fall River
MA

10/21/2011 X RAY CANISTER 75 lbs Landfill
Electronic Recyclers
Inc., Gardner MA

10/21/2011
LEAD ACID (DRY CELL)
BATTERIES 275 lbs Recycle

North East Lamp
Recycling  East
Windsor CT

10/21/2011 OXIDIZER LOOSEPACK 650lbs Incineration Ross Graton, OH

10/21/2011
SHARPS AND OTC
PHARM 260 lbs Incineration

Clean Harbors, Deer
Park TX

10/21/2011
POLYURETHANE PART B
AMINES 60 lbs Incineration Ross Graton, OH

Howes Cave, NY ­ HHW and Orphan Container Staging Area
Date Waste Stream Quantity Disposal Method Final

DisposalLocation
9/29/2011 Oil Based Paint Related

Material in Cans
19,600 lbs Fuels Blending Safety

KleenSmithfield, KY
9/29/2011 Latex Paint in Cans 30,000 lbs Landfill Carbon

LimestonePortland,
OH

9/29/2011 Aerosols 400 lbs Incineration Ross
ConsolidatedGrafton,
OH

9/29/2011 Pesticides 1,000 lbs Incineration Clean HarborsEl
Dorado, AR

10/4/2011 Oil Based Paint Related
Material in Cans

750 lbs Fuels Blending Safety
KleenSmithfield, KY

10/4/2011 Latex Paint in Cans 7,750 lbs Landfill Carbon
LimestonePortland,
OH

10/4/2011 Corrosive Solids 650 lbs Stabilization/Landfill EnvirosafeOregon,
OH

10/4/2011 Pesticides 2368 lbs Incineration Clean Harbors El
Dorado, AR

10/4/2011 Bleach Loosepack 2,293.50 lbs Wastewater
treatment

DupontDeepwater,
NJ

10/4/2011 Antifreeze Loosepack 1,444.90 lbs Recycle/Wastewater
treatment

United Industrial
Meriden, CT

NYSDEC Region 5 Area

EPA continued sifting and collection operations at the Dugway Road and Chasm Road Debris fields.  Crews
also worked on collection of orphan containers Keesville, Au Sable Forks, Wadhams, Alice Falls, and at
the Au Sable Delta.  Hazard categorization and consolidation has been completed for collected wastes. 
EPA continued with waste minimization activities such as the cutting and recycling of empty poly and metal
containers.  Recycling activities are being conducted by the counties.

EPA was targeting 11/18/2011 as the completion date for this operation.  However, after discussions
between the EPA OSC, EPA RIC for NY, and the OEM Directors in the NYDEC R5 area, there is a potential
need for this operation to continue into the week of 11/21/2011.  There has also been discussed the
potential for future assistance in the spring, after spring thaw, as some waste materials could still be
located in remote areas and spring floods could cause some of these materials to surface downstream to
more populated areas.  Funding and Mission Assignment expiration dates will need to be discussed with
FEMA on whether this operation will and/or can continue in the future.

CUMULATIVE HAZARDOUS WASTE SUMMARY TABLE – HURRICANE IRENE

Below is a summery table indicating the amount of containers collected through HHW and orphan container
recovery efforts in response to Hurricane Irene.  This data was reported as of 1100 on 11/10/2011

Cumulative Hazardous Waste Summary            Operational Period:  11/03/2011­11/09/2011

Small

Propane Other Containers
Op­
Period

State

Location Drums Tanks Cylinders (Large) (<5 gal) Totals Cumulative

New York 2 8 0 5 178 193 50342

New Jersey 0 0 0 0 0 0 26540

Op­Period
Totals

2 8 0 5 178

Cumulative
Totals

439 1125 130 510 75910

Grand Total 193

Grand
Cumulative

76882

Note: Numbers listed in the table are accurate at the time of delivery of this report.  Field crews sometimes
transfer numbers following the end of the reporting period due to communication issues.  As a result, daily
totals may change in future reports to capture all containers collected for that operational period.  Because
of this, operational period totals do not reflect true count numbers due to late reporting.  However, the grand
cumulative numbers are accurate at the time this report.

TROPICAL STORM LEE (New York ONLY)

NYSDEC Region 7 Area

TS Lee, Binghamton operations are anticipated to be completed sometime during the week of 11/14/2011.
The final off­site shipment of waste materials was conducted on 11/9/2011.  Operations for this past week
and the coming week include restoration of the Barlow Pad as well as cutting up of scrap metals from
collected containers.  There is a chance this scrap may need to be disposed of as solid waste but EPA is
working with town and county officials to recycle this material if possible. 

On 11/9/2011, EPA was asked to investigate 1 smaller impacted area of which it is currently believed that a
small amount of containers may be present.  Any future collected containers will be brought to the Broome
County landfill and any required processing and/or disposal will be addressed by the county.

EPA is still awaiting the pick­up of one remaining roll­off container at the Owego HHW collection area.  All
wastes have been removed from this site with exception of one roll off for non­hazardous solid waste.  Once
this remaining roll­off container is removed, EPA will deliver a close­out letter the Owego Township
Supervisor.

Below are the Waste Disposition Tables for the NYSDEC Region 7 Areas; Barlow Rd, Scarborough Rd, and
the Owego Collection Areas.

NYSDEC Region 7  ­ Barlow HHW Pad
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/13/2011 Propane cylinders 120 20#
cylinders

Recycle through
Broome county

HHW pad at
Broome County

10/13/2011 Propane cylinders 343 1#
cylinders

Recycle through
Broome county

HHW pad at
Broome County

10/14/2011 Propane cylinders 135 20#
cylinders

Recycle through
Broome county

HHW pad at
Broome County

10/14/2011 Lead­acid batteries 154 each Recycle through
Broome county

HHW pad at
Broome County

10/14/2011 Dry cell batteries 2,934 each Recycle through
Broome county

HHW pad at
Broome County

10/17/2011 Propane cylinders 200 20#
cylinders

Recycle through
Broome county

HHW pad at
Broome County

10/17/2011 Propane tanks 1 100# tank Recycle through
Broome county

HHW pad at
Broome County

10/17/2011 Propane tanks 3 200# tank Recycle through
Broome county

HHW pad at
Broome County

11/7/2011 Waste Bulk Oils 84 55­gal
drums

pending Northland
Environmental,
LLCProvidence RI

11/7/2011 Waste Bulk OilsWaste Bulk
OilsOily water (non­reg.
liquids)Non­Regulated Liq
(antifreeze)

84 55­gal
drums13 85­
gal overpacks3
55­gal
drums16 55­
gal drums

pending Northland
Environmental,
LLCProvidence RI

11/7/2011 Latex Paints 2 cubic yards Pending PSCProvidence RI

NYSDEC Region 7  ­ Scarborough HHW Pad
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/17/2011 Latex Paint in Cans 54 cubic
yards(32,400
lb est.)

Pending PSCProvidence RI

10/17/2011 Latex Paint in Cans 48 cubic
yards(28,800
lb est.)

Pending PSCProvidence RI

10/18/2011 Latex Paint in Cans 64 cubic
yards(38,400
lb est.)

Pending PSCProvidence RI

10/18/2011 UN1263 Waste Paint related 
material (oil based)

52 cubic
yards(40,000
lb est.)

Pending PSCProvidence RI

10/19/2011 UN1263 Waste Paint related 
material (oil based)

46 cubic yards
(32,200 lb est)

Pending Petrochem
Processing,
Detroit, MI

10/19/2011 UN1263 Waste Paint related 
material (oil based)

47 cubic yards
(32,200 lb est)

Pending Northland
Environmental,
LLCProvidence RI

10/19/2011 Latex Paint in Cans 64 cubic yards
938,400 lb est)

Pending PSCProvidence RI

10/19/2011 UN 3262 Waste Corrosive Solid 20 cubic yards
(12,500 lb est)

Pending Northland
Environmental,
LLC

10/19/2011 UN1791 Waste Hypochlorite
Solutions

2 cubic yards
(1,200 lb est)

Pending Providence RI

10/19/2011 UN2902 Waste Pesticides,
Liquid, Toxic

22 cubic
yards(13,200
est)

Pending Northland
Environmental,
LLC

10/20/2011 Latex Paint in Cans 41 cubic
yards(25,500
lb est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 Latex Paint in Cans 40 cubic
yards(25,000
lb est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN1950 Waste Aerosols 17 cubic
feet(8,500 lb
est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN1760 Waste Corrosive
Liquid

4 drums(2,000
lb est)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN3077 Waste
Environmentally Hazardous
Substances 

4 boxes(1,800
lb est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN2009 Waste Mercury 1 drum(20 lb
est.)

Pending Northland
Environmental,
LLC; Providence
RI

NYSDEC Region 7  ­ Owego ­ HHW Pad
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/21/2011 Latex Paint in Cans 49 cubic
yards(35,000
lb est.)

Pending Petrochem
Processing,
Detroit, MI

10/21/2011 UN1760 Waste Corrosive
Liquid

4 drums(2,000
lb est)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN1950 Waste Aerosols 17 cubic
feet(8,500 lb
est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 Non DOT/Non RCRA Regulated
Solids

3 cartons(400
lb est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN1263 Waste Paint related 
material (oil based)

11 cartons
(7,700 lb est.)

Pending Northland
Environmental,
LLCProvidence RI

10/25/2011 Latex Paints 50 cu yd Pending Rhode Island
10/26/2011 Latex Paints 49 cu yd Pending Rhode Island
10/28/2011 UN3262 Waste Corrosive Solid,

Basic, Inorganic
10,400 lb
(est.)

Pending Northland
Environmental,
LLCProvidence RI

10/28/2011 UN1263 Waste Paint Material 700 lb (est.) Pending Northland
Environmental,
LLCProvidence RI

10/28/2011 NA2122 Asbestos 700 lb (est.) Pending Northland
Environmental,
LLCProvidence RI

10/28/2011 UN1701 Waste Hypochlorite
Solutions

1,600 lbs
(est.)

Pending Northland
Environmental,
LLCProvidence RI

10/28/2011 UN2902 Waste Pesticides 5,600 lbs
(est.)

Pending Northland
Environmental,
LLCProvidence RI

CUMULATIVE HAZARDOUS WASTE SUMMARY TABLE – TROPICAL STORM LEE

Below is a summery table indicating the amount of containers collected through HHW and orphan container
recovery efforts in response to Tropical Storm Lee.  This data was collected at 1445 on 11/03/2011.  As of
this report, there were no changes from the 11/3/2011 Situation Report.

Cumulative Hazardous Waste Summary            Operational Period:  10/27/2011 ­
11/02/2011

Small

Propane Other Containers
Op­
Period

State

Location Drums Tanks Cylinders (Large) (<5 gal) Totals Cumulative

New York 16 9 0 14 207 246 113701

Op­Period
Totals

16 9 0 14 207

Cumulative
Totals

253 601 0 3089 109726

Grand Total 246

Grand
Cumulative

113701

Note: Numbers listed in the table are accurate at the time of delivery of this report.  Field crews sometimes
transfer numbers following the end of the reporting period due to communication issues.  As a result, daily
totals may change in future reports to capture all containers collected for that operational period.  Because
of this, operational period totals do not reflect true count numbers due to late reporting.  However, the grand
cumulative numbers are accurate at the time this report.

EPA REGION 2 COORDINATION ACTIVITIES

Starting the week of 10/31/2011, one primary EPA resource has been dedicated for situational updates and
documentation.  The liaison officer will remain integrated but on a part­time basis.  Personnel working on
approving cost accounting and monetary tracking will also maintain functions in the REOC.

2.2 Planning Section

As field operations decrease, EPA has been working on plans for the closure of response activities related
to Hurricane Irene and Tropical Storm Lee.  Planning activities include final documentation and planning for
future after­action sessions.

2.3 Logistics Section

Logistics are being handled from the Binghamton contractor office for all NY operations.  This will streamline
resource requests and delivery options.  Personnel in the REOC will monitor the handling of logistics and
provide document control over such activities.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

SAFETY OFFICER

Final safety visits were planned to visit the remaining HHW's as they close out to document the condition of
the pad and the safe clean­up and decommissioning of the site.  Daily Safety Messages continue to be
developed and sent out to the field and are being posted on the website.  Safety messages were issued this
past week on the following topics; PPE, handwashing, injuries & tetanus, flu season, preventing the spread
of germs, staying healthy, pre­task safety and personal safety.

LIAISON OFFICER

Steve Touw has been designated as the Liaison Officer (LNO) for Hurricane Irene and Tropical Storm Lee
response efforts.  The LNO has nothing new to report for this past reporting period.

INFORMATION OFFICER

Pat Seppi, 646­369­0068, is the Public Information Officer (PIO) designated for the response. Due to the
decrease in work activities and the movement towards closure of the projects, the PIO had no activities to
report during this period.  The PIO remains available for support when needed.

3. Participating Entities

EPA is currently coordinating with FEMA, NYS DEC, NYSEMO, County officials, and local government
agencies.

4. Personnel On Site

The following table is a reflection of the most current available resources at the time and day of reporting.  It
reflects the amount of personnel solely on the day of reporting.  Because the Situation Report details over
several days, the following table may not be a representation of every work day.

Region/State Current EPA
Personnel In
Field 
(All Venues other
than EPA Offices)

Current EPA
Contractor
Personnel In
Field

EPA Personnel
in REOC

Contractor
Personnel in
REOC

Total

Region 2 3 0 3

    New York 2 19 21

    New Jersey 0 0 0

Total 2 19 3 0 24

5. Definition of Terms

NA

6. Additional sources of information

ADDITIONAL INFORMATION
WEBSITE:  http://www.epaosc.org/R2HurricaneIreneResponse

If you find that you are having trouble viewing the website, please contact the EPA duty officer at (732) 906­6850

EPA Edison REOC                                                                          732­906­6850
Afterhours Notifications, National Response Center (NRC)                   800­424­8802
Regional Incident Commander (RIC) for NY, James Daloia                   908­420­4505 
Regional Incident Commander (RIC) for NJ, Christopher Jimenez          908­420­4484
Liaison Officer, Steve Touw                                                               908­420­4458
Information Officer, Pat Seppi                                                            646­369­0068

REPORTING SCHEDULE

Situation Reports are generated once a week.  The next Situation Report will be distributed on Thursday
November 17, 2011.

7. Situational Reference Materials

No additional material at this time.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

R2 Hurricane Irene/TS Lee (NY) Response ­ Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region II

Subject: POLREP #32
NJ Operations Completed, NY Operations Closing Out
R2 Hurricane Irene/TS Lee (NY) Response

Edison, NJ 
Latitude: 40.5159553 Longitude: ­74.3550459 

To:

From: Eric Mosher, Regional Incident Coordinator 

Date: 11/10/2011 

Reporting Period: 11/4/2011 to 11/10/2011 

1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: Stafford Act Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: Start Date: 8/26/2011

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

EXECUTIVE SUMMARY

The New Jersey response actions to Hurricane Irene were completed on 11/8/2011 with the shipment of
medical wastes from the Dover facility.  This was the final action for NJ and EPA’s actions in that state are
complete.

Actions in the northern regions of NY State, DEC Region 5, continued this week with the anticipation of
completing operations by 11/18/2011.  Some concerns were voiced by local and county OEM officials that
additional support may be required in the future.  At the current time, EPA’s current Mission Assignment is
set to expire on 11/18/2011, requiring EPA to discontinue the use of Stafford Act funds for those missions. 
EPA continues to work with FEMA, State, and County Officials on the transition of required work and or
other solutions to finish any necessary work in that area.

Actions in the DEC Region 7 area related to impacts from Tropical Storm Lee continue to decrease.  EPA’s
final shipment of collected wastes was conducted on 11/9/2011.  Operations for the coming week will
include restoration and final cleaning of the Barlow Rd site. Once completed, EPA will demobilize all
resources and actions in the DEC Region 5 areas will be considered complete.

CURRENT ISSUES

ꞏ         None to Report

LONG TERM ISSUES

ꞏ         None to Report

2. Current Activities

2.1 Operations Section

HURRICANE IRENE OPERATIONS (NJ/NY)

NEW JERSEY RESPONSE ACTIONS

This operation is now complete.  All remaining chemical wastes were shipped off site on 11/3/2011   with
the final off­site shipment of medical waste taking place on 11/8/2011.  The medical waste, contained within
8 five­gallon pails was repackaged into one fiberboard box.  The medical waste/sharps weight is 50 pounds
for disposal.  This material will be incinerated at SteriCycle Inc, in North Carolina.

Below is the final Waste Disposition Table for Dover, NJ Facility.  This table was updated as of 11/08/2011. 
This table will be removed from the next situation report.

Dover HHW and Orphan Container Staging Area – 22 Richboynton Road, Dover, NJ  07801
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/3/2011 Lead Acid Batteries 2679 lbs Recycling EXIDE Battery
10/4/2011 Propane, 20 lb Cylinders 197 cont Recycling Blue Rhino
9/19/2011To10/6/2011 Non­regulated Latex Pants,

(102) 1 cu yd boxes
75885 lbs Landfill PSCHatfield, PA

9/23/2011
to10/7/2011

Flammable Paints,(43) 1 cu
yd boxes

33,440 lbs Incineration PSCHatfield, PA

10/7/2011
to10/20/2011

Non­Alkaline / Non­Lead
Acid Batteries

561 lbs Recycling InmetcoElwood
City, PA

10/11/2011 Freon / Refrigerants 160 lbs Recycling DupontLouisville,
KY

10/10/2011 Non­Haz Solid WasteOil­
impacted debris, soil, and
PPE (3) 30 yd Containers

44 tons Landfill Western Berks
LandfillBirdsboro,
PA

10/12/2011 Non­Haz Solid WasteOily
Debris, Crushed Poly
Containers ­ (3) 20 yd
Containers, (1) 30 yd
Container

8.4 tons Landfill Western Berks
LandfillBirdsboro,
PA

10/26/11 Non­Haz Solid WasteOily
debris, crushed poly
containers, used PPE, (1)
30 yd container

7.3 tons Landfill Western Berks
LandfillBirdsboro,
PA

10/14/2011 Oily water – Non­haz 3454 gallons Recycling FCC Wilmington,
DE

10/17/2011 Scrap metal (crushed
drums, home heating oil
tanks, misc metal)

4120 pounds Recycling Donjon Recycling,
Dover, NJ

10/26/11 100 pound propane
cylinders

5 Reclamation Suburban Propane
– Washington, NJ

11/3/2011 Flammable Liquids, bulk (10
drums)

600 gallons Fuels
Blending

Green America,
Missouri

11/3/2011 Flammable Liquids, loose
pack (7 drums)

1150 pounds Fuels
Blending

Green America,
Missouri

11/3/2011 Flammable Aerosols (3
drums, 2 ­ 1Cubic Yard
boxes)

1470 pounds Incineration ROSS

11/3/2011 Flammable Lead Paint (1
drum)

140 pounds Fuels
Blending

Green America,
Missouri

11/3/2011 Pesticide Liquid (5 drums) 650 pounds Incineration Clean Harbors – El
Dorado, Ark

11/3/2011 Pesticide Solid(1 drum) 190 pounds Incineration Clean Harbors – El
Dorado, Ark

11/3/2011 Pesticide Aerosol(1 drum) 120 pounds Incineration ROSS
11/3/2011 Herbicide Liquid(4 drums) 640 pounds Incineration Clean Harbors – El

Dorado, Ark
11/3/2011 Herbicide Solid(2 drums) 490 pounds Incineration Clean Harbors – El

Dorado, Ark
11/3/2011 Oxidizer Liquid(3 drums) 150 gallons Incineration Clean Harbors – El

Dorado, Ark
11/3/2011 Oxidizer Solid(5 drums) 680 pounds Incineration Clean Harbors – El

Dorado, Ark
11/3/2011 Antifreeze(6 drums) 300 gallons WWT PSC ­ Hatfield, PA
11/3/2011 Ammonia Solution(1 drum) 50 gallons Incineration ROSS
11/3/2011 Bleach Solution(1 drum) 50 gallons Incineration ROSS
11/3/2011 Calcium Sulfide (solid) 1­

drum
220 pounds Landfill GROWS,

Pennsylvania
11/3/2011 Mercury Debris (1 yd3 box) 150 pounds Hg Retort AERC

11/3/2011 Mercury thermometers, free
mercury (1­5 gallon pail)

10 pounds Hg Retort AERC

11/3/2011 Neutral liquids (4­drums) 200 gallons Incineration ROSS
11/3/2011 Caustic Liquid, bulk (2­

drums)
100 gallons WWT PSC ­ Hatfield, PA

11/3/2011 Caustic Liquid, loose pack
(7­drums)

1420 pounds WWT PSC ­ Hatfield, PA

11/3/2011 Caustic Solid (1­drum) 140 pounds Incineration ROSS
11/3/2011 Acid Liquid, bulk (1 drum) 50 gallons WWT PSC ­ Hatfield, PA
11/3/2011 Acid liquids, loose pack (3

drums)
590 pounds WWT PSC ­ Hatfield, PA

11/3/2011 Organic Acid liquid 180 pounds Incineration ROSS
11/3/2011 Household chemicals (4

drums)
200 gallons Incineration ROSS

11/3/2011 Non­regulated solids (3­1yd3

boxes)

2740 pounds Landfill GROWS,
Pennsylvania

11/3/2011 Fertilizer solids (1­yd3 box) 830 pounds Landfill GROWS,
Pennsylvania

11/3/2011 Asbestos (ACM tiles, roof
cement, pipe wrap­4 drums)

740 pounds Landfill GROWS,
Pennsylvania

11/8/2011 Medical waste/Sharps 50 pounds Incineration SteriCycleNorth
Carolina

NEW YORK RESPONSE ACTIONS

NYSDEC Region 4 Area

No change since previous Situation Report.  EPA is still awaiting the completion of limited land restoration
activities at the former collection pad / staging area.  When this activity is completed, there will be no
further actions in this region.  The completion date is anticipated to be Friday, November 11, 2011.

Below are the final Waste Disposition Tables for the NYSDEC Region 4 Areas; Prattsville and Howes Cave.
.  These two tables will be removed from the next situation report.

Prattsville, NY ­ HHW and Orphan Container Staging Area
Date Waste Stream Quantity Disposal Method Final

DisposalLocation
9/30/2011 Oil Based Paint Related

Material in Cans
29,400 lbs Fuels Blending Safety

KleenSmithfield, KY
9/30/2011 Latex Paint in Cans 50,400 lbs Landfill Carbon

LimestonePortland,
OH

10/3/2011 Latex Paint in Cans 30,800 lbs Landfill Carbon
LimestonePortland,
OH

10/5/2011 Oil Based Paint Related
Material in Cans

18,900 lbs Fuels Blending Safety
KleenSmithfield, KY

10/5/2011 Latex Paint in Cans 7,700 lbs Landfill Carbon
LimestonePortland,
OH

10/5/2011 Aerosols 550 lbs Incineration Ross Consolidated
Grafton, OH

10/5/2011 Pesticides 4,200 lbs Incineration Clean Harbors El
Dorado, AR

10/6/2011 Oil Based Paint Related
Material in Cans

13,000 lbs Fuels Blending Safety
KleenSmithfield, KY

10/6/2011 Latex Paint in Cans 2,800 lbs Landfill Carbon
LimestonePortland,
OH

10/6/2011 Aerosols 800 lbs Incineration Ross
ConsolidatedGrafton,
OH

10/6/2011 Aerosols 1,400 lbs Incineration Ross
ConsolidatedGrafton,
OH

10/6/2011 Corrosive Solids 7,700 lbs Stabilization/Landfill EnvirosafeOregon,
OH

10/13/2011 OIL BASED PAINT
RELATED MATERIAL IN
CANS 375 lbs Fuels Blending

Safety Kleen
Smithfield, KY

10/13/2011
FLAMMABLE LIQUIDS
POURED OFF 1,125 lbs Fuels Blending

Lone Star Industries
(Buzzi), Cape
Girardeau, MO

10/13/2011 LATEX PAINT IN CANS 1,550 lbs Landfill
Carbon Limestone
Portland OH

10/13/2011 LATEX PAINT IN CANS 500 lbs Landfill
Carbon Limestone
Portland OH

10/13/2011 ANTIFREEZE 330 lbs
Recycle/WW
Treatment

United Oil Meridan
CT

10/13/2011 PESTICIDES 525 lbs Incineration
Clean Harbors El
Dorado

10/13/2011 BLEACH LOOSEPACK 1,275 lbs
Wastewater
treatment Dupont

10/13/2011
FLUORESCENT LIGHT
TUBES 240 lbs Recycle

North East Lamp
Recycling  East
Windsor CT

10/13/2011 OILY SOLIDS 4,150 lbs Landfill
Carbon Limestone
Portland OH

10/18/2011

OIL BASED PAINT
RELATED MATERIAL IN
CANS 4,250 lbs Fuels Blending

Safety Kleen
Smithfield, KY

10/18/2011
FLAMMABLE LIQUIDS
POURED OFF 605 lbs Fuels Blending

Lone Star Industries
(Buzzi)  Cape
Girardeau, MO

10/18/2011 AEROSOLS 400 lbs Incineration Ross Graton, OH

10/18/2011 LEAD BASED PAINT 125 lbs Fuels Blending
Safety Kleen
Smithfield, KY

10/18/2011 ACID LOOSEPACK 1,850 lbs
Wastewater
treatment

PSC Republic
Environmental
Hatfield, PA

10/18/2011 CORROSIVE SOLID 250 lbs Stabilization/Landfill
Envirosafe, Oregon
OH

10/18/2011 BLEACH LOOSEPACK 2,100 lbs
Wastewater
treatment

Dupont
Chamberworks 
Deepwater, NJ

10/18/2011 OILY SOLIDS 675 lbs Landfill
Carbon Limestone
Portland OH

10/18/2011 PROPANE 300 lbs Recycle
Clean Harbors El
Dorado

10/18/2011
NON HAZARDOUS
LIQUIDS 3,200 lbs Landfill

Carbon Limestone
Portland OH

10/20/2011

OIL BASED PAINT
RELATED MATERIAL IN
CANS 4,200 lbs Fuels Blending

Safety Kleen
Smithfield, KY

10/20/2011
FLAMMABLE LIQUIDS
POURED OFF 250 lbs Fuels Blending

Lone Star Industries
(Buzzi), Cape
Girardeau, MO

10/20/2011 LATEX PAINT IN CANS 13,800 lbs Landfill
Carbon Limestone
Portland OH

10/20/2011 AEROSOLS 100 lbs Incineration

Lone Star Industries
(Buzzi), Cape
Girardeau, MO

10/20/2011 AEROSOLS 450 lbs Incineration Ross Graton, OH

10/20/2011 ANTIFREEZE 70 lbs
Recycle/WW
Treatment

United Oil Meridan
CT

10/20/2011 ACID LOOSEPACK 600 lbs
Wastewater
treatment

PSC Republic
Environmental
Hatfield, PA

10/20/2011 CORROSIVE SOLID 1100 lbs Stabilization/Landfill
Envirosafe Oregon
OH

10/20/2011 PESTICIDES 1200 lbs Incineration
Clean Harbors El
Dorado

10/20/2011 BLEACH LOOSEPACK 600 lbs
Wastewater
treatment

Dupont
Chamberworks 
Deepwater, NJ

10/20/2011 OILY SOLIDS 750 lbs Landfill
Carbon Limestone
Portland OH

10/20/2011
NON HAZARDOUS
LIQUIDS 495 lbs Landfill

Carbon Limestone
Portland OH

10/21/2011
FLAMMABLE LIQUIDS
POURED OFF 3,250 lbs Fuels Blending

Lone Star Industries
(Buzzi), Cape
Girardeau, MO

10/21/2011 DIESEL 1,800 lbs Fuels Blending

Lone Star Industries
(Buzzi), Cape
Girardeau, MO

10/21/2011 BULK OIL 325 lbs Recycle
United Oil Meridan
CT

10/21/2011
FLUORESCENT LIGHT
TUBES 265 lbs Recycle

North East Lamp
Recycling  East
Windsor CT

10/21/2011 OILY SOLIDS 1,250 lbs Landfill
Carbon Limestone
Portland OH

10/21/2011
NON HAZARDOUS
LIQUIDS 3,275 lbs Landfill

Carbon Limestone
Portland OH

10/21/2011
DEER WITH
FORMALDEHYDE 125 lbs Incineration Ross Graton, OH

10/21/2011
ELEMENTAL MERCURY
FOR RETORT 30 lbs Retort

Complete Recycling
Solutions, Fall River
MA

10/21/2011 X RAY CANISTER 75 lbs Landfill
Electronic Recyclers
Inc., Gardner MA

10/21/2011
LEAD ACID (DRY CELL)
BATTERIES 275 lbs Recycle

North East Lamp
Recycling  East
Windsor CT

10/21/2011 OXIDIZER LOOSEPACK 650lbs Incineration Ross Graton, OH

10/21/2011
SHARPS AND OTC
PHARM 260 lbs Incineration

Clean Harbors, Deer
Park TX

10/21/2011
POLYURETHANE PART B
AMINES 60 lbs Incineration Ross Graton, OH

Howes Cave, NY ­ HHW and Orphan Container Staging Area
Date Waste Stream Quantity Disposal Method Final

DisposalLocation
9/29/2011 Oil Based Paint Related

Material in Cans
19,600 lbs Fuels Blending Safety

KleenSmithfield, KY
9/29/2011 Latex Paint in Cans 30,000 lbs Landfill Carbon

LimestonePortland,
OH

9/29/2011 Aerosols 400 lbs Incineration Ross
ConsolidatedGrafton,
OH

9/29/2011 Pesticides 1,000 lbs Incineration Clean HarborsEl
Dorado, AR

10/4/2011 Oil Based Paint Related
Material in Cans

750 lbs Fuels Blending Safety
KleenSmithfield, KY

10/4/2011 Latex Paint in Cans 7,750 lbs Landfill Carbon
LimestonePortland,
OH

10/4/2011 Corrosive Solids 650 lbs Stabilization/Landfill EnvirosafeOregon,
OH

10/4/2011 Pesticides 2368 lbs Incineration Clean Harbors El
Dorado, AR

10/4/2011 Bleach Loosepack 2,293.50 lbs Wastewater
treatment

DupontDeepwater,
NJ

10/4/2011 Antifreeze Loosepack 1,444.90 lbs Recycle/Wastewater
treatment

United Industrial
Meriden, CT

NYSDEC Region 5 Area

EPA continued sifting and collection operations at the Dugway Road and Chasm Road Debris fields.  Crews
also worked on collection of orphan containers Keesville, Au Sable Forks, Wadhams, Alice Falls, and at
the Au Sable Delta.  Hazard categorization and consolidation has been completed for collected wastes. 
EPA continued with waste minimization activities such as the cutting and recycling of empty poly and metal
containers.  Recycling activities are being conducted by the counties.

EPA was targeting 11/18/2011 as the completion date for this operation.  However, after discussions
between the EPA OSC, EPA RIC for NY, and the OEM Directors in the NYDEC R5 area, there is a potential
need for this operation to continue into the week of 11/21/2011.  There has also been discussed the
potential for future assistance in the spring, after spring thaw, as some waste materials could still be
located in remote areas and spring floods could cause some of these materials to surface downstream to
more populated areas.  Funding and Mission Assignment expiration dates will need to be discussed with
FEMA on whether this operation will and/or can continue in the future.

CUMULATIVE HAZARDOUS WASTE SUMMARY TABLE – HURRICANE IRENE

Below is a summery table indicating the amount of containers collected through HHW and orphan container
recovery efforts in response to Hurricane Irene.  This data was reported as of 1100 on 11/10/2011

Cumulative Hazardous Waste Summary            Operational Period:  11/03/2011­11/09/2011

Small

Propane Other Containers
Op­
Period

State

Location Drums Tanks Cylinders (Large) (<5 gal) Totals Cumulative

New York 2 8 0 5 178 193 50342

New Jersey 0 0 0 0 0 0 26540

Op­Period
Totals

2 8 0 5 178

Cumulative
Totals

439 1125 130 510 75910

Grand Total 193

Grand
Cumulative

76882

Note: Numbers listed in the table are accurate at the time of delivery of this report.  Field crews sometimes
transfer numbers following the end of the reporting period due to communication issues.  As a result, daily
totals may change in future reports to capture all containers collected for that operational period.  Because
of this, operational period totals do not reflect true count numbers due to late reporting.  However, the grand
cumulative numbers are accurate at the time this report.

TROPICAL STORM LEE (New York ONLY)

NYSDEC Region 7 Area

TS Lee, Binghamton operations are anticipated to be completed sometime during the week of 11/14/2011.
The final off­site shipment of waste materials was conducted on 11/9/2011.  Operations for this past week
and the coming week include restoration of the Barlow Pad as well as cutting up of scrap metals from
collected containers.  There is a chance this scrap may need to be disposed of as solid waste but EPA is
working with town and county officials to recycle this material if possible. 

On 11/9/2011, EPA was asked to investigate 1 smaller impacted area of which it is currently believed that a
small amount of containers may be present.  Any future collected containers will be brought to the Broome
County landfill and any required processing and/or disposal will be addressed by the county.

EPA is still awaiting the pick­up of one remaining roll­off container at the Owego HHW collection area.  All
wastes have been removed from this site with exception of one roll off for non­hazardous solid waste.  Once
this remaining roll­off container is removed, EPA will deliver a close­out letter the Owego Township
Supervisor.

Below are the Waste Disposition Tables for the NYSDEC Region 7 Areas; Barlow Rd, Scarborough Rd, and
the Owego Collection Areas.

NYSDEC Region 7  ­ Barlow HHW Pad
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/13/2011 Propane cylinders 120 20#
cylinders

Recycle through
Broome county

HHW pad at
Broome County

10/13/2011 Propane cylinders 343 1#
cylinders

Recycle through
Broome county

HHW pad at
Broome County

10/14/2011 Propane cylinders 135 20#
cylinders

Recycle through
Broome county

HHW pad at
Broome County

10/14/2011 Lead­acid batteries 154 each Recycle through
Broome county

HHW pad at
Broome County

10/14/2011 Dry cell batteries 2,934 each Recycle through
Broome county

HHW pad at
Broome County

10/17/2011 Propane cylinders 200 20#
cylinders

Recycle through
Broome county

HHW pad at
Broome County

10/17/2011 Propane tanks 1 100# tank Recycle through
Broome county

HHW pad at
Broome County

10/17/2011 Propane tanks 3 200# tank Recycle through
Broome county

HHW pad at
Broome County

11/7/2011 Waste Bulk Oils 84 55­gal
drums

pending Northland
Environmental,
LLCProvidence RI

11/7/2011 Waste Bulk OilsWaste Bulk
OilsOily water (non­reg.
liquids)Non­Regulated Liq
(antifreeze)

84 55­gal
drums13 85­
gal overpacks3
55­gal
drums16 55­
gal drums

pending Northland
Environmental,
LLCProvidence RI

11/7/2011 Latex Paints 2 cubic yards Pending PSCProvidence RI

NYSDEC Region 7  ­ Scarborough HHW Pad
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/17/2011 Latex Paint in Cans 54 cubic
yards(32,400
lb est.)

Pending PSCProvidence RI

10/17/2011 Latex Paint in Cans 48 cubic
yards(28,800
lb est.)

Pending PSCProvidence RI

10/18/2011 Latex Paint in Cans 64 cubic
yards(38,400
lb est.)

Pending PSCProvidence RI

10/18/2011 UN1263 Waste Paint related 
material (oil based)

52 cubic
yards(40,000
lb est.)

Pending PSCProvidence RI

10/19/2011 UN1263 Waste Paint related 
material (oil based)

46 cubic yards
(32,200 lb est)

Pending Petrochem
Processing,
Detroit, MI

10/19/2011 UN1263 Waste Paint related 
material (oil based)

47 cubic yards
(32,200 lb est)

Pending Northland
Environmental,
LLCProvidence RI

10/19/2011 Latex Paint in Cans 64 cubic yards
938,400 lb est)

Pending PSCProvidence RI

10/19/2011 UN 3262 Waste Corrosive Solid 20 cubic yards
(12,500 lb est)

Pending Northland
Environmental,
LLC

10/19/2011 UN1791 Waste Hypochlorite
Solutions

2 cubic yards
(1,200 lb est)

Pending Providence RI

10/19/2011 UN2902 Waste Pesticides,
Liquid, Toxic

22 cubic
yards(13,200
est)

Pending Northland
Environmental,
LLC

10/20/2011 Latex Paint in Cans 41 cubic
yards(25,500
lb est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 Latex Paint in Cans 40 cubic
yards(25,000
lb est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN1950 Waste Aerosols 17 cubic
feet(8,500 lb
est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN1760 Waste Corrosive
Liquid

4 drums(2,000
lb est)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN3077 Waste
Environmentally Hazardous
Substances 

4 boxes(1,800
lb est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN2009 Waste Mercury 1 drum(20 lb
est.)

Pending Northland
Environmental,
LLC; Providence
RI

NYSDEC Region 7  ­ Owego ­ HHW Pad
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/21/2011 Latex Paint in Cans 49 cubic
yards(35,000
lb est.)

Pending Petrochem
Processing,
Detroit, MI

10/21/2011 UN1760 Waste Corrosive
Liquid

4 drums(2,000
lb est)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN1950 Waste Aerosols 17 cubic
feet(8,500 lb
est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 Non DOT/Non RCRA Regulated
Solids

3 cartons(400
lb est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN1263 Waste Paint related 
material (oil based)

11 cartons
(7,700 lb est.)

Pending Northland
Environmental,
LLCProvidence RI

10/25/2011 Latex Paints 50 cu yd Pending Rhode Island
10/26/2011 Latex Paints 49 cu yd Pending Rhode Island
10/28/2011 UN3262 Waste Corrosive Solid,

Basic, Inorganic
10,400 lb
(est.)

Pending Northland
Environmental,
LLCProvidence RI

10/28/2011 UN1263 Waste Paint Material 700 lb (est.) Pending Northland
Environmental,
LLCProvidence RI

10/28/2011 NA2122 Asbestos 700 lb (est.) Pending Northland
Environmental,
LLCProvidence RI

10/28/2011 UN1701 Waste Hypochlorite
Solutions

1,600 lbs
(est.)

Pending Northland
Environmental,
LLCProvidence RI

10/28/2011 UN2902 Waste Pesticides 5,600 lbs
(est.)

Pending Northland
Environmental,
LLCProvidence RI

CUMULATIVE HAZARDOUS WASTE SUMMARY TABLE – TROPICAL STORM LEE

Below is a summery table indicating the amount of containers collected through HHW and orphan container
recovery efforts in response to Tropical Storm Lee.  This data was collected at 1445 on 11/03/2011.  As of
this report, there were no changes from the 11/3/2011 Situation Report.

Cumulative Hazardous Waste Summary            Operational Period:  10/27/2011 ­
11/02/2011

Small

Propane Other Containers
Op­
Period

State

Location Drums Tanks Cylinders (Large) (<5 gal) Totals Cumulative

New York 16 9 0 14 207 246 113701

Op­Period
Totals

16 9 0 14 207

Cumulative
Totals

253 601 0 3089 109726

Grand Total 246

Grand
Cumulative

113701

Note: Numbers listed in the table are accurate at the time of delivery of this report.  Field crews sometimes
transfer numbers following the end of the reporting period due to communication issues.  As a result, daily
totals may change in future reports to capture all containers collected for that operational period.  Because
of this, operational period totals do not reflect true count numbers due to late reporting.  However, the grand
cumulative numbers are accurate at the time this report.

EPA REGION 2 COORDINATION ACTIVITIES

Starting the week of 10/31/2011, one primary EPA resource has been dedicated for situational updates and
documentation.  The liaison officer will remain integrated but on a part­time basis.  Personnel working on
approving cost accounting and monetary tracking will also maintain functions in the REOC.

2.2 Planning Section

As field operations decrease, EPA has been working on plans for the closure of response activities related
to Hurricane Irene and Tropical Storm Lee.  Planning activities include final documentation and planning for
future after­action sessions.

2.3 Logistics Section

Logistics are being handled from the Binghamton contractor office for all NY operations.  This will streamline
resource requests and delivery options.  Personnel in the REOC will monitor the handling of logistics and
provide document control over such activities.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

SAFETY OFFICER

Final safety visits were planned to visit the remaining HHW's as they close out to document the condition of
the pad and the safe clean­up and decommissioning of the site.  Daily Safety Messages continue to be
developed and sent out to the field and are being posted on the website.  Safety messages were issued this
past week on the following topics; PPE, handwashing, injuries & tetanus, flu season, preventing the spread
of germs, staying healthy, pre­task safety and personal safety.

LIAISON OFFICER

Steve Touw has been designated as the Liaison Officer (LNO) for Hurricane Irene and Tropical Storm Lee
response efforts.  The LNO has nothing new to report for this past reporting period.

INFORMATION OFFICER

Pat Seppi, 646­369­0068, is the Public Information Officer (PIO) designated for the response. Due to the
decrease in work activities and the movement towards closure of the projects, the PIO had no activities to
report during this period.  The PIO remains available for support when needed.

3. Participating Entities

EPA is currently coordinating with FEMA, NYS DEC, NYSEMO, County officials, and local government
agencies.

4. Personnel On Site

The following table is a reflection of the most current available resources at the time and day of reporting.  It
reflects the amount of personnel solely on the day of reporting.  Because the Situation Report details over
several days, the following table may not be a representation of every work day.

Region/State Current EPA
Personnel In
Field 
(All Venues other
than EPA Offices)

Current EPA
Contractor
Personnel In
Field

EPA Personnel
in REOC

Contractor
Personnel in
REOC

Total

Region 2 3 0 3

    New York 2 19 21

    New Jersey 0 0 0

Total 2 19 3 0 24

5. Definition of Terms

NA

6. Additional sources of information

ADDITIONAL INFORMATION
WEBSITE:  http://www.epaosc.org/R2HurricaneIreneResponse

If you find that you are having trouble viewing the website, please contact the EPA duty officer at (732) 906­6850

EPA Edison REOC                                                                          732­906­6850
Afterhours Notifications, National Response Center (NRC)                   800­424­8802
Regional Incident Commander (RIC) for NY, James Daloia                   908­420­4505 
Regional Incident Commander (RIC) for NJ, Christopher Jimenez          908­420­4484
Liaison Officer, Steve Touw                                                               908­420­4458
Information Officer, Pat Seppi                                                            646­369­0068

REPORTING SCHEDULE

Situation Reports are generated once a week.  The next Situation Report will be distributed on Thursday
November 17, 2011.

7. Situational Reference Materials

No additional material at this time.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

R2 Hurricane Irene/TS Lee (NY) Response ­ Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region II

Subject: POLREP #32
NJ Operations Completed, NY Operations Closing Out
R2 Hurricane Irene/TS Lee (NY) Response

Edison, NJ 
Latitude: 40.5159553 Longitude: ­74.3550459 

To:

From: Eric Mosher, Regional Incident Coordinator 

Date: 11/10/2011 

Reporting Period: 11/4/2011 to 11/10/2011 

1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: Stafford Act Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: Start Date: 8/26/2011

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

EXECUTIVE SUMMARY

The New Jersey response actions to Hurricane Irene were completed on 11/8/2011 with the shipment of
medical wastes from the Dover facility.  This was the final action for NJ and EPA’s actions in that state are
complete.

Actions in the northern regions of NY State, DEC Region 5, continued this week with the anticipation of
completing operations by 11/18/2011.  Some concerns were voiced by local and county OEM officials that
additional support may be required in the future.  At the current time, EPA’s current Mission Assignment is
set to expire on 11/18/2011, requiring EPA to discontinue the use of Stafford Act funds for those missions. 
EPA continues to work with FEMA, State, and County Officials on the transition of required work and or
other solutions to finish any necessary work in that area.

Actions in the DEC Region 7 area related to impacts from Tropical Storm Lee continue to decrease.  EPA’s
final shipment of collected wastes was conducted on 11/9/2011.  Operations for the coming week will
include restoration and final cleaning of the Barlow Rd site. Once completed, EPA will demobilize all
resources and actions in the DEC Region 5 areas will be considered complete.

CURRENT ISSUES

ꞏ         None to Report

LONG TERM ISSUES

ꞏ         None to Report

2. Current Activities

2.1 Operations Section

HURRICANE IRENE OPERATIONS (NJ/NY)

NEW JERSEY RESPONSE ACTIONS

This operation is now complete.  All remaining chemical wastes were shipped off site on 11/3/2011   with
the final off­site shipment of medical waste taking place on 11/8/2011.  The medical waste, contained within
8 five­gallon pails was repackaged into one fiberboard box.  The medical waste/sharps weight is 50 pounds
for disposal.  This material will be incinerated at SteriCycle Inc, in North Carolina.

Below is the final Waste Disposition Table for Dover, NJ Facility.  This table was updated as of 11/08/2011. 
This table will be removed from the next situation report.

Dover HHW and Orphan Container Staging Area – 22 Richboynton Road, Dover, NJ  07801
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/3/2011 Lead Acid Batteries 2679 lbs Recycling EXIDE Battery
10/4/2011 Propane, 20 lb Cylinders 197 cont Recycling Blue Rhino
9/19/2011To10/6/2011 Non­regulated Latex Pants,

(102) 1 cu yd boxes
75885 lbs Landfill PSCHatfield, PA

9/23/2011
to10/7/2011

Flammable Paints,(43) 1 cu
yd boxes

33,440 lbs Incineration PSCHatfield, PA

10/7/2011
to10/20/2011

Non­Alkaline / Non­Lead
Acid Batteries

561 lbs Recycling InmetcoElwood
City, PA

10/11/2011 Freon / Refrigerants 160 lbs Recycling DupontLouisville,
KY

10/10/2011 Non­Haz Solid WasteOil­
impacted debris, soil, and
PPE (3) 30 yd Containers

44 tons Landfill Western Berks
LandfillBirdsboro,
PA

10/12/2011 Non­Haz Solid WasteOily
Debris, Crushed Poly
Containers ­ (3) 20 yd
Containers, (1) 30 yd
Container

8.4 tons Landfill Western Berks
LandfillBirdsboro,
PA

10/26/11 Non­Haz Solid WasteOily
debris, crushed poly
containers, used PPE, (1)
30 yd container

7.3 tons Landfill Western Berks
LandfillBirdsboro,
PA

10/14/2011 Oily water – Non­haz 3454 gallons Recycling FCC Wilmington,
DE

10/17/2011 Scrap metal (crushed
drums, home heating oil
tanks, misc metal)

4120 pounds Recycling Donjon Recycling,
Dover, NJ

10/26/11 100 pound propane
cylinders

5 Reclamation Suburban Propane
– Washington, NJ

11/3/2011 Flammable Liquids, bulk (10
drums)

600 gallons Fuels
Blending

Green America,
Missouri

11/3/2011 Flammable Liquids, loose
pack (7 drums)

1150 pounds Fuels
Blending

Green America,
Missouri

11/3/2011 Flammable Aerosols (3
drums, 2 ­ 1Cubic Yard
boxes)

1470 pounds Incineration ROSS

11/3/2011 Flammable Lead Paint (1
drum)

140 pounds Fuels
Blending

Green America,
Missouri

11/3/2011 Pesticide Liquid (5 drums) 650 pounds Incineration Clean Harbors – El
Dorado, Ark

11/3/2011 Pesticide Solid(1 drum) 190 pounds Incineration Clean Harbors – El
Dorado, Ark

11/3/2011 Pesticide Aerosol(1 drum) 120 pounds Incineration ROSS
11/3/2011 Herbicide Liquid(4 drums) 640 pounds Incineration Clean Harbors – El

Dorado, Ark
11/3/2011 Herbicide Solid(2 drums) 490 pounds Incineration Clean Harbors – El

Dorado, Ark
11/3/2011 Oxidizer Liquid(3 drums) 150 gallons Incineration Clean Harbors – El

Dorado, Ark
11/3/2011 Oxidizer Solid(5 drums) 680 pounds Incineration Clean Harbors – El

Dorado, Ark
11/3/2011 Antifreeze(6 drums) 300 gallons WWT PSC ­ Hatfield, PA
11/3/2011 Ammonia Solution(1 drum) 50 gallons Incineration ROSS
11/3/2011 Bleach Solution(1 drum) 50 gallons Incineration ROSS
11/3/2011 Calcium Sulfide (solid) 1­

drum
220 pounds Landfill GROWS,

Pennsylvania
11/3/2011 Mercury Debris (1 yd3 box) 150 pounds Hg Retort AERC

11/3/2011 Mercury thermometers, free
mercury (1­5 gallon pail)

10 pounds Hg Retort AERC

11/3/2011 Neutral liquids (4­drums) 200 gallons Incineration ROSS
11/3/2011 Caustic Liquid, bulk (2­

drums)
100 gallons WWT PSC ­ Hatfield, PA

11/3/2011 Caustic Liquid, loose pack
(7­drums)

1420 pounds WWT PSC ­ Hatfield, PA

11/3/2011 Caustic Solid (1­drum) 140 pounds Incineration ROSS
11/3/2011 Acid Liquid, bulk (1 drum) 50 gallons WWT PSC ­ Hatfield, PA
11/3/2011 Acid liquids, loose pack (3

drums)
590 pounds WWT PSC ­ Hatfield, PA

11/3/2011 Organic Acid liquid 180 pounds Incineration ROSS
11/3/2011 Household chemicals (4

drums)
200 gallons Incineration ROSS

11/3/2011 Non­regulated solids (3­1yd3

boxes)

2740 pounds Landfill GROWS,
Pennsylvania

11/3/2011 Fertilizer solids (1­yd3 box) 830 pounds Landfill GROWS,
Pennsylvania

11/3/2011 Asbestos (ACM tiles, roof
cement, pipe wrap­4 drums)

740 pounds Landfill GROWS,
Pennsylvania

11/8/2011 Medical waste/Sharps 50 pounds Incineration SteriCycleNorth
Carolina

NEW YORK RESPONSE ACTIONS

NYSDEC Region 4 Area

No change since previous Situation Report.  EPA is still awaiting the completion of limited land restoration
activities at the former collection pad / staging area.  When this activity is completed, there will be no
further actions in this region.  The completion date is anticipated to be Friday, November 11, 2011.

Below are the final Waste Disposition Tables for the NYSDEC Region 4 Areas; Prattsville and Howes Cave.
.  These two tables will be removed from the next situation report.

Prattsville, NY ­ HHW and Orphan Container Staging Area
Date Waste Stream Quantity Disposal Method Final

DisposalLocation
9/30/2011 Oil Based Paint Related

Material in Cans
29,400 lbs Fuels Blending Safety

KleenSmithfield, KY
9/30/2011 Latex Paint in Cans 50,400 lbs Landfill Carbon

LimestonePortland,
OH

10/3/2011 Latex Paint in Cans 30,800 lbs Landfill Carbon
LimestonePortland,
OH

10/5/2011 Oil Based Paint Related
Material in Cans

18,900 lbs Fuels Blending Safety
KleenSmithfield, KY

10/5/2011 Latex Paint in Cans 7,700 lbs Landfill Carbon
LimestonePortland,
OH

10/5/2011 Aerosols 550 lbs Incineration Ross Consolidated
Grafton, OH

10/5/2011 Pesticides 4,200 lbs Incineration Clean Harbors El
Dorado, AR

10/6/2011 Oil Based Paint Related
Material in Cans

13,000 lbs Fuels Blending Safety
KleenSmithfield, KY

10/6/2011 Latex Paint in Cans 2,800 lbs Landfill Carbon
LimestonePortland,
OH

10/6/2011 Aerosols 800 lbs Incineration Ross
ConsolidatedGrafton,
OH

10/6/2011 Aerosols 1,400 lbs Incineration Ross
ConsolidatedGrafton,
OH

10/6/2011 Corrosive Solids 7,700 lbs Stabilization/Landfill EnvirosafeOregon,
OH

10/13/2011 OIL BASED PAINT
RELATED MATERIAL IN
CANS 375 lbs Fuels Blending

Safety Kleen
Smithfield, KY

10/13/2011
FLAMMABLE LIQUIDS
POURED OFF 1,125 lbs Fuels Blending

Lone Star Industries
(Buzzi), Cape
Girardeau, MO

10/13/2011 LATEX PAINT IN CANS 1,550 lbs Landfill
Carbon Limestone
Portland OH

10/13/2011 LATEX PAINT IN CANS 500 lbs Landfill
Carbon Limestone
Portland OH

10/13/2011 ANTIFREEZE 330 lbs
Recycle/WW
Treatment

United Oil Meridan
CT

10/13/2011 PESTICIDES 525 lbs Incineration
Clean Harbors El
Dorado

10/13/2011 BLEACH LOOSEPACK 1,275 lbs
Wastewater
treatment Dupont

10/13/2011
FLUORESCENT LIGHT
TUBES 240 lbs Recycle

North East Lamp
Recycling  East
Windsor CT

10/13/2011 OILY SOLIDS 4,150 lbs Landfill
Carbon Limestone
Portland OH

10/18/2011

OIL BASED PAINT
RELATED MATERIAL IN
CANS 4,250 lbs Fuels Blending

Safety Kleen
Smithfield, KY

10/18/2011
FLAMMABLE LIQUIDS
POURED OFF 605 lbs Fuels Blending

Lone Star Industries
(Buzzi)  Cape
Girardeau, MO

10/18/2011 AEROSOLS 400 lbs Incineration Ross Graton, OH

10/18/2011 LEAD BASED PAINT 125 lbs Fuels Blending
Safety Kleen
Smithfield, KY

10/18/2011 ACID LOOSEPACK 1,850 lbs
Wastewater
treatment

PSC Republic
Environmental
Hatfield, PA

10/18/2011 CORROSIVE SOLID 250 lbs Stabilization/Landfill
Envirosafe, Oregon
OH

10/18/2011 BLEACH LOOSEPACK 2,100 lbs
Wastewater
treatment

Dupont
Chamberworks 
Deepwater, NJ

10/18/2011 OILY SOLIDS 675 lbs Landfill
Carbon Limestone
Portland OH

10/18/2011 PROPANE 300 lbs Recycle
Clean Harbors El
Dorado

10/18/2011
NON HAZARDOUS
LIQUIDS 3,200 lbs Landfill

Carbon Limestone
Portland OH

10/20/2011

OIL BASED PAINT
RELATED MATERIAL IN
CANS 4,200 lbs Fuels Blending

Safety Kleen
Smithfield, KY

10/20/2011
FLAMMABLE LIQUIDS
POURED OFF 250 lbs Fuels Blending

Lone Star Industries
(Buzzi), Cape
Girardeau, MO

10/20/2011 LATEX PAINT IN CANS 13,800 lbs Landfill
Carbon Limestone
Portland OH

10/20/2011 AEROSOLS 100 lbs Incineration

Lone Star Industries
(Buzzi), Cape
Girardeau, MO

10/20/2011 AEROSOLS 450 lbs Incineration Ross Graton, OH

10/20/2011 ANTIFREEZE 70 lbs
Recycle/WW
Treatment

United Oil Meridan
CT

10/20/2011 ACID LOOSEPACK 600 lbs
Wastewater
treatment

PSC Republic
Environmental
Hatfield, PA

10/20/2011 CORROSIVE SOLID 1100 lbs Stabilization/Landfill
Envirosafe Oregon
OH

10/20/2011 PESTICIDES 1200 lbs Incineration
Clean Harbors El
Dorado

10/20/2011 BLEACH LOOSEPACK 600 lbs
Wastewater
treatment

Dupont
Chamberworks 
Deepwater, NJ

10/20/2011 OILY SOLIDS 750 lbs Landfill
Carbon Limestone
Portland OH

10/20/2011
NON HAZARDOUS
LIQUIDS 495 lbs Landfill

Carbon Limestone
Portland OH

10/21/2011
FLAMMABLE LIQUIDS
POURED OFF 3,250 lbs Fuels Blending

Lone Star Industries
(Buzzi), Cape
Girardeau, MO

10/21/2011 DIESEL 1,800 lbs Fuels Blending

Lone Star Industries
(Buzzi), Cape
Girardeau, MO

10/21/2011 BULK OIL 325 lbs Recycle
United Oil Meridan
CT

10/21/2011
FLUORESCENT LIGHT
TUBES 265 lbs Recycle

North East Lamp
Recycling  East
Windsor CT

10/21/2011 OILY SOLIDS 1,250 lbs Landfill
Carbon Limestone
Portland OH

10/21/2011
NON HAZARDOUS
LIQUIDS 3,275 lbs Landfill

Carbon Limestone
Portland OH

10/21/2011
DEER WITH
FORMALDEHYDE 125 lbs Incineration Ross Graton, OH

10/21/2011
ELEMENTAL MERCURY
FOR RETORT 30 lbs Retort

Complete Recycling
Solutions, Fall River
MA

10/21/2011 X RAY CANISTER 75 lbs Landfill
Electronic Recyclers
Inc., Gardner MA

10/21/2011
LEAD ACID (DRY CELL)
BATTERIES 275 lbs Recycle

North East Lamp
Recycling  East
Windsor CT

10/21/2011 OXIDIZER LOOSEPACK 650lbs Incineration Ross Graton, OH

10/21/2011
SHARPS AND OTC
PHARM 260 lbs Incineration

Clean Harbors, Deer
Park TX

10/21/2011
POLYURETHANE PART B
AMINES 60 lbs Incineration Ross Graton, OH

Howes Cave, NY ­ HHW and Orphan Container Staging Area
Date Waste Stream Quantity Disposal Method Final

DisposalLocation
9/29/2011 Oil Based Paint Related

Material in Cans
19,600 lbs Fuels Blending Safety

KleenSmithfield, KY
9/29/2011 Latex Paint in Cans 30,000 lbs Landfill Carbon

LimestonePortland,
OH

9/29/2011 Aerosols 400 lbs Incineration Ross
ConsolidatedGrafton,
OH

9/29/2011 Pesticides 1,000 lbs Incineration Clean HarborsEl
Dorado, AR

10/4/2011 Oil Based Paint Related
Material in Cans

750 lbs Fuels Blending Safety
KleenSmithfield, KY

10/4/2011 Latex Paint in Cans 7,750 lbs Landfill Carbon
LimestonePortland,
OH

10/4/2011 Corrosive Solids 650 lbs Stabilization/Landfill EnvirosafeOregon,
OH

10/4/2011 Pesticides 2368 lbs Incineration Clean Harbors El
Dorado, AR

10/4/2011 Bleach Loosepack 2,293.50 lbs Wastewater
treatment

DupontDeepwater,
NJ

10/4/2011 Antifreeze Loosepack 1,444.90 lbs Recycle/Wastewater
treatment

United Industrial
Meriden, CT

NYSDEC Region 5 Area

EPA continued sifting and collection operations at the Dugway Road and Chasm Road Debris fields.  Crews
also worked on collection of orphan containers Keesville, Au Sable Forks, Wadhams, Alice Falls, and at
the Au Sable Delta.  Hazard categorization and consolidation has been completed for collected wastes. 
EPA continued with waste minimization activities such as the cutting and recycling of empty poly and metal
containers.  Recycling activities are being conducted by the counties.

EPA was targeting 11/18/2011 as the completion date for this operation.  However, after discussions
between the EPA OSC, EPA RIC for NY, and the OEM Directors in the NYDEC R5 area, there is a potential
need for this operation to continue into the week of 11/21/2011.  There has also been discussed the
potential for future assistance in the spring, after spring thaw, as some waste materials could still be
located in remote areas and spring floods could cause some of these materials to surface downstream to
more populated areas.  Funding and Mission Assignment expiration dates will need to be discussed with
FEMA on whether this operation will and/or can continue in the future.

CUMULATIVE HAZARDOUS WASTE SUMMARY TABLE – HURRICANE IRENE

Below is a summery table indicating the amount of containers collected through HHW and orphan container
recovery efforts in response to Hurricane Irene.  This data was reported as of 1100 on 11/10/2011

Cumulative Hazardous Waste Summary            Operational Period:  11/03/2011­11/09/2011

Small

Propane Other Containers
Op­
Period

State

Location Drums Tanks Cylinders (Large) (<5 gal) Totals Cumulative

New York 2 8 0 5 178 193 50342

New Jersey 0 0 0 0 0 0 26540

Op­Period
Totals

2 8 0 5 178

Cumulative
Totals

439 1125 130 510 75910

Grand Total 193

Grand
Cumulative

76882

Note: Numbers listed in the table are accurate at the time of delivery of this report.  Field crews sometimes
transfer numbers following the end of the reporting period due to communication issues.  As a result, daily
totals may change in future reports to capture all containers collected for that operational period.  Because
of this, operational period totals do not reflect true count numbers due to late reporting.  However, the grand
cumulative numbers are accurate at the time this report.

TROPICAL STORM LEE (New York ONLY)

NYSDEC Region 7 Area

TS Lee, Binghamton operations are anticipated to be completed sometime during the week of 11/14/2011.
The final off­site shipment of waste materials was conducted on 11/9/2011.  Operations for this past week
and the coming week include restoration of the Barlow Pad as well as cutting up of scrap metals from
collected containers.  There is a chance this scrap may need to be disposed of as solid waste but EPA is
working with town and county officials to recycle this material if possible. 

On 11/9/2011, EPA was asked to investigate 1 smaller impacted area of which it is currently believed that a
small amount of containers may be present.  Any future collected containers will be brought to the Broome
County landfill and any required processing and/or disposal will be addressed by the county.

EPA is still awaiting the pick­up of one remaining roll­off container at the Owego HHW collection area.  All
wastes have been removed from this site with exception of one roll off for non­hazardous solid waste.  Once
this remaining roll­off container is removed, EPA will deliver a close­out letter the Owego Township
Supervisor.

Below are the Waste Disposition Tables for the NYSDEC Region 7 Areas; Barlow Rd, Scarborough Rd, and
the Owego Collection Areas.

NYSDEC Region 7  ­ Barlow HHW Pad
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/13/2011 Propane cylinders 120 20#
cylinders

Recycle through
Broome county

HHW pad at
Broome County

10/13/2011 Propane cylinders 343 1#
cylinders

Recycle through
Broome county

HHW pad at
Broome County

10/14/2011 Propane cylinders 135 20#
cylinders

Recycle through
Broome county

HHW pad at
Broome County

10/14/2011 Lead­acid batteries 154 each Recycle through
Broome county

HHW pad at
Broome County

10/14/2011 Dry cell batteries 2,934 each Recycle through
Broome county

HHW pad at
Broome County

10/17/2011 Propane cylinders 200 20#
cylinders

Recycle through
Broome county

HHW pad at
Broome County

10/17/2011 Propane tanks 1 100# tank Recycle through
Broome county

HHW pad at
Broome County

10/17/2011 Propane tanks 3 200# tank Recycle through
Broome county

HHW pad at
Broome County

11/7/2011 Waste Bulk Oils 84 55­gal
drums

pending Northland
Environmental,
LLCProvidence RI

11/7/2011 Waste Bulk OilsWaste Bulk
OilsOily water (non­reg.
liquids)Non­Regulated Liq
(antifreeze)

84 55­gal
drums13 85­
gal overpacks3
55­gal
drums16 55­
gal drums

pending Northland
Environmental,
LLCProvidence RI

11/7/2011 Latex Paints 2 cubic yards Pending PSCProvidence RI

NYSDEC Region 7  ­ Scarborough HHW Pad
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/17/2011 Latex Paint in Cans 54 cubic
yards(32,400
lb est.)

Pending PSCProvidence RI

10/17/2011 Latex Paint in Cans 48 cubic
yards(28,800
lb est.)

Pending PSCProvidence RI

10/18/2011 Latex Paint in Cans 64 cubic
yards(38,400
lb est.)

Pending PSCProvidence RI

10/18/2011 UN1263 Waste Paint related 
material (oil based)

52 cubic
yards(40,000
lb est.)

Pending PSCProvidence RI

10/19/2011 UN1263 Waste Paint related 
material (oil based)

46 cubic yards
(32,200 lb est)

Pending Petrochem
Processing,
Detroit, MI

10/19/2011 UN1263 Waste Paint related 
material (oil based)

47 cubic yards
(32,200 lb est)

Pending Northland
Environmental,
LLCProvidence RI

10/19/2011 Latex Paint in Cans 64 cubic yards
938,400 lb est)

Pending PSCProvidence RI

10/19/2011 UN 3262 Waste Corrosive Solid 20 cubic yards
(12,500 lb est)

Pending Northland
Environmental,
LLC

10/19/2011 UN1791 Waste Hypochlorite
Solutions

2 cubic yards
(1,200 lb est)

Pending Providence RI

10/19/2011 UN2902 Waste Pesticides,
Liquid, Toxic

22 cubic
yards(13,200
est)

Pending Northland
Environmental,
LLC

10/20/2011 Latex Paint in Cans 41 cubic
yards(25,500
lb est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 Latex Paint in Cans 40 cubic
yards(25,000
lb est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN1950 Waste Aerosols 17 cubic
feet(8,500 lb
est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN1760 Waste Corrosive
Liquid

4 drums(2,000
lb est)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN3077 Waste
Environmentally Hazardous
Substances 

4 boxes(1,800
lb est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN2009 Waste Mercury 1 drum(20 lb
est.)

Pending Northland
Environmental,
LLC; Providence
RI

NYSDEC Region 7  ­ Owego ­ HHW Pad
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/21/2011 Latex Paint in Cans 49 cubic
yards(35,000
lb est.)

Pending Petrochem
Processing,
Detroit, MI

10/21/2011 UN1760 Waste Corrosive
Liquid

4 drums(2,000
lb est)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN1950 Waste Aerosols 17 cubic
feet(8,500 lb
est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 Non DOT/Non RCRA Regulated
Solids

3 cartons(400
lb est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN1263 Waste Paint related 
material (oil based)

11 cartons
(7,700 lb est.)

Pending Northland
Environmental,
LLCProvidence RI

10/25/2011 Latex Paints 50 cu yd Pending Rhode Island
10/26/2011 Latex Paints 49 cu yd Pending Rhode Island
10/28/2011 UN3262 Waste Corrosive Solid,

Basic, Inorganic
10,400 lb
(est.)

Pending Northland
Environmental,
LLCProvidence RI

10/28/2011 UN1263 Waste Paint Material 700 lb (est.) Pending Northland
Environmental,
LLCProvidence RI

10/28/2011 NA2122 Asbestos 700 lb (est.) Pending Northland
Environmental,
LLCProvidence RI

10/28/2011 UN1701 Waste Hypochlorite
Solutions

1,600 lbs
(est.)

Pending Northland
Environmental,
LLCProvidence RI

10/28/2011 UN2902 Waste Pesticides 5,600 lbs
(est.)

Pending Northland
Environmental,
LLCProvidence RI

CUMULATIVE HAZARDOUS WASTE SUMMARY TABLE – TROPICAL STORM LEE

Below is a summery table indicating the amount of containers collected through HHW and orphan container
recovery efforts in response to Tropical Storm Lee.  This data was collected at 1445 on 11/03/2011.  As of
this report, there were no changes from the 11/3/2011 Situation Report.

Cumulative Hazardous Waste Summary            Operational Period:  10/27/2011 ­
11/02/2011

Small

Propane Other Containers
Op­
Period

State

Location Drums Tanks Cylinders (Large) (<5 gal) Totals Cumulative

New York 16 9 0 14 207 246 113701

Op­Period
Totals

16 9 0 14 207

Cumulative
Totals

253 601 0 3089 109726

Grand Total 246

Grand
Cumulative

113701

Note: Numbers listed in the table are accurate at the time of delivery of this report.  Field crews sometimes
transfer numbers following the end of the reporting period due to communication issues.  As a result, daily
totals may change in future reports to capture all containers collected for that operational period.  Because
of this, operational period totals do not reflect true count numbers due to late reporting.  However, the grand
cumulative numbers are accurate at the time this report.

EPA REGION 2 COORDINATION ACTIVITIES

Starting the week of 10/31/2011, one primary EPA resource has been dedicated for situational updates and
documentation.  The liaison officer will remain integrated but on a part­time basis.  Personnel working on
approving cost accounting and monetary tracking will also maintain functions in the REOC.

2.2 Planning Section

As field operations decrease, EPA has been working on plans for the closure of response activities related
to Hurricane Irene and Tropical Storm Lee.  Planning activities include final documentation and planning for
future after­action sessions.

2.3 Logistics Section

Logistics are being handled from the Binghamton contractor office for all NY operations.  This will streamline
resource requests and delivery options.  Personnel in the REOC will monitor the handling of logistics and
provide document control over such activities.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

SAFETY OFFICER

Final safety visits were planned to visit the remaining HHW's as they close out to document the condition of
the pad and the safe clean­up and decommissioning of the site.  Daily Safety Messages continue to be
developed and sent out to the field and are being posted on the website.  Safety messages were issued this
past week on the following topics; PPE, handwashing, injuries & tetanus, flu season, preventing the spread
of germs, staying healthy, pre­task safety and personal safety.

LIAISON OFFICER

Steve Touw has been designated as the Liaison Officer (LNO) for Hurricane Irene and Tropical Storm Lee
response efforts.  The LNO has nothing new to report for this past reporting period.

INFORMATION OFFICER

Pat Seppi, 646­369­0068, is the Public Information Officer (PIO) designated for the response. Due to the
decrease in work activities and the movement towards closure of the projects, the PIO had no activities to
report during this period.  The PIO remains available for support when needed.

3. Participating Entities

EPA is currently coordinating with FEMA, NYS DEC, NYSEMO, County officials, and local government
agencies.

4. Personnel On Site

The following table is a reflection of the most current available resources at the time and day of reporting.  It
reflects the amount of personnel solely on the day of reporting.  Because the Situation Report details over
several days, the following table may not be a representation of every work day.

Region/State Current EPA
Personnel In
Field 
(All Venues other
than EPA Offices)

Current EPA
Contractor
Personnel In
Field

EPA Personnel
in REOC

Contractor
Personnel in
REOC

Total

Region 2 3 0 3

    New York 2 19 21

    New Jersey 0 0 0

Total 2 19 3 0 24

5. Definition of Terms

NA

6. Additional sources of information

ADDITIONAL INFORMATION
WEBSITE:  http://www.epaosc.org/R2HurricaneIreneResponse

If you find that you are having trouble viewing the website, please contact the EPA duty officer at (732) 906­6850

EPA Edison REOC                                                                          732­906­6850
Afterhours Notifications, National Response Center (NRC)                   800­424­8802
Regional Incident Commander (RIC) for NY, James Daloia                   908­420­4505 
Regional Incident Commander (RIC) for NJ, Christopher Jimenez          908­420­4484
Liaison Officer, Steve Touw                                                               908­420­4458
Information Officer, Pat Seppi                                                            646­369­0068

REPORTING SCHEDULE

Situation Reports are generated once a week.  The next Situation Report will be distributed on Thursday
November 17, 2011.

7. Situational Reference Materials

No additional material at this time.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

R2 Hurricane Irene/TS Lee (NY) Response ­ Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region II

Subject: POLREP #32
NJ Operations Completed, NY Operations Closing Out
R2 Hurricane Irene/TS Lee (NY) Response

Edison, NJ 
Latitude: 40.5159553 Longitude: ­74.3550459 

To:

From: Eric Mosher, Regional Incident Coordinator 

Date: 11/10/2011 

Reporting Period: 11/4/2011 to 11/10/2011 

1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: Stafford Act Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: Start Date: 8/26/2011

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

EXECUTIVE SUMMARY

The New Jersey response actions to Hurricane Irene were completed on 11/8/2011 with the shipment of
medical wastes from the Dover facility.  This was the final action for NJ and EPA’s actions in that state are
complete.

Actions in the northern regions of NY State, DEC Region 5, continued this week with the anticipation of
completing operations by 11/18/2011.  Some concerns were voiced by local and county OEM officials that
additional support may be required in the future.  At the current time, EPA’s current Mission Assignment is
set to expire on 11/18/2011, requiring EPA to discontinue the use of Stafford Act funds for those missions. 
EPA continues to work with FEMA, State, and County Officials on the transition of required work and or
other solutions to finish any necessary work in that area.

Actions in the DEC Region 7 area related to impacts from Tropical Storm Lee continue to decrease.  EPA’s
final shipment of collected wastes was conducted on 11/9/2011.  Operations for the coming week will
include restoration and final cleaning of the Barlow Rd site. Once completed, EPA will demobilize all
resources and actions in the DEC Region 5 areas will be considered complete.

CURRENT ISSUES

ꞏ         None to Report

LONG TERM ISSUES

ꞏ         None to Report

2. Current Activities

2.1 Operations Section

HURRICANE IRENE OPERATIONS (NJ/NY)

NEW JERSEY RESPONSE ACTIONS

This operation is now complete.  All remaining chemical wastes were shipped off site on 11/3/2011   with
the final off­site shipment of medical waste taking place on 11/8/2011.  The medical waste, contained within
8 five­gallon pails was repackaged into one fiberboard box.  The medical waste/sharps weight is 50 pounds
for disposal.  This material will be incinerated at SteriCycle Inc, in North Carolina.

Below is the final Waste Disposition Table for Dover, NJ Facility.  This table was updated as of 11/08/2011. 
This table will be removed from the next situation report.

Dover HHW and Orphan Container Staging Area – 22 Richboynton Road, Dover, NJ  07801
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/3/2011 Lead Acid Batteries 2679 lbs Recycling EXIDE Battery
10/4/2011 Propane, 20 lb Cylinders 197 cont Recycling Blue Rhino
9/19/2011To10/6/2011 Non­regulated Latex Pants,

(102) 1 cu yd boxes
75885 lbs Landfill PSCHatfield, PA

9/23/2011
to10/7/2011

Flammable Paints,(43) 1 cu
yd boxes

33,440 lbs Incineration PSCHatfield, PA

10/7/2011
to10/20/2011

Non­Alkaline / Non­Lead
Acid Batteries

561 lbs Recycling InmetcoElwood
City, PA

10/11/2011 Freon / Refrigerants 160 lbs Recycling DupontLouisville,
KY

10/10/2011 Non­Haz Solid WasteOil­
impacted debris, soil, and
PPE (3) 30 yd Containers

44 tons Landfill Western Berks
LandfillBirdsboro,
PA

10/12/2011 Non­Haz Solid WasteOily
Debris, Crushed Poly
Containers ­ (3) 20 yd
Containers, (1) 30 yd
Container

8.4 tons Landfill Western Berks
LandfillBirdsboro,
PA

10/26/11 Non­Haz Solid WasteOily
debris, crushed poly
containers, used PPE, (1)
30 yd container

7.3 tons Landfill Western Berks
LandfillBirdsboro,
PA

10/14/2011 Oily water – Non­haz 3454 gallons Recycling FCC Wilmington,
DE

10/17/2011 Scrap metal (crushed
drums, home heating oil
tanks, misc metal)

4120 pounds Recycling Donjon Recycling,
Dover, NJ

10/26/11 100 pound propane
cylinders

5 Reclamation Suburban Propane
– Washington, NJ

11/3/2011 Flammable Liquids, bulk (10
drums)

600 gallons Fuels
Blending

Green America,
Missouri

11/3/2011 Flammable Liquids, loose
pack (7 drums)

1150 pounds Fuels
Blending

Green America,
Missouri

11/3/2011 Flammable Aerosols (3
drums, 2 ­ 1Cubic Yard
boxes)

1470 pounds Incineration ROSS

11/3/2011 Flammable Lead Paint (1
drum)

140 pounds Fuels
Blending

Green America,
Missouri

11/3/2011 Pesticide Liquid (5 drums) 650 pounds Incineration Clean Harbors – El
Dorado, Ark

11/3/2011 Pesticide Solid(1 drum) 190 pounds Incineration Clean Harbors – El
Dorado, Ark

11/3/2011 Pesticide Aerosol(1 drum) 120 pounds Incineration ROSS
11/3/2011 Herbicide Liquid(4 drums) 640 pounds Incineration Clean Harbors – El

Dorado, Ark
11/3/2011 Herbicide Solid(2 drums) 490 pounds Incineration Clean Harbors – El

Dorado, Ark
11/3/2011 Oxidizer Liquid(3 drums) 150 gallons Incineration Clean Harbors – El

Dorado, Ark
11/3/2011 Oxidizer Solid(5 drums) 680 pounds Incineration Clean Harbors – El

Dorado, Ark
11/3/2011 Antifreeze(6 drums) 300 gallons WWT PSC ­ Hatfield, PA
11/3/2011 Ammonia Solution(1 drum) 50 gallons Incineration ROSS
11/3/2011 Bleach Solution(1 drum) 50 gallons Incineration ROSS
11/3/2011 Calcium Sulfide (solid) 1­

drum
220 pounds Landfill GROWS,

Pennsylvania
11/3/2011 Mercury Debris (1 yd3 box) 150 pounds Hg Retort AERC

11/3/2011 Mercury thermometers, free
mercury (1­5 gallon pail)

10 pounds Hg Retort AERC

11/3/2011 Neutral liquids (4­drums) 200 gallons Incineration ROSS
11/3/2011 Caustic Liquid, bulk (2­

drums)
100 gallons WWT PSC ­ Hatfield, PA

11/3/2011 Caustic Liquid, loose pack
(7­drums)

1420 pounds WWT PSC ­ Hatfield, PA

11/3/2011 Caustic Solid (1­drum) 140 pounds Incineration ROSS
11/3/2011 Acid Liquid, bulk (1 drum) 50 gallons WWT PSC ­ Hatfield, PA
11/3/2011 Acid liquids, loose pack (3

drums)
590 pounds WWT PSC ­ Hatfield, PA

11/3/2011 Organic Acid liquid 180 pounds Incineration ROSS
11/3/2011 Household chemicals (4

drums)
200 gallons Incineration ROSS

11/3/2011 Non­regulated solids (3­1yd3

boxes)

2740 pounds Landfill GROWS,
Pennsylvania

11/3/2011 Fertilizer solids (1­yd3 box) 830 pounds Landfill GROWS,
Pennsylvania

11/3/2011 Asbestos (ACM tiles, roof
cement, pipe wrap­4 drums)

740 pounds Landfill GROWS,
Pennsylvania

11/8/2011 Medical waste/Sharps 50 pounds Incineration SteriCycleNorth
Carolina

NEW YORK RESPONSE ACTIONS

NYSDEC Region 4 Area

No change since previous Situation Report.  EPA is still awaiting the completion of limited land restoration
activities at the former collection pad / staging area.  When this activity is completed, there will be no
further actions in this region.  The completion date is anticipated to be Friday, November 11, 2011.

Below are the final Waste Disposition Tables for the NYSDEC Region 4 Areas; Prattsville and Howes Cave.
.  These two tables will be removed from the next situation report.

Prattsville, NY ­ HHW and Orphan Container Staging Area
Date Waste Stream Quantity Disposal Method Final

DisposalLocation
9/30/2011 Oil Based Paint Related

Material in Cans
29,400 lbs Fuels Blending Safety

KleenSmithfield, KY
9/30/2011 Latex Paint in Cans 50,400 lbs Landfill Carbon

LimestonePortland,
OH

10/3/2011 Latex Paint in Cans 30,800 lbs Landfill Carbon
LimestonePortland,
OH

10/5/2011 Oil Based Paint Related
Material in Cans

18,900 lbs Fuels Blending Safety
KleenSmithfield, KY

10/5/2011 Latex Paint in Cans 7,700 lbs Landfill Carbon
LimestonePortland,
OH

10/5/2011 Aerosols 550 lbs Incineration Ross Consolidated
Grafton, OH

10/5/2011 Pesticides 4,200 lbs Incineration Clean Harbors El
Dorado, AR

10/6/2011 Oil Based Paint Related
Material in Cans

13,000 lbs Fuels Blending Safety
KleenSmithfield, KY

10/6/2011 Latex Paint in Cans 2,800 lbs Landfill Carbon
LimestonePortland,
OH

10/6/2011 Aerosols 800 lbs Incineration Ross
ConsolidatedGrafton,
OH

10/6/2011 Aerosols 1,400 lbs Incineration Ross
ConsolidatedGrafton,
OH

10/6/2011 Corrosive Solids 7,700 lbs Stabilization/Landfill EnvirosafeOregon,
OH

10/13/2011 OIL BASED PAINT
RELATED MATERIAL IN
CANS 375 lbs Fuels Blending

Safety Kleen
Smithfield, KY

10/13/2011
FLAMMABLE LIQUIDS
POURED OFF 1,125 lbs Fuels Blending

Lone Star Industries
(Buzzi), Cape
Girardeau, MO

10/13/2011 LATEX PAINT IN CANS 1,550 lbs Landfill
Carbon Limestone
Portland OH

10/13/2011 LATEX PAINT IN CANS 500 lbs Landfill
Carbon Limestone
Portland OH

10/13/2011 ANTIFREEZE 330 lbs
Recycle/WW
Treatment

United Oil Meridan
CT

10/13/2011 PESTICIDES 525 lbs Incineration
Clean Harbors El
Dorado

10/13/2011 BLEACH LOOSEPACK 1,275 lbs
Wastewater
treatment Dupont

10/13/2011
FLUORESCENT LIGHT
TUBES 240 lbs Recycle

North East Lamp
Recycling  East
Windsor CT

10/13/2011 OILY SOLIDS 4,150 lbs Landfill
Carbon Limestone
Portland OH

10/18/2011

OIL BASED PAINT
RELATED MATERIAL IN
CANS 4,250 lbs Fuels Blending

Safety Kleen
Smithfield, KY

10/18/2011
FLAMMABLE LIQUIDS
POURED OFF 605 lbs Fuels Blending

Lone Star Industries
(Buzzi)  Cape
Girardeau, MO

10/18/2011 AEROSOLS 400 lbs Incineration Ross Graton, OH

10/18/2011 LEAD BASED PAINT 125 lbs Fuels Blending
Safety Kleen
Smithfield, KY

10/18/2011 ACID LOOSEPACK 1,850 lbs
Wastewater
treatment

PSC Republic
Environmental
Hatfield, PA

10/18/2011 CORROSIVE SOLID 250 lbs Stabilization/Landfill
Envirosafe, Oregon
OH

10/18/2011 BLEACH LOOSEPACK 2,100 lbs
Wastewater
treatment

Dupont
Chamberworks 
Deepwater, NJ

10/18/2011 OILY SOLIDS 675 lbs Landfill
Carbon Limestone
Portland OH

10/18/2011 PROPANE 300 lbs Recycle
Clean Harbors El
Dorado

10/18/2011
NON HAZARDOUS
LIQUIDS 3,200 lbs Landfill

Carbon Limestone
Portland OH

10/20/2011

OIL BASED PAINT
RELATED MATERIAL IN
CANS 4,200 lbs Fuels Blending

Safety Kleen
Smithfield, KY

10/20/2011
FLAMMABLE LIQUIDS
POURED OFF 250 lbs Fuels Blending

Lone Star Industries
(Buzzi), Cape
Girardeau, MO

10/20/2011 LATEX PAINT IN CANS 13,800 lbs Landfill
Carbon Limestone
Portland OH

10/20/2011 AEROSOLS 100 lbs Incineration

Lone Star Industries
(Buzzi), Cape
Girardeau, MO

10/20/2011 AEROSOLS 450 lbs Incineration Ross Graton, OH

10/20/2011 ANTIFREEZE 70 lbs
Recycle/WW
Treatment

United Oil Meridan
CT

10/20/2011 ACID LOOSEPACK 600 lbs
Wastewater
treatment

PSC Republic
Environmental
Hatfield, PA

10/20/2011 CORROSIVE SOLID 1100 lbs Stabilization/Landfill
Envirosafe Oregon
OH

10/20/2011 PESTICIDES 1200 lbs Incineration
Clean Harbors El
Dorado

10/20/2011 BLEACH LOOSEPACK 600 lbs
Wastewater
treatment

Dupont
Chamberworks 
Deepwater, NJ

10/20/2011 OILY SOLIDS 750 lbs Landfill
Carbon Limestone
Portland OH

10/20/2011
NON HAZARDOUS
LIQUIDS 495 lbs Landfill

Carbon Limestone
Portland OH

10/21/2011
FLAMMABLE LIQUIDS
POURED OFF 3,250 lbs Fuels Blending

Lone Star Industries
(Buzzi), Cape
Girardeau, MO

10/21/2011 DIESEL 1,800 lbs Fuels Blending

Lone Star Industries
(Buzzi), Cape
Girardeau, MO

10/21/2011 BULK OIL 325 lbs Recycle
United Oil Meridan
CT

10/21/2011
FLUORESCENT LIGHT
TUBES 265 lbs Recycle

North East Lamp
Recycling  East
Windsor CT

10/21/2011 OILY SOLIDS 1,250 lbs Landfill
Carbon Limestone
Portland OH

10/21/2011
NON HAZARDOUS
LIQUIDS 3,275 lbs Landfill

Carbon Limestone
Portland OH

10/21/2011
DEER WITH
FORMALDEHYDE 125 lbs Incineration Ross Graton, OH

10/21/2011
ELEMENTAL MERCURY
FOR RETORT 30 lbs Retort

Complete Recycling
Solutions, Fall River
MA

10/21/2011 X RAY CANISTER 75 lbs Landfill
Electronic Recyclers
Inc., Gardner MA

10/21/2011
LEAD ACID (DRY CELL)
BATTERIES 275 lbs Recycle

North East Lamp
Recycling  East
Windsor CT

10/21/2011 OXIDIZER LOOSEPACK 650lbs Incineration Ross Graton, OH

10/21/2011
SHARPS AND OTC
PHARM 260 lbs Incineration

Clean Harbors, Deer
Park TX

10/21/2011
POLYURETHANE PART B
AMINES 60 lbs Incineration Ross Graton, OH

Howes Cave, NY ­ HHW and Orphan Container Staging Area
Date Waste Stream Quantity Disposal Method Final

DisposalLocation
9/29/2011 Oil Based Paint Related

Material in Cans
19,600 lbs Fuels Blending Safety

KleenSmithfield, KY
9/29/2011 Latex Paint in Cans 30,000 lbs Landfill Carbon

LimestonePortland,
OH

9/29/2011 Aerosols 400 lbs Incineration Ross
ConsolidatedGrafton,
OH

9/29/2011 Pesticides 1,000 lbs Incineration Clean HarborsEl
Dorado, AR

10/4/2011 Oil Based Paint Related
Material in Cans

750 lbs Fuels Blending Safety
KleenSmithfield, KY

10/4/2011 Latex Paint in Cans 7,750 lbs Landfill Carbon
LimestonePortland,
OH

10/4/2011 Corrosive Solids 650 lbs Stabilization/Landfill EnvirosafeOregon,
OH

10/4/2011 Pesticides 2368 lbs Incineration Clean Harbors El
Dorado, AR

10/4/2011 Bleach Loosepack 2,293.50 lbs Wastewater
treatment

DupontDeepwater,
NJ

10/4/2011 Antifreeze Loosepack 1,444.90 lbs Recycle/Wastewater
treatment

United Industrial
Meriden, CT

NYSDEC Region 5 Area

EPA continued sifting and collection operations at the Dugway Road and Chasm Road Debris fields.  Crews
also worked on collection of orphan containers Keesville, Au Sable Forks, Wadhams, Alice Falls, and at
the Au Sable Delta.  Hazard categorization and consolidation has been completed for collected wastes. 
EPA continued with waste minimization activities such as the cutting and recycling of empty poly and metal
containers.  Recycling activities are being conducted by the counties.

EPA was targeting 11/18/2011 as the completion date for this operation.  However, after discussions
between the EPA OSC, EPA RIC for NY, and the OEM Directors in the NYDEC R5 area, there is a potential
need for this operation to continue into the week of 11/21/2011.  There has also been discussed the
potential for future assistance in the spring, after spring thaw, as some waste materials could still be
located in remote areas and spring floods could cause some of these materials to surface downstream to
more populated areas.  Funding and Mission Assignment expiration dates will need to be discussed with
FEMA on whether this operation will and/or can continue in the future.

CUMULATIVE HAZARDOUS WASTE SUMMARY TABLE – HURRICANE IRENE

Below is a summery table indicating the amount of containers collected through HHW and orphan container
recovery efforts in response to Hurricane Irene.  This data was reported as of 1100 on 11/10/2011

Cumulative Hazardous Waste Summary            Operational Period:  11/03/2011­11/09/2011

Small

Propane Other Containers
Op­
Period

State

Location Drums Tanks Cylinders (Large) (<5 gal) Totals Cumulative

New York 2 8 0 5 178 193 50342

New Jersey 0 0 0 0 0 0 26540

Op­Period
Totals

2 8 0 5 178

Cumulative
Totals

439 1125 130 510 75910

Grand Total 193

Grand
Cumulative

76882

Note: Numbers listed in the table are accurate at the time of delivery of this report.  Field crews sometimes
transfer numbers following the end of the reporting period due to communication issues.  As a result, daily
totals may change in future reports to capture all containers collected for that operational period.  Because
of this, operational period totals do not reflect true count numbers due to late reporting.  However, the grand
cumulative numbers are accurate at the time this report.

TROPICAL STORM LEE (New York ONLY)

NYSDEC Region 7 Area

TS Lee, Binghamton operations are anticipated to be completed sometime during the week of 11/14/2011.
The final off­site shipment of waste materials was conducted on 11/9/2011.  Operations for this past week
and the coming week include restoration of the Barlow Pad as well as cutting up of scrap metals from
collected containers.  There is a chance this scrap may need to be disposed of as solid waste but EPA is
working with town and county officials to recycle this material if possible. 

On 11/9/2011, EPA was asked to investigate 1 smaller impacted area of which it is currently believed that a
small amount of containers may be present.  Any future collected containers will be brought to the Broome
County landfill and any required processing and/or disposal will be addressed by the county.

EPA is still awaiting the pick­up of one remaining roll­off container at the Owego HHW collection area.  All
wastes have been removed from this site with exception of one roll off for non­hazardous solid waste.  Once
this remaining roll­off container is removed, EPA will deliver a close­out letter the Owego Township
Supervisor.

Below are the Waste Disposition Tables for the NYSDEC Region 7 Areas; Barlow Rd, Scarborough Rd, and
the Owego Collection Areas.

NYSDEC Region 7  ­ Barlow HHW Pad
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/13/2011 Propane cylinders 120 20#
cylinders

Recycle through
Broome county

HHW pad at
Broome County

10/13/2011 Propane cylinders 343 1#
cylinders

Recycle through
Broome county

HHW pad at
Broome County

10/14/2011 Propane cylinders 135 20#
cylinders

Recycle through
Broome county

HHW pad at
Broome County

10/14/2011 Lead­acid batteries 154 each Recycle through
Broome county

HHW pad at
Broome County

10/14/2011 Dry cell batteries 2,934 each Recycle through
Broome county

HHW pad at
Broome County

10/17/2011 Propane cylinders 200 20#
cylinders

Recycle through
Broome county

HHW pad at
Broome County

10/17/2011 Propane tanks 1 100# tank Recycle through
Broome county

HHW pad at
Broome County

10/17/2011 Propane tanks 3 200# tank Recycle through
Broome county

HHW pad at
Broome County

11/7/2011 Waste Bulk Oils 84 55­gal
drums

pending Northland
Environmental,
LLCProvidence RI

11/7/2011 Waste Bulk OilsWaste Bulk
OilsOily water (non­reg.
liquids)Non­Regulated Liq
(antifreeze)

84 55­gal
drums13 85­
gal overpacks3
55­gal
drums16 55­
gal drums

pending Northland
Environmental,
LLCProvidence RI

11/7/2011 Latex Paints 2 cubic yards Pending PSCProvidence RI

NYSDEC Region 7  ­ Scarborough HHW Pad
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/17/2011 Latex Paint in Cans 54 cubic
yards(32,400
lb est.)

Pending PSCProvidence RI

10/17/2011 Latex Paint in Cans 48 cubic
yards(28,800
lb est.)

Pending PSCProvidence RI

10/18/2011 Latex Paint in Cans 64 cubic
yards(38,400
lb est.)

Pending PSCProvidence RI

10/18/2011 UN1263 Waste Paint related 
material (oil based)

52 cubic
yards(40,000
lb est.)

Pending PSCProvidence RI

10/19/2011 UN1263 Waste Paint related 
material (oil based)

46 cubic yards
(32,200 lb est)

Pending Petrochem
Processing,
Detroit, MI

10/19/2011 UN1263 Waste Paint related 
material (oil based)

47 cubic yards
(32,200 lb est)

Pending Northland
Environmental,
LLCProvidence RI

10/19/2011 Latex Paint in Cans 64 cubic yards
938,400 lb est)

Pending PSCProvidence RI

10/19/2011 UN 3262 Waste Corrosive Solid 20 cubic yards
(12,500 lb est)

Pending Northland
Environmental,
LLC

10/19/2011 UN1791 Waste Hypochlorite
Solutions

2 cubic yards
(1,200 lb est)

Pending Providence RI

10/19/2011 UN2902 Waste Pesticides,
Liquid, Toxic

22 cubic
yards(13,200
est)

Pending Northland
Environmental,
LLC

10/20/2011 Latex Paint in Cans 41 cubic
yards(25,500
lb est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 Latex Paint in Cans 40 cubic
yards(25,000
lb est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN1950 Waste Aerosols 17 cubic
feet(8,500 lb
est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN1760 Waste Corrosive
Liquid

4 drums(2,000
lb est)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN3077 Waste
Environmentally Hazardous
Substances 

4 boxes(1,800
lb est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN2009 Waste Mercury 1 drum(20 lb
est.)

Pending Northland
Environmental,
LLC; Providence
RI

NYSDEC Region 7  ­ Owego ­ HHW Pad
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/21/2011 Latex Paint in Cans 49 cubic
yards(35,000
lb est.)

Pending Petrochem
Processing,
Detroit, MI

10/21/2011 UN1760 Waste Corrosive
Liquid

4 drums(2,000
lb est)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN1950 Waste Aerosols 17 cubic
feet(8,500 lb
est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 Non DOT/Non RCRA Regulated
Solids

3 cartons(400
lb est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN1263 Waste Paint related 
material (oil based)

11 cartons
(7,700 lb est.)

Pending Northland
Environmental,
LLCProvidence RI

10/25/2011 Latex Paints 50 cu yd Pending Rhode Island
10/26/2011 Latex Paints 49 cu yd Pending Rhode Island
10/28/2011 UN3262 Waste Corrosive Solid,

Basic, Inorganic
10,400 lb
(est.)

Pending Northland
Environmental,
LLCProvidence RI

10/28/2011 UN1263 Waste Paint Material 700 lb (est.) Pending Northland
Environmental,
LLCProvidence RI

10/28/2011 NA2122 Asbestos 700 lb (est.) Pending Northland
Environmental,
LLCProvidence RI

10/28/2011 UN1701 Waste Hypochlorite
Solutions

1,600 lbs
(est.)

Pending Northland
Environmental,
LLCProvidence RI

10/28/2011 UN2902 Waste Pesticides 5,600 lbs
(est.)

Pending Northland
Environmental,
LLCProvidence RI

CUMULATIVE HAZARDOUS WASTE SUMMARY TABLE – TROPICAL STORM LEE

Below is a summery table indicating the amount of containers collected through HHW and orphan container
recovery efforts in response to Tropical Storm Lee.  This data was collected at 1445 on 11/03/2011.  As of
this report, there were no changes from the 11/3/2011 Situation Report.

Cumulative Hazardous Waste Summary            Operational Period:  10/27/2011 ­
11/02/2011

Small

Propane Other Containers
Op­
Period

State

Location Drums Tanks Cylinders (Large) (<5 gal) Totals Cumulative

New York 16 9 0 14 207 246 113701

Op­Period
Totals

16 9 0 14 207

Cumulative
Totals

253 601 0 3089 109726

Grand Total 246

Grand
Cumulative

113701

Note: Numbers listed in the table are accurate at the time of delivery of this report.  Field crews sometimes
transfer numbers following the end of the reporting period due to communication issues.  As a result, daily
totals may change in future reports to capture all containers collected for that operational period.  Because
of this, operational period totals do not reflect true count numbers due to late reporting.  However, the grand
cumulative numbers are accurate at the time this report.

EPA REGION 2 COORDINATION ACTIVITIES

Starting the week of 10/31/2011, one primary EPA resource has been dedicated for situational updates and
documentation.  The liaison officer will remain integrated but on a part­time basis.  Personnel working on
approving cost accounting and monetary tracking will also maintain functions in the REOC.

2.2 Planning Section

As field operations decrease, EPA has been working on plans for the closure of response activities related
to Hurricane Irene and Tropical Storm Lee.  Planning activities include final documentation and planning for
future after­action sessions.

2.3 Logistics Section

Logistics are being handled from the Binghamton contractor office for all NY operations.  This will streamline
resource requests and delivery options.  Personnel in the REOC will monitor the handling of logistics and
provide document control over such activities.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

SAFETY OFFICER

Final safety visits were planned to visit the remaining HHW's as they close out to document the condition of
the pad and the safe clean­up and decommissioning of the site.  Daily Safety Messages continue to be
developed and sent out to the field and are being posted on the website.  Safety messages were issued this
past week on the following topics; PPE, handwashing, injuries & tetanus, flu season, preventing the spread
of germs, staying healthy, pre­task safety and personal safety.

LIAISON OFFICER

Steve Touw has been designated as the Liaison Officer (LNO) for Hurricane Irene and Tropical Storm Lee
response efforts.  The LNO has nothing new to report for this past reporting period.

INFORMATION OFFICER

Pat Seppi, 646­369­0068, is the Public Information Officer (PIO) designated for the response. Due to the
decrease in work activities and the movement towards closure of the projects, the PIO had no activities to
report during this period.  The PIO remains available for support when needed.

3. Participating Entities

EPA is currently coordinating with FEMA, NYS DEC, NYSEMO, County officials, and local government
agencies.

4. Personnel On Site

The following table is a reflection of the most current available resources at the time and day of reporting.  It
reflects the amount of personnel solely on the day of reporting.  Because the Situation Report details over
several days, the following table may not be a representation of every work day.

Region/State Current EPA
Personnel In
Field 
(All Venues other
than EPA Offices)

Current EPA
Contractor
Personnel In
Field

EPA Personnel
in REOC

Contractor
Personnel in
REOC

Total

Region 2 3 0 3

    New York 2 19 21

    New Jersey 0 0 0

Total 2 19 3 0 24

5. Definition of Terms

NA

6. Additional sources of information

ADDITIONAL INFORMATION
WEBSITE:  http://www.epaosc.org/R2HurricaneIreneResponse

If you find that you are having trouble viewing the website, please contact the EPA duty officer at (732) 906­6850

EPA Edison REOC                                                                          732­906­6850
Afterhours Notifications, National Response Center (NRC)                   800­424­8802
Regional Incident Commander (RIC) for NY, James Daloia                   908­420­4505 
Regional Incident Commander (RIC) for NJ, Christopher Jimenez          908­420­4484
Liaison Officer, Steve Touw                                                               908­420­4458
Information Officer, Pat Seppi                                                            646­369­0068

REPORTING SCHEDULE

Situation Reports are generated once a week.  The next Situation Report will be distributed on Thursday
November 17, 2011.

7. Situational Reference Materials

No additional material at this time.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

R2 Hurricane Irene/TS Lee (NY) Response ­ Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region II

Subject: POLREP #32
NJ Operations Completed, NY Operations Closing Out
R2 Hurricane Irene/TS Lee (NY) Response

Edison, NJ 
Latitude: 40.5159553 Longitude: ­74.3550459 

To:

From: Eric Mosher, Regional Incident Coordinator 

Date: 11/10/2011 

Reporting Period: 11/4/2011 to 11/10/2011 

1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: Stafford Act Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: Start Date: 8/26/2011

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

EXECUTIVE SUMMARY

The New Jersey response actions to Hurricane Irene were completed on 11/8/2011 with the shipment of
medical wastes from the Dover facility.  This was the final action for NJ and EPA’s actions in that state are
complete.

Actions in the northern regions of NY State, DEC Region 5, continued this week with the anticipation of
completing operations by 11/18/2011.  Some concerns were voiced by local and county OEM officials that
additional support may be required in the future.  At the current time, EPA’s current Mission Assignment is
set to expire on 11/18/2011, requiring EPA to discontinue the use of Stafford Act funds for those missions. 
EPA continues to work with FEMA, State, and County Officials on the transition of required work and or
other solutions to finish any necessary work in that area.

Actions in the DEC Region 7 area related to impacts from Tropical Storm Lee continue to decrease.  EPA’s
final shipment of collected wastes was conducted on 11/9/2011.  Operations for the coming week will
include restoration and final cleaning of the Barlow Rd site. Once completed, EPA will demobilize all
resources and actions in the DEC Region 5 areas will be considered complete.

CURRENT ISSUES

ꞏ         None to Report

LONG TERM ISSUES

ꞏ         None to Report

2. Current Activities

2.1 Operations Section

HURRICANE IRENE OPERATIONS (NJ/NY)

NEW JERSEY RESPONSE ACTIONS

This operation is now complete.  All remaining chemical wastes were shipped off site on 11/3/2011   with
the final off­site shipment of medical waste taking place on 11/8/2011.  The medical waste, contained within
8 five­gallon pails was repackaged into one fiberboard box.  The medical waste/sharps weight is 50 pounds
for disposal.  This material will be incinerated at SteriCycle Inc, in North Carolina.

Below is the final Waste Disposition Table for Dover, NJ Facility.  This table was updated as of 11/08/2011. 
This table will be removed from the next situation report.

Dover HHW and Orphan Container Staging Area – 22 Richboynton Road, Dover, NJ  07801
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/3/2011 Lead Acid Batteries 2679 lbs Recycling EXIDE Battery
10/4/2011 Propane, 20 lb Cylinders 197 cont Recycling Blue Rhino
9/19/2011To10/6/2011 Non­regulated Latex Pants,

(102) 1 cu yd boxes
75885 lbs Landfill PSCHatfield, PA

9/23/2011
to10/7/2011

Flammable Paints,(43) 1 cu
yd boxes

33,440 lbs Incineration PSCHatfield, PA

10/7/2011
to10/20/2011

Non­Alkaline / Non­Lead
Acid Batteries

561 lbs Recycling InmetcoElwood
City, PA

10/11/2011 Freon / Refrigerants 160 lbs Recycling DupontLouisville,
KY

10/10/2011 Non­Haz Solid WasteOil­
impacted debris, soil, and
PPE (3) 30 yd Containers

44 tons Landfill Western Berks
LandfillBirdsboro,
PA

10/12/2011 Non­Haz Solid WasteOily
Debris, Crushed Poly
Containers ­ (3) 20 yd
Containers, (1) 30 yd
Container

8.4 tons Landfill Western Berks
LandfillBirdsboro,
PA

10/26/11 Non­Haz Solid WasteOily
debris, crushed poly
containers, used PPE, (1)
30 yd container

7.3 tons Landfill Western Berks
LandfillBirdsboro,
PA

10/14/2011 Oily water – Non­haz 3454 gallons Recycling FCC Wilmington,
DE

10/17/2011 Scrap metal (crushed
drums, home heating oil
tanks, misc metal)

4120 pounds Recycling Donjon Recycling,
Dover, NJ

10/26/11 100 pound propane
cylinders

5 Reclamation Suburban Propane
– Washington, NJ

11/3/2011 Flammable Liquids, bulk (10
drums)

600 gallons Fuels
Blending

Green America,
Missouri

11/3/2011 Flammable Liquids, loose
pack (7 drums)

1150 pounds Fuels
Blending

Green America,
Missouri

11/3/2011 Flammable Aerosols (3
drums, 2 ­ 1Cubic Yard
boxes)

1470 pounds Incineration ROSS

11/3/2011 Flammable Lead Paint (1
drum)

140 pounds Fuels
Blending

Green America,
Missouri

11/3/2011 Pesticide Liquid (5 drums) 650 pounds Incineration Clean Harbors – El
Dorado, Ark

11/3/2011 Pesticide Solid(1 drum) 190 pounds Incineration Clean Harbors – El
Dorado, Ark

11/3/2011 Pesticide Aerosol(1 drum) 120 pounds Incineration ROSS
11/3/2011 Herbicide Liquid(4 drums) 640 pounds Incineration Clean Harbors – El

Dorado, Ark
11/3/2011 Herbicide Solid(2 drums) 490 pounds Incineration Clean Harbors – El

Dorado, Ark
11/3/2011 Oxidizer Liquid(3 drums) 150 gallons Incineration Clean Harbors – El

Dorado, Ark
11/3/2011 Oxidizer Solid(5 drums) 680 pounds Incineration Clean Harbors – El

Dorado, Ark
11/3/2011 Antifreeze(6 drums) 300 gallons WWT PSC ­ Hatfield, PA
11/3/2011 Ammonia Solution(1 drum) 50 gallons Incineration ROSS
11/3/2011 Bleach Solution(1 drum) 50 gallons Incineration ROSS
11/3/2011 Calcium Sulfide (solid) 1­

drum
220 pounds Landfill GROWS,

Pennsylvania
11/3/2011 Mercury Debris (1 yd3 box) 150 pounds Hg Retort AERC

11/3/2011 Mercury thermometers, free
mercury (1­5 gallon pail)

10 pounds Hg Retort AERC

11/3/2011 Neutral liquids (4­drums) 200 gallons Incineration ROSS
11/3/2011 Caustic Liquid, bulk (2­

drums)
100 gallons WWT PSC ­ Hatfield, PA

11/3/2011 Caustic Liquid, loose pack
(7­drums)

1420 pounds WWT PSC ­ Hatfield, PA

11/3/2011 Caustic Solid (1­drum) 140 pounds Incineration ROSS
11/3/2011 Acid Liquid, bulk (1 drum) 50 gallons WWT PSC ­ Hatfield, PA
11/3/2011 Acid liquids, loose pack (3

drums)
590 pounds WWT PSC ­ Hatfield, PA

11/3/2011 Organic Acid liquid 180 pounds Incineration ROSS
11/3/2011 Household chemicals (4

drums)
200 gallons Incineration ROSS

11/3/2011 Non­regulated solids (3­1yd3

boxes)

2740 pounds Landfill GROWS,
Pennsylvania

11/3/2011 Fertilizer solids (1­yd3 box) 830 pounds Landfill GROWS,
Pennsylvania

11/3/2011 Asbestos (ACM tiles, roof
cement, pipe wrap­4 drums)

740 pounds Landfill GROWS,
Pennsylvania

11/8/2011 Medical waste/Sharps 50 pounds Incineration SteriCycleNorth
Carolina

NEW YORK RESPONSE ACTIONS

NYSDEC Region 4 Area

No change since previous Situation Report.  EPA is still awaiting the completion of limited land restoration
activities at the former collection pad / staging area.  When this activity is completed, there will be no
further actions in this region.  The completion date is anticipated to be Friday, November 11, 2011.

Below are the final Waste Disposition Tables for the NYSDEC Region 4 Areas; Prattsville and Howes Cave.
.  These two tables will be removed from the next situation report.

Prattsville, NY ­ HHW and Orphan Container Staging Area
Date Waste Stream Quantity Disposal Method Final

DisposalLocation
9/30/2011 Oil Based Paint Related

Material in Cans
29,400 lbs Fuels Blending Safety

KleenSmithfield, KY
9/30/2011 Latex Paint in Cans 50,400 lbs Landfill Carbon

LimestonePortland,
OH

10/3/2011 Latex Paint in Cans 30,800 lbs Landfill Carbon
LimestonePortland,
OH

10/5/2011 Oil Based Paint Related
Material in Cans

18,900 lbs Fuels Blending Safety
KleenSmithfield, KY

10/5/2011 Latex Paint in Cans 7,700 lbs Landfill Carbon
LimestonePortland,
OH

10/5/2011 Aerosols 550 lbs Incineration Ross Consolidated
Grafton, OH

10/5/2011 Pesticides 4,200 lbs Incineration Clean Harbors El
Dorado, AR

10/6/2011 Oil Based Paint Related
Material in Cans

13,000 lbs Fuels Blending Safety
KleenSmithfield, KY

10/6/2011 Latex Paint in Cans 2,800 lbs Landfill Carbon
LimestonePortland,
OH

10/6/2011 Aerosols 800 lbs Incineration Ross
ConsolidatedGrafton,
OH

10/6/2011 Aerosols 1,400 lbs Incineration Ross
ConsolidatedGrafton,
OH

10/6/2011 Corrosive Solids 7,700 lbs Stabilization/Landfill EnvirosafeOregon,
OH

10/13/2011 OIL BASED PAINT
RELATED MATERIAL IN
CANS 375 lbs Fuels Blending

Safety Kleen
Smithfield, KY

10/13/2011
FLAMMABLE LIQUIDS
POURED OFF 1,125 lbs Fuels Blending

Lone Star Industries
(Buzzi), Cape
Girardeau, MO

10/13/2011 LATEX PAINT IN CANS 1,550 lbs Landfill
Carbon Limestone
Portland OH

10/13/2011 LATEX PAINT IN CANS 500 lbs Landfill
Carbon Limestone
Portland OH

10/13/2011 ANTIFREEZE 330 lbs
Recycle/WW
Treatment

United Oil Meridan
CT

10/13/2011 PESTICIDES 525 lbs Incineration
Clean Harbors El
Dorado

10/13/2011 BLEACH LOOSEPACK 1,275 lbs
Wastewater
treatment Dupont

10/13/2011
FLUORESCENT LIGHT
TUBES 240 lbs Recycle

North East Lamp
Recycling  East
Windsor CT

10/13/2011 OILY SOLIDS 4,150 lbs Landfill
Carbon Limestone
Portland OH

10/18/2011

OIL BASED PAINT
RELATED MATERIAL IN
CANS 4,250 lbs Fuels Blending

Safety Kleen
Smithfield, KY

10/18/2011
FLAMMABLE LIQUIDS
POURED OFF 605 lbs Fuels Blending

Lone Star Industries
(Buzzi)  Cape
Girardeau, MO

10/18/2011 AEROSOLS 400 lbs Incineration Ross Graton, OH

10/18/2011 LEAD BASED PAINT 125 lbs Fuels Blending
Safety Kleen
Smithfield, KY

10/18/2011 ACID LOOSEPACK 1,850 lbs
Wastewater
treatment

PSC Republic
Environmental
Hatfield, PA

10/18/2011 CORROSIVE SOLID 250 lbs Stabilization/Landfill
Envirosafe, Oregon
OH

10/18/2011 BLEACH LOOSEPACK 2,100 lbs
Wastewater
treatment

Dupont
Chamberworks 
Deepwater, NJ

10/18/2011 OILY SOLIDS 675 lbs Landfill
Carbon Limestone
Portland OH

10/18/2011 PROPANE 300 lbs Recycle
Clean Harbors El
Dorado

10/18/2011
NON HAZARDOUS
LIQUIDS 3,200 lbs Landfill

Carbon Limestone
Portland OH

10/20/2011

OIL BASED PAINT
RELATED MATERIAL IN
CANS 4,200 lbs Fuels Blending

Safety Kleen
Smithfield, KY

10/20/2011
FLAMMABLE LIQUIDS
POURED OFF 250 lbs Fuels Blending

Lone Star Industries
(Buzzi), Cape
Girardeau, MO

10/20/2011 LATEX PAINT IN CANS 13,800 lbs Landfill
Carbon Limestone
Portland OH

10/20/2011 AEROSOLS 100 lbs Incineration

Lone Star Industries
(Buzzi), Cape
Girardeau, MO

10/20/2011 AEROSOLS 450 lbs Incineration Ross Graton, OH

10/20/2011 ANTIFREEZE 70 lbs
Recycle/WW
Treatment

United Oil Meridan
CT

10/20/2011 ACID LOOSEPACK 600 lbs
Wastewater
treatment

PSC Republic
Environmental
Hatfield, PA

10/20/2011 CORROSIVE SOLID 1100 lbs Stabilization/Landfill
Envirosafe Oregon
OH

10/20/2011 PESTICIDES 1200 lbs Incineration
Clean Harbors El
Dorado

10/20/2011 BLEACH LOOSEPACK 600 lbs
Wastewater
treatment

Dupont
Chamberworks 
Deepwater, NJ

10/20/2011 OILY SOLIDS 750 lbs Landfill
Carbon Limestone
Portland OH

10/20/2011
NON HAZARDOUS
LIQUIDS 495 lbs Landfill

Carbon Limestone
Portland OH

10/21/2011
FLAMMABLE LIQUIDS
POURED OFF 3,250 lbs Fuels Blending

Lone Star Industries
(Buzzi), Cape
Girardeau, MO

10/21/2011 DIESEL 1,800 lbs Fuels Blending

Lone Star Industries
(Buzzi), Cape
Girardeau, MO

10/21/2011 BULK OIL 325 lbs Recycle
United Oil Meridan
CT

10/21/2011
FLUORESCENT LIGHT
TUBES 265 lbs Recycle

North East Lamp
Recycling  East
Windsor CT

10/21/2011 OILY SOLIDS 1,250 lbs Landfill
Carbon Limestone
Portland OH

10/21/2011
NON HAZARDOUS
LIQUIDS 3,275 lbs Landfill

Carbon Limestone
Portland OH

10/21/2011
DEER WITH
FORMALDEHYDE 125 lbs Incineration Ross Graton, OH

10/21/2011
ELEMENTAL MERCURY
FOR RETORT 30 lbs Retort

Complete Recycling
Solutions, Fall River
MA

10/21/2011 X RAY CANISTER 75 lbs Landfill
Electronic Recyclers
Inc., Gardner MA

10/21/2011
LEAD ACID (DRY CELL)
BATTERIES 275 lbs Recycle

North East Lamp
Recycling  East
Windsor CT

10/21/2011 OXIDIZER LOOSEPACK 650lbs Incineration Ross Graton, OH

10/21/2011
SHARPS AND OTC
PHARM 260 lbs Incineration

Clean Harbors, Deer
Park TX

10/21/2011
POLYURETHANE PART B
AMINES 60 lbs Incineration Ross Graton, OH

Howes Cave, NY ­ HHW and Orphan Container Staging Area
Date Waste Stream Quantity Disposal Method Final

DisposalLocation
9/29/2011 Oil Based Paint Related

Material in Cans
19,600 lbs Fuels Blending Safety

KleenSmithfield, KY
9/29/2011 Latex Paint in Cans 30,000 lbs Landfill Carbon

LimestonePortland,
OH

9/29/2011 Aerosols 400 lbs Incineration Ross
ConsolidatedGrafton,
OH

9/29/2011 Pesticides 1,000 lbs Incineration Clean HarborsEl
Dorado, AR

10/4/2011 Oil Based Paint Related
Material in Cans

750 lbs Fuels Blending Safety
KleenSmithfield, KY

10/4/2011 Latex Paint in Cans 7,750 lbs Landfill Carbon
LimestonePortland,
OH

10/4/2011 Corrosive Solids 650 lbs Stabilization/Landfill EnvirosafeOregon,
OH

10/4/2011 Pesticides 2368 lbs Incineration Clean Harbors El
Dorado, AR

10/4/2011 Bleach Loosepack 2,293.50 lbs Wastewater
treatment

DupontDeepwater,
NJ

10/4/2011 Antifreeze Loosepack 1,444.90 lbs Recycle/Wastewater
treatment

United Industrial
Meriden, CT

NYSDEC Region 5 Area

EPA continued sifting and collection operations at the Dugway Road and Chasm Road Debris fields.  Crews
also worked on collection of orphan containers Keesville, Au Sable Forks, Wadhams, Alice Falls, and at
the Au Sable Delta.  Hazard categorization and consolidation has been completed for collected wastes. 
EPA continued with waste minimization activities such as the cutting and recycling of empty poly and metal
containers.  Recycling activities are being conducted by the counties.

EPA was targeting 11/18/2011 as the completion date for this operation.  However, after discussions
between the EPA OSC, EPA RIC for NY, and the OEM Directors in the NYDEC R5 area, there is a potential
need for this operation to continue into the week of 11/21/2011.  There has also been discussed the
potential for future assistance in the spring, after spring thaw, as some waste materials could still be
located in remote areas and spring floods could cause some of these materials to surface downstream to
more populated areas.  Funding and Mission Assignment expiration dates will need to be discussed with
FEMA on whether this operation will and/or can continue in the future.

CUMULATIVE HAZARDOUS WASTE SUMMARY TABLE – HURRICANE IRENE

Below is a summery table indicating the amount of containers collected through HHW and orphan container
recovery efforts in response to Hurricane Irene.  This data was reported as of 1100 on 11/10/2011

Cumulative Hazardous Waste Summary            Operational Period:  11/03/2011­11/09/2011

Small

Propane Other Containers
Op­
Period

State

Location Drums Tanks Cylinders (Large) (<5 gal) Totals Cumulative

New York 2 8 0 5 178 193 50342

New Jersey 0 0 0 0 0 0 26540

Op­Period
Totals

2 8 0 5 178

Cumulative
Totals

439 1125 130 510 75910

Grand Total 193

Grand
Cumulative

76882

Note: Numbers listed in the table are accurate at the time of delivery of this report.  Field crews sometimes
transfer numbers following the end of the reporting period due to communication issues.  As a result, daily
totals may change in future reports to capture all containers collected for that operational period.  Because
of this, operational period totals do not reflect true count numbers due to late reporting.  However, the grand
cumulative numbers are accurate at the time this report.

TROPICAL STORM LEE (New York ONLY)

NYSDEC Region 7 Area

TS Lee, Binghamton operations are anticipated to be completed sometime during the week of 11/14/2011.
The final off­site shipment of waste materials was conducted on 11/9/2011.  Operations for this past week
and the coming week include restoration of the Barlow Pad as well as cutting up of scrap metals from
collected containers.  There is a chance this scrap may need to be disposed of as solid waste but EPA is
working with town and county officials to recycle this material if possible. 

On 11/9/2011, EPA was asked to investigate 1 smaller impacted area of which it is currently believed that a
small amount of containers may be present.  Any future collected containers will be brought to the Broome
County landfill and any required processing and/or disposal will be addressed by the county.

EPA is still awaiting the pick­up of one remaining roll­off container at the Owego HHW collection area.  All
wastes have been removed from this site with exception of one roll off for non­hazardous solid waste.  Once
this remaining roll­off container is removed, EPA will deliver a close­out letter the Owego Township
Supervisor.

Below are the Waste Disposition Tables for the NYSDEC Region 7 Areas; Barlow Rd, Scarborough Rd, and
the Owego Collection Areas.

NYSDEC Region 7  ­ Barlow HHW Pad
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/13/2011 Propane cylinders 120 20#
cylinders

Recycle through
Broome county

HHW pad at
Broome County

10/13/2011 Propane cylinders 343 1#
cylinders

Recycle through
Broome county

HHW pad at
Broome County

10/14/2011 Propane cylinders 135 20#
cylinders

Recycle through
Broome county

HHW pad at
Broome County

10/14/2011 Lead­acid batteries 154 each Recycle through
Broome county

HHW pad at
Broome County

10/14/2011 Dry cell batteries 2,934 each Recycle through
Broome county

HHW pad at
Broome County

10/17/2011 Propane cylinders 200 20#
cylinders

Recycle through
Broome county

HHW pad at
Broome County

10/17/2011 Propane tanks 1 100# tank Recycle through
Broome county

HHW pad at
Broome County

10/17/2011 Propane tanks 3 200# tank Recycle through
Broome county

HHW pad at
Broome County

11/7/2011 Waste Bulk Oils 84 55­gal
drums

pending Northland
Environmental,
LLCProvidence RI

11/7/2011 Waste Bulk OilsWaste Bulk
OilsOily water (non­reg.
liquids)Non­Regulated Liq
(antifreeze)

84 55­gal
drums13 85­
gal overpacks3
55­gal
drums16 55­
gal drums

pending Northland
Environmental,
LLCProvidence RI

11/7/2011 Latex Paints 2 cubic yards Pending PSCProvidence RI

NYSDEC Region 7  ­ Scarborough HHW Pad
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/17/2011 Latex Paint in Cans 54 cubic
yards(32,400
lb est.)

Pending PSCProvidence RI

10/17/2011 Latex Paint in Cans 48 cubic
yards(28,800
lb est.)

Pending PSCProvidence RI

10/18/2011 Latex Paint in Cans 64 cubic
yards(38,400
lb est.)

Pending PSCProvidence RI

10/18/2011 UN1263 Waste Paint related 
material (oil based)

52 cubic
yards(40,000
lb est.)

Pending PSCProvidence RI

10/19/2011 UN1263 Waste Paint related 
material (oil based)

46 cubic yards
(32,200 lb est)

Pending Petrochem
Processing,
Detroit, MI

10/19/2011 UN1263 Waste Paint related 
material (oil based)

47 cubic yards
(32,200 lb est)

Pending Northland
Environmental,
LLCProvidence RI

10/19/2011 Latex Paint in Cans 64 cubic yards
938,400 lb est)

Pending PSCProvidence RI

10/19/2011 UN 3262 Waste Corrosive Solid 20 cubic yards
(12,500 lb est)

Pending Northland
Environmental,
LLC

10/19/2011 UN1791 Waste Hypochlorite
Solutions

2 cubic yards
(1,200 lb est)

Pending Providence RI

10/19/2011 UN2902 Waste Pesticides,
Liquid, Toxic

22 cubic
yards(13,200
est)

Pending Northland
Environmental,
LLC

10/20/2011 Latex Paint in Cans 41 cubic
yards(25,500
lb est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 Latex Paint in Cans 40 cubic
yards(25,000
lb est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN1950 Waste Aerosols 17 cubic
feet(8,500 lb
est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN1760 Waste Corrosive
Liquid

4 drums(2,000
lb est)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN3077 Waste
Environmentally Hazardous
Substances 

4 boxes(1,800
lb est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN2009 Waste Mercury 1 drum(20 lb
est.)

Pending Northland
Environmental,
LLC; Providence
RI

NYSDEC Region 7  ­ Owego ­ HHW Pad
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/21/2011 Latex Paint in Cans 49 cubic
yards(35,000
lb est.)

Pending Petrochem
Processing,
Detroit, MI

10/21/2011 UN1760 Waste Corrosive
Liquid

4 drums(2,000
lb est)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN1950 Waste Aerosols 17 cubic
feet(8,500 lb
est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 Non DOT/Non RCRA Regulated
Solids

3 cartons(400
lb est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN1263 Waste Paint related 
material (oil based)

11 cartons
(7,700 lb est.)

Pending Northland
Environmental,
LLCProvidence RI

10/25/2011 Latex Paints 50 cu yd Pending Rhode Island
10/26/2011 Latex Paints 49 cu yd Pending Rhode Island
10/28/2011 UN3262 Waste Corrosive Solid,

Basic, Inorganic
10,400 lb
(est.)

Pending Northland
Environmental,
LLCProvidence RI

10/28/2011 UN1263 Waste Paint Material 700 lb (est.) Pending Northland
Environmental,
LLCProvidence RI

10/28/2011 NA2122 Asbestos 700 lb (est.) Pending Northland
Environmental,
LLCProvidence RI

10/28/2011 UN1701 Waste Hypochlorite
Solutions

1,600 lbs
(est.)

Pending Northland
Environmental,
LLCProvidence RI

10/28/2011 UN2902 Waste Pesticides 5,600 lbs
(est.)

Pending Northland
Environmental,
LLCProvidence RI

CUMULATIVE HAZARDOUS WASTE SUMMARY TABLE – TROPICAL STORM LEE

Below is a summery table indicating the amount of containers collected through HHW and orphan container
recovery efforts in response to Tropical Storm Lee.  This data was collected at 1445 on 11/03/2011.  As of
this report, there were no changes from the 11/3/2011 Situation Report.

Cumulative Hazardous Waste Summary            Operational Period:  10/27/2011 ­
11/02/2011

Small

Propane Other Containers
Op­
Period

State

Location Drums Tanks Cylinders (Large) (<5 gal) Totals Cumulative

New York 16 9 0 14 207 246 113701

Op­Period
Totals

16 9 0 14 207

Cumulative
Totals

253 601 0 3089 109726

Grand Total 246

Grand
Cumulative

113701

Note: Numbers listed in the table are accurate at the time of delivery of this report.  Field crews sometimes
transfer numbers following the end of the reporting period due to communication issues.  As a result, daily
totals may change in future reports to capture all containers collected for that operational period.  Because
of this, operational period totals do not reflect true count numbers due to late reporting.  However, the grand
cumulative numbers are accurate at the time this report.

EPA REGION 2 COORDINATION ACTIVITIES

Starting the week of 10/31/2011, one primary EPA resource has been dedicated for situational updates and
documentation.  The liaison officer will remain integrated but on a part­time basis.  Personnel working on
approving cost accounting and monetary tracking will also maintain functions in the REOC.

2.2 Planning Section

As field operations decrease, EPA has been working on plans for the closure of response activities related
to Hurricane Irene and Tropical Storm Lee.  Planning activities include final documentation and planning for
future after­action sessions.

2.3 Logistics Section

Logistics are being handled from the Binghamton contractor office for all NY operations.  This will streamline
resource requests and delivery options.  Personnel in the REOC will monitor the handling of logistics and
provide document control over such activities.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

SAFETY OFFICER

Final safety visits were planned to visit the remaining HHW's as they close out to document the condition of
the pad and the safe clean­up and decommissioning of the site.  Daily Safety Messages continue to be
developed and sent out to the field and are being posted on the website.  Safety messages were issued this
past week on the following topics; PPE, handwashing, injuries & tetanus, flu season, preventing the spread
of germs, staying healthy, pre­task safety and personal safety.

LIAISON OFFICER

Steve Touw has been designated as the Liaison Officer (LNO) for Hurricane Irene and Tropical Storm Lee
response efforts.  The LNO has nothing new to report for this past reporting period.

INFORMATION OFFICER

Pat Seppi, 646­369­0068, is the Public Information Officer (PIO) designated for the response. Due to the
decrease in work activities and the movement towards closure of the projects, the PIO had no activities to
report during this period.  The PIO remains available for support when needed.

3. Participating Entities

EPA is currently coordinating with FEMA, NYS DEC, NYSEMO, County officials, and local government
agencies.

4. Personnel On Site

The following table is a reflection of the most current available resources at the time and day of reporting.  It
reflects the amount of personnel solely on the day of reporting.  Because the Situation Report details over
several days, the following table may not be a representation of every work day.

Region/State Current EPA
Personnel In
Field 
(All Venues other
than EPA Offices)

Current EPA
Contractor
Personnel In
Field

EPA Personnel
in REOC

Contractor
Personnel in
REOC

Total

Region 2 3 0 3

    New York 2 19 21

    New Jersey 0 0 0

Total 2 19 3 0 24

5. Definition of Terms

NA

6. Additional sources of information

ADDITIONAL INFORMATION
WEBSITE:  http://www.epaosc.org/R2HurricaneIreneResponse

If you find that you are having trouble viewing the website, please contact the EPA duty officer at (732) 906­6850

EPA Edison REOC                                                                          732­906­6850
Afterhours Notifications, National Response Center (NRC)                   800­424­8802
Regional Incident Commander (RIC) for NY, James Daloia                   908­420­4505 
Regional Incident Commander (RIC) for NJ, Christopher Jimenez          908­420­4484
Liaison Officer, Steve Touw                                                               908­420­4458
Information Officer, Pat Seppi                                                            646­369­0068

REPORTING SCHEDULE

Situation Reports are generated once a week.  The next Situation Report will be distributed on Thursday
November 17, 2011.

7. Situational Reference Materials

No additional material at this time.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

R2 Hurricane Irene/TS Lee (NY) Response ­ Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region II

Subject: POLREP #32
NJ Operations Completed, NY Operations Closing Out
R2 Hurricane Irene/TS Lee (NY) Response

Edison, NJ 
Latitude: 40.5159553 Longitude: ­74.3550459 

To:

From: Eric Mosher, Regional Incident Coordinator 

Date: 11/10/2011 

Reporting Period: 11/4/2011 to 11/10/2011 

1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: Stafford Act Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: Start Date: 8/26/2011

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

EXECUTIVE SUMMARY

The New Jersey response actions to Hurricane Irene were completed on 11/8/2011 with the shipment of
medical wastes from the Dover facility.  This was the final action for NJ and EPA’s actions in that state are
complete.

Actions in the northern regions of NY State, DEC Region 5, continued this week with the anticipation of
completing operations by 11/18/2011.  Some concerns were voiced by local and county OEM officials that
additional support may be required in the future.  At the current time, EPA’s current Mission Assignment is
set to expire on 11/18/2011, requiring EPA to discontinue the use of Stafford Act funds for those missions. 
EPA continues to work with FEMA, State, and County Officials on the transition of required work and or
other solutions to finish any necessary work in that area.

Actions in the DEC Region 7 area related to impacts from Tropical Storm Lee continue to decrease.  EPA’s
final shipment of collected wastes was conducted on 11/9/2011.  Operations for the coming week will
include restoration and final cleaning of the Barlow Rd site. Once completed, EPA will demobilize all
resources and actions in the DEC Region 5 areas will be considered complete.

CURRENT ISSUES

ꞏ         None to Report

LONG TERM ISSUES

ꞏ         None to Report

2. Current Activities

2.1 Operations Section

HURRICANE IRENE OPERATIONS (NJ/NY)

NEW JERSEY RESPONSE ACTIONS

This operation is now complete.  All remaining chemical wastes were shipped off site on 11/3/2011   with
the final off­site shipment of medical waste taking place on 11/8/2011.  The medical waste, contained within
8 five­gallon pails was repackaged into one fiberboard box.  The medical waste/sharps weight is 50 pounds
for disposal.  This material will be incinerated at SteriCycle Inc, in North Carolina.

Below is the final Waste Disposition Table for Dover, NJ Facility.  This table was updated as of 11/08/2011. 
This table will be removed from the next situation report.

Dover HHW and Orphan Container Staging Area – 22 Richboynton Road, Dover, NJ  07801
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/3/2011 Lead Acid Batteries 2679 lbs Recycling EXIDE Battery
10/4/2011 Propane, 20 lb Cylinders 197 cont Recycling Blue Rhino
9/19/2011To10/6/2011 Non­regulated Latex Pants,

(102) 1 cu yd boxes
75885 lbs Landfill PSCHatfield, PA

9/23/2011
to10/7/2011

Flammable Paints,(43) 1 cu
yd boxes

33,440 lbs Incineration PSCHatfield, PA

10/7/2011
to10/20/2011

Non­Alkaline / Non­Lead
Acid Batteries

561 lbs Recycling InmetcoElwood
City, PA

10/11/2011 Freon / Refrigerants 160 lbs Recycling DupontLouisville,
KY

10/10/2011 Non­Haz Solid WasteOil­
impacted debris, soil, and
PPE (3) 30 yd Containers

44 tons Landfill Western Berks
LandfillBirdsboro,
PA

10/12/2011 Non­Haz Solid WasteOily
Debris, Crushed Poly
Containers ­ (3) 20 yd
Containers, (1) 30 yd
Container

8.4 tons Landfill Western Berks
LandfillBirdsboro,
PA

10/26/11 Non­Haz Solid WasteOily
debris, crushed poly
containers, used PPE, (1)
30 yd container

7.3 tons Landfill Western Berks
LandfillBirdsboro,
PA

10/14/2011 Oily water – Non­haz 3454 gallons Recycling FCC Wilmington,
DE

10/17/2011 Scrap metal (crushed
drums, home heating oil
tanks, misc metal)

4120 pounds Recycling Donjon Recycling,
Dover, NJ

10/26/11 100 pound propane
cylinders

5 Reclamation Suburban Propane
– Washington, NJ

11/3/2011 Flammable Liquids, bulk (10
drums)

600 gallons Fuels
Blending

Green America,
Missouri

11/3/2011 Flammable Liquids, loose
pack (7 drums)

1150 pounds Fuels
Blending

Green America,
Missouri

11/3/2011 Flammable Aerosols (3
drums, 2 ­ 1Cubic Yard
boxes)

1470 pounds Incineration ROSS

11/3/2011 Flammable Lead Paint (1
drum)

140 pounds Fuels
Blending

Green America,
Missouri

11/3/2011 Pesticide Liquid (5 drums) 650 pounds Incineration Clean Harbors – El
Dorado, Ark

11/3/2011 Pesticide Solid(1 drum) 190 pounds Incineration Clean Harbors – El
Dorado, Ark

11/3/2011 Pesticide Aerosol(1 drum) 120 pounds Incineration ROSS
11/3/2011 Herbicide Liquid(4 drums) 640 pounds Incineration Clean Harbors – El

Dorado, Ark
11/3/2011 Herbicide Solid(2 drums) 490 pounds Incineration Clean Harbors – El

Dorado, Ark
11/3/2011 Oxidizer Liquid(3 drums) 150 gallons Incineration Clean Harbors – El

Dorado, Ark
11/3/2011 Oxidizer Solid(5 drums) 680 pounds Incineration Clean Harbors – El

Dorado, Ark
11/3/2011 Antifreeze(6 drums) 300 gallons WWT PSC ­ Hatfield, PA
11/3/2011 Ammonia Solution(1 drum) 50 gallons Incineration ROSS
11/3/2011 Bleach Solution(1 drum) 50 gallons Incineration ROSS
11/3/2011 Calcium Sulfide (solid) 1­

drum
220 pounds Landfill GROWS,

Pennsylvania
11/3/2011 Mercury Debris (1 yd3 box) 150 pounds Hg Retort AERC

11/3/2011 Mercury thermometers, free
mercury (1­5 gallon pail)

10 pounds Hg Retort AERC

11/3/2011 Neutral liquids (4­drums) 200 gallons Incineration ROSS
11/3/2011 Caustic Liquid, bulk (2­

drums)
100 gallons WWT PSC ­ Hatfield, PA

11/3/2011 Caustic Liquid, loose pack
(7­drums)

1420 pounds WWT PSC ­ Hatfield, PA

11/3/2011 Caustic Solid (1­drum) 140 pounds Incineration ROSS
11/3/2011 Acid Liquid, bulk (1 drum) 50 gallons WWT PSC ­ Hatfield, PA
11/3/2011 Acid liquids, loose pack (3

drums)
590 pounds WWT PSC ­ Hatfield, PA

11/3/2011 Organic Acid liquid 180 pounds Incineration ROSS
11/3/2011 Household chemicals (4

drums)
200 gallons Incineration ROSS

11/3/2011 Non­regulated solids (3­1yd3

boxes)

2740 pounds Landfill GROWS,
Pennsylvania

11/3/2011 Fertilizer solids (1­yd3 box) 830 pounds Landfill GROWS,
Pennsylvania

11/3/2011 Asbestos (ACM tiles, roof
cement, pipe wrap­4 drums)

740 pounds Landfill GROWS,
Pennsylvania

11/8/2011 Medical waste/Sharps 50 pounds Incineration SteriCycleNorth
Carolina

NEW YORK RESPONSE ACTIONS

NYSDEC Region 4 Area

No change since previous Situation Report.  EPA is still awaiting the completion of limited land restoration
activities at the former collection pad / staging area.  When this activity is completed, there will be no
further actions in this region.  The completion date is anticipated to be Friday, November 11, 2011.

Below are the final Waste Disposition Tables for the NYSDEC Region 4 Areas; Prattsville and Howes Cave.
.  These two tables will be removed from the next situation report.

Prattsville, NY ­ HHW and Orphan Container Staging Area
Date Waste Stream Quantity Disposal Method Final

DisposalLocation
9/30/2011 Oil Based Paint Related

Material in Cans
29,400 lbs Fuels Blending Safety

KleenSmithfield, KY
9/30/2011 Latex Paint in Cans 50,400 lbs Landfill Carbon

LimestonePortland,
OH

10/3/2011 Latex Paint in Cans 30,800 lbs Landfill Carbon
LimestonePortland,
OH

10/5/2011 Oil Based Paint Related
Material in Cans

18,900 lbs Fuels Blending Safety
KleenSmithfield, KY

10/5/2011 Latex Paint in Cans 7,700 lbs Landfill Carbon
LimestonePortland,
OH

10/5/2011 Aerosols 550 lbs Incineration Ross Consolidated
Grafton, OH

10/5/2011 Pesticides 4,200 lbs Incineration Clean Harbors El
Dorado, AR

10/6/2011 Oil Based Paint Related
Material in Cans

13,000 lbs Fuels Blending Safety
KleenSmithfield, KY

10/6/2011 Latex Paint in Cans 2,800 lbs Landfill Carbon
LimestonePortland,
OH

10/6/2011 Aerosols 800 lbs Incineration Ross
ConsolidatedGrafton,
OH

10/6/2011 Aerosols 1,400 lbs Incineration Ross
ConsolidatedGrafton,
OH

10/6/2011 Corrosive Solids 7,700 lbs Stabilization/Landfill EnvirosafeOregon,
OH

10/13/2011 OIL BASED PAINT
RELATED MATERIAL IN
CANS 375 lbs Fuels Blending

Safety Kleen
Smithfield, KY

10/13/2011
FLAMMABLE LIQUIDS
POURED OFF 1,125 lbs Fuels Blending

Lone Star Industries
(Buzzi), Cape
Girardeau, MO

10/13/2011 LATEX PAINT IN CANS 1,550 lbs Landfill
Carbon Limestone
Portland OH

10/13/2011 LATEX PAINT IN CANS 500 lbs Landfill
Carbon Limestone
Portland OH

10/13/2011 ANTIFREEZE 330 lbs
Recycle/WW
Treatment

United Oil Meridan
CT

10/13/2011 PESTICIDES 525 lbs Incineration
Clean Harbors El
Dorado

10/13/2011 BLEACH LOOSEPACK 1,275 lbs
Wastewater
treatment Dupont

10/13/2011
FLUORESCENT LIGHT
TUBES 240 lbs Recycle

North East Lamp
Recycling  East
Windsor CT

10/13/2011 OILY SOLIDS 4,150 lbs Landfill
Carbon Limestone
Portland OH

10/18/2011

OIL BASED PAINT
RELATED MATERIAL IN
CANS 4,250 lbs Fuels Blending

Safety Kleen
Smithfield, KY

10/18/2011
FLAMMABLE LIQUIDS
POURED OFF 605 lbs Fuels Blending

Lone Star Industries
(Buzzi)  Cape
Girardeau, MO

10/18/2011 AEROSOLS 400 lbs Incineration Ross Graton, OH

10/18/2011 LEAD BASED PAINT 125 lbs Fuels Blending
Safety Kleen
Smithfield, KY

10/18/2011 ACID LOOSEPACK 1,850 lbs
Wastewater
treatment

PSC Republic
Environmental
Hatfield, PA

10/18/2011 CORROSIVE SOLID 250 lbs Stabilization/Landfill
Envirosafe, Oregon
OH

10/18/2011 BLEACH LOOSEPACK 2,100 lbs
Wastewater
treatment

Dupont
Chamberworks 
Deepwater, NJ

10/18/2011 OILY SOLIDS 675 lbs Landfill
Carbon Limestone
Portland OH

10/18/2011 PROPANE 300 lbs Recycle
Clean Harbors El
Dorado

10/18/2011
NON HAZARDOUS
LIQUIDS 3,200 lbs Landfill

Carbon Limestone
Portland OH

10/20/2011

OIL BASED PAINT
RELATED MATERIAL IN
CANS 4,200 lbs Fuels Blending

Safety Kleen
Smithfield, KY

10/20/2011
FLAMMABLE LIQUIDS
POURED OFF 250 lbs Fuels Blending

Lone Star Industries
(Buzzi), Cape
Girardeau, MO

10/20/2011 LATEX PAINT IN CANS 13,800 lbs Landfill
Carbon Limestone
Portland OH

10/20/2011 AEROSOLS 100 lbs Incineration

Lone Star Industries
(Buzzi), Cape
Girardeau, MO

10/20/2011 AEROSOLS 450 lbs Incineration Ross Graton, OH

10/20/2011 ANTIFREEZE 70 lbs
Recycle/WW
Treatment

United Oil Meridan
CT

10/20/2011 ACID LOOSEPACK 600 lbs
Wastewater
treatment

PSC Republic
Environmental
Hatfield, PA

10/20/2011 CORROSIVE SOLID 1100 lbs Stabilization/Landfill
Envirosafe Oregon
OH

10/20/2011 PESTICIDES 1200 lbs Incineration
Clean Harbors El
Dorado

10/20/2011 BLEACH LOOSEPACK 600 lbs
Wastewater
treatment

Dupont
Chamberworks 
Deepwater, NJ

10/20/2011 OILY SOLIDS 750 lbs Landfill
Carbon Limestone
Portland OH

10/20/2011
NON HAZARDOUS
LIQUIDS 495 lbs Landfill

Carbon Limestone
Portland OH

10/21/2011
FLAMMABLE LIQUIDS
POURED OFF 3,250 lbs Fuels Blending

Lone Star Industries
(Buzzi), Cape
Girardeau, MO

10/21/2011 DIESEL 1,800 lbs Fuels Blending

Lone Star Industries
(Buzzi), Cape
Girardeau, MO

10/21/2011 BULK OIL 325 lbs Recycle
United Oil Meridan
CT

10/21/2011
FLUORESCENT LIGHT
TUBES 265 lbs Recycle

North East Lamp
Recycling  East
Windsor CT

10/21/2011 OILY SOLIDS 1,250 lbs Landfill
Carbon Limestone
Portland OH

10/21/2011
NON HAZARDOUS
LIQUIDS 3,275 lbs Landfill

Carbon Limestone
Portland OH

10/21/2011
DEER WITH
FORMALDEHYDE 125 lbs Incineration Ross Graton, OH

10/21/2011
ELEMENTAL MERCURY
FOR RETORT 30 lbs Retort

Complete Recycling
Solutions, Fall River
MA

10/21/2011 X RAY CANISTER 75 lbs Landfill
Electronic Recyclers
Inc., Gardner MA

10/21/2011
LEAD ACID (DRY CELL)
BATTERIES 275 lbs Recycle

North East Lamp
Recycling  East
Windsor CT

10/21/2011 OXIDIZER LOOSEPACK 650lbs Incineration Ross Graton, OH

10/21/2011
SHARPS AND OTC
PHARM 260 lbs Incineration

Clean Harbors, Deer
Park TX

10/21/2011
POLYURETHANE PART B
AMINES 60 lbs Incineration Ross Graton, OH

Howes Cave, NY ­ HHW and Orphan Container Staging Area
Date Waste Stream Quantity Disposal Method Final

DisposalLocation
9/29/2011 Oil Based Paint Related

Material in Cans
19,600 lbs Fuels Blending Safety

KleenSmithfield, KY
9/29/2011 Latex Paint in Cans 30,000 lbs Landfill Carbon

LimestonePortland,
OH

9/29/2011 Aerosols 400 lbs Incineration Ross
ConsolidatedGrafton,
OH

9/29/2011 Pesticides 1,000 lbs Incineration Clean HarborsEl
Dorado, AR

10/4/2011 Oil Based Paint Related
Material in Cans

750 lbs Fuels Blending Safety
KleenSmithfield, KY

10/4/2011 Latex Paint in Cans 7,750 lbs Landfill Carbon
LimestonePortland,
OH

10/4/2011 Corrosive Solids 650 lbs Stabilization/Landfill EnvirosafeOregon,
OH

10/4/2011 Pesticides 2368 lbs Incineration Clean Harbors El
Dorado, AR

10/4/2011 Bleach Loosepack 2,293.50 lbs Wastewater
treatment

DupontDeepwater,
NJ

10/4/2011 Antifreeze Loosepack 1,444.90 lbs Recycle/Wastewater
treatment

United Industrial
Meriden, CT

NYSDEC Region 5 Area

EPA continued sifting and collection operations at the Dugway Road and Chasm Road Debris fields.  Crews
also worked on collection of orphan containers Keesville, Au Sable Forks, Wadhams, Alice Falls, and at
the Au Sable Delta.  Hazard categorization and consolidation has been completed for collected wastes. 
EPA continued with waste minimization activities such as the cutting and recycling of empty poly and metal
containers.  Recycling activities are being conducted by the counties.

EPA was targeting 11/18/2011 as the completion date for this operation.  However, after discussions
between the EPA OSC, EPA RIC for NY, and the OEM Directors in the NYDEC R5 area, there is a potential
need for this operation to continue into the week of 11/21/2011.  There has also been discussed the
potential for future assistance in the spring, after spring thaw, as some waste materials could still be
located in remote areas and spring floods could cause some of these materials to surface downstream to
more populated areas.  Funding and Mission Assignment expiration dates will need to be discussed with
FEMA on whether this operation will and/or can continue in the future.

CUMULATIVE HAZARDOUS WASTE SUMMARY TABLE – HURRICANE IRENE

Below is a summery table indicating the amount of containers collected through HHW and orphan container
recovery efforts in response to Hurricane Irene.  This data was reported as of 1100 on 11/10/2011

Cumulative Hazardous Waste Summary            Operational Period:  11/03/2011­11/09/2011

Small

Propane Other Containers
Op­
Period

State

Location Drums Tanks Cylinders (Large) (<5 gal) Totals Cumulative

New York 2 8 0 5 178 193 50342

New Jersey 0 0 0 0 0 0 26540

Op­Period
Totals

2 8 0 5 178

Cumulative
Totals

439 1125 130 510 75910

Grand Total 193

Grand
Cumulative

76882

Note: Numbers listed in the table are accurate at the time of delivery of this report.  Field crews sometimes
transfer numbers following the end of the reporting period due to communication issues.  As a result, daily
totals may change in future reports to capture all containers collected for that operational period.  Because
of this, operational period totals do not reflect true count numbers due to late reporting.  However, the grand
cumulative numbers are accurate at the time this report.

TROPICAL STORM LEE (New York ONLY)

NYSDEC Region 7 Area

TS Lee, Binghamton operations are anticipated to be completed sometime during the week of 11/14/2011.
The final off­site shipment of waste materials was conducted on 11/9/2011.  Operations for this past week
and the coming week include restoration of the Barlow Pad as well as cutting up of scrap metals from
collected containers.  There is a chance this scrap may need to be disposed of as solid waste but EPA is
working with town and county officials to recycle this material if possible. 

On 11/9/2011, EPA was asked to investigate 1 smaller impacted area of which it is currently believed that a
small amount of containers may be present.  Any future collected containers will be brought to the Broome
County landfill and any required processing and/or disposal will be addressed by the county.

EPA is still awaiting the pick­up of one remaining roll­off container at the Owego HHW collection area.  All
wastes have been removed from this site with exception of one roll off for non­hazardous solid waste.  Once
this remaining roll­off container is removed, EPA will deliver a close­out letter the Owego Township
Supervisor.

Below are the Waste Disposition Tables for the NYSDEC Region 7 Areas; Barlow Rd, Scarborough Rd, and
the Owego Collection Areas.

NYSDEC Region 7  ­ Barlow HHW Pad
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/13/2011 Propane cylinders 120 20#
cylinders

Recycle through
Broome county

HHW pad at
Broome County

10/13/2011 Propane cylinders 343 1#
cylinders

Recycle through
Broome county

HHW pad at
Broome County

10/14/2011 Propane cylinders 135 20#
cylinders

Recycle through
Broome county

HHW pad at
Broome County

10/14/2011 Lead­acid batteries 154 each Recycle through
Broome county

HHW pad at
Broome County

10/14/2011 Dry cell batteries 2,934 each Recycle through
Broome county

HHW pad at
Broome County

10/17/2011 Propane cylinders 200 20#
cylinders

Recycle through
Broome county

HHW pad at
Broome County

10/17/2011 Propane tanks 1 100# tank Recycle through
Broome county

HHW pad at
Broome County

10/17/2011 Propane tanks 3 200# tank Recycle through
Broome county

HHW pad at
Broome County

11/7/2011 Waste Bulk Oils 84 55­gal
drums

pending Northland
Environmental,
LLCProvidence RI

11/7/2011 Waste Bulk OilsWaste Bulk
OilsOily water (non­reg.
liquids)Non­Regulated Liq
(antifreeze)

84 55­gal
drums13 85­
gal overpacks3
55­gal
drums16 55­
gal drums

pending Northland
Environmental,
LLCProvidence RI

11/7/2011 Latex Paints 2 cubic yards Pending PSCProvidence RI

NYSDEC Region 7  ­ Scarborough HHW Pad
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/17/2011 Latex Paint in Cans 54 cubic
yards(32,400
lb est.)

Pending PSCProvidence RI

10/17/2011 Latex Paint in Cans 48 cubic
yards(28,800
lb est.)

Pending PSCProvidence RI

10/18/2011 Latex Paint in Cans 64 cubic
yards(38,400
lb est.)

Pending PSCProvidence RI

10/18/2011 UN1263 Waste Paint related 
material (oil based)

52 cubic
yards(40,000
lb est.)

Pending PSCProvidence RI

10/19/2011 UN1263 Waste Paint related 
material (oil based)

46 cubic yards
(32,200 lb est)

Pending Petrochem
Processing,
Detroit, MI

10/19/2011 UN1263 Waste Paint related 
material (oil based)

47 cubic yards
(32,200 lb est)

Pending Northland
Environmental,
LLCProvidence RI

10/19/2011 Latex Paint in Cans 64 cubic yards
938,400 lb est)

Pending PSCProvidence RI

10/19/2011 UN 3262 Waste Corrosive Solid 20 cubic yards
(12,500 lb est)

Pending Northland
Environmental,
LLC

10/19/2011 UN1791 Waste Hypochlorite
Solutions

2 cubic yards
(1,200 lb est)

Pending Providence RI

10/19/2011 UN2902 Waste Pesticides,
Liquid, Toxic

22 cubic
yards(13,200
est)

Pending Northland
Environmental,
LLC

10/20/2011 Latex Paint in Cans 41 cubic
yards(25,500
lb est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 Latex Paint in Cans 40 cubic
yards(25,000
lb est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN1950 Waste Aerosols 17 cubic
feet(8,500 lb
est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN1760 Waste Corrosive
Liquid

4 drums(2,000
lb est)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN3077 Waste
Environmentally Hazardous
Substances 

4 boxes(1,800
lb est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN2009 Waste Mercury 1 drum(20 lb
est.)

Pending Northland
Environmental,
LLC; Providence
RI

NYSDEC Region 7  ­ Owego ­ HHW Pad
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/21/2011 Latex Paint in Cans 49 cubic
yards(35,000
lb est.)

Pending Petrochem
Processing,
Detroit, MI

10/21/2011 UN1760 Waste Corrosive
Liquid

4 drums(2,000
lb est)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN1950 Waste Aerosols 17 cubic
feet(8,500 lb
est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 Non DOT/Non RCRA Regulated
Solids

3 cartons(400
lb est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN1263 Waste Paint related 
material (oil based)

11 cartons
(7,700 lb est.)

Pending Northland
Environmental,
LLCProvidence RI

10/25/2011 Latex Paints 50 cu yd Pending Rhode Island
10/26/2011 Latex Paints 49 cu yd Pending Rhode Island
10/28/2011 UN3262 Waste Corrosive Solid,

Basic, Inorganic
10,400 lb
(est.)

Pending Northland
Environmental,
LLCProvidence RI

10/28/2011 UN1263 Waste Paint Material 700 lb (est.) Pending Northland
Environmental,
LLCProvidence RI

10/28/2011 NA2122 Asbestos 700 lb (est.) Pending Northland
Environmental,
LLCProvidence RI

10/28/2011 UN1701 Waste Hypochlorite
Solutions

1,600 lbs
(est.)

Pending Northland
Environmental,
LLCProvidence RI

10/28/2011 UN2902 Waste Pesticides 5,600 lbs
(est.)

Pending Northland
Environmental,
LLCProvidence RI

CUMULATIVE HAZARDOUS WASTE SUMMARY TABLE – TROPICAL STORM LEE

Below is a summery table indicating the amount of containers collected through HHW and orphan container
recovery efforts in response to Tropical Storm Lee.  This data was collected at 1445 on 11/03/2011.  As of
this report, there were no changes from the 11/3/2011 Situation Report.

Cumulative Hazardous Waste Summary            Operational Period:  10/27/2011 ­
11/02/2011

Small

Propane Other Containers
Op­
Period

State

Location Drums Tanks Cylinders (Large) (<5 gal) Totals Cumulative

New York 16 9 0 14 207 246 113701

Op­Period
Totals

16 9 0 14 207

Cumulative
Totals

253 601 0 3089 109726

Grand Total 246

Grand
Cumulative

113701

Note: Numbers listed in the table are accurate at the time of delivery of this report.  Field crews sometimes
transfer numbers following the end of the reporting period due to communication issues.  As a result, daily
totals may change in future reports to capture all containers collected for that operational period.  Because
of this, operational period totals do not reflect true count numbers due to late reporting.  However, the grand
cumulative numbers are accurate at the time this report.

EPA REGION 2 COORDINATION ACTIVITIES

Starting the week of 10/31/2011, one primary EPA resource has been dedicated for situational updates and
documentation.  The liaison officer will remain integrated but on a part­time basis.  Personnel working on
approving cost accounting and monetary tracking will also maintain functions in the REOC.

2.2 Planning Section

As field operations decrease, EPA has been working on plans for the closure of response activities related
to Hurricane Irene and Tropical Storm Lee.  Planning activities include final documentation and planning for
future after­action sessions.

2.3 Logistics Section

Logistics are being handled from the Binghamton contractor office for all NY operations.  This will streamline
resource requests and delivery options.  Personnel in the REOC will monitor the handling of logistics and
provide document control over such activities.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

SAFETY OFFICER

Final safety visits were planned to visit the remaining HHW's as they close out to document the condition of
the pad and the safe clean­up and decommissioning of the site.  Daily Safety Messages continue to be
developed and sent out to the field and are being posted on the website.  Safety messages were issued this
past week on the following topics; PPE, handwashing, injuries & tetanus, flu season, preventing the spread
of germs, staying healthy, pre­task safety and personal safety.

LIAISON OFFICER

Steve Touw has been designated as the Liaison Officer (LNO) for Hurricane Irene and Tropical Storm Lee
response efforts.  The LNO has nothing new to report for this past reporting period.

INFORMATION OFFICER

Pat Seppi, 646­369­0068, is the Public Information Officer (PIO) designated for the response. Due to the
decrease in work activities and the movement towards closure of the projects, the PIO had no activities to
report during this period.  The PIO remains available for support when needed.

3. Participating Entities

EPA is currently coordinating with FEMA, NYS DEC, NYSEMO, County officials, and local government
agencies.

4. Personnel On Site

The following table is a reflection of the most current available resources at the time and day of reporting.  It
reflects the amount of personnel solely on the day of reporting.  Because the Situation Report details over
several days, the following table may not be a representation of every work day.

Region/State Current EPA
Personnel In
Field 
(All Venues other
than EPA Offices)

Current EPA
Contractor
Personnel In
Field

EPA Personnel
in REOC

Contractor
Personnel in
REOC

Total

Region 2 3 0 3

    New York 2 19 21

    New Jersey 0 0 0

Total 2 19 3 0 24

5. Definition of Terms

NA

6. Additional sources of information

ADDITIONAL INFORMATION
WEBSITE:  http://www.epaosc.org/R2HurricaneIreneResponse

If you find that you are having trouble viewing the website, please contact the EPA duty officer at (732) 906­6850

EPA Edison REOC                                                                          732­906­6850
Afterhours Notifications, National Response Center (NRC)                   800­424­8802
Regional Incident Commander (RIC) for NY, James Daloia                   908­420­4505 
Regional Incident Commander (RIC) for NJ, Christopher Jimenez          908­420­4484
Liaison Officer, Steve Touw                                                               908­420­4458
Information Officer, Pat Seppi                                                            646­369­0068

REPORTING SCHEDULE

Situation Reports are generated once a week.  The next Situation Report will be distributed on Thursday
November 17, 2011.

7. Situational Reference Materials

No additional material at this time.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

R2 Hurricane Irene/TS Lee (NY) Response ­ Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region II

Subject: POLREP #32
NJ Operations Completed, NY Operations Closing Out
R2 Hurricane Irene/TS Lee (NY) Response

Edison, NJ 
Latitude: 40.5159553 Longitude: ­74.3550459 

To:

From: Eric Mosher, Regional Incident Coordinator 

Date: 11/10/2011 

Reporting Period: 11/4/2011 to 11/10/2011 

1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: Stafford Act Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: Start Date: 8/26/2011

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

EXECUTIVE SUMMARY

The New Jersey response actions to Hurricane Irene were completed on 11/8/2011 with the shipment of
medical wastes from the Dover facility.  This was the final action for NJ and EPA’s actions in that state are
complete.

Actions in the northern regions of NY State, DEC Region 5, continued this week with the anticipation of
completing operations by 11/18/2011.  Some concerns were voiced by local and county OEM officials that
additional support may be required in the future.  At the current time, EPA’s current Mission Assignment is
set to expire on 11/18/2011, requiring EPA to discontinue the use of Stafford Act funds for those missions. 
EPA continues to work with FEMA, State, and County Officials on the transition of required work and or
other solutions to finish any necessary work in that area.

Actions in the DEC Region 7 area related to impacts from Tropical Storm Lee continue to decrease.  EPA’s
final shipment of collected wastes was conducted on 11/9/2011.  Operations for the coming week will
include restoration and final cleaning of the Barlow Rd site. Once completed, EPA will demobilize all
resources and actions in the DEC Region 5 areas will be considered complete.

CURRENT ISSUES

ꞏ         None to Report

LONG TERM ISSUES

ꞏ         None to Report

2. Current Activities

2.1 Operations Section

HURRICANE IRENE OPERATIONS (NJ/NY)

NEW JERSEY RESPONSE ACTIONS

This operation is now complete.  All remaining chemical wastes were shipped off site on 11/3/2011   with
the final off­site shipment of medical waste taking place on 11/8/2011.  The medical waste, contained within
8 five­gallon pails was repackaged into one fiberboard box.  The medical waste/sharps weight is 50 pounds
for disposal.  This material will be incinerated at SteriCycle Inc, in North Carolina.

Below is the final Waste Disposition Table for Dover, NJ Facility.  This table was updated as of 11/08/2011. 
This table will be removed from the next situation report.

Dover HHW and Orphan Container Staging Area – 22 Richboynton Road, Dover, NJ  07801
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/3/2011 Lead Acid Batteries 2679 lbs Recycling EXIDE Battery
10/4/2011 Propane, 20 lb Cylinders 197 cont Recycling Blue Rhino
9/19/2011To10/6/2011 Non­regulated Latex Pants,

(102) 1 cu yd boxes
75885 lbs Landfill PSCHatfield, PA

9/23/2011
to10/7/2011

Flammable Paints,(43) 1 cu
yd boxes

33,440 lbs Incineration PSCHatfield, PA

10/7/2011
to10/20/2011

Non­Alkaline / Non­Lead
Acid Batteries

561 lbs Recycling InmetcoElwood
City, PA

10/11/2011 Freon / Refrigerants 160 lbs Recycling DupontLouisville,
KY

10/10/2011 Non­Haz Solid WasteOil­
impacted debris, soil, and
PPE (3) 30 yd Containers

44 tons Landfill Western Berks
LandfillBirdsboro,
PA

10/12/2011 Non­Haz Solid WasteOily
Debris, Crushed Poly
Containers ­ (3) 20 yd
Containers, (1) 30 yd
Container

8.4 tons Landfill Western Berks
LandfillBirdsboro,
PA

10/26/11 Non­Haz Solid WasteOily
debris, crushed poly
containers, used PPE, (1)
30 yd container

7.3 tons Landfill Western Berks
LandfillBirdsboro,
PA

10/14/2011 Oily water – Non­haz 3454 gallons Recycling FCC Wilmington,
DE

10/17/2011 Scrap metal (crushed
drums, home heating oil
tanks, misc metal)

4120 pounds Recycling Donjon Recycling,
Dover, NJ

10/26/11 100 pound propane
cylinders

5 Reclamation Suburban Propane
– Washington, NJ

11/3/2011 Flammable Liquids, bulk (10
drums)

600 gallons Fuels
Blending

Green America,
Missouri

11/3/2011 Flammable Liquids, loose
pack (7 drums)

1150 pounds Fuels
Blending

Green America,
Missouri

11/3/2011 Flammable Aerosols (3
drums, 2 ­ 1Cubic Yard
boxes)

1470 pounds Incineration ROSS

11/3/2011 Flammable Lead Paint (1
drum)

140 pounds Fuels
Blending

Green America,
Missouri

11/3/2011 Pesticide Liquid (5 drums) 650 pounds Incineration Clean Harbors – El
Dorado, Ark

11/3/2011 Pesticide Solid(1 drum) 190 pounds Incineration Clean Harbors – El
Dorado, Ark

11/3/2011 Pesticide Aerosol(1 drum) 120 pounds Incineration ROSS
11/3/2011 Herbicide Liquid(4 drums) 640 pounds Incineration Clean Harbors – El

Dorado, Ark
11/3/2011 Herbicide Solid(2 drums) 490 pounds Incineration Clean Harbors – El

Dorado, Ark
11/3/2011 Oxidizer Liquid(3 drums) 150 gallons Incineration Clean Harbors – El

Dorado, Ark
11/3/2011 Oxidizer Solid(5 drums) 680 pounds Incineration Clean Harbors – El

Dorado, Ark
11/3/2011 Antifreeze(6 drums) 300 gallons WWT PSC ­ Hatfield, PA
11/3/2011 Ammonia Solution(1 drum) 50 gallons Incineration ROSS
11/3/2011 Bleach Solution(1 drum) 50 gallons Incineration ROSS
11/3/2011 Calcium Sulfide (solid) 1­

drum
220 pounds Landfill GROWS,

Pennsylvania
11/3/2011 Mercury Debris (1 yd3 box) 150 pounds Hg Retort AERC

11/3/2011 Mercury thermometers, free
mercury (1­5 gallon pail)

10 pounds Hg Retort AERC

11/3/2011 Neutral liquids (4­drums) 200 gallons Incineration ROSS
11/3/2011 Caustic Liquid, bulk (2­

drums)
100 gallons WWT PSC ­ Hatfield, PA

11/3/2011 Caustic Liquid, loose pack
(7­drums)

1420 pounds WWT PSC ­ Hatfield, PA

11/3/2011 Caustic Solid (1­drum) 140 pounds Incineration ROSS
11/3/2011 Acid Liquid, bulk (1 drum) 50 gallons WWT PSC ­ Hatfield, PA
11/3/2011 Acid liquids, loose pack (3

drums)
590 pounds WWT PSC ­ Hatfield, PA

11/3/2011 Organic Acid liquid 180 pounds Incineration ROSS
11/3/2011 Household chemicals (4

drums)
200 gallons Incineration ROSS

11/3/2011 Non­regulated solids (3­1yd3

boxes)

2740 pounds Landfill GROWS,
Pennsylvania

11/3/2011 Fertilizer solids (1­yd3 box) 830 pounds Landfill GROWS,
Pennsylvania

11/3/2011 Asbestos (ACM tiles, roof
cement, pipe wrap­4 drums)

740 pounds Landfill GROWS,
Pennsylvania

11/8/2011 Medical waste/Sharps 50 pounds Incineration SteriCycleNorth
Carolina

NEW YORK RESPONSE ACTIONS

NYSDEC Region 4 Area

No change since previous Situation Report.  EPA is still awaiting the completion of limited land restoration
activities at the former collection pad / staging area.  When this activity is completed, there will be no
further actions in this region.  The completion date is anticipated to be Friday, November 11, 2011.

Below are the final Waste Disposition Tables for the NYSDEC Region 4 Areas; Prattsville and Howes Cave.
.  These two tables will be removed from the next situation report.

Prattsville, NY ­ HHW and Orphan Container Staging Area
Date Waste Stream Quantity Disposal Method Final

DisposalLocation
9/30/2011 Oil Based Paint Related

Material in Cans
29,400 lbs Fuels Blending Safety

KleenSmithfield, KY
9/30/2011 Latex Paint in Cans 50,400 lbs Landfill Carbon

LimestonePortland,
OH

10/3/2011 Latex Paint in Cans 30,800 lbs Landfill Carbon
LimestonePortland,
OH

10/5/2011 Oil Based Paint Related
Material in Cans

18,900 lbs Fuels Blending Safety
KleenSmithfield, KY

10/5/2011 Latex Paint in Cans 7,700 lbs Landfill Carbon
LimestonePortland,
OH

10/5/2011 Aerosols 550 lbs Incineration Ross Consolidated
Grafton, OH

10/5/2011 Pesticides 4,200 lbs Incineration Clean Harbors El
Dorado, AR

10/6/2011 Oil Based Paint Related
Material in Cans

13,000 lbs Fuels Blending Safety
KleenSmithfield, KY

10/6/2011 Latex Paint in Cans 2,800 lbs Landfill Carbon
LimestonePortland,
OH

10/6/2011 Aerosols 800 lbs Incineration Ross
ConsolidatedGrafton,
OH

10/6/2011 Aerosols 1,400 lbs Incineration Ross
ConsolidatedGrafton,
OH

10/6/2011 Corrosive Solids 7,700 lbs Stabilization/Landfill EnvirosafeOregon,
OH

10/13/2011 OIL BASED PAINT
RELATED MATERIAL IN
CANS 375 lbs Fuels Blending

Safety Kleen
Smithfield, KY

10/13/2011
FLAMMABLE LIQUIDS
POURED OFF 1,125 lbs Fuels Blending

Lone Star Industries
(Buzzi), Cape
Girardeau, MO

10/13/2011 LATEX PAINT IN CANS 1,550 lbs Landfill
Carbon Limestone
Portland OH

10/13/2011 LATEX PAINT IN CANS 500 lbs Landfill
Carbon Limestone
Portland OH

10/13/2011 ANTIFREEZE 330 lbs
Recycle/WW
Treatment

United Oil Meridan
CT

10/13/2011 PESTICIDES 525 lbs Incineration
Clean Harbors El
Dorado

10/13/2011 BLEACH LOOSEPACK 1,275 lbs
Wastewater
treatment Dupont

10/13/2011
FLUORESCENT LIGHT
TUBES 240 lbs Recycle

North East Lamp
Recycling  East
Windsor CT

10/13/2011 OILY SOLIDS 4,150 lbs Landfill
Carbon Limestone
Portland OH

10/18/2011

OIL BASED PAINT
RELATED MATERIAL IN
CANS 4,250 lbs Fuels Blending

Safety Kleen
Smithfield, KY

10/18/2011
FLAMMABLE LIQUIDS
POURED OFF 605 lbs Fuels Blending

Lone Star Industries
(Buzzi)  Cape
Girardeau, MO

10/18/2011 AEROSOLS 400 lbs Incineration Ross Graton, OH

10/18/2011 LEAD BASED PAINT 125 lbs Fuels Blending
Safety Kleen
Smithfield, KY

10/18/2011 ACID LOOSEPACK 1,850 lbs
Wastewater
treatment

PSC Republic
Environmental
Hatfield, PA

10/18/2011 CORROSIVE SOLID 250 lbs Stabilization/Landfill
Envirosafe, Oregon
OH

10/18/2011 BLEACH LOOSEPACK 2,100 lbs
Wastewater
treatment

Dupont
Chamberworks 
Deepwater, NJ

10/18/2011 OILY SOLIDS 675 lbs Landfill
Carbon Limestone
Portland OH

10/18/2011 PROPANE 300 lbs Recycle
Clean Harbors El
Dorado

10/18/2011
NON HAZARDOUS
LIQUIDS 3,200 lbs Landfill

Carbon Limestone
Portland OH

10/20/2011

OIL BASED PAINT
RELATED MATERIAL IN
CANS 4,200 lbs Fuels Blending

Safety Kleen
Smithfield, KY

10/20/2011
FLAMMABLE LIQUIDS
POURED OFF 250 lbs Fuels Blending

Lone Star Industries
(Buzzi), Cape
Girardeau, MO

10/20/2011 LATEX PAINT IN CANS 13,800 lbs Landfill
Carbon Limestone
Portland OH

10/20/2011 AEROSOLS 100 lbs Incineration

Lone Star Industries
(Buzzi), Cape
Girardeau, MO

10/20/2011 AEROSOLS 450 lbs Incineration Ross Graton, OH

10/20/2011 ANTIFREEZE 70 lbs
Recycle/WW
Treatment

United Oil Meridan
CT

10/20/2011 ACID LOOSEPACK 600 lbs
Wastewater
treatment

PSC Republic
Environmental
Hatfield, PA

10/20/2011 CORROSIVE SOLID 1100 lbs Stabilization/Landfill
Envirosafe Oregon
OH

10/20/2011 PESTICIDES 1200 lbs Incineration
Clean Harbors El
Dorado

10/20/2011 BLEACH LOOSEPACK 600 lbs
Wastewater
treatment

Dupont
Chamberworks 
Deepwater, NJ

10/20/2011 OILY SOLIDS 750 lbs Landfill
Carbon Limestone
Portland OH

10/20/2011
NON HAZARDOUS
LIQUIDS 495 lbs Landfill

Carbon Limestone
Portland OH

10/21/2011
FLAMMABLE LIQUIDS
POURED OFF 3,250 lbs Fuels Blending

Lone Star Industries
(Buzzi), Cape
Girardeau, MO

10/21/2011 DIESEL 1,800 lbs Fuels Blending

Lone Star Industries
(Buzzi), Cape
Girardeau, MO

10/21/2011 BULK OIL 325 lbs Recycle
United Oil Meridan
CT

10/21/2011
FLUORESCENT LIGHT
TUBES 265 lbs Recycle

North East Lamp
Recycling  East
Windsor CT

10/21/2011 OILY SOLIDS 1,250 lbs Landfill
Carbon Limestone
Portland OH

10/21/2011
NON HAZARDOUS
LIQUIDS 3,275 lbs Landfill

Carbon Limestone
Portland OH

10/21/2011
DEER WITH
FORMALDEHYDE 125 lbs Incineration Ross Graton, OH

10/21/2011
ELEMENTAL MERCURY
FOR RETORT 30 lbs Retort

Complete Recycling
Solutions, Fall River
MA

10/21/2011 X RAY CANISTER 75 lbs Landfill
Electronic Recyclers
Inc., Gardner MA

10/21/2011
LEAD ACID (DRY CELL)
BATTERIES 275 lbs Recycle

North East Lamp
Recycling  East
Windsor CT

10/21/2011 OXIDIZER LOOSEPACK 650lbs Incineration Ross Graton, OH

10/21/2011
SHARPS AND OTC
PHARM 260 lbs Incineration

Clean Harbors, Deer
Park TX

10/21/2011
POLYURETHANE PART B
AMINES 60 lbs Incineration Ross Graton, OH

Howes Cave, NY ­ HHW and Orphan Container Staging Area
Date Waste Stream Quantity Disposal Method Final

DisposalLocation
9/29/2011 Oil Based Paint Related

Material in Cans
19,600 lbs Fuels Blending Safety

KleenSmithfield, KY
9/29/2011 Latex Paint in Cans 30,000 lbs Landfill Carbon

LimestonePortland,
OH

9/29/2011 Aerosols 400 lbs Incineration Ross
ConsolidatedGrafton,
OH

9/29/2011 Pesticides 1,000 lbs Incineration Clean HarborsEl
Dorado, AR

10/4/2011 Oil Based Paint Related
Material in Cans

750 lbs Fuels Blending Safety
KleenSmithfield, KY

10/4/2011 Latex Paint in Cans 7,750 lbs Landfill Carbon
LimestonePortland,
OH

10/4/2011 Corrosive Solids 650 lbs Stabilization/Landfill EnvirosafeOregon,
OH

10/4/2011 Pesticides 2368 lbs Incineration Clean Harbors El
Dorado, AR

10/4/2011 Bleach Loosepack 2,293.50 lbs Wastewater
treatment

DupontDeepwater,
NJ

10/4/2011 Antifreeze Loosepack 1,444.90 lbs Recycle/Wastewater
treatment

United Industrial
Meriden, CT

NYSDEC Region 5 Area

EPA continued sifting and collection operations at the Dugway Road and Chasm Road Debris fields.  Crews
also worked on collection of orphan containers Keesville, Au Sable Forks, Wadhams, Alice Falls, and at
the Au Sable Delta.  Hazard categorization and consolidation has been completed for collected wastes. 
EPA continued with waste minimization activities such as the cutting and recycling of empty poly and metal
containers.  Recycling activities are being conducted by the counties.

EPA was targeting 11/18/2011 as the completion date for this operation.  However, after discussions
between the EPA OSC, EPA RIC for NY, and the OEM Directors in the NYDEC R5 area, there is a potential
need for this operation to continue into the week of 11/21/2011.  There has also been discussed the
potential for future assistance in the spring, after spring thaw, as some waste materials could still be
located in remote areas and spring floods could cause some of these materials to surface downstream to
more populated areas.  Funding and Mission Assignment expiration dates will need to be discussed with
FEMA on whether this operation will and/or can continue in the future.

CUMULATIVE HAZARDOUS WASTE SUMMARY TABLE – HURRICANE IRENE

Below is a summery table indicating the amount of containers collected through HHW and orphan container
recovery efforts in response to Hurricane Irene.  This data was reported as of 1100 on 11/10/2011

Cumulative Hazardous Waste Summary            Operational Period:  11/03/2011­11/09/2011

Small

Propane Other Containers
Op­
Period

State

Location Drums Tanks Cylinders (Large) (<5 gal) Totals Cumulative

New York 2 8 0 5 178 193 50342

New Jersey 0 0 0 0 0 0 26540

Op­Period
Totals

2 8 0 5 178

Cumulative
Totals

439 1125 130 510 75910

Grand Total 193

Grand
Cumulative

76882

Note: Numbers listed in the table are accurate at the time of delivery of this report.  Field crews sometimes
transfer numbers following the end of the reporting period due to communication issues.  As a result, daily
totals may change in future reports to capture all containers collected for that operational period.  Because
of this, operational period totals do not reflect true count numbers due to late reporting.  However, the grand
cumulative numbers are accurate at the time this report.

TROPICAL STORM LEE (New York ONLY)

NYSDEC Region 7 Area

TS Lee, Binghamton operations are anticipated to be completed sometime during the week of 11/14/2011.
The final off­site shipment of waste materials was conducted on 11/9/2011.  Operations for this past week
and the coming week include restoration of the Barlow Pad as well as cutting up of scrap metals from
collected containers.  There is a chance this scrap may need to be disposed of as solid waste but EPA is
working with town and county officials to recycle this material if possible. 

On 11/9/2011, EPA was asked to investigate 1 smaller impacted area of which it is currently believed that a
small amount of containers may be present.  Any future collected containers will be brought to the Broome
County landfill and any required processing and/or disposal will be addressed by the county.

EPA is still awaiting the pick­up of one remaining roll­off container at the Owego HHW collection area.  All
wastes have been removed from this site with exception of one roll off for non­hazardous solid waste.  Once
this remaining roll­off container is removed, EPA will deliver a close­out letter the Owego Township
Supervisor.

Below are the Waste Disposition Tables for the NYSDEC Region 7 Areas; Barlow Rd, Scarborough Rd, and
the Owego Collection Areas.

NYSDEC Region 7  ­ Barlow HHW Pad
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/13/2011 Propane cylinders 120 20#
cylinders

Recycle through
Broome county

HHW pad at
Broome County

10/13/2011 Propane cylinders 343 1#
cylinders

Recycle through
Broome county

HHW pad at
Broome County

10/14/2011 Propane cylinders 135 20#
cylinders

Recycle through
Broome county

HHW pad at
Broome County

10/14/2011 Lead­acid batteries 154 each Recycle through
Broome county

HHW pad at
Broome County

10/14/2011 Dry cell batteries 2,934 each Recycle through
Broome county

HHW pad at
Broome County

10/17/2011 Propane cylinders 200 20#
cylinders

Recycle through
Broome county

HHW pad at
Broome County

10/17/2011 Propane tanks 1 100# tank Recycle through
Broome county

HHW pad at
Broome County

10/17/2011 Propane tanks 3 200# tank Recycle through
Broome county

HHW pad at
Broome County

11/7/2011 Waste Bulk Oils 84 55­gal
drums

pending Northland
Environmental,
LLCProvidence RI

11/7/2011 Waste Bulk OilsWaste Bulk
OilsOily water (non­reg.
liquids)Non­Regulated Liq
(antifreeze)

84 55­gal
drums13 85­
gal overpacks3
55­gal
drums16 55­
gal drums

pending Northland
Environmental,
LLCProvidence RI

11/7/2011 Latex Paints 2 cubic yards Pending PSCProvidence RI

NYSDEC Region 7  ­ Scarborough HHW Pad
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/17/2011 Latex Paint in Cans 54 cubic
yards(32,400
lb est.)

Pending PSCProvidence RI

10/17/2011 Latex Paint in Cans 48 cubic
yards(28,800
lb est.)

Pending PSCProvidence RI

10/18/2011 Latex Paint in Cans 64 cubic
yards(38,400
lb est.)

Pending PSCProvidence RI

10/18/2011 UN1263 Waste Paint related 
material (oil based)

52 cubic
yards(40,000
lb est.)

Pending PSCProvidence RI

10/19/2011 UN1263 Waste Paint related 
material (oil based)

46 cubic yards
(32,200 lb est)

Pending Petrochem
Processing,
Detroit, MI

10/19/2011 UN1263 Waste Paint related 
material (oil based)

47 cubic yards
(32,200 lb est)

Pending Northland
Environmental,
LLCProvidence RI

10/19/2011 Latex Paint in Cans 64 cubic yards
938,400 lb est)

Pending PSCProvidence RI

10/19/2011 UN 3262 Waste Corrosive Solid 20 cubic yards
(12,500 lb est)

Pending Northland
Environmental,
LLC

10/19/2011 UN1791 Waste Hypochlorite
Solutions

2 cubic yards
(1,200 lb est)

Pending Providence RI

10/19/2011 UN2902 Waste Pesticides,
Liquid, Toxic

22 cubic
yards(13,200
est)

Pending Northland
Environmental,
LLC

10/20/2011 Latex Paint in Cans 41 cubic
yards(25,500
lb est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 Latex Paint in Cans 40 cubic
yards(25,000
lb est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN1950 Waste Aerosols 17 cubic
feet(8,500 lb
est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN1760 Waste Corrosive
Liquid

4 drums(2,000
lb est)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN3077 Waste
Environmentally Hazardous
Substances 

4 boxes(1,800
lb est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN2009 Waste Mercury 1 drum(20 lb
est.)

Pending Northland
Environmental,
LLC; Providence
RI

NYSDEC Region 7  ­ Owego ­ HHW Pad
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/21/2011 Latex Paint in Cans 49 cubic
yards(35,000
lb est.)

Pending Petrochem
Processing,
Detroit, MI

10/21/2011 UN1760 Waste Corrosive
Liquid

4 drums(2,000
lb est)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN1950 Waste Aerosols 17 cubic
feet(8,500 lb
est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 Non DOT/Non RCRA Regulated
Solids

3 cartons(400
lb est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN1263 Waste Paint related 
material (oil based)

11 cartons
(7,700 lb est.)

Pending Northland
Environmental,
LLCProvidence RI

10/25/2011 Latex Paints 50 cu yd Pending Rhode Island
10/26/2011 Latex Paints 49 cu yd Pending Rhode Island
10/28/2011 UN3262 Waste Corrosive Solid,

Basic, Inorganic
10,400 lb
(est.)

Pending Northland
Environmental,
LLCProvidence RI

10/28/2011 UN1263 Waste Paint Material 700 lb (est.) Pending Northland
Environmental,
LLCProvidence RI

10/28/2011 NA2122 Asbestos 700 lb (est.) Pending Northland
Environmental,
LLCProvidence RI

10/28/2011 UN1701 Waste Hypochlorite
Solutions

1,600 lbs
(est.)

Pending Northland
Environmental,
LLCProvidence RI

10/28/2011 UN2902 Waste Pesticides 5,600 lbs
(est.)

Pending Northland
Environmental,
LLCProvidence RI

CUMULATIVE HAZARDOUS WASTE SUMMARY TABLE – TROPICAL STORM LEE

Below is a summery table indicating the amount of containers collected through HHW and orphan container
recovery efforts in response to Tropical Storm Lee.  This data was collected at 1445 on 11/03/2011.  As of
this report, there were no changes from the 11/3/2011 Situation Report.

Cumulative Hazardous Waste Summary            Operational Period:  10/27/2011 ­
11/02/2011

Small

Propane Other Containers
Op­
Period

State

Location Drums Tanks Cylinders (Large) (<5 gal) Totals Cumulative

New York 16 9 0 14 207 246 113701

Op­Period
Totals

16 9 0 14 207

Cumulative
Totals

253 601 0 3089 109726

Grand Total 246

Grand
Cumulative

113701

Note: Numbers listed in the table are accurate at the time of delivery of this report.  Field crews sometimes
transfer numbers following the end of the reporting period due to communication issues.  As a result, daily
totals may change in future reports to capture all containers collected for that operational period.  Because
of this, operational period totals do not reflect true count numbers due to late reporting.  However, the grand
cumulative numbers are accurate at the time this report.

EPA REGION 2 COORDINATION ACTIVITIES

Starting the week of 10/31/2011, one primary EPA resource has been dedicated for situational updates and
documentation.  The liaison officer will remain integrated but on a part­time basis.  Personnel working on
approving cost accounting and monetary tracking will also maintain functions in the REOC.

2.2 Planning Section

As field operations decrease, EPA has been working on plans for the closure of response activities related
to Hurricane Irene and Tropical Storm Lee.  Planning activities include final documentation and planning for
future after­action sessions.

2.3 Logistics Section

Logistics are being handled from the Binghamton contractor office for all NY operations.  This will streamline
resource requests and delivery options.  Personnel in the REOC will monitor the handling of logistics and
provide document control over such activities.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

SAFETY OFFICER

Final safety visits were planned to visit the remaining HHW's as they close out to document the condition of
the pad and the safe clean­up and decommissioning of the site.  Daily Safety Messages continue to be
developed and sent out to the field and are being posted on the website.  Safety messages were issued this
past week on the following topics; PPE, handwashing, injuries & tetanus, flu season, preventing the spread
of germs, staying healthy, pre­task safety and personal safety.

LIAISON OFFICER

Steve Touw has been designated as the Liaison Officer (LNO) for Hurricane Irene and Tropical Storm Lee
response efforts.  The LNO has nothing new to report for this past reporting period.

INFORMATION OFFICER

Pat Seppi, 646­369­0068, is the Public Information Officer (PIO) designated for the response. Due to the
decrease in work activities and the movement towards closure of the projects, the PIO had no activities to
report during this period.  The PIO remains available for support when needed.

3. Participating Entities

EPA is currently coordinating with FEMA, NYS DEC, NYSEMO, County officials, and local government
agencies.

4. Personnel On Site

The following table is a reflection of the most current available resources at the time and day of reporting.  It
reflects the amount of personnel solely on the day of reporting.  Because the Situation Report details over
several days, the following table may not be a representation of every work day.

Region/State Current EPA
Personnel In
Field 
(All Venues other
than EPA Offices)

Current EPA
Contractor
Personnel In
Field

EPA Personnel
in REOC

Contractor
Personnel in
REOC

Total

Region 2 3 0 3

    New York 2 19 21

    New Jersey 0 0 0

Total 2 19 3 0 24

5. Definition of Terms

NA

6. Additional sources of information

ADDITIONAL INFORMATION
WEBSITE:  http://www.epaosc.org/R2HurricaneIreneResponse

If you find that you are having trouble viewing the website, please contact the EPA duty officer at (732) 906­6850

EPA Edison REOC                                                                          732­906­6850
Afterhours Notifications, National Response Center (NRC)                   800­424­8802
Regional Incident Commander (RIC) for NY, James Daloia                   908­420­4505 
Regional Incident Commander (RIC) for NJ, Christopher Jimenez          908­420­4484
Liaison Officer, Steve Touw                                                               908­420­4458
Information Officer, Pat Seppi                                                            646­369­0068

REPORTING SCHEDULE

Situation Reports are generated once a week.  The next Situation Report will be distributed on Thursday
November 17, 2011.

7. Situational Reference Materials

No additional material at this time.

http://www.epaosc.org/R2HurricaneIreneResponse

