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POLLUTION/SITUATION REPORT

R2 Hurricane Irene/TS Lee (NY) Response  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region II

Subject: POLREP #34
R2 Hurricane Irene/TS Lee (NY) Response

Edison, NJ 
Latitude: 40.5159553 Longitude: 74.3550459 

To:

From: Eric Mosher, Regional Incident Coordinator 

Date: 11/23/2011 

Reporting Period: 11/18/2011 to 11/23/2011 

1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: Stafford Act Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: Start Date: 8/26/2011

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

EXECUTIVE SUMMARY

EPA response actions to Hurricane Irene and Tropical Storm Lee have been completed in 2 of the 3
previously remaining areas.  Operations of been completed in both the DEC Region 4 and 7 areas.  Limited
work remains in the DEC Region 5 area that consists of consolidation of wastes along with the
transportation and disposal of remaining wastes.  All collection activities have concluded in the DEC Region
5 area.  Field personnel were demobilized for the Thanksgiving holiday and will remobilize to complete
operations after the holiday.  At this point in time, EPA anticipates all field activities to be completed prior to
12/2/2011.

2. Current Activities

2.1 Operations Section

CURRENT ACTIVITIES

NEW YORK RESPONSE ACTIONS (Hurricane Irene)

NYSDEC Region 4 Area

All Actions in the NYSDEC Region 4 area have been completed.  EPA worked with representatives for the
town of Prattsville to resolve any outstanding issues as well as drafted and sent the final closeout letter for
that site on 11/18/2011.

NYSDEC Region 5 Area

EPA has completed the orphan container collection effort in the NYSDEC R5 area on 11/18.  Remaining
work in this area includes consolidation, recycling, and disposal of any remaining containers collected by
EPA.  Completion of this work is anticipated to be prior to 12/2/2011.

NEW YORK RESPONSE ACTIONS (Tropical Storm Lee)

NYSDEC Region 7 Area

All EPA field operations related to TS Lee have been completed.  EPA OSC conducted a walkthrough of the
Barlow Rd facility on 11/16/2011.  As of 11/17/2011, the only remaining items included the removal of (1)
Conex box and the delivery of site closeout letters.  The Conex box was removed from the Barlow Rd
facility on 11/21/2011.  Closeout letters have been drafted for the Barlow Rd and Owego Sites and were
mailed out by 11/23/2011.  Closeout letters for the Scarborough Rd and Vestal Site were hand delivered on
11/3/2011. 

Below are the Waste Disposition Tables for the NYSDEC Region 7 Areas; Barlow Rd, Scarborough Rd, and
the Owego Collection Areas. The Scarborough Rd and Owego Site Tables are final and will be removed from
the next Situation Report.

Barlow HHW Pad  (as of 11/16/2011)
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/13/2011 Propane cylinders 120 20# cylinders Recycle
through
Broome
county

HHW pad at
Broome County

10/13/2011 Propane cylinders 343 1# cylinders Recycle
through
Broome
county

HHW pad at
Broome County

10/14/2011 Propane cylinders 135 20# cylinders Recycle
through
Broome
county

HHW pad at
Broome County

10/14/2011 Leadacid batteries 154 each Recycle
through
Broome
county

HHW pad at
Broome County

10/14/2011 Dry cell batteries 2,934 each Recycle
through
Broome
county

HHW pad at
Broome County

10/17/2011 Propane cylinders 200 20# cylinders Recycle
through
Broome
county

HHW pad at
Broome County

10/17/2011 Propane tanks 1 100# tank Recycle
through
Broome
county

HHW pad at
Broome County

10/17/2011 Propane tanks 3 200# tank Recycle
through
Broome
county

HHW pad at
Broome County

11/07/2011 Waste Bulk Oils 84 55gal drums pending Northland
Environmental, LLC
Providence RI

11/07/2011 Waste Bulk OilsOily water
(nonreg. liquids)Non
Regulated Liq
(antifreeze)Latex paint

28 55gal drums9
55gal drums16
55gal drums3
cubic yards

pending Northland
Environmental, LLC
Providence RI

11/09/11 Waste Flammable Liquids 81 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 Waste Mercury 1 drum (5#) pending Northland
Environmental, LLC
Providence RI

11/09/11 Waste Asbestos 3 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 Waste Pesticides, Liquid 6 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 NonDOT, NonRCRA Liquids 3 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 NA 1325 Waste Fusee (fl
solid)

2 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN1950 Waste Aerosols 4 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN1760 Waste Corrosive Liq 8 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN1497 Waste Oxidizing
Solid

3 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN2673 Waste Ammonia
Sol’n

2 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN3267 Waste Corr. Solids 1 drum pending Northland
Environmental, LLC
Providence RI

11/09/11 NonDOT, NonRCRA solids 1 drum pending Northland
Environmental, LLC
Providence RI

11/09/11 NA3282 Haz Waste liq (lead) 3 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN3099 Waste Oxiding liq. 3 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN3080 Waste Isocyanite,
Toxic

1 drum pending Northland
Environmental, LLC
Providence RI

11/09/11 UN3266 Waste Corrosive liq 13 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN3538 Waste solid, flamm 5 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN1263 Waste Paint 3 cubic yards pending Northland
Environmental, LLC
Providence RI

Scarborough HHW Pad (as of 11/23/2011)
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/17/2011 Latex Paint in Cans 54 cubic
yards(32,400
lb est.)

Landfill PSCProvidence RI

10/17/2011 Latex Paint in Cans 48 cubic
yards(28,800
lb est.)

Landfill PSCProvidence RI

10/18/2011 Latex Paint in Cans 64 cubic
yards(38,400
lb est.)

Landfill PSCProvidence RI

10/18/2011 UN1263 Waste Paint
related  material (oil based)

52 cubic
yards(40,000
lb est.)

Fuels blending PSCProvidence RI

10/19/2011 UN1263 Waste Paint
related  material (oil based)

46 cubic
yards (32,200
lb est)

Fuels blending Petrochem
ProcessingDetroit, MI

10/19/2011 UN1263 Waste Paint
related  material (oil based)

47 cubic
yards (32,200
lb est)

Fuels blending NorthlandEnvironmental,
LLCProvidence RI

10/19/2011 Latex Paint in Cans 64 cubic
yards 938,400
lb est)

Landfill PSCProvidence RI

10/19/2011 UN 3262 Waste Corrosive
Solid

20 cubic
yards (12,500
lb est)

Stabilization/
Landfill

NorthlandEnvironmental,
LLCProvidence RI

10/19/2011 UN1791 Waste Hypochlorite
Solutions

2 cubic yards
(1,200 lb est)

Wastewater
Treatment

NorthlandEnvironmental,
LLCProvidence RI

10/19/2011 UN2902 Waste Pesticides,
Liquid, Toxic

22 cubic
yards(13,200
est)

Incineration NorthlandEnvironmental,
LLCProvidence RI

10/20/2011 Latex Paint in Cans 41 cubic
yards(25,500
lb est.)

Landfill NorthlandEnvironmental,
LLCProvidence RI

10/21/2011 Latex Paint in Cans 40 cubic
yards(25,000
lb est.)

Landfill NorthlandEnvironmental,
LLCProvidence RI

10/21/2011 UN1950 Waste Aerosols 17 cubic
feet(8,500 lb
est.)

Incineration NorthlandEnvironmental,
LLCProvidence RI

10/21/2011 UN1760 Waste Corrosive
Liquid

4 drums(2,000
lb est)

Wastewater
Treatment

NorthlandEnvironmental,
LLCProvidence RI

10/21/2011 UN3077 Waste
Environmentally Hazardous
Substances 

4 boxes(1,800
lb est.)

Recycle NorthlandEnvironmental,
LLCProvidence RI

10/21/2011 UN2009 Waste Mercury 1 drum(20 lb
est.)

Retort NorthlandEnvironmental,
LLCProvidence RI

Owego  HHW Pad (as of 11/23/2011)
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/21/2011 Latex Paint in Cans 49 cubic
yards(35,000
lb est.)

Landfill Petrochem
ProcessingDetroit, MI

10/21/2011 UN1760 Waste Corrosive
Liquid

4 drums(2,000
lb est)

Wastewater
Treatment

NorthlandEnvironmental,
LLCProvidence RI

10/21/2011 UN1950 Waste Aerosols 17 cubic
feet(8,500 lb
est.)

Incineration Northland
Environmental, LLC;
Providence RI

10/21/2011 Non DOT/Non RCRA
Regulated Solids

3 cartons(400
lb est.)

Landfill NorthlandEnvironmental,
LLCProvidence RI

10/21/2011 UN1263 Waste Paint
related  material (oil based)

11 cartons
(7,700 lb est.)

Fuels blending NorthlandEnvironmental,
LLCProvidence RI

10/25/2011 Latex Paints 50 cu yd Landfill PSCProvidence, RI
10/26/2011 Latex Paints 49 cu yd Landfill PSCProvidence, RI
10/28/2011 UN3262 Waste Corrosive

Solid, Basic, Inorganic
10,400 lb
(est.)

Stabilization/
Landfill

NorthlandEnvironmental,
LLCProvidence RI

10/28/2011 UN1263 Waste Paint
Material

700 lb (est.) Fuels blending NorthlandEnvironmental,
LLCProvidence RI

10/28/2011 NA2122 Asbestos 700 lb (est.) Landfill NorthlandEnvironmental,
LLCProvidence RI

10/28/2011 UN1701 Waste
Hypochlorite Solutions

1,600 lbs
(est.)

Wastewater
Treatment

NorthlandEnvironmental,
LLCProvidence RI

10/28/2011 UN2902 Waste Pesticides 5,600 lbs
(est.)

Incineration NorthlandEnvironmental,
LLCProvidence RI

EPA REGION 2 COORDINATION ACTIVITIES

One primary EPA resource has been dedicated for situational updates and documentation.  The liaison
officer will remain integrated but on a parttime basis.  Personnel working on approving cost accounting and
monetary tracking will also maintain functions in the REOC.

2.2 Planning Section

EPA has been working on plans for the closure of response activities related to Hurricane Irene and Tropical
Storm Lee.  Planning activities include final documentation and planning for future afteraction sessions.

2.3 Logistics Section

No longer Applicable

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

SAFETY OFFICER

Due to the close out of field activities during this reporting period, the Safety Officer position has been
demobilized.  Any additional safety needs required by field personnel during the close out phase will be
conducted by the operational OSC and support contractors.

LIAISON OFFICER

Steve Touw has been designated as the Liaison Officer (LNO) for Hurricane Irene and Tropical Storm Lee
response efforts.  During the previous Situation Report, it was reported that the LNO had contacted the
FEMA Mission Assignment Coordinator and requested a final time extension for the Hurricane Irene field
operations.  EPA requested a time extension on one mission assignment for Irene operations in the DEC
Region 5 areas of Essex and Clinton Counties in New York.  The request was for an extension from
11/18/2011 to 12/02/2011.  EPA remains in contact with FEMA who is currently working on this item.

INFORMATION OFFICER

Pat Seppi, 6463690068, has been the Public Information Officer (PIO) designated for the response. Due to
the decrease in work activities and the closure of operational areas, the PIO had no activities to report
during this period.  The PIO remains available for support if or when needed.

3. Participating Entities

EPA continues coordinating with FEMA, NYS DEC, NYSEMO, as well as County officials, and local
government agencies in its current operational areas.

4. Personnel On Site

The following table is a reflection of the most current available resources at the time and day of reporting.  It
reflects the amount of personnel solely on the day of reporting.  Because the Situation Report details over
several days, the following table may not be a representation of every work day. 

During this operational period, some equipment and personnel were demobilized for lack of need while the
remaining resources were demobilized due to the thanksgiving holiday.  The anticipated active resources size
for the next operational period is in the range of 510 personnel.  These personnel will be assigned to the
remaining tasks associated with operations in the NYSDEC Region 5 area, consolidation of wastes along with
the transportation and disposal of remaining wastes.

Region/State Current EPA
Personnel In
Field 
(All Venues other
than EPA Offices)

Current EPA
Contractor
Personnel In
Field

EPA Personnel
in REOC

Contractor
Personnel in
REOC

Total

Region 2 1 0 1

    New York 1 0 1

    New Jersey 0 0 0

Total 1 0 1 0 2

5. Definition of Terms

NA

6. Additional sources of information

ADDITIONAL INFORMATION
WEBSITE:  http://www.epaosc.org/R2HurricaneIreneResponse

If you find that you are having trouble viewing the website, please contact the EPA duty officer at (732) 9066850

EPA Edison REOC                                                                    7329066850
Afterhours Notifications, National Response Center (NRC)             8004248802
Regional Incident Commander (RIC) for NY, James Daloia             9084204505 
Liaison Officer, Steve Touw                                                         9084204458
Information Officer, Pat Seppi                                                      6463690068

REPORTING SCHEDULE
Situation Reports are generated once a week.  The next Situation Report will be distributed on Thursday
December 1, 2011.

7. Situational Reference Materials

No additional material at this time
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1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: Stafford Act Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: Start Date: 8/26/2011

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

EXECUTIVE SUMMARY

EPA response actions to Hurricane Irene and Tropical Storm Lee have been completed in 2 of the 3
previously remaining areas.  Operations of been completed in both the DEC Region 4 and 7 areas.  Limited
work remains in the DEC Region 5 area that consists of consolidation of wastes along with the
transportation and disposal of remaining wastes.  All collection activities have concluded in the DEC Region
5 area.  Field personnel were demobilized for the Thanksgiving holiday and will remobilize to complete
operations after the holiday.  At this point in time, EPA anticipates all field activities to be completed prior to
12/2/2011.

2. Current Activities

2.1 Operations Section

CURRENT ACTIVITIES

NEW YORK RESPONSE ACTIONS (Hurricane Irene)

NYSDEC Region 4 Area

All Actions in the NYSDEC Region 4 area have been completed.  EPA worked with representatives for the
town of Prattsville to resolve any outstanding issues as well as drafted and sent the final closeout letter for
that site on 11/18/2011.

NYSDEC Region 5 Area

EPA has completed the orphan container collection effort in the NYSDEC R5 area on 11/18.  Remaining
work in this area includes consolidation, recycling, and disposal of any remaining containers collected by
EPA.  Completion of this work is anticipated to be prior to 12/2/2011.

NEW YORK RESPONSE ACTIONS (Tropical Storm Lee)

NYSDEC Region 7 Area

All EPA field operations related to TS Lee have been completed.  EPA OSC conducted a walkthrough of the
Barlow Rd facility on 11/16/2011.  As of 11/17/2011, the only remaining items included the removal of (1)
Conex box and the delivery of site closeout letters.  The Conex box was removed from the Barlow Rd
facility on 11/21/2011.  Closeout letters have been drafted for the Barlow Rd and Owego Sites and were
mailed out by 11/23/2011.  Closeout letters for the Scarborough Rd and Vestal Site were hand delivered on
11/3/2011. 

Below are the Waste Disposition Tables for the NYSDEC Region 7 Areas; Barlow Rd, Scarborough Rd, and
the Owego Collection Areas. The Scarborough Rd and Owego Site Tables are final and will be removed from
the next Situation Report.

Barlow HHW Pad  (as of 11/16/2011)
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/13/2011 Propane cylinders 120 20# cylinders Recycle
through
Broome
county

HHW pad at
Broome County

10/13/2011 Propane cylinders 343 1# cylinders Recycle
through
Broome
county

HHW pad at
Broome County

10/14/2011 Propane cylinders 135 20# cylinders Recycle
through
Broome
county

HHW pad at
Broome County

10/14/2011 Leadacid batteries 154 each Recycle
through
Broome
county

HHW pad at
Broome County

10/14/2011 Dry cell batteries 2,934 each Recycle
through
Broome
county

HHW pad at
Broome County

10/17/2011 Propane cylinders 200 20# cylinders Recycle
through
Broome
county

HHW pad at
Broome County

10/17/2011 Propane tanks 1 100# tank Recycle
through
Broome
county

HHW pad at
Broome County

10/17/2011 Propane tanks 3 200# tank Recycle
through
Broome
county

HHW pad at
Broome County

11/07/2011 Waste Bulk Oils 84 55gal drums pending Northland
Environmental, LLC
Providence RI

11/07/2011 Waste Bulk OilsOily water
(nonreg. liquids)Non
Regulated Liq
(antifreeze)Latex paint

28 55gal drums9
55gal drums16
55gal drums3
cubic yards

pending Northland
Environmental, LLC
Providence RI

11/09/11 Waste Flammable Liquids 81 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 Waste Mercury 1 drum (5#) pending Northland
Environmental, LLC
Providence RI

11/09/11 Waste Asbestos 3 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 Waste Pesticides, Liquid 6 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 NonDOT, NonRCRA Liquids 3 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 NA 1325 Waste Fusee (fl
solid)

2 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN1950 Waste Aerosols 4 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN1760 Waste Corrosive Liq 8 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN1497 Waste Oxidizing
Solid

3 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN2673 Waste Ammonia
Sol’n

2 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN3267 Waste Corr. Solids 1 drum pending Northland
Environmental, LLC
Providence RI

11/09/11 NonDOT, NonRCRA solids 1 drum pending Northland
Environmental, LLC
Providence RI

11/09/11 NA3282 Haz Waste liq (lead) 3 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN3099 Waste Oxiding liq. 3 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN3080 Waste Isocyanite,
Toxic

1 drum pending Northland
Environmental, LLC
Providence RI

11/09/11 UN3266 Waste Corrosive liq 13 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN3538 Waste solid, flamm 5 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN1263 Waste Paint 3 cubic yards pending Northland
Environmental, LLC
Providence RI

Scarborough HHW Pad (as of 11/23/2011)
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/17/2011 Latex Paint in Cans 54 cubic
yards(32,400
lb est.)

Landfill PSCProvidence RI

10/17/2011 Latex Paint in Cans 48 cubic
yards(28,800
lb est.)

Landfill PSCProvidence RI

10/18/2011 Latex Paint in Cans 64 cubic
yards(38,400
lb est.)

Landfill PSCProvidence RI

10/18/2011 UN1263 Waste Paint
related  material (oil based)

52 cubic
yards(40,000
lb est.)

Fuels blending PSCProvidence RI

10/19/2011 UN1263 Waste Paint
related  material (oil based)

46 cubic
yards (32,200
lb est)

Fuels blending Petrochem
ProcessingDetroit, MI

10/19/2011 UN1263 Waste Paint
related  material (oil based)

47 cubic
yards (32,200
lb est)

Fuels blending NorthlandEnvironmental,
LLCProvidence RI

10/19/2011 Latex Paint in Cans 64 cubic
yards 938,400
lb est)

Landfill PSCProvidence RI

10/19/2011 UN 3262 Waste Corrosive
Solid

20 cubic
yards (12,500
lb est)

Stabilization/
Landfill

NorthlandEnvironmental,
LLCProvidence RI

10/19/2011 UN1791 Waste Hypochlorite
Solutions

2 cubic yards
(1,200 lb est)

Wastewater
Treatment

NorthlandEnvironmental,
LLCProvidence RI

10/19/2011 UN2902 Waste Pesticides,
Liquid, Toxic

22 cubic
yards(13,200
est)

Incineration NorthlandEnvironmental,
LLCProvidence RI

10/20/2011 Latex Paint in Cans 41 cubic
yards(25,500
lb est.)

Landfill NorthlandEnvironmental,
LLCProvidence RI

10/21/2011 Latex Paint in Cans 40 cubic
yards(25,000
lb est.)

Landfill NorthlandEnvironmental,
LLCProvidence RI

10/21/2011 UN1950 Waste Aerosols 17 cubic
feet(8,500 lb
est.)

Incineration NorthlandEnvironmental,
LLCProvidence RI

10/21/2011 UN1760 Waste Corrosive
Liquid

4 drums(2,000
lb est)

Wastewater
Treatment

NorthlandEnvironmental,
LLCProvidence RI

10/21/2011 UN3077 Waste
Environmentally Hazardous
Substances 

4 boxes(1,800
lb est.)

Recycle NorthlandEnvironmental,
LLCProvidence RI

10/21/2011 UN2009 Waste Mercury 1 drum(20 lb
est.)

Retort NorthlandEnvironmental,
LLCProvidence RI

Owego  HHW Pad (as of 11/23/2011)
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/21/2011 Latex Paint in Cans 49 cubic
yards(35,000
lb est.)

Landfill Petrochem
ProcessingDetroit, MI

10/21/2011 UN1760 Waste Corrosive
Liquid

4 drums(2,000
lb est)

Wastewater
Treatment

NorthlandEnvironmental,
LLCProvidence RI

10/21/2011 UN1950 Waste Aerosols 17 cubic
feet(8,500 lb
est.)

Incineration Northland
Environmental, LLC;
Providence RI

10/21/2011 Non DOT/Non RCRA
Regulated Solids

3 cartons(400
lb est.)

Landfill NorthlandEnvironmental,
LLCProvidence RI

10/21/2011 UN1263 Waste Paint
related  material (oil based)

11 cartons
(7,700 lb est.)

Fuels blending NorthlandEnvironmental,
LLCProvidence RI

10/25/2011 Latex Paints 50 cu yd Landfill PSCProvidence, RI
10/26/2011 Latex Paints 49 cu yd Landfill PSCProvidence, RI
10/28/2011 UN3262 Waste Corrosive

Solid, Basic, Inorganic
10,400 lb
(est.)

Stabilization/
Landfill

NorthlandEnvironmental,
LLCProvidence RI

10/28/2011 UN1263 Waste Paint
Material

700 lb (est.) Fuels blending NorthlandEnvironmental,
LLCProvidence RI

10/28/2011 NA2122 Asbestos 700 lb (est.) Landfill NorthlandEnvironmental,
LLCProvidence RI

10/28/2011 UN1701 Waste
Hypochlorite Solutions

1,600 lbs
(est.)

Wastewater
Treatment

NorthlandEnvironmental,
LLCProvidence RI

10/28/2011 UN2902 Waste Pesticides 5,600 lbs
(est.)

Incineration NorthlandEnvironmental,
LLCProvidence RI

EPA REGION 2 COORDINATION ACTIVITIES

One primary EPA resource has been dedicated for situational updates and documentation.  The liaison
officer will remain integrated but on a parttime basis.  Personnel working on approving cost accounting and
monetary tracking will also maintain functions in the REOC.

2.2 Planning Section

EPA has been working on plans for the closure of response activities related to Hurricane Irene and Tropical
Storm Lee.  Planning activities include final documentation and planning for future afteraction sessions.

2.3 Logistics Section

No longer Applicable

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

SAFETY OFFICER

Due to the close out of field activities during this reporting period, the Safety Officer position has been
demobilized.  Any additional safety needs required by field personnel during the close out phase will be
conducted by the operational OSC and support contractors.

LIAISON OFFICER

Steve Touw has been designated as the Liaison Officer (LNO) for Hurricane Irene and Tropical Storm Lee
response efforts.  During the previous Situation Report, it was reported that the LNO had contacted the
FEMA Mission Assignment Coordinator and requested a final time extension for the Hurricane Irene field
operations.  EPA requested a time extension on one mission assignment for Irene operations in the DEC
Region 5 areas of Essex and Clinton Counties in New York.  The request was for an extension from
11/18/2011 to 12/02/2011.  EPA remains in contact with FEMA who is currently working on this item.

INFORMATION OFFICER

Pat Seppi, 6463690068, has been the Public Information Officer (PIO) designated for the response. Due to
the decrease in work activities and the closure of operational areas, the PIO had no activities to report
during this period.  The PIO remains available for support if or when needed.

3. Participating Entities

EPA continues coordinating with FEMA, NYS DEC, NYSEMO, as well as County officials, and local
government agencies in its current operational areas.

4. Personnel On Site

The following table is a reflection of the most current available resources at the time and day of reporting.  It
reflects the amount of personnel solely on the day of reporting.  Because the Situation Report details over
several days, the following table may not be a representation of every work day. 

During this operational period, some equipment and personnel were demobilized for lack of need while the
remaining resources were demobilized due to the thanksgiving holiday.  The anticipated active resources size
for the next operational period is in the range of 510 personnel.  These personnel will be assigned to the
remaining tasks associated with operations in the NYSDEC Region 5 area, consolidation of wastes along with
the transportation and disposal of remaining wastes.

Region/State Current EPA
Personnel In
Field 
(All Venues other
than EPA Offices)

Current EPA
Contractor
Personnel In
Field

EPA Personnel
in REOC

Contractor
Personnel in
REOC

Total

Region 2 1 0 1

    New York 1 0 1

    New Jersey 0 0 0

Total 1 0 1 0 2

5. Definition of Terms

NA

6. Additional sources of information

ADDITIONAL INFORMATION
WEBSITE:  http://www.epaosc.org/R2HurricaneIreneResponse

If you find that you are having trouble viewing the website, please contact the EPA duty officer at (732) 9066850

EPA Edison REOC                                                                    7329066850
Afterhours Notifications, National Response Center (NRC)             8004248802
Regional Incident Commander (RIC) for NY, James Daloia             9084204505 
Liaison Officer, Steve Touw                                                         9084204458
Information Officer, Pat Seppi                                                      6463690068

REPORTING SCHEDULE
Situation Reports are generated once a week.  The next Situation Report will be distributed on Thursday
December 1, 2011.

7. Situational Reference Materials

No additional material at this time



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

R2 Hurricane Irene/TS Lee (NY) Response  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region II

Subject: POLREP #34
R2 Hurricane Irene/TS Lee (NY) Response

Edison, NJ 
Latitude: 40.5159553 Longitude: 74.3550459 

To:

From: Eric Mosher, Regional Incident Coordinator 

Date: 11/23/2011 

Reporting Period: 11/18/2011 to 11/23/2011 

1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: Stafford Act Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: Start Date: 8/26/2011

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

EXECUTIVE SUMMARY

EPA response actions to Hurricane Irene and Tropical Storm Lee have been completed in 2 of the 3
previously remaining areas.  Operations of been completed in both the DEC Region 4 and 7 areas.  Limited
work remains in the DEC Region 5 area that consists of consolidation of wastes along with the
transportation and disposal of remaining wastes.  All collection activities have concluded in the DEC Region
5 area.  Field personnel were demobilized for the Thanksgiving holiday and will remobilize to complete
operations after the holiday.  At this point in time, EPA anticipates all field activities to be completed prior to
12/2/2011.

2. Current Activities

2.1 Operations Section

CURRENT ACTIVITIES

NEW YORK RESPONSE ACTIONS (Hurricane Irene)

NYSDEC Region 4 Area

All Actions in the NYSDEC Region 4 area have been completed.  EPA worked with representatives for the
town of Prattsville to resolve any outstanding issues as well as drafted and sent the final closeout letter for
that site on 11/18/2011.

NYSDEC Region 5 Area

EPA has completed the orphan container collection effort in the NYSDEC R5 area on 11/18.  Remaining
work in this area includes consolidation, recycling, and disposal of any remaining containers collected by
EPA.  Completion of this work is anticipated to be prior to 12/2/2011.

NEW YORK RESPONSE ACTIONS (Tropical Storm Lee)

NYSDEC Region 7 Area

All EPA field operations related to TS Lee have been completed.  EPA OSC conducted a walkthrough of the
Barlow Rd facility on 11/16/2011.  As of 11/17/2011, the only remaining items included the removal of (1)
Conex box and the delivery of site closeout letters.  The Conex box was removed from the Barlow Rd
facility on 11/21/2011.  Closeout letters have been drafted for the Barlow Rd and Owego Sites and were
mailed out by 11/23/2011.  Closeout letters for the Scarborough Rd and Vestal Site were hand delivered on
11/3/2011. 

Below are the Waste Disposition Tables for the NYSDEC Region 7 Areas; Barlow Rd, Scarborough Rd, and
the Owego Collection Areas. The Scarborough Rd and Owego Site Tables are final and will be removed from
the next Situation Report.

Barlow HHW Pad  (as of 11/16/2011)
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/13/2011 Propane cylinders 120 20# cylinders Recycle
through
Broome
county

HHW pad at
Broome County

10/13/2011 Propane cylinders 343 1# cylinders Recycle
through
Broome
county

HHW pad at
Broome County

10/14/2011 Propane cylinders 135 20# cylinders Recycle
through
Broome
county

HHW pad at
Broome County

10/14/2011 Leadacid batteries 154 each Recycle
through
Broome
county

HHW pad at
Broome County

10/14/2011 Dry cell batteries 2,934 each Recycle
through
Broome
county

HHW pad at
Broome County

10/17/2011 Propane cylinders 200 20# cylinders Recycle
through
Broome
county

HHW pad at
Broome County

10/17/2011 Propane tanks 1 100# tank Recycle
through
Broome
county

HHW pad at
Broome County

10/17/2011 Propane tanks 3 200# tank Recycle
through
Broome
county

HHW pad at
Broome County

11/07/2011 Waste Bulk Oils 84 55gal drums pending Northland
Environmental, LLC
Providence RI

11/07/2011 Waste Bulk OilsOily water
(nonreg. liquids)Non
Regulated Liq
(antifreeze)Latex paint

28 55gal drums9
55gal drums16
55gal drums3
cubic yards

pending Northland
Environmental, LLC
Providence RI

11/09/11 Waste Flammable Liquids 81 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 Waste Mercury 1 drum (5#) pending Northland
Environmental, LLC
Providence RI

11/09/11 Waste Asbestos 3 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 Waste Pesticides, Liquid 6 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 NonDOT, NonRCRA Liquids 3 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 NA 1325 Waste Fusee (fl
solid)

2 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN1950 Waste Aerosols 4 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN1760 Waste Corrosive Liq 8 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN1497 Waste Oxidizing
Solid

3 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN2673 Waste Ammonia
Sol’n

2 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN3267 Waste Corr. Solids 1 drum pending Northland
Environmental, LLC
Providence RI

11/09/11 NonDOT, NonRCRA solids 1 drum pending Northland
Environmental, LLC
Providence RI

11/09/11 NA3282 Haz Waste liq (lead) 3 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN3099 Waste Oxiding liq. 3 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN3080 Waste Isocyanite,
Toxic

1 drum pending Northland
Environmental, LLC
Providence RI

11/09/11 UN3266 Waste Corrosive liq 13 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN3538 Waste solid, flamm 5 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN1263 Waste Paint 3 cubic yards pending Northland
Environmental, LLC
Providence RI

Scarborough HHW Pad (as of 11/23/2011)
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/17/2011 Latex Paint in Cans 54 cubic
yards(32,400
lb est.)

Landfill PSCProvidence RI

10/17/2011 Latex Paint in Cans 48 cubic
yards(28,800
lb est.)

Landfill PSCProvidence RI

10/18/2011 Latex Paint in Cans 64 cubic
yards(38,400
lb est.)

Landfill PSCProvidence RI

10/18/2011 UN1263 Waste Paint
related  material (oil based)

52 cubic
yards(40,000
lb est.)

Fuels blending PSCProvidence RI

10/19/2011 UN1263 Waste Paint
related  material (oil based)

46 cubic
yards (32,200
lb est)

Fuels blending Petrochem
ProcessingDetroit, MI

10/19/2011 UN1263 Waste Paint
related  material (oil based)

47 cubic
yards (32,200
lb est)

Fuels blending NorthlandEnvironmental,
LLCProvidence RI

10/19/2011 Latex Paint in Cans 64 cubic
yards 938,400
lb est)

Landfill PSCProvidence RI

10/19/2011 UN 3262 Waste Corrosive
Solid

20 cubic
yards (12,500
lb est)

Stabilization/
Landfill

NorthlandEnvironmental,
LLCProvidence RI

10/19/2011 UN1791 Waste Hypochlorite
Solutions

2 cubic yards
(1,200 lb est)

Wastewater
Treatment

NorthlandEnvironmental,
LLCProvidence RI

10/19/2011 UN2902 Waste Pesticides,
Liquid, Toxic

22 cubic
yards(13,200
est)

Incineration NorthlandEnvironmental,
LLCProvidence RI

10/20/2011 Latex Paint in Cans 41 cubic
yards(25,500
lb est.)

Landfill NorthlandEnvironmental,
LLCProvidence RI

10/21/2011 Latex Paint in Cans 40 cubic
yards(25,000
lb est.)

Landfill NorthlandEnvironmental,
LLCProvidence RI

10/21/2011 UN1950 Waste Aerosols 17 cubic
feet(8,500 lb
est.)

Incineration NorthlandEnvironmental,
LLCProvidence RI

10/21/2011 UN1760 Waste Corrosive
Liquid

4 drums(2,000
lb est)

Wastewater
Treatment

NorthlandEnvironmental,
LLCProvidence RI

10/21/2011 UN3077 Waste
Environmentally Hazardous
Substances 

4 boxes(1,800
lb est.)

Recycle NorthlandEnvironmental,
LLCProvidence RI

10/21/2011 UN2009 Waste Mercury 1 drum(20 lb
est.)

Retort NorthlandEnvironmental,
LLCProvidence RI

Owego  HHW Pad (as of 11/23/2011)
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/21/2011 Latex Paint in Cans 49 cubic
yards(35,000
lb est.)

Landfill Petrochem
ProcessingDetroit, MI

10/21/2011 UN1760 Waste Corrosive
Liquid

4 drums(2,000
lb est)

Wastewater
Treatment

NorthlandEnvironmental,
LLCProvidence RI

10/21/2011 UN1950 Waste Aerosols 17 cubic
feet(8,500 lb
est.)

Incineration Northland
Environmental, LLC;
Providence RI

10/21/2011 Non DOT/Non RCRA
Regulated Solids

3 cartons(400
lb est.)

Landfill NorthlandEnvironmental,
LLCProvidence RI

10/21/2011 UN1263 Waste Paint
related  material (oil based)

11 cartons
(7,700 lb est.)

Fuels blending NorthlandEnvironmental,
LLCProvidence RI

10/25/2011 Latex Paints 50 cu yd Landfill PSCProvidence, RI
10/26/2011 Latex Paints 49 cu yd Landfill PSCProvidence, RI
10/28/2011 UN3262 Waste Corrosive

Solid, Basic, Inorganic
10,400 lb
(est.)

Stabilization/
Landfill

NorthlandEnvironmental,
LLCProvidence RI

10/28/2011 UN1263 Waste Paint
Material

700 lb (est.) Fuels blending NorthlandEnvironmental,
LLCProvidence RI

10/28/2011 NA2122 Asbestos 700 lb (est.) Landfill NorthlandEnvironmental,
LLCProvidence RI

10/28/2011 UN1701 Waste
Hypochlorite Solutions

1,600 lbs
(est.)

Wastewater
Treatment

NorthlandEnvironmental,
LLCProvidence RI

10/28/2011 UN2902 Waste Pesticides 5,600 lbs
(est.)

Incineration NorthlandEnvironmental,
LLCProvidence RI

EPA REGION 2 COORDINATION ACTIVITIES

One primary EPA resource has been dedicated for situational updates and documentation.  The liaison
officer will remain integrated but on a parttime basis.  Personnel working on approving cost accounting and
monetary tracking will also maintain functions in the REOC.

2.2 Planning Section

EPA has been working on plans for the closure of response activities related to Hurricane Irene and Tropical
Storm Lee.  Planning activities include final documentation and planning for future afteraction sessions.

2.3 Logistics Section

No longer Applicable

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

SAFETY OFFICER

Due to the close out of field activities during this reporting period, the Safety Officer position has been
demobilized.  Any additional safety needs required by field personnel during the close out phase will be
conducted by the operational OSC and support contractors.

LIAISON OFFICER

Steve Touw has been designated as the Liaison Officer (LNO) for Hurricane Irene and Tropical Storm Lee
response efforts.  During the previous Situation Report, it was reported that the LNO had contacted the
FEMA Mission Assignment Coordinator and requested a final time extension for the Hurricane Irene field
operations.  EPA requested a time extension on one mission assignment for Irene operations in the DEC
Region 5 areas of Essex and Clinton Counties in New York.  The request was for an extension from
11/18/2011 to 12/02/2011.  EPA remains in contact with FEMA who is currently working on this item.

INFORMATION OFFICER

Pat Seppi, 6463690068, has been the Public Information Officer (PIO) designated for the response. Due to
the decrease in work activities and the closure of operational areas, the PIO had no activities to report
during this period.  The PIO remains available for support if or when needed.

3. Participating Entities

EPA continues coordinating with FEMA, NYS DEC, NYSEMO, as well as County officials, and local
government agencies in its current operational areas.

4. Personnel On Site

The following table is a reflection of the most current available resources at the time and day of reporting.  It
reflects the amount of personnel solely on the day of reporting.  Because the Situation Report details over
several days, the following table may not be a representation of every work day. 

During this operational period, some equipment and personnel were demobilized for lack of need while the
remaining resources were demobilized due to the thanksgiving holiday.  The anticipated active resources size
for the next operational period is in the range of 510 personnel.  These personnel will be assigned to the
remaining tasks associated with operations in the NYSDEC Region 5 area, consolidation of wastes along with
the transportation and disposal of remaining wastes.

Region/State Current EPA
Personnel In
Field 
(All Venues other
than EPA Offices)

Current EPA
Contractor
Personnel In
Field

EPA Personnel
in REOC

Contractor
Personnel in
REOC

Total

Region 2 1 0 1

    New York 1 0 1

    New Jersey 0 0 0

Total 1 0 1 0 2

5. Definition of Terms

NA

6. Additional sources of information

ADDITIONAL INFORMATION
WEBSITE:  http://www.epaosc.org/R2HurricaneIreneResponse

If you find that you are having trouble viewing the website, please contact the EPA duty officer at (732) 9066850

EPA Edison REOC                                                                    7329066850
Afterhours Notifications, National Response Center (NRC)             8004248802
Regional Incident Commander (RIC) for NY, James Daloia             9084204505 
Liaison Officer, Steve Touw                                                         9084204458
Information Officer, Pat Seppi                                                      6463690068

REPORTING SCHEDULE
Situation Reports are generated once a week.  The next Situation Report will be distributed on Thursday
December 1, 2011.

7. Situational Reference Materials

No additional material at this time
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POLLUTION/SITUATION REPORT

R2 Hurricane Irene/TS Lee (NY) Response  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region II

Subject: POLREP #34
R2 Hurricane Irene/TS Lee (NY) Response

Edison, NJ 
Latitude: 40.5159553 Longitude: 74.3550459 

To:

From: Eric Mosher, Regional Incident Coordinator 

Date: 11/23/2011 

Reporting Period: 11/18/2011 to 11/23/2011 

1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: Stafford Act Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: Start Date: 8/26/2011

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

EXECUTIVE SUMMARY

EPA response actions to Hurricane Irene and Tropical Storm Lee have been completed in 2 of the 3
previously remaining areas.  Operations of been completed in both the DEC Region 4 and 7 areas.  Limited
work remains in the DEC Region 5 area that consists of consolidation of wastes along with the
transportation and disposal of remaining wastes.  All collection activities have concluded in the DEC Region
5 area.  Field personnel were demobilized for the Thanksgiving holiday and will remobilize to complete
operations after the holiday.  At this point in time, EPA anticipates all field activities to be completed prior to
12/2/2011.

2. Current Activities

2.1 Operations Section

CURRENT ACTIVITIES

NEW YORK RESPONSE ACTIONS (Hurricane Irene)

NYSDEC Region 4 Area

All Actions in the NYSDEC Region 4 area have been completed.  EPA worked with representatives for the
town of Prattsville to resolve any outstanding issues as well as drafted and sent the final closeout letter for
that site on 11/18/2011.

NYSDEC Region 5 Area

EPA has completed the orphan container collection effort in the NYSDEC R5 area on 11/18.  Remaining
work in this area includes consolidation, recycling, and disposal of any remaining containers collected by
EPA.  Completion of this work is anticipated to be prior to 12/2/2011.

NEW YORK RESPONSE ACTIONS (Tropical Storm Lee)

NYSDEC Region 7 Area

All EPA field operations related to TS Lee have been completed.  EPA OSC conducted a walkthrough of the
Barlow Rd facility on 11/16/2011.  As of 11/17/2011, the only remaining items included the removal of (1)
Conex box and the delivery of site closeout letters.  The Conex box was removed from the Barlow Rd
facility on 11/21/2011.  Closeout letters have been drafted for the Barlow Rd and Owego Sites and were
mailed out by 11/23/2011.  Closeout letters for the Scarborough Rd and Vestal Site were hand delivered on
11/3/2011. 

Below are the Waste Disposition Tables for the NYSDEC Region 7 Areas; Barlow Rd, Scarborough Rd, and
the Owego Collection Areas. The Scarborough Rd and Owego Site Tables are final and will be removed from
the next Situation Report.

Barlow HHW Pad  (as of 11/16/2011)
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/13/2011 Propane cylinders 120 20# cylinders Recycle
through
Broome
county

HHW pad at
Broome County

10/13/2011 Propane cylinders 343 1# cylinders Recycle
through
Broome
county

HHW pad at
Broome County

10/14/2011 Propane cylinders 135 20# cylinders Recycle
through
Broome
county

HHW pad at
Broome County

10/14/2011 Leadacid batteries 154 each Recycle
through
Broome
county

HHW pad at
Broome County

10/14/2011 Dry cell batteries 2,934 each Recycle
through
Broome
county

HHW pad at
Broome County

10/17/2011 Propane cylinders 200 20# cylinders Recycle
through
Broome
county

HHW pad at
Broome County

10/17/2011 Propane tanks 1 100# tank Recycle
through
Broome
county

HHW pad at
Broome County

10/17/2011 Propane tanks 3 200# tank Recycle
through
Broome
county

HHW pad at
Broome County

11/07/2011 Waste Bulk Oils 84 55gal drums pending Northland
Environmental, LLC
Providence RI

11/07/2011 Waste Bulk OilsOily water
(nonreg. liquids)Non
Regulated Liq
(antifreeze)Latex paint

28 55gal drums9
55gal drums16
55gal drums3
cubic yards

pending Northland
Environmental, LLC
Providence RI

11/09/11 Waste Flammable Liquids 81 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 Waste Mercury 1 drum (5#) pending Northland
Environmental, LLC
Providence RI

11/09/11 Waste Asbestos 3 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 Waste Pesticides, Liquid 6 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 NonDOT, NonRCRA Liquids 3 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 NA 1325 Waste Fusee (fl
solid)

2 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN1950 Waste Aerosols 4 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN1760 Waste Corrosive Liq 8 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN1497 Waste Oxidizing
Solid

3 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN2673 Waste Ammonia
Sol’n

2 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN3267 Waste Corr. Solids 1 drum pending Northland
Environmental, LLC
Providence RI

11/09/11 NonDOT, NonRCRA solids 1 drum pending Northland
Environmental, LLC
Providence RI

11/09/11 NA3282 Haz Waste liq (lead) 3 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN3099 Waste Oxiding liq. 3 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN3080 Waste Isocyanite,
Toxic

1 drum pending Northland
Environmental, LLC
Providence RI

11/09/11 UN3266 Waste Corrosive liq 13 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN3538 Waste solid, flamm 5 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN1263 Waste Paint 3 cubic yards pending Northland
Environmental, LLC
Providence RI

Scarborough HHW Pad (as of 11/23/2011)
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/17/2011 Latex Paint in Cans 54 cubic
yards(32,400
lb est.)

Landfill PSCProvidence RI

10/17/2011 Latex Paint in Cans 48 cubic
yards(28,800
lb est.)

Landfill PSCProvidence RI

10/18/2011 Latex Paint in Cans 64 cubic
yards(38,400
lb est.)

Landfill PSCProvidence RI

10/18/2011 UN1263 Waste Paint
related  material (oil based)

52 cubic
yards(40,000
lb est.)

Fuels blending PSCProvidence RI

10/19/2011 UN1263 Waste Paint
related  material (oil based)

46 cubic
yards (32,200
lb est)

Fuels blending Petrochem
ProcessingDetroit, MI

10/19/2011 UN1263 Waste Paint
related  material (oil based)

47 cubic
yards (32,200
lb est)

Fuels blending NorthlandEnvironmental,
LLCProvidence RI

10/19/2011 Latex Paint in Cans 64 cubic
yards 938,400
lb est)

Landfill PSCProvidence RI

10/19/2011 UN 3262 Waste Corrosive
Solid

20 cubic
yards (12,500
lb est)

Stabilization/
Landfill

NorthlandEnvironmental,
LLCProvidence RI

10/19/2011 UN1791 Waste Hypochlorite
Solutions

2 cubic yards
(1,200 lb est)

Wastewater
Treatment

NorthlandEnvironmental,
LLCProvidence RI

10/19/2011 UN2902 Waste Pesticides,
Liquid, Toxic

22 cubic
yards(13,200
est)

Incineration NorthlandEnvironmental,
LLCProvidence RI

10/20/2011 Latex Paint in Cans 41 cubic
yards(25,500
lb est.)

Landfill NorthlandEnvironmental,
LLCProvidence RI

10/21/2011 Latex Paint in Cans 40 cubic
yards(25,000
lb est.)

Landfill NorthlandEnvironmental,
LLCProvidence RI

10/21/2011 UN1950 Waste Aerosols 17 cubic
feet(8,500 lb
est.)

Incineration NorthlandEnvironmental,
LLCProvidence RI

10/21/2011 UN1760 Waste Corrosive
Liquid

4 drums(2,000
lb est)

Wastewater
Treatment

NorthlandEnvironmental,
LLCProvidence RI

10/21/2011 UN3077 Waste
Environmentally Hazardous
Substances 

4 boxes(1,800
lb est.)

Recycle NorthlandEnvironmental,
LLCProvidence RI

10/21/2011 UN2009 Waste Mercury 1 drum(20 lb
est.)

Retort NorthlandEnvironmental,
LLCProvidence RI

Owego  HHW Pad (as of 11/23/2011)
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/21/2011 Latex Paint in Cans 49 cubic
yards(35,000
lb est.)

Landfill Petrochem
ProcessingDetroit, MI

10/21/2011 UN1760 Waste Corrosive
Liquid

4 drums(2,000
lb est)

Wastewater
Treatment

NorthlandEnvironmental,
LLCProvidence RI

10/21/2011 UN1950 Waste Aerosols 17 cubic
feet(8,500 lb
est.)

Incineration Northland
Environmental, LLC;
Providence RI

10/21/2011 Non DOT/Non RCRA
Regulated Solids

3 cartons(400
lb est.)

Landfill NorthlandEnvironmental,
LLCProvidence RI

10/21/2011 UN1263 Waste Paint
related  material (oil based)

11 cartons
(7,700 lb est.)

Fuels blending NorthlandEnvironmental,
LLCProvidence RI

10/25/2011 Latex Paints 50 cu yd Landfill PSCProvidence, RI
10/26/2011 Latex Paints 49 cu yd Landfill PSCProvidence, RI
10/28/2011 UN3262 Waste Corrosive

Solid, Basic, Inorganic
10,400 lb
(est.)

Stabilization/
Landfill

NorthlandEnvironmental,
LLCProvidence RI

10/28/2011 UN1263 Waste Paint
Material

700 lb (est.) Fuels blending NorthlandEnvironmental,
LLCProvidence RI

10/28/2011 NA2122 Asbestos 700 lb (est.) Landfill NorthlandEnvironmental,
LLCProvidence RI

10/28/2011 UN1701 Waste
Hypochlorite Solutions

1,600 lbs
(est.)

Wastewater
Treatment

NorthlandEnvironmental,
LLCProvidence RI

10/28/2011 UN2902 Waste Pesticides 5,600 lbs
(est.)

Incineration NorthlandEnvironmental,
LLCProvidence RI

EPA REGION 2 COORDINATION ACTIVITIES

One primary EPA resource has been dedicated for situational updates and documentation.  The liaison
officer will remain integrated but on a parttime basis.  Personnel working on approving cost accounting and
monetary tracking will also maintain functions in the REOC.

2.2 Planning Section

EPA has been working on plans for the closure of response activities related to Hurricane Irene and Tropical
Storm Lee.  Planning activities include final documentation and planning for future afteraction sessions.

2.3 Logistics Section

No longer Applicable

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

SAFETY OFFICER

Due to the close out of field activities during this reporting period, the Safety Officer position has been
demobilized.  Any additional safety needs required by field personnel during the close out phase will be
conducted by the operational OSC and support contractors.

LIAISON OFFICER

Steve Touw has been designated as the Liaison Officer (LNO) for Hurricane Irene and Tropical Storm Lee
response efforts.  During the previous Situation Report, it was reported that the LNO had contacted the
FEMA Mission Assignment Coordinator and requested a final time extension for the Hurricane Irene field
operations.  EPA requested a time extension on one mission assignment for Irene operations in the DEC
Region 5 areas of Essex and Clinton Counties in New York.  The request was for an extension from
11/18/2011 to 12/02/2011.  EPA remains in contact with FEMA who is currently working on this item.

INFORMATION OFFICER

Pat Seppi, 6463690068, has been the Public Information Officer (PIO) designated for the response. Due to
the decrease in work activities and the closure of operational areas, the PIO had no activities to report
during this period.  The PIO remains available for support if or when needed.

3. Participating Entities

EPA continues coordinating with FEMA, NYS DEC, NYSEMO, as well as County officials, and local
government agencies in its current operational areas.

4. Personnel On Site

The following table is a reflection of the most current available resources at the time and day of reporting.  It
reflects the amount of personnel solely on the day of reporting.  Because the Situation Report details over
several days, the following table may not be a representation of every work day. 

During this operational period, some equipment and personnel were demobilized for lack of need while the
remaining resources were demobilized due to the thanksgiving holiday.  The anticipated active resources size
for the next operational period is in the range of 510 personnel.  These personnel will be assigned to the
remaining tasks associated with operations in the NYSDEC Region 5 area, consolidation of wastes along with
the transportation and disposal of remaining wastes.

Region/State Current EPA
Personnel In
Field 
(All Venues other
than EPA Offices)

Current EPA
Contractor
Personnel In
Field

EPA Personnel
in REOC

Contractor
Personnel in
REOC

Total

Region 2 1 0 1

    New York 1 0 1

    New Jersey 0 0 0

Total 1 0 1 0 2

5. Definition of Terms

NA

6. Additional sources of information

ADDITIONAL INFORMATION
WEBSITE:  http://www.epaosc.org/R2HurricaneIreneResponse

If you find that you are having trouble viewing the website, please contact the EPA duty officer at (732) 9066850

EPA Edison REOC                                                                    7329066850
Afterhours Notifications, National Response Center (NRC)             8004248802
Regional Incident Commander (RIC) for NY, James Daloia             9084204505 
Liaison Officer, Steve Touw                                                         9084204458
Information Officer, Pat Seppi                                                      6463690068

REPORTING SCHEDULE
Situation Reports are generated once a week.  The next Situation Report will be distributed on Thursday
December 1, 2011.

7. Situational Reference Materials

No additional material at this time
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region II

Subject: POLREP #34
R2 Hurricane Irene/TS Lee (NY) Response

Edison, NJ 
Latitude: 40.5159553 Longitude: 74.3550459 

To:

From: Eric Mosher, Regional Incident Coordinator 

Date: 11/23/2011 

Reporting Period: 11/18/2011 to 11/23/2011 

1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: Stafford Act Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: Start Date: 8/26/2011

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

EXECUTIVE SUMMARY

EPA response actions to Hurricane Irene and Tropical Storm Lee have been completed in 2 of the 3
previously remaining areas.  Operations of been completed in both the DEC Region 4 and 7 areas.  Limited
work remains in the DEC Region 5 area that consists of consolidation of wastes along with the
transportation and disposal of remaining wastes.  All collection activities have concluded in the DEC Region
5 area.  Field personnel were demobilized for the Thanksgiving holiday and will remobilize to complete
operations after the holiday.  At this point in time, EPA anticipates all field activities to be completed prior to
12/2/2011.

2. Current Activities

2.1 Operations Section

CURRENT ACTIVITIES

NEW YORK RESPONSE ACTIONS (Hurricane Irene)

NYSDEC Region 4 Area

All Actions in the NYSDEC Region 4 area have been completed.  EPA worked with representatives for the
town of Prattsville to resolve any outstanding issues as well as drafted and sent the final closeout letter for
that site on 11/18/2011.

NYSDEC Region 5 Area

EPA has completed the orphan container collection effort in the NYSDEC R5 area on 11/18.  Remaining
work in this area includes consolidation, recycling, and disposal of any remaining containers collected by
EPA.  Completion of this work is anticipated to be prior to 12/2/2011.

NEW YORK RESPONSE ACTIONS (Tropical Storm Lee)

NYSDEC Region 7 Area

All EPA field operations related to TS Lee have been completed.  EPA OSC conducted a walkthrough of the
Barlow Rd facility on 11/16/2011.  As of 11/17/2011, the only remaining items included the removal of (1)
Conex box and the delivery of site closeout letters.  The Conex box was removed from the Barlow Rd
facility on 11/21/2011.  Closeout letters have been drafted for the Barlow Rd and Owego Sites and were
mailed out by 11/23/2011.  Closeout letters for the Scarborough Rd and Vestal Site were hand delivered on
11/3/2011. 

Below are the Waste Disposition Tables for the NYSDEC Region 7 Areas; Barlow Rd, Scarborough Rd, and
the Owego Collection Areas. The Scarborough Rd and Owego Site Tables are final and will be removed from
the next Situation Report.

Barlow HHW Pad  (as of 11/16/2011)
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/13/2011 Propane cylinders 120 20# cylinders Recycle
through
Broome
county

HHW pad at
Broome County

10/13/2011 Propane cylinders 343 1# cylinders Recycle
through
Broome
county

HHW pad at
Broome County

10/14/2011 Propane cylinders 135 20# cylinders Recycle
through
Broome
county

HHW pad at
Broome County

10/14/2011 Leadacid batteries 154 each Recycle
through
Broome
county

HHW pad at
Broome County

10/14/2011 Dry cell batteries 2,934 each Recycle
through
Broome
county

HHW pad at
Broome County

10/17/2011 Propane cylinders 200 20# cylinders Recycle
through
Broome
county

HHW pad at
Broome County

10/17/2011 Propane tanks 1 100# tank Recycle
through
Broome
county

HHW pad at
Broome County

10/17/2011 Propane tanks 3 200# tank Recycle
through
Broome
county

HHW pad at
Broome County

11/07/2011 Waste Bulk Oils 84 55gal drums pending Northland
Environmental, LLC
Providence RI

11/07/2011 Waste Bulk OilsOily water
(nonreg. liquids)Non
Regulated Liq
(antifreeze)Latex paint

28 55gal drums9
55gal drums16
55gal drums3
cubic yards

pending Northland
Environmental, LLC
Providence RI

11/09/11 Waste Flammable Liquids 81 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 Waste Mercury 1 drum (5#) pending Northland
Environmental, LLC
Providence RI

11/09/11 Waste Asbestos 3 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 Waste Pesticides, Liquid 6 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 NonDOT, NonRCRA Liquids 3 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 NA 1325 Waste Fusee (fl
solid)

2 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN1950 Waste Aerosols 4 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN1760 Waste Corrosive Liq 8 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN1497 Waste Oxidizing
Solid

3 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN2673 Waste Ammonia
Sol’n

2 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN3267 Waste Corr. Solids 1 drum pending Northland
Environmental, LLC
Providence RI

11/09/11 NonDOT, NonRCRA solids 1 drum pending Northland
Environmental, LLC
Providence RI

11/09/11 NA3282 Haz Waste liq (lead) 3 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN3099 Waste Oxiding liq. 3 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN3080 Waste Isocyanite,
Toxic

1 drum pending Northland
Environmental, LLC
Providence RI

11/09/11 UN3266 Waste Corrosive liq 13 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN3538 Waste solid, flamm 5 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN1263 Waste Paint 3 cubic yards pending Northland
Environmental, LLC
Providence RI

Scarborough HHW Pad (as of 11/23/2011)
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/17/2011 Latex Paint in Cans 54 cubic
yards(32,400
lb est.)

Landfill PSCProvidence RI

10/17/2011 Latex Paint in Cans 48 cubic
yards(28,800
lb est.)

Landfill PSCProvidence RI

10/18/2011 Latex Paint in Cans 64 cubic
yards(38,400
lb est.)

Landfill PSCProvidence RI

10/18/2011 UN1263 Waste Paint
related  material (oil based)

52 cubic
yards(40,000
lb est.)

Fuels blending PSCProvidence RI

10/19/2011 UN1263 Waste Paint
related  material (oil based)

46 cubic
yards (32,200
lb est)

Fuels blending Petrochem
ProcessingDetroit, MI

10/19/2011 UN1263 Waste Paint
related  material (oil based)

47 cubic
yards (32,200
lb est)

Fuels blending NorthlandEnvironmental,
LLCProvidence RI

10/19/2011 Latex Paint in Cans 64 cubic
yards 938,400
lb est)

Landfill PSCProvidence RI

10/19/2011 UN 3262 Waste Corrosive
Solid

20 cubic
yards (12,500
lb est)

Stabilization/
Landfill

NorthlandEnvironmental,
LLCProvidence RI

10/19/2011 UN1791 Waste Hypochlorite
Solutions

2 cubic yards
(1,200 lb est)

Wastewater
Treatment

NorthlandEnvironmental,
LLCProvidence RI

10/19/2011 UN2902 Waste Pesticides,
Liquid, Toxic

22 cubic
yards(13,200
est)

Incineration NorthlandEnvironmental,
LLCProvidence RI

10/20/2011 Latex Paint in Cans 41 cubic
yards(25,500
lb est.)

Landfill NorthlandEnvironmental,
LLCProvidence RI

10/21/2011 Latex Paint in Cans 40 cubic
yards(25,000
lb est.)

Landfill NorthlandEnvironmental,
LLCProvidence RI

10/21/2011 UN1950 Waste Aerosols 17 cubic
feet(8,500 lb
est.)

Incineration NorthlandEnvironmental,
LLCProvidence RI

10/21/2011 UN1760 Waste Corrosive
Liquid

4 drums(2,000
lb est)

Wastewater
Treatment

NorthlandEnvironmental,
LLCProvidence RI

10/21/2011 UN3077 Waste
Environmentally Hazardous
Substances 

4 boxes(1,800
lb est.)

Recycle NorthlandEnvironmental,
LLCProvidence RI

10/21/2011 UN2009 Waste Mercury 1 drum(20 lb
est.)

Retort NorthlandEnvironmental,
LLCProvidence RI

Owego  HHW Pad (as of 11/23/2011)
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/21/2011 Latex Paint in Cans 49 cubic
yards(35,000
lb est.)

Landfill Petrochem
ProcessingDetroit, MI

10/21/2011 UN1760 Waste Corrosive
Liquid

4 drums(2,000
lb est)

Wastewater
Treatment

NorthlandEnvironmental,
LLCProvidence RI

10/21/2011 UN1950 Waste Aerosols 17 cubic
feet(8,500 lb
est.)

Incineration Northland
Environmental, LLC;
Providence RI

10/21/2011 Non DOT/Non RCRA
Regulated Solids

3 cartons(400
lb est.)

Landfill NorthlandEnvironmental,
LLCProvidence RI

10/21/2011 UN1263 Waste Paint
related  material (oil based)

11 cartons
(7,700 lb est.)

Fuels blending NorthlandEnvironmental,
LLCProvidence RI

10/25/2011 Latex Paints 50 cu yd Landfill PSCProvidence, RI
10/26/2011 Latex Paints 49 cu yd Landfill PSCProvidence, RI
10/28/2011 UN3262 Waste Corrosive

Solid, Basic, Inorganic
10,400 lb
(est.)

Stabilization/
Landfill

NorthlandEnvironmental,
LLCProvidence RI

10/28/2011 UN1263 Waste Paint
Material

700 lb (est.) Fuels blending NorthlandEnvironmental,
LLCProvidence RI

10/28/2011 NA2122 Asbestos 700 lb (est.) Landfill NorthlandEnvironmental,
LLCProvidence RI

10/28/2011 UN1701 Waste
Hypochlorite Solutions

1,600 lbs
(est.)

Wastewater
Treatment

NorthlandEnvironmental,
LLCProvidence RI

10/28/2011 UN2902 Waste Pesticides 5,600 lbs
(est.)

Incineration NorthlandEnvironmental,
LLCProvidence RI

EPA REGION 2 COORDINATION ACTIVITIES

One primary EPA resource has been dedicated for situational updates and documentation.  The liaison
officer will remain integrated but on a parttime basis.  Personnel working on approving cost accounting and
monetary tracking will also maintain functions in the REOC.

2.2 Planning Section

EPA has been working on plans for the closure of response activities related to Hurricane Irene and Tropical
Storm Lee.  Planning activities include final documentation and planning for future afteraction sessions.

2.3 Logistics Section

No longer Applicable

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

SAFETY OFFICER

Due to the close out of field activities during this reporting period, the Safety Officer position has been
demobilized.  Any additional safety needs required by field personnel during the close out phase will be
conducted by the operational OSC and support contractors.

LIAISON OFFICER

Steve Touw has been designated as the Liaison Officer (LNO) for Hurricane Irene and Tropical Storm Lee
response efforts.  During the previous Situation Report, it was reported that the LNO had contacted the
FEMA Mission Assignment Coordinator and requested a final time extension for the Hurricane Irene field
operations.  EPA requested a time extension on one mission assignment for Irene operations in the DEC
Region 5 areas of Essex and Clinton Counties in New York.  The request was for an extension from
11/18/2011 to 12/02/2011.  EPA remains in contact with FEMA who is currently working on this item.

INFORMATION OFFICER

Pat Seppi, 6463690068, has been the Public Information Officer (PIO) designated for the response. Due to
the decrease in work activities and the closure of operational areas, the PIO had no activities to report
during this period.  The PIO remains available for support if or when needed.

3. Participating Entities

EPA continues coordinating with FEMA, NYS DEC, NYSEMO, as well as County officials, and local
government agencies in its current operational areas.

4. Personnel On Site

The following table is a reflection of the most current available resources at the time and day of reporting.  It
reflects the amount of personnel solely on the day of reporting.  Because the Situation Report details over
several days, the following table may not be a representation of every work day. 

During this operational period, some equipment and personnel were demobilized for lack of need while the
remaining resources were demobilized due to the thanksgiving holiday.  The anticipated active resources size
for the next operational period is in the range of 510 personnel.  These personnel will be assigned to the
remaining tasks associated with operations in the NYSDEC Region 5 area, consolidation of wastes along with
the transportation and disposal of remaining wastes.

Region/State Current EPA
Personnel In
Field 
(All Venues other
than EPA Offices)

Current EPA
Contractor
Personnel In
Field

EPA Personnel
in REOC

Contractor
Personnel in
REOC

Total

Region 2 1 0 1

    New York 1 0 1

    New Jersey 0 0 0

Total 1 0 1 0 2

5. Definition of Terms

NA

6. Additional sources of information

ADDITIONAL INFORMATION
WEBSITE:  http://www.epaosc.org/R2HurricaneIreneResponse

If you find that you are having trouble viewing the website, please contact the EPA duty officer at (732) 9066850

EPA Edison REOC                                                                    7329066850
Afterhours Notifications, National Response Center (NRC)             8004248802
Regional Incident Commander (RIC) for NY, James Daloia             9084204505 
Liaison Officer, Steve Touw                                                         9084204458
Information Officer, Pat Seppi                                                      6463690068

REPORTING SCHEDULE
Situation Reports are generated once a week.  The next Situation Report will be distributed on Thursday
December 1, 2011.

7. Situational Reference Materials

No additional material at this time

http://www.epaosc.org/R2HurricaneIreneResponse

