
U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

R2 Hurricane Irene/TS Lee (NY) Response  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region II

Subject: POLREP #35
FINAL SITUATION REPORT
R2 Hurricane Irene/TS Lee (NY) Response

Edison, NJ 
Latitude: 40.5159553 Longitude: 74.3550459 

To:

From: Eric Mosher, Regional Incident Coordinator 

Date: 12/1/2011 

Reporting Period: 11/24/2011 to 12/01/2011 

1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: Stafford Act Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: Start Date: 8/26/2011

Demob Date: Completion Date: 11/29/2011

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

EXECUTIVE SUMMARY

All EPA operations have been completed related to Hurricane Irene and Tropical Storm Lee.  The only
pending administrative work that remains is obtaining the final disposal methods from the contracted waste
disposal companies for disposal in the NYS DEC Region 7 Area, TS Lee Response.  This will be the final
Situation Report related to these actions.  All updated disposal information and finance information will be
documented in the incident file.

2. Current Activities

2.1 Operations Section

CURRENT ACTIVITIES

NEW YORK RESPONSE ACTIONS (Hurricane Irene)

NYSDEC Region 5 Area

EPA has completed operations in the NYS DEC Region 5 area.  Orphan container collection efforts were
completed on 11/18/2011.  The final shipment of materials offsite occurred on 11/29/2011.

Below is the Final Waste Disposition Tables for the NYSDEC Region 5 Area;

NYSDECR5 (as of 12/01/2011)
Date Waste Stream Quantity Disposal Method DisposalLocation
11/16/2011 Propane Tanks

(500lb)
6 Flairing/Scrapping Franklin Co., NY

11/17/2011 Propane
Tanks, (100lb, 20lb,
2lb)

150 (est) Flairing/Scrapping Franklin Co., NY

11/29/2011 Corrosive Liquid 65lb H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

11/29/2011 Corrosive Solid 150lb H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

11/29/2011 Oxidizing Solid 40lb H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

11/29/2011 Waste Propane 125lb H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

11/29/2011 NonRCRA Solid 825lb H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

11/29/2011 Pesticide
(chlorodane)

130lb H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

11/29/2011 Waste Aerosols 115lb H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

11/29/2011 Waste gasoline 330gallons H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

11/29/2011 Waste Oil 5,200lb H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

11/29/2011 Anitifreeze 8gallons H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

11/29/2011 Waste paint
(solvent)

1,300lb H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

11/29/2011 Waste Paint (Latex) 475lb H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

11/29/2011 EWaste 875lb H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

11/29/2011 Florescent Bulbs 45lb H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

11/29/2011 Ballasts (PCB) 325lb H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

11/29/2011 Vehicle Batteries 235lb H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

NEW YORK RESPONSE ACTIONS (Tropical Storm Lee)

NYSDEC Region 7 Area

All Actions in the NYSDEC Region 7 area were completed on 11/23/2011.

Below is the Waste Disposition Tables for the NYSDEC Region 7 Area, the Barlow Rd. site.  Some items
are still pending on this table and as information becomes available, updates will be made to the incident
file.  The final tables for Scarborough Rd and the Owego Site Tables were posted on the 11/23/2011
Situation Report.

Barlow HHW Pad  (as of 11/16/2011)
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/13/2011 Propane cylinders 120 20# cylinders Recycle
through
Broome
county

HHW pad at
Broome County

10/13/2011 Propane cylinders 343 1# cylinders Recycle
through
Broome
county

HHW pad at
Broome County

10/14/2011 Propane cylinders 135 20# cylinders Recycle
through
Broome
county

HHW pad at
Broome County

10/14/2011 Leadacid batteries 154 each Recycle
through
Broome
county

HHW pad at
Broome County

10/14/2011 Dry cell batteries 2,934 each Recycle
through
Broome
county

HHW pad at
Broome County

10/17/2011 Propane cylinders 200 20# cylinders Recycle
through
Broome
county

HHW pad at
Broome County

10/17/2011 Propane tanks 1 100# tank Recycle
through
Broome
county

HHW pad at
Broome County

10/17/2011 Propane tanks 3 200# tank Recycle
through
Broome
county

HHW pad at
Broome County

11/07/2011 Waste Bulk Oils 84 55gal drums pending Northland
Environmental, LLC
Providence RI

11/07/2011 Waste Bulk OilsOily water
(nonreg. liquids)Non
Regulated Liq
(antifreeze)Latex paint

28 55gal drums9
55gal drums16
55gal drums3
cubic yards

pending Northland
Environmental, LLC
Providence RI

11/09/11 Waste Flammable Liquids 81 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 Waste Mercury 1 drum (5#) pending Northland
Environmental, LLC
Providence RI

11/09/11 Waste Asbestos 3 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 Waste Pesticides, Liquid 6 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 NonDOT, NonRCRA Liquids 3 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 NA 1325 Waste Fusee (fl
solid)

2 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN1950 Waste Aerosols 4 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN1760 Waste Corrosive Liq 8 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN1497 Waste Oxidizing
Solid

3 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN2673 Waste Ammonia
Sol’n

2 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN3267 Waste Corr. Solids 1 drum pending Northland
Environmental, LLC
Providence RI

11/09/11 NonDOT, NonRCRA solids 1 drum pending Northland
Environmental, LLC
Providence RI

11/09/11 NA3282 Haz Waste liq (lead) 3 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN3099 Waste Oxiding liq. 3 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN3080 Waste Isocyanite,
Toxic

1 drum pending Northland
Environmental, LLC
Providence RI

11/09/11 UN3266 Waste Corrosive liq 13 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN3538 Waste solid, flamm 5 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN1263 Waste Paint 3 cubic yards pending Northland
Environmental, LLC
Providence RI

EPA REGION 2 COORDINATION ACTIVITIES

Limited functions remain active in the EPA REOC.  Documentation and coordination with FEMA will
continue on an asneeded basis in an effort to close out these actions.

2.2 Planning Section

NA

2.3 Logistics Section

NA

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

SAFETY OFFICER

The Safety Officer position was demobilized prior to this reporting period.  All safety activities were being
conducted by the operational OSC and support contractors.  There were no significant safety issues during
this operational period

LIAISON OFFICER

Steve Touw has been designated as the Liaison Officer (LNO) for Hurricane Irene and Tropical Storm Lee
response efforts.  During the previous Situation Report, it was reported that the LNO had contacted the
FEMA Mission Assignment Coordinator and requested a final time extension for the Hurricane Irene field
operations.  EPA requested a time extension on one mission assignment for Irene operations in the DEC
Region 5 areas of Essex and Clinton Counties in New York.  The request was for an extension from
11/18/2011 to 12/02/2011.  EPA received that time extension on 11/28/2011.

INFORMATION OFFICER

Pat Seppi, 6463690068, has been the Public Information Officer (PIO) designated for the response. Due to
the decrease in work activities and the closure of operational areas, the PIO had no activities to report
during this period.  The PIO remains available for support if or when needed.

3. Participating Entities

EPA continues coordinating with FEMA, NYS DEC, NYSEMO throughout the closeout of EPA missions.

4. Personnel On Site

The following table is a reflection of the most current available resources at the time and day of reporting.  It
reflects the amount of personnel solely on the day of reporting.  Because the Situation Report details over
several days, the following table may not be a representation of every work day. 

Region/State Current EPA
Personnel In
Field 
(All Venues other
than EPA Offices)

Current EPA
Contractor
Personnel In
Field

EPA Personnel
in REOC

Contractor
Personnel in
REOC

Total

Region 2 1 0 1

    New York 0 0 0

    New Jersey 0 0 0

Total 0 0 1 0 1

5. Definition of Terms

NA

6. Additional sources of information

ADDITIONAL INFORMATION
EPA missions have all been completed as of the date of this report.  For any additional information you may
visit;

WEBSITE:  http://www.epaosc.org/R2HurricaneIreneResponse

If you find that you are having trouble viewing the website, please contact the EPA duty officer at (732) 9066850

If you have any additional questions regarding this report or the EPA actions related to Hurricane Irene and/or
Tropical Storm Lee, you may contact the Regional Emergency Response Operations Center during normal
business hours at 7329066850

REPORTING SCHEDULE

This is the final Situation Report for the Hurricane Irene and Tropical Storm Lee actions.  Any updates or
modifications to disposal tables and/or finance tables will be submitted to the incident file.

7. Situational Reference Materials

NA
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region II

Subject: POLREP #35
FINAL SITUATION REPORT
R2 Hurricane Irene/TS Lee (NY) Response

Edison, NJ 
Latitude: 40.5159553 Longitude: 74.3550459 

To:

From: Eric Mosher, Regional Incident Coordinator 

Date: 12/1/2011 

Reporting Period: 11/24/2011 to 12/01/2011 

1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: Stafford Act Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: Start Date: 8/26/2011

Demob Date: Completion Date: 11/29/2011

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

EXECUTIVE SUMMARY

All EPA operations have been completed related to Hurricane Irene and Tropical Storm Lee.  The only
pending administrative work that remains is obtaining the final disposal methods from the contracted waste
disposal companies for disposal in the NYS DEC Region 7 Area, TS Lee Response.  This will be the final
Situation Report related to these actions.  All updated disposal information and finance information will be
documented in the incident file.

2. Current Activities

2.1 Operations Section

CURRENT ACTIVITIES

NEW YORK RESPONSE ACTIONS (Hurricane Irene)

NYSDEC Region 5 Area

EPA has completed operations in the NYS DEC Region 5 area.  Orphan container collection efforts were
completed on 11/18/2011.  The final shipment of materials offsite occurred on 11/29/2011.

Below is the Final Waste Disposition Tables for the NYSDEC Region 5 Area;

NYSDECR5 (as of 12/01/2011)
Date Waste Stream Quantity Disposal Method DisposalLocation
11/16/2011 Propane Tanks

(500lb)
6 Flairing/Scrapping Franklin Co., NY

11/17/2011 Propane
Tanks, (100lb, 20lb,
2lb)

150 (est) Flairing/Scrapping Franklin Co., NY

11/29/2011 Corrosive Liquid 65lb H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

11/29/2011 Corrosive Solid 150lb H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

11/29/2011 Oxidizing Solid 40lb H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

11/29/2011 Waste Propane 125lb H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

11/29/2011 NonRCRA Solid 825lb H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

11/29/2011 Pesticide
(chlorodane)

130lb H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

11/29/2011 Waste Aerosols 115lb H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

11/29/2011 Waste gasoline 330gallons H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

11/29/2011 Waste Oil 5,200lb H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

11/29/2011 Anitifreeze 8gallons H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

11/29/2011 Waste paint
(solvent)

1,300lb H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

11/29/2011 Waste Paint (Latex) 475lb H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

11/29/2011 EWaste 875lb H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

11/29/2011 Florescent Bulbs 45lb H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

11/29/2011 Ballasts (PCB) 325lb H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

11/29/2011 Vehicle Batteries 235lb H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

NEW YORK RESPONSE ACTIONS (Tropical Storm Lee)

NYSDEC Region 7 Area

All Actions in the NYSDEC Region 7 area were completed on 11/23/2011.

Below is the Waste Disposition Tables for the NYSDEC Region 7 Area, the Barlow Rd. site.  Some items
are still pending on this table and as information becomes available, updates will be made to the incident
file.  The final tables for Scarborough Rd and the Owego Site Tables were posted on the 11/23/2011
Situation Report.

Barlow HHW Pad  (as of 11/16/2011)
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/13/2011 Propane cylinders 120 20# cylinders Recycle
through
Broome
county

HHW pad at
Broome County

10/13/2011 Propane cylinders 343 1# cylinders Recycle
through
Broome
county

HHW pad at
Broome County

10/14/2011 Propane cylinders 135 20# cylinders Recycle
through
Broome
county

HHW pad at
Broome County

10/14/2011 Leadacid batteries 154 each Recycle
through
Broome
county

HHW pad at
Broome County

10/14/2011 Dry cell batteries 2,934 each Recycle
through
Broome
county

HHW pad at
Broome County

10/17/2011 Propane cylinders 200 20# cylinders Recycle
through
Broome
county

HHW pad at
Broome County

10/17/2011 Propane tanks 1 100# tank Recycle
through
Broome
county

HHW pad at
Broome County

10/17/2011 Propane tanks 3 200# tank Recycle
through
Broome
county

HHW pad at
Broome County

11/07/2011 Waste Bulk Oils 84 55gal drums pending Northland
Environmental, LLC
Providence RI

11/07/2011 Waste Bulk OilsOily water
(nonreg. liquids)Non
Regulated Liq
(antifreeze)Latex paint

28 55gal drums9
55gal drums16
55gal drums3
cubic yards

pending Northland
Environmental, LLC
Providence RI

11/09/11 Waste Flammable Liquids 81 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 Waste Mercury 1 drum (5#) pending Northland
Environmental, LLC
Providence RI

11/09/11 Waste Asbestos 3 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 Waste Pesticides, Liquid 6 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 NonDOT, NonRCRA Liquids 3 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 NA 1325 Waste Fusee (fl
solid)

2 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN1950 Waste Aerosols 4 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN1760 Waste Corrosive Liq 8 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN1497 Waste Oxidizing
Solid

3 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN2673 Waste Ammonia
Sol’n

2 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN3267 Waste Corr. Solids 1 drum pending Northland
Environmental, LLC
Providence RI

11/09/11 NonDOT, NonRCRA solids 1 drum pending Northland
Environmental, LLC
Providence RI

11/09/11 NA3282 Haz Waste liq (lead) 3 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN3099 Waste Oxiding liq. 3 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN3080 Waste Isocyanite,
Toxic

1 drum pending Northland
Environmental, LLC
Providence RI

11/09/11 UN3266 Waste Corrosive liq 13 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN3538 Waste solid, flamm 5 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN1263 Waste Paint 3 cubic yards pending Northland
Environmental, LLC
Providence RI

EPA REGION 2 COORDINATION ACTIVITIES

Limited functions remain active in the EPA REOC.  Documentation and coordination with FEMA will
continue on an asneeded basis in an effort to close out these actions.

2.2 Planning Section

NA

2.3 Logistics Section

NA

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

SAFETY OFFICER

The Safety Officer position was demobilized prior to this reporting period.  All safety activities were being
conducted by the operational OSC and support contractors.  There were no significant safety issues during
this operational period

LIAISON OFFICER

Steve Touw has been designated as the Liaison Officer (LNO) for Hurricane Irene and Tropical Storm Lee
response efforts.  During the previous Situation Report, it was reported that the LNO had contacted the
FEMA Mission Assignment Coordinator and requested a final time extension for the Hurricane Irene field
operations.  EPA requested a time extension on one mission assignment for Irene operations in the DEC
Region 5 areas of Essex and Clinton Counties in New York.  The request was for an extension from
11/18/2011 to 12/02/2011.  EPA received that time extension on 11/28/2011.

INFORMATION OFFICER

Pat Seppi, 6463690068, has been the Public Information Officer (PIO) designated for the response. Due to
the decrease in work activities and the closure of operational areas, the PIO had no activities to report
during this period.  The PIO remains available for support if or when needed.

3. Participating Entities

EPA continues coordinating with FEMA, NYS DEC, NYSEMO throughout the closeout of EPA missions.

4. Personnel On Site

The following table is a reflection of the most current available resources at the time and day of reporting.  It
reflects the amount of personnel solely on the day of reporting.  Because the Situation Report details over
several days, the following table may not be a representation of every work day. 

Region/State Current EPA
Personnel In
Field 
(All Venues other
than EPA Offices)

Current EPA
Contractor
Personnel In
Field

EPA Personnel
in REOC

Contractor
Personnel in
REOC

Total

Region 2 1 0 1

    New York 0 0 0

    New Jersey 0 0 0

Total 0 0 1 0 1

5. Definition of Terms

NA

6. Additional sources of information

ADDITIONAL INFORMATION
EPA missions have all been completed as of the date of this report.  For any additional information you may
visit;

WEBSITE:  http://www.epaosc.org/R2HurricaneIreneResponse

If you find that you are having trouble viewing the website, please contact the EPA duty officer at (732) 9066850

If you have any additional questions regarding this report or the EPA actions related to Hurricane Irene and/or
Tropical Storm Lee, you may contact the Regional Emergency Response Operations Center during normal
business hours at 7329066850

REPORTING SCHEDULE

This is the final Situation Report for the Hurricane Irene and Tropical Storm Lee actions.  Any updates or
modifications to disposal tables and/or finance tables will be submitted to the incident file.

7. Situational Reference Materials

NA



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

R2 Hurricane Irene/TS Lee (NY) Response  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region II

Subject: POLREP #35
FINAL SITUATION REPORT
R2 Hurricane Irene/TS Lee (NY) Response

Edison, NJ 
Latitude: 40.5159553 Longitude: 74.3550459 

To:

From: Eric Mosher, Regional Incident Coordinator 

Date: 12/1/2011 

Reporting Period: 11/24/2011 to 12/01/2011 

1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: Stafford Act Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: Start Date: 8/26/2011

Demob Date: Completion Date: 11/29/2011

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

EXECUTIVE SUMMARY

All EPA operations have been completed related to Hurricane Irene and Tropical Storm Lee.  The only
pending administrative work that remains is obtaining the final disposal methods from the contracted waste
disposal companies for disposal in the NYS DEC Region 7 Area, TS Lee Response.  This will be the final
Situation Report related to these actions.  All updated disposal information and finance information will be
documented in the incident file.

2. Current Activities

2.1 Operations Section

CURRENT ACTIVITIES

NEW YORK RESPONSE ACTIONS (Hurricane Irene)

NYSDEC Region 5 Area

EPA has completed operations in the NYS DEC Region 5 area.  Orphan container collection efforts were
completed on 11/18/2011.  The final shipment of materials offsite occurred on 11/29/2011.

Below is the Final Waste Disposition Tables for the NYSDEC Region 5 Area;

NYSDECR5 (as of 12/01/2011)
Date Waste Stream Quantity Disposal Method DisposalLocation
11/16/2011 Propane Tanks

(500lb)
6 Flairing/Scrapping Franklin Co., NY

11/17/2011 Propane
Tanks, (100lb, 20lb,
2lb)

150 (est) Flairing/Scrapping Franklin Co., NY

11/29/2011 Corrosive Liquid 65lb H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

11/29/2011 Corrosive Solid 150lb H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

11/29/2011 Oxidizing Solid 40lb H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

11/29/2011 Waste Propane 125lb H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

11/29/2011 NonRCRA Solid 825lb H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

11/29/2011 Pesticide
(chlorodane)

130lb H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

11/29/2011 Waste Aerosols 115lb H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

11/29/2011 Waste gasoline 330gallons H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

11/29/2011 Waste Oil 5,200lb H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

11/29/2011 Anitifreeze 8gallons H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

11/29/2011 Waste paint
(solvent)

1,300lb H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

11/29/2011 Waste Paint (Latex) 475lb H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

11/29/2011 EWaste 875lb H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

11/29/2011 Florescent Bulbs 45lb H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

11/29/2011 Ballasts (PCB) 325lb H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

11/29/2011 Vehicle Batteries 235lb H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

NEW YORK RESPONSE ACTIONS (Tropical Storm Lee)

NYSDEC Region 7 Area

All Actions in the NYSDEC Region 7 area were completed on 11/23/2011.

Below is the Waste Disposition Tables for the NYSDEC Region 7 Area, the Barlow Rd. site.  Some items
are still pending on this table and as information becomes available, updates will be made to the incident
file.  The final tables for Scarborough Rd and the Owego Site Tables were posted on the 11/23/2011
Situation Report.

Barlow HHW Pad  (as of 11/16/2011)
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/13/2011 Propane cylinders 120 20# cylinders Recycle
through
Broome
county

HHW pad at
Broome County

10/13/2011 Propane cylinders 343 1# cylinders Recycle
through
Broome
county

HHW pad at
Broome County

10/14/2011 Propane cylinders 135 20# cylinders Recycle
through
Broome
county

HHW pad at
Broome County

10/14/2011 Leadacid batteries 154 each Recycle
through
Broome
county

HHW pad at
Broome County

10/14/2011 Dry cell batteries 2,934 each Recycle
through
Broome
county

HHW pad at
Broome County

10/17/2011 Propane cylinders 200 20# cylinders Recycle
through
Broome
county

HHW pad at
Broome County

10/17/2011 Propane tanks 1 100# tank Recycle
through
Broome
county

HHW pad at
Broome County

10/17/2011 Propane tanks 3 200# tank Recycle
through
Broome
county

HHW pad at
Broome County

11/07/2011 Waste Bulk Oils 84 55gal drums pending Northland
Environmental, LLC
Providence RI

11/07/2011 Waste Bulk OilsOily water
(nonreg. liquids)Non
Regulated Liq
(antifreeze)Latex paint

28 55gal drums9
55gal drums16
55gal drums3
cubic yards

pending Northland
Environmental, LLC
Providence RI

11/09/11 Waste Flammable Liquids 81 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 Waste Mercury 1 drum (5#) pending Northland
Environmental, LLC
Providence RI

11/09/11 Waste Asbestos 3 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 Waste Pesticides, Liquid 6 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 NonDOT, NonRCRA Liquids 3 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 NA 1325 Waste Fusee (fl
solid)

2 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN1950 Waste Aerosols 4 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN1760 Waste Corrosive Liq 8 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN1497 Waste Oxidizing
Solid

3 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN2673 Waste Ammonia
Sol’n

2 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN3267 Waste Corr. Solids 1 drum pending Northland
Environmental, LLC
Providence RI

11/09/11 NonDOT, NonRCRA solids 1 drum pending Northland
Environmental, LLC
Providence RI

11/09/11 NA3282 Haz Waste liq (lead) 3 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN3099 Waste Oxiding liq. 3 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN3080 Waste Isocyanite,
Toxic

1 drum pending Northland
Environmental, LLC
Providence RI

11/09/11 UN3266 Waste Corrosive liq 13 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN3538 Waste solid, flamm 5 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN1263 Waste Paint 3 cubic yards pending Northland
Environmental, LLC
Providence RI

EPA REGION 2 COORDINATION ACTIVITIES

Limited functions remain active in the EPA REOC.  Documentation and coordination with FEMA will
continue on an asneeded basis in an effort to close out these actions.

2.2 Planning Section

NA

2.3 Logistics Section

NA

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

SAFETY OFFICER

The Safety Officer position was demobilized prior to this reporting period.  All safety activities were being
conducted by the operational OSC and support contractors.  There were no significant safety issues during
this operational period

LIAISON OFFICER

Steve Touw has been designated as the Liaison Officer (LNO) for Hurricane Irene and Tropical Storm Lee
response efforts.  During the previous Situation Report, it was reported that the LNO had contacted the
FEMA Mission Assignment Coordinator and requested a final time extension for the Hurricane Irene field
operations.  EPA requested a time extension on one mission assignment for Irene operations in the DEC
Region 5 areas of Essex and Clinton Counties in New York.  The request was for an extension from
11/18/2011 to 12/02/2011.  EPA received that time extension on 11/28/2011.

INFORMATION OFFICER

Pat Seppi, 6463690068, has been the Public Information Officer (PIO) designated for the response. Due to
the decrease in work activities and the closure of operational areas, the PIO had no activities to report
during this period.  The PIO remains available for support if or when needed.

3. Participating Entities

EPA continues coordinating with FEMA, NYS DEC, NYSEMO throughout the closeout of EPA missions.

4. Personnel On Site

The following table is a reflection of the most current available resources at the time and day of reporting.  It
reflects the amount of personnel solely on the day of reporting.  Because the Situation Report details over
several days, the following table may not be a representation of every work day. 

Region/State Current EPA
Personnel In
Field 
(All Venues other
than EPA Offices)

Current EPA
Contractor
Personnel In
Field

EPA Personnel
in REOC

Contractor
Personnel in
REOC

Total

Region 2 1 0 1

    New York 0 0 0

    New Jersey 0 0 0

Total 0 0 1 0 1

5. Definition of Terms

NA

6. Additional sources of information

ADDITIONAL INFORMATION
EPA missions have all been completed as of the date of this report.  For any additional information you may
visit;

WEBSITE:  http://www.epaosc.org/R2HurricaneIreneResponse

If you find that you are having trouble viewing the website, please contact the EPA duty officer at (732) 9066850

If you have any additional questions regarding this report or the EPA actions related to Hurricane Irene and/or
Tropical Storm Lee, you may contact the Regional Emergency Response Operations Center during normal
business hours at 7329066850

REPORTING SCHEDULE

This is the final Situation Report for the Hurricane Irene and Tropical Storm Lee actions.  Any updates or
modifications to disposal tables and/or finance tables will be submitted to the incident file.

7. Situational Reference Materials

NA



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

R2 Hurricane Irene/TS Lee (NY) Response  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region II

Subject: POLREP #35
FINAL SITUATION REPORT
R2 Hurricane Irene/TS Lee (NY) Response

Edison, NJ 
Latitude: 40.5159553 Longitude: 74.3550459 

To:

From: Eric Mosher, Regional Incident Coordinator 

Date: 12/1/2011 

Reporting Period: 11/24/2011 to 12/01/2011 

1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: Stafford Act Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: Start Date: 8/26/2011

Demob Date: Completion Date: 11/29/2011

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

EXECUTIVE SUMMARY

All EPA operations have been completed related to Hurricane Irene and Tropical Storm Lee.  The only
pending administrative work that remains is obtaining the final disposal methods from the contracted waste
disposal companies for disposal in the NYS DEC Region 7 Area, TS Lee Response.  This will be the final
Situation Report related to these actions.  All updated disposal information and finance information will be
documented in the incident file.

2. Current Activities

2.1 Operations Section

CURRENT ACTIVITIES

NEW YORK RESPONSE ACTIONS (Hurricane Irene)

NYSDEC Region 5 Area

EPA has completed operations in the NYS DEC Region 5 area.  Orphan container collection efforts were
completed on 11/18/2011.  The final shipment of materials offsite occurred on 11/29/2011.

Below is the Final Waste Disposition Tables for the NYSDEC Region 5 Area;

NYSDECR5 (as of 12/01/2011)
Date Waste Stream Quantity Disposal Method DisposalLocation
11/16/2011 Propane Tanks

(500lb)
6 Flairing/Scrapping Franklin Co., NY

11/17/2011 Propane
Tanks, (100lb, 20lb,
2lb)

150 (est) Flairing/Scrapping Franklin Co., NY

11/29/2011 Corrosive Liquid 65lb H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

11/29/2011 Corrosive Solid 150lb H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

11/29/2011 Oxidizing Solid 40lb H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

11/29/2011 Waste Propane 125lb H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

11/29/2011 NonRCRA Solid 825lb H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

11/29/2011 Pesticide
(chlorodane)

130lb H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

11/29/2011 Waste Aerosols 115lb H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

11/29/2011 Waste gasoline 330gallons H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

11/29/2011 Waste Oil 5,200lb H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

11/29/2011 Anitifreeze 8gallons H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

11/29/2011 Waste paint
(solvent)

1,300lb H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

11/29/2011 Waste Paint (Latex) 475lb H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

11/29/2011 EWaste 875lb H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

11/29/2011 Florescent Bulbs 45lb H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

11/29/2011 Ballasts (PCB) 325lb H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

11/29/2011 Vehicle Batteries 235lb H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

NEW YORK RESPONSE ACTIONS (Tropical Storm Lee)

NYSDEC Region 7 Area

All Actions in the NYSDEC Region 7 area were completed on 11/23/2011.

Below is the Waste Disposition Tables for the NYSDEC Region 7 Area, the Barlow Rd. site.  Some items
are still pending on this table and as information becomes available, updates will be made to the incident
file.  The final tables for Scarborough Rd and the Owego Site Tables were posted on the 11/23/2011
Situation Report.

Barlow HHW Pad  (as of 11/16/2011)
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/13/2011 Propane cylinders 120 20# cylinders Recycle
through
Broome
county

HHW pad at
Broome County

10/13/2011 Propane cylinders 343 1# cylinders Recycle
through
Broome
county

HHW pad at
Broome County

10/14/2011 Propane cylinders 135 20# cylinders Recycle
through
Broome
county

HHW pad at
Broome County

10/14/2011 Leadacid batteries 154 each Recycle
through
Broome
county

HHW pad at
Broome County

10/14/2011 Dry cell batteries 2,934 each Recycle
through
Broome
county

HHW pad at
Broome County

10/17/2011 Propane cylinders 200 20# cylinders Recycle
through
Broome
county

HHW pad at
Broome County

10/17/2011 Propane tanks 1 100# tank Recycle
through
Broome
county

HHW pad at
Broome County

10/17/2011 Propane tanks 3 200# tank Recycle
through
Broome
county

HHW pad at
Broome County

11/07/2011 Waste Bulk Oils 84 55gal drums pending Northland
Environmental, LLC
Providence RI

11/07/2011 Waste Bulk OilsOily water
(nonreg. liquids)Non
Regulated Liq
(antifreeze)Latex paint

28 55gal drums9
55gal drums16
55gal drums3
cubic yards

pending Northland
Environmental, LLC
Providence RI

11/09/11 Waste Flammable Liquids 81 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 Waste Mercury 1 drum (5#) pending Northland
Environmental, LLC
Providence RI

11/09/11 Waste Asbestos 3 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 Waste Pesticides, Liquid 6 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 NonDOT, NonRCRA Liquids 3 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 NA 1325 Waste Fusee (fl
solid)

2 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN1950 Waste Aerosols 4 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN1760 Waste Corrosive Liq 8 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN1497 Waste Oxidizing
Solid

3 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN2673 Waste Ammonia
Sol’n

2 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN3267 Waste Corr. Solids 1 drum pending Northland
Environmental, LLC
Providence RI

11/09/11 NonDOT, NonRCRA solids 1 drum pending Northland
Environmental, LLC
Providence RI

11/09/11 NA3282 Haz Waste liq (lead) 3 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN3099 Waste Oxiding liq. 3 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN3080 Waste Isocyanite,
Toxic

1 drum pending Northland
Environmental, LLC
Providence RI

11/09/11 UN3266 Waste Corrosive liq 13 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN3538 Waste solid, flamm 5 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN1263 Waste Paint 3 cubic yards pending Northland
Environmental, LLC
Providence RI

EPA REGION 2 COORDINATION ACTIVITIES

Limited functions remain active in the EPA REOC.  Documentation and coordination with FEMA will
continue on an asneeded basis in an effort to close out these actions.

2.2 Planning Section

NA

2.3 Logistics Section

NA

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

SAFETY OFFICER

The Safety Officer position was demobilized prior to this reporting period.  All safety activities were being
conducted by the operational OSC and support contractors.  There were no significant safety issues during
this operational period

LIAISON OFFICER

Steve Touw has been designated as the Liaison Officer (LNO) for Hurricane Irene and Tropical Storm Lee
response efforts.  During the previous Situation Report, it was reported that the LNO had contacted the
FEMA Mission Assignment Coordinator and requested a final time extension for the Hurricane Irene field
operations.  EPA requested a time extension on one mission assignment for Irene operations in the DEC
Region 5 areas of Essex and Clinton Counties in New York.  The request was for an extension from
11/18/2011 to 12/02/2011.  EPA received that time extension on 11/28/2011.

INFORMATION OFFICER

Pat Seppi, 6463690068, has been the Public Information Officer (PIO) designated for the response. Due to
the decrease in work activities and the closure of operational areas, the PIO had no activities to report
during this period.  The PIO remains available for support if or when needed.

3. Participating Entities

EPA continues coordinating with FEMA, NYS DEC, NYSEMO throughout the closeout of EPA missions.

4. Personnel On Site

The following table is a reflection of the most current available resources at the time and day of reporting.  It
reflects the amount of personnel solely on the day of reporting.  Because the Situation Report details over
several days, the following table may not be a representation of every work day. 

Region/State Current EPA
Personnel In
Field 
(All Venues other
than EPA Offices)

Current EPA
Contractor
Personnel In
Field

EPA Personnel
in REOC

Contractor
Personnel in
REOC

Total

Region 2 1 0 1

    New York 0 0 0

    New Jersey 0 0 0

Total 0 0 1 0 1

5. Definition of Terms

NA

6. Additional sources of information

ADDITIONAL INFORMATION
EPA missions have all been completed as of the date of this report.  For any additional information you may
visit;

WEBSITE:  http://www.epaosc.org/R2HurricaneIreneResponse

If you find that you are having trouble viewing the website, please contact the EPA duty officer at (732) 9066850

If you have any additional questions regarding this report or the EPA actions related to Hurricane Irene and/or
Tropical Storm Lee, you may contact the Regional Emergency Response Operations Center during normal
business hours at 7329066850

REPORTING SCHEDULE

This is the final Situation Report for the Hurricane Irene and Tropical Storm Lee actions.  Any updates or
modifications to disposal tables and/or finance tables will be submitted to the incident file.

7. Situational Reference Materials

NA

http://www.epaosc.org/R2HurricaneIreneResponse


U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

R2 Hurricane Irene/TS Lee (NY) Response  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region II

Subject: POLREP #35
FINAL SITUATION REPORT
R2 Hurricane Irene/TS Lee (NY) Response

Edison, NJ 
Latitude: 40.5159553 Longitude: 74.3550459 

To:

From: Eric Mosher, Regional Incident Coordinator 

Date: 12/1/2011 

Reporting Period: 11/24/2011 to 12/01/2011 

1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: Stafford Act Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: Start Date: 8/26/2011

Demob Date: Completion Date: 11/29/2011

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

EXECUTIVE SUMMARY

All EPA operations have been completed related to Hurricane Irene and Tropical Storm Lee.  The only
pending administrative work that remains is obtaining the final disposal methods from the contracted waste
disposal companies for disposal in the NYS DEC Region 7 Area, TS Lee Response.  This will be the final
Situation Report related to these actions.  All updated disposal information and finance information will be
documented in the incident file.

2. Current Activities

2.1 Operations Section

CURRENT ACTIVITIES

NEW YORK RESPONSE ACTIONS (Hurricane Irene)

NYSDEC Region 5 Area

EPA has completed operations in the NYS DEC Region 5 area.  Orphan container collection efforts were
completed on 11/18/2011.  The final shipment of materials offsite occurred on 11/29/2011.

Below is the Final Waste Disposition Tables for the NYSDEC Region 5 Area;

NYSDECR5 (as of 12/01/2011)
Date Waste Stream Quantity Disposal Method DisposalLocation
11/16/2011 Propane Tanks

(500lb)
6 Flairing/Scrapping Franklin Co., NY

11/17/2011 Propane
Tanks, (100lb, 20lb,
2lb)

150 (est) Flairing/Scrapping Franklin Co., NY

11/29/2011 Corrosive Liquid 65lb H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

11/29/2011 Corrosive Solid 150lb H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

11/29/2011 Oxidizing Solid 40lb H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

11/29/2011 Waste Propane 125lb H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

11/29/2011 NonRCRA Solid 825lb H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

11/29/2011 Pesticide
(chlorodane)

130lb H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

11/29/2011 Waste Aerosols 115lb H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

11/29/2011 Waste gasoline 330gallons H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

11/29/2011 Waste Oil 5,200lb H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

11/29/2011 Anitifreeze 8gallons H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

11/29/2011 Waste paint
(solvent)

1,300lb H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

11/29/2011 Waste Paint (Latex) 475lb H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

11/29/2011 EWaste 875lb H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

11/29/2011 Florescent Bulbs 45lb H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

11/29/2011 Ballasts (PCB) 325lb H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

11/29/2011 Vehicle Batteries 235lb H141 Storage/Bulking
Transfer Off SiteNo
Treatment/Recovery

NorthlandEnvironmental,
LLCProvidence RI

NEW YORK RESPONSE ACTIONS (Tropical Storm Lee)

NYSDEC Region 7 Area

All Actions in the NYSDEC Region 7 area were completed on 11/23/2011.

Below is the Waste Disposition Tables for the NYSDEC Region 7 Area, the Barlow Rd. site.  Some items
are still pending on this table and as information becomes available, updates will be made to the incident
file.  The final tables for Scarborough Rd and the Owego Site Tables were posted on the 11/23/2011
Situation Report.

Barlow HHW Pad  (as of 11/16/2011)
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/13/2011 Propane cylinders 120 20# cylinders Recycle
through
Broome
county

HHW pad at
Broome County

10/13/2011 Propane cylinders 343 1# cylinders Recycle
through
Broome
county

HHW pad at
Broome County

10/14/2011 Propane cylinders 135 20# cylinders Recycle
through
Broome
county

HHW pad at
Broome County

10/14/2011 Leadacid batteries 154 each Recycle
through
Broome
county

HHW pad at
Broome County

10/14/2011 Dry cell batteries 2,934 each Recycle
through
Broome
county

HHW pad at
Broome County

10/17/2011 Propane cylinders 200 20# cylinders Recycle
through
Broome
county

HHW pad at
Broome County

10/17/2011 Propane tanks 1 100# tank Recycle
through
Broome
county

HHW pad at
Broome County

10/17/2011 Propane tanks 3 200# tank Recycle
through
Broome
county

HHW pad at
Broome County

11/07/2011 Waste Bulk Oils 84 55gal drums pending Northland
Environmental, LLC
Providence RI

11/07/2011 Waste Bulk OilsOily water
(nonreg. liquids)Non
Regulated Liq
(antifreeze)Latex paint

28 55gal drums9
55gal drums16
55gal drums3
cubic yards

pending Northland
Environmental, LLC
Providence RI

11/09/11 Waste Flammable Liquids 81 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 Waste Mercury 1 drum (5#) pending Northland
Environmental, LLC
Providence RI

11/09/11 Waste Asbestos 3 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 Waste Pesticides, Liquid 6 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 NonDOT, NonRCRA Liquids 3 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 NA 1325 Waste Fusee (fl
solid)

2 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN1950 Waste Aerosols 4 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN1760 Waste Corrosive Liq 8 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN1497 Waste Oxidizing
Solid

3 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN2673 Waste Ammonia
Sol’n

2 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN3267 Waste Corr. Solids 1 drum pending Northland
Environmental, LLC
Providence RI

11/09/11 NonDOT, NonRCRA solids 1 drum pending Northland
Environmental, LLC
Providence RI

11/09/11 NA3282 Haz Waste liq (lead) 3 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN3099 Waste Oxiding liq. 3 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN3080 Waste Isocyanite,
Toxic

1 drum pending Northland
Environmental, LLC
Providence RI

11/09/11 UN3266 Waste Corrosive liq 13 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN3538 Waste solid, flamm 5 drums pending Northland
Environmental, LLC
Providence RI

11/09/11 UN1263 Waste Paint 3 cubic yards pending Northland
Environmental, LLC
Providence RI

EPA REGION 2 COORDINATION ACTIVITIES

Limited functions remain active in the EPA REOC.  Documentation and coordination with FEMA will
continue on an asneeded basis in an effort to close out these actions.

2.2 Planning Section

NA

2.3 Logistics Section

NA

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

SAFETY OFFICER

The Safety Officer position was demobilized prior to this reporting period.  All safety activities were being
conducted by the operational OSC and support contractors.  There were no significant safety issues during
this operational period

LIAISON OFFICER

Steve Touw has been designated as the Liaison Officer (LNO) for Hurricane Irene and Tropical Storm Lee
response efforts.  During the previous Situation Report, it was reported that the LNO had contacted the
FEMA Mission Assignment Coordinator and requested a final time extension for the Hurricane Irene field
operations.  EPA requested a time extension on one mission assignment for Irene operations in the DEC
Region 5 areas of Essex and Clinton Counties in New York.  The request was for an extension from
11/18/2011 to 12/02/2011.  EPA received that time extension on 11/28/2011.

INFORMATION OFFICER

Pat Seppi, 6463690068, has been the Public Information Officer (PIO) designated for the response. Due to
the decrease in work activities and the closure of operational areas, the PIO had no activities to report
during this period.  The PIO remains available for support if or when needed.

3. Participating Entities

EPA continues coordinating with FEMA, NYS DEC, NYSEMO throughout the closeout of EPA missions.

4. Personnel On Site

The following table is a reflection of the most current available resources at the time and day of reporting.  It
reflects the amount of personnel solely on the day of reporting.  Because the Situation Report details over
several days, the following table may not be a representation of every work day. 

Region/State Current EPA
Personnel In
Field 
(All Venues other
than EPA Offices)

Current EPA
Contractor
Personnel In
Field

EPA Personnel
in REOC

Contractor
Personnel in
REOC

Total

Region 2 1 0 1

    New York 0 0 0

    New Jersey 0 0 0

Total 0 0 1 0 1

5. Definition of Terms

NA

6. Additional sources of information

ADDITIONAL INFORMATION
EPA missions have all been completed as of the date of this report.  For any additional information you may
visit;

WEBSITE:  http://www.epaosc.org/R2HurricaneIreneResponse

If you find that you are having trouble viewing the website, please contact the EPA duty officer at (732) 9066850

If you have any additional questions regarding this report or the EPA actions related to Hurricane Irene and/or
Tropical Storm Lee, you may contact the Regional Emergency Response Operations Center during normal
business hours at 7329066850

REPORTING SCHEDULE

This is the final Situation Report for the Hurricane Irene and Tropical Storm Lee actions.  Any updates or
modifications to disposal tables and/or finance tables will be submitted to the incident file.

7. Situational Reference Materials

NA


