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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
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Subject: POLREP #2
Progress PolRep
Tuchman Cleaners
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To:

From: Shelly Lam, OnScene Coordinator 

Date: 9/28/2012 

Reporting Period: September 21  28, 2012 

1. Introduction

1.1 Background

Site Number: B5ZU Contract Number: EPS50905

D.O. Number: 106 Action Memo Date: 8/16/2012

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 9/17/2012 Start Date: 9/17/2012

Demob Date: Completion Date:

CERCLIS ID: INN000510530 RCRIS ID: IND982425662

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) incident category: 
Inactive Production Facility

1.1.2 Site Description
The following sections provide information on the site location, description of threat, and site assessment
results.

1.1.2.1 Location
The Tuchman Cleaners site is located at 4401 N. Keystone Avenue in Indianapolis, Marion County, Indiana,
46205.  The Site is located in an area northeast of downtown Indianapolis that is commercial and
residential. Approximately 10,000 people live within one mile of the Site.  The Fall Creek well field is less
than ¼ mile from the Site.  Fall Creek, a major tributary to the White River, is located approximately 500
feet south of the Site.  The geographical coordinates for the Site are latitude 39.836942 ° north and
longitude 86.121094° west.  

1.1.2.2 Description of Threat
A release of hazardous substances, pollutants, or contaminants is present at the Site.  The U.S.
Environmental Protection Agency (EPA) documented the presence of hazardous substances as defined by
section 101(14) of CERCLA including tetrachloroethene (PCE), trichloroethene (TCE), cis1,2dichloroethene
(DCE), vinyl chloride, chloroform, and 1,1,2,2tetrachloroethane; and pollutants and contaminants as defined
by 101(33) of CERCLA.  

Hazardous substances are present in soil, groundwater, and soil vapor.  Possible exposure routes to
hazardous substances include dermal contact with contaminated surface and subsurface soil during
excavation activities; inhalation of contaminated air that has migrated through subsurface soil and
groundwater, i.e. vapor intrusion; and ingestion of contaminated drinking water.  Potential human receptors
include future onSite workers and nearby residents, including children in a day care adjacent to the Site. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
At the request of the Indiana Department of Environmental Management (IDEM), EPA performed Site
Assessments January 24 – 27, 2011 and April 910, 2012.  EPA and the Superfund Technical Assessment
and Response Team (START) contractor collected seven subsurface soil samples for volatile organic
compounds (VOC) and Toxicity Characteristic Leachate Procedure (TCLP) VOC analysis; ten groundwater
samples from existing monitoring wells for VOC analysis; and nine soil gas samples, two of which were
collected onSite and seven of which were collected offSite in a residential neighborhood about ¼ mile west
of the Site.  

EPA compared soil results to May 2012 Regional Screening Levels (RSL) for industrial soil. 1,1,2,2
Tetrachloroethane was detected in one sample at a concentration of 11 milligrams per kilogram (mg/kg),
above the RSL of 2.8 mg/kg.  All samples were below the Resource Conservation Recovery Act (RCRA)
criteria for toxicity.  Historical soil analytical results documented that PCE was detected in nearsurface soil
(1 foot below ground surface (bgs)) at a maximum concentration of 2,400 mg/kg.

Groundwater results were compared to Superfund Removal Actions Levels (RAL), which were developed for
contaminated drinking water sites.  The groundwater at Tuchman is not a drinking water source but could
potentially migrate into the drinking water supply in the Fall Creek well field. Six of the ten monitoring wells
sampled contained VOCs above the Superfund RALs; these VOCs included cis1,2DCE, PCE, TCE, and
vinyl chloride.  PCE was detected at a maximum concentration of 49,000 micrograms per liter (ug/L). 
Historical results indicated that PCE was detected in groundwater at a maximum concentration of 135,000
ug/L in groundwater monitoring well MW2i.  TCE was detected at a maximum concentration of 2,960
ug/L.  

Soil gas data was collected at the site and in a residential area to the west.  The results were compared to

soil gas screening levels for a 104 cancer risk as established in EPA’s Vapor Intrusion Screening Level

(VISL) spreadsheet, which were then converted from units of micrograms per cubic meter (ug/m3) to parts
per billion by volume (ppbv) using standard atmospheric temperature and pressure and the molecular weight
of each chemical constituent.  Seven of the nine soil gas samples contained VOCs above the VISL
screening levels; these VOCs included chloroform, propylbenzene, PCE, and TCE. PCE was detected at a
maximum concentration of 36,000 ppbv.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
Tuchman Cleaners operated as a dry cleaner at the Keystone facility beginning in 1953 until 2008 when the
parent company declared bankruptcy.  Historical operations at the site caused releases of dry cleaning
solvents, primarily PCE, to soil and groundwater.

Prior to the construction of the dry cleaning facility, the property was an empty lot.  In January 2012, the
City of Indianapolis completed demolition of the onsite building to assist with EPA's timecritical removal.

2.1.2 Response Actions to Date
EPA suspended operations from September 21  26, resuming work on September 27, 2012.  During the
reporting period, EPA accomplished the following:

Began removing concrete from excavation area;
Abandoned 13 groundwater monitoring and recovery wells within the excavation area;
Distributed Emergency Contingency Plans to local response agencies including Marion County
Public Health Department, IDEM, Indianapolis Fire Department, and Indianapolis Metropolitan Police
Department;
Received access agreements for vapor intrusion sampling for 9 residential and commercial
properties; and
Maintained site security during offsite hours.

EPA’s "containedin" policy states that environmental media contaminated with a hazardous waste must be
managed as if they were hazardous wastes until they no longer contain the listed waste, no longer exhibit a
characteristic, or are delisted.  In accordance with the containedin policy, a determination as to whether or
not "listed" waste is containedin soil or groundwater may be made by authorized states based on whether
constituents from listed waste are below healthbased levels. IDEM has determined that contamination
levels specified in the Risk Integrated System of Closure (RISC) system represent appropriate healthbased
levels for determining if soil or groundwater contain "listed" hazardous waste. Specifically, soil
concentrations must be below the toxicity characteristic and RISC Industrial Soil Direct Level.  PCE
contaminated soil is considered hazardous waste if it is above 0.7 milligrams per liter (mg/L) for TCLP
PCE or 16,000 ug/kg for total PCE.  PCEcontaminated soil between the Residential Soil Direct Level and
Industrial Soil Direct Level may be managed as nonhazardous waste; this corresponds to 9,900 to 16,000
ug/kg for total PCE.  Soil below 9,900 ug/kg for total PCE is below the Residential Soil Direct Level and
may be left in place.

EPA received results from the extentofcontamination survey conducted September 17  19, 2012.  EPA
divided the Site into 25foot grids and collected soil samples from each grid to determine the extentof
contamination in soil. Analytical results indicated that three grids exceeded the criteria for hazardous
waste.  Results in those grids ranged from 18,000 to 2,300,000 ug/kg for total PCE.  EPA will use a
conservative approach in waste disposal and will manage grids adjoining hazardous grids as hazardous
waste.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
EPA has issued General Notice Letters and/or 104(e) requests to 11 different parties.  Based on the
information received, none of the parties is either liable or have the financial resources to conduct the work. 
Thus, EPA does not intend to issue an order because the former owner is in Chapter 11 receivership.  

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

 Pending

 R5 Priorities Summary

This is an
Integrated River
Assessment. 

Miles of river systems cleaned and/or restored  NA

Cubic yards of contaminated sediments removed and/or capped  NA

Gallons of oil/water recovered  NA

Acres of soil/sediment cleaned up in floodplains and riverbanks  NA

Stand Alone
Assessment

Acres Protected  2.2

Number of contaminated residential yards cleaned up  0

Human Health Exposures Avoided

Number of workers on site  8

Contaminant(s) of Concern

Contaminant(s) of
Concern

 PCE, TCE, cis1,2DCE, vinyl chloride, chloroform, 1,1,2,2tetrachloroethane

Green Initiatives

EPA and its contractors are practicing the following Green Initiatives:

Using recycled paper products;
Producing electronic 190055's instead of printing;
Utilizing a water cooler instead of bottled water;
Using electricity from the grid instead of a generator;
Using rechargeable batteries;
Established a noidling policy for vehicles; and
Recycling paper, cardboard, plastic, glass, aluminum, ink, and batteries.

2.2 Planning Section

2.2.1 Anticipated Activities
EPA is planning to undertake the following response actions to mitigate threats posed by the presence of
hazardous substances at the Tuchman Cleaners Site: develop and implement a Site Health and Safety
Plan and a Site Security Plan;  remove contaminated soil that poses a direct contact threat; backfill
excavated areas with clean impermeable fill; conduct vapor intrusion assessment at residential properties
and an adjacent day care; perform vapor intrusion mitigation at properties where relevant indoor air action
levels are exceeded in accordance with current EPA guidance; and consolidate and package hazardous
substances, pollutants and contaminants for transportation and offsite disposal in accordance with the EPA
OffSite Rule, 40 C.F.R. § 300.440.

2.2.1.1 Planned Response Activities
During the next reporting period, EPA will continue breaking up and removing concrete that overlays
contaminated soil.  EPA will host a public meeting on October 3, 2012.

2.2.1.2 Next Steps
Once concrete has been removed, EPA will begin excavating soil.  EPA will use analytical results from the
extentofcontamination survey to segregate hazardous waste from nonhazardous waste using the
ContainedIn Policy.

2.2.2 Issues
None

2.3 Logistics Section

The Emergency and Rapid Response Services (ERRS) contractor is providing logistical support.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety 
On September 17, 2012, the Health and Safety Plan (HASP) was finalized and signed by all site
personnel.  All personnel onsite are attending daily health and safety briefings

2.5.2 Liaison Officer
Not applicable (NA)

2.5.3 Information Officer
EPA sent fact sheets and access agreements to nearby residents and businesses to inform them of work
at the site and to request access for vapor intrusion sampling.  EPA will host a public meeting on October
3, 2012 at 4012 North Rural Street, Indianapolis at 6:30 p.m. 

3. Participating Entities

3.1 Unified Command
NA

3.2 Cooperating Agencies
Agency for Toxic Substances and Disease Registry (ATSDR)
IDEM
Marion County Public Health Department
City of Indianapolis
Citizens Energy

4. Personnel On Site

The following personnel were onsite during the reporting period.

Agency Position # Personnel

EPA OSC 1

ERRS Response Manager 1

Equipment Operator 1

Laborer 3

START 1

Subcontractors Driller 2

Security 1

5. Definition of Terms

ATSDR Agency for Toxic Substances and Disease Registry
bgs below ground surface
CERCLA Comprehensive Environmental Response, Compensation, and Liability Act
DCE Dichloroethene
EPA Environmental Protection Agency
ERRS Emergency and Rapid Response Services
HASP Health and Safety Plan
IDEM Indiana Department of Environmental Management
mg/kg milligrams per kilogram
mg/L milligrams per liter
MS/MSD Matrix Spike/Matrix Spike Duplicate
NA Not Applicable
OSC OnScene Coordinator
PCE Tetrachloroethene
PolRep Pollution Report
ppbv parts per billion by volume
PRP Potentially Responsible Party
RAL Removal Action Level
RCRA Resource Conservation Recovery Act
RISC Risk Integrated System of Closure
RSL Regional Screening Levels
START Superfund Technical Assessment and Response Team
TCE Trichloroethene
TCLP Toxicity Characteristic Leachate Procedure
ug/L micrograms per liter

ug/m3 micrograms per cubic meter
VISL Vapor Instrusion Screening Level
VOC Volatile Organic Compounds

6. Additional sources of information

6.1 Internet location of additional information/report
For additional information, refer to www.epaosc.org/tuchman or
http://www.epa.gov/region5/cleanup/tuchman/index.html.

6.2 Reporting Schedule
The next Pollution Report (PolRep) will be submitted the week of October 1, 2012.

7. Situational Reference Materials

NA
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Reporting Period: September 21  28, 2012 

1. Introduction

1.1 Background

Site Number: B5ZU Contract Number: EPS50905

D.O. Number: 106 Action Memo Date: 8/16/2012

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 9/17/2012 Start Date: 9/17/2012

Demob Date: Completion Date:

CERCLIS ID: INN000510530 RCRIS ID: IND982425662

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) incident category: 
Inactive Production Facility

1.1.2 Site Description
The following sections provide information on the site location, description of threat, and site assessment
results.

1.1.2.1 Location
The Tuchman Cleaners site is located at 4401 N. Keystone Avenue in Indianapolis, Marion County, Indiana,
46205.  The Site is located in an area northeast of downtown Indianapolis that is commercial and
residential. Approximately 10,000 people live within one mile of the Site.  The Fall Creek well field is less
than ¼ mile from the Site.  Fall Creek, a major tributary to the White River, is located approximately 500
feet south of the Site.  The geographical coordinates for the Site are latitude 39.836942 ° north and
longitude 86.121094° west.  

1.1.2.2 Description of Threat
A release of hazardous substances, pollutants, or contaminants is present at the Site.  The U.S.
Environmental Protection Agency (EPA) documented the presence of hazardous substances as defined by
section 101(14) of CERCLA including tetrachloroethene (PCE), trichloroethene (TCE), cis1,2dichloroethene
(DCE), vinyl chloride, chloroform, and 1,1,2,2tetrachloroethane; and pollutants and contaminants as defined
by 101(33) of CERCLA.  

Hazardous substances are present in soil, groundwater, and soil vapor.  Possible exposure routes to
hazardous substances include dermal contact with contaminated surface and subsurface soil during
excavation activities; inhalation of contaminated air that has migrated through subsurface soil and
groundwater, i.e. vapor intrusion; and ingestion of contaminated drinking water.  Potential human receptors
include future onSite workers and nearby residents, including children in a day care adjacent to the Site. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
At the request of the Indiana Department of Environmental Management (IDEM), EPA performed Site
Assessments January 24 – 27, 2011 and April 910, 2012.  EPA and the Superfund Technical Assessment
and Response Team (START) contractor collected seven subsurface soil samples for volatile organic
compounds (VOC) and Toxicity Characteristic Leachate Procedure (TCLP) VOC analysis; ten groundwater
samples from existing monitoring wells for VOC analysis; and nine soil gas samples, two of which were
collected onSite and seven of which were collected offSite in a residential neighborhood about ¼ mile west
of the Site.  

EPA compared soil results to May 2012 Regional Screening Levels (RSL) for industrial soil. 1,1,2,2
Tetrachloroethane was detected in one sample at a concentration of 11 milligrams per kilogram (mg/kg),
above the RSL of 2.8 mg/kg.  All samples were below the Resource Conservation Recovery Act (RCRA)
criteria for toxicity.  Historical soil analytical results documented that PCE was detected in nearsurface soil
(1 foot below ground surface (bgs)) at a maximum concentration of 2,400 mg/kg.

Groundwater results were compared to Superfund Removal Actions Levels (RAL), which were developed for
contaminated drinking water sites.  The groundwater at Tuchman is not a drinking water source but could
potentially migrate into the drinking water supply in the Fall Creek well field. Six of the ten monitoring wells
sampled contained VOCs above the Superfund RALs; these VOCs included cis1,2DCE, PCE, TCE, and
vinyl chloride.  PCE was detected at a maximum concentration of 49,000 micrograms per liter (ug/L). 
Historical results indicated that PCE was detected in groundwater at a maximum concentration of 135,000
ug/L in groundwater monitoring well MW2i.  TCE was detected at a maximum concentration of 2,960
ug/L.  

Soil gas data was collected at the site and in a residential area to the west.  The results were compared to

soil gas screening levels for a 104 cancer risk as established in EPA’s Vapor Intrusion Screening Level

(VISL) spreadsheet, which were then converted from units of micrograms per cubic meter (ug/m3) to parts
per billion by volume (ppbv) using standard atmospheric temperature and pressure and the molecular weight
of each chemical constituent.  Seven of the nine soil gas samples contained VOCs above the VISL
screening levels; these VOCs included chloroform, propylbenzene, PCE, and TCE. PCE was detected at a
maximum concentration of 36,000 ppbv.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
Tuchman Cleaners operated as a dry cleaner at the Keystone facility beginning in 1953 until 2008 when the
parent company declared bankruptcy.  Historical operations at the site caused releases of dry cleaning
solvents, primarily PCE, to soil and groundwater.

Prior to the construction of the dry cleaning facility, the property was an empty lot.  In January 2012, the
City of Indianapolis completed demolition of the onsite building to assist with EPA's timecritical removal.

2.1.2 Response Actions to Date
EPA suspended operations from September 21  26, resuming work on September 27, 2012.  During the
reporting period, EPA accomplished the following:

Began removing concrete from excavation area;
Abandoned 13 groundwater monitoring and recovery wells within the excavation area;
Distributed Emergency Contingency Plans to local response agencies including Marion County
Public Health Department, IDEM, Indianapolis Fire Department, and Indianapolis Metropolitan Police
Department;
Received access agreements for vapor intrusion sampling for 9 residential and commercial
properties; and
Maintained site security during offsite hours.

EPA’s "containedin" policy states that environmental media contaminated with a hazardous waste must be
managed as if they were hazardous wastes until they no longer contain the listed waste, no longer exhibit a
characteristic, or are delisted.  In accordance with the containedin policy, a determination as to whether or
not "listed" waste is containedin soil or groundwater may be made by authorized states based on whether
constituents from listed waste are below healthbased levels. IDEM has determined that contamination
levels specified in the Risk Integrated System of Closure (RISC) system represent appropriate healthbased
levels for determining if soil or groundwater contain "listed" hazardous waste. Specifically, soil
concentrations must be below the toxicity characteristic and RISC Industrial Soil Direct Level.  PCE
contaminated soil is considered hazardous waste if it is above 0.7 milligrams per liter (mg/L) for TCLP
PCE or 16,000 ug/kg for total PCE.  PCEcontaminated soil between the Residential Soil Direct Level and
Industrial Soil Direct Level may be managed as nonhazardous waste; this corresponds to 9,900 to 16,000
ug/kg for total PCE.  Soil below 9,900 ug/kg for total PCE is below the Residential Soil Direct Level and
may be left in place.

EPA received results from the extentofcontamination survey conducted September 17  19, 2012.  EPA
divided the Site into 25foot grids and collected soil samples from each grid to determine the extentof
contamination in soil. Analytical results indicated that three grids exceeded the criteria for hazardous
waste.  Results in those grids ranged from 18,000 to 2,300,000 ug/kg for total PCE.  EPA will use a
conservative approach in waste disposal and will manage grids adjoining hazardous grids as hazardous
waste.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
EPA has issued General Notice Letters and/or 104(e) requests to 11 different parties.  Based on the
information received, none of the parties is either liable or have the financial resources to conduct the work. 
Thus, EPA does not intend to issue an order because the former owner is in Chapter 11 receivership.  

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

 Pending

 R5 Priorities Summary

This is an
Integrated River
Assessment. 

Miles of river systems cleaned and/or restored  NA

Cubic yards of contaminated sediments removed and/or capped  NA

Gallons of oil/water recovered  NA

Acres of soil/sediment cleaned up in floodplains and riverbanks  NA

Stand Alone
Assessment

Acres Protected  2.2

Number of contaminated residential yards cleaned up  0

Human Health Exposures Avoided

Number of workers on site  8

Contaminant(s) of Concern

Contaminant(s) of
Concern

 PCE, TCE, cis1,2DCE, vinyl chloride, chloroform, 1,1,2,2tetrachloroethane

Green Initiatives

EPA and its contractors are practicing the following Green Initiatives:

Using recycled paper products;
Producing electronic 190055's instead of printing;
Utilizing a water cooler instead of bottled water;
Using electricity from the grid instead of a generator;
Using rechargeable batteries;
Established a noidling policy for vehicles; and
Recycling paper, cardboard, plastic, glass, aluminum, ink, and batteries.

2.2 Planning Section

2.2.1 Anticipated Activities
EPA is planning to undertake the following response actions to mitigate threats posed by the presence of
hazardous substances at the Tuchman Cleaners Site: develop and implement a Site Health and Safety
Plan and a Site Security Plan;  remove contaminated soil that poses a direct contact threat; backfill
excavated areas with clean impermeable fill; conduct vapor intrusion assessment at residential properties
and an adjacent day care; perform vapor intrusion mitigation at properties where relevant indoor air action
levels are exceeded in accordance with current EPA guidance; and consolidate and package hazardous
substances, pollutants and contaminants for transportation and offsite disposal in accordance with the EPA
OffSite Rule, 40 C.F.R. § 300.440.

2.2.1.1 Planned Response Activities
During the next reporting period, EPA will continue breaking up and removing concrete that overlays
contaminated soil.  EPA will host a public meeting on October 3, 2012.

2.2.1.2 Next Steps
Once concrete has been removed, EPA will begin excavating soil.  EPA will use analytical results from the
extentofcontamination survey to segregate hazardous waste from nonhazardous waste using the
ContainedIn Policy.

2.2.2 Issues
None

2.3 Logistics Section

The Emergency and Rapid Response Services (ERRS) contractor is providing logistical support.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety 
On September 17, 2012, the Health and Safety Plan (HASP) was finalized and signed by all site
personnel.  All personnel onsite are attending daily health and safety briefings

2.5.2 Liaison Officer
Not applicable (NA)

2.5.3 Information Officer
EPA sent fact sheets and access agreements to nearby residents and businesses to inform them of work
at the site and to request access for vapor intrusion sampling.  EPA will host a public meeting on October
3, 2012 at 4012 North Rural Street, Indianapolis at 6:30 p.m. 

3. Participating Entities

3.1 Unified Command
NA

3.2 Cooperating Agencies
Agency for Toxic Substances and Disease Registry (ATSDR)
IDEM
Marion County Public Health Department
City of Indianapolis
Citizens Energy

4. Personnel On Site

The following personnel were onsite during the reporting period.

Agency Position # Personnel

EPA OSC 1

ERRS Response Manager 1

Equipment Operator 1

Laborer 3

START 1

Subcontractors Driller 2

Security 1

5. Definition of Terms

ATSDR Agency for Toxic Substances and Disease Registry
bgs below ground surface
CERCLA Comprehensive Environmental Response, Compensation, and Liability Act
DCE Dichloroethene
EPA Environmental Protection Agency
ERRS Emergency and Rapid Response Services
HASP Health and Safety Plan
IDEM Indiana Department of Environmental Management
mg/kg milligrams per kilogram
mg/L milligrams per liter
MS/MSD Matrix Spike/Matrix Spike Duplicate
NA Not Applicable
OSC OnScene Coordinator
PCE Tetrachloroethene
PolRep Pollution Report
ppbv parts per billion by volume
PRP Potentially Responsible Party
RAL Removal Action Level
RCRA Resource Conservation Recovery Act
RISC Risk Integrated System of Closure
RSL Regional Screening Levels
START Superfund Technical Assessment and Response Team
TCE Trichloroethene
TCLP Toxicity Characteristic Leachate Procedure
ug/L micrograms per liter

ug/m3 micrograms per cubic meter
VISL Vapor Instrusion Screening Level
VOC Volatile Organic Compounds

6. Additional sources of information

6.1 Internet location of additional information/report
For additional information, refer to www.epaosc.org/tuchman or
http://www.epa.gov/region5/cleanup/tuchman/index.html.

6.2 Reporting Schedule
The next Pollution Report (PolRep) will be submitted the week of October 1, 2012.

7. Situational Reference Materials

NA



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Tuchman Cleaners  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #2
Progress PolRep
Tuchman Cleaners
B5ZU
Indianapolis, IN 
Latitude: 39.8369420 Longitude: 86.1210940 

To:

From: Shelly Lam, OnScene Coordinator 

Date: 9/28/2012 

Reporting Period: September 21  28, 2012 

1. Introduction

1.1 Background

Site Number: B5ZU Contract Number: EPS50905

D.O. Number: 106 Action Memo Date: 8/16/2012

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 9/17/2012 Start Date: 9/17/2012

Demob Date: Completion Date:

CERCLIS ID: INN000510530 RCRIS ID: IND982425662

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) incident category: 
Inactive Production Facility

1.1.2 Site Description
The following sections provide information on the site location, description of threat, and site assessment
results.

1.1.2.1 Location
The Tuchman Cleaners site is located at 4401 N. Keystone Avenue in Indianapolis, Marion County, Indiana,
46205.  The Site is located in an area northeast of downtown Indianapolis that is commercial and
residential. Approximately 10,000 people live within one mile of the Site.  The Fall Creek well field is less
than ¼ mile from the Site.  Fall Creek, a major tributary to the White River, is located approximately 500
feet south of the Site.  The geographical coordinates for the Site are latitude 39.836942 ° north and
longitude 86.121094° west.  

1.1.2.2 Description of Threat
A release of hazardous substances, pollutants, or contaminants is present at the Site.  The U.S.
Environmental Protection Agency (EPA) documented the presence of hazardous substances as defined by
section 101(14) of CERCLA including tetrachloroethene (PCE), trichloroethene (TCE), cis1,2dichloroethene
(DCE), vinyl chloride, chloroform, and 1,1,2,2tetrachloroethane; and pollutants and contaminants as defined
by 101(33) of CERCLA.  

Hazardous substances are present in soil, groundwater, and soil vapor.  Possible exposure routes to
hazardous substances include dermal contact with contaminated surface and subsurface soil during
excavation activities; inhalation of contaminated air that has migrated through subsurface soil and
groundwater, i.e. vapor intrusion; and ingestion of contaminated drinking water.  Potential human receptors
include future onSite workers and nearby residents, including children in a day care adjacent to the Site. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
At the request of the Indiana Department of Environmental Management (IDEM), EPA performed Site
Assessments January 24 – 27, 2011 and April 910, 2012.  EPA and the Superfund Technical Assessment
and Response Team (START) contractor collected seven subsurface soil samples for volatile organic
compounds (VOC) and Toxicity Characteristic Leachate Procedure (TCLP) VOC analysis; ten groundwater
samples from existing monitoring wells for VOC analysis; and nine soil gas samples, two of which were
collected onSite and seven of which were collected offSite in a residential neighborhood about ¼ mile west
of the Site.  

EPA compared soil results to May 2012 Regional Screening Levels (RSL) for industrial soil. 1,1,2,2
Tetrachloroethane was detected in one sample at a concentration of 11 milligrams per kilogram (mg/kg),
above the RSL of 2.8 mg/kg.  All samples were below the Resource Conservation Recovery Act (RCRA)
criteria for toxicity.  Historical soil analytical results documented that PCE was detected in nearsurface soil
(1 foot below ground surface (bgs)) at a maximum concentration of 2,400 mg/kg.

Groundwater results were compared to Superfund Removal Actions Levels (RAL), which were developed for
contaminated drinking water sites.  The groundwater at Tuchman is not a drinking water source but could
potentially migrate into the drinking water supply in the Fall Creek well field. Six of the ten monitoring wells
sampled contained VOCs above the Superfund RALs; these VOCs included cis1,2DCE, PCE, TCE, and
vinyl chloride.  PCE was detected at a maximum concentration of 49,000 micrograms per liter (ug/L). 
Historical results indicated that PCE was detected in groundwater at a maximum concentration of 135,000
ug/L in groundwater monitoring well MW2i.  TCE was detected at a maximum concentration of 2,960
ug/L.  

Soil gas data was collected at the site and in a residential area to the west.  The results were compared to

soil gas screening levels for a 104 cancer risk as established in EPA’s Vapor Intrusion Screening Level

(VISL) spreadsheet, which were then converted from units of micrograms per cubic meter (ug/m3) to parts
per billion by volume (ppbv) using standard atmospheric temperature and pressure and the molecular weight
of each chemical constituent.  Seven of the nine soil gas samples contained VOCs above the VISL
screening levels; these VOCs included chloroform, propylbenzene, PCE, and TCE. PCE was detected at a
maximum concentration of 36,000 ppbv.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
Tuchman Cleaners operated as a dry cleaner at the Keystone facility beginning in 1953 until 2008 when the
parent company declared bankruptcy.  Historical operations at the site caused releases of dry cleaning
solvents, primarily PCE, to soil and groundwater.

Prior to the construction of the dry cleaning facility, the property was an empty lot.  In January 2012, the
City of Indianapolis completed demolition of the onsite building to assist with EPA's timecritical removal.

2.1.2 Response Actions to Date
EPA suspended operations from September 21  26, resuming work on September 27, 2012.  During the
reporting period, EPA accomplished the following:

Began removing concrete from excavation area;
Abandoned 13 groundwater monitoring and recovery wells within the excavation area;
Distributed Emergency Contingency Plans to local response agencies including Marion County
Public Health Department, IDEM, Indianapolis Fire Department, and Indianapolis Metropolitan Police
Department;
Received access agreements for vapor intrusion sampling for 9 residential and commercial
properties; and
Maintained site security during offsite hours.

EPA’s "containedin" policy states that environmental media contaminated with a hazardous waste must be
managed as if they were hazardous wastes until they no longer contain the listed waste, no longer exhibit a
characteristic, or are delisted.  In accordance with the containedin policy, a determination as to whether or
not "listed" waste is containedin soil or groundwater may be made by authorized states based on whether
constituents from listed waste are below healthbased levels. IDEM has determined that contamination
levels specified in the Risk Integrated System of Closure (RISC) system represent appropriate healthbased
levels for determining if soil or groundwater contain "listed" hazardous waste. Specifically, soil
concentrations must be below the toxicity characteristic and RISC Industrial Soil Direct Level.  PCE
contaminated soil is considered hazardous waste if it is above 0.7 milligrams per liter (mg/L) for TCLP
PCE or 16,000 ug/kg for total PCE.  PCEcontaminated soil between the Residential Soil Direct Level and
Industrial Soil Direct Level may be managed as nonhazardous waste; this corresponds to 9,900 to 16,000
ug/kg for total PCE.  Soil below 9,900 ug/kg for total PCE is below the Residential Soil Direct Level and
may be left in place.

EPA received results from the extentofcontamination survey conducted September 17  19, 2012.  EPA
divided the Site into 25foot grids and collected soil samples from each grid to determine the extentof
contamination in soil. Analytical results indicated that three grids exceeded the criteria for hazardous
waste.  Results in those grids ranged from 18,000 to 2,300,000 ug/kg for total PCE.  EPA will use a
conservative approach in waste disposal and will manage grids adjoining hazardous grids as hazardous
waste.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
EPA has issued General Notice Letters and/or 104(e) requests to 11 different parties.  Based on the
information received, none of the parties is either liable or have the financial resources to conduct the work. 
Thus, EPA does not intend to issue an order because the former owner is in Chapter 11 receivership.  

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

 Pending

 R5 Priorities Summary

This is an
Integrated River
Assessment. 

Miles of river systems cleaned and/or restored  NA

Cubic yards of contaminated sediments removed and/or capped  NA

Gallons of oil/water recovered  NA

Acres of soil/sediment cleaned up in floodplains and riverbanks  NA

Stand Alone
Assessment

Acres Protected  2.2

Number of contaminated residential yards cleaned up  0

Human Health Exposures Avoided

Number of workers on site  8

Contaminant(s) of Concern

Contaminant(s) of
Concern

 PCE, TCE, cis1,2DCE, vinyl chloride, chloroform, 1,1,2,2tetrachloroethane

Green Initiatives

EPA and its contractors are practicing the following Green Initiatives:

Using recycled paper products;
Producing electronic 190055's instead of printing;
Utilizing a water cooler instead of bottled water;
Using electricity from the grid instead of a generator;
Using rechargeable batteries;
Established a noidling policy for vehicles; and
Recycling paper, cardboard, plastic, glass, aluminum, ink, and batteries.

2.2 Planning Section

2.2.1 Anticipated Activities
EPA is planning to undertake the following response actions to mitigate threats posed by the presence of
hazardous substances at the Tuchman Cleaners Site: develop and implement a Site Health and Safety
Plan and a Site Security Plan;  remove contaminated soil that poses a direct contact threat; backfill
excavated areas with clean impermeable fill; conduct vapor intrusion assessment at residential properties
and an adjacent day care; perform vapor intrusion mitigation at properties where relevant indoor air action
levels are exceeded in accordance with current EPA guidance; and consolidate and package hazardous
substances, pollutants and contaminants for transportation and offsite disposal in accordance with the EPA
OffSite Rule, 40 C.F.R. § 300.440.

2.2.1.1 Planned Response Activities
During the next reporting period, EPA will continue breaking up and removing concrete that overlays
contaminated soil.  EPA will host a public meeting on October 3, 2012.

2.2.1.2 Next Steps
Once concrete has been removed, EPA will begin excavating soil.  EPA will use analytical results from the
extentofcontamination survey to segregate hazardous waste from nonhazardous waste using the
ContainedIn Policy.

2.2.2 Issues
None

2.3 Logistics Section

The Emergency and Rapid Response Services (ERRS) contractor is providing logistical support.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety 
On September 17, 2012, the Health and Safety Plan (HASP) was finalized and signed by all site
personnel.  All personnel onsite are attending daily health and safety briefings

2.5.2 Liaison Officer
Not applicable (NA)

2.5.3 Information Officer
EPA sent fact sheets and access agreements to nearby residents and businesses to inform them of work
at the site and to request access for vapor intrusion sampling.  EPA will host a public meeting on October
3, 2012 at 4012 North Rural Street, Indianapolis at 6:30 p.m. 

3. Participating Entities

3.1 Unified Command
NA

3.2 Cooperating Agencies
Agency for Toxic Substances and Disease Registry (ATSDR)
IDEM
Marion County Public Health Department
City of Indianapolis
Citizens Energy

4. Personnel On Site

The following personnel were onsite during the reporting period.

Agency Position # Personnel

EPA OSC 1

ERRS Response Manager 1

Equipment Operator 1

Laborer 3

START 1

Subcontractors Driller 2

Security 1

5. Definition of Terms

ATSDR Agency for Toxic Substances and Disease Registry
bgs below ground surface
CERCLA Comprehensive Environmental Response, Compensation, and Liability Act
DCE Dichloroethene
EPA Environmental Protection Agency
ERRS Emergency and Rapid Response Services
HASP Health and Safety Plan
IDEM Indiana Department of Environmental Management
mg/kg milligrams per kilogram
mg/L milligrams per liter
MS/MSD Matrix Spike/Matrix Spike Duplicate
NA Not Applicable
OSC OnScene Coordinator
PCE Tetrachloroethene
PolRep Pollution Report
ppbv parts per billion by volume
PRP Potentially Responsible Party
RAL Removal Action Level
RCRA Resource Conservation Recovery Act
RISC Risk Integrated System of Closure
RSL Regional Screening Levels
START Superfund Technical Assessment and Response Team
TCE Trichloroethene
TCLP Toxicity Characteristic Leachate Procedure
ug/L micrograms per liter

ug/m3 micrograms per cubic meter
VISL Vapor Instrusion Screening Level
VOC Volatile Organic Compounds

6. Additional sources of information

6.1 Internet location of additional information/report
For additional information, refer to www.epaosc.org/tuchman or
http://www.epa.gov/region5/cleanup/tuchman/index.html.

6.2 Reporting Schedule
The next Pollution Report (PolRep) will be submitted the week of October 1, 2012.

7. Situational Reference Materials

NA



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Tuchman Cleaners  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #2
Progress PolRep
Tuchman Cleaners
B5ZU
Indianapolis, IN 
Latitude: 39.8369420 Longitude: 86.1210940 

To:

From: Shelly Lam, OnScene Coordinator 

Date: 9/28/2012 

Reporting Period: September 21  28, 2012 

1. Introduction

1.1 Background

Site Number: B5ZU Contract Number: EPS50905

D.O. Number: 106 Action Memo Date: 8/16/2012

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 9/17/2012 Start Date: 9/17/2012

Demob Date: Completion Date:

CERCLIS ID: INN000510530 RCRIS ID: IND982425662

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) incident category: 
Inactive Production Facility

1.1.2 Site Description
The following sections provide information on the site location, description of threat, and site assessment
results.

1.1.2.1 Location
The Tuchman Cleaners site is located at 4401 N. Keystone Avenue in Indianapolis, Marion County, Indiana,
46205.  The Site is located in an area northeast of downtown Indianapolis that is commercial and
residential. Approximately 10,000 people live within one mile of the Site.  The Fall Creek well field is less
than ¼ mile from the Site.  Fall Creek, a major tributary to the White River, is located approximately 500
feet south of the Site.  The geographical coordinates for the Site are latitude 39.836942 ° north and
longitude 86.121094° west.  

1.1.2.2 Description of Threat
A release of hazardous substances, pollutants, or contaminants is present at the Site.  The U.S.
Environmental Protection Agency (EPA) documented the presence of hazardous substances as defined by
section 101(14) of CERCLA including tetrachloroethene (PCE), trichloroethene (TCE), cis1,2dichloroethene
(DCE), vinyl chloride, chloroform, and 1,1,2,2tetrachloroethane; and pollutants and contaminants as defined
by 101(33) of CERCLA.  

Hazardous substances are present in soil, groundwater, and soil vapor.  Possible exposure routes to
hazardous substances include dermal contact with contaminated surface and subsurface soil during
excavation activities; inhalation of contaminated air that has migrated through subsurface soil and
groundwater, i.e. vapor intrusion; and ingestion of contaminated drinking water.  Potential human receptors
include future onSite workers and nearby residents, including children in a day care adjacent to the Site. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
At the request of the Indiana Department of Environmental Management (IDEM), EPA performed Site
Assessments January 24 – 27, 2011 and April 910, 2012.  EPA and the Superfund Technical Assessment
and Response Team (START) contractor collected seven subsurface soil samples for volatile organic
compounds (VOC) and Toxicity Characteristic Leachate Procedure (TCLP) VOC analysis; ten groundwater
samples from existing monitoring wells for VOC analysis; and nine soil gas samples, two of which were
collected onSite and seven of which were collected offSite in a residential neighborhood about ¼ mile west
of the Site.  

EPA compared soil results to May 2012 Regional Screening Levels (RSL) for industrial soil. 1,1,2,2
Tetrachloroethane was detected in one sample at a concentration of 11 milligrams per kilogram (mg/kg),
above the RSL of 2.8 mg/kg.  All samples were below the Resource Conservation Recovery Act (RCRA)
criteria for toxicity.  Historical soil analytical results documented that PCE was detected in nearsurface soil
(1 foot below ground surface (bgs)) at a maximum concentration of 2,400 mg/kg.

Groundwater results were compared to Superfund Removal Actions Levels (RAL), which were developed for
contaminated drinking water sites.  The groundwater at Tuchman is not a drinking water source but could
potentially migrate into the drinking water supply in the Fall Creek well field. Six of the ten monitoring wells
sampled contained VOCs above the Superfund RALs; these VOCs included cis1,2DCE, PCE, TCE, and
vinyl chloride.  PCE was detected at a maximum concentration of 49,000 micrograms per liter (ug/L). 
Historical results indicated that PCE was detected in groundwater at a maximum concentration of 135,000
ug/L in groundwater monitoring well MW2i.  TCE was detected at a maximum concentration of 2,960
ug/L.  

Soil gas data was collected at the site and in a residential area to the west.  The results were compared to

soil gas screening levels for a 104 cancer risk as established in EPA’s Vapor Intrusion Screening Level

(VISL) spreadsheet, which were then converted from units of micrograms per cubic meter (ug/m3) to parts
per billion by volume (ppbv) using standard atmospheric temperature and pressure and the molecular weight
of each chemical constituent.  Seven of the nine soil gas samples contained VOCs above the VISL
screening levels; these VOCs included chloroform, propylbenzene, PCE, and TCE. PCE was detected at a
maximum concentration of 36,000 ppbv.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
Tuchman Cleaners operated as a dry cleaner at the Keystone facility beginning in 1953 until 2008 when the
parent company declared bankruptcy.  Historical operations at the site caused releases of dry cleaning
solvents, primarily PCE, to soil and groundwater.

Prior to the construction of the dry cleaning facility, the property was an empty lot.  In January 2012, the
City of Indianapolis completed demolition of the onsite building to assist with EPA's timecritical removal.

2.1.2 Response Actions to Date
EPA suspended operations from September 21  26, resuming work on September 27, 2012.  During the
reporting period, EPA accomplished the following:

Began removing concrete from excavation area;
Abandoned 13 groundwater monitoring and recovery wells within the excavation area;
Distributed Emergency Contingency Plans to local response agencies including Marion County
Public Health Department, IDEM, Indianapolis Fire Department, and Indianapolis Metropolitan Police
Department;
Received access agreements for vapor intrusion sampling for 9 residential and commercial
properties; and
Maintained site security during offsite hours.

EPA’s "containedin" policy states that environmental media contaminated with a hazardous waste must be
managed as if they were hazardous wastes until they no longer contain the listed waste, no longer exhibit a
characteristic, or are delisted.  In accordance with the containedin policy, a determination as to whether or
not "listed" waste is containedin soil or groundwater may be made by authorized states based on whether
constituents from listed waste are below healthbased levels. IDEM has determined that contamination
levels specified in the Risk Integrated System of Closure (RISC) system represent appropriate healthbased
levels for determining if soil or groundwater contain "listed" hazardous waste. Specifically, soil
concentrations must be below the toxicity characteristic and RISC Industrial Soil Direct Level.  PCE
contaminated soil is considered hazardous waste if it is above 0.7 milligrams per liter (mg/L) for TCLP
PCE or 16,000 ug/kg for total PCE.  PCEcontaminated soil between the Residential Soil Direct Level and
Industrial Soil Direct Level may be managed as nonhazardous waste; this corresponds to 9,900 to 16,000
ug/kg for total PCE.  Soil below 9,900 ug/kg for total PCE is below the Residential Soil Direct Level and
may be left in place.

EPA received results from the extentofcontamination survey conducted September 17  19, 2012.  EPA
divided the Site into 25foot grids and collected soil samples from each grid to determine the extentof
contamination in soil. Analytical results indicated that three grids exceeded the criteria for hazardous
waste.  Results in those grids ranged from 18,000 to 2,300,000 ug/kg for total PCE.  EPA will use a
conservative approach in waste disposal and will manage grids adjoining hazardous grids as hazardous
waste.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
EPA has issued General Notice Letters and/or 104(e) requests to 11 different parties.  Based on the
information received, none of the parties is either liable or have the financial resources to conduct the work. 
Thus, EPA does not intend to issue an order because the former owner is in Chapter 11 receivership.  

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

 Pending

 R5 Priorities Summary

This is an
Integrated River
Assessment. 

Miles of river systems cleaned and/or restored  NA

Cubic yards of contaminated sediments removed and/or capped  NA

Gallons of oil/water recovered  NA

Acres of soil/sediment cleaned up in floodplains and riverbanks  NA

Stand Alone
Assessment

Acres Protected  2.2

Number of contaminated residential yards cleaned up  0

Human Health Exposures Avoided

Number of workers on site  8

Contaminant(s) of Concern

Contaminant(s) of
Concern

 PCE, TCE, cis1,2DCE, vinyl chloride, chloroform, 1,1,2,2tetrachloroethane

Green Initiatives

EPA and its contractors are practicing the following Green Initiatives:

Using recycled paper products;
Producing electronic 190055's instead of printing;
Utilizing a water cooler instead of bottled water;
Using electricity from the grid instead of a generator;
Using rechargeable batteries;
Established a noidling policy for vehicles; and
Recycling paper, cardboard, plastic, glass, aluminum, ink, and batteries.

2.2 Planning Section

2.2.1 Anticipated Activities
EPA is planning to undertake the following response actions to mitigate threats posed by the presence of
hazardous substances at the Tuchman Cleaners Site: develop and implement a Site Health and Safety
Plan and a Site Security Plan;  remove contaminated soil that poses a direct contact threat; backfill
excavated areas with clean impermeable fill; conduct vapor intrusion assessment at residential properties
and an adjacent day care; perform vapor intrusion mitigation at properties where relevant indoor air action
levels are exceeded in accordance with current EPA guidance; and consolidate and package hazardous
substances, pollutants and contaminants for transportation and offsite disposal in accordance with the EPA
OffSite Rule, 40 C.F.R. § 300.440.

2.2.1.1 Planned Response Activities
During the next reporting period, EPA will continue breaking up and removing concrete that overlays
contaminated soil.  EPA will host a public meeting on October 3, 2012.

2.2.1.2 Next Steps
Once concrete has been removed, EPA will begin excavating soil.  EPA will use analytical results from the
extentofcontamination survey to segregate hazardous waste from nonhazardous waste using the
ContainedIn Policy.

2.2.2 Issues
None

2.3 Logistics Section

The Emergency and Rapid Response Services (ERRS) contractor is providing logistical support.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety 
On September 17, 2012, the Health and Safety Plan (HASP) was finalized and signed by all site
personnel.  All personnel onsite are attending daily health and safety briefings

2.5.2 Liaison Officer
Not applicable (NA)

2.5.3 Information Officer
EPA sent fact sheets and access agreements to nearby residents and businesses to inform them of work
at the site and to request access for vapor intrusion sampling.  EPA will host a public meeting on October
3, 2012 at 4012 North Rural Street, Indianapolis at 6:30 p.m. 

3. Participating Entities

3.1 Unified Command
NA

3.2 Cooperating Agencies
Agency for Toxic Substances and Disease Registry (ATSDR)
IDEM
Marion County Public Health Department
City of Indianapolis
Citizens Energy

4. Personnel On Site

The following personnel were onsite during the reporting period.

Agency Position # Personnel

EPA OSC 1

ERRS Response Manager 1

Equipment Operator 1

Laborer 3

START 1

Subcontractors Driller 2

Security 1

5. Definition of Terms

ATSDR Agency for Toxic Substances and Disease Registry
bgs below ground surface
CERCLA Comprehensive Environmental Response, Compensation, and Liability Act
DCE Dichloroethene
EPA Environmental Protection Agency
ERRS Emergency and Rapid Response Services
HASP Health and Safety Plan
IDEM Indiana Department of Environmental Management
mg/kg milligrams per kilogram
mg/L milligrams per liter
MS/MSD Matrix Spike/Matrix Spike Duplicate
NA Not Applicable
OSC OnScene Coordinator
PCE Tetrachloroethene
PolRep Pollution Report
ppbv parts per billion by volume
PRP Potentially Responsible Party
RAL Removal Action Level
RCRA Resource Conservation Recovery Act
RISC Risk Integrated System of Closure
RSL Regional Screening Levels
START Superfund Technical Assessment and Response Team
TCE Trichloroethene
TCLP Toxicity Characteristic Leachate Procedure
ug/L micrograms per liter

ug/m3 micrograms per cubic meter
VISL Vapor Instrusion Screening Level
VOC Volatile Organic Compounds

6. Additional sources of information

6.1 Internet location of additional information/report
For additional information, refer to www.epaosc.org/tuchman or
http://www.epa.gov/region5/cleanup/tuchman/index.html.

6.2 Reporting Schedule
The next Pollution Report (PolRep) will be submitted the week of October 1, 2012.

7. Situational Reference Materials

NA

http://www.epaosc.org/tuchman
http://www.epa.gov/region5/cleanup/tuchman/index.html


U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Tuchman Cleaners  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #2
Progress PolRep
Tuchman Cleaners
B5ZU
Indianapolis, IN 
Latitude: 39.8369420 Longitude: 86.1210940 

To:

From: Shelly Lam, OnScene Coordinator 

Date: 9/28/2012 

Reporting Period: September 21  28, 2012 

1. Introduction

1.1 Background

Site Number: B5ZU Contract Number: EPS50905

D.O. Number: 106 Action Memo Date: 8/16/2012

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 9/17/2012 Start Date: 9/17/2012

Demob Date: Completion Date:

CERCLIS ID: INN000510530 RCRIS ID: IND982425662

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) incident category: 
Inactive Production Facility

1.1.2 Site Description
The following sections provide information on the site location, description of threat, and site assessment
results.

1.1.2.1 Location
The Tuchman Cleaners site is located at 4401 N. Keystone Avenue in Indianapolis, Marion County, Indiana,
46205.  The Site is located in an area northeast of downtown Indianapolis that is commercial and
residential. Approximately 10,000 people live within one mile of the Site.  The Fall Creek well field is less
than ¼ mile from the Site.  Fall Creek, a major tributary to the White River, is located approximately 500
feet south of the Site.  The geographical coordinates for the Site are latitude 39.836942 ° north and
longitude 86.121094° west.  

1.1.2.2 Description of Threat
A release of hazardous substances, pollutants, or contaminants is present at the Site.  The U.S.
Environmental Protection Agency (EPA) documented the presence of hazardous substances as defined by
section 101(14) of CERCLA including tetrachloroethene (PCE), trichloroethene (TCE), cis1,2dichloroethene
(DCE), vinyl chloride, chloroform, and 1,1,2,2tetrachloroethane; and pollutants and contaminants as defined
by 101(33) of CERCLA.  

Hazardous substances are present in soil, groundwater, and soil vapor.  Possible exposure routes to
hazardous substances include dermal contact with contaminated surface and subsurface soil during
excavation activities; inhalation of contaminated air that has migrated through subsurface soil and
groundwater, i.e. vapor intrusion; and ingestion of contaminated drinking water.  Potential human receptors
include future onSite workers and nearby residents, including children in a day care adjacent to the Site. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
At the request of the Indiana Department of Environmental Management (IDEM), EPA performed Site
Assessments January 24 – 27, 2011 and April 910, 2012.  EPA and the Superfund Technical Assessment
and Response Team (START) contractor collected seven subsurface soil samples for volatile organic
compounds (VOC) and Toxicity Characteristic Leachate Procedure (TCLP) VOC analysis; ten groundwater
samples from existing monitoring wells for VOC analysis; and nine soil gas samples, two of which were
collected onSite and seven of which were collected offSite in a residential neighborhood about ¼ mile west
of the Site.  

EPA compared soil results to May 2012 Regional Screening Levels (RSL) for industrial soil. 1,1,2,2
Tetrachloroethane was detected in one sample at a concentration of 11 milligrams per kilogram (mg/kg),
above the RSL of 2.8 mg/kg.  All samples were below the Resource Conservation Recovery Act (RCRA)
criteria for toxicity.  Historical soil analytical results documented that PCE was detected in nearsurface soil
(1 foot below ground surface (bgs)) at a maximum concentration of 2,400 mg/kg.

Groundwater results were compared to Superfund Removal Actions Levels (RAL), which were developed for
contaminated drinking water sites.  The groundwater at Tuchman is not a drinking water source but could
potentially migrate into the drinking water supply in the Fall Creek well field. Six of the ten monitoring wells
sampled contained VOCs above the Superfund RALs; these VOCs included cis1,2DCE, PCE, TCE, and
vinyl chloride.  PCE was detected at a maximum concentration of 49,000 micrograms per liter (ug/L). 
Historical results indicated that PCE was detected in groundwater at a maximum concentration of 135,000
ug/L in groundwater monitoring well MW2i.  TCE was detected at a maximum concentration of 2,960
ug/L.  

Soil gas data was collected at the site and in a residential area to the west.  The results were compared to

soil gas screening levels for a 104 cancer risk as established in EPA’s Vapor Intrusion Screening Level

(VISL) spreadsheet, which were then converted from units of micrograms per cubic meter (ug/m3) to parts
per billion by volume (ppbv) using standard atmospheric temperature and pressure and the molecular weight
of each chemical constituent.  Seven of the nine soil gas samples contained VOCs above the VISL
screening levels; these VOCs included chloroform, propylbenzene, PCE, and TCE. PCE was detected at a
maximum concentration of 36,000 ppbv.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
Tuchman Cleaners operated as a dry cleaner at the Keystone facility beginning in 1953 until 2008 when the
parent company declared bankruptcy.  Historical operations at the site caused releases of dry cleaning
solvents, primarily PCE, to soil and groundwater.

Prior to the construction of the dry cleaning facility, the property was an empty lot.  In January 2012, the
City of Indianapolis completed demolition of the onsite building to assist with EPA's timecritical removal.

2.1.2 Response Actions to Date
EPA suspended operations from September 21  26, resuming work on September 27, 2012.  During the
reporting period, EPA accomplished the following:

Began removing concrete from excavation area;
Abandoned 13 groundwater monitoring and recovery wells within the excavation area;
Distributed Emergency Contingency Plans to local response agencies including Marion County
Public Health Department, IDEM, Indianapolis Fire Department, and Indianapolis Metropolitan Police
Department;
Received access agreements for vapor intrusion sampling for 9 residential and commercial
properties; and
Maintained site security during offsite hours.

EPA’s "containedin" policy states that environmental media contaminated with a hazardous waste must be
managed as if they were hazardous wastes until they no longer contain the listed waste, no longer exhibit a
characteristic, or are delisted.  In accordance with the containedin policy, a determination as to whether or
not "listed" waste is containedin soil or groundwater may be made by authorized states based on whether
constituents from listed waste are below healthbased levels. IDEM has determined that contamination
levels specified in the Risk Integrated System of Closure (RISC) system represent appropriate healthbased
levels for determining if soil or groundwater contain "listed" hazardous waste. Specifically, soil
concentrations must be below the toxicity characteristic and RISC Industrial Soil Direct Level.  PCE
contaminated soil is considered hazardous waste if it is above 0.7 milligrams per liter (mg/L) for TCLP
PCE or 16,000 ug/kg for total PCE.  PCEcontaminated soil between the Residential Soil Direct Level and
Industrial Soil Direct Level may be managed as nonhazardous waste; this corresponds to 9,900 to 16,000
ug/kg for total PCE.  Soil below 9,900 ug/kg for total PCE is below the Residential Soil Direct Level and
may be left in place.

EPA received results from the extentofcontamination survey conducted September 17  19, 2012.  EPA
divided the Site into 25foot grids and collected soil samples from each grid to determine the extentof
contamination in soil. Analytical results indicated that three grids exceeded the criteria for hazardous
waste.  Results in those grids ranged from 18,000 to 2,300,000 ug/kg for total PCE.  EPA will use a
conservative approach in waste disposal and will manage grids adjoining hazardous grids as hazardous
waste.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
EPA has issued General Notice Letters and/or 104(e) requests to 11 different parties.  Based on the
information received, none of the parties is either liable or have the financial resources to conduct the work. 
Thus, EPA does not intend to issue an order because the former owner is in Chapter 11 receivership.  

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

 Pending

 R5 Priorities Summary

This is an
Integrated River
Assessment. 

Miles of river systems cleaned and/or restored  NA

Cubic yards of contaminated sediments removed and/or capped  NA

Gallons of oil/water recovered  NA

Acres of soil/sediment cleaned up in floodplains and riverbanks  NA

Stand Alone
Assessment

Acres Protected  2.2

Number of contaminated residential yards cleaned up  0

Human Health Exposures Avoided

Number of workers on site  8

Contaminant(s) of Concern

Contaminant(s) of
Concern

 PCE, TCE, cis1,2DCE, vinyl chloride, chloroform, 1,1,2,2tetrachloroethane

Green Initiatives

EPA and its contractors are practicing the following Green Initiatives:

Using recycled paper products;
Producing electronic 190055's instead of printing;
Utilizing a water cooler instead of bottled water;
Using electricity from the grid instead of a generator;
Using rechargeable batteries;
Established a noidling policy for vehicles; and
Recycling paper, cardboard, plastic, glass, aluminum, ink, and batteries.

2.2 Planning Section

2.2.1 Anticipated Activities
EPA is planning to undertake the following response actions to mitigate threats posed by the presence of
hazardous substances at the Tuchman Cleaners Site: develop and implement a Site Health and Safety
Plan and a Site Security Plan;  remove contaminated soil that poses a direct contact threat; backfill
excavated areas with clean impermeable fill; conduct vapor intrusion assessment at residential properties
and an adjacent day care; perform vapor intrusion mitigation at properties where relevant indoor air action
levels are exceeded in accordance with current EPA guidance; and consolidate and package hazardous
substances, pollutants and contaminants for transportation and offsite disposal in accordance with the EPA
OffSite Rule, 40 C.F.R. § 300.440.

2.2.1.1 Planned Response Activities
During the next reporting period, EPA will continue breaking up and removing concrete that overlays
contaminated soil.  EPA will host a public meeting on October 3, 2012.

2.2.1.2 Next Steps
Once concrete has been removed, EPA will begin excavating soil.  EPA will use analytical results from the
extentofcontamination survey to segregate hazardous waste from nonhazardous waste using the
ContainedIn Policy.

2.2.2 Issues
None

2.3 Logistics Section

The Emergency and Rapid Response Services (ERRS) contractor is providing logistical support.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety 
On September 17, 2012, the Health and Safety Plan (HASP) was finalized and signed by all site
personnel.  All personnel onsite are attending daily health and safety briefings

2.5.2 Liaison Officer
Not applicable (NA)

2.5.3 Information Officer
EPA sent fact sheets and access agreements to nearby residents and businesses to inform them of work
at the site and to request access for vapor intrusion sampling.  EPA will host a public meeting on October
3, 2012 at 4012 North Rural Street, Indianapolis at 6:30 p.m. 

3. Participating Entities

3.1 Unified Command
NA

3.2 Cooperating Agencies
Agency for Toxic Substances and Disease Registry (ATSDR)
IDEM
Marion County Public Health Department
City of Indianapolis
Citizens Energy

4. Personnel On Site

The following personnel were onsite during the reporting period.

Agency Position # Personnel

EPA OSC 1

ERRS Response Manager 1

Equipment Operator 1

Laborer 3

START 1

Subcontractors Driller 2

Security 1

5. Definition of Terms

ATSDR Agency for Toxic Substances and Disease Registry
bgs below ground surface
CERCLA Comprehensive Environmental Response, Compensation, and Liability Act
DCE Dichloroethene
EPA Environmental Protection Agency
ERRS Emergency and Rapid Response Services
HASP Health and Safety Plan
IDEM Indiana Department of Environmental Management
mg/kg milligrams per kilogram
mg/L milligrams per liter
MS/MSD Matrix Spike/Matrix Spike Duplicate
NA Not Applicable
OSC OnScene Coordinator
PCE Tetrachloroethene
PolRep Pollution Report
ppbv parts per billion by volume
PRP Potentially Responsible Party
RAL Removal Action Level
RCRA Resource Conservation Recovery Act
RISC Risk Integrated System of Closure
RSL Regional Screening Levels
START Superfund Technical Assessment and Response Team
TCE Trichloroethene
TCLP Toxicity Characteristic Leachate Procedure
ug/L micrograms per liter

ug/m3 micrograms per cubic meter
VISL Vapor Instrusion Screening Level
VOC Volatile Organic Compounds

6. Additional sources of information

6.1 Internet location of additional information/report
For additional information, refer to www.epaosc.org/tuchman or
http://www.epa.gov/region5/cleanup/tuchman/index.html.

6.2 Reporting Schedule
The next Pollution Report (PolRep) will be submitted the week of October 1, 2012.

7. Situational Reference Materials

NA


