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1. Introduction

1.1 Background

Site Number: 08WQ Contract Number: various

D.O. Number: various Action Memo Date: 6/19/2013

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit: n/a

Mobilization Date: 6/18/2013 Start Date: 7/18/2013

Demob Date: 10/5/2013 Completion Date: 10/1/2016

CERCLIS ID: 08WQ RCRIS ID: n/a

ERNS No.: n/a State Notification: Yes

FPN#: n/a Reimbursable Account #: n/a

1.1.1 Incident Category

Mining and Mineral Processing / Smelting.

1.1.2 Site Description

1.1.2.1 Location

The Pennsylvania Mine is located in Summit County, Colorado, roughly 8 miles east of the Keystone Ski
Resort in the Front Range of the Rocky Mountains. The mine is approximately onequarter mile south of
Peru Creek on the northwest slope of Decatur Mountain and on the south side of the eastwest trending
Argentine Valley. It is roughly 3.5 miles upstream of the confluence of Peru Creek with the Snake River. The
Snake River flows into Dillon Reservoir approximately 9 miles downstream of its confluence with Peru
Creek. Dillon reservoir is a major municipal water supply for the Denver metropolitan area.

The mine is located in alpine terrain characterized by steepsided glaciated valleys and unvegetated, rocky
upland ridges and peaks. Elevations range from 10,900 feet at the lowest level of the mine workings, to
11,130 feet at the level F adit and 11,450 feet at the level C adit. The mine is at timberline and weather
conditions are characterized by short summers and long, snowy winters. The average snowfall at the
nearby Keystone Ski Resort is approximately 230 inches.

The historic workings of the Pennsylvania Mine are found on both public and private land.  Public land at the
Site is managed by the United States Forest Service (USFS) and is part of the White River National Forest.
There are several mining claims and other unimproved private property at and near the Site. The nearest
private residence is located approximately two miles west of the Pennsylvania Mine Site.

In 2010, EPA delineated and prioritized the waste piles located near the level C and F adits based on the

concentration of heavy metals in the soil. Approximately 9,200 ft3 or 2% of the waste at Level F and

124,000 ft3 or 48% of the waste near Level C are located on property owned by the USFS. Highly
contaminated sediments can also be found both in Peru Creek and in several washes that drain the Site
into the creek.  

The area is a popular yearround recreational destination. Recreational activities include offhighway driving,
camping, hiking, biking, running, crosscountry skiing and backcountry skiing.

1.1.2.2 Description of Threat

Extensive sampling and monitoring data have been collected at the Pennsylvania Mine since the 1980s.
These data show that the mine is one of the largest, if not the largest, anthropogenic source of dissolved
heavy metals in the Snake River watershed.  Exceedances of Colorado’s water quality standards in the
vicinity range from 20 to 50fold for cadmium, manganese, lead, and zinc, 120fold for iron and 300fold for
aluminum.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

The Pennsylvania Mine was initially developed in 1879. It produced gold, silver, lead, copper and zinc and
had its biggest production year in 1893 when it shipped 7,000 tons of ore. The mine was developed on six
levels, known as A, B, C, D, E and F with F being the lowest level. Adits were constructed at levels C and
F. The mine continued regular operations until 1908 and was then worked intermittently until the mid1940s
when it was abandoned.

Since the mine was abandoned, metalsladen effluent has flowed from the level F adit, down a steep
channel and directly into nearby Peru Creek. In addition to this acid mine drainage, significant waste and
tailings deposits remain on the surface near both the level C and level F adits. These deposits are often
eroded into the creek during large runoff events.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

EPA's removal action addresses issues above and below ground and will be carried out in partnership with
the Colorado Department of Reclamation and Mining Safety (DRMS) under EPA’s timecritical removal
authorities as defined in the 40 CFR 300.

Due to the complexity of the project and the typically short summer construction season, Site work will be
sequenced over several years of construction. The following major activities will take place on Site during
the 2013 construction season:

improving Peru Creek Road up to the mine (EPA)
managing drainage at the portal (EPA)
consolidating mine waste (EPA)
underground rehabilitation and investigation (DRMS)

2.1.2 Response Actions to Date

ERRS constructed three sediment ponds outside the Level F portal.  ERRS then diverted the portal's
discharge around the waste pile into the sediment ponds.  ERRS also developed the infrastructure to
manage waste and discharge that will be generated once underground activities begin.

ERRS began improving Peru Creek Road up to the mine by:

controlling traffic
installing culverts
refurbishing rolling drainage dips across the road
cleaning out drainage ditches
resurfacing the road with road base

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

See the Enforcement Addendum found in the Action Memorandum.

2.1.4 Progress Metrics

To date, approximately 1.6 of 3.8 miles (or ~40%) of Peru Creek Road have been improved.  This work has
utilized 28 tons of 2" rock and 1420 tons of road base.

2.2 Planning Section

2.2.1 Anticipated Activities
2.2.1.1 Planned Response Activities

During the next Operating Period (August 5  17, 2013):

ERRS will continue to maintain traffic control and improve Peru Creek Road up to the mine.  
ERT will install a Viper monitoring station for pH.
START will prepare data that they collected on deposits in the drainage below the mine for the OSC's
review and develop a Sitespecific XRF calibration curve.

2.2.1.2 Next Steps

During the week of August 19, 2013:

DRMS will begin underground rehabilitation and investigation activities.
ERRS will begin managing the mine's discharge and consolidating the waste piles at Level F.  
START will begin to provide Site documentation and Viper support.

2.2.2 Issues

The OSC has prepared a letter and associated briefing materials for review by the State Historical
Preservation Officer (SHPO) regarding EPA's plans to remove a structure that is resting on the main waste
pile outside the level F portal. 

2.3 Logistics Section

Not Applicable.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer

Not Applicable.

2.5.2 Liaison Officer

Not Applicable.

2.5.3 Information Officer

Not Applicable.

3. Participating Entities

3.1 Unified Command

Not Applicable.

3.2 Cooperating Agencies

Colorado Department of Reclamation and Mining Safety
Colorado Department of Public Health and Environment
Summit County
United States Forest Service

4. Personnel On Site

2 OSCs (rotating onsite coverage during this operating period)
7 ERRS Contractors
3 START Contractors (onsite for 1day during this operating period)

5. Definition of Terms

DRMS: Colorado Department of Reclamation and Mining Safety
ERRS: Emergency and Rapid Response Services (EPA Contract)
ERT: Environmental Response Team (EPA Division)
SERAS: Scientific, Engineering, Response and Analytical Services (EPA Contract)
SHPO: State Historical Preservation Officer
START: Superfund Technical Assistance and Response Team (EPA Contract)

6. Additional sources of information

6.1 Internet location of additional information/report

http://www.epaosc.org/site/site_profile.aspx?site_id=8722

6.2 Reporting Schedule

The next PolRep will be distributed the week of Aug 19, 2013.

7. Situational Reference Materials

Not Applicable.
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concentration of heavy metals in the soil. Approximately 9,200 ft3 or 2% of the waste at Level F and

124,000 ft3 or 48% of the waste near Level C are located on property owned by the USFS. Highly
contaminated sediments can also be found both in Peru Creek and in several washes that drain the Site
into the creek.  

The area is a popular yearround recreational destination. Recreational activities include offhighway driving,
camping, hiking, biking, running, crosscountry skiing and backcountry skiing.

1.1.2.2 Description of Threat

Extensive sampling and monitoring data have been collected at the Pennsylvania Mine since the 1980s.
These data show that the mine is one of the largest, if not the largest, anthropogenic source of dissolved
heavy metals in the Snake River watershed.  Exceedances of Colorado’s water quality standards in the
vicinity range from 20 to 50fold for cadmium, manganese, lead, and zinc, 120fold for iron and 300fold for
aluminum.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

The Pennsylvania Mine was initially developed in 1879. It produced gold, silver, lead, copper and zinc and
had its biggest production year in 1893 when it shipped 7,000 tons of ore. The mine was developed on six
levels, known as A, B, C, D, E and F with F being the lowest level. Adits were constructed at levels C and
F. The mine continued regular operations until 1908 and was then worked intermittently until the mid1940s
when it was abandoned.

Since the mine was abandoned, metalsladen effluent has flowed from the level F adit, down a steep
channel and directly into nearby Peru Creek. In addition to this acid mine drainage, significant waste and
tailings deposits remain on the surface near both the level C and level F adits. These deposits are often
eroded into the creek during large runoff events.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

EPA's removal action addresses issues above and below ground and will be carried out in partnership with
the Colorado Department of Reclamation and Mining Safety (DRMS) under EPA’s timecritical removal
authorities as defined in the 40 CFR 300.

Due to the complexity of the project and the typically short summer construction season, Site work will be
sequenced over several years of construction. The following major activities will take place on Site during
the 2013 construction season:

improving Peru Creek Road up to the mine (EPA)
managing drainage at the portal (EPA)
consolidating mine waste (EPA)
underground rehabilitation and investigation (DRMS)

2.1.2 Response Actions to Date

ERRS constructed three sediment ponds outside the Level F portal.  ERRS then diverted the portal's
discharge around the waste pile into the sediment ponds.  ERRS also developed the infrastructure to
manage waste and discharge that will be generated once underground activities begin.

ERRS began improving Peru Creek Road up to the mine by:

controlling traffic
installing culverts
refurbishing rolling drainage dips across the road
cleaning out drainage ditches
resurfacing the road with road base

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

See the Enforcement Addendum found in the Action Memorandum.

2.1.4 Progress Metrics

To date, approximately 1.6 of 3.8 miles (or ~40%) of Peru Creek Road have been improved.  This work has
utilized 28 tons of 2" rock and 1420 tons of road base.

2.2 Planning Section

2.2.1 Anticipated Activities
2.2.1.1 Planned Response Activities

During the next Operating Period (August 5  17, 2013):

ERRS will continue to maintain traffic control and improve Peru Creek Road up to the mine.  
ERT will install a Viper monitoring station for pH.
START will prepare data that they collected on deposits in the drainage below the mine for the OSC's
review and develop a Sitespecific XRF calibration curve.

2.2.1.2 Next Steps

During the week of August 19, 2013:

DRMS will begin underground rehabilitation and investigation activities.
ERRS will begin managing the mine's discharge and consolidating the waste piles at Level F.  
START will begin to provide Site documentation and Viper support.

2.2.2 Issues

The OSC has prepared a letter and associated briefing materials for review by the State Historical
Preservation Officer (SHPO) regarding EPA's plans to remove a structure that is resting on the main waste
pile outside the level F portal. 

2.3 Logistics Section

Not Applicable.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer

Not Applicable.

2.5.2 Liaison Officer

Not Applicable.

2.5.3 Information Officer

Not Applicable.

3. Participating Entities

3.1 Unified Command

Not Applicable.

3.2 Cooperating Agencies

Colorado Department of Reclamation and Mining Safety
Colorado Department of Public Health and Environment
Summit County
United States Forest Service

4. Personnel On Site

2 OSCs (rotating onsite coverage during this operating period)
7 ERRS Contractors
3 START Contractors (onsite for 1day during this operating period)

5. Definition of Terms

DRMS: Colorado Department of Reclamation and Mining Safety
ERRS: Emergency and Rapid Response Services (EPA Contract)
ERT: Environmental Response Team (EPA Division)
SERAS: Scientific, Engineering, Response and Analytical Services (EPA Contract)
SHPO: State Historical Preservation Officer
START: Superfund Technical Assistance and Response Team (EPA Contract)

6. Additional sources of information

6.1 Internet location of additional information/report

http://www.epaosc.org/site/site_profile.aspx?site_id=8722

6.2 Reporting Schedule

The next PolRep will be distributed the week of Aug 19, 2013.

7. Situational Reference Materials

Not Applicable.

http://www.epaosc.org/site/site_profile.aspx?site_id=8722

