
U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Beaver Creek Bridge Crude Oil Spill  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region IV

Subject: POLREP #16
Special  OPA 90 Work Plan 6  Additional Funding Request to continue Operations
Beaver Creek Bridge Crude Oil Spill

Glasgow, KY 
Latitude: 36.9914130 Longitude: 85.9861300 

To:

From: Perry Gaughan, OSC 

Date: 3/26/2015 

Reporting Period: 03/26/2015 

1. Introduction

1.1 Background

Site Number: Z4ZB Contract Number:

D.O. Number: Action Memo Date:

Response Authority: OPA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 9/19/2014 Start Date: 9/19/2014

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: E14459 Reimbursable Account #:

1.1.1 Incident Category
Region 4 Emergency Response and Removal Branch (ERRB) responded to a continuous release of crude
oil along a one half mile section of Beaver Creek three miles west of Glasgow, Kentucky. Response efforts
were initially requested by Kentucky Dept Environmental Protection (KDEP) and are being performed under
the OSC's Oil Pollution Act authority. 

1.1.2 Site Description
The spill Site is along the flood plain of a 50 acre farm three miles west of Glasgow. Crude oil continues to
emanate from a creek bank into a 100 yard section of Beaver Creek in a remote section of the creek.
Approximately a one half mile stretch of the creek has been impacted. The spill is located immediately
south of a recent interchange construction by Kentucky DOT along the Louie B. Nunn Expressway between
Interstate 65 and Glasgow, Ky.  

1.1.2.1 Location
The spill is located along Beaver Creek on a 50 acre farm along State Route 1297 where it runs under the
Louie B. Nunn Expressway.  

1.1.2.2 Description of Threat
The crude oil release is emanating from the Harrison No. 2 abandoned oil well 80 feet from Beaver Creek.
There are two additional abandoned oil wells on the flood plain but test trenching operations conducted in
December of 2014 confirmed the source as the Harrison No. 2 well. According to Kentucky Oil and Gas,
this well was most likely improperly plugged in the mid 1980's.  

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
EPA working with Kentucky DEP and the property owner has located three former well locations along the
Harrison flood plain adjoining Beaver Creek east of Glasgow. Kentucky DOT has recently built an
interchange on the L. Nunn Expressway on an 8 acre parcel of the farm upgradient of the creek.

The Harrison No. 2 well was initially uncovered and cemented on October 3rd by EPA and ERRs
contractors (reference Polrep #3). However, test trenching operations near the well in December 2014
indicated that oil was continuing to flow from the well. Based on the latest well operations during Feb 2015,
the cast iron bridge plug placed on Oct 1st 2014 was most likely set on bad, corroded casing which
resulted in the plugging failure.  

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

Based on the continuing release of crude oil to Beaver Creek, the OSC requested and received additional
funding from the National Pollution Fund Center (NPFC) on Feb 26th (see Polrep #13 OPA 90 Funding
Request). Emphasis during the most current replugging operation were centered around the milling of the
previous established well to 600 feet, reported to be the oil producing Leiper formation. 

Monday, March 16th through Friday, March 20th 2015

Milling operations at the Harrison No. 2 well continued from Monday, March 16th through Wednesday,
March 18th to a depth of 604 feet. On Thursday, March 19th, Norris Environmental of Glasgow, Kentucky
was subcontracted to log the well. The well log indicated four oil producing zones from 200 to 500 feet. The
Leiper formation was found to be at 500 feet. (Previous information from Kentucky Oil and Gas indicated
that the Leiper formation would be found at 580 feet and would be the most productive oil zone.) The
Corniferous oil producing zone was found at 200 feet and according to the well log appeared to have been
blasted in an effort to produce the well. The well log indicated a rather wide blast area/void from 185 to 205
feet. During all milling operations by the well subcontractor over the last six weeks, no significant increase
in crude oil coming to land surface was noted between 300 to 600 feet indicating that the Coniferous zone
at 200 feet appeared to be the major source of oil impacting Beaver Creek. 

Monday, March 23rd through Thursday, March 26th 2015

On Monday, March 23rd, in an effort to stop crude oil from flowing from the well to landsurface (and the
Beaver Creek water table), the oil well subcontractor attempted to cement 30 sacks of cement behind the 5
1/2 inch well casing at 185 feet. After a short period of time, this effort failed, apparently because of the

zone/formation (void) at 200 feet. On Tuesday, March 24th, the well void from 205 feet to 600 feet was filled

with 50 sacks of cement. On Wednesday, March 25th, another effort was made to cement the backside
(annular space) of the 5 1/2 inch well casing. First, ten sacks of drilling mud was pumped to a depth of 185
feet and circulated to land surface and then 100 sacks of cement was pumped and circulated to land
surface in an effort to cement behind the 5 1/2 inch well casing. Initially this effort appeared to be
successful but the following day, the 5 1/2 inch well casing was tested (easily moved with the drill rig)
indicating that there was insufficient cement behind the casing. Again this indicated that the zone at 200
feet is absorbing the large amount of cement being pumped down the 5 1/2 inch well casing. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

The OSC is working with Kentucky Oil and Gas in identifying previous drillers in the area. Once identified,
EPA will pursue normal responsible party liability and request plugging records by operators. Wells in this
area of Kentucky date back to 1930's to 1940's. Wells in an area of Boyds Creek less than ten miles from
this site date back to 1865 (Civil War). 

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

This OPA 90 Work Plan is a formal request for additional funding from NPFC to continue operations and
cement the well.  Currently, the OSC plans to log the well again on Monday, March 30th to further define the

geological formation between 150 to 200 feet, the Corniferous zone. This will assist in determining an ideal
location to set a cast iron bridge plug and to determine a zone ideal for cementing the 5 1/2 well casing. It
may be necessary to raise the casing out of the bore hole to find a zone (shale layer) which will accept
enough cement to seal the well casing in place and eventually seal the well.   

2.2.1.2 Next Steps

2.2.2 Issues

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies
Kentucky DEP, Kentucky Oil and Gas, Kentucky DOT

4. Personnel On Site

ERRs (CMC Inc. )  1 response manager, 1 equipment operator, 3 laborers.
Barnett and Smith (Oil well service subcontractor)  1 rig operator/ supervisor, 2 oil rig laborers.

5. Definition of Terms

No information available at this time.

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.
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Monday, March 16th through Friday, March 20th 2015

Milling operations at the Harrison No. 2 well continued from Monday, March 16th through Wednesday,
March 18th to a depth of 604 feet. On Thursday, March 19th, Norris Environmental of Glasgow, Kentucky
was subcontracted to log the well. The well log indicated four oil producing zones from 200 to 500 feet. The
Leiper formation was found to be at 500 feet. (Previous information from Kentucky Oil and Gas indicated
that the Leiper formation would be found at 580 feet and would be the most productive oil zone.) The
Corniferous oil producing zone was found at 200 feet and according to the well log appeared to have been
blasted in an effort to produce the well. The well log indicated a rather wide blast area/void from 185 to 205
feet. During all milling operations by the well subcontractor over the last six weeks, no significant increase
in crude oil coming to land surface was noted between 300 to 600 feet indicating that the Coniferous zone
at 200 feet appeared to be the major source of oil impacting Beaver Creek. 

Monday, March 23rd through Thursday, March 26th 2015

On Monday, March 23rd, in an effort to stop crude oil from flowing from the well to landsurface (and the
Beaver Creek water table), the oil well subcontractor attempted to cement 30 sacks of cement behind the 5
1/2 inch well casing at 185 feet. After a short period of time, this effort failed, apparently because of the

zone/formation (void) at 200 feet. On Tuesday, March 24th, the well void from 205 feet to 600 feet was filled

with 50 sacks of cement. On Wednesday, March 25th, another effort was made to cement the backside
(annular space) of the 5 1/2 inch well casing. First, ten sacks of drilling mud was pumped to a depth of 185
feet and circulated to land surface and then 100 sacks of cement was pumped and circulated to land
surface in an effort to cement behind the 5 1/2 inch well casing. Initially this effort appeared to be
successful but the following day, the 5 1/2 inch well casing was tested (easily moved with the drill rig)
indicating that there was insufficient cement behind the casing. Again this indicated that the zone at 200
feet is absorbing the large amount of cement being pumped down the 5 1/2 inch well casing. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

The OSC is working with Kentucky Oil and Gas in identifying previous drillers in the area. Once identified,
EPA will pursue normal responsible party liability and request plugging records by operators. Wells in this
area of Kentucky date back to 1930's to 1940's. Wells in an area of Boyds Creek less than ten miles from
this site date back to 1865 (Civil War). 

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

This OPA 90 Work Plan is a formal request for additional funding from NPFC to continue operations and
cement the well.  Currently, the OSC plans to log the well again on Monday, March 30th to further define the

geological formation between 150 to 200 feet, the Corniferous zone. This will assist in determining an ideal
location to set a cast iron bridge plug and to determine a zone ideal for cementing the 5 1/2 well casing. It
may be necessary to raise the casing out of the bore hole to find a zone (shale layer) which will accept
enough cement to seal the well casing in place and eventually seal the well.   

2.2.1.2 Next Steps

2.2.2 Issues

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies
Kentucky DEP, Kentucky Oil and Gas, Kentucky DOT

4. Personnel On Site

ERRs (CMC Inc. )  1 response manager, 1 equipment operator, 3 laborers.
Barnett and Smith (Oil well service subcontractor)  1 rig operator/ supervisor, 2 oil rig laborers.

5. Definition of Terms

No information available at this time.

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.


