
U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Light Metals Coloring Facility Chromium Release  Removal Polrep
Final Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region I

Subject: POLREP #2
Final
Light Metals Coloring Facility Chromium Release

Southington, CT 
Latitude: 41.6298440 Longitude: 72.8816480 

To:

From: Wing Chau, OSC 

Date: 9/23/2016 

Reporting Period: 8/27/2016 to 9/23/2016 

1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: Emergency

Response Lead: PRP Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 8/24/2016 Start Date: 8/24/2016

Demob Date: 9/7/2016 Completion Date: 9/7/2016

CERCLIS ID: CTD001162460 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Emergency Response

1.1.2 Site Description

The Light Metals Coloring company is a facility that performs metal finishing and plating operations. The property consists of
the building facility, paved parking areas, grass areas, a wastewater treatment system, aboveground storage tanks (ASTs)
containing process chemicals, and a capped lagoon area.

1.1.2.1 Location

Light Metals Coloring Facility is located at 270 Spring Street in Southington, CT.

1.1.2.2 Description of Threat

At around 1030 hrs on 24 August 2016, approximately 300400 gallons of plating solution containing hexavalent chromium were
released onto the roof of the Light Metals Coloring facility.  The release flowed from the roof through a downspout and onto the
asphalt and into a storm drain adjacent to the building.  The storm drain flows into a creek leading to the Quinnipiac River.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

The original NRC report indicated that approximately 5075 gallons of boiler condensate with chrome contaminate had been
released on the morning of 24 August 2016.  Once the CT DEEP responder and local fire department assessed the
scene, they informed the EPA Phone Duty Officer that a larger and significantly more hazardous release had occurred and
requested EPA onscene regulatory oversight, presence and consultation. The EPA Response Duty Officer was
mobilized, arrived onscene at approximately 2030 hours on 24 August 2016 and integrated into a unified command consisting
of the EPA, CTDEEP, PRP representatives and Local Hazmat/Fire Department.

 The Response Duty Officer reported the following from the scene:

Facility Support Services (FSS) of Hampden, CT is contracted by the PRP as the Licensed Environmental Professional
(LEP) for cleanup activity oversight, overseeing remediation activities being performed by Clean Harbors, and serving as
the PRP's representative;
The PRP's contractors have performed the following activities: recovered some of the released liquids that were puddled
on the roof; began removal of a portion of the contaminated roof, excavated an area of contaminated soil/asphalt on the
property and roadway, began flushing impacted storm drains; assessed contaminated riprap at the outfall pipe area as
well as the impacted creek and Quinnipiac River areas.
Water used for flushing of the drainage system was collected and vacuumed from outfall area; and subsequently
transferred into frac tanks;
At the time, the town and PRP did not have information regarding the permit status of the water treatment system and
arrangements were being made to pump all liquids in the clarifier into frac tanks;
As part of unified command, The EPA OSC determined response actions for the operational period that covered
overnight activities as well as discussions on the need for a sampling plan to determine the extent of contamination.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

For information prior to August 27, 2016, please refer to POLREP #1.

2.1.2 Response Actions to Date

7 September 2016

CT DEEP's Emergency Response Unit continued its coordination on response activities performed at the Site with EPA by
providing its final emergency incident field report.  The report indicated the following:

Excavated areas that had analytical data showing exceedances above the CT DEEP Remediation Standard had
additional excavation work performed until subsequent sampling demonstrated that the impacted areas were below the
remediation standards;
The catch basin network has been addressed by removal of 2 contaminated catch basins, flushing of the
system multiple times until sampling results were nondetect for the chromium contamination;
The outfall area has been restored with riprap;
The roadway and driveway have been backfilled and repaved;
After consulting with the State and local DPHs from both Southington and Cheshire, and Southington Water
Department, additional sampling was performed to include hexavalent and total chromium analyses at the public wells,
in the Naugatuck River, the existing groundwater monitoring wells, and new installed monitoring wells installed in the
roadway within the excavation area;
At this time no further emergency actions are required by CT DEEP's ERU and a referral will be made to CT DEEP's
Remediation Division for consideration of potential further action.

Based upon the completed cleanup actions performed by the responsible party, Unified Command has determined the
response actions to be adequate and has terminated the emergency response.  Unified Command has demobilized from the
Site.

23 September 2016

FSS provided disposal information, including manifest numbers, for the various wastestreams that were sent offsite for
disposal. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Light Metals Coloring, 270 Spring Street, Southington, CT.

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal Facility

 Hexavalent
Chromium

 Liquids
 133,416
gal

009922282FLE
009922280FLE
009922279FLE
009922278FLE
008993772FLE
008993768FLE
008993773FLE
008993777FLE
008993778FLE
008993779FLE
008993776FLE
008993771FLE
008993770FLE
008993775FLE
008993774FLE
008993684FLE
008993690FLE
008993685FLE
008993686FLE
008993688FLE
008993687FLE
008993693FLE
008993689FLE
008993691FLE
008756993FLE
008993695FLE
008993694FLE
008802755FLE
009922281FLE 

Chemical
treatment

Clean Harbors of CT

51 Broderick Road

Bristol, CT 06010

Hexavalent Chromium  Solids  140 cy

008993815FLE
008993814FLE
008993813FLE
008993818FLE
008993817FLE
008993812FLE

Landfilled

Clean Earth of North Jersey,
Inc.

105 Jacobus Avenue

Kearney, NJ 07033

Hexavalent Chromium  Solids  2184 lbs 008757059FLE
008757059FLE

Landfilled

Clean Harbors of CT

51 Broderick Road

Bristol, CT 06010

Hexavalent Chromium Solids   3028 lbs 008757058FLE Landfilled

Spring Grove Recovery
Resources

4879 Spring Grove Avenue

Cincinnati, OH 456232

Hexavalent Chromium  Soils
 259.78
tons

008993752FLE
008993750FLE
008993745FLE
008993742FLE
008993743FLE
008993741FLE
008993738FLE
008974400FLE
009922275FLE 
008993758FLE
008993755FLE
008993748FLE
009921952FLE
008993757FLE
008993753FLE
008993754FLE
008993756FLE  

Landfilled

Clean Earth of North Jersey,
Inc.

105 Jacobus Avenue

Kearny, NJ 07033

Hexavalent Chromium Soils 20 cy 008993744FLE Landfilled

Clean Earth of North Jersey,
Inc.

105 Jacobus Avenue

Kearny, NJ 07033

2.2 Planning Section

2.2.1 Anticipated Activities

No further actions anticipated by Unified Command.

2.2.1.2 Next Steps

Upon completion of response actions, FSS will generate an after action report to document the incident, response actions
taken, analytical results, and waste disposition. A copy of the after action report will be provided to EPA when available.

2.3 Logistics Section

None

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer

N/A
2.5.2 Liaison Officer

N/A
2.5.3 Information Officer

N/A

3. Participating Entities

3.1 Unified Command

CT DEEP, Southington Fire Department, Southington Health Department, FSS, USEPA

3.2 Cooperating Agencies

USCG

4. Personnel On Site

EPA OSC

CT DEEP

Southington FD

Southington Health Department

Southington PD

FSS

Clean Harbors

Light Metals Coloring Company

USCG

5. Definition of Terms

CERCLA  Comprehensive Environmental Response, Compensation, and Liability Act 

CT DEEP  Connecticut Department of Energy and Environmental Protection

EPA  U.S. Environmental Protection Agency

EPRB  Emergency Planning and Response Branch

ERU  Emergency Response Unit

FSS  Facility Support Services

NRC  National Response Center

OSC  OnScene Coordinator

POTW  Publicly Owned Treatment Works

PRP  Potentially Responsible Party

Southington FD  Southington Fire Department

Southington PD  Southington Police Department

USCG  U.S. Coast Guard

6. Additional sources of information

6.1 Internet location of additional information/report

www.epaosc.org/LightMetalsColoringChromeRelease

6.2 Reporting Schedule

7. Situational Reference Materials

No information available at this time.
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1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: Emergency

Response Lead: PRP Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 8/24/2016 Start Date: 8/24/2016

Demob Date: 9/7/2016 Completion Date: 9/7/2016

CERCLIS ID: CTD001162460 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Emergency Response

1.1.2 Site Description

The Light Metals Coloring company is a facility that performs metal finishing and plating operations. The property consists of
the building facility, paved parking areas, grass areas, a wastewater treatment system, aboveground storage tanks (ASTs)
containing process chemicals, and a capped lagoon area.

1.1.2.1 Location

Light Metals Coloring Facility is located at 270 Spring Street in Southington, CT.

1.1.2.2 Description of Threat

At around 1030 hrs on 24 August 2016, approximately 300400 gallons of plating solution containing hexavalent chromium were
released onto the roof of the Light Metals Coloring facility.  The release flowed from the roof through a downspout and onto the
asphalt and into a storm drain adjacent to the building.  The storm drain flows into a creek leading to the Quinnipiac River.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

The original NRC report indicated that approximately 5075 gallons of boiler condensate with chrome contaminate had been
released on the morning of 24 August 2016.  Once the CT DEEP responder and local fire department assessed the
scene, they informed the EPA Phone Duty Officer that a larger and significantly more hazardous release had occurred and
requested EPA onscene regulatory oversight, presence and consultation. The EPA Response Duty Officer was
mobilized, arrived onscene at approximately 2030 hours on 24 August 2016 and integrated into a unified command consisting
of the EPA, CTDEEP, PRP representatives and Local Hazmat/Fire Department.

 The Response Duty Officer reported the following from the scene:

Facility Support Services (FSS) of Hampden, CT is contracted by the PRP as the Licensed Environmental Professional
(LEP) for cleanup activity oversight, overseeing remediation activities being performed by Clean Harbors, and serving as
the PRP's representative;
The PRP's contractors have performed the following activities: recovered some of the released liquids that were puddled
on the roof; began removal of a portion of the contaminated roof, excavated an area of contaminated soil/asphalt on the
property and roadway, began flushing impacted storm drains; assessed contaminated riprap at the outfall pipe area as
well as the impacted creek and Quinnipiac River areas.
Water used for flushing of the drainage system was collected and vacuumed from outfall area; and subsequently
transferred into frac tanks;
At the time, the town and PRP did not have information regarding the permit status of the water treatment system and
arrangements were being made to pump all liquids in the clarifier into frac tanks;
As part of unified command, The EPA OSC determined response actions for the operational period that covered
overnight activities as well as discussions on the need for a sampling plan to determine the extent of contamination.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

For information prior to August 27, 2016, please refer to POLREP #1.

2.1.2 Response Actions to Date

7 September 2016

CT DEEP's Emergency Response Unit continued its coordination on response activities performed at the Site with EPA by
providing its final emergency incident field report.  The report indicated the following:

Excavated areas that had analytical data showing exceedances above the CT DEEP Remediation Standard had
additional excavation work performed until subsequent sampling demonstrated that the impacted areas were below the
remediation standards;
The catch basin network has been addressed by removal of 2 contaminated catch basins, flushing of the
system multiple times until sampling results were nondetect for the chromium contamination;
The outfall area has been restored with riprap;
The roadway and driveway have been backfilled and repaved;
After consulting with the State and local DPHs from both Southington and Cheshire, and Southington Water
Department, additional sampling was performed to include hexavalent and total chromium analyses at the public wells,
in the Naugatuck River, the existing groundwater monitoring wells, and new installed monitoring wells installed in the
roadway within the excavation area;
At this time no further emergency actions are required by CT DEEP's ERU and a referral will be made to CT DEEP's
Remediation Division for consideration of potential further action.

Based upon the completed cleanup actions performed by the responsible party, Unified Command has determined the
response actions to be adequate and has terminated the emergency response.  Unified Command has demobilized from the
Site.

23 September 2016

FSS provided disposal information, including manifest numbers, for the various wastestreams that were sent offsite for
disposal. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Light Metals Coloring, 270 Spring Street, Southington, CT.

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal Facility

 Hexavalent
Chromium

 Liquids
 133,416
gal

009922282FLE
009922280FLE
009922279FLE
009922278FLE
008993772FLE
008993768FLE
008993773FLE
008993777FLE
008993778FLE
008993779FLE
008993776FLE
008993771FLE
008993770FLE
008993775FLE
008993774FLE
008993684FLE
008993690FLE
008993685FLE
008993686FLE
008993688FLE
008993687FLE
008993693FLE
008993689FLE
008993691FLE
008756993FLE
008993695FLE
008993694FLE
008802755FLE
009922281FLE 

Chemical
treatment

Clean Harbors of CT

51 Broderick Road

Bristol, CT 06010

Hexavalent Chromium  Solids  140 cy

008993815FLE
008993814FLE
008993813FLE
008993818FLE
008993817FLE
008993812FLE

Landfilled

Clean Earth of North Jersey,
Inc.

105 Jacobus Avenue

Kearney, NJ 07033

Hexavalent Chromium  Solids  2184 lbs 008757059FLE
008757059FLE

Landfilled

Clean Harbors of CT

51 Broderick Road

Bristol, CT 06010

Hexavalent Chromium Solids   3028 lbs 008757058FLE Landfilled

Spring Grove Recovery
Resources

4879 Spring Grove Avenue

Cincinnati, OH 456232

Hexavalent Chromium  Soils
 259.78
tons

008993752FLE
008993750FLE
008993745FLE
008993742FLE
008993743FLE
008993741FLE
008993738FLE
008974400FLE
009922275FLE 
008993758FLE
008993755FLE
008993748FLE
009921952FLE
008993757FLE
008993753FLE
008993754FLE
008993756FLE  

Landfilled

Clean Earth of North Jersey,
Inc.

105 Jacobus Avenue

Kearny, NJ 07033

Hexavalent Chromium Soils 20 cy 008993744FLE Landfilled

Clean Earth of North Jersey,
Inc.

105 Jacobus Avenue

Kearny, NJ 07033

2.2 Planning Section

2.2.1 Anticipated Activities

No further actions anticipated by Unified Command.

2.2.1.2 Next Steps

Upon completion of response actions, FSS will generate an after action report to document the incident, response actions
taken, analytical results, and waste disposition. A copy of the after action report will be provided to EPA when available.

2.3 Logistics Section

None

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer

N/A
2.5.2 Liaison Officer

N/A
2.5.3 Information Officer

N/A

3. Participating Entities

3.1 Unified Command

CT DEEP, Southington Fire Department, Southington Health Department, FSS, USEPA

3.2 Cooperating Agencies

USCG

4. Personnel On Site

EPA OSC

CT DEEP

Southington FD

Southington Health Department

Southington PD

FSS

Clean Harbors

Light Metals Coloring Company

USCG

5. Definition of Terms

CERCLA  Comprehensive Environmental Response, Compensation, and Liability Act 

CT DEEP  Connecticut Department of Energy and Environmental Protection

EPA  U.S. Environmental Protection Agency

EPRB  Emergency Planning and Response Branch

ERU  Emergency Response Unit

FSS  Facility Support Services

NRC  National Response Center

OSC  OnScene Coordinator

POTW  Publicly Owned Treatment Works

PRP  Potentially Responsible Party

Southington FD  Southington Fire Department

Southington PD  Southington Police Department

USCG  U.S. Coast Guard

6. Additional sources of information

6.1 Internet location of additional information/report

www.epaosc.org/LightMetalsColoringChromeRelease

6.2 Reporting Schedule

7. Situational Reference Materials

No information available at this time.
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1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: Emergency

Response Lead: PRP Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 8/24/2016 Start Date: 8/24/2016

Demob Date: 9/7/2016 Completion Date: 9/7/2016

CERCLIS ID: CTD001162460 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Emergency Response

1.1.2 Site Description

The Light Metals Coloring company is a facility that performs metal finishing and plating operations. The property consists of
the building facility, paved parking areas, grass areas, a wastewater treatment system, aboveground storage tanks (ASTs)
containing process chemicals, and a capped lagoon area.

1.1.2.1 Location

Light Metals Coloring Facility is located at 270 Spring Street in Southington, CT.

1.1.2.2 Description of Threat

At around 1030 hrs on 24 August 2016, approximately 300400 gallons of plating solution containing hexavalent chromium were
released onto the roof of the Light Metals Coloring facility.  The release flowed from the roof through a downspout and onto the
asphalt and into a storm drain adjacent to the building.  The storm drain flows into a creek leading to the Quinnipiac River.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

The original NRC report indicated that approximately 5075 gallons of boiler condensate with chrome contaminate had been
released on the morning of 24 August 2016.  Once the CT DEEP responder and local fire department assessed the
scene, they informed the EPA Phone Duty Officer that a larger and significantly more hazardous release had occurred and
requested EPA onscene regulatory oversight, presence and consultation. The EPA Response Duty Officer was
mobilized, arrived onscene at approximately 2030 hours on 24 August 2016 and integrated into a unified command consisting
of the EPA, CTDEEP, PRP representatives and Local Hazmat/Fire Department.

 The Response Duty Officer reported the following from the scene:

Facility Support Services (FSS) of Hampden, CT is contracted by the PRP as the Licensed Environmental Professional
(LEP) for cleanup activity oversight, overseeing remediation activities being performed by Clean Harbors, and serving as
the PRP's representative;
The PRP's contractors have performed the following activities: recovered some of the released liquids that were puddled
on the roof; began removal of a portion of the contaminated roof, excavated an area of contaminated soil/asphalt on the
property and roadway, began flushing impacted storm drains; assessed contaminated riprap at the outfall pipe area as
well as the impacted creek and Quinnipiac River areas.
Water used for flushing of the drainage system was collected and vacuumed from outfall area; and subsequently
transferred into frac tanks;
At the time, the town and PRP did not have information regarding the permit status of the water treatment system and
arrangements were being made to pump all liquids in the clarifier into frac tanks;
As part of unified command, The EPA OSC determined response actions for the operational period that covered
overnight activities as well as discussions on the need for a sampling plan to determine the extent of contamination.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

For information prior to August 27, 2016, please refer to POLREP #1.

2.1.2 Response Actions to Date

7 September 2016

CT DEEP's Emergency Response Unit continued its coordination on response activities performed at the Site with EPA by
providing its final emergency incident field report.  The report indicated the following:

Excavated areas that had analytical data showing exceedances above the CT DEEP Remediation Standard had
additional excavation work performed until subsequent sampling demonstrated that the impacted areas were below the
remediation standards;
The catch basin network has been addressed by removal of 2 contaminated catch basins, flushing of the
system multiple times until sampling results were nondetect for the chromium contamination;
The outfall area has been restored with riprap;
The roadway and driveway have been backfilled and repaved;
After consulting with the State and local DPHs from both Southington and Cheshire, and Southington Water
Department, additional sampling was performed to include hexavalent and total chromium analyses at the public wells,
in the Naugatuck River, the existing groundwater monitoring wells, and new installed monitoring wells installed in the
roadway within the excavation area;
At this time no further emergency actions are required by CT DEEP's ERU and a referral will be made to CT DEEP's
Remediation Division for consideration of potential further action.

Based upon the completed cleanup actions performed by the responsible party, Unified Command has determined the
response actions to be adequate and has terminated the emergency response.  Unified Command has demobilized from the
Site.

23 September 2016

FSS provided disposal information, including manifest numbers, for the various wastestreams that were sent offsite for
disposal. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Light Metals Coloring, 270 Spring Street, Southington, CT.

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal Facility

 Hexavalent
Chromium

 Liquids
 133,416
gal

009922282FLE
009922280FLE
009922279FLE
009922278FLE
008993772FLE
008993768FLE
008993773FLE
008993777FLE
008993778FLE
008993779FLE
008993776FLE
008993771FLE
008993770FLE
008993775FLE
008993774FLE
008993684FLE
008993690FLE
008993685FLE
008993686FLE
008993688FLE
008993687FLE
008993693FLE
008993689FLE
008993691FLE
008756993FLE
008993695FLE
008993694FLE
008802755FLE
009922281FLE 

Chemical
treatment

Clean Harbors of CT

51 Broderick Road

Bristol, CT 06010

Hexavalent Chromium  Solids  140 cy

008993815FLE
008993814FLE
008993813FLE
008993818FLE
008993817FLE
008993812FLE

Landfilled

Clean Earth of North Jersey,
Inc.

105 Jacobus Avenue

Kearney, NJ 07033

Hexavalent Chromium  Solids  2184 lbs 008757059FLE
008757059FLE

Landfilled

Clean Harbors of CT

51 Broderick Road

Bristol, CT 06010

Hexavalent Chromium Solids   3028 lbs 008757058FLE Landfilled

Spring Grove Recovery
Resources

4879 Spring Grove Avenue

Cincinnati, OH 456232

Hexavalent Chromium  Soils
 259.78
tons

008993752FLE
008993750FLE
008993745FLE
008993742FLE
008993743FLE
008993741FLE
008993738FLE
008974400FLE
009922275FLE 
008993758FLE
008993755FLE
008993748FLE
009921952FLE
008993757FLE
008993753FLE
008993754FLE
008993756FLE  

Landfilled

Clean Earth of North Jersey,
Inc.

105 Jacobus Avenue

Kearny, NJ 07033

Hexavalent Chromium Soils 20 cy 008993744FLE Landfilled

Clean Earth of North Jersey,
Inc.

105 Jacobus Avenue

Kearny, NJ 07033

2.2 Planning Section

2.2.1 Anticipated Activities

No further actions anticipated by Unified Command.

2.2.1.2 Next Steps

Upon completion of response actions, FSS will generate an after action report to document the incident, response actions
taken, analytical results, and waste disposition. A copy of the after action report will be provided to EPA when available.

2.3 Logistics Section

None

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer

N/A
2.5.2 Liaison Officer

N/A
2.5.3 Information Officer

N/A

3. Participating Entities

3.1 Unified Command

CT DEEP, Southington Fire Department, Southington Health Department, FSS, USEPA

3.2 Cooperating Agencies

USCG

4. Personnel On Site

EPA OSC

CT DEEP

Southington FD

Southington Health Department

Southington PD

FSS

Clean Harbors

Light Metals Coloring Company

USCG

5. Definition of Terms

CERCLA  Comprehensive Environmental Response, Compensation, and Liability Act 

CT DEEP  Connecticut Department of Energy and Environmental Protection

EPA  U.S. Environmental Protection Agency

EPRB  Emergency Planning and Response Branch

ERU  Emergency Response Unit

FSS  Facility Support Services

NRC  National Response Center

OSC  OnScene Coordinator

POTW  Publicly Owned Treatment Works

PRP  Potentially Responsible Party

Southington FD  Southington Fire Department

Southington PD  Southington Police Department

USCG  U.S. Coast Guard

6. Additional sources of information

6.1 Internet location of additional information/report

www.epaosc.org/LightMetalsColoringChromeRelease

6.2 Reporting Schedule

7. Situational Reference Materials

No information available at this time.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Light Metals Coloring Facility Chromium Release  Removal Polrep
Final Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region I

Subject: POLREP #2
Final
Light Metals Coloring Facility Chromium Release

Southington, CT 
Latitude: 41.6298440 Longitude: 72.8816480 

To:

From: Wing Chau, OSC 

Date: 9/23/2016 

Reporting Period: 8/27/2016 to 9/23/2016 

1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: Emergency

Response Lead: PRP Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 8/24/2016 Start Date: 8/24/2016

Demob Date: 9/7/2016 Completion Date: 9/7/2016

CERCLIS ID: CTD001162460 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Emergency Response

1.1.2 Site Description

The Light Metals Coloring company is a facility that performs metal finishing and plating operations. The property consists of
the building facility, paved parking areas, grass areas, a wastewater treatment system, aboveground storage tanks (ASTs)
containing process chemicals, and a capped lagoon area.

1.1.2.1 Location

Light Metals Coloring Facility is located at 270 Spring Street in Southington, CT.

1.1.2.2 Description of Threat

At around 1030 hrs on 24 August 2016, approximately 300400 gallons of plating solution containing hexavalent chromium were
released onto the roof of the Light Metals Coloring facility.  The release flowed from the roof through a downspout and onto the
asphalt and into a storm drain adjacent to the building.  The storm drain flows into a creek leading to the Quinnipiac River.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

The original NRC report indicated that approximately 5075 gallons of boiler condensate with chrome contaminate had been
released on the morning of 24 August 2016.  Once the CT DEEP responder and local fire department assessed the
scene, they informed the EPA Phone Duty Officer that a larger and significantly more hazardous release had occurred and
requested EPA onscene regulatory oversight, presence and consultation. The EPA Response Duty Officer was
mobilized, arrived onscene at approximately 2030 hours on 24 August 2016 and integrated into a unified command consisting
of the EPA, CTDEEP, PRP representatives and Local Hazmat/Fire Department.

 The Response Duty Officer reported the following from the scene:

Facility Support Services (FSS) of Hampden, CT is contracted by the PRP as the Licensed Environmental Professional
(LEP) for cleanup activity oversight, overseeing remediation activities being performed by Clean Harbors, and serving as
the PRP's representative;
The PRP's contractors have performed the following activities: recovered some of the released liquids that were puddled
on the roof; began removal of a portion of the contaminated roof, excavated an area of contaminated soil/asphalt on the
property and roadway, began flushing impacted storm drains; assessed contaminated riprap at the outfall pipe area as
well as the impacted creek and Quinnipiac River areas.
Water used for flushing of the drainage system was collected and vacuumed from outfall area; and subsequently
transferred into frac tanks;
At the time, the town and PRP did not have information regarding the permit status of the water treatment system and
arrangements were being made to pump all liquids in the clarifier into frac tanks;
As part of unified command, The EPA OSC determined response actions for the operational period that covered
overnight activities as well as discussions on the need for a sampling plan to determine the extent of contamination.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

For information prior to August 27, 2016, please refer to POLREP #1.

2.1.2 Response Actions to Date

7 September 2016

CT DEEP's Emergency Response Unit continued its coordination on response activities performed at the Site with EPA by
providing its final emergency incident field report.  The report indicated the following:

Excavated areas that had analytical data showing exceedances above the CT DEEP Remediation Standard had
additional excavation work performed until subsequent sampling demonstrated that the impacted areas were below the
remediation standards;
The catch basin network has been addressed by removal of 2 contaminated catch basins, flushing of the
system multiple times until sampling results were nondetect for the chromium contamination;
The outfall area has been restored with riprap;
The roadway and driveway have been backfilled and repaved;
After consulting with the State and local DPHs from both Southington and Cheshire, and Southington Water
Department, additional sampling was performed to include hexavalent and total chromium analyses at the public wells,
in the Naugatuck River, the existing groundwater monitoring wells, and new installed monitoring wells installed in the
roadway within the excavation area;
At this time no further emergency actions are required by CT DEEP's ERU and a referral will be made to CT DEEP's
Remediation Division for consideration of potential further action.

Based upon the completed cleanup actions performed by the responsible party, Unified Command has determined the
response actions to be adequate and has terminated the emergency response.  Unified Command has demobilized from the
Site.

23 September 2016

FSS provided disposal information, including manifest numbers, for the various wastestreams that were sent offsite for
disposal. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Light Metals Coloring, 270 Spring Street, Southington, CT.

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal Facility

 Hexavalent
Chromium

 Liquids
 133,416
gal

009922282FLE
009922280FLE
009922279FLE
009922278FLE
008993772FLE
008993768FLE
008993773FLE
008993777FLE
008993778FLE
008993779FLE
008993776FLE
008993771FLE
008993770FLE
008993775FLE
008993774FLE
008993684FLE
008993690FLE
008993685FLE
008993686FLE
008993688FLE
008993687FLE
008993693FLE
008993689FLE
008993691FLE
008756993FLE
008993695FLE
008993694FLE
008802755FLE
009922281FLE 

Chemical
treatment

Clean Harbors of CT

51 Broderick Road

Bristol, CT 06010

Hexavalent Chromium  Solids  140 cy

008993815FLE
008993814FLE
008993813FLE
008993818FLE
008993817FLE
008993812FLE

Landfilled

Clean Earth of North Jersey,
Inc.

105 Jacobus Avenue

Kearney, NJ 07033

Hexavalent Chromium  Solids  2184 lbs 008757059FLE
008757059FLE

Landfilled

Clean Harbors of CT

51 Broderick Road

Bristol, CT 06010

Hexavalent Chromium Solids   3028 lbs 008757058FLE Landfilled

Spring Grove Recovery
Resources

4879 Spring Grove Avenue

Cincinnati, OH 456232

Hexavalent Chromium  Soils
 259.78
tons

008993752FLE
008993750FLE
008993745FLE
008993742FLE
008993743FLE
008993741FLE
008993738FLE
008974400FLE
009922275FLE 
008993758FLE
008993755FLE
008993748FLE
009921952FLE
008993757FLE
008993753FLE
008993754FLE
008993756FLE  

Landfilled

Clean Earth of North Jersey,
Inc.

105 Jacobus Avenue

Kearny, NJ 07033

Hexavalent Chromium Soils 20 cy 008993744FLE Landfilled

Clean Earth of North Jersey,
Inc.

105 Jacobus Avenue

Kearny, NJ 07033

2.2 Planning Section

2.2.1 Anticipated Activities

No further actions anticipated by Unified Command.

2.2.1.2 Next Steps

Upon completion of response actions, FSS will generate an after action report to document the incident, response actions
taken, analytical results, and waste disposition. A copy of the after action report will be provided to EPA when available.

2.3 Logistics Section

None

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer

N/A
2.5.2 Liaison Officer

N/A
2.5.3 Information Officer

N/A

3. Participating Entities

3.1 Unified Command

CT DEEP, Southington Fire Department, Southington Health Department, FSS, USEPA

3.2 Cooperating Agencies

USCG

4. Personnel On Site

EPA OSC

CT DEEP

Southington FD

Southington Health Department

Southington PD

FSS

Clean Harbors

Light Metals Coloring Company

USCG

5. Definition of Terms

CERCLA  Comprehensive Environmental Response, Compensation, and Liability Act 

CT DEEP  Connecticut Department of Energy and Environmental Protection

EPA  U.S. Environmental Protection Agency

EPRB  Emergency Planning and Response Branch

ERU  Emergency Response Unit

FSS  Facility Support Services

NRC  National Response Center

OSC  OnScene Coordinator

POTW  Publicly Owned Treatment Works

PRP  Potentially Responsible Party

Southington FD  Southington Fire Department

Southington PD  Southington Police Department

USCG  U.S. Coast Guard

6. Additional sources of information

6.1 Internet location of additional information/report

www.epaosc.org/LightMetalsColoringChromeRelease

6.2 Reporting Schedule

7. Situational Reference Materials

No information available at this time.

https://www.epaosc.org/LightMetalsColoringChromeRelease


U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Light Metals Coloring Facility Chromium Release  Removal Polrep
Final Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region I

Subject: POLREP #2
Final
Light Metals Coloring Facility Chromium Release

Southington, CT 
Latitude: 41.6298440 Longitude: 72.8816480 

To:

From: Wing Chau, OSC 

Date: 9/23/2016 

Reporting Period: 8/27/2016 to 9/23/2016 

1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: Emergency

Response Lead: PRP Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 8/24/2016 Start Date: 8/24/2016

Demob Date: 9/7/2016 Completion Date: 9/7/2016

CERCLIS ID: CTD001162460 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Emergency Response

1.1.2 Site Description

The Light Metals Coloring company is a facility that performs metal finishing and plating operations. The property consists of
the building facility, paved parking areas, grass areas, a wastewater treatment system, aboveground storage tanks (ASTs)
containing process chemicals, and a capped lagoon area.

1.1.2.1 Location

Light Metals Coloring Facility is located at 270 Spring Street in Southington, CT.

1.1.2.2 Description of Threat

At around 1030 hrs on 24 August 2016, approximately 300400 gallons of plating solution containing hexavalent chromium were
released onto the roof of the Light Metals Coloring facility.  The release flowed from the roof through a downspout and onto the
asphalt and into a storm drain adjacent to the building.  The storm drain flows into a creek leading to the Quinnipiac River.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

The original NRC report indicated that approximately 5075 gallons of boiler condensate with chrome contaminate had been
released on the morning of 24 August 2016.  Once the CT DEEP responder and local fire department assessed the
scene, they informed the EPA Phone Duty Officer that a larger and significantly more hazardous release had occurred and
requested EPA onscene regulatory oversight, presence and consultation. The EPA Response Duty Officer was
mobilized, arrived onscene at approximately 2030 hours on 24 August 2016 and integrated into a unified command consisting
of the EPA, CTDEEP, PRP representatives and Local Hazmat/Fire Department.

 The Response Duty Officer reported the following from the scene:

Facility Support Services (FSS) of Hampden, CT is contracted by the PRP as the Licensed Environmental Professional
(LEP) for cleanup activity oversight, overseeing remediation activities being performed by Clean Harbors, and serving as
the PRP's representative;
The PRP's contractors have performed the following activities: recovered some of the released liquids that were puddled
on the roof; began removal of a portion of the contaminated roof, excavated an area of contaminated soil/asphalt on the
property and roadway, began flushing impacted storm drains; assessed contaminated riprap at the outfall pipe area as
well as the impacted creek and Quinnipiac River areas.
Water used for flushing of the drainage system was collected and vacuumed from outfall area; and subsequently
transferred into frac tanks;
At the time, the town and PRP did not have information regarding the permit status of the water treatment system and
arrangements were being made to pump all liquids in the clarifier into frac tanks;
As part of unified command, The EPA OSC determined response actions for the operational period that covered
overnight activities as well as discussions on the need for a sampling plan to determine the extent of contamination.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

For information prior to August 27, 2016, please refer to POLREP #1.

2.1.2 Response Actions to Date

7 September 2016

CT DEEP's Emergency Response Unit continued its coordination on response activities performed at the Site with EPA by
providing its final emergency incident field report.  The report indicated the following:

Excavated areas that had analytical data showing exceedances above the CT DEEP Remediation Standard had
additional excavation work performed until subsequent sampling demonstrated that the impacted areas were below the
remediation standards;
The catch basin network has been addressed by removal of 2 contaminated catch basins, flushing of the
system multiple times until sampling results were nondetect for the chromium contamination;
The outfall area has been restored with riprap;
The roadway and driveway have been backfilled and repaved;
After consulting with the State and local DPHs from both Southington and Cheshire, and Southington Water
Department, additional sampling was performed to include hexavalent and total chromium analyses at the public wells,
in the Naugatuck River, the existing groundwater monitoring wells, and new installed monitoring wells installed in the
roadway within the excavation area;
At this time no further emergency actions are required by CT DEEP's ERU and a referral will be made to CT DEEP's
Remediation Division for consideration of potential further action.

Based upon the completed cleanup actions performed by the responsible party, Unified Command has determined the
response actions to be adequate and has terminated the emergency response.  Unified Command has demobilized from the
Site.

23 September 2016

FSS provided disposal information, including manifest numbers, for the various wastestreams that were sent offsite for
disposal. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Light Metals Coloring, 270 Spring Street, Southington, CT.

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal Facility

 Hexavalent
Chromium

 Liquids
 133,416
gal

009922282FLE
009922280FLE
009922279FLE
009922278FLE
008993772FLE
008993768FLE
008993773FLE
008993777FLE
008993778FLE
008993779FLE
008993776FLE
008993771FLE
008993770FLE
008993775FLE
008993774FLE
008993684FLE
008993690FLE
008993685FLE
008993686FLE
008993688FLE
008993687FLE
008993693FLE
008993689FLE
008993691FLE
008756993FLE
008993695FLE
008993694FLE
008802755FLE
009922281FLE 

Chemical
treatment

Clean Harbors of CT

51 Broderick Road

Bristol, CT 06010

Hexavalent Chromium  Solids  140 cy

008993815FLE
008993814FLE
008993813FLE
008993818FLE
008993817FLE
008993812FLE

Landfilled

Clean Earth of North Jersey,
Inc.

105 Jacobus Avenue

Kearney, NJ 07033

Hexavalent Chromium  Solids  2184 lbs 008757059FLE
008757059FLE

Landfilled

Clean Harbors of CT

51 Broderick Road

Bristol, CT 06010

Hexavalent Chromium Solids   3028 lbs 008757058FLE Landfilled

Spring Grove Recovery
Resources

4879 Spring Grove Avenue

Cincinnati, OH 456232

Hexavalent Chromium  Soils
 259.78
tons

008993752FLE
008993750FLE
008993745FLE
008993742FLE
008993743FLE
008993741FLE
008993738FLE
008974400FLE
009922275FLE 
008993758FLE
008993755FLE
008993748FLE
009921952FLE
008993757FLE
008993753FLE
008993754FLE
008993756FLE  

Landfilled

Clean Earth of North Jersey,
Inc.

105 Jacobus Avenue

Kearny, NJ 07033

Hexavalent Chromium Soils 20 cy 008993744FLE Landfilled

Clean Earth of North Jersey,
Inc.

105 Jacobus Avenue

Kearny, NJ 07033

2.2 Planning Section

2.2.1 Anticipated Activities

No further actions anticipated by Unified Command.

2.2.1.2 Next Steps

Upon completion of response actions, FSS will generate an after action report to document the incident, response actions
taken, analytical results, and waste disposition. A copy of the after action report will be provided to EPA when available.

2.3 Logistics Section

None

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer

N/A
2.5.2 Liaison Officer

N/A
2.5.3 Information Officer

N/A

3. Participating Entities

3.1 Unified Command

CT DEEP, Southington Fire Department, Southington Health Department, FSS, USEPA

3.2 Cooperating Agencies

USCG

4. Personnel On Site

EPA OSC

CT DEEP

Southington FD

Southington Health Department

Southington PD

FSS

Clean Harbors

Light Metals Coloring Company

USCG

5. Definition of Terms

CERCLA  Comprehensive Environmental Response, Compensation, and Liability Act 

CT DEEP  Connecticut Department of Energy and Environmental Protection

EPA  U.S. Environmental Protection Agency

EPRB  Emergency Planning and Response Branch

ERU  Emergency Response Unit

FSS  Facility Support Services

NRC  National Response Center

OSC  OnScene Coordinator

POTW  Publicly Owned Treatment Works

PRP  Potentially Responsible Party

Southington FD  Southington Fire Department

Southington PD  Southington Police Department

USCG  U.S. Coast Guard

6. Additional sources of information

6.1 Internet location of additional information/report

www.epaosc.org/LightMetalsColoringChromeRelease

6.2 Reporting Schedule

7. Situational Reference Materials

No information available at this time.


