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Site Description

EPA has been asked to investigate tetrachloroethylene (PERC) contamination in Hyattsville (Chillum),
Maryland and Washington, District of Columbia. PERC contamination was discovered during an on-
going investigation of a gasoline-products release from a service station located in Hyattsville near the
Chillum Perc property. The site under investigation includes a dry cleaning facility and a residential
community. The dry cleaning facility is located in Maryland and is immediately adjacent to the
Washington, DC border. Groundwater flow flows from Maryland into Washington, DC, and one or more
plumes of groundwater containing PERC may be present beneath the local residential community.

Current Activities

A. May 1-15, 2003: No on-site activities were conducted during this period. START began preparation
of the work plan for field activities scheduled for summer 2003.

Next Steps

A. The expanded scope of work includes but is not limited to the installation of "nested" permanent soil
vapor implants and pre-packed one-inch microwells, sampling of soil vapor using active techniques, and
sampling and laboratory analyses of groundwater, sump water (where present), tap water, and indoor air
(using SUMMAT™ canisters). In addition, the Emergency Response Team's (ERT) Trace Atmospheric
Gas Analyzer (TAGA) will be utilized to conduct real-time screening of specific individual homes and
analyze active soil vapor samples. Sampling locations will be selected based on a risk-based assessment
of previously collected data. The expedited sampling event conducted on April 14-15, 2003, during which
SUMMAT™ canisters were placed in the homes of two residences is also part of this most recent scope of
work. The two residences were selected based on an exeedances of the short-term soil screening level
for PERC in soil vapor samples collected from beneath the basement slabs. Though no analytical data
were collected from the adjoining residences of each duplex at which a short-term exceedence was
encountered, EPA and START will collect samples from these residences since the each side of the duplex
shares the same basement slab. Field exercises are planned for July/August, 2003.

B. Attend public meetings and prepare presentations of completed, on-going, and planned activities in
response to the PERC release.

C. Prepare sampling and analysis plan for expanded work.
D. Forward analytical results of PERC data collected by Chevron to residents. During any
correspondence between EPA and individual residents, resident personal privacy will be maintained at all

times.

Estimated Costs *

T




Budgeted || Total To Date| Remaining ||% Remaining
| | | | I

|Extramural Costs

|Intramural Costs

[Total Site Costs I $0.00] $0.00] 5000 0.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.
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