
United States Environmental Protection Agency
Region IV

POLLUTION REPORT

Date: Wednesday, September 5, 2007
From: Randy Nattis

To: Bob Bittinger, Region IV RRC

Subject: Final POLREP
Barker Chemical
Inglis, FL 
Latitude: 29.0331000
Longitude: ­82.6772000

POLREP No.: 14 Site #: A408
Reporting Period: D.O. #: F4­0025
Start Date: 9/15/2004 Response Authority: CERCLA
Mob Date: 9/15/2004 Response Type: Time­Critical
Demob Date: 2/9/2007 NPL Status: Non NPL
Completion Date: 2/9/2007 Incident Category: Removal Action
CERCLIS ID #: FLD982104761 Contract #
RCRIS ID #:

Site Description
The Barker Chemical Company Site is located on approximately 300 acres lying north of the
Withlacoochee River, south of County Road 40, west of U.S. Highway 19, which is considered the
Garden Court Mall (GCM) area.  The remainder of the site, which was discovered during the 2005
sampling investigation, is located east of U.S. Hwy 19 and north of County Road 40, which is called the
Former Inglis Road (FIR), east of Inglis city limits in Levy County, Florida.

Current Activities
Site Demobed
17 properties had removals  9 Right­Of­Way (ROW) had removals

Planned Removal Actions
Transfer all documentation, data and map to FDEP

Key Issues
38 remaining properties have arsenic below 40 ppm, EPA's removal action guidance and above FDEP's
site specific cleanup guidance of 8 ppm.
6 Remaining properties which have asenic above EPA's cleanup level of 40 ppm on secure unoccupied
residential properties to the north end of the site (FIR) ­ BCC 156, BCC 157, BCC 158, BCC 159,
BCC 160, BCC 161

Estimated Costs *

Budgeted Total To Date Remaining % Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $3,400,000.00 $3,106,000.00 $294,000.00 8.65%

IAGs COE $160,000.00 $135,000.00 $25,000.00 15.63%

START ­ TTEMI $324,716.26 $319,716.26 $5,000.00 1.54%

START ­ TN&A $292,000.00 $255,000.00 $37,000.00 12.67%

Intramural Costs

Total Site Costs $4,176,716.26 $3,815,716.26 $361,000.00 8.64%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

Disposition of Wastes
13,488.5 tons of As & Pb Stabilized Soil to a Subtitle D (Omni Landfill in Holopaw, Florida) landfill ­
$508,632.55

response.epa.gov/barkerchemical
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