
United States Environmental Protection Agency
Region III

POLLUTION REPORT

Date: Tuesday, December 11, 2007
From: Dominic Ventura

Subject: Continuation of work
Elkton Farm Firehole
183 Zeitler Rd., Elkton, MD 
Latitude: 39.6292184
Longitude: ­75.8681150

POLREP No.: 53 Site #: A3DH RV
Reporting Period: D.O. #:
Start Date: 1/31/2006 Response Authority: CERCLA
Mob Date: 1/31/2006 Response Type: Time­Critical
Demob Date: NPL Status: Non NPL
Completion Date: Incident Category: Removal Action
CERCLIS ID #: Contract #
RCRIS ID #:

Site Description
Work Mission Statement:

Safely and efficiently investigate and remove Munitions and Explosives of Concern (MEC); Materials
Potentially Possessing an Explosive Hazard (MPPEH), Munitions Debris (MD) and explosively
contaminated soil(TNT) from the Elkton Farms Firehole Site, as defined in EPA's geophysical
study.            

Current Activities
The following stats apply since remobilization occurred on April 24, 2007:
1. Total Grids Cleared Gov't QA: 63
2. Total MEC found: 16,390 (MEC items include detonators,grenade fuze,blasting caps,tracer elements,
incendiary bomblets, flares etc. etc.)
4. Total MD found: 2,141lbs.
5. Scrap metal found: 529lbs
6. Total Phase II processed soils: 70,024 cuft.

Specific grids that were worked (both Phase I and II) and passed QA this reporting period included:
D3d,E4b,E4a,F4d.     

Phase II work continues in association with Phase I work.  Phase I is surface whereas Phase II is
excavation and processing of soils thru the hydroaeration stations.  Approximately 70,000 cuft of phase II
soils have been processed since Phase II work commenced on 9/18/07.  

An evaluation of the quantity of MEC items found on the screens within the Phase II soil hydro aeration
separation process has revealed the following stats:

3168 items on the top screen 
1516 items on the bottom screen 
4684 total MEC items

Air monitoring for dust and paticulate consistently reveals levels less than the TWA standard established
for the site by OSHA.  Air sampling for asbestos fibers has been completed on seven separate sampling
events.  Thus far no ACM fibers of any appreciable quantity have been detected.   

EPA proposes to return to the site, after the holidays in mid January, 2008 and will initiate a revised Scope
of Work (SOW) to address the two documented fireholes and the surficial MEC contamination, within the
Phase II grids, south of the fireholes.  Refer to POLREP 52 for description of aereal MEC contamination
in Phase II areas as determined by exploratory line trenching.  This SOW will consist of the excavation
and scraping of Phase II soils and placement of such under a cap as defined by COMAR 26 (MDE
regulation). The location of this staging and cap area will be along the southern portion of the site and will
encompass approximately four grids.  A total of 60 grids is anticipated to be moved in this fashion.  EPA's
decision to implement this approach is driven by the fact that the largest quantity of MEC item found on
site are the 2 inch tracer element.  Over 16,000 (greater than 98% of total site MEC) such items have
been detected and are presently staged in 4, 55 gallon drums on site. There are two types of tracers found
to date: Mk11 and MK14.  By definition,the 2 inch diam cavity is comprised of an energetic filler material
­ phosphorous.  This energetic material is not explosive.  The Mk 11 tracer also has an integral self
destruct element and contains a small amount of black powder.  These items have survived the initial
burn(s) and natural weathering over a period in excess of 50 years.  In addition, due to extensive farming
activities (over 50 years) these items have been dragged (moved, turned over) further exposing them to
the natural elements. The tracers found to date have all undergone a vigorous inspection process to
determine whether they can be classified as MEC or MD.  This process consists of inserting a probe
through the entire length of the central cavity to verify the presence of a filler (dirt or trace amounts of
phosphorous).  The presence of such, constitutes it's classification as MEC.  The classification of a tracer
as MEC is not an indication of the possible hazard presented by the item.  It only shows that the presence
of energetic filler could not be absolutely ruled out.   

On December 6, 2007 EPA OSC conducted a site meeting with the property owner and MDE to discuss
these findings and to present/discuss the revised SOW.  A site walk thru accompanied these
discussions.  The EPA OSC will be meeting with the Elkton County Commissioners on December 18,
2007.             

In addition to these findings, EPA proposes to perform hazard characterization tests including reactivity on
a select quantity of the staged tracer elements.  Similar type tests were previously performed on the
smaller primers and dets.  These tests will help EPA further determine the direct hazard posed by these
tracers.  

FOSC continues to conduct weekly meeting/conference call, which includes EPA, MDE, Start, GES,
USA and RMC both field components and their offices.  FOSC continues to participate in biweekly
conference calls with MDE, ORC and site assessment regarding site progress and site issues.

Planned Removal Actions
Christmas holiday demobe will occur on December 21.  Remobe to the site will occur on January 14,
2008.

Next Steps
Sampling and analytical will be performed on the sediments in the sed pond and water in the frac
tanks.  The five point composite from the sed pond will be analyzed for nitro aromatics whereas the frac
water sample will be analyzed for perc.

response.epa.gov/elktonfarmfirehole
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Site Description
Work Mission Statement:

Safely and efficiently investigate and remove Munitions and Explosives of Concern (MEC); Materials
Potentially Possessing an Explosive Hazard (MPPEH), Munitions Debris (MD) and explosively
contaminated soil(TNT) from the Elkton Farms Firehole Site, as defined in EPA's geophysical
study.            

Current Activities
The following stats apply since remobilization occurred on April 24, 2007:
1. Total Grids Cleared Gov't QA: 63
2. Total MEC found: 16,390 (MEC items include detonators,grenade fuze,blasting caps,tracer elements,
incendiary bomblets, flares etc. etc.)
4. Total MD found: 2,141lbs.
5. Scrap metal found: 529lbs
6. Total Phase II processed soils: 70,024 cuft.

Specific grids that were worked (both Phase I and II) and passed QA this reporting period included:
D3d,E4b,E4a,F4d.     

Phase II work continues in association with Phase I work.  Phase I is surface whereas Phase II is
excavation and processing of soils thru the hydroaeration stations.  Approximately 70,000 cuft of phase II
soils have been processed since Phase II work commenced on 9/18/07.  

An evaluation of the quantity of MEC items found on the screens within the Phase II soil hydro aeration
separation process has revealed the following stats:

3168 items on the top screen 
1516 items on the bottom screen 
4684 total MEC items

Air monitoring for dust and paticulate consistently reveals levels less than the TWA standard established
for the site by OSHA.  Air sampling for asbestos fibers has been completed on seven separate sampling
events.  Thus far no ACM fibers of any appreciable quantity have been detected.   

EPA proposes to return to the site, after the holidays in mid January, 2008 and will initiate a revised Scope
of Work (SOW) to address the two documented fireholes and the surficial MEC contamination, within the
Phase II grids, south of the fireholes.  Refer to POLREP 52 for description of aereal MEC contamination
in Phase II areas as determined by exploratory line trenching.  This SOW will consist of the excavation
and scraping of Phase II soils and placement of such under a cap as defined by COMAR 26 (MDE
regulation). The location of this staging and cap area will be along the southern portion of the site and will
encompass approximately four grids.  A total of 60 grids is anticipated to be moved in this fashion.  EPA's
decision to implement this approach is driven by the fact that the largest quantity of MEC item found on
site are the 2 inch tracer element.  Over 16,000 (greater than 98% of total site MEC) such items have
been detected and are presently staged in 4, 55 gallon drums on site. There are two types of tracers found
to date: Mk11 and MK14.  By definition,the 2 inch diam cavity is comprised of an energetic filler material
­ phosphorous.  This energetic material is not explosive.  The Mk 11 tracer also has an integral self
destruct element and contains a small amount of black powder.  These items have survived the initial
burn(s) and natural weathering over a period in excess of 50 years.  In addition, due to extensive farming
activities (over 50 years) these items have been dragged (moved, turned over) further exposing them to
the natural elements. The tracers found to date have all undergone a vigorous inspection process to
determine whether they can be classified as MEC or MD.  This process consists of inserting a probe
through the entire length of the central cavity to verify the presence of a filler (dirt or trace amounts of
phosphorous).  The presence of such, constitutes it's classification as MEC.  The classification of a tracer
as MEC is not an indication of the possible hazard presented by the item.  It only shows that the presence
of energetic filler could not be absolutely ruled out.   

On December 6, 2007 EPA OSC conducted a site meeting with the property owner and MDE to discuss
these findings and to present/discuss the revised SOW.  A site walk thru accompanied these
discussions.  The EPA OSC will be meeting with the Elkton County Commissioners on December 18,
2007.             

In addition to these findings, EPA proposes to perform hazard characterization tests including reactivity on
a select quantity of the staged tracer elements.  Similar type tests were previously performed on the
smaller primers and dets.  These tests will help EPA further determine the direct hazard posed by these
tracers.  

FOSC continues to conduct weekly meeting/conference call, which includes EPA, MDE, Start, GES,
USA and RMC both field components and their offices.  FOSC continues to participate in biweekly
conference calls with MDE, ORC and site assessment regarding site progress and site issues.

Planned Removal Actions
Christmas holiday demobe will occur on December 21.  Remobe to the site will occur on January 14,
2008.

Next Steps
Sampling and analytical will be performed on the sediments in the sed pond and water in the frac
tanks.  The five point composite from the sed pond will be analyzed for nitro aromatics whereas the frac
water sample will be analyzed for perc.
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