
United States Environmental Protection Agency
Region II

POLLUTION REPORT

Date: Monday, May 5, 2008
From: Jack D. Harmon

To: Jack Harmon, USEPA, 2ERRDRAB Mike Basile, USEPA Region II

Subject: BuckbeeMears
30 Kellogg Road, Cortland, NY 
Latitude: 42.5920000
Longitude: 76.1581800

POLREP No.: 15 Site #: YH
Reporting Period: 04/07/2008  05/04/2008 D.O. #: EPW04054044
Start Date: 1/10/2007 Response Authority: CERCLA
Mob Date: Response Type: TimeCritical
Demob Date: NPL Status: Non NPL
Completion Date: Incident Category: Removal Action
CERCLIS ID #: NYN000205908 Contract # EPW06072
RCRIS ID #:

Site Description
The facility is located at 30 Kellogg Road, City of Cortland, Cortland County, New York, 13045.   The
property is approximately 50 acres in size and contains a large main production building, interconnected
with several smaller production buildings, an office building and several support buildings, including a
flammable storage building and a hazardous waste storage garage.  The size of the facility buildings are
estimated at 367,000 ft2.

The BuckbeeMears facility was purchased by International Electron Devices (IED) on October 26,
2004.   IED operated the facility until May, 2005, when they closed due to a lack of funding.   A large
number of the bulk chemicals used in production and the chemical wastes from past operations were
abandoned on Site.  These materials included: strong acids and caustics in large tanks, drums, process
piping and numerous small containers throughout the facility.  Approximately 7 cylinders of chlorine gas
were also abandoned on Site. 

During the summer of 2006, the Cortland Police Department responded to a report of vandalism and
became concerned when they discovered the large amount of chemicals which had been abandoned at the
Site.  The Cortland Police subsequently notified the New York State Department of Environmental
Conservation (NYSDEC) of their findings.  On July 27, 2006, representatives from the NYSDEC, the
Cortland Police and Fire Departments and the Environmental Protection Agency (EPA) conducted a Site
visit.  The visit confirmed the presence of numerous hazardous substances in drums, tanks and cylinders
throughout the facility.  The potential for a chemical release was deemed serious because the facility was
idle with no security and all utilities had been terminated.  On August 1, 2006, the NYSDEC formally
requested the EPA to conduct a removal action under the Comprehensive Environmental Response,
Compensation and Liability Act (CERCLA) at this Site.         

Negotiations with the PRP to perform the required clean up actions resulted in EPA issuing an
Administrative Order on September 29, 2006.  The PRP initially complied with the Order, but ceased
correspondence with EPA in early November, 2006.   Following several acts of vandalism at the facility,
EPA initiated a Removal Action on January 10, 2007.

Current Activities
Site security was in place during all nonworking hours this period and no incidents were reported.  One
hallway where mold is multiplying was secured and entry prohibited.  Two areas, in Building #5, that have
been damaged by water leaking from the roof continue to be offlimits.

During the reporting this reporting period, WRS personnel continued purging and cutting chemical process
piping. 1,550 gallons of residual materials contained inside the piping was placed into drums. During the
four weeks, 27,240 linear feet of various chemical feed lines were addressed, bringing the total to date to
116,100 feet.  In addition, two 40CY rolloffs of C&D debris were shipped offsite. A subcontractor,
Hudson Technologies, completed the draining and collection of refrigerant.  In excess of 5,700 pounds of
refrigerant was collected.  Concurrent with this activity, WRS personnel are also removing fluorescent
bulbs, ballasts, mercury gauges/switches, and draining oils from various motors and generators.

The AST continues to monitor work zone safety and provide air monitoring.

Planned Removal Actions
Building conditions continue to deteriorate due to extensive roof leaks, burst water and chemical feed
pipes and significant mold growth.  Leaking acid feed pipes accelerate the deterioration process.  These
worsening conditions significantly have required the EPA to increase the scope of their removal action.  In
addition, the information offered by a former maintenance person at the facility proved inaccurate; that
resulted in far more contamination remaining in the process piping than originally thought.

Next Steps
EPA will continue Site security during all nonworking hours.  ERRS will pursue disposal and recycling
options for the waste material remaining onSite.  The AST will continue to provide air monitoring and
oversight of work zone health and safety and compliance to the HASP.

Key Issues
Since the condition of the buildings has worsened, EPA has increased its scope of work to include removal
and disposal of process piping, cleaning and dismantling of tanks, decontamination of building interiors,
salvaging equipment, scrapping of metal components and, may include demolition of some buildings.

Disposition of Wastes

Waste Stream Quantity Manifest # Disposal Facility

NonHaz C&D Debris  80 CY  04180801 & 4300801  Seneca Meadows Landfill
1786 Salcman Road
Waterloo, NY 13165

response.epa.gov/BuckbeeMears
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