
United States Environmental Protection Agency
Region IV

POLLUTION REPORT

Date: Wednesday, October 8, 2008
From: Art Smith

Subject: Treatment Plant Decommissioning Completed
Kentucky Wood Preserving
200 Magnolia Street, Winchester, KY 
Latitude: 38.0033333
Longitude: ­84.1781117

POLREP No.: 12 Site #: A4QP
Reporting Period: 7/25/2008­9/29/2008 D.O. #:
Start Date: 3/26/2008 Response Authority: CERCLA
Mob Date: 3/26/2008 Response Type: Time­Critical
Demob Date: NPL Status: Non NPL
Completion Date: Incident Category: Removal Action
CERCLIS ID #: Contract #
RCRIS ID #:

Site Description
See POLREP #1 for details.

Current Activities
1)  Approximately 2,500 gallons of CCA impacted water from the containment pit at Treatment Building B
was pumped out, transported, and disposed of by Heritage.  Residual CCA­solution from the concrete
sump area was removed using a high­pressure washer.  The Sump Area was excavated and backfilled
with clean clay material.
2) Conducted air monitoring for particulates during demolition activities using Personal Data Rams
(PDRs).
3) The concrete drip pad at Treatment Building B area was demolished and the subgrade materials were
excavated from the former drip pad area.  A concrete crushing machine was mobilized to crush the
concrete excavated from former drip pad area. Scrap metal rebar was removed from demolished
concrete. Scrap metal rebar was screened for arsenic using an XRF instrument. A shearer was used to cut
steel rebar for metals recycling. A berm was constructed around the perimeter of the drip pad and
concrete sump areas.
4) The sloped area on the southeast side of the site (southeast bank) was excavated and backfilled with
clean clay material. Approximate area of excavation was 100 feet long and 6 feet wide.
5) The drainage ditch along the railroad right­of­way located behind the former shop building was filled
with additional rock to control erosion.
6) The excavation along the Holly Avenue right­of­way area was completed. Residential clean­up goal of
40 ppm arsenic at the surface was met for this right­of­way area. A building sewer from the former
treatment plant was located about 2 feet below the ground surface in the right­of­way. An action level of
1,500 ppm arsenic at depth was calculated based on ingestion exposure pathway for an adult utility
worker. Post excavation XRF screenings at the bottom of the excavation inside the drainage ditch showed
an average arsenic level of 93 ppm.
7) The asphalt surfaces adjacent to Treatment Building B were found to exceed the industrial action level
of 160 ppm for arsenic.  In these areas, the asphalt was removed; the subgrade was screened using an
XRF and excavated, as necessary, to meet the industrial action level for arsenic.
8) Transportation and disposal of nonlisted soils was completed during the week of September 26, 2008.

Planned Removal Actions
1) Dispose of listed hazardous waste soils and debris.
2) Re­grade Treatment Plant B area, and establish ground cover via hydroseeding.
3) Place erosion control fabric over areas onsite exceeding 160 ppm As and cover with dense grade
aggregate.

Next Steps
EPA's fund­lead removal activities are anticipated to be completed by 10/31/08.

Key Issues
The scope of EPA's removal action included excavation of soils both at the KY Wood Site, and at two
off­site locations.  EPA considers that these removal activities have effectively mitigated immediate threats
associated with potential exposures to arsenic­contaminated soil.

KDEP considers arsenic­containing soils at concentrations above a regional average background level of
13.12 ppm to be a threat to human health.  Several properties adjacent to the site exhibit arsenic at
concentrations exceeding 13.12 ppm.   KDEP sent letters to neighborhood residents in September 2008,
requesting permission to sample for arsenic in off­site areas.  KDEP is currently in the process of
evaluating XRF data collected in residential areas within close proximity to the KY Wood Site.

Disposition of Wastes

Waste Stream Quantity
Manifest

# Disposal Facility

CCA Wastewater  66,657
gallons 

Heritage Environmental
Services 

Nonhaz Debris  170.96 tons  Rumpke Landfill 

Metal for melt  64.29 tons  Baker Iron and Steel 

Nonhaz soils from residential yard  835.64 tons  Rumpke Landfill 

Nonhaz soils from KWP Treatment Building
B 

1079.94 tons  Rumpke Landfill 

response.epa.gov/kywood
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