
United States Environmental Protection Agency
Region II

POLLUTION REPORT

Date: Monday, December 1, 2008
From: Jack D. Harmon

To: Jack Harmon, USEPA, 2ERRD­RAB Mike Basile, USEPA Region II

Subject: Buckbee­Mears
30 Kellogg Road, Cortland, NY 
Latitude: 42.5920000
Longitude: ­76.1581800

POLREP No.: 21 Site #: YH
Reporting Period: 11/03/2008 ­ 11/30/2008 D.O. #: EP­W­04­054­044
Start Date: 1/10/2007 Response Authority: CERCLA
Mob Date: Response Type: Time­Critical
Demob Date: NPL Status: Non NPL
Completion Date: Incident Category: Removal Action
CERCLIS ID #: NYN000205908 Contract # EP­W­06­072
RCRIS ID #:

Site Description
The facility is located at 30 Kellogg Road, City of Cortland, Cortland County, New York.  The property
is approximately 50 acres in size and contained a large main production building, interconnected with
several smaller production buildings, an office building and several support buildings, including a flammable
storage building and a hazardous waste storage garage (buildings one through five).  The total size of the
facility buildings was estimated at 367,000 ft before buildings one and two were razed in 2008.

The Buckbee­Mears facility was purchased by International Electron Devices (IED) on October 26,
2004.   IED operated the facility until May, 2005, when they closed due to a lack of funding.   A large
number of the bulk chemicals used in production and the chemical wastes from past operations were
abandoned on Site.  These materials included: strong acids and caustics in large tanks, drums, process
piping and numerous small containers throughout the facility.  Approximately seven cylinders of chlorine
gas were also abandoned on Site. 

During the summer of 2006, the Cortland Police Department responded to a report of vandalism and
became concerned when they discovered the large amount of chemicals which had been abandoned at the
Site.  The Cortland Police subsequently notified the New York State Department of Environmental
Conservation (NYSDEC) of their findings.  On July 27, 2006, representatives from the NYSDEC, the
Cortland Police and Fire Departments and the Environmental Protection Agency (EPA) conducted a Site
visit.  The visit confirmed the presence of numerous hazardous substances in drums, tanks and cylinders
throughout the facility.  The potential for a chemical release was deemed serious because the facility was
idle with no security and all utilities had been terminated.  On August 1, 2006, the NYSDEC formally
requested the EPA to conduct a removal action under the Comprehensive Environmental Response,
Compensation and Liability Act (CERCLA) at this Site.         

Negotiations with the PRP to perform the required clean up actions resulted in EPA issuing an
Administrative Order on September 29, 2006.  The PRP initially complied with the Order, but ceased
correspondence with EPA in early November, 2006.   Following several acts of vandalism at the facility,
EPA initiated a Removal Action on January 10, 2007.

Current Activities
Site security was in place during all non­working hours this period and no incidents were reported.

During the reporting period, the ERRS contractor continued removing contaminated equipment from the
etching line as well as draining/cutting/removal of chemical piping from Building 5.  During the reporting
period, 18,245 liner feet of piping was removed bringing the total to 202,325 feet.  Several hundred
gallons of residual corrosive liquid was recovered and containerized into 55­gallon drums.  One 40­cubic
yard roll­off of C & D debris was shipped off­site for landfilling.

During the week of November 17, 2008, the EPA Pre­remedial Section and their contractor was on site
to conduct their Integrated Assessment.  The sampling effort consisted of 30 soil borings, 12 of which had
groundwater monitoring wells installed, 14 sediment and ten of surface water.  Sampling of the
groundwater was scheduled for the first week in December.

The AST continues to monitor work zone safety and provide air monitoring.

Planned Removal Actions
Building conditions continue to deteriorate due to extensive roof leaks, burst water and chemical feed
pipes and significant mold growth.  Leaking acid feed pipes accelerate the deterioration process.  These
worsening conditions significantly have required the EPA to increase the scope of their removal action.  In
addition, the information offered by a former maintenance person at the facility proved inaccurate; that
resulted in far more contamination remaining in the process piping than originally thought.

Next Steps
Site security will continue security during all non­working hours.  ERRS will continue
draining/cutting/removal of chemical process piping and decontamination of the etching line area in building
5 .  The AST will continue to provide air monitoring and oversight of work zone health and safety and
compliance to the HASP.

Key Issues
Since the condition of the buildings has worsened, EPA has increased its scope of work to include removal
and disposal of process piping, cleaning and dismantling of tanks, decontamination of building interiors,
salvaging equipment, scrapping of metal components and, demolition of buildings 1 & 2

Disposition of Wastes

Waste Stream Quantity Manifest # Disposal Facility

Non­hazardous C&D debris  40 cu.yds  110608­001  Seneca Meadows, Inc.
1786 Salcman Road
Waterloo, NY 13165 

response.epa.gov/BuckbeeMears
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