
United States Environmental Protection Agency
Region I

POLLUTION REPORT

Date: Wednesday, December 17, 2008
From: Catherine Young, OSC

To: Catherine Young, EPA Maureen Bagocius, USEPA Region 1
Lisa Boynton, EPA HQ ­ Emergency Response
Division

John Carlson, EPA Region 1 ­ OSRR

Rich Cavagnero, EPA Region 1 ­ OSRR Dave Deegan, EPA Region 1
Filomena DiNardo, EPA Region 1 ­ OSRR Lynne Galvin, EPA Region 1 ­ OSRR
Nancy Grantham, EPA Region 1 Stacy Greendlinger, EPA Region 1
Tim Grier, EPA HQ ­ Emergency Response
Division

Brenda Haslett, EPA Region 1

Tina Hennessy, EPA Region 1 ­ EPRB Arthur Johnson, EPA Region 1 ­ EPRB
Sheila Kelly, EPA HQ ­ Emergency Response
Division

Ira Leighton, EPA Region 1

Patti Ludwig, EPA Region 1 Dave McIntyre, EPA Region 1 ­ EPRB
MaryJane O'Donnell, EPA Region 1 ­ OSRR James Owens, EPA Region 1 ­ OSRR
Superfund Records Center, EPA Region 1 Art Wing, EPA Region 1 ­ OSRR

Subject: St Johns Cemetery Removal Action
St. Johns Cemetery
500 Moose Hill Road, Monroe, CT 
Latitude: 41.3233000
Longitude: ­73.2019000

POLREP No.: 1 Site #: 01FI
Reporting Period: D.O. #:
Start Date: 12/2/2008 Response Authority: CERCLA
Mob Date: 12/2/2008 Response Type: Time­Critical
Demob Date: NPL Status: Non NPL
Completion Date: Incident Category: Removal Action
CERCLIS ID #: CTN000105902 Contract #
RCRIS ID #:

Site Description
St. Johns Cemetery is located along Moose Hill Road in Monroe, CT. Prior to its current use as a
cemetery, the property was used as an airport hanger. The Site covers an area of approximately 52.42
acres, is relatively flat and is located within a residential area. Drums and containers have been identified in
wooded areas of the property located at a rear section of the cemetery. The incident is a non­oil spill type
response, with the contaminants of concern being volatile organic compounds (VOC), semi­volatile
organic compounds (SVOC), metals and polychlorinated biphenyls (PCB).

Surrounding the Site are the following:
To the west and south: Residential homes and wooded areas;
To the east: Moose Hill Road and residential homes;  
To the north: Residential homes and Shelton Road (Route 110).

Current Activities
15 drums have been removed and soil located near the drums has been excavated. The PCB­
contaminated material will be sent to a hazardous waste facility for disposal during the week of December
15, 2008. A fence was erected around the area of contamination to deter trespassers.

Planned Removal Actions
Sampling of the soil will be conducted during the week of January 6, 2009 to determine the necessity of
additional soil excavation. A GPR/Magnetometer will be used to survey the site for potential location of
buried drums.

Next Steps
Coordinate removal activities with the Town of Monroe Public Health Dept and the CT DEP.

Estimated Costs *

Budgeted Total To Date Remaining % Remaining

Extramural Costs

Intramural Costs

Total Site Costs $0.00 $0.00 $0.00 0.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.
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