SITE VISIT REPORT
NAVAJO ABANDONED MINE LANDS RECLAMATION PROGRAM

DATE (S) OF VISIT: 07 February 2019
MINE/PROJECT USEPA Region 9, Cove Mesa V Haul Shaft
NAME: Closure Project

rerATION OF 2:00 pm — 5:00 pm

PURPOSE OF : i

VISIT: Construction Progress Inspection

OBSERVATION:

This is the construction progress observed on Thursday, 07 February 2019, Cove Mesa
V Haul Shaft Project.

The contractor installed the forth vertical support columns as discussed on the previous
day. Upon inspecting the bottom plate and the vertical support columns the contractor
had successfully stabilized both the bottom and top plates to withstand the tension forces
applied by the cables. All vertical and horizontal wire ropes were installed and clamped
together every 8 inches. The contractor’'s crew was demobilizing from the project site.
There was no construction work done on Wednesday, 06 February 2019, due to the
weather. The closure was successfully completed.

After monitoring the construction progress, | returned to Shiprock AML. The access road
and access path are becoming less challenging, due to less snow and mud.

WEATHER/ROAD CONDITIONS:

Approximately high 40 degree Fahrenheit temperatures, clear skies, and snow/mud on
roads.

FOLLOW-UP:

| project is now more than 90 percent completed and pre-final inspection will be held with
US EPA R-9. Reclamation of access path will have to wait until final inspection.

CONTACTS:

Edwin Poalinelli, USEPA Region IX

NAME: Gilbert Dayzie /@ M -
TITLE: Civil Engineer wjg/&)w
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Construction at Mesa V on Thursday, 07 February 2019
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Four vertical supports installed.
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Photo of the main structure support to the haul shaft walls.
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