

WGE Fairplay, SC- Fairplay

Progress Notes

Date: March 23, 2011

1. Began building containment, due to heavy winds had to stop to procure other tools to secure the containment, will finish building containment in the morning.
2. All solid waste, PPE (suits, gloves, and rags) disposed of in a contractor trash bag sealed with tape and lead hazard sticker placed on bag. Liquid vacuumed and disposed of in 55 gallon DOT approved drums.
3. Waste generated was, lead, Tyvek suits and gloves, and rags
4. Completed approximately 30% of of containment, will continue to build containment tomorrow.
5. Crew size was one supervisor and one worker.

Report Submitted By: Scott Shaw (Safety Coordinator)

[welchgroupsafety@gmail.com](mailto:welchgroupsafety@gmail.com)

Welch Group Environmental

118 White Oak Road

Belton, SC 29627

864-446-0405