

July 12, 2023

Delivered via e-mail: Tames.Pam@epa.gov, dmiller@qhclaw.com, Rosoff.David@epa.gov

Ms. Pamela Tames
Mr. David Rosoff
U.S. Environmental Protection Agency
290 Broadway - 20th Floor
New York, NY 10007-1866

Re: Progress Update Letter 3
366-394 Wilson Avenue, Newark, NJ (the Site/Property)
General Facility Tracking Identification # NJN986663052

Dear Mr. Rosoff and Ms. Tames:

This letter summarizes the environmental scope of services performed by Envocare Environmental & Facility Management (ENVOCARE) at the above-referenced property after approval of sampling and quality assurance project plan.

CHANGE OF LAB SERVICE

On June 5, 2023, ENVOCARE requested lab service change from Chemtech Consulting to Alpha Analytical. The quality assurance project plan (QAPP) was revised and submitted to the Environmental Protection Agency (EPA). The QAPP was approved on July 10, 2023.

WASTE PROFILES & DISPOSAL APPROVAL

On July 3, 2023, ENVOCARE and Salomone Brothers Inc (SBI) communicated to Clean Earth of Kearny for transportation and disposal of stockpiles D and E discussed in the schedule below.

On July 7, 2023, the waste profiles were corrected and submitted to the EPA for a written authorization to proceed with the disposal. EPA On-Scene Coordinator (OSC), Mr. David Rosoff, has provided approval via email for removal of all stockpiles A, B, C, D, and E.

All background and post removal samples and analysis parameters will be collected as per EPA OSC instruction and the QAPP.

PLANNED ACTIVITIES:

- Mobilization date: 7/17/2023
- Background air monitoring setup date: 7/16/2023 -7/17/2023
- Stockpile soil disposal for piles D and E: 7/18/2023 – 7/19/2023
- Background sampling and post excavation sampling: 7/18/2023 – 7/19/2023
- Stockpile soil disposal for piles A, B, and C will depend on landfill schedule and future communication with Clean Earth of Kearny: To be determined

Re-certified Off-Site Rule (OSR) forms were approved by the EPA on 7/2/23 and good through 8/27/23 to conduct disposal off-site.

Please contact the undersigned at (732) 208-0928 if you have any questions or comments.

Kind Regards,

Devang Patel
Project Manager