

Haley & Aldrich, Inc.  
8899 Gander Creek Drive  
Miamisburg, OH 45342-5432

Tel: 937.384.9940  
Fax: 937.384.9946  
HaleyAldrich.com



7 August 2009  
File No. 26708-098

Mr. Steve Renninger, On-Scene Coordinator  
U.S. EPA Region 5  
Emergency Response Branch  
26 West Martin Luther King Drive (G41)  
Cincinnati, Ohio 45268

Subject: Monthly Progress Report – July 2009  
Delphi VOC Plume Site  
Dayton, Ohio

Dear Mr. Renninger:

This Monthly Progress Report summarizes activities performed on the subject site in July 2009.

#### **ACTIVITIES PERFORMED**

- Validated laboratory analytical data for samples collected during re-sampling event conducted June 16-17, 2009 at one (1) Phase II mitigation performance monitoring structure. Prepared and distributed final results letter for this sampling event.

#### **ANALYTICAL DATA RECEIVED**

- Data for mitigation performance monitoring at one (1) Phase II structure re-sampled June 16-17, 2009.

#### **ISSUES ENCOUNTERED / RESOLVED**

None.

#### **UNRESOLVED ISSUES / DIFFICULTIES**

None.

#### **ANTICIPATED ACTIVITIES FOR NEXT PERIOD**

- Submit proposed summary report outline to U.S. EPA.
- Perform site reconnaissance to observe status of properties in project area.

Sincerely yours,  
HALEY & ALDRICH, INC.

A handwritten signature in black ink, appearing to read "Susan J. Hoertt".

Susan J. Hoertt  
Senior Scientist

Cc: W. John Ridd, Project Manager, Delphi Corporation

G:\Projects\26708 Home Ave\098 Summary Reports\_Phase I\_Phase II\DelphiHomeAve\_Monthly Report\_JUL2009.doc