

**United States Environmental Protection Agency
Region I
POLLUTION REPORT**

Date: Saturday, January 22, 2005

From: Leslie Sims

Subject: Final POLREP

50 Alda Street Oil Spill
50 Alda Street, Bristol, CT
Latitude: 41.208000
Longitude: -56.896000

POLREP No.:	3	Site #:	E04114
Reporting Period:	9/2004-1/2005	D.O. #:	N/A
Start Date:	4/28/2004	Response Authority:	OPA
Mob Date:	4/28/2004	Response Type:	Emergency
Demob Date:	4/28/2004	NPL Status:	Non NPL
Completion Date:	12/30/2004	Incident Category:	Removal Action
CERCLIS ID #:	N/A	Contract #	N/A
RCRIS ID #:	N/A	Reimbursable Account #	NRC# 719791
FPN#	E0114		

Site Description

Refer to Previous POLREP for Site Description.

Current Activities

Refer to POLREP #2 for activities conducted prior to October 2004.

Planned Removal Actions

Between October and December, 2004, the FOSC assigned to oversee the cleanup effort met on several occasions with CTDEP and RP representatives at the Site to ascertain the effectiveness of the ongoing cleanup. Based on the findings from those visits, it appears the emergency has been successfully abated and there is no further discharge or substantial threat of a continuous discharge of oil to tributary navigable waters.

Any long term remediation activities deemed necessary to address any remaining oil/contamination which does not present a direct discharge or substantial threat of discharge to a navigable waterway will be performed solely at the discretion of CTDEP.

The cleanup effort conducted, to date, appears to be not inconsistent with OPA and NCP.

Next Steps

CTDEP indicated it will continue to work with the RP to address any post-cleanup issues. NPFC was updated on removal activities and EPA's recommendation to closeout the PRFA for this cleanup.

Estimated Costs *

	Budgeted	Total To Date	Remaining	% Remaining
Extramural Costs				
PRFA	\$97,000.00	\$93,500.00	\$3,500.00	3.61%
Intramural Costs				
USEPA - Direct (Region, HQ)	\$5,000.00	\$1,500.00	\$3,500.00	70.00%
Total Site Costs				
	\$102,000.00	\$95,000.00	\$7,000.00	6.86%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost

accounting provided in this report does not necessarily represent an exact monetary figure which the government may include in any claim for cost recovery.

response.epa.gov/50AldaStreetOilSpill

POLREP #3 Last Updated 1/22/2005