Weekly Work Activity Report

Title: Dominguez Channel Mystery Oil Spill
Location: ACTA Right-of- Way, south of Alameda Street adjacent to Tesoro Refinery
Operational Period: From: 0600 1/22/2011 To: 0600 1/29/2011

Temperature: Avg. 71° Precipitation: None Sky: Clear and Sunny Wind: 0 – 10 mph

1. ACTIVITY:
   NRC continued mobilizing equipment, materials and personnel and placed it on standby. NRC re-deployed boom around pump outfall. NRC mobilized to take over operations of City of Los Angeles Pump station on 1/21/2011. Operations at the pump station included three shifts on weekdays and two on weekends to pump down nuisance water and remove and replace sorbents as needed. ACTA continued working on obtaining right-of-entry from Tesoro and their tenant to their property in the Shell Lube Oil. ACTA prepared a work activity plan for modifications to the Shell Source Area and submitted it for approval to the Port of Los Angeles and Long Beach Environmental. Both Ports approved it. ACTA's utility coordinator observed the pit excavations to view the condition of Crimson's 8" oil line on the Tesoro Refinery property as directed by the EPA and performed by Crimson Oil.

2. EQUIPMENT:

Description	Source	Units
Portable generator	NRC	1
Portable light Tower	NRC	2
Wier Skimmer, Skim Pack	NRC	1
2 - 3" Dia. Pump	NRC	2
2 - 4" Trash Pump	NRC	2
Air compressor 100-185	NRC	1
Hose, suction & discharge	NRC	9
21" Contractor boom	NRC	300'
Delineators	NRC	29

3. PERSONNEL:
   EPA - 1 OSC
   NRC - 1 PM, 1 Field Supervisor, 2 - 3 Technicians (as needed)
   ACTA – 1 Environmental Engineer, 1 Utility Coordinator
   BBRI - 1 Flagman, Track Protection

4. Summary:
   Mobilized to site to re-deploy boom around pump outfall, continued mobilization and inspected the site.

5. Future Work:
   Additional equipment and personnel will be mobilized as needed and placed on standby in case of rain. Continue to monitor site.

Report By: J. Pantoja, ACET Date: 1/31/2011