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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION V

DATE: December 22, 2006

SUBJECT: ON-SCENE COORDINATOR'’S REPORT — CERCLA Removal Action at the
Ingersoll Site, Chicago, Cook County, Iilinois, Site ID# B5CW

FROM: Thomas Cook, On Scene Coordinator
Emergency Response Branch, SE-5J

TO: Linda Nachowicz, Chief
Emergency Response Branch, S-6J

THROUGH: Michael Harris, Chief
Division Superfund Section 2, SE-5J]

Please find attached the United States Environmental Protection Agency (U.S. EPA) Federal On-
Scene Coordinator’s (OSC) Report for the removal action conducted at the Ingersoll Site (Site),
Chicago, Cook County, Illinois. This report follows the format outlined in the National Oil and
Hazardous Substances Pollution Contingency Plan, 40 CFR 300.165. The removal was initiated on
January 19, 2006, and was completed on November 10, 2006. The OSC for this Site was Mr.
Thomas Cook.

1J.S. EPA took this action to mitigate the threats posed by the presence of volatile organic
compounds, semi-volatile organic compounds, metals, waste oil, and polychlorinated biphenyls in
pits, vaults, storage tanks, water, and soil, and asbestos-containing material located in decaying
buildings, which posed an immediate threat to public health, welfare, and the environment. Total
project costs under the control of the OSC are estimated at $1,748,346 of which $1,557,340 was for
the Emergency and Rapid Response Services contractor.

In this report, any indications of specific costs incurred at the Site are only an approximation, subject
10 audit and final definitization by U.S. EPA. The OSC report is not a final reconciliation of costs.

Portions of this report’s appendices may contain confidential business or enforcement-sensitive
information and must be reviewed by the Office of Regional Counsel prior to release to the public.
The Site is not on the National Priorities List.

Attachment
ic: Gail Stanuch — SE-5J
Carl Norman — SE-5J
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Emergency and Enforcement Response Branch
Office of Superfund, U.S. EPA, Region V

OSC REPORT STANDARD APPENDICES LIST *

Site Name: Ingersoll Site, Chicago, Cook County, Illinois
Site ID No.: BSCW
Task Order No.: 0057

1. Operational Files

- Action Memos/Additional Funding
- POLREPs

- Site Entry/Exit Log

- Hot Zone Entry/Exit Log

- Site Safety Plan

- Equipment & Expendables Log

- Site Logs

- Site Computer Disks

- Daily Work Orders

- Site Monitoring Logs

- Site Maps

- Site Contacts/Business Cards

- Site Photos/Videos

- General Correspondence/Information
- Newspaper Articles

- Site Photos/Videos

- Enforcement

2. Financial Files

- Delivery Orders

- START Technical Direction Documents

- Daily Cost Reporting US EPA Form 1900-55's
- ERCS Invoices

- RCMS Cost Estimates

- Subcontractor Bid Sheets

- START Cost Documentation
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Emergency and Enforcement Response Branch
Office of Superfund, U.S. EPA, Region V
OSC Report Standard Appendices List (cont'd)

3. Technical Files ID#
- START Site Assessment 3A1
- Analytical Results/QA/QC 3-B
- Manifests 3-C
- Disposal Information 3-D
- Drum/Vat/Sample Logs 3-E
- Compatibility Results 3-F
- Chains of Custody 3-G
- Waste Profile Sheets 3-H

* All files are arranged in chronological order.

* Portions of these OSC Report Appendices may contain confidential business information

or enforcement-sensitive information and must be reviewed by the Office of Regional

Counsel prior to release to the public.

* Note that certain files for this Site are maintained elsewhere by ERB; these appendices

are those files maintained by the OSC during the removal action.
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EXECUTIVE SUMMARY OF THE REMOVAL ACTIVITY
SITE: Ingersoll Site

L.OCATION: Chicago, Cook County, Illinois
FPROJECT DATES: January 16, 2006, through November 10, 2006.

INCIDENT DESCRIPTION: The Ingersoll Site (Site) is located at 1000 West 120" Street in
Chicago, Cook County, Illinois. The Site is bordered by 1 19 Street to the north, Morgan Street to
the east, 120" Street to the south, and vacant industrial properties to the west. The Meridian
coordinates for the Site are 41°40'35" North and 87°38'49" West. The Site property covers
approximately 12 acres and includes 38 interconnected, vacant buildings; a water tower; and a spray
pond.

The Site has a 90-year history of industrial machining and oil use. BorgWarner, Inc., (BorgWarner)
purchased the property in 1929, and, in that same period, acquired Ingersoll Steel & Disc Company,
a manufacturer of agricultural accessories including disc blades. According to former BorgWarner
employees, electronic enclosures, hospital beds, bathtubs, sinks, aircraft wing tanks, and bomb shell
casings were among the items built on site. According to historic Sanborn fire insurance maps,
additional Site operations included machining and production of lawn mowers and haymaking tools.
The maps also indicated the presence of an electromelt foundry; fuel oil and acid storage tanks; four
transformer rooms; an electrical substation; an enameling room; and pickling, dipping, and annealing
tanks.

According to the Region V Superfund Environmental Justice Analysis, the area within one mile of
the Site has a population that is 98 percent (%) minority. This percentage meets the Region V
demographic criterion for identifying an environmental justice case.

Eetween 1992 and 2004, several environmental investigations had been performed at the Site to
document contamination. The investigations documented the following Site contamination:

o Surface and sub-surface oil- and metal-contaminated soils and polychlorinated biphenyl
(PCB) contamination inside buildings in areas where transformers had been located;

o Concentrations of lead in soil (up to 0.15 milligrams per kilogram [mg/kg]), and
1,1-dichloroethane in groundwater (0.15 milligrams per liter [mg/L]) at the Site that
exceeded Illinois Pollution Control Board Class II criteria for soil and groundwater,
respectively;

e Concentrations of semi-volatile organic compounds (SVOC), metals, and PCBs in Site
soils that exceeded the Illinois Tiered Approach to Corrective Action Objectives Tier 1
remediation objectives for soil, based on the ingestion exposure route for industrial-
commercial properties;

-

o Concentrations of PCBs on floors in six of the 13 transformer rooms that were high
enough to be regulated by the Toxic Substances Control Act; aad

e Asbestos in tile mastic and pipe insulation.
A fire in the summer of 2004 destroyed a portion of the former administration areas located in the

southeast portion of the Site. Evidence of vandalism at the Site was extensive during the period the
Site was investigated.

ES-1



ACTIONS: The Site was uncontrolled and previous investigations indicatzd the presence of friable
asbestos-containing materials (ACM), volatile organic compounds (VOCs), SVOCs, metals, and
FCBs on surfaces or in soil and/or groundwater at concentrations that exceeded human and
environmental health and welfare risk criteria. Therefore, U.S. EPA approved an Action
Memorandum for the Site on November 23, 2005. The Action Memorandum requested a
Comprehensive Environmental Response, Compensation, and Liability Act time-critical removal
action at the Site.

U.S. EPA; the Weston Solutions, Inc., (WESTONg) Superfund Technical Assessment and Response
Team (START); and Environmental Quality Management (EQM), the Emergency and Rapid
Eespcnse Services (ERRS) contractor, mobilized to the Site on January 16, 2006, to begin removing
ACM from buildings; oils, sludges, and PCB oils from tanks, pits, and vaults; cleaning building
surfaces with known PCB contamination; and excavating PCB-contaminated soil and oil.

Iemoval activities were completed on November 10, 2006. ERRS arranged for the transportation
and disposal 0f 560,770 gallons of non-hazardous wastewater; 145,280 kilograms of VOC, SVOC,
metal, and PCB-contaminated oil and wastewater; 270 cubic yards of ACM debris; and 1,100 cubic
yards of low-level PCB-contaminated debris.

Thomas Cook, On-Scene Coordinator
U.S. EPA, Region V
Chicago, Illinois

ES-2
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L SUMMARY OF EVENTS
A SITE CONDITIONS AND BACKGROUND

1. Initial Situation

The Ingersoll Site (Site) is located at 1000 West 120™ Street in Chicago, Cook County, Illinois. The
Site is bordered by 1 19" Street to the north, Morgan Street to the east, 120" Street to the south, and
vacan' industrial properties to the west (Figures 1-1 and 1-2). The Meridian coordinates for the Site
are 41°40'35" North and 87°38'49" West. The Site property covers approximately 12 acres and
includes 38 interconnected, vacant buildings; a water tower; and a spray pond (Figure 2). A fire in
the summer of 2004 destroyed a portion of the former administration areas located in the southeast
portion of the Site. Evidence of vandalism at the Site in the form of broken windows, compromised
fencing, graffiti, and stripped wiring is extensive.

The Site has a 90-year history of industrial machining and oil use. BorgWarner, Inc., purchased the
property in 1929, and, in that same period, acquired Ingersoll Steel & Disc Company, a manufacturer
of agricultural accessories including disc blades. According to former BorgWarner, Inc., employees,
electronic enclosures, hospital beds, bathtubs and sinks were also manufactured on site. During the
K.orean Conflict, wing tanks were built on site. During the Vietnam War, bomb shell casings were
made on site. Ingersoll Rand Company, Limited, currently owns the Site.

Sanborn fire insurance maps have provided additional historic information about the Site:

o The 1911 map indicates that the eastern portion of the Site was operated by Whitman &
Barnes Manufacturing Company for the production of lawn mowers and haymaking
tools. Included on the 1911 map were a machine shop, oil house, gas machine room,
underground gas oil tank, fuel oil tanks, four heater rooms, two engines, and two
dynamos.

e The 1939 map indicates that the Site was operated by the Ingersoll Steel Disc Division of
BorgWarner, Inc. This map shows many additions to the Site including four transformer
rooms, a Commonwealth Edison electrical substation, an enamneling room, an above-
ground storage tank (AST) for oil, three oil houses, and a pickling area.

e The 1950 Sanborn map shows additions to the Site, including a sulfuric acid tank,
additional enameling rooms, and a cleaning room.

o The 1975 Sanborn map indicates additions to the Site including an electromelt foundry, a
dipping room, an oven, and an annealing room. In recent years, the former foundry
building was used as storage space.
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Location of Hazardous Substance(s)

Between 1992 and 2004, several environmental investigations had been performed at the Site to
decument contamination. The investigations included:

July 1992, Roy F. Weston, Inc., Phase I Environmental Site Assessment (ESA): The
investigation identified several areas of concern, including surface and sub-surface oil-
and metal-contaminated soils and polychlorinated biphenyl (PCB) contamination inside
buildings where transformers had been located.

August 1994, VSC, under contract with Ingersoll, Phase Il ESA: This investigation
included collection of Site soils from up to four feet below ground surface (bgs) for
analysis of the presence of solvents, PCBs, petroleum, volatile organic compounds
(VOC), semi-volatile organic compounds (SVOC), and metals. VSC also installed and
sampled 13 groundwater monitoring wells for concentrations of VOCs, SVOCs,
polynuclear aromatic hydrocarbons (PAH) and metals in grouncdwater. Results from the
investigation indicated that concentrations of Lead in soil (up to 0.15 milligrams per
kilogram [mg/kg]), and 1,1-dichloroethane in groundwater (0.15 milligrams per liter
[mg/L}) at the Site exceeded Illinois Pollution Control Board Class II criteria for soil and
groundwater, respectively. No other analytes were detected in Site soil or groundwater at
concentrations above screening criteria.

May 1996, Harza Consulting Engineers and Scientists (Harza), Phase I ESA: Harza
completed this investigation to evaluate the potential for redevelopment of multiple sites
in the area of Ingersoll as brownfields. Harza also investigated the abandoned railroad
bed on the northern portion of the Site. No information was available regarding the
results of this investigation.

January 2004, Tetra Tech, Inc., Phase Il ESA: Surface soils, subsurface soils to a depth
of 11 feet bgs, and groundwater were collected for this inveastigation from various
locations around the Site, and wipe samples were collected from the floors in the
transformer rooms. Results from the study indicated that concentrations of SVOC:s,
metals, and PCBs in Site soils exceeded the Illinois Tiered Approach to Corrective
Action Objectives (TACO) Tier 1 remediation objectives for soil based on the ingestion
exposure route for industrial-commercial properties. PCB conlamination was found in
Site soils at concentrations ranging from 2 parts per million (ppm) to 3.5
ppm. Furthermore, wipe sampling results indicated that oil containing PCBs at
concentrations high enough to be regulated by the Toxic Substar.ces Control Act (TSCA)
had contaminated the concrete floors in six of the 13 transformer rooms.

August 2005, the United States Environmental Protection Agency (U.S. EPA) and Tetra
Tech, Inc., Superfund Technical Assessment and Response Team (START) Site
Assessment: During this investigation, Tetra Tech, Inc. START collected six wipe
samples from the stained floors of the transformer rooms for PCB analysis, five bulk
samples for asbestos analysis (floor tile, mastic, and pipe insulation), and three liquid
waste samples from waste oil pits for PCB and metals analysis.

Four wipe samples contained PCB concentrations that exceeded the TSCA remediation
objective of 100 micrograms per 100 square centimeters (g'100 cm?) for restricted
areas. Two wipe samples contained PCB concentrations that exceeded the TSCA
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remediation objective of 10 /100 cm? for unrestricted areas. The highest estimated
concentration detected was 457,000 ..g/100 cm?.

The bulk mastic samples contained approximately 2% chrysotile, and the pipe insulation
contained up to 3% chrysotile and 40% amosite.

The liquid waste samples contained low levels of metals and no PCBs. However, a
laboratory quality control issue caused the PCB results to be reported as estimates, only.

Based on the results of previous investigations, which indicated the presence of asbestos-containing
rnaterials (ACM), VOCs, SVOCs, metals, and PCBs in soil and/or groundwater at concentrations
that exceeded human and environmental health and welfare risk criteria, U.S. EPA approved an
Action Memorandum for the Site. The Action Memorandum, approved on November 23, 2005,
requested a Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA)
time-critical removal action.

R Cause of Release or Discharge

ACM, oil, metals, and PCBs were commonly used at manufacturing facilities that were active during
tae same time that the Site was active. ACM was used as insulation on steam pipes and thermal
system elements until 1989 when U.S. EPA issued a rule banning most asbestos-containing products.

Likewise, PCBs were added to oils and paints used in and around heat-producing equipment, such as
transformers, until 1979 when U.S. EPA banned the manufacture of PCBs and began to phase out
PCBs in manufacturing. Spills and releases of these materials during and after Site operation could
Fave led to the conditions at the Site at the time of the U.S. EPA site assessment.

4. Efforts to Obtain Response by Responsible Party

U.S. EPA conducted a title search, which indicated that Ingersoll Rand Company owned the
property until they filed for bankruptcy in 2002. The City of Chicago acquired the property in
2002, due to the tax delinquency. U.S. EPA submitted a 104E to Ingersoll Rand Company in
2005 and did not get a response from the Ingersoll Rand Company. Additional information
regarding contact with the PRP is available from the Chicago Department of the Environment.

B. ORGANIZATION OF RESPONSE

U.S. EPA, WESTON START, and Environmental Quality Management (EQM), the Emergency
and Rapid Response Services (ERRS) contractor, mobilized to the Site or. January 16, 2006.
Consistent with the U.S. EPA Action Memorandum, the team began removing ACM; oils,
sludges, and PCB-contaminated oils from tanks, pits, and vaults; cleaning building surfaces
known to contain PCB contamination; and excavating soil contaminated with PCBs and oil.
Table 1 summarizes the organization of the response.
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Table 1
Organization of the Response
Ingersoll Site
- Chicago, Cook County, Illinois
Agencies or Parties Involved Contact Description of Participation
* U.S. EPA — Region V Thomas Cook Federal OSC responsible for
Division of Superfund overall project oversight and
- Emergency Response Branch success.
77 West Jackson Blvd.
Chicago, IL 60604
- (312) 886-7182
Weston Solutions, Inc. Sarah Meyer WESTON START project
| 20 North Wacker Dr. manager responsible for removal
o ; Suite 1210 oversight support, documentation,
Chicago, IL 60606 air monitoring, sampling, and
1(312) 424-3300 START-related cost-tracking.
“ Environmental Quality Robert Armstrong | Response manager responsible for
Management, Inc. direction of daily ERRS activity.
] 1800 Carillon Blvd. Provided personnel and
v Cincinnati, Ohio equipment necessary for removal
(800) 500-0575 and coordinated transportation
| and disposal of waste streams.
v Also tracked ERRS-related costs.
| Chicago Department of Terry Sheehan CDOE project manager who
" Environment participated in initial assessment
1 30 N. La Salle, Suite 2500 of the Site prior to initiation of
| Chicago, IL 60602 U.S. EPA response.
’ | (312) 744-7606

CDOE - Chicago Department of Environment
ERRS - Emergency and Rapid Response Services

0SC - On-Scene Coordinator

START - Superfund Technical Assessment and Response Team
U.S. EPA - United States Environmental Protection Agency
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INJURY/ POSSIBLE INJURY TO NATURAL RESOURCES

Content and Time of Notice to Natural Resource Trustees

(Not Applicable)

2,

Trustee Damage Assessment and Restoration Activities

(Not Applicable)

D.

1.

CHRONOLOGICAL NARRATIVE OF RESPONSE ACTIONS

Threat Abatement Actions Taken

U.S. EPA, the ERRS contractor, and WESTON START mobilized to the Site on January 16, 2006,
and began setup activities. Removal activities commenced on January 18, 2006, at which time
security was established for the Site during non-working hours for the duration of the removal.

[n preparation for removal activities, WESTON START performed the following removal activities
at the Site from January 18, 2006, through February 20, 2006:

Conducted air monitoring at the Site perimeter near work areas using a Personal DataRAM
(PDR) and MultiRAE® five-gas photo-ionization detector (PID). Results were used in
conjunction with visual observations to determine the need for additional engineering
controls of dust and particulate matter at the Site. All sustained PDR readings on Site were
below 5 milligrams per cubic meter, the Occupational Safety and Health Administration
(OSHA) permissible exposure limit (PEL) for nuisance dust. MultiRAE readings for VOC
vapor, carbon monoxide, hydrogen sulfide, and percent (%) of the lower explosive limit were
below the limits of detection and oxygen levels were 20.9%.

Collected samples of wastewater, oils, and solids from sub-surface spaces (sumps, pits,
vaults, and manholes) and stockpiled debris to determine proper hardling and disposal of the
materials. Throughout the duration of the project, a total of nine sclids samples, 37 oil and
sludge samples, and 22 wastewater samples were collected by WESTON START.
WESTON START collected four solids, five oil, and five wastewater samples during this
period. Sampling dates, locations, and results are presented in Attachments B1 through B9.
Sampling locations are illustrated on Figure 1-3. Laboratory data reports and sample chains
of custody are located in the site files.

Collected wipe samples of building floors, trench and pit walls, and other surfaces to
determine the concentration of PCBs on the surfaces. Throughout the duration of the
removal, 37 wipe samples were collected by WESTON START. WESTON START=-
collected nine wipe samples during this period (WP001-0112-0128, WP002-1012-0128,
WPPT001-1014-0217, WPPT002-1014-0217, WPPT003-1014-0217, WPPT004-1014-0217,
WPSP001-1014-0217, WP001-1014-0217, and WPPT002-1012-0217). Wipe sampling
locations and results are presented in Attachment B10 and illustrated on Figure 1-3.
Concentrations of PCBs in the wipe samples collected during this period ranged from non-
detect to 26,000 g /100 cm’. Highest concentrations were detected in areas where
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transformers had been stored. Laboratory data reports and sample chains of custody are
located in the site files.

Collected eight-hour personnel and perimeter air samples for asbestcs. Beginning on January
27. 2006, and continuing through October 17, 2006, asbestos air samples were collected
periodically during general operations and every day during asbestos removal operations.
One hundred and twenty-seven personnel air samples for asbestos and 251 perimeter air
samples for asbestos were collected by WESTON START. Throughout the removal,
concentrations of asbestos fibers in one personnel sample exceeded 0.1 fibers per cubic
centimeter (f/cc), the OSHA PEL for asbestos fibers. Throughout the removal,
concentrations of asbestos fibers in 11 perimeter samples exceeded 0.01 f/cc, the Asbestos
Hazard Emergency Response Act criterion for protection against airborne asbestos fibers in
public areas. Results for personnel and perimeter air sampling for asbestos are summarized
in Attachments B11 and B12, respectively. Laboratory data reports and sample chains of
custody are located in the Site files.

Collected eight-hour particulate personnel and perimeter air samp'es for lead. Particulate
lead samples were collected periodically from January 27, 2006, through June 13, 2006.
Twenty-three personnel air samples for lead and 16 perimeter air samples for lead were
collected WESTON START. Sampling results during this period indicated that
concentrations of particulate lead did not exceed 50 micrograms per cubic meter, the OSHA
PEL for particulate lead. Therefore, it was determined that lead was not a hazard for Site
workers or neighbors, and sampling was discontinued. Air szmpling summaries for
personnel and perimeter particulate lead results are presented in Attachments B13 and B14,
respectively. Laboratory data reports and sample chains of custody are located in the Site
files.
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Asbestos and lead air sampling results were reviewed and tabulated daily upon receipt from the
laboratory. Any exposure-limit exceedances were discussed between the OSC, ERRS, and
WESTON START, and all Site personnel were alerted. When exposure limit exceedances occurred,
ERRS took steps to reduce the amount of fibers and particulates in the air using techniques such as
veetting or installing additional enclosures. At the direction of the U.S. EPA OSC, Site work that
included debris and asbestos removal continued in Level C personal protective equipment (PPE) for
the duration of the removal, despite personnel air sampling results that were within the OSHA
guidelines

By collecting multi-media samples of Site wastes, WESTON START was able to characterize the
vsaste streams. Knowing the type and location of wastes on Site, the OSC and ERRS response
manager (RM) then planned removal activities accordingly.

From January 18, 2006, through February 20, 2006, ERRS performed the following removal
activities:
o Consolidated automobile tires from throughout the Site and stockpiled them at the southwest
corner of Building 912.

o FErected barriers around pits, holes, and floor gaps in work areas.

e Completed debris consolidation, removal of overhead hazards, and floor washing in
Buildings 1014, 1017, 1013, and 1012. Stockpiled debris and staged floor scrapings near a
loading bay adjacent to Morgan Street.

o Consolidated general debris and performed floor washing in Buildings 411, 412, and 413.
o Completed and reinforced the perimeter security fence.

o Transferred approximately 14,000 gallons of wastewater with a low concentration of PCBs
from a pit in Building 515 to the 40,000-gallon AST located at the southwest corner of
Building 914 for temporary storage. The oil fraction of this wastewater contained up to
11 mgkg PCBs (sample MHO001-0515-0222). All wastewater suspected of being
contaminated with PCBs was temporarily stored in this AST prior to disposal.

» Excavated and pressure-washed pits in Building 1012 and 1014. Waste recovered from the
pits contained up to 43 mg/kg PCBs (samples DFS01-1014-0202 and CTP001-1014-0217).
The waste was solidified with bed ash and staged along the east wall of Building 1014.
Rinsate water from these areas was transferred to the AST for temporary storage.

e Pressure-washed the transformer room in Building 1014.

On January 24, 2006, a certified structural engineer, Kenneth Campagna of EQM, assessed the
structural integrity of buildings in preparation for work in and near them. The assessment focused on
buildings affected by the fire in the summer of 2004 (Buildings 111, 112,113, 114, 615, 711, 712,
713, 811, and 812). Results of the assessment indicated the presence of roof failures throughout
these buildings. Mr. Campagna recommended that loose and hanging portions of roofing material,
duct work. conduit, or pipe that presented a hazard to workers below in these areas be removed. Mr.
Campagna reported that the supporting structures were in good condition. He also recommended
that no work be conducted near the outer wall of the facility along West 120" Street, near or under
Building 114, or in the northern portion of Building 511.

10
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As an additional protective measure, during general Site work, areas containing suspect ACM were
evoided. ERRS did not work within approximately six feet of any suspected ACM unless they were
wearing proper PPE.

From February 21, 2006, through March 21, 2006, WESTON START performed the following
removal activities:

Continued air sampling and monitoring consistent with methods described previously.

Collected one solid, 18 oil, and four wastewater samples from sub-surface spaces (sumps,
pits, vaults, and manholes) and stockpiled debris to determine proper handling and disposal
methods. Concentrations of PCBs in a wastewater sample from a rnanhole in Building 515
were as high as 13,000 mg/kg (sample MH002-0515-0222). The remaining liquid samples
and the solid sample contained no PCBs or only trace PCB levels.

Collected 15 wipe samples of building floors, trench and pit walls, and other surfaces to
determine the concentration of PCBs on the surfaces. Concentrations of PCBs were highest
in Buildings 512 (42,000 1.g/100 cm?) and 515 (140,000 n.g /100 cra®) (samples WPPT001-
0512-0222 and WP001-0515-0222, respectively).

From February 21, 2006, through March 21, 2006, ERRS performed the following removal
activities:

Dewatered 78,250 gallons of wastewater and oil from the basemenis of Buildings 515, 811,
812, 914, and 924 and transferred the liquid to the spray pond for remporary storage. This
wastewater was represented by samples PT001-515-0125, PT001-C912-0222, TR002-0912-
0222, and BM001-0924-0223. All wastewater that was not suspectzd of being contaminated
by PCBs was stored in the spray pond prior to disposal.

Removed piping from the AST north of Building 924 and pressure washed the piping
trenches.

Consolidated debris and pressure washed surfaces in Buildings 811 and 812. Oily solids
recovered from cleaning these buildings were containerized in a labeled, 55-gallon steel
drum and staged for disposal.

Consolidated debris on the main floor and basements of Buildings 912, 914, and 924.
Excavated debris from five subsurface trenches in Building 912.

Used a mercury vacuum to recover mercury beads that were identified on the main floor of
Building 811. The mercury and contaminated debris from the floor were containerized in a
labeled drum and staged for disposal.

Collected all mercury switches and PCB-containing light-bulb ballasts from the Site and
consolidated them for disposal.

Pressure-washed and backfilled the excavated pits in Buildings 1013 and 1014 with clean
fill.

Completed removal of ACM in Buildings 1012, 1013, 1014, and 1017.

Sixty cubic yards of ACM debris were transported off site during this period. A summary of
the disposition of all Site wastes is presented in Table 2.

11
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From March 22, 2006, through April 21, 2006, WESTON START performed the following actions:

Continued air sampling and monitoring consistent with methods described previously.

Collected seven solids and three oil samples from sub-surface spaces (sumps, pits, vaults,
and manholes) and stockpiled debris to determine proper handling and disposal of the
materials. The solids contained up to 29 mg/kg PCBs (sample CTP001-1014-0217).

Collected seven wipe samples from the trenches in Building 912. No PCBs or only trace
concentrations of PCBs were detected in these samples (sample WP005-0912-0322).

From March 22, 2006, through April 21, 2006, ERRS performed the following removal activities:

Continued debris consolidation and cleaning of the main floor and basements of Buildings
912, 914, and 924. Also excavated debris from six furnace pits in Building 924. Debris
consolidated during cleaning was stockpiled or placed into drums.

Removed piping from the AST north of Building 924, transferred all non-PCB waste oil
from the AST into drums (sample CLO-0924-AST), power washed the inside of the AST,
demolished the concrete containment wall surrounding the AST, and relocated the AST to
east of Building 1018A.

Excavated debris from five trenches in Building 912, and began wet-sweeping the main floor
of the building.

Dewatered the basements of Building 924, the sump north of Building 924, the basement and
pits of Building 912, and the basement of Building 914 and transferred the wastewater, along
with all rinse water, to the spray pond for temporary storage.

ACM removal in Buildings 513 and 413. Approximately 1,525 linear feet (LF) of ACM
were removed from the piping in Building 513, and 1,200 LF of ACM were removed from
the piping in Building 413.

ACM removal and debris consolidation in Building 412.
Transported 171,900 gallons of wastewater from the spray pond off site for disposal.

Transported 360 cubic yards of debris contaminated with low-level PCBs off site for
disposal.

12
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Table 2
Waste Materials and Disposal Summary

0318061 = !

Ingersoll Site Time-Critical Removal
March 16 to November 10, 2006

PAllled Waste :

Landfill
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en T

Newton t d

s eo, ixre, 9, -
NA2212, III 2608 S. Damen Ave. 2266 E. 5008
Chicago, IL 60608 Brook, IN 47922

RQ, Asbestos, mixture, 9, 30CY 3/17/06 031606-2 Allied Waste Landfill |Newton County Landfill
NA2212, I11 2608 S. Damen Ave. 2266 E. 5008

: Chicago, IL 60608 Brook, IN 47922
Non-RCRA, Non-DOT (4 loads, 5,000 |3/29/06 032906-1 to H20 Waste Management Services | Treatment | ISK Magnetics
Regulated Waste (Rain GAL each) 032906-4 284 West 1050 North 4901 Evans Ave.
Water) 20,000 GAL Chesterton, IN 46304 Valparaiso, IN 46383
Non-RCRA, Non-DOT (2 loads, 5,000 |3/30/06 033006-1 and H20 Waste Management Services | Treatment | ISK Magnetics
Regulated Waste (Rain GAL each) 033006-2 284 West 1050 North 4901 Evans Ave.
Water) 10,000 GAL Chesterton, IN 46304 Valparaiso, IN 46383
Non-RCRA, Non-DOT (2 loads, 5,000 [4/4/06 030406-1 and H20 Waste Management Services | Treatment | ISK Magnetics
Regulated Waste (Rain GAL each) 030406-2 284 West 1050 North 4901 Evans Ave.
Water) 10,000 GAL Chesterton, IN 46304 Valparaiso, IN 46383
Non-RCRA, Non-DOT (2 loads, 5,000 [4/5/06 040506-1 and H20 Waste Management Services | Treatment | ISK Magnetics
Regulated Waste (Rain GAL each) 040506-2 284 West 1050 North 4901 Evans Ave.
Water) 10,000 GAL Chesterton, IN 46304 Valparaiso, IN 46383
Non-RCRA, Non-DOT 5,000 GAL 4/6/06 040606-1 H20 Waste Management Services | Treatment | ISK Magnetics
Regulated Waste (Rain 284 West 1050 North 4901 Evans Ave.
Water) Chesterton, IN 46304 Valparaiso, IN 46383

S ——
RBSES—
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Table 2
Waste Materials and Disposal Summary

Ingersoll Site Time-Critical Removal
March 16 to November 10, 2006

: ALY, TR R P e . A AT A st B ko o
Non-RCRA, Non-DOT (2 loads, 5,000 |4/7/06 040706-1 and H20 Waste Management Services | Treatment | ISK Magnetics
Regulated Waste (Rain GAL each) 040706-2 284 West 1050 North 4901 Evans Ave.
Water) 10,000 GAL Chesterton, IN 46304 Valparaiso, IN 46383
Non-RCRA, Non-DOT (2 loads, 5,000 |4/10/06 041006-1 and H20 Waste Management Services | Treatment | ISK Magnetics
Regulated Waste (Rain GAL each) 041006-2 284 West 1050 North 4901 Evans Ave. I
Water) 10,000 GAL Chesterton, IN 46304 Valparaiso, IN 46383
Non-RCRA, Non-DOT (2 loads, 5,000 [4/11/06 041106-1 and H20 Waste Management Services | Treatment | ISK Magnetics
Regulated Waste (Rain GAL each) 041106-2 284 West 1050 North 4901 Evans Ave.
Water) 10,000 GAL Chesterton, IN 46304 Valparaiso, IN 46383
Non-hazardous, Non-DOT  [4,700 GAL 4/13/06 IL11858684 Clean Harbors Environmental Treatment | Clean Harbors Services Inc.
regulated, N/A, None Services Inc. 11800 South Stony Island
11700 South Stony Island Ave. Ave.
Chicago, IL 60617 Chicago, IL 60617

Low-Level PCB (5 loads, 20  |4/13/06 001 to 005 Allied Waste Landfill |Newton County Landfill
Contaminated Debris CY each) 2608 S. Damen Ave. 2266 E. 5008

100 CY : Chicago, IL 60608 Brook, IN 47922
Low-Level PCB (6 loads, 20 | 4/14/06 006 to 011 Allied Waste Landfill |Newton County Landfill
Contaminated Debris CY each) 2608 S. Damen Ave. 2266 E. 5008

120 CY - | Chicago, IL 60608 Brook, IN 47922
Low-Level PCB (3 loads, 20 |4/15/06 012t0 014 Allied Waste Landfill [Newton County Landfill
Contaminated Debris CY each) 2608 S. Damen Ave. 2266 E. 500S
| 60 CY L Chicago, IL 60608 Brook, IN 47922

14
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Table 2
Waste Materials and Disposal Summary

Ingersoll Site Time-Critical Removal
March 16 to November 10, 2006

Rilied Waste .

[Landfill

[Newton ounty Landfill

(3 loads, 20
Contaminated Debris CY each) 2608 S. Damen Ave. 2266 E. 500S
60 CY Chicago, IL 60608 Brook, IN 47922
Non-hazardous, Non-DOT  |(3 loads, 5,150 |4/17/06 IL11858723, Clean Harbors Environmental Treatment | Clean Harbors Services
regulated, N/A, None GAL each) IL11858724 and |Services Inc. 11800 South Stony Island
15,450 GAL IL11858698 11700 South Stony Island Ave. Ave.
"4 Chicago, IL 60617 Chicago, IL 60617
Non-hazardous, Non-DOT |5,200 GAL 4/17/06 IL11858725 Clean Harbors Environmental Treatment | Clean Harbors Services
regulated, N/A, None Services Inc. 11800 South Stony Island
11700 South Stony Island Ave. Ave.
Chicago, IL 60617 Chicago, IL 60617
Non-hazardous, Non-DOT 5,300 GAL 4/17/06 IL11858696 Clean Harbors Environmental Treatment | Clean Harbors Services
regulated, N/A, None Services Inc. 11800 South Stony Island
11700 South Stony Island Ave. Ave.
Chicago, IL 60617 Chicago, IL 60617
Non-hazardous, Non-DOT | (3 loads, 5,100 |4/18/06 IL11858718 Clean Harbors Environmental Treatment | Clean Harbors Services
regulated, N/A, None GAL each) IL11858719 Services Inc. 11800 South Stony Island
15,300 GAL 1111858720 11700 South Stony Island Ave. Ave.
Chicago, IL 60617 Chicago, IL 60617
Non-hazardous, Non-DOT {5,000 GAL 4/18/06 IL11858721 Clean Harbors Environmental Treatment | Clean Harbors Services
regulated, N/A, None Services Inc. 11800 South Stony Island
11700 South Stony Island Ave. Ave.
Chicago, IL 60617 Chicago, IL 60617
15




Non-hazardous, Non-DOT  |5,200 GAL

[4/18/06

Table 2
Waste Materials and Disposal Summary

1011858722

Ingersoll Site Time-Critical Removal
March 16 to November 10, 2006

| lan rioent

Treatment

Cl Harbrs rvie >

Chicago, IL 60617

regulated, N/A, None Services Inc. 11800 South Stony Island

11700 South Stony Island Ave. Ave.

Chicago, IL 60617 Chicago, IL 60617
Non-hazardous, Non-DOT  |(2 loads, 5,100 |4/19/06 IL11858700 and |Clean Harbors Environmental Treatment | Clean Harbors Services
regulated, N/A, None GAL each) IL11858717 Services Inc. 11800 South Stony Island

10,200 GAL 11700 South Stony Island Ave. Ave.

Chicago, IL 60617 Chicago, IL 60617
Non-hazardous, Non-DOT |5,300 GAL 4/19/06 IL11858701 Clean Harbors Environmental Treatment | Clean Harbors Services
regulated, N/A, None Services Inc. 11800 South Stony Island

11700 South Stony Island Ave. Ave.

Chicago, IL 60617 Chicago, IL 60617
Non-hazardous, Non-DOT |5,050 GAL 4/19/06 IL11858716 Clean Harbors Environmental Treatment | Clean Harbors Services
regulated, N/A, None Services Inc. 11800 South Stony Island

11700 South Stony Island Ave. Ave.

Chicago, IL 60617 Chicago, IL 60617
Low Level PCB 20CY 4/19/06 018 Allied Waste : Landfill |Newton County Landfill
Contaminated Debris 2608 S. Damen Ave. 2266 E. 5008

_ Chicago, IL 60608 Brook, IN 47922
Non-hazardous, Non-DOT (2 loads, 5,100 |4/20/06 IL11858702 and |Clean Harbors Environmental Treatment | Clean Harbors Services
regulated, N/A, None GAL each) 1L11858703 Services Inc. 11800 South Stony Island
10,200 GAL 11700 South Stony Island Ave. Ave.

Chicago, IL 60617
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Table 2
Waste Materials and Disposal Summary

umbe

Ingersoll Site Time-Critical Removal
March 16 to November 10, 2006

Landfill

Wayne»iso Se #

RQ, Waste Polychlorinated s |(3 loads, MI10115786 Beelman Truck Company
biphenyls, 9, UN 3432, PGII |18,160 K MI10115787 1 Racehorse Drive Landfill 49350 N. I-94

each) MI10115788 East Saint Louis, IL 62205 Service Drive

54,480 K Belleville, M1 48111
RQ, Waste Polychlorinated | (5 loads, 4/27/06 MI10115793, Beelman Truck Company Landfill |Wayne Disposal Site #2
biphenyls, 9, UN 3432, PGII | 18,160 K MI10115792, 1 Racehorse Drive Landfill 49350 N. 1-94

each) MI10115790, East Saint Louis, IL 62205 Service Drive

90,800 K MI10115789, Belleville, MI 48111

and MI10115791
RQ, Asbestos, mixture, 9, 30CY 5/5/06 050506-1 Allied Waste Landfill |Newton County Landfill
NA2212, 111 2608 S. Damen Ave. ' 2266 E. 5008
Chicago, IL 60608 Brook, IN 47922
RQ, Asbestos, mixture, 9, B e 5/19/06 051906-1 Allied Waste Landfill |Newton County Landfill
NA2212, 111 2608 S. Damen Ave. 2266 E. 5008
Chicago, IL 60608 Brook, IN 47922

Non-RCRA, Non-DOT (3 loads, 5,500 |5/31/06 053106-1 to Young Brothers Trucking Inc. Treatment | ISK Magnetics
Regulated Waste (Rain GAL each) 053106-3 447 N Old State Rd. 2, 4901 Evans Ave.
Water) 16,500 GAL Valparaiso IN 46383-9542 Valparaiso, IN 46383
Non-RCRA, Non-DOT (3 loads, 5,500 |6/1/06 060106-1 to Young Brothers Trucking Inc. Treatment | ISK Magnetics
Regulated Waste (Rain GAL each) 060106-3 447 N Old State Rd. 2, 4901 Evans Ave.
Water) 16,500 GAL Valparaiso IN 46383-9542 Valparaiso, IN 46383
Non-RCRA, Non-DOT (2 loads, 5,500 |6/2/06 060206-1 and Young Brothers Trucking Inc. Treatment | ISK Magnetics
Regulated Waste (Rain GAL each) 060206-2 447 N Old State Rd. 2, 4901 Evans Ave.
[Water) _ 111,000 GAL Valparaiso IN 46383-9542 iy _ 1 Valparaiso, IN 46383
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Table 2
Waste Materials and Disposal Summary
Ingersoll Site Time-Critical Removal

March 16 to November 10, 2006

Non-RCRA, Non-DOT (4 loads, 5,500 |6/05/06 060506-1 to Young Brothers Trucking Inc. Treatment | ISK Magnetics
||Regulated Waste (Rain GAL each) 060506-4 447 N Old State Rd. 2, 4901 Evans Ave.
Water) 22,000 GAL Valparaiso IN 46383-9542 Valparaiso, IN 46383
Non-RCRA, Non-DOT 5,500 GAL 6/7/06 060706-1 Young Brothers Trucking Inc. N/A ISK Magnetics
Regulated Waste (Rain (manifest not 447 N Old State Rd. 2, 4901 Evans Ave.
Water) - Shipment returned retained in files) | Valparaiso IN 46383-9542 Valparaiso, IN 46383
to site due to high
concentrations of oil. The
product was pumped back
into the spray pond.
RQ, Asbestos, mixture, 9, » |30 CY 06/12/06 061206-1 Allied Waste Landfill |Newton County Landfill
NA2212, III 2608 S. Damen Ave. 2266 E. 500S
Chicago, IL 60608 Brook, IN 47922
Non-hazardous, Non-DOT  |(2 loads, 5,000|06/14/06 |IL11886298 and |Clean Harbors Environmental Treatment | Clean Harbors Services
regulated, N/A, None GAL each) IL11886299 Services Inc. 11800 South Stony Island ||
10,000 GAL 11700 South Stony Island Ave. Ave.
: Chicago, IL 60617 Chicago, IL 60617
Non-hazardous, Non-DOT |5,300 GAL 06/15/06  |1IL11858714 Clean Harbors Environmental Treatment | Clean Harbors Services
regulated, N/A, None Services Inc. 11800 South Stony Island
11700 South Stony Island Ave. Ave.
Chicago, IL 60617 Chicago, IL 60617
Non-hazardous, Non-DOT  [5,000 GAL 06/15/06  |IL11858715 Clean Harbors Environmental Treatment | Clean Harbors Services
regulated, N/A, None Services Inc. 11800 South Stony Island
11700 South Stony Island Ave. Ave.
b i Chicago, IL 60617 Chicago, IL 60617 on
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Table 2
Waste Materials and Disposal Summary
Ingersoll Site Time-Critical Removal
| March 16 to November 10, 2006
Non-hazardous, Non-DOT |5,150 GAL 06/15/06  |IL11886301 Clean Harbors Environmental Treatment | Clean Harbors Services
regulated, N/A, None Services Inc. 11800 South Stony Island
11700 South Stony Island Ave. Ave.
Chicago, IL 60617 Chicago, IL 60617
Non-hazardous, Non-DOT  |5,000 GAL 6/22/06 IL10516853 Clean Harbors Environmental Treatment | Clean Harbors Services
regulated, N/A, None Services Inc. 11800 South Stony Island
11700 South Stony Island Ave. Ave.
Chicago, IL 60617 Chicago, IL 60617
Non-hazardous, Non-DOT |5,050 GAL 6/22/06 IL11858713 Clean Harbors Environmental Treatment | Clean Harbors Services
regulated, N/A, None Services Inc. 11800 South Stony Island
: 11700 South Stony Island Ave. Ave.
Chicago, IL 60617 Chicago, IL 60617
Non-hazardous, Non-DOT  |(2 loads, 5,300 | 6/26/06 IL10516855 and |Clean Harbors Environmental Treatment | Clean Harbors Services
regulated, N/A, None GAL each) IL10516870 Services Inc. 11800 South Stony Island
‘ 10,600 GAL 11700 South Stony Island Ave. Ave.
Chicago. IL 60617 Chicago, IL 60617
Non-hazardous, Non-DOT  [(2 loads, 5,100 |7/5/06 IL10516857 and |Clean Harbors Environmental Treatment | Clean Harbors Services
regulated, N/A, None GAL each) IL10516858 Services Inc. 11800 South Stony Island
10,200 GAL 11700 South Stony Island Ave. Ave.
Chicago. IL 60617 Chicago. IL 60617
RQ, Asbestos, mixture, 9, 30 CY 07/07/06  |070706-1 Allied Waste S Landfill |Newton County Landfill
NA2212, III 2608 S. Damen Ave. 2266 E. 5008
# Chicago, IL 60608 : Brook, IN 47922
19




Table 2

Waste Materials and Disposal Summary

Ingersoll Site Time-Critical Removal
March 16 to November 10, 2006

Non-hazardous, Non-DOT _[(2 loads, 5,000]07/11/06 |IL10516859 and |Clean Harbors Environmental | Treatment | Clean Harbors Services
regulated, N/A, None GAL each) IL10516860 Services Inc. 11800 South Stony Island
10,000 GAL 11700 South Stony Island Ave. Ave.

Chicago, IL 60617 Chicago, IL 60617
Non-hazardous, Non-DOT |5,500 GAL 07/20/06 IL10516861 Clean Harbors Environmental Treatment | Clean Harbors Services
regulated, N/A, None Services Inc. 11800 South Stony Island

11700 South Stony Island Ave. Ave.

Chicago, IL 60617 Chicago, IL 60617
Non-hazardous, Non-DOT |5,100 GAL 07/20/06  |1L10516863 Clean Harbors Environmental Treatment | Clean Harbors Services
regulated, N/A, None Services Inc. 11800 South Stony Island

11700 South Stony Island Ave. Ave.

Chicago, IL 60617 Chicago, IL 60617
Non-hazardous, Non-DOT  |(2 loads, 5,000 |07/21/06 IL10516864 and |Clean Harbors Environmental Treatment | Clean Harbors Services
regulated, N/A, None GAL each) IL10516865 Services Inc. 11800 South Stony Island

10,000 GAL 11700 South Stony Island Ave. Ave.

Chicago, IL 60617 Chicago, IL 60617
Non-hazardous, Non-DOT |5,000 GAL 07/24/06  |IL11858711 Clean Harbors Environmental Treatment | Clean Harbors Services
regulated, N/A, None Services Inc. 11800 South Stony Island

11700 South Stony Island Ave. |Ave.

Chicago, IL 60617 Chicago, IL 60617
Non-hazardous, Non-DOT [4,700 GAL 07/24/06  |IL11858712 Clean Harbors Environmental Treatment | Clean Harbors Services
regulated, N/A, None Services Inc. 11800 South Stony Island

11700 South Stony Island Ave. Ave.

Chicago, IL 60617 Chicago, IL 60617
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Table 2
Waste Materials and Disposal Summary

5 A Ingersoll Site Time-Critical Removal
March 16 to November 10, 2006

|
Non-hazardous, Non-DOT |5,800 GAL 07/25/06 IL10516945 Clean Harbors Environmental Treatment | Clean Harbors Services
regulated, N/A, None Services Inc. 11800 South Stony Island

11700 South Stony Island Ave. Ave.

‘ Chicago. IL 60617 Chicago, IL 60617
Non-hazardous, Non-DOT |5,000 GAL 07/31/06  |IL10516946 Clean Harbors Environmental Treatment | Clean Harbors Services
regulated, N/A, None Services Inc. 11800 South Stony Island

11700 South Stony Island Ave. Ave.

| Chicago, IL 60617 Chicago, IL 60617

. ||IRQ, Asbestos, mixture, 9, 30 CY 08/14/06 |081406-1 Allied Waste Landfill |Newton County Landfill

| NA2212, III 2608 S. Damen Ave. 2266 E. 5008

Chicago, IL 60608 Brook, IN 47922
Non-hazardous, Non-DOT {5,000 GAL 08/14/06 IL10516947 Clean Harbors Environmental Treatment | Clean Harbors Services

. |[regulated, N/A, None Services Inc. 11800 South Stony Island

| 11700 South Stony Island Ave. Ave.

' Chicago, IL 60617 Chicago, IL 60617
Non-hazardous, Non-DOT |5,000 GAL 08/15/06  |1IL10516948 Clean Harbors Environmental Treatment | Clean Harbors Services
regulated, N/A, None Services Inc. 11800 South Stony Island

11700 South Stony Island Ave. Ave.
Chicago, IL 60617 Chicago, IL 60617 -

- |[Non-hazardous, Non-DOT (5,200 GAL 08/16/06  |IL10516949 Clean Harbors Environmental Treatment | Clean Harbors Services

. |jregulated, N/A, None Services Inc. 11800 South Stony Island

| 11700 South Stony Island Ave. Ave.

| Chicago, IL 60617 Chicago, IL 60617
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Waste Materials and Disposal Summary
Ingersoll Site Time-Critical Removal

08/16/06

1L10516950 |

Clean Harbors Environmental

Treatment

Clean bors Services

March 16 to November 10z 2006

Chicago. IL 60617

Non-hazardous, Non-DOT
regulated, N/A, None Services Inc. - 11800 South Stony Island
11700 South Stony Island Ave. Ave.
Chicago. IL 60617 Chicago. IL 60617
Non-hazardous, Non-DOT  |3,500 GAL 08/17/06 IL10516951 Clean Harbors Environmental Treatment | Clean Harbors Services
regulated, N/A, None Services Inc. 11800 South Stony Island
11700 South Stony Island Ave. Ave.
Chicago. IL 60617 Chicago. IL 60617
RQ, Asbestos, mixture, 9, 30CY 08/23/06  |1082306-1 Allied Waste Landfill |Newton County Landfill
NA2212, III 2608 S. Damen Ave. 2266 E. 5008
Chicago. IL 60608 Brook, IN 47922
Non-hazardous, Non-DOT |5,000 GAL 08/25/06  |1L10516952 Clean Harbors Environmental Treatment | Clean Harbors Services
regulated, N/A, None Services Inc. 11800 South Stony Island
11700 South Stony Island Ave. Ave.
Chicago, IL 60617 Chicago, IL 60617
Non-hazardous, Non-DOT (5,100 GAL 8/30/06 IL10516953 Clean Harbors Environmental Treatment | Clean Harbors Services
regulated, N/A, None Services Inc. 11800 South Stony Island
11700 South Stony Island Ave. Ave.
Chicago, IL 60617 Chicago, IL 60617
Non-hazardous, Non-DOT |5,000 GAL 8/30/06 IL10516954 Clean Harbors Environmental Treatment | Clean Harbors Services
regulated, N/A, None Services Inc. 11800 South Stony Island
11700 South Stony Island Ave. Ave.

Chicago. IL 60617
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0/12/2006

000679914

Table 2
Waste Materials and Disposal Summary
Ingersoll Site Time-Critical Removal

March 16 to November 10, 2006

i ean arbor ironmental =

Treatment

Clean ares -

Non-hazardous, Non-DOT [4,900 GAL
regulated, N/A, None ' Services Inc. 11800 South Stony Island
11700 South Stony Island Ave. Ave.
Chicago, IL 60617 Chicago, IL 60617
Non-hazardous, Non-DOT |5,145 GAL 9/12/2006 |000679915 Clean Harbors Environmental Treatment | Clean Harbors Services
regulated, N/A, None Services Inc. 11800 South Stony Island
11700 South Stony Island Ave. Ave.
Chicago, IL 60617 Chicago. IL 60617
Non-hazardous, Non-DOT |5,300 GAL 9/13/2006 000679917 Clean Harbors Environmental Treatment | Clean Harbors Services
regulated, N/A, None Services Inc. 11800 South Stony Island
11700 South Stony Island Ave. Ave.
Chicago, IL 60617 Chicago, IL 60617
Non-hazardous, Non-DOT  |5,250 GAL 9/13/2006 000679918 Clean Harbors Environmental Treatment | Clean Harbors Services
regulated, N/A, None Services Inc. 11800 South Stony Island
11700 South Stony Island Ave. Ave.
Chicago, IL 60617 Chicago. IL 60617
Non-hazardous, Non-DOT |5,000 GAL 9/14/2006 |000679919 Clean Harbors Environmental Treatment | Clean Harbors Services
regulated, N/A, None Services Inc. 11800 South Stony Island
11700 South Stony Island Ave. Ave.
Chicago. IL 60617 Chicago. I 60617
Non-hazardous, Non-DOT |5,350 GAL 9/14/2006 |000679920 Clean Harbors Environmental Treatment | Clean Harbors Services
regulated, N/A, None Services Inc. 11800 South Stony Island
11700 South Stony Island Ave. Ave.
N e N | = X | Chicago, IL 60617 Chicago. IL 60617 =
o




Table 2

Waste Materials and Disposal Summary

Ingersoll Site Time-Critical Removal
March 16 to November 10, 2006

Non-hazardous, Non-DOT {5,050 GAL 9/15/2006 000679921 Clean Harbors Environmental Treatment | Clean Harbors Services
regulated, N/A, None Services Inc. 11800 South Stony Island
11700 South Stony Island Ave. Ave.
Chicago, IL 60617 Chicago, IL 60617
Non-hazardous, Non-DOT |5,000 GAL 9/15/2006 (000679922 Clean Harbors Environmental Treatment | Clean Harbors Services
regulated, N/A, None Services Inc. 11800 South Stony Island
11700 South Stony Island Ave. Ave.
Chicago, IL 60617 Chicago. IL 60617
Non-hazardous, Non-DOT | (2 loads, 5,000 [9/18/2006 |000679916 and |Clean Harbors Environmental Treatment | Clean Harbors Services
regulated, N/A, None t1GAL each) 000679923 Services Inc. 11800 South Stony Island
10,000 GAL 11700 South Stony Island Ave. Ave.
Chicago, IL 60617 Chicago. IL 60617
Non-hazardous, Non-DOT  [(2 loads, 5,0009/19/2006 [000681628 and |Clean Harbors Environmental Treatment | Clean Harbors Services
regulated, N/A, None GAL each) 000681629 Services Inc. 11800 South Stony Island
10,000 GAL 11700 South Stony Island Ave. Ave.
Chicago, IL 60617 Chicago, IL 60617
Non-hazardous, Non-DOT |5,000 GAL 9/20/2006 |000681627 Clean Harbors Environmental Treatment | Clean Harbors Services
regulated, N/A, None Services Inc. 11800 South Stony Island
11700 South Stony Island Ave. Ave.
Chicago. IL 60617 Chicago, IL. 60617
Non-hazardous, Non-DOT  [(2 loads, 5,0009/21/2006 | 000681626 and |Clean Harbors Environmental Treatment | Clean Harbors Services
regulated, N/A, None GAL each) 000681736 Services Inc. 11800 South Stony Island
10,000 GAL 11700 South Stony Island Ave. Ave.
v o ol ﬁChica 0, IL 60617 Chicago, IL 60617
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9/25/2006

1000681624

Table 2
Waste Materials and Disposal Summary
Ingersoll Site Time-Critical Removal

March 16 to November 10, 2006

A o R
g

Cle Hbrs nal

Treatment

Clean Har Sces

Non-hazardous, Non-DOT |5,000 GAL
regulated, N/A, None Services Inc. 11800 South Stony Island
11700 South Stony Island Ave. Ave. [
Chicago, IL 60617 | Chicago, IL 60617
Non-hazardous, Non-DOT |5,100 GAL 9/25/2006 |000681625 Clean Harbors Environmental Treatment | Clean Harbors Services
regulated, N/A, None Services Inc. 11800 South Stony Island
11700 South Stony Island Ave. Ave.
Chicago, IL 60617 Chicago, IL 60617
Non-hazardous, Non-DOT  |5,000 GAL 9/26/2006 |000681623 Clean Harbors Environmental Treatment | Clean Harbors Services
regulated, N/A, None Services Inc. . 11800 South Stony Island
11700 South Stony Island Ave. Ave.
Chicago, IL 60617 Chicago, IL 60617
Non-hazardous, Non-DOT |5,150 GAL 9/27/2006 000691620 Clean Harbors Environmental Treatment | Clean Harbors Services
regulated, N/A, None Services Inc. 11800 South Stony Island
11700 South Stony Island Ave. Ave.
Chicago, IL 60617 Chicago, IL 60617
Non-hazardous, Non-DOT |5,000 GAL 9/27/2006 000681622 Clean Harbors Environmental Treatment | Clean Harbors Services
regulated, N/A, None Services Inc. - 11800 South Stony Island
11700 South Stony Island Ave. Ave.
Chicago, IL 60617 Chicago, IL 60617
Low Level PCB (3 loads, 20  |9/29/2006 |092906-1 Allied Waste Landfill [Newton County Landfill
Contaminated Debris CY each) 092906-2 2608 S. Damen Ave. 2266 E. 5008
60 CY 092906-3 Chicago, IL 60608 Brook, IN 47922
— — — — ——
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Table 2

Waste Materials and Disposal Summary

Ingersoll Site Time-Critical Removal
March 16 to November 10, 2006

Non-hazardous, Non-DOT  |[(2 loads, 5,000 |9/29/2006 |000681617 and |Clean Harbors Environmental Treatment | Clean Harbors Services
regulated, N/A, None GAL each) 000681621 Services Inc. 11800 South Stony Island
10,000 GAL 11700 South Stony Island Ave. Ave.
Chicago. IL 60617 Chicago. IL 60617
Non-hazardous, Non-DOT [5,500 GAL 10/03/2006 (000681616 Clean Harbors Environmental Treatment | Clean Harbors Services
regulated, N/A, None Services Inc. 11800 South Stony Island
11700 South Stony Island Ave. Ave.
Chicago. IL 60617 Chicago. IL 60617
Non-hazardous, Non-DOT |5,000 GAL 10/03/2006 [000681615 Clean Harbors Environmental Treatment | Clean Harbors Services
regulated, N/A, None Services Inc. 11800 South Stony Island
11700 South Stony Island Ave. Ave. ‘
Chicago, IL 60617 Chicago, IL 60617
Non-hazardous, Non-DOT [5,000 GAL 10/04/2006 [000681614 Clean Harbors Environmental Treatment | Clean Harbors Services
regulated, N/A, None Services Inc. 11800 South Stony Island
11700 South Stony Island Ave. Ave.
Chicago, IL 60617 Chicago. IL 60617
Low Level PCB (12 loads, 20 |10/04/2006 |100406-1 Allied Waste Landfill |Newton County Landfill
Contaminated Debris CY each) through 2608 S. Damen Ave. 2266 E. 500S
240 CY 100406-12 Chicago, IL 60608 Brook, IN 47922
Non-hazardous, Non-DOT |5,000 GAL 10/05/2006 |000681612 Clean Harbors Environmental Treatment | Clean Harbors Services
regulated, N/A, None Services Inc. 11800 South Stony Island
11700 South Stony Island Ave. Ave.
L e dsuae Chicago. IL 60617 L Chicago, IL 60617
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Table 2
Waste Materials and Disposal Summary

Ingersoll Site Time-Critical Removal
March 16 to November 10, 2006

Non-hazardous, Non-DOT |5,100 GAL 10/05/2006 {000681613 Clean Harbors Environmental Treatment | Clean Harbors Services
regulated, N/A, None Services Inc. 11800 South Stony Island
11700 South Stony Island Ave. Ave.
- Chicago, IL 60617 Chicago, IL 60617
Non-hazardous, Non-DOT (2 loads, 5,000 | 10/06/2006 |000681610 and |Clean Harbors Environmental Treatment | Clean Harbors Services
regulated, N/A, None GAL each) 000681611 Services Inc. 11800 South Stony Island
10,000 GAL 11700 South Stony Island Ave. Ave. '
, Chicago, IL 60617 Chicago, IL 60617
Non-hazardous, Non-DOT- |5,100 GAL 10/11/2006 1000382036 Clean Harbors Environmental Treatment | Clean Harbors Services
regulated, N/A, None Services Inc. 11800 South Stony Island
11700 South Stony Island Ave. Ave.
Chicago, IL 60617 Chicago, IL 60617
Non-hazardous, Non-DOT |5,050 GAL 10/11/2006 | 000681608 Clean Harbors Environmental Treatment | Clean Harbors Services
regulated, N/A, None Services Inc. 11800 South Stony Island
11700 South Stony Island Ave. |Ave.
Chicago, IL 60617 Chicago, IL 60617
Low Level PCB (6 loads, 20 10/12/2006 | 101206-1 to Allied Waste Landfill [Newton County Landfill
Contaminated Debris CY each) 101206-6 2608 S. Damen Ave. 2266 E. 5008
120 CY Chicago. IL 60608 Brook. IN 47922
Low Level PCB (8 loads, 20 | 10/13/2006 |101306-1 to Allied Waste Landfill [Newton County Landfill
Contaminated Debris CY each) 101306-8 2608 S. Damen Ave. 2266 E. 500S
160 CY Chicago, IL 60608 Brook, IN 47922
Low Level PCB (8 loads, 20 | 10/16/2006 |101606-1 to Allied Waste Landfill [Newton County Landfill
Contaminated Debris CY each) 101606-8 2608 S. Damen Ave. 2266 E. 5008
160 CY . Chi&:l____goa IL 60608 Brook. IN 47922
27




Table 2

Waste Materials and Disposal Summary
Ingersoll Site Time-Critical Removal

10/18/2006

March 16 to November 10, 2006

1000382035

Clean Harbors Environmental

Treatment

Clean Hrs rv

o7

Non-hazardous, Non-DOT [5,500 GAL
regulated, N/A, None Services Inc. 11800 South Stony Island
11700 South Stony Island Ave. Ave.
Chicago, IL 60617 Chicago, IL 60617
Non-hazardous, Non-DOT [5,000 GAL 10/19/2006 | 000382033 Clean Harbors Environmental Treatment | Clean Harbors Services
regulated, N/A, None Services Inc. 11800 South Stony Island
11700 South Stony Island Ave. Ave.
Chicago, IL 60617 Chicago, IL 60617
Non-hazardous, Non-DOT [5,075 GAL 10/19/2006 |000382034 Clean Harbors Environmental Treatment | Clean Harbors Services
regulated, N/A, None Services Inc. 11800 South Stony Island
11700 South Stony Island Ave. Ave.
Chicago, IL 60617 Chicago. IL 60617
Non-hazardous, Non-DOT |5,200 GAL 10/20/2006 {000681999 Clean Harbors Environmental Treatment | Clean Harbors Services
regulated, N/A, None Services Inc. 11800 South Stony Island
11700 South Stony Island Ave. Ave.
Chicago. IL 60617 Chicago. IL 60617
RQ, Asbestos, mixture, 9, 30CY 11/10/06 111006-1 Allied Waste Landfill |Newton County Landfill
NA2212, III 2608 S. Damen Ave. 2266 E. 5008
el _|Chicago, IL 60608 ___ Brook, IN 47922
Notes:
GAL — Gallons DOT — Department of Transportation
K - Kilograms UN - United Nations

CY — Cubic yards

RQ — Reportable Quantity

N/A — Not applicable

PCB — Polychlorinated biphenyl

PGII - Packing Group II
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From April 22, 2006, through May 25, 2006, WESTON START performed the following removal
activities:

Air sampling and monitoring consistent with methods described previously.

Collected one oil, one wastewater, and one solid sample from sub-surface spaces (sumps,
pits, vaults, and manholes) in Buildings 1024, 920, and 924, respectively, to determine
proper handling and disposal methods. Materials sampled contained no PCBs or only trace
corncentrations of PCBs.

Collected a sample of a ceiling tile for asbestos analysis by phase contract microscopy
(ACM-715-0428). Results of the analysis indicated that the tile did not contain asbestos;
therefore, the tiles could be handled as general debris. Results are present in Attachment B15
and the laboratory data report and sample chain of custody are located in the site files.

At the request of the OSC, WESTON START began investigating the potential for on-site, sub-
surface migration pathways for contaminants. Sample PT001-1024-0501 was collected from a pit
located north of Building 1018, and sample MH001-920-0522 was collected from a manhole west of
Fuilding 920. Along with the sampling, conduits into and out of on-site sumps, pits, and manholes
were investigated for possible connections off site. Municipal sewer maps were also consulted.
These samples did not contain PCBs and no obvious off-site connections were documented.

From April 22, 2006, through May 25, 2006, ERRS performed the following removal activities:

Continued wet-sweeping and washing the main floor of Building 912.
Excavated an additional furnace pit in Building 924 and stockpiled the debris.
Backfilled five pits in Building 912 with clean fill.

Dewatered the north and west basements of Building 924 and transferred the liquid to the
spray pond for temporary storage.

Completed ACM removal in Buildings 412, 411A, 714, 916, 913, 921, 715, 614, 615, 611,
612, 613, the hallway between Building 921 and 515, and the loading dock north of Building
715. Approximately 3,725 LF of ACM were removed from piping during this period.

Transported 60 cubic yards of ACM debris off site for disposal.
Transported 145,280 kilograms of PCB-contaminated debris off site for disposal.

From May 30, 2006, through June 25, 2006, WESTON START performed the following removal
activities:

Continued air sampling consistent with methods described previously. Previous air
monitoring results with the PDR and PID did not indicate any personnel or perimeter
exposures. Since no change ig on-site tasks was expected, regular air monitoring was
discontinued until on-site tasks changed.

Collected one liquid sample with oil and wastewater fractions (MH001-1018-0623) from a
manhole in Building 1018 to determine proper handling and disposal of the materials. The
concentrations of PCBs in the oil fraction were as high as 34 mg/kg.
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¢ Continued investigating the potential for off-site migration of contaminants. Collected one
water sample from a manhole located on the south side of 119th Street, across from the Site.
No PCBs were detected in this sample (MH001-00-0605).

e Collected two soil samples [S001-0912-0623 (1-3) and S002-0912-0623 (1-3)] from
underneath the eastern and western portions of the former conveyor belt located south of
Building 912, respectively. Analytical results indicated only trace concentrations of PCBs in
these samples.

From May 30, 2006, through June 25, 2006, ERRS performed the following removal activities:
e Repaired a section of fencing along Morgan Street that had been breeched by vandals.

e Completed ACM removal in Buildings 511, 512 and the adjacent corridor, 912, and
925. Removed approximately 3,750 LF of ACM from piping and consolidated 350 square
feet (SF) of surface material.

o Continued excavation of pits and sumps in Buildings 912, 924, 925, 928, and furnaces and
furnace pits in Building 924. Debris consolidated in these areas was stockpiled in Buildings
912 and 924.

¢ Continued backfilling cleaned-out sumps and pits with clean fill.

e Dewatered the north and west basements of Building 924 and a pit located at the south end of
Building 515. Also continued dewatering the basements of Buildings 811, 912, 916, and
924. The basements of the buildings partially re-filled after heavy rainstorms during this
period. This happened periodically during the removal, and rainwater was collected for
disposal along with other wastewater. Liquids from the dewatering process were transferred
to the spray pond for temporary storage.

o Transported 30 cubic yards of ACM debris off site for disposal.

o Transported 101,500 gallons of wastewater from the spray pond off site for disposal.
On June 7, 2006, a 5,500-gallon shipment of wastewater from the spray pond was returned to the
Site. According to the treatment facility, their treatment process could not accommodate wastewater

with an amount of oil as great as that which was transported from the Site. The wastewater was
transferred back into the spray pond.

On June 22, 2006, U.S. EPA Emergency Response Branch representatives Rick Karl, Charles
Ciebien, Andy Anderson, and Maryann Lafaire were on site to collect video documentation.

Results from nine perimeter air samples collected for asbestos during this period contained fibers at
concentrations that exceeded the exposure limit. In an effort to reduce Site emissions, additional
water was used to prohibit fibers from aerosolizing. ERRS also began using glove bags during the
removal process, when ever possible.

From June 26, 2006, through August 7, 2006, WESTON START performed the following actions at
the Site:

e Continued air sampling consistent with methods described previously.
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¢ Performed air monitoring with the five-gas PID inside the spray pond and conveyor pit while
ERRS was cleaning and decontaminating the areas. No action level exceedances were
documented.

Results for asbestos in personnel air sample A312-LBR-0727, collected on July 27, 2006, indicated
that the concentration of fibers in the sample, 0.130 f/cc, exceeded the OSHA PEL, 0.10
t7cc. However, the pump malfunctioned during this sampling event after running for only 85
minutes, thereby drastically shortening the sampling period and not providing a sample that
represented the work day. As aresult, no corrective action was taken inside: the work zone based on
this sampling result.

One personnel air sample filter and four perimeter air sample filters collected on June 29, 2006, were
overloaded, and the laboratory could not determine the asbestos content of the sample. The
overloading was likely a result of dust generated from other Site cleanup work being performed
adjacent to the exclusion zone in Building 411 where asbestos removal was taking place. As a
corrective action, ERRS temporarily halted cleanup activities in areas adjacent to active asbestos
removal so as not to interfere with the air sampling.

On occasion, air sampling filters would become wet with water being used during the asbestos
removal process. When this occurred, the laboratory could not perform the requested analysis for
asbestos. Samples that got wet during Site activity are noted in Attachments B11 and B12.

FFrom June 26, 2006, through August 7, 2006, ERRS performed the following removal activities:

¢ Completed ACM removal in Buildings 411,912, and 924. Approximately 2,240 LF of ACM
were removed during this period.

o Excavating contaminated sludge and debris from the furnace pits in Building 924. Debris
removed from these areas was stockpiled in Buildings 912 and 924.

e Completed excavating contaminated sludge and debris from the conveyor pit in Building
912. Debris removed from these areas was stockpiled in Buildings 912 and 924.

e Backfilled a pit in the southern portion of Building 515 with clean fill.
» Power-washed and degreased the spray pond.

e Transported approximately 71,900 gallons of wastewater from the spray pond off site for
disposal.

¢ Transported 30 cubic yards of ACM waste off site for disposal.

On July 25, 2006, while walking over the plywood covering of an eight-foot deep pit in the floor of
Building 924, an ERRS employee fell into the pit. The pit contained approximately six feet of oil
and water. Another ERRS employee was there to assist the employee who had fallgn and help him
climb out of the pit. The employee who had fallen was decontaminated and taken to a medical clinic
~or a checkup; he sustained only minor cuts and bruises. Following the incident, ERRS conducted an
internal health and safety audit, and performed the following corrective actions: performed an all-
hands review of the Site health and safety plan; ensured that a 12-inch overlap around pit perimeters
was allowed for all plywood coverings; provided additional markings on pits and holes within work
areas; and re-emphasized the use of the buddy system at all times. In addition, ERRS immediately
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backfilled all pits and trenches that had been cleaned out and, for future work, planned to backfill all
open pits immediately upon completion of cleanout.

FFrom August 8, 2006, through September 11, 2006, WESTON START performed the following
removal activities:

e Air sampling consistent with methods described previously.

e Air monitoring with the five-gas PID in the basement of Building 914 and the spray pond
while ERRS completed removal activities in those locations, and during wipe sampling of
the interior of the storage tank that was used to hold sludge from cleanup activity in Building
920. No action level exceedances were documented.

e Collected one oil sample from a manhole south of Building 920 (MH002-0920-0823).
Analytical results indicated that the sample had a total PCB concentration of 88 mg/kg. In
an attempt to delineate the extent of PCB contamination in this area, WESTON START
collected three additional samples in the area: one in the center pit of Building 912 (PT-0912-
0831), one in the basement of Building 920 (BM-920-0831), and ore in the wastewater AST
near Building 915 (AST-0915-0831). Analytical results from these samples indicated that
the samples had PCB concentrations of 19 mg/kg, 19 mg/kg, and non-detect, respectively.

e Collected seven wastewater samples from four pits, one trench, one manhole, and an
underground storage tank (UST) located along the south wall of Building 1018 (TR0O01-
1018-0818, MH002-1018-0818, PT001-1018-0818, PT002-1018-0818, PT003-1018-0818,
PT004-1018-0818, and UST001-1018-0818 respectively). Analytical results indicated that
wastewater in the trench contained 14 mg/L PCBs. All other samples contained no PCBs or
trace amounts, only.

e Collected a wipe sample (WP(001-1018-0818) along the south wall of the trench in Building
1018. The analytical result for this sample indicated that the concentration of PCBs on the
trench wall was 8.6 .g/100 cm”.

e Collected five wipe samples from the walls of a holding tank to verify decontamination prior
to demobilization (RFR-ST 090706-North Wall, RFR-ST 0907C6-South Wall, RFR-ST
090706-East Floor, RFR-ST 090706-West Floor, and RFR-ST 090706-Ceiling).

Based on the results of sample MH002-0920-0823, indicating the oil sampled contained PCBs,
ERRS mobilized an oil/water separator to the Site. By separating the PCB-contaminated oil from the
water in the manhole, disposal costs for the liquid were minimized.

Since the analytical result for the trench wall wipe sample (WP001-1018-0818) was below the
1J.S. EPA TSCA remediation objective for a high-occupancy industrial-use property, 10 «g/100 cm?
[40 CFR 761.61 (a)(4)(i1)], the OSC recommended no further cleaning of the trench area. However,
since the liquid inside the trench contained 14 mg/kg PCBs (TR001-1018-0818), the liquid was
slated to be addressed at a later time.

From August 8, 2006, through September 11, 2006, ERRS performed the following removal
activities:

¢ Completed ACM removal in Building 914. Approximately 2,700 LF and 3,470 SF of ACM
were removed during the period.
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Completed excavation of sludge and debris from the center conveyor pit in Building 912;
furnace pits 4, 5, and 6 in Building 924; and the basement of Building 914. Also backfilled
the pits with clean fill. Debris removed from these areas was stockpiled in Buildings 912
and 924.

Pressure washed all floors in the basement of Building 914.

Containerized the sludge from the spray pond sump into three 55-gallon steel drums and
pressure-washed the sump floors and walls.

Began removing debris from the transformer staging areas in the southwest corner of
Building 1018.

Transported approximately 37,700 gallons of wastewater off site for disposal.

Transported 60 cubic yards of ACM debris off site for disposal.

On August 21, 2006, Clean Harbors, the wastewater hauler, notified the ERRS RM that the
wastewater load pumped from the spray pond on August 17, 2006, contained 25 ppm PCBs. The
RM immediately updated the Clean Harbors wastewater profile to include oily water with 5-25%
PCBs for all future wastewater loads.

From September 12, 2006, through November 10,2006, WESTON START performed the following
removal activities at the Site:

Air sampling consistent with methods described previously.

Performed air monitoring with the five-gas PID in the area surrounding Building 920 when
trench work was being conducted, and in the vault underneath Building 920 when it was
being cleaned out. No action level exceedances were documented.

Collected five solid samples from sub-surface spaces around Building 920 (S001-0920MH1-
0912/0913, S002-0920-0912, S003-0920MH2-0912, S004-0920-PT-0912, and PT001-0920-
0912). All samples were analyzed for disposal parameters and PCEs. Analytical results did
not indicate that any of the samples were characteristic hazardous waste. Compounds such
as PCBs, metals, chrysene, phenanthrene, pyrene, and toluene were detected in the samples at
low concentrations.

Collected one sludge sample from a drum found inside a pit in Building 920 (DRM-0920-
0913). Sampling results indicated that the sludge did not contain PCBs and is not a
characteristic hazardous waste.

Collected one liquid sample (L001-0920-Trench-1002) and one solid sample (S001-0920-
Trench-1002) from the trench near Building 920. The samples were analyzed for PCBs.
Results indicated the samples contained less than 0.38 mg/kg PCBs.

Collected one sludge sample and two soil/solid samples from in and around the vault beneath
Building 920 (Vault001-920-1018, So0il001-920-1018, and So011002-920-1018,
respectively). The samples were analyzed for PAHs. Naphthalene, phenol, and pyrene were
detected in all samples at concentrations up to 1,300 mg/kg.

Collected 15 subsurface soil samples from the area surrounding and radiating out from
Building 920 during ERRS Geoprobe® investigations from October 10 to October 13,
2006. The samples were analyzed for PCBs and metals. PCBs were detected at
concentrations up to 8.1 mg/kg in a sample collected from beneath Building 513 (S002-0513-

33



L[]

th

1013-2-4). Lead was detected at concentrations up to 900 mg/kg in a sample collected at the
perimeter fence north of Building 920 (S001-STREET-1012-4-6). See Figure 1-4 and
Attachment B16 for sampling location and results information.

34



-
SR

B-20-B—21 - B-22

LD
vy

S001—-0920—-1013—2—-4 (B2) }
- 0.0 _

W\

DC ‘

, | PCB 8.1
| ARSENIC

BARIUM

CHROMIUM 10

B R

gg., 3 BT S001—0515—1012—4—6 (B18

S001—1012—1011—2—3 (B13

¢ | FEOEELEY " ISR, Al T W 1§

S005-1017—-1013—-2—-4 (B6
PCi

g

i‘

I 3
6-—101 7—1013—2—4

s ——— S001—0513—1012—4—6 (B19)

B

i

&

J\CAD93\000\01906.dwa, 12/27/2006 1:48:16 PM

o

&

B . aE el

| FIGURE 1-4

: 3 —SOIL BORING AND SAMPLING LOCATION MAP
20 North Wacker Drive INCLUDING SAMPLING RESULTS
Suite 1210 INGERSOLL SITE
Chicago, lllinois
Chicago, lilinois

B i e SR SN

[

i



http://MAPMART.COM

L LI

Based on the sampling results, the OSC directed ERRS to remove the contents of the underground
trenches and vaults adjacent to Building 920 and the contaminated soil surrounding the
vaults. Removal of this material will eliminate further migration of vault waste into adjacent soils.

From September 12, 2006, through November 10, 2006, ERRS performed the following removal
activities:

Pumped wastewater and sludge from the trenches, sub-basement, and underground vaults of
Building 920. Liquids were pumped through an oil/water separator. Wastewater was
transferred to the spray pond for temporary storage and oily sludge was consolidated and
staged for disposal.

Removed sludge and debris from the trenches and sub-basement of Building 920 and
stockpiled it in Buildings 912 and 924.

Completed the demolition of Building 920.

Backfilled all remaining trenches, basements, and pits in Buildings 912 and 914 with clean
fill.

Mobilized a Geoprobe to the Site to delineate the extent of sub-surface oil contamination
adjacent to and radiating out from Building 920. Advanced 37 borings.

Backfilled the excavated area around Building 920 with clean fill and approximately 500
cubic yards of soil that had been excavated from the area. The soil was used to backfill the
area in the southwest corner of the excavation where free product and water appeared to be
migrating into the excavation from the direction of Building 914. Clay was used to berm off
the area where oil was pooling prior to backfilling so that clean areas of the excavation
would not be re-contaminated.

Transported all remaining sludge, debris, and soil that were removed from the vaults and area
around Building 920 to the west end and inside of Building 912. Oily sludge and solids that
had been containerized throughout the removal were also consolidated with this material and
staged in Building 912. Approximately 1,000 cubic yards of soil and debris were stockpiled
in this area and covered with poly sheeting. Representative samples of this material
(S0il001-920-1018 and So0il002-920-1018) were analyzed for PAH content; the material
contained concentrations of PAHs up to 6.3 mg/kg.

Transported approximately 223,670 gallons of wastewater off site for disposal.
Transported 740 cubic yards of low-level PCB-contaminated debris off site for disposal.

Transported 30 cubic yards of ACM debris off site for disposal.

The mercury waste, mercury switches, and PCB ballast that were collected from the Site have been
staged at the EQM warehouse in South Holland, Illinois, pending disposal.

On November 10, 2006, ERRS completed Site cleanup and demobilization of all personnel and most
equipment. Jtems remaining on site in the afternoon of November 10, 2006, included one frac tank,
cne track hoe, and one office trailer.
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2. Treatment/Disposal/Alternative Technology Approaches Pursued

Four waste streams were identified on site for disposal or recycling. The shipping dates, volumes
shipped, transporter names, and disposal facilities are summarized in Table 2. The following
methods were used to dispose of Site waste streams:

o ACM debris was landfilled;

o Wastewater was treated and recycled;

¢ Low-level PCB-contaminated debris was landfilled; and

e PCB-contaminated debris and soil were landfilled.
Based on the results of sample MH002-0920-0823, collected from a manhole in Building 920, the oil
fraction of the wastewater in the manhole contained PCBs. As a cost-saving measure, ERRS
mobilized an oil/water separator to the Site and separated the PCB-contaminated oil from the water

in the manhole. This way, premium disposal costs were only applied to the small fraction of oil
recovered from the manhole, and not the entire contents.

3. Public Information and Community Relations Activity

(Not Applicable)

IE. RESOURCES COMMITTED
Extramural Costs:

Total ERRS Contractor Costs: $1,557,340
Total WESTON START Costs: $191,006
Extramural Subtotal $1,748,346
Estimated Total Project Costs $1,748,346

Project Ceiling $1,791,006

I1. EFFECTIVENESS OF REMOVAL ACTIVITIES

A. ACTIONS TAKEN BY PRPs

Inforrnation regarding contact with the PRP is available from the Chicago Department of the
Environment.

B. ACTIONS TAKEN BY STATE AND LOCAL FORCES

(Not Applicable)

C. ACTIONS TAKEN BY FEDERAL AGENCIES AND SPECIAL TEAMS

(Not Applicable)
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D. ACTIONS TAKEN BY CONTRACTORS, PRIVATE GROUPS, AND
VOLUNTEERS

The U.S. EPA ERRS contractor, EQM, conducted the removal of ACM, wastewater, oil, and PCB-
contaminated oil, soil and debris from the Site. The ERRS contractor coordinated the transportation
and disposal of all waste streams, and arranged for Site security, utilities, and the use of necessary
equipmenr, such as an excavator, loader, Bobcat®, Geoprobe, and tanker truck, to perform the
removal action. All subcontractors were procured by ERRS.

The U.S. EPA START contractor, WESTON, provided technical support for the U.S. EPA while
onsite. In addition, WESTON START performed general and health and safety oversight,
docurnentation of all Site activities, air monitoring, multi-media sampling, and START-related cost
tracking.

Two contracted laboratories were used to perform all analyses required during removal activities.
EMSL Analytical, Inc. located at 2444 W. George Street, Chicago, Illinois, performed the analyses of
ell asbestos and lead in air samples. Microbac Laboratories, located at 250 West 84™ Drive,
Merrillville, Indiana, performed all additional analytical work for the Site.

III. DIFFICULTIES ENCOUNTERED

A. ITEMS THAT AFFECTED THE RESPONSE

(Not Applicable)

B. ISSUES OF INTERGOVERNMENTAL COORDINATION

(Not Applicable)

C. DIFFICULTIES INTERPRETING, COMPLYING WITH, OR IMPLEMENTING
POLICIES AND REGULATIONS

(Not Applicable)

IV.  RECOMMENDATIONS

A. MEANS TO PREVENT RECURRENCE OF THE DISCHARGE OR RELEASE

The OSC had identified eight additional tasks yet to be completed to ensure that the risk to human
health, welfare, and the environment posed by Site contaminants is mitigatzd. The additional tasks
nclude:

e Task 1: Recycle stockpiled automobile tires*;

e Task 2: Transport and dispose of approximately 1,000 cubic yards of low-level PCB-
contaminated soil and debris that is currently stockpiled on site, in addition to any soil and
debris excavated from the area west of Building 920;
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Task 3: Recover, transport, and dispose of an unknown quaantity of oil and sludge
contaminated by low concentrations of PCBs present in subsurface piping at the south end of
Building 1018 and any wastewater produced during additional Site activity;

Task 4: Transport and dispose of an unknown quantity of PCB-contaminated oil present in
two manholes in Building 1018;

Task 5: Remove, transport, and dispose of a small quantity of ACM remaining on pipes,
valves, and joints in basements;

Task 6: Remove, transport, and dispose of remaining solids in the subsurface vault along the
north side of Building 920;

Task 7: Apply epoxy to floors in Buildings 1014 and 515 where high concentrations of
PCBs were found; and

Task 8: Collect and analyze confirmation wipe samples of the areas in the Site buildings
known to have been contaminated with PCBs. Confirmation sampling should be conducted
according to the U.S. EPA Field Manual for Grid Sampling of PCB Spill Sites to Verify
Cleanup (EPA-560/5-86-017).

* The stockpiled automobile tires can be recycled through the State of Hlinois at no cost to U.S.

EPA.

Based on the information currently available, the estimated cost for completing the remaining
removal activities is:

Task 1: $0
Task 2: $36,600
Task 3: $550
Task 4: $10,800
Task 5: $350
Task 6: $10,830
Task 7: $2,000
Task 8: $8,000
ERRS Labor : $252,000
START Labor : $24,000
20% Contingency: $69,026

Estimated Total Costs:  $414,156

" Labor costs include six weeks of site work, and do not specifically include pre-mobilization
planning or post-removal reporting activity.

-

E.

MEANS TO IMPROVE RESPONSE ACTIONS

(Not Applicable)

C.

PROPOSALS FOR CHANGES IN REGULATIONS AND RESPONSE PLLANS

(Not Applicable)
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PHOTOGRAPHIC DOCUMENTATION




Site: Ingersoll
Photo Number: 1 Date: January 20, 2006

Direction: Northeast Photographer: R. Armstrong
Subject: Exterior of Building 912

Site: Ingersoll

Photo Number: 2 Date: January 20, 2006
Direction: Southeast Photographer: R. Armstrong
Subject: Exposed asbestos insulation on a pipe on the north exterior of Building 715
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Site: Ingersoll
Photo Number: 3 Date: January 25, 2006

Direction: North Photographer: B. McKinnon
Subject: ERRS removing the contents of a pit in Building 1014.

Site: Ingersoll

Photo Number: 4 Date: February 13, 2006
Direction: South Photographer: B. McKinnon
Subject: ERRS backfilling pits in Building 1013.




Site: Ingersoll

Photo Number: 5 Date: February 17, 2006
Direction: North Photographer: B. McKinnon
Subject: ERRS operating a ride-on sweeper on floor of Building 1013 after power washing.

Site: Ingersoll

Photo Number: 6 Date: March 6, 2006
Direction: Northeast Photographer: B. Maradkel
Subject: Containerized (double-bagged) asbestos debris in Building 1013.
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Site: Ingersoll

Photo Number: 7 Date: March 9, 2006
Direction: Northwest Photographer: B. Maradkel
Subject: ERRS backfilling pit in Building 1013 with crushed limestone.

Site: Ingersoll

Photo Number: 8 Date: April 6, 2006
Direction: West Photographer: S. Meyer
Subject: ERRS removing liquid from an above-ground storage tank north of Building 924.
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Site: Ingersoll
Photo Number: 9 Date: April 26, 2006
Direction: Northeast Photographer: B. Maradkel

Subject: O pen pits in Building 912.

Site: Ingersoll
Photo Number: 10 Date: April 27, 2006
Direction: North Photographer: B. Maradkel
Subject: ERRS loading debris from Building 1014 into lined truck for disposal.
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Site: Ingersoll

Photo Number: 11 Date: June 2, 2006
Direction: South Photographer: B. Maradkel
Subject: ERRS backfilling pit in Building 9}2.

Ly "y
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Site: Ingersoll

Photo Number: 12 Date: June 20, 2006
Direction: Northeast Photographer: J. Rauh
Subject: ERRS removing asbestos insulation from pipe in Building 912.
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Site: Ingersoll
Photo Number: 13 Date: June 22, 2006

Direction: East Photographer: J. Rauh
Subject: ERRS removing asbestos insulation from a pipe in Building 912.

¢

Site: Ingersoll

Photo Number: 14 Date: July 12, 2006
Direction: North Photographer: T. Bradley
Subject: ERRS power washing the spray pond west of Building 924.
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Site: Iﬁgersoll
Photo Number: 15 Date: July 11, 2006
Direction: North Photographer: T. Bradley

Subject: Oily water in spray pond west of Building 924.

Site: Ingersoll
Photo Number: 16 Date: July 25, 2006

Direction: Southeast Photographer: T. Bradley
Subject: ERRS power washing spray pond west of Building 924; air monitor in foreground.
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Site: Ingersoll
Photo Number: 17 Date: July 25, 2006
Direction: Northwest Photographer: T. Bradley

Subject: Clean Harbors pumping oily water from the spray pond west of Building 924.

Site: Ingersoll

Photo Number: 18 Date: August 8, 2006
Direction: Southwest Photographer: J. Rauh
Subject: Plastic sheeting used as containment at Building 914 during asbestos removal.
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Site: Ingersoll

Photo Number: 19 Date: August 22, 2006
Direction: South Photographer: T. Bradley
Subject: Low-flow air sampling pump and asbestos air sampling cartridge

Site: Ingersoll

Photo Number: 20 Date: September 1, 2006
Direction: West Photographer: S. Meyer
Subject: ERRS removing debris from the basement of Building 914
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Site: Ingersoll

Photo Number: 21 Date: September 11, 2006
Direction: Southwest Photographer: T. Bradley
ransport oily water from Building 1018 to the oil/water separator.

Subject: Pump used to t

1| i

Site: Ingsoll
Photo Number: 22 Date: September 13, 2006
Direction: Northeast Photographer: T. Bradley

Subject: ERRS removing sludge and debris from the vault excavation southwest of Building 920.




Site: Ingersoll
Photo Number: 23 Date: September 20, 2006
Direction: East Photographer: J. Rauh

Subject: Oily water from vaults near Building 920 being pumped to the oil/water separator.

Site: Ingersoll
Photo Number: 24 Date: October 12, 2006
Direction: South Photographer: J. Rauh

Subject: Oil-contaminated soil (dark color) in a boring from beneath the foundation of Building

1017.




Site: Ingersoll
Photo Number: 25 Date: October 13, 2006

Direction: Northwest Photographer: J. Rauh
Subject: Oily sheen on puddled water north of electrical conduit near Building 920.

Site: Ingersoll

Photo Number: 26 Date: October 17, 2006
Direction: Northeast Photographer: B. Maradkel
Subject: ERRS removing sludge and oily water from a vault south of Building 920.
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Site: Ingersoll
Photo Number: 27 Date: October 18, 2006
Direction: East Photographer: B. Maradkel

Site: Ingersoll

Photo Number: 28 Date: November 6, 2006
Direction: Northwest Photographer: S. Meyer
Subject: Excavated soil stockpiled in the west end of Building 912.
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Site: Ingersoll
Photo Number: 29 Date: November 8, 2006

Direction: Northeast Photographer: S. Meyer
Subject: Building 512 collapsed into the northeast corner.

Site: Ingersoll

Photo Number: 30 Date: November 8, 2006
Direction: Northwest Photographer: S. Meyer
Subject: Vaults and foundation around Building 920 with gravel and debris backfill in place.
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ATTACHMENT B1
PCB SAMPLING RESULTS FOR OIL, SOLIDS, AND SLUDGE
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Attachment B1
Ingersoll Site Time-Critical Removal
PCB Sampling Results for Oil, Solids, and Sludge
October 11-13, 2006

Sample Name PT001-1014-0125 PT002-1014-0125 PT003-1014-0125 PT004-1014-0125 “ PT001-515-0125
Samgling Date 01/25/06 01/25/06 01/25/06 IL 01/25/06 01/25/06

Sample Matrix Oil Oil Oil " Qil Oil
ﬁulidlng Number/
Location 1014 1014 1014 1014 515

Baste) nia Units

Aroclor 1016 mg/kg ND ND ND

ND ND
Aroclor 1221 mg/kg ND ND ND ND ND
Aroclor 1232 mg/kg ND ND ND ND ND
IAroclor 1242 mg/kg ND ND ND ND ND
Aroclor 1248 mg/kg ND ND ND ND ND
Aroclor 1254 mg/kg 760 3.9 6700 ND ND
[Aroclor 1260 mg/kg ND ND ND ND ND
[Aroclor 1262 mg/kg ND ND ND ND ND
Aroclor 1268 mg/kg ND ND ND ND ND
Total PCBs mg/kg 760 3.9 6700 ND ND
NOTES: .-

mg/kg = Milligrams per kilogram
ND = Not detected at the method

detection limit
PCB = Polychlorinated biphenyl
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Attachment B1
Ingersoll Site Time-Critical Removal
PCB Sampling Results for Oil, Solids, and Sludge
October 11-13, 2006

Sample Name DFS01-1014-0202 DFS01D-1014-0202 CTP001-1014-0217 DFS01-413-0217 MHO001-0515-0222

Samgling Date 2/2/06 2/2/06 2/17/06 2/17/06 02/22/06

Sample Matrix Solid Solid Solid Solid Qil

ullding Number/

Location 1014 1014 1014 413 515

[Parameter Units
Aroclor 1016 mg/kg ND ND ND ND ND
Aroclor 1221 mg/kg ND ND ND ND ND
|Aroclor 1232 mg/kg ND ND ND ND ND
Aroclor 1242 mg/kg ND ND ND ND ND
Aroclor 1248 mg/kg ND ND ND ND ND
Aroclor 1254 mg/kg ND ND 95 ND 11
Aroclor 1260 mg/kg 40 43 ND 4.2 ND
IAroclor 1262 mg/kg ND ND ND ND ND
IAroclor 1268 mg/kg ND ND ND ND ND
Total PCBs m&g 40 43 95 4.2 11
NOTES: o

mg/kg = Milligrams per kilogram
ND = Not detected at the method

detection limit
PCB = Polychlorinated biphenyl

] Page 2 of 12
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Attachment B1
Ingersoll Site Time-Critical Removal
PCB Sampling Results for Oil, Solids, and Sludge
October 11-13, 2006

~ ————]
Sample Name BMO001-0811-0222 TK001-0912-0222 || PT001-0912-0222 || MH001-0912-0222 || TR002-0912-0222
Samgling Date 02/22/06 02/22/06 J[ 02/22/06 02/22/06 l 02/22/06
Sample Matrix QOil QOil Qil Qil - 0il
ﬁuﬁﬁﬁg Number/
Location 811 912 | 912 912 | 912
arameter Units
Aroclor 1016 mg/kg ND ND ND ND ND
Aroclor 1221 mg/kg ND ND ND ND ND
[Aroclor 1232 mg/kg ND ND ND ND ND
|Aroclor 1242 mg/kg ND ND ND ND ND
Aroclor 1248 mg/kg ND ND ND ND ND
Aroclor 1254 mg/kg ND ND ND ND ND
Aroclor 1260 mg/kg 7.6 ND 1.6 ND ND
Aroclor 1262 mg/kg ND ND ND ND ND
[Aroclor 1268 mg/kg ND ND ND ND ND
otal PCBs mﬁ 7.6 ND 1.6 ND ND
NOTES:
mg/kg = Milligrams per kilogram
ND = Not detected at the method
detection limit
PCB = Polychlorinated biphenyl
T
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Attachment B1

Ingersoll Site Time-Critical Removal
PCB Sampling Results for Oil, Solids, and Sludge
October 11-13, 2006

Samgle Name Il TR002D-0912-0222

SP001-0711-0223 || BM001-0920-0223

BMO001-0924-0223

SP001-0924-0223

Sampling Date 02/22/06 02/23/06 1[ 02/23/06 02/23/06 02/23/06
‘ Sample Matrix Qil Oil Qil Qil Oil
Building Number/
Location_ 912 711 920 924 924
Aroclor 1016 mg/kg ND ND ND ND ND
Aroclor 1221 mg/kg ND ND ND ND ND
Aroclor 1232 p  mgkeg ND ND ND ND ND
Aroclor 1242 mg/kg ND ND ND ND ND
Aroclor 1248 mg/kg ND ND ND ND ND
Aroclor 1254 mg/kg ND ND ND ND ND
Aroclor 1260 mg/kg ND 1.8 ND ND ND
Aroclor 1262 mg/kg ND ND ND ND ND
Aroclor 1268 mg/kg ND ND ND ND ND
Total PCBs mg/kg ND 1.8 ND ND ND
NOTES:
mg/kg = Milligrams per kilogram
ND = Not detected at the method
detection limit
PCB = Polychlorinated biphenyl
Page 4 of 12
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Attachment B1

Ingersoll Site Time-Critical Removal

PCB Sampling Results for Oil, Solids, and Sludge

October 11-13, 2006

Sample Name UST001-0924-0223 PT001-0924-0223 PT002-0924-0223 PT003-0924-0223 BM001-0914-0223

Samgling Date 02/23/06 02/23/06 02/23/06 02/23/06 02/23/06

Sample Matrix Qil QOil Qil Qil Oil

ﬁmﬁing Number/
Location 924 924 924 924 914
[Parameter Units
Aroclor 1016 mﬂg ND ND ND ND ND
[Aroclor 1221 mg/kg ND ND ND ND ND
Aroclor 1232 mg/k; ND ND ND ND ND
[Aroclor 1242 mg/kg ND ND ND ND ND
IAroclor 1248 mg/kg ND ND ND ND ND
Aroclor 1254 mg/kg ND ND ND ND ND
[Aroclor 1260 mg/kg ND ND ND | 8.3
[Aroclor 1262 mg/kg ND ND ND ND ND
Aroclor 1268 mg/kg ND ND ND ND ND
Total PCBs mg/kg ND ND ND 57 8.3
NOTES: e
mg/kg = Milligrams per kilogram
ND = Not detected at the method
detection limit
PCB = Polychlorinated biphenyl
Page 5 of 12




Attachment B1

Ingersoll Site Time-Critical Removal

PCB Sampling Results for Oil, Solids, and Sludge

October 11-13, 2006

CTR001D-0912-0322

Sample Name MHO01-PER-0225 || Oven01-0924-0316 || PT01-0924-0316 || CTR001-0912-0322
Sampling Date 02/25/06 Il 03/16/06 03/16/06 || 3/22/06 3/22/06
Sample Matrix oil |l Solid oil I Solid Solid
Building Number/
Location Site Perimeter 924 924 H 912 912

ND ND ND

Aroclor 1221 mg/kg ND ND ND ND ND
Aroclor 1232 mg/kg ND ND ND ND ND
Aroclor 1242 mg/kg ND ND ND ND ND
Aroclor 1248 mg/kg ND ND ND ND ND
Aroclor 1254 mg/kg ND ND ND ND ND
Aroclor 1260 mg/kg ND 0.077 ND 29 14
Aroclor 1262 mg/k ND ND ND ND ND
Aroclor 1268 mg/kg ND ND ND ND ND
Total PCBs mg/kg ND 0.077 ND 29 14
NOTES: B

mg/kg = Milligrams per kilogram

ND = Not detected at the method

detection limit
PCB = Polychlorinated biphenyl
Page 6 of 12
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Attachment B1
Ingersoll Site Time-Critical Removal
PCB Sampling Results for Oil, Solids, and Sludge
October 11-13, 2006

Samgle Name |l CTR002-0912-0322 CTR001-0912-0324 CTR002-0912-0324 CTR001-0924-0413
Samgling Date 3/22/06 3/24/06 3/24/06 4/13/06
Sample Matrix Solid Solid Solid Solid
Buildi ng Number/
Location 912 912 912 924

[Aroclor 1016 mg/kg ND ND mg ND

[Aroclor 1221 mg/kg ND ND ND ND

[Aroclor 1232 mg/kg ND ND ND ND

[Aroclor 1242 mg/kg ND ND ND ND

[Aroclor 1248 mg/kg ND ND ND ND

|Aroclor 1254 mg/kg ND ND ND ND

[Aroclor 1260 mg/kg ND 1.2 0.62 0.083
|Aroclor 1262 mg/kg ND ND ND ND

Aroclor 1268 mg/kg ND ND ND ND

Total PCBs mﬁ ND L2 0.62 0.083
NOTES:

mg/kg = Milligrams per kilogram

ND = Not detected at the method
detection limit

PCB = Polychlorinated biphenyl

?
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Attachment B1

Ingersoll Site Time-Critical Removal

PCB Sampling Results for Oil, Solids, and Sludge

October 11-13, 2006
Sample Name CTR002-0924-0413 CLO-0924-AST CLOD-0924-AST ]L CLO-0924-BST CTR001-0924-0501
Sampling Date 4/ 1&6 4/13/06 4/13/06 ] 4/13/06 5/1/06
Samgle Matrix Solid Oil Oil Oil L Solid
uilding Number/
Location 924 924 924 924 924

rameter

Aroclor 1016

Units

mg/kg ND ND ND ND ND
|Aroclor 1221 mg/kg ND ND ND ND ND
|Aroclor 1232 mg/kg ND ND ND ND ND
[Aroclor 1242 mg/kg ND ND ND ND ND
|Aroclor 1248 mg/kg ND ND ND ND ND
Aroclor 1254 mg/kg ND ND ND ND ND
[Aroclor 1260 mg/kg ND ND ND ND ND
/Aroclor 1262 mg/kg ND ND ND ND ND
|Aroclor 1268 mg/kg ND ND ND ND ND
[Total PCBs mﬂg ND ND ND ND ND
NOTES: o ol
mg/kg = Milligrams per kilogram
ND = Not detected at the method

detection limit
PCB = Polychlorinated biphenyl
Page 8 of 12
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Attachment B1

Ingersoll Site Time-Critical Removal

PCB Sampling Results for Oil, Solids, and Sludge

October 11-13, 2006

= — — —

Sample Name PT001-1024-0501 MHO001-1018-0623 S001-0912-0623 1-3 S002-0912-0623 1-3 UST001-1018-0818

Samgling Date 5/1/06 06/23/06 06/23/06 06/23/06 08/18/06

Sample Matrix Qil Qil Soil Soil Qil

ﬁuiﬁmg Number/
Location 1024 1018 912 912 1018

[Parameter Units
Aroclor 1016 mg/kg ND ND ND ND ND
Aroclor 1221 mg/kg ND ND ND ND ND
Aroclor 1232 mg/kg ND ND ND ND ND
Aroclor 1242 mg/kg ND ND ND ND ND
Aroclor 1248 mg/kg ND ND ND ND ND
Aroclor 1254 mg/kg ND 24 ND ND ND
Aroclor 1260 mg/kg ND 34 0.045 0.25 ND
Aroclor 1262 mg/kg ND ND ND ND ND
Aroclor 1268 mg/kg ND ND ND ND ND
Total PCBs m& ND 58 0.045 0.25 ND
NOTES:

mg/kg = Milligrams per kilogram
ND = Not detected at the method

detection limit

PCB = Polychlorinated biphenyl
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Attachment B1
Ingersoll Site Time-Critical Removal
PCB Sampling Results for Oil, Solids, and Sludge
October 11-13, 2006

Sample Name MHO002-0920-0823 BM-0920-0831 PT-0912-0831 AST-0915-0831 S004-0920-PT-0912
Sampling Date 08/23/06 08/31/06 | 08/31/06 08/31/06 9/12/06
[__Sample Matrix oil Sludge Oil ’ Oil Solid
uilding Number/ -
Location 920 920 912 915 920
Parameter Units
oclor 1016 mg/kg ND ND ND ND ND
Aroclor 1221 ¢ mg/kg ND ND ND ND ND
| Aroclor 1232 mg/_kg ND ND ND ND ND
| Aroclor 1242 mﬂg ND ND ND ND ND
Aroclor 1248 mg/kg ND ND ND ND ND
IAroclor 1254 mg/kg ND ND 19 ND ND
[Aroclor 1260 mg&g 88 ND ND ND ND
[Aroclor 1262 mg/kg ND ND ND ND ND
|Aroclor 1268 mg/kg ND ND ND ND ND
[Total PCBs mg&g 88 ND 19 ND ND

NOTES:
mg/kg = Milligrams per kilogram
ND = Not detected at the method

detection limit
PCB = Polychlorinated biphenyl
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Attachment B1

Ingersoll Site Time-Critical Removal

PCB Sampling Results for Oil, Solids, and Sludge
October 11-13, 2006

—

Sample Name S001-0920MH1-0912/0913 PT001-920-0912/0913 S002-0920-0912/0913 S003-0920-0912/0913

Samgling Date 9/12/06 9/12/06 9/12/06 9/12/06

Sample Matrix Solid Sludge Solid Solid

Building Number/ =
Location 920 920 920 920

Parameter Units
lAroclor 1016 mg/kg ND ND ND ND
Aroclor 1221 mg/kg ND ND ND ND
IAroclor 1232 m ND ND ND ND
Aroclor 1242 mg/kg ND ND ND ND
Aroclor 1248 mg/kg ND ND ND ND
Aroclor 1254 mg/kg ND ND ND ND
Aroclor 1260 mg/kg 0.051 0.5 13 16
Aroclor 1262 mg/kg ND ND ND ND
|Aroclor 1268 mg/kg ND ND ND ND
Total PCBs mg/kg 0.051 0.5 B3 16
NOTES: e |

mg/kg = Milligrams per kilogram
ND = Not detected at the method

detection limit
PCB = Polychlorinated biphenyl
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Attachment B1

Ingersoll Site Time-Critical Removal
PCB Sampling Results for Oil, Solids, and Sludge

[Aroclor 1016

October 11-13, 2006
Sample Name DRM-0920-0913 S001-0920-Trench-1002
Samgling Date 9/13/06 10/2/06
Sample Matrix Sludge Soil
— Building Number/ ||
Location 920 920

af Units

mg/kg ND ND
[Aroclor 1221 mg/kg ND ND
|Aroclor 1232 mg/kg ND ND
|Aroclor 1242 mg/kg ND ND
(Aroclor 1248 mg/kg ND ND
IAroclor 1254 mg/kg ND ND
Aroclor 1260 mg/kg ND 0.38
[Aroclor 1262 mg/kg ND ND
Aroclor 1268 mg/kg ND ND
Total PCBs mw ND 0.38
NOTES:
mg/kg = Milligrams per kilogram
ND = Not detected at the method

detection limit
PCB = Polychlorinated biphenyl
Page 12 of 12
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ATTACHMENT B2
PCB SAMPLING RESULTS FOR WASTEWATER



Attachment B2
Ingersoll Site Time-Critical Removal
PCB Sampling Results for Wastewater
October 11-13, 2006

—— — — — ——————
Sample Name PT001-1014-0125 || PT002-1014-0125 ][ PT003-1014-0125 || PT004-1014-0125 || PT001-515-0125
Samgling Date 01/25/06 || 01/25/06 JI 01/25/06 _—I 01/25/0=6 “ 01/25/06
Sample Matrix Wastewater Wastewater ]I Wastewater _I Wastewater || Wastewater
Eﬁ?‘g Number/

Location 1014 1014 1014 SbS
Parameter Units
Aroclor 1016 mg/L ND ND ND ND ND
Aroclor 1221 mg/L ND ND ND ND ND
Aroclor 1232 mg/L ND ND ND ND ND
Aroclor 1242 mg/L ND ND ND ND ND
Aroclor 1248 mg/L ND ND ND ND ND
Aroclor 1254 mg/L 10 a0 82 ND ND
Aroclor 1260 mg/L ND ND ND ND 0.0075
Aroclor 1262 mg/L ND ND ND ND ND
Aroclor 1268 mg/L ND ND ND ND ND
Total PCBs f} mg/L 10 33 82 ND 0.0075
NOTES:
mg/L = Milligrams per liter
ND = Not detected at the method

detection limit
PCB = Polychlorinated biphenyl
Page 1 of 5
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Attachment B2
Ingersoll Site Time-Critical Removal
PCB Sampling Results for Wastewater
October 11-13, 2006

Sample Name MHOO.;.-OS 15-0222 " MHO001-1017-0223 || MHO002-PER-0225 “ TRWWTO01-0928-0316

Sampling Date 02/22/06 I 02/23/06 I 02/25/06 3/16/06

Sample Matrix Wastewater " Wastewater " Wastewater |r Wastewater

[ Building Number/ || ||
Location 515 " 1017 Site Perimeter 928
Parameter Units
Aroclor 1016 mg/L ND ND ND ND
Aroclor 1221 mg/L ND ND ND ND
Aroclor 1232 mg/L ND ND ND ND
Aroclor 1242 mg/L ND ND ND ND
Aroclor 1248 mg/L ND ND ND ND
Aroclor 1254 mg/L ND ND ND ND
Aroclor 1260 mg/L 13000 0.0052 ND ND
IAroclor 1262 mg/L ND ND ND ND
| Aroclor 1268 mg/L ND ND ND ND
Total PCBs mg/L 13000 0.0052 ND ND
NOTES:
mg/L = Milligrams per liter
ND = Not detected at the method
detection limit
PCB = Polychlorinated biphenyl
Page 2 of 5
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Attachment B2
Ingersoll Site Time-Critical Removal
PCB Sampling Results for Wastewater
October 11-13, 2006

e A e .

—— — — TS T T T T T T T T T

Sample Name MH001-920-0522 MHO001-00-0605 _—Ir MHO001-1018-0623 MH002-1018-0818

Sampling Date 05/22/06 06/05/06 06/23/06 l 08/18/06

Sample Matrix Wastewater Wastewater Wastewater " Wastewater

[ Building Number/ 2 "
Location 920 Manhole on 119th Street 1018 1018

Parameter Units
Aroclor 1016 mg/L ND ND ND ND
IAroclor 1221 mg/L ND ND ND ND
Aroclor 1232 mg/L ND ND ND ND
Aroclor 1242 mg/L ND ND ND ND
Aroclor 1248 mg/L ND ND ND ND
Aroclor 1254 mg/L ND ND 0.082 0.0021
Aroclor 1260 mg/L 15 ND 0.13 ND
Aroclor 1262 _mg/L ND ND ND ND
Aroclor 1268 mg/L ND ND ND ND
Total PCBs mg/L ND 0.21 0.0021

NOTES:
mg/L = Milligrams per liter

ND = Not detected at the method
detection limit
PCB = Polychlorinated biphenyl

Page 3 of 5
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Attachment B2

Ingersoll Site Time-Critical Removal
PCB Sampling Results for Wastewater

October 11-13, 2006

Sample Name

USTO001-1018-0818

I PT001-1018-0818 l PT002-1018-0818 | PT003-1018-0818 ||

PT004-1018-0818 |

Sampling Date 08/18/06 08/18/06 08/ 18/06 08/18/06 08/18/06
Wastewater " Wastewater Wastewater Wastewater __ Wastewater
ing Number/ g
Location 1018 1018 1018
Parameter e i .
Aroclor 1016 mg/L ND ND ND ND ND
Aroclor 1221 mg/L ND ND ND ND ND
Aroclor 1232 mg/L ND ND ND ND ND
Aroclor 1242 mg/L ND ND ND ND ND
Aroclor 1248 mg/L ND ND ND ND ND
Aroclor 1254 mg/L ND 0.00054 .0072 0.14 0.0015
Aroclor 1260 mg/L ND ND ND ND ND
Aroclor 1262 mg/L ND ND ND ND ND
Aroclor 1268 mg/L ND ND ND ND ND
Total PCBs mg/L ND ND ND ND ND
NOTES:
mg/L = Milligrams per liter
ND = Not detected at the method
detection limit
PCB = Polychlorinated biphenyl
Page 4 of 5
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Attachment B2
Ingersoll Site Time-Critical Removal
PCB Sampling Results for Wastewater
October 11-13, 2006

Sample Name " TR001-1018-0818 PT-0912-0831 " AST-0915 0831 L001-0920-Trench-1002

Sampling Date 08/18/06 08/31/06 | 08/31/06 10/2/06

Sample Matrix Wastewater MMI Wastewater
[ Building Number/ |

l-—l o
Aroclor 1016 mg/L ND ND ND ND
Aroclor 1221 mg/L ND ND ND ND
Aroclor 1232 mg/L ND ND ND ND
Aroclor 1242 mg/L ND ND ND ND
Aroclor 1248 mg/L ND ND ND ND
Aroclor 1254 mg/L 14 0.0094 ND ND
|Aroclor 1260 mg/L ND ND ND 0.0022
Aroclor 1262 mg/L ND ND ND ND
Aroclor 1268 mg/L ND ND ND ND
Total PCBs mg/L 14 0.0094 ND 1 0.0022
NOTES: o ey

mg/L = Milligrams per liter

ND = Not detected at the method
detection limit
PCB = Polychlorinated biphenyl
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METALS SAMPLING RESULTS FOR OIL, SOLIDS, AND SLUDGE
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Attachment B3
Ingersoll Site Time-Critical Removal
Metals Sampling Results for Oil, Solids, and Sludge

October 11-13, 2006
Sam le Name
Sampling Date

PT001.1014-0125 ]| PT002-1014-0125_|_PT003-1014-0125 } PT004-1014.0125 “
01/25/06 [ 01/25/06 || 01/25/06 01/25/06
Sam le Matrix Ir i

g umber
Location

P— m sl - - i
|[Barium mg/kg 4.5 0.35 0.52 0.19
llcadmium mg/kg 0.071 ND ND ND
Total Chromium mg/kg 0.68 ND ND ND
Lead mg/kg 15 0.23 0.84 0.82
Mercury mg/kg ND : ND ND ND
Selenium mg/kg ND ND ND ND
Silver mglég ND ND ND ND
NOTES:

mg/kg = Milligrams per kilogram

ND = Not detected at the method
detection limit

Page 1 of 4




Attachment B3
Ingersoll Site Time-Critical Removal
Metals Sampling Results for Oil, Solids, and Sludge
October 11-13, 2006

—_——
Sample Name PT001-515-0125 SP001-0711-0223 BMO001-0920-0223 | BM001-0924-0223
Sampling Date 01/25/06 02/23/06 02/23/06 B 02/23/06
Sample Matrix Oil ' Oil I 0il : il
g Number/ I__
Location 515 711 920 924
Parameter Units
Arsenic mg/kg ND NA NA NA
Barium mg/kg 2.9 NA NA NA
Cadmium mg/kg ND NA NA NA
Total Chromium mg/kg 0.48 NA NA NA
Lead mg/kg 2.7 NA NA NA
Mercury mg/kg ND NA NA NA
Selenium mg/kg ND NA NA NA
Silver mﬁ ND NA NA NA |
NOTES:

mg/kg = Milligrams per kilogram

ND = Not detected at the method
detection limit
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Attachment B3
Ingersoll Site Time-Critical Removal
Metals Sampling Results for Oil, Solids, and Sludge

October 11-13, 2006
Sample Name SP001-0924-0223 " UST001-0924-0223 PT001-0924-0223 " PT002-0924-0223 I
Sampling Date 02/23/06 " 02/23/06 02/23/06 " 02/23/06 l
Sample Matrix Qil | 0il Oil “ 0il |
Building Number/
Location 924 924
Parameter Units
Arsenic mg/kg NA NA NA NA
Barium mg/kg NA NA NA NA
Cadmium mg/kg NA NA NA NA
Total Chromfum mg/kg NA NA NA NA
Lead mg/kg NA NA NA NA
Mercury mg/kg NA NA NA NA
Selenium mg/kg NA NA NA NA
Silver mg/kg NA NA NA NA

NOTES:
mg/kg = Milligrams per kilogram

ND = Not detected at the method
detection limit
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Attachment B3

Ingersoll Site Time-Critical Removal
Metals Sampling Results for Oil, Solids, and Sludge
October 11-13, 2006

- SIS
Sample Name PT003-0924-0223 " BMO001-0914-0223 " MHO001-PER-0225 S004-0920-PT-0912
Sampling Date 02/23/06 (l 02/23/06 (l 02/25/06 | 9/12/06
Sample Matrix oil I oil I oil | Solid |
e~ | | |
Location 924 914 Site Perimeter 920
Parameter Units
Arsenic mg/kg NA NA NA ND
Barium mg/kg NA NA NA 8.1
Cadmium mg/kg NA NA NA 0.11
Total Chromium mg/kg NA NA NA 130
Lead mg/kg NA NA NA 5
Mercury mg/kg NA NA NA ND
Selenium mg/kg NA NA NA ND
| Silver mg/kg NA NA NA ND |
NOTES: 4]
mg/kg = Milligrams per kilogram
ND = Not detected at the method
detection limit
?
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ATTACHMENT B4
METALS SAMPLING RESULTS FOR WASTEWATER



Attachment B4
Ingersoll Site Time-Critical Removal
Metals Sampling Results for Wastewater
October 11-13, 2006

Sample Name PT001-1014-0125 PT002-1014-0125 PT003-1014-0125 PT004-1014-0125

Sampling Date 01/25/06 01/25/06 01/25/06 01/25/06

Sample Matrix Wastewater Wastewater Wastewater Wastewater

] Building Number/
Location 1014 1014 1014 1014
arameter Units

Arsenic mg/L ND 0.1 ND ND
Barium mg/L 0.58 2.4 0.7 0.28
Cadmium mg/L 0.0046 0.12 0.015 0.011
Total Chromium mg/L 0.045 0.6 0.093 0.03
Lead mg/L 0.78 7.5 1.2 2.2
Mercury mg/L 0.00054 0.00058 0.00052 0.00039
Selenium mg/L ND ND ND ND
Silver mg/L ND ND ND ND
NOTES: y

mg/L = Milligrams per liter
ND = Not detected at the method

detection limit
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Attachment B4

Ingersoll Site Time-Critical Removal
Metals Sampling Results for Wastewater
October 11-13, 2006

Sample Name PT001-515-0125 MH002-0515-0222 MHO001-1017-0223 MHO002-PER-0225
Sampling Date 01/25/06 02/22/06 02/23/06 02/25/06
Sample Matrix Wastewater Wastewater Wastewater Wastewater
Building Number/
Location o915 515 1017 Site Perimeter

Barium mg/L. 1 0.15 0.086 NA
Cadmium mg/L 0.014 0.0025 0.0023 NA
Total Chromium mg/L 0.26 0.036 0.006 NA
Lead mg/L 1.2 0.21 0.062 NA
Mercury mg/L. ND 0.00027 0.00044 NA
Selenium mg/L ND ND ND NA
Silver mg/L ND ND ND NA
NOTES: K

mg/L = Milligrams per liter

ND = Not degected at the method

detection limit
Page 2 of 2
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ATTACHMENT B5
VOC SAMPLING RESULTS FOR OIL, SOLIDS, AND SLUDGE



Attachment B5

Ingersoll Site Time-Critical Removal
Sampling Results for VOCs in Oil, Solids, and Sludge

October 11-13, 2006 -

Sample Name PT001-1014-0125 PT002-1014-0125 PT003-1014-0125
‘ Sampling Date 01/25/06 01/25/06 01/25/06
Sample Matrix Qil Qil Oil
[ Building Number/

Location 1014 1014 1014

Parameter Units
1,1,1,2-Tetrachloroethane mg/kg ND ND ND
1,1,1-Trichloroethane mg/kg m ND ND
1,1,2,2-Tetrachloroethane mg/kg ND ND ND
1,1,2-Trichloroethane mg/kg ND ND ND
1,1-Dichloroethane mg/kg ND ND ND
1,1-Dichloroethene mg/kg ND ND ND
1,2-Dichloroethane mg/kg ND ND ND
1,2-Dichloropropane mg/kg ND ND ND
2-Butanone mg/kg ND ND ND
2-Hexanone mg/kg ND ND ND
4-Methyl-2-Pentanone mgkg 0.47 ND 0.32
|Acetone mg/kg ND ND ND
Acrolein mg/kg ND ND ND
Acrylonitrile mg/kg ND ND ND
||Benzene mg/kg ND ND ND
{Bromodichloromethane mg/kg ND ND ND
[Bromoform mg/kg ND ND ND
[[Bromomethane mg/kg ND ND ND
licarbon Disulfide mg/kg ND ND ND
[ICarbon tetrachloride mg/kg ND ND ND
[[Chlorobenzene mg/kg ND ND ND
IIChloroethane mg/kg ND ND ND
{{Chloroform mg/kg ND ND ND
lIChloromethane mg/kg ND ND ND
{lcis-1,2-Dichloroethene mg/kg ND ND ND
llcis-1,3-Dichloropropene mg/kg ND ND ND
{[Dibromochloromethane mg/kg ND ND ND
[[Ethy1benzene me/kg ND ND ND
|Ep—Xylene mg/kg ND ND ND
ethyl-t-Butyl Ether mg/kg ND ND ND
{Methylene chloride mg/kg ND ND ND
llo-Xylene mg/kg ND ND ND
[[Styrene mg/kg ND ND ND
[Tetrachloroethene mg/kg ND ND ND
[[Toluene mg/kg ND ND ND
[[trans-1,2-Dichloroethene mg/kg ND ND ND
|itrans-1,3-Dichloropropene mg/kg ND ND ~ ND
Trichloroethene mg/kg ND ND ND
Trichlorofluoromethane mg/kg ND ND ND
Vinyl Acetate mg/kg ND ND ND
Vinyl chloride mg/kg ND ND ND
otal Xylenes mg/kg ND ND ND

NOTES: R

mg/kg = Milligrams per kilogram
ND = Not detected at the method detection limit
VOC = Volatile organic compound
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Attachment B5

Ingersoll Site Time-Critical Removal
Sampling Results for VOCs in Oil, Solids, and Sludge
October 11-13, 2006

Sample Name PT004-1014-0125 PT001-515-0125 UST001-1018-0818
| Sampling Date 01/25/06 01/25/06 08/18/06
Sample Matrix Oil Oil Oil
Building Number/

Location 1014 515 1018
1,1,1,2-Tetrachloroethane mg/kg ND ND ~ ND
1,1,1-Trichloroethane mg/kg ND ND ND
1,1,2,2-Tetrachloroethane m&g ND ND ND
1,1,2-Trichloroethane mg/kg ND ND ND
1,1-Dichloroethane _mg/kg ND ND ND
1,1-Dichloroethene mg/kg ND ND ND
1,2-Dichloroethane ‘mg/kg ND ND ND
1,2-Dichloropropane mg/kg ND ND ND
2-Butanone mg/kg ND ND ND
2-Hexanone mg/kg ND ND ND
4-Methyl-2-Pentanone mg/kg ND ND ND
Acetone mg/kg ND ND ND
|Acrolein _mg/kg ND ND ND
|Acrylonitrile mg/kg ND ND ND

|IBenzene mg/kg ND ND ND
[Bromodichloromethane mg/kg ND ND ND
{Bromoform ' mg/kg ND ND ND
[Bromomethane mg/kg ND ND ND
"Carbon Disulfide mg/kg ND ND ND
"Carbon tetrachloride mﬂl&g ND ND ND
{[Chlorobenzene mg/kg ND ND ND
“Chloroethane mg/kg ND ND ND
[Chloroform mg/kg ND ND ND
{Chloromethane mg/kg ND ND ND
|lcis-1,2-Dichloroethene mg/kg ND ND ND
[lcis-1,3-Dichloropropene mg/kg ND ND ND
|[Dibromochloromethane mg/kg ND ND ND
“Ethylbenzene mg/kg ND ND 410
|lm,p-Xylene mg/kg ND ND 2600
[Methyl-t-Butyl Ether mg/kg ND ND 1100
[Methylene chloride mg/kg ND ND ND
{lo-Xylene mg/kg ND ND 1100
[[Styrene mg/kg ND ND ND
|[Tetrachloroethene mg/kg ND ND ND
[Toluene mg/kg ND ND 40

[ltrans-1,2-Dichloroethene mg/kg ND ND ND
[trans-1,3-Dichloropropene mg/kg ND ND ND
Trichloroethene mg/kg ND ND ND
Trichlorofluoromethane mg/kg ND ND ND
[Vinyl Acetate mg/kg ND ND ND
Vinyl chloride mg/kg ND ND ND
Total Xylenes mg/kg ND ND ND
NOTES: i

mg/kg = Milligrams per kilogram
ND = Not detected at the method detection limit
VOC = Volatile organic compound
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Attachment BS

Ingersoll Site Time-Critical Removal
Sampling Results for VOCs in Oil, Solids, and Sludge
October 11-13, 2006

Sample Name MHO002-0920-0823 PT-0912-0831 AST-0915-0831
Sampling Date 08/23/06 08/31/06 08/31/06
Sample Matrix Oil Oil Oil
[ Building Number/
Location 920 912 915
arameter Units
1,1,1,2-Tetrachloroethane mg/kg ND ND ND
1,1,1-Trichloroethane mg/kg ND ND ND
1,1,2,2-Tetrachloroethane mg/kg ND ND ND
1,1,2-Trichloroethane mg/kg ND ND ND
1,1-Dichloroethane mg/kg ND 0.5 ND
1,1-Dichloroethene mgkg ND ND ND
1,2-Dichloroethane mg/kg ND ND ND
1,2-Dichloropropane mg/kg ND ND ND
2-Butanone mg/kg ND ND ND
2-Hexanone mg/kg ND ND ND
4-Methyl-2-Pentanone mg/kg ND ND ND
Acetone mg/kg 1.1 ND ND
Acrolein mg/kg ND ND ND
Acrylonitrile mg/kg ND ND ND
|[Benzene mg/kg ND ND ND
{Bromodichloromethane mg/kg ND ND ND
{Bromoform mg/kg ND ND ND
{Bromomethane mg/kg ND ND ND
f[carbon Disulfide mg/kg ND ND ND
[{Carbon tetrachloride mg/kg ND ND ND
{{Chlorobenzene mg/kg ND ND ND
“Chloroethane mg/kg ND ND ND
[[Chloroform mg/kg ND ND ND
{{Chloromethane mg/kg ND ND ND
|fcis-1,2-Dichloroethene mg/kg ND ND ND
[lcis-1,3-Dichloropropene mg/kg ND ND ND
[Dibromochloromethane mg/kg ND ND ND
“Ethylbenzene mg/kg 0.45 ND ND
%p-Xylene mg/kg 0.46 ND ND
ethyl-t-Butyl Ether mg/kg 0.45 ND ND
{IMethylene chloride mg/kg 1.3 ND ND
flo-Xylene mg/ke ND ND ND
[[Styrene mg/kg ND ND ND
|[Tetrachloroethene mg/kg ND ND ND
{Toluene mg/kg ND 0.33 ND
|itrans-1,2-Dichloroethene mg/kg ND ND ND
[trans-1,3-Dichloropropene _mg/kg ND ND ND
Trichloroethene mg/kg ND ND ND
Trichlorofluoromethane mg/kg ND ND ND
Vinyl Acetate mg/kg ND ND ND
Vinyl chloride mg/kg ND ND ND
Total Xylenes mg/kg 0.91 ND ND
NOTES:

mg/kg = Milligrams per kilogram
ND = Not detected at the method detection limit
VOC = Volatile organic compound
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Attachment B5

Ingersoll Site Time-Critical Removal
Sampling Results for VOCs in Oil, Solids, and Sludge

October 11-13, 2006

Sample Name S004-0920-PT-0912
Sampling Date 9/12/06
Sample Matrix Solid
Building Number/
Location 920
[Parameter Units
1,1,1,2-Tetrachloroethane mg/kg ND
1,1,1-Trichloroethane mg/kg ND
1,1,2,2-Tetrachloroethane mg/kL ND
1,1,2-Trichloroethane mg/kL ND
1,1-Dichloroethane mg/kg ND
1,1-Dichloroethene mg/kg ND
1,2-Dichloroethane mg/kjg ND
1,2-Dichloropropane mg/kg ND
2-Butanone mg/kg ND
2-Hexanone mg/kg ND
4-Methyl-2-Pentanone mg/kg ND
Acetone mg/kg ND
Acrolein mg/kg ND
Acrylonitrile % ND
|IBenzene mg/kg ND
[Bromodichloromethane mg/kg ND
[IBromoform mg/kg ND
"Bromomethane m‘w ND
“Carbon Disulfide mg/kg ND
[{Carbon tetrachloride mg/kg ND
{{Chlorobenzene mg/kg ND
IIChloroethane mg/kg ND
{{Chloroform mg/kg ND
[Chloromethane mg/kg ND
|fcis-1,2-Dichloroethene mg/kg ND
lfcis-1,3-Dichloropropene mg/kg ND
{IDibromochloromethane mg/kg ND
“Ethylbcnzenc mg/kg ND
|fm,p-Xylene mg/kg 0.005
[Methyl-t-Butyl Ether mg/kg ND
[Methylene chloride mg/kg ND
lfo-Xylene mg/kg 0.002
|[Styrene mg/kg ND
[[Tetrachloroethene mg/kg ND
[Toluene mg/kg 0.013
[[trans-1,2-Dichloroethene mg/kg ND
{ftrans-1,3-Dichloropropene mgkg - ND
Trichloroethene mg/kg ND
Trichlorofluoromethane mgkg ND
Vinyl Acetate mg/kg ND
Vinyl chloride mg/kg ND
Total Xylenes mg/kg 0.007
NOTES:

mg/kg = Milligrams per kilogram
ND = Not detected at the method detection limit
VOC = Volatile organic compound
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ATTACHMENT B6
VOC SAMPLING RESULTS FOR WASTEWATER



Attachment B6

Ingersoll Site Time-Critical Removal
Sampling Results for VOCs in Wastewater
October 11-13, 2006

Sample Name PT001-1014-0125 PT002-1014-0125 PT003-1014-0125
Sampling Date 01/25/06 01/25/06 01/25/06
Sample Matrix Wastewater Wastewater Wastewater
[ Building Number/
Location 1014 1014 1014
arameter Units
1,1,1,2-Tetrachloroethane mg/L ND ND ND
1,1,1-Trichloroethane mg/L ND 0.051 0.032
1,1,2,2-Tetrachloroethane mg/L ND ND ND
1,1,2-Trichloroethane mg/L ND ND ND
1,1-Dichloroethane mg/L 0.024 0.16 0.22
1,1-Dichloroethene mg/L ND ND ND
1,2-Dichloroethane mg/L ND ND ND
1,2-Dichloropropane mg/L ND ND ND
2-Butanone mg/L ND 0.011 0.034
2-Hexanone mg/L ND ND ND
4-Methyl-2-Pentanone mg/L 0.091 0.014 0.64
Acetone mg/L 0.054 0.053 ND
Acrolein mg/L ND ND ND
crylonitrile mg/L ND ND ND
||Benzene mg/L ND ND ND
[Bromodichloromethane mg/L ND ND ND
|[Bromoform mg/L ND ND ND
{Bromomethane mg/L ND ND ND
{{Carbon Disulfide mg/L ND ND ND
[[Carbon tetrachloride mg/L ND ND ND
{Chlorobenzene mg/L ND ND ND
[Chloroethane mg/L ND 0.017 0.014
[[Chloroform mg/L ND ND ND
[[Chloromethane mg/L ND ND ND
[lcis-1,2-Dichloroethene mg/L ND ND ND
|fcis-1,3-Dichloropropene mg/L ND ND ND
[IDibromochloromethane mg/L ND ND ND
[[Ethylbenzene mg/L ND ND ND
%p—Xylene mg/L ND ND ND
ethyl-t-Butyl Ether mg/L ND ND ND
[Methylene chloride mg/L ND ND ND
{lo-Xylene mg/L ND ND ND
|[Styrene mg/L ND ND ND
[[Tetrachloroethene mg/L ND ND ND
{Toluene mg/L ND ND ND
[trans-1,2-Dichloroethene mg/L ND ND ND
itrans-1,3-Dichloropropene mg/L ND ND ND
Trichloroethene mg/L ND ND ND
Trichlorofluoromethane mg/L ND ND ND
Vinyl Acetate mg/L ND ND ND
Vinyl chloride mg/L ND ND ND
Total Xylenes mg/L ND ND ND
NOTES:

mg/L = Milligrams per liter

ND = Not detected at the method detection limit
VOC = Volatile organic compound
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Attachment B6

Ingersoll Site Time-Critical Removal
Sampling Results for VOCs in Wastewater

October 11-13, 2006

Sample Name PT004-1014-0125 PT001-515-0125 MH002-0515-0222
Sampling Date 01/25/06 01/25/06 02/22/06
Sample Matrix Wastewater Wastewater Wastewater
[ Building Number/
Location 1014 515 515
[Parameter Units
1,1,1,2-Tetrachloroethane mg/L ND ND ND
1,1,1-Trichloroethane mg/L ND ND ND
1,1,2,2-Tetrachloroethane mg/L ND ND ND
1,1,2-Trichloroethane mg/L ND ND ND
1,1-Dichloroethane mg/L ND ND ND
1,1-Dichloroethene mg/L ND ND ND
1,2-Dichloroethane mg/L ND ND ND
1,2-Dichloropropane mg/L ND ND ND
2-Butanone mg/L ND ND ND
2-Hexanone mg/L ND ND ND
4-Methyl-2-Pentanone mg/L ND ND ND
Acetone mg/L ND ND ND
Acrolein mg/L ND ND ND
Acrylonitrile ‘mg/L ND ND ND
|iBenzene mg/L ND ND ND
[Bromodichloromethane mg/L ND ND ND
{Bromoform mg/L ND ND ND
{[Bromomethane mg/L ND ND ND
[[Carbon Disulfide mg/L ND ND ND
[[Carbon tetrachloride mg/L ND ND ND
{lChlorobenzene mg/L ND ND ND
[Chloroethane mg/L ND ND ND
[Chloroform mg/L ND ND ND
|[Chloromethane mg/L ND ND ND
[lcis-1,2-Dichloroethene mg/L ND ND ND
[lcis-1,3-Dichloropropene mg/L ND ND ND
[IDibromochloromethane mg/L ND ND ND
[[Ethylbenzene mg/L ND ND 0.0054
fm,p-Xylene mg/L ND ND 0.024
[Methyl-t-Butyl Ether mg/L ND ND ND
{Methylene chloride mg/L ND ND ND
[lo-Xylene mg/L ND ND 0.015
[IStyrene mg/L ND ND ND
|[Tetrachloroethene mg/L ND ND ND
[Toluene mg/L ND ND ND
[[trans-1,2-Dichloroethene mg/L ND ND ND
[ltrans-1,3-Dichloropropene mg/L ND ND ND
Trichloroethene mg/L ND ND ND
Trichlorofluoromethane mg/L ND ND ND
Vinyl Acetate mg/L ND ND ND
Vinyl chloride mg/L ND ND ND
Total Xylenes mg/L ND ND 0.039
NOTES:

mg/L = Milligrams per liter
ND = Not detected at the method detection limit

VOC = Volatile organic compound
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Attachment B6

Ingersoll Site Time-Critical Removal
Sampling Results for VOCs in Wastewater

October 11-13, 2006

Parameter o

[1,1,1,2-Tetrachloroethane__

Sample Name MHO001-1017-0223 MHO001-1018-0623 MHO002-1018-0818
Sampling Date 02/23/06 06/23/06 08/18/06
Sample Matrix Wastewater Wastewater Wastewater
[ Building Number/
Location 1017 1018 1018
Units

mg/L ND ND ND
1,1,1-Trichloroethane mg/L ND ND ND
1,1,2,2-Tetrachloroethane mg/L ND ND ND
1,1,2-Trichloroethane mg/L ND ND ND
1,1-Dichloroethane mg/L ND ND ND
1,1-Dichloroethene mg/L ND ND ND
1,2-Dichloroethane mg/L ND ND ND
1,2-Dichloropropane mg/L ND ND ND
2-Butanone ‘mg/L ND ND 0.019
2-Hexanone mg/L ‘ND ND ND
4-Methyl-2-Pentanone mg/L ND ND ND
Acetone mg/L ND ND ND
Acrolein mg/L ND ND ND
Acrylonitrile mg/L ND ND ND
|[Benzene mg/L ND ND ND
[Bromodichloromethane mg/L ND ND ND
|Bromoform mg/L ND ND ND
{Bromomethane mg/L ND ND ND
[[Carbon Disulfide mg/L ND ND ND
|[Carbon tetrachloride mg/L ND ND ND
{Chlorobenzene mg/L ND ND ND
{{Chloroethane mg/L ND ND ND
[{Chloroform mg/L ND ND ND
{Chloromethane _mg/L ND ND ND
|lcis-1,2-Dichloroethene mg/L ND ND ND
[[cis-1,3-Dichloropropene mg/L ND ND ND
[[Dibromochloromethane mg/L ND ND ND
[[Ethylbenzene mg/L ND ND 0.011
E,p«Xylene mg/L ND ND 0.033
ethyl-t-Butyl Ether mg/L ND ND ND
[Methylene chloride mg/L ND ND ND
fo-Xylene mg/L ND ND 0.011
|[Styrene mg/L ND ND ND
[[Tetrachloroethene _mg/L ND ND ND
[Toluene mg/L ND ND 0.17
|ftrans-1,2-Dichloroethene mg/L ND ND ND
|itrans-1,3-Dichloropropene mg/L ND ND ND
Trichloroethene mg/L ND ND ND
Trichlorofluoromethane mg/L ND ND ND
Vinyl Acetate mg/L ND ND ND
Vinyl chloride mg/L ND ND ND
otal Xylenes mg/L. ND ND ND
NOTES:

mg/L = Milligrams per liter

ND = Not detected at the method detection limit
VOC = Volatile organic compound
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Attachment B6

Ingersoll Site Time-Critical Removal
Sampling Results for VOCs in Wastewater

October 11-13, 2006

Sample Name PT001-1018-0818 PT002-1018-0818 PT003-1018-0818
Sampling Date 08/18/06 08/18/06 08/18/06
Sample Matrix Wastewater Wastewater Wastewater
[ Building Number/
Location 1018 1018 1018
Parameter Units
1,1,1,2-Tetrachloroethane mg/L ND ND ND
1,1,1-Trichloroethane mg/L ND ND ND
1,1,2,2-Tetrachloroethane _mg/L ND ND ND
1,1,2-Trichloroethane mg/L ND ND ND
1,1-Dichloroethane mg/L ND ND ND
1,1-Dichloroethene mg/L ND ND ND
1,2-Dichloroethane mg/L ND ND ND
1,2-Dichloropropane mg/L ND ND ND
2-Butanone mg/L ND ND ND
2-Hexanone mg/L ND ND ND
4-Methyl-2-Pentanone mg/L ND ND ND
Acetone mg/L ND ND ND
Acrolein mg/L ND ND ND
crylonitrile mg/L ND ND ND
|IBenzene mg/L ND ND ND
[Bromodichloromethane mg/L ND ND ND
{Bromoform mg/L ND ND ND
{Bromomethane mg/L ND ND ND
|{Carbon Disulfide mg/L ND ND ND
{Carbon tetrachloride mg/L ND ND ND
|Chlorobenzene mg/L ND ND ND
lIChloroethane mg/L ND ND ND
{{Chloroform mg/L ND ND ND
{Chloromethane mg/L ND ND ND
ffcis-1,2-Dichloroethene mg/L ND ND ND
[fcis-1,3-Dichloropropene mg/L ND ND ND
{[Dibromochloromethane mg/L ND ND ND
[Ethylbenzene mg/L ND ND ND
,p-Xylene mg/L ND ND ND
I ethyl-t-Butyl Ether mg/L ND ND ND
|Methylene chloride mg/L ND ND ND
flo-Xylene mg/L ND ND ND
{{Styrene mg/L ND ND ND
|[Tetrachloroethene mg/L ND ND ND
[Toluene mg/L ND ND ND
[trans-1,2-Dichloroethene mg/L ND ND ND
[trans-1,3-Dichloropropene mg/L ND ND ND
Trichloroethene mg/L ND ND ND
Trichlorofluoromethane mg/L ND ND ND
Vinyl Acetate _mg/L ND ND ND
Vinyl chloride mg/L ND ND ND
Total Xylenes mg/L ND ND ND
NOTES:

mg/L = Milligrams per liter

ND = Not detected at the method detection limit

VOC = Volatile organic compound
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Attachment B6

Ingersoll Site Time-Critical Removal
Sampling Results for VOCs in Wastewater

October 11-13, 2006

Sample Name PT004-1018-0818 TRO01-1018-0818 PT-0912-0831
Sampling Date 08/18/06 08/18/06 08/31/06
Sample Matrix Wastewater Wastewater Wastewater
[ Building Number/
Location 1018 1018 912
Parameter Units
1,1,1,2-Tetrachloroethane mg/L ND ND ND
1,1,1-Trichloroethane mg/L ND ND ND
1,1,2,2-Tetrachloroethane mg/L ND ND ND
1,1,2-Trichloroethane mg/L ND ND ND
1,1-Dichloroethane mg/L ND ND 0.5
1,1-Dichloroethene mg/L ND ND ND
1,2-Dichloroethane mg/L ND ND ND
1,2-Dichloropropane mg/L ND ND ND
2-Butanone mg/L ND ND ND
2-Hexanone mg/L ND ND ND
4-Methyl-2-Pentanone mg/L ND ND ND
Acetone mg/L ND ND ND
Acrolein mg/L ND ND ND
Acrylonitrile mg/L ND ND ND
l[Benzene mg/L ND ND ND
{Bromodichloromethane mg/L ND ND ND
{Bromoform mg/L ND ND ND
{Bromomethane mg/L ND ND ND
[[Carbon Disulfide mg/L ND ND ND
[[Carbon tetrachloride mg/L ND ND ND
[IChlorobenzene mg/L ND ND ND
[Chloroethane mg/L ND ND ND
[Chloroform mg/L ND ND ND
{Chloromethane mg/L ND ND ND
{lcis-1,2-Dichloroethene mg/L ND ND ND
{fcis-1,3-Dichloropropene mg/L ND ND ND
{[Dibromochloromethane mg/L ND ND ND
|[Ethylbenzene mg/L ND ND ND
,p-Xylene mg/L ND ND ND
I ethyl-t-Butyl Ether mg/L ND ND ND
[Methylene chloride mg/L ND ND ND
lo-Xylene mg/L ND ND ND
Styrene mg/L ND ND ND
Tetrachloroethene mg/L ND ND ND
[Toluene mg/L ND ND 0.33
|itrans-1,2-Dichloroethene mg/L ND ND ND
[ltrans-1,3-Dichloropropene mg/L ND ND ND
Lrichloroethene mg/L ND ND ND
Trichlorofluoromethane mg/L ND ND ND
Vinyl Acetate mg/L ND ND ND
Vinyl chloride _mg/L ND ND ND
Total Xylenes mg/L ND ND ND
NOTES:

mg/L = Milligrams per liter

ND = Not detected at the method detection limit
VOC = Volatile organic compound
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Attachment B6

Ingersoll Site Time-Critical Removal
Sampling Results for VOCs in Wastewater

October 11-13, 2006
Sample Name AST-0915-0831
Sampling Date 08/31/06
Sample Matrix Wastewater
[ Building Number/
Location 915
Parameter Units
1,1,1,2-Tetrachloroethane mg/L ND
1,1,1-Trichloroethane mg/L ND
1,1,2,2-Tetrachloroethane mg/L ND
1,1,2-Trichloroethane mg/L ND
[ 1,1-Dichloroethane mg/L ND
|1, I-Dichloroethene mg/L ND
1,2-Dichloroethane mg/L ND
1,2-Dichloropropane mg/L ND
2-Butanone mg/L ND
2-Hexanone mg/L ND
4-Methyl-2-Pentanone mg/L ND
Acetone mg/L ND
Acrolein mg/L ND
Acrylonitrile mg/L ND
||Benzene mg/L ND
[Bromodichloromethane mg/L ND
{Bromoform “mg/L ND
{Bromomethane mg/L ND
[ICarbon Disulfide mg/L ND
|{Carbon tetrachloride mg/L ND
{[Chlorobenzene mg/L ND
[{Chloroethane mg/L ND
[[Chloroform mg/L ND
{Chloromethane mg/L ND
[[cis-1,2-Dichloroethene mg/L ND
|[cis-1,3-Dichloropropene mg/L ND
{Dibromochloromethane mg/L ND
[[Ethylbenzene mg/L ND
[fm,p-Xylene mg/L ND
{Methyl-t-Butyl Ether mg/L ND
{Methylene chloride mg/L ND
fo-Xylene mg/L ND
[[Styrene mg/L ND
[[Tetrachloroethene mg/L ND
[[Toluene mg/L ND
|itrans-1,2-Dichloroethene mg/L ND
|itrans-1,3-Dichloropropene mg/L ND
Trichloroethene mg/L ND
Trichlorofluoromethane mg/L ND
Vinyl Acetate mg/L ND
Vinyl chloride mg/L ND
Total Xylenes mg/L ND
NOTES:

mg/L = Milligrams per liter

ND = Not detected at the method detection limit
VOC = Volatile organic compound
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ATTACHMENT B7
SVOC SAMPLING RESULTS FOR OIL, SOLIDS, AND SLUDGE



Attachment B7
Ingersoll Site Time-Critical Removal
SVOC Sampling Results for Oil, Solids, and Sludge

October 11-13, 2006

Sample Name [l PT001-1014-0125 || PT002-1014-0125 || PT003-1014-0125
Sampling Date || 01/25/06 01/25/06 01/25/06
Sample Matrix || 0il 0il 0il
Building Number/ I
Location 1014 1014 1014
Parameter Units
1,2,4-Trichlorobenzene mg/kg ND ND ND
1,2-Dichlorobenzene mg/kg ND ND ND
1,2-Diphenyl-hydrazine mg/kg ND ND ND
1,3-Dichlorobenzene mg/kg ND ND ND
1,4-Dichlorobenzene mg/kg ND ND ND
2,4,5-Trichlorophenol mg/kg ND ND ND
2,4,6-Trichlorophenol mg/kg ND ND ND
2,4-Dichlorophenol mg/kg ND ND ND
2,4-Dimethylphenol mg/kg ND ND ND
2,4-Dinitrophenol mg/kg ND ND ND
2,4-Dinitrotoluene mg/kg ND ND ND
2,6-Dichlorophenol mg/kg ND ND ND
2,6-Dinitrotoluene mg/kg ND ND ND
2-Chloronaphthalene mg/kg ND ND ND
2-Chlorophenol mg/kg ND ND ND
2-Methylnaphthalene mg/kg ND ND ND
2-Methylphenol mg/kg ND ND ND
2-Nitroaniline mg/kg ND ND ND
2-Nitrophenol mg/kg ND ND ND
3,3 -Dichlorobenzidine mg/kg ND ND ND
3-Nitroaniline mg/kg ND ND ND
3/4-Methylphenol mg/kg ND ND ND
4,6-Dinitro-2-methylphenol mg/kg ND ND ND
4-Bromophenyl phenyl ether mg/kg ND ND ND
4-Chloro-3-methylphenol mg/kg ND ND ND
4-Chloroaniline mg/kg ND ND ND
4-Chlorophenyl phenyl ether mg/kg ND ND ND
4-Nitroaniline mgkg ND ND ND
4-Nitrophenol mg/kg ND ND ND
Acenaphthene mg/kg ND ND ND
||Acenaphthylene mg/kg ND ND ND
Acetophenone mg/kg ND ND ND
Aniline mg/kg ND ND ND
[Anthracene mg/kg ND ND ND
Benzidine mg/kg ND ND ND
|IBenzo[a]anthracene mg/kg ND ND ND
enzo[a]pyrene mg/kg ND ND ND
enzo[b]fluoranthene mg/kg ND ND ND
"Benzo[g,h,i]pcrylene mg/kg ND ND ND
[Benzo[k]fluoranthene mg/kg ND ND ND
[Benzoic acid mg/kg ND ND ND
{Benzyl alcohol mg/kg ND ND ND
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Attachment B7

Ingersoll Site Time-Critical Removal
SVOC Sampling Results for Oil, Solids, and Sludge

October 11-13, 2006

Sample Name || PT001-1014-0125 |

[ PT002-1014-0125

PT003-1014-0125

SamEliné Date IL 01/25/06 01/25/06 01/25/06
Sample Matrix_|| Ol 0il oil
uilding Number
Location " 1014 1014 1014
Parameter Units
is(2-chloroethoxy)methane mg/kg ND ND ND
[IBis(2-chloroethyl)ether mg/kg ND ND ND
|IBis(2-chloroisopropyl)ether mg/kg ND ND ND
[[Bis(2-ethylhexyl)phthalate mg/kg ND ND ND
[Butyl benzyl phthalate mg/kg ND ND ND
|{Carbazole mg/kg ND ND ND
|Chrysene mg/kg ND ND ND
Di-n-butyl phthalate mg/kg ND ND ND
Di-n-octyl phthalate mg/kg ND ND ND
Dibenz[a,h]anthracene mg/kg ND ND ND
Dibenzofuran mg/kg ND ND ND
Diethyl phthalate mg/kg ND ND ND
Dimethyl phthalate mg/kg ND ND ND
Fluoranthene mg/kg ND ND ND
Fluorene mg/kg ND ND ND
Hexachlorobenzene mg/kg ND ND ND
l[Hexachlorobutadiene mg/kg ND ND ND
[Hexachlorocyclopentadiene mg/kg ND ND ND
[Hexachloroethane mg/kg ND ND ND
Indeno[1,2,3cd]pyrene mg/kg ND ND ND
Isophorone mgkg ND ND ND
IN-Nitrosodi-n-propylamine mg/kg ND ND ND
IN-Nitrosodimethylamine mg/kg ND ND ND
IN-Nitrosodiphenylamine mg/kg ND ND ND
[Naphthalene mg/kg ND ND ND
Nitrobenzene mg/kg ND ND ND
|[Pentachlorophenol mg/kg ND ND ND
Phenanthrene mg/kg ND ND ND
Phenol mgkg ND ND ND
Pyrene mgkg ND ND ND
Pyridine mg/kg ND ND ND
Total Cresol mg/kg ND ND ND
NOTES: il

mg/kg = Milligrams per kilogram
ND = Not detected at the method detection limit
SVOC = Semivolatile organic compound
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Attachment B7
Ingersoll Site Time-Critical Removal

SVOC Sampling Results for Oil, Solids, and Sludge

October 11-13, 2006

Sample Name || PT004-1014-0125 || PT001-515-0125

USTO001-1018-0818

Sampling Date 0125/06 ||  01/25/06 08/18/06

0il I 0il 0il
Location 1014 " 515 1018

Parameter Units
1,2,4-Trichlorobenzene mg/kg ND ND ND
1,2-Dichlorobenzene mg/kg ND ND ND
1,2-Diphenyl-hydrazine mg/kg ND ND ND
1,3-Dichlorobenzene mg/kg ND ND ND
1,4-Dichlorobenzene mg/kg ND ND ND
2,4,5-Trichlorophenol mg/kg ND ND ND
2.,4,6-Trichlorophenol mg/kg ND ND ND
2,4-Dichlorophenol mg/kg ND ND ND
2,4-Dimethylphenol mg/kg ND ND ND
2,4-Dinitrophenol mg/kg ND ND ND
2 4-Dinitrotoluene mg/kg ND ND ND
2,6-Dichlorophenol mg/kg ND ND ND
2,6-Dinitrotoluene mg/kg ND ND ND
2-Chloronaphthalene mg/kg ND ND ND
2-Chlorophenol mg/kg ND ND ND
2-Methylnaphthalene mg/kg ND ND ND
2-Methylphenol mg/kg ND ND ND
2-Nitroaniline mg/kg ND ND ND
2-Nitrophenol mg/kg ND ND ND
3,3 -Dichlorobenzidine mg/kg ND ND ND
3-Nitroaniline mg/kg ND ND ND
3/4-Methylphenol mg/kg ND ND ND
4,6-Dinitro-2-methylphenol mg/kg ND ND ND
4-Bromophenyl phenyl ether mg/kg ND ND ND
4-Chloro-3-methylphenol mg/kg ND ND ND
4-Chloroaniline mg/kg ND ND ND
4-Chlorophenyl phenyl ether mg/kg ND ND ND
4-Nitroaniline mg/kg ND ND ND
4-Nitrophenol mg/kg ND ND ND
Acenaphthene mg/kg ND ND ND
Acenaphthylene mg/k; ND ND ND
Acetophenone mg/kg ND ND ND
Aniline mg/kg ND ND ND
Anthracene mg/kg ND ND ND
Benzidine mg/kg ND ND ND
|IBenzo[a]anthracene mg/kg ND ND ND
Benzo[a]pyrene mg/kg ND ND ND
Benzo[b]fluoranthene mg/kg ND ND ND
Benzo[g,h,i]perylene mg/kg ND ND ND
Benzo[k]fluoranthene mg/kg ND ND ND
Benzoic acid mg/kg ND ND ND
{Benzyl alcohol mg/kg ND ND ND
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Attachment B7
Ingersoll Site Time-Critical Removal
SVOC Sampling Results for Oil, Solids, and Sludge
October 11-13, 2006

Sample Name PT004-1014-0125 || PT001-515-0125 " UST001-1018-0818
Sampling Date 01/25/06 012506 ||  08/18/06
Sample Matrix 0il 0il I 0il
[ Building Number/
Location 1014 515 Ir 1018
N
ND ND
Bis(2-chloroethyl)ether mg/kg ND ND
[[Bis(2-chloroisopropyl)ether mg/kg ND ND
|Bis(2-ethylhexyl)phthalate mg/kg ND ND
[Butyl benzyl phthalate mg/kg ND ND
|[Carbazole mg/kg ND ND
[[Chrysene mg/kg ND ND
{IDi-n-butyl phthalate mg/kg ND ND
[[Di-n-octyl phthalate mg/kg ND ND
{[Dibenz[a,h]anthracene mg/kg ND ND
{[Dibenzofuran mg/kg ND ND
[[Diethyl phthalate mg/kg ND ND
{[Dimethyl phthalate mg/kg ND ND ND
[[Fluoranthene mg/kg ND ND ND i
{Fluorene mg/kg ND ND ND
[[Hexachlorobenzene mg/kg ND ND ND
[[Hexachlorobutadiene mg/kg ND ND ND
[[Hexachlorocyclopentadiene mg/kg ND ND ND
[Hexachloroethane mg/kg ND ND ND
Indeno[1,2,3cd]pyrene mg/kg ND ND ND
Isophorone mg/kg ND ND ND
IN-Nitrosodi-n-propylamine mg/kg ND ND ND
[N-Nitrosodimethylamine mg/kg ND ND ND
IN-Nitrosodiphenylamine mg/kg ND ND ND
Naphthalene mg/kg ND ND ND
Nitrobenzene mg/kg ND ND ND
|IPentachlorophenol mg/kg ND ND ND
|lPhenanthrene mg/kg ND ND ND
{Phenol mg/kg ND ND ND
|{{Pyrene mg/kg ND ND ND
[Pyridine mg/kg ND ND ND
l[Total Cresol mg/kg ND ND ND
'NOTES:

mg/kg = Milligrams per kilogram
ND = Not detected at the method detection limit
SVOC = Semivolatile organic compound
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Attachment B7
Ingersoll Site Time-Critical Removal
SVOC Sampling Results for Oil, Solids, and Sludge
October 11-13, 2006

Sample Name MHO002-0920-0823 || PT-0912-0831 || AST-0915-0831
Sampling Date 08/23/06 08/31/06 08/31/06
Sample Matrix Qil Oil Oil
[ Building Number/
Location 920 912 915
Parameter Units
1,2,4-Trichlorobenzene mg/kg
1,2-Dichlorobenzene mg/kg
1,2-Diphenyl-hydrazine mg/kg
1,3-Dichlorobenzene mg/kg
1,4-Dichlorobenzene mg/kg
2,4,5-Trichlorophenol mg/kg
2,4,6-Trichlorophenol mg/kg
2,4-Dichlorophenol mg/kg
2,4-Dimethylphenol mg/kg
2,4-Dinitrophenol mg/kg
2,4-Dinitrotoluene mg/kg

2,6-Dichlorophenol

2,6-Dinitrotoluene

2-Chloronaphthalene

2-Chlorophenol

2-Methylnaphthalene

2-Methylphenol

2-Nitroaniline

2-Nitrophenol

3,3 -Dichlorobenzidine

3-Nitroaniline

3/4-Methylphenol

4,6-Dinitro-2-methylphenol

4-Bromophenyl phenyl ether mg/kg
4-Chloro-3-methylphenol mg/kg
4-Chloroaniline mg/kg
4-Chlorophenyl phenyl ether mg/kg
4-Nitroaniline mg/kg
4-Nitrophenol mg/kg
|Acenaphthene mg/kg
Acenaphthylene mg/kg
Acetophenone mg/kg
Aniline mg/kg
Anthracene mg/kg
Benzidine mg/kg
Benzo[a]anthracene mg/kg
||Benzo[a]pyrene mg/kg
[Benzo[b]fluoranthene mg/kg
Benzo[g,h,i]perylene mg’kg
|Benzo[k] fluoranthene mg/kg
[Benzoic acid mg/kg
{Benzyl alcohol mg/kg
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Attachment B7
Ingersoll Site Time-Critical Removal
SVOC Sampling Results for Oil, Solids, and Sludge

October 11-13, 2006

Sample Name MH002-0920-0823

PT-0912-0831

AST-0915-0831

Sampling Date 08/23/06 08/31/06 08/31/06
Sample Matrix il il Oil
Building Number/
Location 920 912 915

ND ND ND
Bis(2-chloroethyl)ether mg/kg ND ND ND
[Bis(2-chloroisopropyl)ether mg/kg ND ND ND
|[Bis(2-ethylhexyl)phthalate mg/kg ND ND ND
[Butyl benzyl phthalate mg/kg ND ND ND
|{Carbazole mg/kg ND ND ND
{[Chrysene mg/kg ND ND ND
|[Di-n-butyl phthalate mg/kg ND ND ND
Di-n-octyl phthalate mg/kg ND ND ND
Dibenz[a,h]anthracene mg/kg ND ND ND
Dibenzofuran mg/kg ND ND ND
Diethyl phthalate mg/kg ND ND ND
[Dimethyl phthalate mg/kg ND ND ND
||Fluoranthene mg/kg ND ND ND
[Fluorene mg/kg ND ND ND
[[Hexachlorobenzene mg/kg ND ND ND
[[Hexachlorobutadiene mg/kg ND ND ND
[[Hexachlorocyclopentadiene mg/kg ND ND ND
[[Hexachloroethane mg/kg ND ND ND
[lindeno[1,2,3cd]pyrene mg/kg ND ND ND
Isophorone mg/kg ND ND ND
IN-Nitrosodi-n-propylamine mg/kg ND ND ND
IN-Nitrosodimethylamine mg/kg ND ND ND
IN-Nitrosodiphenylamine mg/kg ND ND ND
[Naphthalene mg/kg ND ND ND
[Nitrobenzene mg/kg ND ND ND
|[Pentachlorophenol mg/kg ND ND ND
[[Phenanthrene mg/kg ND ND ND
{[Phenol mg/kg ND ND ND
{[Pyrene mg/kg ND ND ND
[[Pyridine mg/kg ND ND ND
[[Total Cresol mg/kg ND ND ND
NOTES: il

mg/kg = Milligrams per kilogram
ND = Not detected at the method detection limit
SVOC = Semivolatile organic compound
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Attachment B7

Ingersoll Site Time-Critical Removal
SVOC Sampling Results for Oil, Solids, and Sludge
October 11-13, 2006

Sample Name S004-0920-PT-0912
Sampling Date 9/12/06
Sample Matrix Solid
ﬁding Number/
Location 920
Parameter Units
1,2,4-Trichlorobenzene mg/kg ND
1,2-Dichlorobenzene mg/kg ND
1,2-Diphenyl-hydrazine mg/kg ND
1,3-Dichlorobenzene mg/kg ND
1,4-Dichlorobenzene mg/kg ND
2,4,5-Trichlorophenol mg/kg ND
2,4,6-Trichlorophenol mg/kg ND
2,4-Dichlorophenol mg/kg ND
2,4-Dimethylphenol mg/kg ND
2,4-Dinitrophenol mg/kg ND
2,4-Dinitrotoluene mg/kg ND
2,6-Dichlorophenol mg/kg ND
2,6-Dinitrotoluene mg/kg ND
2-Chloronaphthalene mg/kg ND
2-Chlorophenol mg/kg ND
2-Methylnaphthalene mg/kg ND
2-Methylphenol mg/kg ND
2-Nitroaniline mg/kg ND
2-Nitrophenol mg/kg ND
3,3 "-Dichlorobenzidine mg/kg ND
3-Nitroaniline mg/kg ND
3/4-Methylphenol mg/kg ND
4,6-Dinitro-2-methylphenol mg/kg ND
4-Bromophenyl phenyl ether mg/kg ND
4-Chloro-3-methylphenol mg/kg ND
4-Chloroaniline mg/kg ND
4-Chlorophenyl phenyl ether mg/kg ND
4-Nitroaniline mg/kg ND
4-Nitrophenol mg/kg ND
Acenaphthene mg/kg ND
Acenaphthylene mg/kg ND
Acetophenone mg/kg ND
Aniline mg/kg ND
Anthracene mg/kg ND
[Benzidine _mg/kg ND
[Benzo[a]anthracene mg/kg ND
IBenzo[a]pyrene mg/kg ND
[Benzo[b]fluoranthene _mg/kg ND
IlBenzol g.h.i]perylene mg/kg ND
Benzo[k]fluoranthene mg/kg ND
Benzoic acid mg/kg ND
liBenzyl alcohol mg/kg ND
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Attachment B7

Ingersoll Site Time-Critical Removal
SVOC Sampling Results for Oil, Solids, and Sludge
October 11-13, 2006

Sample Name S004-0920-PT-0912
| __Sampling Date 9/12/06
Sample Matrix Solid
[ Building Number/

Location 920

Parameter Units
is(2-chloroethoxy)methane mg/kg ND
Bis(2-chloroethyl)ether mg/kg ND
[IBis(2-chloroisopropyl)ether mg/kg ND
[Bis(2-ethylhexyl)phthalate mg/kg ND
[[Butyl benzyl phthalate mg/kg ND
[Carbazole mg/kg ND
{{Chrysene mg/kg 1.7
|[Di-n-butyl phthalate mg/kg ND
[[Di-n-octyl phthalate mg/kg ND
{[Dibenz[a,h]anthracene mg/kg ND
|[Dibenzofuran mg/kg ND
[[Diethyl phthalate mg/kg ND
[[Dimethyl phthalate mg/kg ND
[[Fluoranthene mg/kg ND
[Fluorene mg/kg ND
[[Hexachlorobenzene mg/kg ND
[[Hexachlorobutadiene mg/kg ND
[[Hexachlorocyclopentadiene mg/kg ND
[[Hexachloroethane mg/kg ND
"Indeno[l,2,3cd]pyrene mg/kg ND
||Isophorone mg/kg ND
[[N-Nitrosodi-n-propylamine mg/kg ND
IN-Nitrosodimethylamine mg/kg ND
IN-Nitrosodiphenylamine mg/kg ND
[Naphthalene mg/kg ND
INitrobenzene mg/kg ND
Pentachlorophenol mg/kg ND
|[Phenanthrene mg/kg 3.4
{Phenol mg/kg ND
[Pyrene mg/ic 4T
{[Pyridine mg/kg ND
[[Total Cresol mg/kg ND

NOTES:

mg/kg = Milligrams per kilogram
ND = Not detected at the method detection limi£
SVOC = Semivolatile organic compound
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ATTACHMENT B8
SVOC SAMPLING RESULTS FORWASTEWATER



Attachment B8

Ingersoll Site Time-Critical Removal
SVOC Sampling Results for Wastewater
October 11-13, 2006

Sample Name PT001-1014-0125 || PT002-1014-0125 || PT003-1014-0125
Sampling Date 01/25/06 01/25/06 01/25/06
Sample Matrix Wastewater Wastewater Wastewater
[ Building Number/
Location 1014 1014 1014
Parameter Units
1,2,4-Trichlorobenzene mg/L ND ND ND
1,2-Dichlorobenzene mg/L ND ND ND
1,2-Diphenyl-hydrazine mg/L ND ND ND
1,3-Dichlorobenzene _mg/L ND ND ND
1,4-Dichlorobenzene mg/L ND ND ND
2,4,5-Trichlorophenol mg/L ND ND ND
2,4,6-Trichlorophenol mg/L ND ND ND
2,4-Dichlorophenol mg/L ND ND ND
2,4-Dimethylphenol mg/L ND ND ND
2,4-Dinitrophenol mg/L ND ND ND
2,4-Dinitrotoluene mg/L ND ND ND
2,6-Dichlorophenol mg/L ND ND ND
2,6-Dinitrotoluene mg/L ND ND ND
2-Chloronaphthalene mg/L ND ND ND
2-Chlorophenol mg/L ND ND ND
2-Methylnaphthalene mg/L ND ND ND
2-Methylphenol mg/L ND ND ND
2-Nitroaniline mg/L ND ND ND
2-Nitrophenol mg/L ND ND ND
3,3 "-Dichlorobenzidine mg/L ND ND ND
3-Nitroaniline mg/L ND ND ND
3/4-Methylphenol mg/L ND ND ND
4,6-Dinitro-2-methylphenol mg/L ND ND ND
4-Bromopheny! phenyl ether mg/L ND ND ND
4-Chloro-3-methylphenol mg/L ND ND ND
4-Chloroaniline _mg/L ND ND ND
4-Chlorophenyl phenyl ether mg/L ND ND ND
4-Nitroaniline mg/L ND ND ND
4-Nitrophenol mg/L ND ND ND
Acenaphthene mg/L ND ND ND
|Acenaphthylene mg/L ND ND ND
Acetophenone mg/L ND ND ND
Aniline mg/L ND ND ND
thracene mg/L ND ND ND
|iBenzidine mg/L ND ND ND
[Benzo[a]anthracene mg/L ND ND ND
"Benzo[a]pyrene _mg/L ND ND ND
[Benzo[b]fluoranthene mg/L ND ND - NI
||§enzo| g.h,iJperylene mg/L ND ND ND
enzo[k]fluoranthene mg/L ND ND ND
[Benzoic acid mg/L ND ND ND
[Benzyl alcohol mg/L ND ND ND
[Bis(2-chloroethoxy)methane mg/L ND ND ND
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Attachment B8
Ingersoll Site Time-Critical Removal
SVOC Sampling Results for Wastewater

October 11-13, 2006

Sample Name || PT001-1014-0125

PT002-1014-0125

PT003-1014-0125

Sampling Date || 01/25/06 01/25/06 01/25/06
| Sample Matrix [ Wastewater Wastewater Wastewater
[ Building Number/
Location 1014 1014 1014
arameter Units

is(2-chloroethyl)ether mg/L ND ND ND
|IBis(2-chloroisopropyl)ether mg/L ND ND ND
|Bis(2-ethylhexyl)phthalate mg/L ND ND ND
[Butyl benzy! phthalate mg/L ND ND ND
[[Carbazole mg/L ND ND ND
[[Chrysene mg/L ND ND ND
[Di-n-butyl phthalate mg/L ND ND ND
|[Di-n-octyl phthalate mg/L ND ND ND
[[Dibenz[a,h]anthracene mg/L ND ND ND
[Dibenzofuran mg/L ND ND ND
[Diethyl phthalate mg/L ND ND ND
{[Dimethyl phthalate mg/L ND ND ND
{Fluoranthene mg/L ND ND ND
[IFluorene mg/L ND ND ND
[[Hexachlorobenzene mg/L ND ND ND
|[Hexachlorobutadiene mg/L ND ND ND
[[Hexachlorocyclopentadiene mg/L ND ND ND
[Hexachloroethane mg/L ND ND ND
Indeno[1,2,3cd]pyrene mg/L ND ND ND
Isophorone mg/L ND ND ND
JiN-Nitrosodi-n-propylamine mg/L ND ND ND
[IN-Nitrosodimethylamine mg/L ND ND ND
[IN-Nitrosodiphenylamine mg/L ND ND ND
[INaphthalene mg/L ND ND ND
[[Nitrobenzene mg/L ND ND ND
[[Pentachlorophenol mg/L ND ND ND
{Phenanthrene mg/L ND ND ND
{lPhenol mg/L ND ND ND
{IPyrene mg/L ND ND ND
[Pyridine __mg/L ND ND ND
[Total Cresol mg/L ND ND ND

NOTES:

mg/kg = Milligrams per kilogram
ND = Not detected at the method detection limit
SVOC = Semivolatile organic compound
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Attachment B8

Ingersoll Site Time-Critical Removal
SVOC Sampling Results for Wastewater
October 11-13, 2006

Sample Name PT004-1014-0125 || PT001-515-0125 || MH002-0515-0222
Sampling Date 01/25/06 01/25/06 02/22/06
[ Sample Matrix Wastewater Wastewater Wastewater
Building Number/
Location 1014 515 515
Parameter Units
1,2,4-Trichlorobenzene mg/L ND ND 64000
1,2-Dichlorobenzene mg/L ND ND ND
1,2-Diphenyl-hydrazine mg/L ND ND ND
1,3-Dichlorobenzene mg/L ND ND ND
1,4-Dichlorobenzene mg/L ND ND ND
2,4,5-Trichlorophenol mg/L ND ND ND
2,4,6-Trichlorophenol mg/L ND ND ND
2,4-Dichlorophenol mg/L ND ND ND
2,4-Dimethylphenol mg/L ND ND ND
2,4-Dinitrophenol mg/L ND ND ND
2,4-Dinitrotoluene mg/L ND ND ND
2,6-Dichlorophenol mg/L ND ND ND
2,6-Dinitrotoluene mg/L ND ND ND
2-Chloronaphthalene mg/L ND ND ND
2-Chlorophenol mg/L ND ND ND
2-Methylnaphthalene mg/L ND ND ND
2-Methylphenol mg/L ND ND ND
2-Nitroaniline mg/L ND ND ND
2-Nitrophenol mg/L ND ND ND
3,3 -Dichlorobenzidine mg/L ND ND ND
3-Nitroaniline mg/L ND ND ND
3/4-Methylphenol mg/L ND ND ND
4,6-Dinitro-2-methylphenol mg/L ND ND ND
4-Bromophenyl phenyl ether mg/L ND ND ND
4-Chloro-3-methylphenol mg/L ND ND ND
4-Chloroaniline mg/L ND ND ND
4-Chlorophenyl phenyl ether mg/L ND ND ND
4-Nitroaniline mg/L ND ND ND
4-Nitrophenol mg/L ND ND ND
Acenaphthene mg/L ND ND ND
Acenaphthylene mg/L ND ND ND
Acetophenone mg/L ND ND ND
Aniline mg/L ND ND ND
[Anthracene mg/L ND ND ND
|IBenzidine mg/L ND ND ND
|Benzo[a]anthracene mg/L ND ND ND
|Benzo[a]pyrene mg/L ND ND ND
[Benzo[b]fluoranthene mg/L ND ND ND
[Benzo[g,h,iJperylene mg/L ND ND ND
{Benzo[k]fluoranthene mg/L ND ND ND
[Benzoic acid mg/L ND ND ND
{Benzyl alcohol mg/L ND ND ND
IIBis(2-chloroethoxy)methane mg/L ND ND ND
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Attachment B8
Ingersoll Site Time-Critical Removal
SVOC Sampling Results for Wastewater
October 11-13, 2006

Sample Name PT004-1014-0125 || PT001-515-0125 || MH002-0515-0222
Sampling Date 01/25/06 01/25/06 02/22/06
Sample Matrix Wastewater Wastewater Wastewater
Tﬁﬂ_dmg Number/
Location
ND ND ND
Bis(2-chloroisopropyl)ether mg/L ND ND ND
|[Bis(2-ethylhexyl)phthalate mg/L ND ND ND
[Butyl benzyl phthalate mg/L ND ND ND
[[Carbazole mg/L ND ND ND
|{Chrysene mg/L ND ND ND
{Di-n-butyl phthalate mg/L ND ND ND
[IDi-n-octyl phthalate mg/L ND ND ND
[Dibenz[a,h]anthracene mg/L ND ND ND
[Dibenzofuran mg/L ND ND ND
[Diethyl phthalate mg/L ND ND ND
[IDimethyl phthalate mg/L ND ND ND
{Fluoranthene mg/L ND ND ND
[IFluorene mg/L ND ND ND
[[Hexachlorobenzene mg/L ND ND ND
[[Hexachlorobutadiene mg/L ND ND ND
[[Hexachlorocyclopentadiene mg/L ND ND ND
{Hexachloroethane mg/L ND ND ND
[lindeno[1,2,3cd]pyrene mg/L ND ND ND
[[lsophorone mg/L ND ND ND
[IN-Nitrosodi-n-propylamine mg/L ND ND ND
[IN-Nitrosodimethylamine mg/L ND ND ND
[IN-Nitrosodiphenylamine mg/L ND ND ND
[Naphthalene mg/L ND ND ND
[Nitrobenzene mg/L ND ND ND
{Pentachlorophenol mg/L ND ND ND
{Phenanthrene mg/L ND ND ND
|{Phenol mg/L ND ND ND
[IPyrene mg/L ND ND ND
[Pyridine mg/L ND ND ND
l[Total Cresol mg/L ND ND ND

NOTES:

mg/kg = Milligrams per kilogram

ND = Not detected at the method detection limit
SVOC = Semivolatile organic compound
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Attachment B8
Ingersoll Site Time-Critical Removal
SVOC Sampling Results for Wastewater

October 11-13, 2006

‘ Sample Name

MHO001-1017-0223

MH001-920-0522

MH001-00-0605

Sampling Date 02/23/06 05/22/06 06/05/06
Sample Matrix Wastewater (mg/L) Wastewater Wastewater
Building Number/
Location 1017. 920 Manhole on 119th Street
arameter Units
1,2,4-Trichlorobenzene mg/L ND 0.046 ND
1,2-Dichlorobenzene mg/L ND ND ND
1,2-Diphenyl-hydrazine mg/L ND ND ND
1,3-Dichlorobenzene mg/L ND ND ND
1,4-Dichlorobenzene mg/L ND ND ND
2,4,5-Trichlorophenol mg/L ND ND ND
2,4,6-Trichlorophenol mg/L ND ND ND
2,4-Dichlorophenol mg/L ND ND ND
2,4-Dimethylphenol mg/L ND ND ND
2,4-Dinitrophenol mg/L ND ND ND
2,4-Dinitrotoluene mg/L ND ND ND
2,6-Dichlorophenol mg/L ND ND ND
2,6-Dinitrotoluene mg/L ND ND ND
2-Chloronaphthalene mg/L ND ND ND
2-Chlorophenol mg/L ND ND ND
2-Methylnaphthalene mg/L ND ND ND
2-Methylphenol mg/L ND ND ND
2-Nitroaniline mg/L ND ND ND
2-Nitrophenol mg/L ND ND ND
3,3 "-Dichlorobenzidine mg/L ND ND ND
3-Nitroaniline mg/L ND ND ND
3/4-Methylphenol mg/L ND ND ND
4,6-Dinitro-2-methylphenol mg/L ND ND ND
4-Bromophenyl phenyl ether mg/L ND ND ND
4-Chloro-3-methylphenol mg/L ND ND ND
4-Chloroaniline mg/L ND ND ND
4-Chlorophenyl phenyl ether mg/L ND ND ND
4-Nitroaniline mg/L ND ND ND
4-Nitrophenol mg/L ND ND ND
|Acenaphthene mg/L ND ND ND
(Acenaphthylene mg/L ND ND ND
Acetophenone mg/L ND ND ND
[Aniline mg/L ND ND ND
|Anthracene mg/L ND ND ND
IBenzidine mg/L ND ND ND
[[Benzo[a]anthracene mg/L ND ND ND
[Benzo[a]pyrene mg/L ND ND 0.01
[Benzo[b]fluoranthene mg/L ND ND ND
[Benzo[g,h,i]perylene mg/L ND ND ND
[Benzo[k]fluoranthene mg/L ND ND ND
[[Benzoic acid mg/L ND ND ND
[Benzy! alcohol mg/L ND ND ND
(Bis(2-chloroethoxy)methane mg/L ND ND ND
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Attachment B8

Ingersoll Site Time-Critical Removal
SVOC Sampling Results for Wastewater

P

Bis(2-chlorocthylether _

SamEle Name

SamEling Date

Samgle Matrix
Building Number/

October 11-13, 2006
MHO001-1017-0223 |[ MH001-920-0522 MH001-00-0605
02/23/06 05/22/06 06/05/06
Wastewater (mg/L) Wastewater Wastewater
1017 920 Manhole on 119th Street

Location

ND ND
Bis(2-chloroisopropyl)ether mg/L ND ND
|Bis(2-ethylhexyl)phthalate mg/L ND ND
[[Butyl benzyl phthalate mg/L ND ND
[[Carbazole mg/L ND ND
{[Chrysene mg/L ND ND
{Di-n-butyl phthalate mg/L ND ND
|Di-n-octyl phthalate mg/L ND ND
[[Dibenz{a,h]anthracene mg/L ND ND
[[Dibenzofuran mg/L ND ND
{Diethyl phthalate mg/L ND ND
[[Dimethyl phthalate mg/L ND ND
[Fluoranthene mg/L ND ND
[[Fluorene mg/L ND ND
|[Hexachlorobenzene mg/L ND ND
[[Hexachlorobutadiene mg/L ND ND
[[Hexachlorocyclopentadiene mg/L ND ND
[Hexachloroethane mg/L ND ND
[llndeno[1,2,3cd]pyrene mg/L ND ND
[[lsophorone mg/L ND ND
IN-Nitrosodi-n-propylamine mg/L ND ND
[IN-Nitrosodimethylamine mg/L ND ND
[IN-Nitrosodiphenylamine mg/L ND ND
[Naphthalene mg/L ND ND
[Nitrobenzene mg/L ND ND ND
{Pentachlorophenol mg/L ND ND ND
[Phenanthrene mg/L ND ND ND
{Phenol mg/L ND ND ND
{Pyrene mg/L ND ND ND
{Pyridine mg/L ND ND ND
[[Total Cresol mg/L ND ND ND
NOTES:

mg/kg = Milligrams per kilogram
ND = Not detected at the method detection limit
SVOC = Semivolatile organic compound
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Attachment B8

Ingersoll Site Time-Critical Removal
SVOC Sampling Results for Wastewater
October 11-13, 2006

|L__Sample Name MH002-1018-0818 || PT-0912-0831 || AST-0915-0831
Sampling Date 08/18/06 08/31/06 08/31/06
Sample Matrix Wastewater Wastewater Wastewater
[ Building Number/

Location 1018 912 915

arameter Units ;
1,2,4-Trichlorobenzene mg/L ND ND ND
1,2-Dichlorobenzene mg/L ND ND ND
1,2-Diphenyl-hydrazine mg/L ND ND ND
1,3-Dichlorobenzene mg/L ND ND ND
1,4-Dichlorobenzene mg/L ND ND ND
2,4,5-Trichlorophenol mg/L ND ND ND
2,4,6-Trichlorophenol mg/L ND ND ND
2,4-Dichlorophenol mg/L ND ND ND
2,4-Dimethylphenol mg/L ND ND ND
2,4-Dinitrophenol mg/L ND ND ND
2,4-Dinitrotoluene mg/L ND ND ND
2,6-Dichlorophenol mg/L ND ND ND
2,6-Dinitrotoluene mg/L ND ND ND
2-Chloronaphthalene mg/L ND ND ND
2-Chlorophenol mg/L ND ND ND
2-Methylnaphthalene mg/L ND ND ND
2-Methylphenol mg/L ND ND ND
2-Nitroaniline mg/L ND ND ND
2-Nitrophenol mg/L ND ND ND
3,3 "-Dichlorobenzidine mg/L ND ND ND
3-Nitroaniline mg/L ND ND ND
3/4-Methylphenol mg/L ND ND ND
4,6-Dinitro-2-methylphenol mg/L ND ND ND
4-Bromophenyl phenyl ether _mg/L ND ND ND
4-Chloro-3-methylphenol mg/L ND ND ND
4-Chloroaniline mg/L ND ND ND
4-Chlorophenyl phenyl ether mg/L ND ND ND
4-Nitroaniline mg/L ND ND ND
4-Nitrophenol mg/L ND ND ND
IAcenaphthene mg/L ND ND ND
[Acenaphthylene mg/L ND ND ND
Acetophenone mg/L ND ND ND
Aniline ‘mg/L ND ND ND
|Anthracene mg/] ND ND ND
lBenzidine mg/L ND ND ND
|[Benzo[a]anthracene mg/L 0.069 ND ND
[Benzo[a]pyrene ‘mg/L 0.051 ND ND
[Benzo[b]fluoranthene mg/L 0.061 ND ND
enzo|g,h,i]perylene mg/L ND ND ND
enzo[k]fluoranthene mg/L 0.049 ND ND
[Benzoic acid mg/L ND ND ND
[Benzyl alcohol mg/L ND ND ND
[[Bis(2-chloroethoxy)methane mg/L ND ND ND
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Attachment B8
Ingersoll Site Time-Critical Removal

October 11-13, 2006

SVOC Sampling Results for Wastewater

Sample Name MHO002-1018-0818 || PT-0912-0831 || AST-0915-0831
Sampling Date 08/18/06 08/31/06 08/31/06
Sample Matrix Wastewater Wastewater Wastewater

[ Building Number/
Location 1018 912 915

: ND ND ND
Bis(2-chloroisopropyl)ether ND ND ND
[Bis(2-ethylhexyl)phthalate ND ND ND
[Butyl benzyl phthalate ND ND ND
[[Carbazole mg/L ND ND ND
[Chrysene mg/L ND ND ND
[IDi-n-butyl phthalate mg/L ND ND ND
{Di-n-octyl phthalate mg/L ND ND ND
{Dibenz{a,h]anthracene mg/L ND ND ND
[IDibenzofuran mg/L ND ND ND
[[Diethyl phthalate mg/L ND ND ND
[[Dimethy! phthalate mg/L ND ND ND
[[Fluoranthene mg/L 0.13 ND ND
{Fluorene mg/L ND ND ND
[[Hexachlorobenzene mg/L ND ND ND
[[Hexachlorobutadiene mg/L ND ND ND
[[Hexachlorocyclopentadiene mg/L ND ND ND
[[Hexachloroethane mg/L ND ND ND
[findeno[1,2,3cd]pyrene mg/L ND ND ND
[llsophorone mg/L ND ND ND
[IN-Nitrosodi-n-propylamine mg/L ND ND ND
[IN-Nitrosodimethylamine mg/L ND ND ND
|IN-Nitrosodiphenylamine mg/L ND ND ND
[INaphthalene mg/L. ND ND ND
[INitrobenzene mg/L ND ND ND
[Pentachlorophenol mg/L ND ND ND
[Phenanthrene mg/L 0.07 ND ND
{lPhenol mg/L ND ND ND
{Pyrene mg/L 0.098 ND ND
[[Pyridine mg/L ND ND ND
[[Total Cresol mg/L ND ND ND
NOTES:

mg/kg = Milligrams per kilogram
ND = Not detected at the method detection limit
SVOC = Semivolatile organic compound
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ATTACHMENT B9
CHARACTERISTICS OF HAZARDOUS WASTE SAMPLING RESULTS FOR OIL, SOLIDS,
AND SLUDGE
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Attachment B9

Ingersoll Site Time-Critical Removal

Characteristics of Hazardous Waste Sampling Results for Oil, Solids, and Sludge

February 2 - September 13, 2006

[I,I-Dichloroethene__

Sample Name

DFS01-1014-0202

DFS01D-1014-0202

CTP001-1014-0217

Sampling Date 2/2/06 2/2/06 2/17/06
Sample Matrix Solid Solid Solid
[~ Building Number/
Location 1014 1014 1014

MCC - 0.7

[[1,2-Dichloroethane mg/L MCC- 0.5 ND ND ND
|{1,4-Dichlorobenzene mg/L MCC-17.5 ND ND ND
|{2-Butanone m MCC - 200 ND ND ND
[[Benzene mg/L MCC - 0.5 ND ND ND
|{Carbon tetrachloride mg/L MCC - 0.5 ND ND ND
[{Chlorobenzene mg/L MCC - 100 ND ND ND
|Chloroform mg/L MCC - 6.0 ND ND ND
Tetrachloroethene mg/L MCC-0.7 ND ND ND
Trichloroethene mg/L MCC - 0.5 ND ND ND
Vinyl chloride m, MCC-0.2 ND ND ND
1,4-Dichlorobenzene mg/L MCC-17.5 ND ND ND
2,4,5-Trichlorophenol mg/L MCC - 400 ND ND ND
,4,6-Trichlorophenol mg/L MCC-2.0 ND ND ND
2,4-Dinitrotoluene mg/L MCC-0.13 ND ND ND
2-Methylphenol mg/L MCC - 200 ND ND ND
3/4-Methylphenol mg/L MCC - 200 ND ND ND
||Hexachlorobenzene mg/L MCC-0.13 ND ND ND
|[Hexachlorobutadiene mg/L MCC- 0.5 ND ND ND
{Hexachloroethane mg/L MCC - 3.0 ND ND ND
{Nitrobenzene mg/L MCC - 2.0 ND ND ND
{[Pentachlorophenol mg/L MCC - 100 ND ND ND
|{Pyridine mg/L MCC - 5.0 ND ND ND
otal Cresol m, MCC - 200 ND ND ND
Mercury mg/L MCC - 0.2 ND ND ND
[{Arsenic mg/L MCC - 5.0 ND ND ND
|{Barium mg/L MCC - 100.0 ND ND ND
{{Cadmium mg/L MCC- 1.0 0.078 0.1 ND
{Chromium mg/L MCC - 5.0 ND ND ND
[Lead mg/L MCC - 5.0 0.41 0.21 ND
[[Selenium mg/L MCC - 1.0 ND ND ND
Silver mg/L MCC-5.0 ND ND ND
Chlordane mg/L MCC - 0.03 ND ND ND
{Endrin mg/L MCC - 0.025 ND ND ND
amma-BHC mg/L MCC- 0.4 ND ND ND
Heptachlor mg/L MCC - 0.008 ND ND ND
[[Heptachlor epoxide mg/L MCC - 0.008 ND ND ND
[Methoxychlor mg/L MCC- 10 ND ND ND
|{Toxaphene mg/L MCC-0.5 ND ND ND
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Attachment B9

Ingersoll Site Time-Critical Removal

Characteristics of Hazardous Waste Sampling Results for Oil, Solids, and Sludge
February 2 - September 13, 2006

Sample Name

DFS01-1014-0202

DFS01D-1014-0202

CTP001-1014-0217

Sampling Date

2/2/06

2/2/06

2/17/06

Sample Matrix

Solid

Solid

Solid

Building Number/
Location

1014

1014

1014

Parameter

=Re gulatory Level

||yH SU <2or>12.5 7.2 7.0 12.2 It
Reactive Cyanide mg/kg NL ND ND ND I
|[Reactive Sulfide mg/kg NL ND ND ND |
NOTES: ;
Results in shaded boxes exceed the regulatory level.
> = QGreater than
<= Less than
°F = Degrees Fahrenheit
MCC = Maximum concentration of contaminants for the

toxicity characteristic
mg/kg = Milligrams per kilogram
mg/L = Milligrams per liter
NA = Not analyzed
ND = Not detected at the method detection limit
NL = Not listed
SU = Standard units
TCLP = Toxicity characteristic leaching procedure
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Attachment B9

Ingersoll Site Time-Critical Removal
Characteristics of Hazardous Waste Sampling Results for Oil, Solids, and Sludge
February 2 - September 13, 2006

Sample Name

DFS01-413-0217

TRWWT01-0928-0316

CTR001-0924-0413

Sampling Date 2/17/06 3/16/06 4/13/06

Sample Matrix Solid Wastewater Solid

[ Building Number/
Location 413 928 924

Parameter Units || Regulatory Level
1,1-Dichloroethene mg/L MCC-0.7 ND ND ND
{I,2-Dichloroethane ‘mg/L MCC-0.5 ND ND ND
[[1,4-Dichlorobenzene mg/L MCC - 7.5 ND ND ND
|{{2-Butanone _mg/L MCC - 200 ND ND ND
[Benzene mg/L MCC - 0.5 ND ND ND
|{Carbon tetrachloride mg/L MCC - 0.5 ND ND ND
|{Chlorobenzene mg/L MCC - 100 ND ND ND
{{Chloroform mg/L MCC - 6.0 ND ND ND
Tetrachloroethene mg/L MCC-0.7 ND ND ND
Trichloroethene mg/L MCC - 0.5 ND ND ND
inyl chloride m, MCC - 0.2 ND ND ND
1,4-Dichlorobenzene mg/L MCC-17.5 ND ND ND
2,4,5-Trichlorophenol mg/L MCC - 400 ND ND ND
2,4,6-Trichlorophenol mg/L MCC - 2.0 ND ND ND
2,4-Dinitrotoluene mg/L MCC - 0.13 ND ND ND
2-Methylphenol mg/L MCC - 200 ND ND ND
3/4-Methylphenol mg/L MCC - 200 ND ND ND
|[Hexachlorobenzene mg/L MCC-0.13 ND ND ND
|[Hexachlorobutadiene m MCC - 0.5 ND ND ND
|[Hexachloroethane mg/L MCC - 3.0 ND ND ND
|[Nitrobenzene mg/L MCC - 2.0 ND ND ND
{{Pentachlorophenol mg/L MCC - 100 ND ND ND
[Pyridine mg/L MCC - 5.0 ND ND ND

MCC - 200

Arsenic mg/L MCC -5.0 ND ND ND
Barium mg/L MCC - 100.0 ND ND ND
[[Cadmium mg/L MCC - 1.0 0.028 ND 0.012
{{Chromium mg/L MCC - 5.0 ND ND ND
[ILead mg/L MCC - 5.0 0.086 ND 0.47
|[Selenium mg/L MCC- 1.0 ND ND ND
Silver m MCC - 5.0 ND ND ND
Chlordane mg/L MCC - 0.03 ND ND ND
[[Endrin mg/L MCC - 0.025 ND ND ND
Famma-BHc mg/L MCC - 0.4 ND ND ND
Heptachlor mg/L MCC - 0.008 ND ND ND
[[Heptachlor epoxide mg/L MCC - 0.008 ND ND ND
[Methoxychlor mg/L MCC - 10 ND ND ND
[[Toxaphene mg/L MCC - 0.5 ND ND ND
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Attachment B9
Ingersoll Site Time-Critical Removal

Characteristics of Hazardous Waste Sampling Results for Oil, Solids, and Sludge

February 2 - September 13, 2006

Sample Name DFS01-413-0217 || TRWWT01-0928-0316 CTR001-0924-0413
Sampling Date 217/06 3/16/06 4/13/06
[ sample Matrix Solid Wastewater Solid
[ Building Number/
Location 413 928 924

_i sulatory Level

<140
"pH SU <2or>125 7.9 6.4 6.8 |
Reactive Cyanide mg/kg NL ND ND ND It
|[Reactive Sulfide mg/kg NL ND ND ND I
NOTES:

Results in shaded boxes exceed the regulatory level.

> = Greater than
<= Less than

°F = Degrees Fahrenheit

MCC = Maximum concentration of contaminants for the
toxicity characteristic

mg/kg = Milligrams per kilogram

mg/L = Milligrams per liter

NA = Not analyzed

ND = Not detected at the method detection limit

NL = Not listed

SU = Standard units
TCLP = Toxicity characteristic leaching procedure
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Attachment B9

Ingersoll Site Time-Critical Removal
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Characteristics of Hazardous Waste Sampling Results for Oil, Solids, and Sludge

February 2 - September 13, 2006

Sample Name CTR002-0924-0413 CLO-0924-AST CLOD-0924-AST
Sampling Date 4/13/06 4/13/06 4/13/06
Sample Matrix Solid Oil Oil
[ Building Number/
Location 924 924 924
Parameter Units || Regulatory Level
1,1-Dichloroethene mg/L MCC-0.7 ND ND ND
|{1,2-Dichloroethane mg/L MCC- 0.5 ND ND ND
|1,4-Dichlorobenzene mg/L MCC - 7.5 ND ND ND
|{2-Butanone m MCC - 200 ND ND ND
|[Benzene mg/L MCC- 0.5 ND ND ND
{[Carbon tetrachloride mg/L MCC - 0.5 ND ND ND
{{Chlorobenzene mg/L MCC - 100 ND ND ND
Chloroform mg/L MCC - 6.0 ND ND ND
[Tetrachloroethene mg/L MCC-0.7 ND ND ND
[Trichloroethene mg/L MCC- 0.5 ND ND ND
inyl chloride m; MCC- 0.2 ND ND ND
1,4-Dichlorobenzene mg/L MCC-17.5 ND ND ND
2,4,5-Trichlorophenol mg/L MCC - 400 ND ND ND
2,4,6-Trichlorophenol mg/L MCC - 2.0 ND ND ND
2,4-Dinitrotoluene mg/L MCC-0.13 ND ND ND
2-Methylphenol mg/L MCC - 200 ND ND ND
3/4-Methylphenol mg/L MCC - 200 ND ND ND
|[Hexachlorobenzene mg/L MCC-0.13 ND ND ND
|[Hexachlorobutadiene mg/L MCC- 0.5 ND ND ND
|[Hexachloroethane mg/L MCC - 3.0 ND ND ND
|INitrobenzene mg/L MCC - 2.0 ND ND ND
|[Pentachlorophenol MCC - 100 ND ND ND
MCC-5.0 ND ND ND
0 MCC - 200
MCC-0.2
mg/L MCC - 5.0 ND ND ND
mg/L MCC - 100.0 ND ND ND
mg/L MCC- 1.0 ND ND ND
mg/L MCC-5.0 0.054 0.054 0.054
mg/L MCC-5.0 ND ND ND
mg/L. MCC- 1.0 ND ND ND
m, MCC- 5.0 ND ND ND
Chlordane mg/L MCC - 0.03 ND ND ND
|[Endrin mg/L MCC - 0.025 ND ND ND
amma-BHC mg/L MCC - 04 ND ND ND
Heptachlor mg/L MCC - 0.008 ND ND ND
|{[Heptachlor epoxide mg/L MCC - 0.008 ND ND ND
[Methoxychlor mg/L MCC - 10 ND ND ND
{[Toxaphene mg/L MCC - 0.5 ND ND ND
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Attachment B9
Ingersoll Site Time-Critical Removal

Characteristics of Hazardous Waste Sampling Results for Oil, Solids, and Sludge

February 2 - September 13, 2006

Sample Name CTR002-0924-0413 CLO-0924-AST CLOD-0924-AST
Sampling Date 4/13/06 4/13/06 4/13/06
Sample Matrix Solid Oil Oil
Building Number/
Location 924 924 924
Parameter Units || Regulatory Level
Flashpoint (°F) <140 >170 >170 >170
H SU <2or>125 5.5 5.8 6.5 I
Reactive Cyanide mg/kg NL ND ND ND It
|Reactive Sulfide mg/kg NL ND ND ND If
NOTES:

Results in shaded boxes exceed the regulatory level.

> = Greater than
<= Less than
°F = Degrees Fahrenheit

MCC = Maximum concentration of contaminants for the

toxicity characteristic

mg/kg = Milligrams per kilogram

mg/L = Milligrams per liter

NA = Not analyzed

ND = Not detected at the method detection limit

NL = Not listed
SU = Standard units

TCLP = Toxicity characteristic leaching procedure
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Attachment B9
Ingersoll Site Time-Critical Removal
Characteristics of Hazardous Waste Sampling Results for Oil, Solids, and Sludge
February 2 - September 13, 2006

Sample Name CLO-0924-BST CTR001-0924-0501 PT001-1024-0501
Sampling Date 4/13/06 5/1/06 5/1/06
Sample Matrix Qil Solid il
[ Building Number/
| Location 924 924 1024
Parameter Units || Regulatory Level
1,1-Dichloroethene mg/L MCC- 0.7 ND ND ND
{l1,2-Dichloroethane mg/L MCC - 0.5 ND ND ND
|{1,4-Dichlorobenzene mg/L MCC-7.5 ND ° ND ND
|{2-Butanone mg/L MCC - 200 ND ND ND
[Benzene mg/L MCC- 0.5 ND ND ND
{{Carbon tetrachloride mg/L MCC-0.5 ND ND ND
{Chlorobenzene mg/L MCC - 100 ND ND ND
{{Chloroform mg/L MCC - 6.0 ND ND ND
Tetrachloroethene mg/L MCC - 0.7 ND ND ND
Trichloroethene _mg/L MCC- 0.5 ND ND ND
inyl chloride mg/L MCC- 0.2 ND ND ND
1,4-Dichlorobenzene mg/L MCC- 7.5 ND ND ND
2,4,5-Trichlorophenol mg/L MCC - 400 ND ND ND
2,4,6-Trichlorophenol mg/L MCC-2.0 ND ND ND
2,4-Dinitrotoluene mg/L MCC-0.13 ND ND ND
2-Methylphenol mg/L MCC - 200 ND ND ND
3/4-Methylphenol mg/L MCC - 200 ND ND ND
|[Hexachlorobenzene mg/L MCC - 0.13 ND ND ND
|[Hexachlorobutadiene mg/L MCC - 0.5 ND ND ND
|[Hexachloroethane mg/L MCC - 3.0 ND ND ND
|[Nitrobenzene mg/L MCC - 2.0 ND ND ND
{{Pentachlorophenol mg/L MCC - 100 ND ND ND
Pyridine mg/L MCC - 5.0 ND ND ND
otal Cresol m MCC - 200 ND ND ND
Mercury “mg/L MCC-0.2 ND ND ND
{{Arsenic mg/L MCC - 5.0 ND ND ND
[Barium mg/L MCC - 100.0 ND ND ND
[[Cadmium mg/L MCC- 1.0 ND ND ND
{[Chromium mg/L MCC - 5.0 0.054 ND ND
[Lead mg/L MCC - 5.0 ND ND ND
Selenium mg/L MCC- 1.0 ND ND ND
Silver m, MCC - 5.0 ND ND ND
Chlordane mg/L MCC - 0.03 ND NA NA
|[Endrin mg/L MCC - 0.025 ND NA NA
Famma-BHC mg/L MCC - 0.4 ND NA NA
Heptachlor mg/L MCC - 0.008 ND NA NA
{[Heptachlor epoxide mg/L MCC - 0.008 ND NA NA
{Methoxychlor mg/L MCC- 10 ND NA NA
|[Toxaphene mg/L MCC- 0.5 ND NA NA
Page 7 of 12




Attachment B9
Ingersoll Site Time-Critical Removal
Characteristics of Hazardous Waste Sampling Results for Oil, Solids, and Sludge
February 2 - September 13, 2006

Sample Name CLO-0924-BST CTR001-0924-0501 PT001-1024-0501
Sampling Date 4/13/06 5/1/06 5/1/06
Sample Matrix Oil Solid 0Oil
Building Number/
| Location 924 924 1024
Parameter Units || Regulatory Level
Flashpoint (°F) <140 >170 >170 >170
H SU <2o0r>12.5 6.8 49 5.0 It
eactive Cyanide mg/kg NL ND ND ND |
Reactive Sulfide m, NL ND ND ND It

NOTES:

Results in shaded boxes exceed the regulatory level.

> = Greater than
<= Less than
°F = Degrees Fahrenheit

MCC = Maximum concentration of contaminants for the

toxicity characteristic

mg/kg = Milligrams per kilogram

mg/L = Milligrams per liter

NA = Not analyzed

ND = Not detected at the method detection limit

NL = Not listed
SU = Standard units

TCLP = Toxicity characteristic leaching procedure
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Attachment B9
Ingersoll Site Time-Critical Removal
Characteristics of Hazardous Waste Sampling Results for Oil, Solids, and Sludge
February 2 - September 13, 2006

Sample Name

S001-0920MH1-0912/0913

PT001-920-0912/0913

Sampling Date 9/12/06 9/12/06
Sample Matrix Solid Sludge

[ Building Number/
| Location 920 920

Parameter Units || Regulatory Level
1,1-Dichloroethene mg/L MCC-0.7 ND ND
|{1,2-Dichloroethane m MCC - 0.5 ND ND
|{1,4-Dichlorobenzene mg/L MCC - 7.5 ND ND
{[2-Butanone mg/L MCC - 200 ND ND
|[Benzene mg/L MCC - 0.5 ND ND
|{Carbon tetrachloride mg/L MCC - 0.5 ND ND
{[Chlorobenzene mg/L MCC - 100 ND ND
[Chloroform mg/L MCC - 6.0 ND ND
Tetrachloroethene mg/L MCC- 0.7 ND ND
Trichloroethene mg/L MCC - 0.5 ND ND
inyl chloride m; MCC - 0.2 ND ND
1,4-Dichlorobenzene mg/L MCC-17.5 ND ND
2,4,5-Trichlorophenol mg/L MCC - 400 ND ND
2,4,6-Trichlorophenol mg/L MCC - 2.0 ND ND
2,4-Dinitrotoluene mg/L MCC-0.13 ND ND
2-Methylphenol mg/L MCC - 200 ND ND
3/4-Methylphenol mg/L MCC - 200 ND ND
||Hexachlorobenzene mg/L MCC-0.13 ND ND
|Hexachlorobutadiene mg/L MCC- 0.5 ND ND
|[Hexachloroethane mg/L MCC - 3.0 ND ND
{[Nitrobenzene mg/L MCC - 2.0 ND ND
|{Pentachlorophenol mg/L MCC - 100 ND ND
mg/L MCC - 5.0 ND ND

me

MCC - 200

mg/L MCC - 5.0 ND ND
mg/L | ___MCC - 100.0 0.92 0.58
mg/L MCC- 1.0 ND ND
mg/L MCC - 5.0 ND ND

mg/L MCC-5.0 ND 0.0085
|[Selenium mg/L MCC - 1.0 0.12 ND
Silver m; MCC - 5.0 ND . ND
Chlordane m MCC - 0.03 NA NA
{[Endrin mg/L MCC - 0.025 NA NA
l amma-BHC mg/L MCC- 0.4 NA NA
Heptachlor mg/L MCC - 0.008 NA NA
[Heptachlor epoxide mg/L MCC - 0.008 NA NA
{Methoxychlor mg/L MCC - 10 NA NA
[[Toxaphene mg/L MCC - 0.5 NA NA
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Attachment B9
Ingersoll Site Time-Critical Removal
Characteristics of Hazardous Waste Sampling Results for Oil, Solids, and Sludge
February 2 - September 13, 2006

Sample Name

S001-0920MH1-0912/0913

PT001-920-0912/0913

Sampling Date 9/12/06 9/12/06
Sample Matrix Solid Sludge
[ Building Number/
| Location 920 920
Parameter Regulatory Level
Flashpoint < 140
H SU <2or>125 8.2 NA It
Eleactive Cyanide mg/kg NL ND NA I
|[Reactive Sulfide mg/kg NL ND NA Il

NOTES:

Results in shaded boxes exceed the regulatory level.
> = QGreater than

<= Less than

°F = Degrees Fahrenheit

MCC = Maximum concentration of contaminants for the
toxicity characteristic

mg/kg = Milligrams per kilogram

mg/L = Milligrams per liter

NA = Not analyzed

ND = Not detected at the method detection limit

NL = Not listed

SU = Standard units

TCLP = Toxicity characteristic leaching procedure
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Attachment B9
Ingersoll Site Time-Critical Removal
Characteristics of Hazardous Waste Sampling Results for Oil, Solids, and Sludge
February 2 - September 13, 2006
Sample Name $002-0920-0912/0913 $003-0920-0912/0913 DRM-0920-0913
Sampling Date 9/12/06 9/12/06 9/13/06
Sample Matrix Solid Solid Sludge
[ Building Number/
Location 920 920 920
Parameter Units || Regulatory Level
T 1,1-Dichloroethene mg/L MCC-0.7 ND ND ND
1,2-Dichloroethane mg/L MCC - 0.5 ND ND ND
1,4-Dichlorobenzene mg/L MCC-7.5 ND ND ND
2-Butanone mg/L MCC - 200 ND ND ND
[Benzene mg/L MCC - 0.5 ND ND ND
||Carbon tetrachloride mg/L MCC- 0.5 ND ND ND
[[Chlorobenzene mg/L MCC - 100 ND ND ND
[[Chloroform mg/L MCC - 6.0 ND ND ND
|[Tetrachloroethene mg/L MCC- 0.7 ND ND ND
[[Trichloroethene mg/L MCC - 0.5 ND ND ND
Vinyl chloride m, MCC-0.2 ND ND ND
1,4-Dichlorobenzene mg/L MCC-17.5 ND ND ND
2,4,5-Trichlorophenol mg/L MCC - 400 ND ND ND
2,4,6-Trichlorophenol mg/L MCC-2.0 ND ND ND
2,4-Dinitrotoluene mg/L MCC-0.13 ND ND ND
2-Methylphenol mg/L MCC - 200 ND ND ND
3/4-Methylphenol mg/L MCC - 200 ND ND ND
||Hexachlorobenzene mg/L MCC-0.13 ND ND ND
|[Hexachlorobutadiene mg/L MCC - 0.5 ND ND ND
[[Hexachloroethane mg/L MCC - 3.0 ND ND ND
|[Nitrobenzene mg/L MCC - 2.0 ND ND ND
{{Pentachlorophenol mg/L MCC - 100 ND ND ND
|[Pyridine mg/L MCC - 5.0 ND ND ND
otal Cresol mg/L MCC - 200 ND ND ND
Mercury mg/L MCC-0.2 ND ND ND
l{Arsenic mg/L MCC - 5.0 ND ND 0.031
|{Barium mg/L MCC - 100.0 0.79 0.70 ND
[[Cadmium mg/L MCC - 1.0 ND 0.0022 ND
{{Chromium mg/L MCC-5.0 ND ND 0.058
[Lead mg/L MCC - 5.0 ND 0.013 ND
|[Selenium mg/L MCC - 1.0 ND ND ND
Silver m, MCC-5.0 ND ND ND
Chlordane mg/L MCC - 0.03 NA NA NA
{[Endrin mg/L MCC - 0.025 NA NA NA
amma-BHC mg/L MGC-0.4 NA NA NA
eptachlor mg/L MCC - 0.008 NA NA NA
[[Heptachlor epoxide mg/L MCC - 0.008 NA NA NA
[Methoxychlor mg/L MCC - 10 NA NA NA
|[Toxaphene mg/L MCC - 0.5 NA NA NA
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Attachment B9
Ingersoll Site Time-Critical Removal
Characteristics of Hazardous Waste Sampling Results for Oil, Solids, and Sludge
February 2 - September 13, 2006

Units

Sample Name

S002-0920-0912/0913 S003-0920-0912/0913

DRM-0920-0913

Sampling Date

9/12/06

9/13/06

Sample Matrix

Solid

Sludge

Building Number/
Location

920

920

Regulatory Level

Flashpoint (°F) <140 >170 NA
"pH SU <2or>125 8.4 NA
Reactive Cyanide mg/kg NL ND NA
|[Reactive Sulfide m, NL ND NA
NOTES:

Results in shaded boxes exceed the regulatory level.

> = Greater than
<= Less than
°F = Degrees Fahrenheit

MCC = Maximum concentration of contaminants for the

toxicity characteristic

mg/kg = Milligrams per kilogram

mg/L = Milligrams per liter
NA = Not analyzed

ND = Not detected at the method detection limit

NL = Not listed
SU = Standard units

TCLP = Toxicity characteristic leaching procedure
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Attachment B10
Ingersoll Site Time-Critical Removal
Wipe Sampling Results
January 28- September 7, 2006

Parameter Units || Sample Name WP001-0112-0128 || WP002-1012-0128 WPPT001-1014-0217 || WPPT002-1014-0217

|[__Sampling Date 01/28/06 | 01/28/06 || 02/17/06 02/17/06

|[_Sample Matrix i 112 il 1012 | 1014 1014

Building Number/
Location l Transformer area Transformer case Pit Pit
m—— B eSS —
Regulatory Level

Aroclor 1016 ug/100 cm’ TSCAI-10 ND ND ND ND
Aroclor 1221 ug/100 cm’ TSCAI-10 ND ND ND ND
Aroclor 1232 ug/100 cm’ TSCAI-10 ND ND ND ND
Aroclor 1242 ug/100 cm’ TSCAI- 10 ND ND ND ND
Aroclor 1248 ug/100 cm’ TSCA1-10 ND ND ND ND
Aroclor 1254 ug/100 cm’ TSCAI-10 ND
Aroclor 1260 ug/100 cm’ TSCAI-10 596
Aroclor 1262 ug/100 cm’ TSCAI-10 ND
Aroclor 1268 ug/100 cm’ TSCAI-10 ND
Total PCBs ug/100 cm’ TSCA - 10 :
NOTES:

Results in shaded boxes exceed the regulatory level.
ND = Not detected at the method detection limit

PCB = Polychlorinated biphenyl

TSCA 1="U.S. EPA Toxic Substances Control Act
ug/100 cm’ = Micrograms per 100 square centimeters

‘1 U.S. EPA = United States Environmental Protection
Agency

| L\WO\START3\041\36816ATTB-10.XLS Page 1 of 10 041-2A-AAEI
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Attachment B10
Ingersoll Site Time-Critical Removal
Wipe Sampling Results
January 28- September 7, 2006

e A

Parameter Units || Sample Name WPPT003-1014-0217 WPPT004-1014-0217 | WPSP001-1014-0217 ][ WP001-1014-0217
_|[__Sampling Date 02/17/06 02/17/06 _ 02/17/06 02/17/06 |
][ Sample Matrix 1014 I 1014 1014 1014
|| Building N.umber/ ‘ " ' Floor of transformer |
Location Pit Pit Sump room
Regulatory Level
Aroclor 1016 ug/100 cm’ TSCAI-10 ND ND ND ND
Aroclor 1221 ug/100 cm’ TSCAI-10 ND ND ND ND
Aroclor 1232 ug/100 cm’ TSCAI-10 ND ND ND ND
Aroclor 1242 ug/100 cm’ TSCA1-10 ND ND ND ND
Aroclor 1248 ug/100 cm’ TSCAI-10 ND ND ND ND
Aroclor 1254 ug/100 cm’ TSCAI-10 g ishes ND
Aroclor 1260 ug/100 cm’ TSCAI- 10 ND ND 5
Aroclor 1262 ug/100 cm’ TSCAI-10 ND ND ND ND
Aroclor 1268 ug/100 cm’ TSCA1-10 ND ND ND
|[Total PCBs ug/100 cm’ TSCA =10
NOTES:

Results in shaded boxes exceed the regulatory level.
ND = Not detected at the method detection limit

PCB = Polychlorinated biphenyl

TSCA I="U.S. EPA Toxic Substances Control Act
ug/100 cm” = Micrograms per 100 square centimeters

U.S. EPA = United States Environmental Protection
Agency

I\WO\START3\041\36816ATTB-10.XLS
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Attachment B10
Ingersoll Site Time-Critical Removal
Wipe Sampling Results
January 28- September 7, 2006

Parameter | Units | le Name || WPPT002-1012-0217 WPPT001-0512-0222 ][ WP001-0615-0222 ][ WP002-0615-0222
I | 02/17/06 02/22/06 po ___ 02/22/06
I 615 615

Aroclor 1016 ug/100 cm’ TSCAI- 10 ND ND ND ND

Aroclor 1221 ug/100 cm’ TSCAI- 10 ND ND ND ND

Aroclor 1232 ug/lOO cm? TSCAI-10 ND ND ND ND

Aroclor 1242 ug/100 cm’ TSCAI- 10 ND ND ND ND

Aroclor 1248 ug/100 cm’ TSCAI-10 ND ND ND ND

Aroclor 1254 ug/ 100 ¢cm® TSCAI-10 6.9 ND ND ND

Aroclor 1260 ug/100 cm’ TSCAI- 10 ND _ ND

Aroclor 1262 ug/100 cm’ TSCA - 10 ND ND ND

Aroclor 1268 ug/100 cm’ TSCA - 10 ND ND ND

Total PCBs ug/100 cm’ TSCAI- 10 6.9 ND

NOTES:

Results in shaded boxes exceed the regulatory level.
ND = Not detected at the method detection limit
PCB = Polychlorinated biphenyl

TSCA I=U.S. EPA Toxic Substances Control Act
ug/100 cm® = Micrograms per 100 square centimeters

U.S. EPA = United States Environmental Protection
Agency
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Attachment B10
Ingersoll Site Time-Critical Removal
Wipe Sampling Results
January 28- September 7, 2006

A e e el e s e A

Parameter Units Sample Name WP003-0615-0222 WP001-0515-0222 WP001-0912-0222 || WP002-0912-0222
| Sampling Date 02/22/06 02/22/06 02/22/06 A 02/22/06
'|| Sample Matrix 615 515 912 | 912 N
Building Number/ || Floor ol transformer ase of abandoned =1
" Location room Floor of tranformer area machine Trench wall
Regulatory Level
Aroclor 1016 ug/100 cm’ TSCA1-10 ND ND ND ND
Aroclor 1221 ug/100 cm’ TSCAI-10 ND ND ND ND
Aroclor 1232 ug/100 cm’ TSCAI-10 ND ND ND ND
Aroclor 1242 ug/100 cm’ TSCAI- 10 ND ND ND ND
Aroclor 1248 ug/100 cm’ TSCAI-10 ND ND ND ND
Aroclor 1254 ug/100 cm’ TSCAI-10 ND ND ND
Aroclor 1260 ug/100 cm’ TSCAI-10 ND ND
Aroclor 1262 ug/100 cm’ TSCAI-10 ND ND ND ND
Aroclor 1268 ug/100 cm’ TSCAI-10 7 ND ND ND
Total PCBs ug/100 cm’ TSCAI- 10 " ND
NOTES:
Results in shaded boxes exceed the regulatory level.
ND = Not detected at the method detection limit
PCB = Polychlorinated biphenyl
TSCA I="U.S. EPA Toxic Substances Control Act
ug/100 cm’ = Micrograms per 100 square centimeters
U.S. EPA = United States Environmental Protection
Agency
[:\WO\START3\041\36816ATTB-10.XLS Page 4 of 10 041-2A-AAEI
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Attachment B10
Ingersoll Site Time-Critical Removal
Wipe Sampling Results
January 28- September 7, 2006

WP001-0916-0223 ][ WPWWTO01-0928-0228

Parameter —_ Sample N WP003-0912-0222 — WPWWTO
02/22/06 02/22/06 02/23/06 02/28/06
912 ( 811 916 [ 928

0O0r of transiormer

oor of transformer
Electrical box room Trench floor

Aroclor 1016

TSCAI-10

ND ND ND
Aroclor 1221 ugf100 cm’ TSCAI-10 ND ND ND
Aroclor 1232 ug/100 cm’ TSCAI- 10 ND ND ND
Aroclor 1242 ug/100 om’ TSCAI-10 ND ND ND
Aroclor 1248 ug/100 cm’ TSCAI-10 ND ND ND
Aroclor 1254 ug/100 cm’ TSCAI- 10 ND ND ND
Aroclor 1260 ug/100 cm’ TSCAI-10 4.8 ND
Aroclor 1262 ug/100 em’ TSCAI-10 ND ND ND
Aroclor 1268 ug/100 cm’ TSCAI-10 ND ND
Total PCBs ug/100 cm’ TSCAI-10 4.8 ND
NOTES:

Results in shaded boxes exceed the regulatory level.
ND = Not detected at the method detection limit

PCB = Polychlorinated biphenyl

TSCA I=U.S. EPA Toxic Substances Control Act
ug/100 cm’ = Micrograms per 100 square centimeters

U.S. EPA = United States Environmental Protection
Agency

[\WO\START3\041\36816ATTB-10.XLS
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Attachment B10
Ingersoll Site Time-Critical Removal
Wipe Sampling Results
January 28- September 7, 2006

Parameter [ Units || Sample Name || WPWWT02-0928-0228 WPWWT03-0928-0228 WPWWT04-0928-0228
Sampling Date 02/28/06 02/28/06 02/28/06
I _Sample Matrix 928 928 928
Building Number/
Location Trench wal_l_ Trench wall Trench wall
Regulatory Level e
Aroclor 1016 ug/100 cm’ TSCAI-10 ND ND ND
Aroclor 1221 ug/100 cm’ TSCAI-10 ND ND ND
Aroclor 1232 ug/100 cm’ TSCAI- 10 ND ND ND
Aroclor 1242 ug/100 cm’ TSCAI-10 ND ND ND
Aroclor 1248 ug/100 cm’ TSCAI-10 ND ND ND
Aroclor 1254 ug/100 cm’ TSCAI-10 ND ND ND
Aroclor 1260 ug/100 cm’ TSCAI-10 ND ND ND
Aroclor 1262 ug/100 om’ TSCAI-10 ND ND ND
Aroclor 1268 ug/100 cm’ TSCAI-10 ND ND ND
Total PCBs ¢ | ug/100 cm’ TSCAI- 10 ND ND ND
NOTES:
Results in shaded boxes exceed the regulatory level.
ND = Not detected at the method detection limit
PCB = Polychlorinated biphenyl
TSCA 1= U.S. EPA Toxic Substances Control Act
ug/100 cm’® = Micrograms per 100 square centimeters
U.S. EPA = United States Environmental Protection
Agency
I:\WO\START3\041\36816ATTB-10.XLS Page 6 of 10 041-2A-AAEI
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Attachment B10
Ingersoll Site Time-Critical Removal
Wipe Sampling Results
January 28- September 7, 2006
Parameter || Units | Sample Name WPWWTO05-0928-0228 I WP001-0912-0322 H WP002-0912-0322 H WP003-0912-0322
|| | Samplmg Date 02/28/06 03/22/06 03/22/06 03/22/06
[L__Sample Matrix 912 IL 912 IL 912
ding Number/ [
" Location Trench wall Trench wall Trench wall ¢ PO Trench wall

_||_Regulatory Level | : .
Aroclor 1016 ug/100 cm’ TSCAI-10 ND ND ND ND
Aroclor 1221 ug/100 cm’ TSCAI-10 ND ND ND ND
Aroclor 1232 ug/100 cm’ TSCAI-10 ND ND ND ND
Aroclor 1242 ug/100 cm’ TSCAI-10 ND ND ND ND
Aroclor 1248 ug/100 cm’ TSCAI-10 ND ND ND ND
Aroclor 1254 ug/100 cm’ TSCAI-10 ND ND ND ND
Aroclor 1260 ug/100 em’ TSCAI-10 ND ND ND ND
Aroclor 1262 ug/100 cm’ TSCAI-10 ND ND ND ND
Aroclor 1268 ug/100 cm’ TSCAI-10 ND ND ND ND
Total PCBs ug/100 cm’ TSCAI-10 ND ND ND ND
NOTES:
Results in shaded boxes exceed the regulatory level.
ND = Not detected at the method detection limit
PCB = Polychlorinated biphenyl
TSCA I="U.S. EPA Toxic Substances Control Act
ug/100 em’ = Micrograms per 100 square centimeters
U.S. EPA = United States Environmental Protection

Agency [
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Attachment B10

Ingersoll Site Time-Critical Removal
Wipe Sampling Results
January 28- September 7, 2006

Parameter Units Sample Name WP004-0912-0322 WP005-0912-0322 WP001-0912-0324 || WP002-0912-0324
Sampling Date 03/22/06 03/22/06 03/24/06 It 03/24/06
_Sample Matrix 912 912 912 It 912
Building Number/
Location Trench wall Trench wall Trench wall Trench wall
Regulatory L
Aroclor 1016- ug/100 cm’ TSCAI-10 ND ND ND ND
Aroclor 1221 ug/100 cm’ TSCAI- 10 ND ND ND ND
Aroclor 1232 ug/100 cm’ TSCAI-10 ND ND ND ND
Aroclor 1242 ug/100 cm’ TSCAI- 10 ND ND ND ND
Aroclor 1248 ug/100 cm’ TSCAI-10 ND ND ND ND
Aroclor 1254 ug/100 em’ TSCAI-10 ND ND ND ND
Aroclor 1260 ug/100 cm’ TSCAI-10 ND 1 ND ND
Aroclor 1262 ug/100 om’ TSCAI-10 ND ND ND ND
Aroclor 1268 ug/100 cm’ TSCAI1-10 ND ND ND ND
Total PCBs ug/100 em’ TSCA1- 10 ND 1 ND 4 ND
NOTES: "
Results in shaded boxes exceed the regulatory level.
ND = Not detected at the method detection limit
PCB = Polychlorinated biphenyl
TSCA I="U.S. EPA Toxic Substances Control Act
ug/100 cm’® = Micrograms per 100 square centimeters
U.S. EPA = United States Environmental Protection
Agency
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Attachment B10
Ingersoll Site Time-Critical Removal
Wipe Sampling Results
January 28- September 7, 2006

Parameter || [ RER.ST 090706-North Wall _]|__RFR-ST 090706-South Wall |
| 08/18/06 | 09/07/06 | 09/07/06
| 1018 Il Rain for Rent container | Rain for Rent container
g Number/
Location Trench wall Wall - Wall
Aroclor 1016 ug/100 em’ TSCAI- 10 ND ND ND
Aroclor 1221 ug/100 cm’ TSCAI-10 ND ND ND
Aroclor 1232 ug/100 cm’ TSCAI-10 ND ND ND
| Aroclor 1242 ug/100 cm’ TSCAI-10 ND ND ND
lAroclor 1248 ug/100 cm’ TSCAI-10 ND ND ND
Aroclor 1254 ug/100 cm’ TSCAI-10 8.6 ND ND
Aroclor 1260 ug/100 cm’ TSCAI-10 ND ND ND
|Aroclor 1262 ug/100 cm’ TSCAI-10 ND ND ND
Aroclor 1268 ug/100 cm’ TSCAI- 10 ND ND ND
Total PCBs ug/100 cm’ TSCA1- 10 8.6 ND ND
NOTES:

Results in shaded boxes exceed the regulatory level.
ND = Not detected at the method detection limit
PCB = Polychlorinated biphenyl

TSCA I=U.S. EPA Toxic Substances Control Act
ug/100 em’ = Micrograms per 100 square centimeters

U.S. EPA = United States Environmental Protection
Agency

?
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Attachment B10
Ingersoll Site Time-Critical Removal
Wipe Sampling Results
January 28- September 7, 2006

Parameter Units || Sample Name RFR-ST 090706-East Floor RFR-ST 090706-West Floor RFR-ST 090706-Ceiling
|| Sampling Date 09/07/06 L 09/07/06 1 09/07/06
I Sample Matrix Rain for Rent container | Rain for Rent container ]I Rain for Rent container
Building Number/

Location Wall Wall Wall
Aroclor 1016 ug/100 cm’ ND ND ND
Aroclor 1221 ug/100 cm’ TSCAI-10 ND ND ND
Aroclor 1232 ug/100 cm’ TSCAI-10 ND ND ND
Aroclor 1242 ug/100 cm’ TSCAI-10 ND ND ND
Aroclor 1248 ug/100 cm’ TSCAI-10 ND ND ND
Aroclor 1254 ug/100 cm’ TSCAI- 10 ND ND ND
Aroclor 1260 ug/100 cm’ TSCAI- 10 ND ND ND
Aroclor 1262 ug/100 cm’ TSCAI-10 ND ND ND
Aroclor 1268 ug/100 cm’ TSCAI- 10 ND ND ND
Total PCBs ug/100 cm’ TSCAI- 10 ND ND ND
NOTES:
Results in shaded boxes exceed the regulatory level.
ND = Not detected at the method detection limit
PCB = Polychlorinated biphenyl
TSCA I=U.S. EPA Toxic Substances Control Act
ug/100 cm’ = Micrograms per 100 square centimeters
U.S. EPA = United States Environmental Protection

Agency
[:\WO\START3\041\36816ATTB-10.XLS Page 10 of 10 041-2A-AAEI
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Attachment B11
Ingersoll Site Time-Critical Removal
Air Sampling Results for Personnel Asbestos Samples

January 27 - October 17, 2006

IAWO START3\041 36816ATTBI1-14.XLS

Sample Asbestos Asbestos
Date Sample ID (f/mm?) (f/ce)
1/27:06  |A002-OPO-0127 134 0.011
1/27:06  |A003-LBR-0127 24.8 0.020
1/27/06 A004-OP0O-0127 ND ND
2/15:06  |A005-OPO-0215 OL OL
2/15,06 A006-0OP0O-0215 OL OL
2/15/06 A007-LBR-0215 OL OL
2/16,06 A008-LBR-0216 OL OL
2/16/06  |A009-OPO-0216 OL OL
2/16/06 A010-OP0O-0216 OL OL
2/17,06 AO011-LBR-0217 OL OL
2/17,06 A012-OP0O-0217 31.2 0.011
2/17/06  |A013-OP0O-0217 14.6 0.005
3/1/06 A014-LBR-0301 22.9 0.012
3/1/06 A015-OPR-0301 223 0.011
3/16/06 A016-LBR-0316 OL OL
3/16/06  |A017-OPR-0316 24.2 0.009
3/17/06  |A018-LBR-0317 18.5 0.005
3/17/06 A019-OPR-0317 12.7 0.00¢
3/21/06  |A020-OPR-0321 25.5 0.012
3/21/06  |A021-LBR-0321 OL OL
4/4/06 A022-LBR-0404 ND ND
4/4/06 A023-LBR-0404 ND ND
4/5/06 A024-1L.BR-0405 ND ND
4/5/06 A025-LBR-0405 ND ND
4/5/06 A026-PER-0405 7.0 0.001
4/6/06 A027-LBR-0406 24.8 0.020
4/6/06 A029-LBR-0406 13.4 0.00¢
14/10/06  |A034-LBR-0410 57.3 0.021
4/10/06 A035-LBR-0410 OL OL
4/11/06  |A036-LBR-0411 16.6 0.00%
4/11/06 A037-LBR-0411 12.7 0.004-
4/12/06 A042-LBR-0412 Filter was wet Filter was wet
4/12/06 1 A043-LBR-0412 31.8 0.012
4/13/06 A048-LBR-0413 49.7 0.02]
4/13/06 A049-1LBR-0413 Filter was wet Filter was wet
4/17/06  |A054-LBR-0417 9.55 0.00%
4/17/06 AQ055-LBR-0417 ND ND
4/18'06  {A056-LBR-0418 21.0 0.007
4/18/06  {A057-LBR-0418 19.7 0.006
4/19/06 A062-LBR-0419 10.8 0.004
4/19/06  |A063-LBR-0419 19.7 0.007
4/24/06 A067-LBR-~0424 OL OL
4/24/06 | AD68-LBR-0424 OL OL
4/25/06  |A073-LBR-0425 ND ND
4/25/06  |A074-LBR-0425 ND ND
[i4/25/06 _ |A075-LBR-0425 ND ND
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Attachment B11
Ingersoll Site Time-Critical Removal
Air Sampling Results for Personnel Asbestos Samples

January 27 - October 17, 2006

Sample Asbestos Asbestos

Date Sample ID (f/mm?) (flee)
4/25/06 A076-LBR-0425 0.003 ND
14/26/06 A077-LBR-0426 7.6 0.002
4/27/06 A078-1LBR-0427 ND ND
5/1/06 A079-LBR-0501 0.003 ND
5/1/06 A080-LBR-0501 11.500 0.004
5/2/06 A085-1.LBR-0502 Filter was wet Filter was wet
5/2/06 A086-LBR-0502 10.2 0.002
5/3/06 A091-LBR-0503 ND ND
5/3/06 A092-LBR-0503 ND ND
5/4/06 A097-LBR-0504 19.7 0.00%
5/4/06 A098-LBR-0504 22.9 0.006
5/8/06 A103-LBR-0508 17.8 0.00%
5/8/06 A104-LBR-0508 12.7 0.00%
5/9/06 A107-LBR-0509 12.7 0.00%
5/9/06 A108-LBR-0509 7.6 0.00Z
5/10/:06 A111-LBR-0510 ND ND
5/10/06 A112-LBR-0510 ND ND
5/11/06 Al115-LBR-0511 7.6 0.00%
5/11,06 A116-LBR-0511 ND ND
5/15106 Al117-LBR-0515 ND ND
5/15/06 A118-LBR-0515 ND ND
5/16/06 Al127-LBR-0516 ND ND
5/16/06 Al128-LBR-0516 ND ND
5/17/06 A133-LBR-0517 11.5 0.00>
5/17106 Al134-LBR-0517 ND ND
5/18/06 Al135-LBR-0518 7.64 0.00>
5/18/06 A136-LBR-0518 ND ND
5/22/06 Al41-LBR-0522 7.64 0.005
5/22/06 Al142-1.BR-0522 ND ND
5/23/06 A147-LBR-0523 ND ND
5/23/06 A148-LBR-0523 ND ND
5/24/06 Al153-LBR-0524 12.7 0.00%
5/24/06 A154-LBR-0524 ND ND
5/25/06 A159-LBR-0525 26.8 0.01
5/31/06 A160-LBR-0531 21.7 0.009
5/31/06 Al161-LBR-0531 14.0 0.005
6/1/06 A166-1LBR-0601 Filter was wet Filter was wet
6/1/06 A167-LBR-0601 Filter was wet Filter was wet
6/2/06 A172-LBR-0602 7.64 0.00%
6/2/06 A173-LBR-0602 11.50 0.001
6/5/06 A178-LBR-0605 17.2 0.006
6/6/06 A184-LBR-0606 ND ND
6/7/06 A190-LBR-0607 39.5 0.014
6/8/06 A196-LBR-0608 ND ND
6/12/06 A202-LBR-0612 15.3 0.007
6/14/06 A214-LBR-0614 17.8 0.004
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Attachment B11
Ingersoll Site Time-Critical Removal
Air Sampling Results for Personnel Asbestos Samples

January 27 - October 17, 2006

Sample Asbestos Asbestos
Date Sample ID (f/mmz) (f/cc)
6/15/06 A219-LBR-0615 8.9 0.004
6/19/06 A225-LBR-0619 Filter Damaged | Filter Damaged
16/20/06 A230-LBR-0620 ND ND
6/21/06 A235-LBR-0621 ND ND
6/22/06 A240-LBR-0622 11.5 0.004
6/26/06 A245-LBR-0626 ND 0.00%
6/27/06 A250-LBR-0627 ND 0.00%
16/28/06 A255-LBR-0628 10.2 0.004
[6/29/06  [A260-LBR-0629 OL OL
7/5/06 A265-LBR-0705 ND ND
7/5/06 A266-1.LBR-0705 ND ND
7/6/06 A267-LBR-0706 8.28 0.002
7/7/06 A272-1.LBR-0707 ND ND
7/18/06 A277-LBR-0718 12.7 0.004
7/19/06 A282-LBR-0719 OL OL
7/20/06 A287-LBR-0720 ND ND
7/21/06 A292-LBR-0721 7.0 0.00Z
7/24/06 A297-LBR-0724 15.3 0.005
7/25/06 A302-LBR-0725 ND ND
117/26/06 A307-LBR-0726 53.5 0.01¢
7/27/06 A312-LBR-0727 67.5 0.130¢
17/31/06 A317-LBR-0731 ND ND
118/7/06 A322-LBR-0807 12.7 0.00¢
8/8/06 A327-LBR-0808 7.6 0.002
8/9/06 A332-LBR-0809 52.9 0.017
8/10/06 A337-LBR-0810 OL OL
8/14/06 A342-LBR-0814 OL OL
8/15/06 A347-LBR-0815 OL OL
8/16/06 A352-LBR-0816 OL OL
8/17/06 A357-LBR-0817 OL OL
8/21/06 A362-1L.BR-0821 50.3 0.016
8/22/06 A367-LBR-0822 10.2 0.003
8/23/06 A371-LBR-0823 94.3 0.035
8/24/06 A376-LBR-0824 10.8 0.004
10/17/06 |A379-LBR-1017 143.0 0.048
NOTES:

Shaded results exceed 0.1 f/cc, the OSHA PEL for asbestos fibers.
fice - Fibers per cubic centimeter
f/mm* - Fibers per square millimeter
ND - No fibers detecteg on filter
OL - Filter overloaded

OSHA - Occupational Safety and Health Administration

PEL - Permissible exposure limit
*Pump malfunctioned during this sampling event. Total sampling time
only 85 minutes.
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Attachment B12
Ingersoll Site Time-Critical Removal
Air Sampling Results for Perimeter Asbestos Samples

April 6 - August 24, 2006

Sample Asbestos Asbestos
Date Sample ID (f/mm?) (f/cc)
16/06 A028-PER-0406 7.0 0.002
4/10/06  |A030-PER-0410 14.0 0.003
4/10/06  |AO31-PER-0410 11.5 0.003
4/10/06  |A032-PER-0410 153 0.004
4/10/06 | A033-PER-0410 229 0.005
4/11/06  |A038-PER-0411 ND ND
4/11/06  |A039-PER-0411 ND ND
4/11/06  |AO40-PER-0411 ND ND
4/11/06  |AO41-PER-0411 ND ND
4/12/06 | A044-PER-0412 17.8 0.005
4/12/06  |A045-PER-0412 17.8 0.005
4/12/06 | AO46-PER-0412 21.7 0.006
/12/06  |A047-PER-0412 140 0.004
4/13/06  |A050-PER-0413 7.6 0.002
4/13/06  |AOS51-PER-0413 7.6 0.002
4/13/06  |A052-PER-0413 10.2 0.003
4/13/06  |A0S3-PER-0413 7.0 0.002
4/18/06 | A058-PER-0418 10.8 0.002
4/18/06 A059-PER-0418 Filter was wet Filter was wet
4/18/06 | A060-PER-0418 15.9 0.004
4/18/06  |A061-PER-0418 293 0.007
4/19/06 | A064-PER-0419 33.1 0.009
4/19/06 | A065-PER-0419 28.0 0.007
4/19/06 | A066-PER-0419 223 0.006
4/24/06 | A069-PER-0424 OL OL
4/24/06 | A070-PER-0424 ND ND
14/24/06  |AO71-PER-0424 OL oL
14/24/06  |A072-PER-0424 OL oL
[5/1/06 A081-PER-0501 0.002 0.002
i[5/1/06 A082-PER-0501 0.002 0.004
5/1/06 A083-PER-0501 0.002 ND
5/106 A084-PER-0501 0.002 0.002
5/2/06 A087-PER-0502 26.8 0.007
5/2/06 A088-PER-0502 76 0.002
5/2/06 A089-PER-0502 ND ND
5/2/06 A090-PER-0502 ND ND
5/3/06 A093-PER-0503 ND ND
5/3/06 A094-PER-0503 ND ND
5/3/06 A095-PER-0503 ND ND
5/3/06 A096-PER-0503 ND ND
5/4/06 A099_-PER-0504 11.5 0.002
5/4/06 A100-PER-0504 16.6 0.003
5/4/06 A101-PER-0504 13.4 0.002
5/4/06 A102-PER-0504 12.1 0.002
5/8706 A105-PER-0508 10.2 0.002
[5/8706 A106-PER-0508 ND ND_ |
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Attachment B12
Ingersoll Site Time-Critical Removal
Air Sampling Results for Perimeter Asbestos Samples
April 6 - August 24, 2006

Sample Asbestos Asbestos
Date I Sample ID (f/mm’) (f/cc)
5/9/06 A109-PER-0509 22.9 0.004
5/9/06 A110-PER-0509 17.8 0.003
5/10/06  |A113-PER-0510 ND ND
5/10/06  |A114-PER-0510 ND ND
I5/15/06  |A119-PER-0515 ND ND
Ils/15/06  |A120-PER-0515 ND ND
Fl 5/06 |A121-PER-0515 ND ND
5/15/06  |A122-PER-0515 ND ND
5/16/06  |A123-PER-0516 8.2 0.003
5/16/06  |A124-PER-0516 ND ND
5/16/06  |A125-PER-0516 10.2 0.003
5/16/06  |A126-PER-0516 ND ND
5/17/06  |A129-PER-0517 12.7 0.003
5/17/06  |A130-PER-0517 7.64 0.002
“5/17/06 A131-PER-0517 ND ND
|5/l7/06 A132-PER-0517 ND ND
5/18/06  |A137-PER-0518 7.64 0.002
I5/18/06  |A138-PER-0518 11.5 0.003
It5/18/06  |A139-PER-0518 10.8 0.003
I5/18/06  |A140-PER-0518 14.0 0.003
l5/22/06  |A143-PER-0522 ND ND
{l5/22/06  |A144-PER-0522 ND ND
I5722/06 ~ |A145-PER-0522 ND ND
[l5/22/06  |A146-PER-0522 ND ND
[5/23/06  |A149-PER-0523 ND ND
“5/23/06 A150-PER-0523 14.0 0.003
5/23/06  |A151-PER-0523 16.6 0.003
[l5/23/06  |A152-PER-0523 229 0.005
lls/24/06 _|A155-PER-0524 19.1 0.004
5/24/06  |A156-PER-0524 229 0.005
5/24/06  |A157-PER-0524 15.3 0.003
5/24/06  |A158-PER-0524 26.8 0.005
5/31/06  |A162-PER-0531 17.8 0.004
5/31/06  |A163-PER-0531 7.6 0.002
5/31/06  |A164-PER-0531 8.9 0.002
5/31/06  |A165-PER-0531 7.6 0.002
[l6/1/06 A168-PER-0601 0.001 0.003
lt6/1/06 A169-PER-0601 0.001 0.002
ll6/1/06 A170-PER-0601 0.001 0.003
{l6/1/06 A171-PER-0601 0.001 0.001
{l6/2/06 A174-PER-0602 ND ND
[l6/2/06 A175-PER-0602 8.92 0.002
[l6/2/06 A176-PER-0602 8.28 0.002
[l6/2/06 A177-PER-0602 7.64
lt6/5/06 A179-PER-0605 70.1
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Attachment B12
Ingersoll Site Time-Critical Removal
Air Sampling Results for Perimeter Asbestos Samples
April 6 - August 24, 2006

Sample Asbestos Asbestos

Date Sample ID (f/mmz) (f/ec)
lle/5/06 A180-PER-0605 522 0.010
l6/5/06 Al181-PER-0605 26.8 0.005
{l6/5/06 A182-PER-0605 19.1 0.004
116/5/06 A183-PER-0605 71.1
[l6/6/06 A185-PER-0606 15.9 0.003
[6/6/06 A186-PER-0606 12.7 0.003 It
{l6/6/06 A187-PER-0606 20.4 0.004 It
{6/6/06 A188-PER-0606 13.4 0.003
{l6/6/06 A189-PER-0606 80.3
ll6/7/06 A191-PER-0607 53.5
{l6/7/06 A192-PER-0607 76.4
l6/7/06 A193-PER-0607 51.0 0.001
[l6/7/06 A194-PER-0607 67.5
[l6/7/06 A195-PER-0607 12.7 0.003
(l6/8/06 A197-PER-0608 13.4 0.004
[le/8/06 A198-PER-0608 14.0 0.003
[l6/8/06 A199-PER-0608 OL OL
[l6/8/06 A200-PER-0608 7.6 0.002
lt6/8/06 A201-PER-0608 ND ND
lt6/12/06  |A203-PER-0612 7.64 0.002
lt6/12/06  |A204-PER-0612 11.5 0.003
fte/12/06  |A205-PER-0612 ND ND
{t6/12/06  |A206-PER-0612 7.64 0.002
le/12/06  |A207-PER-0612 ND ND
[l6/13/06  |A208-PER-0613 ND ND
It6/13/06  |A209-PER-0613 8.9 0.007
lte/13/06  |A210-PER-0613 16.6
[l6/13/06  |A211-PER-0613 15.3
t6/13/06  |A212-PER-0613 12.1 0.009
[le/13/06  |A213-PER-0613 10.2 0.008 I
lt6/14/06  |A213-PER-0614 ND ND
fle/14/06 _ |A215-PER-0614 95.5 il
[l6/14/06  |A216-PER-0614 22.9 0.005
[l6/14/06  |A217-PER-0614 11.5 0.003
[l6/14/06  |A218-PER-0614 ND ND
116/15/06 | A220-PER-0615 11.5 0.003
lté/15/06  |A221-PER-0615 7.6 0.002
It6/15/06  [A222-PER-0615 21.7 0.005
[le/15/06  |A223-PER-0615 7.6 0.002
l6/15/06  |A224-PER-0615 7.0 0.002
le/19/06  |A226-PER-0619 11.5 0.002
l6/19/06  [A227-PER-0619 16.6 0.003
[l6/19/06  |A228-PER-0619 15.3 0.003
[l6/19/06  |A229-PER-0619 10.8 0.002
l6/20/06  |A231-PER-0620 18.5 0.004
l6/20/06  |A232-PER-0620 19.1 0.004
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Attachment B12
Ingersoll Site Time-Critical Removal
Air Sampling Results for Perimeter Asbestos Samples
April 6 - August 24, 2006

Sample Asbestos Asbestos

Date Sample ID (f/mmz) (f/ec)
ler20/06  |A233-PER-0620 22.9 0.005
l6/20/06  |A234-PER-0620 17.8 0.004
lt621/06  |A236-PER-0621 8.9 0.002
[le/21/06  |A237-PER-0621 7.6 0.002
fle/21/06  |A238-PER-0621 7.6 0.002
le/21/06  |A239-PER-0621 ND ND
lt6/22/06  |A241-PER-0622 21.7 0.004
lt6/22/06  |A242-PER-0622 18.5 0.004
l6/22/06  |A243-PER-0622 OL OL
ll6/22/06  |A244-PER-0622 29.3 0.006
fte/26/06  |A246-PER-0626 ND ND
l6/26/06 | A247-PER-0626 ND ND
fl6/26/06  |A248-PER-0626 ND ND
l6/26/06  |A249-PER-0626 ND ND
[l6/27/06  |A251-PER-0627 31.2 0.006
[le/27/06  |A252-PER-0627 7.6 0.002
l6/27/06  |A253-PER-0627 9.6 0.002
6/27/06  |A254-PER-0627 ND ND
l6/28/06  |A256-PER-0628 OL OL
le/28/06  |A257-PER-0628 15.9 0.003
[le/28/06  |A258-PER-0628 19.7 0.004
l6/28/06  |A259-PER-0628 16.6 0.003
l6/29/06  |A261-PER-0629 OL OL
l6/29/06  |A262-PER-0629 OL OL
[l6/29/06  |A263-PER-0629 OL OL
l6/29/06 | A264-PER-0629 OL OL
7/6/06 A268-PER-0706 13.4 0.005
7/6/06 A269-PER-0706 ND ND
7/6/06 A270-PER-0706 9.55 0.002
7/6/06 A271-PER-0706 7.64 0.002
7/7/06 A273-PER-0707 ND ND
7/7/06 A274-PER-0707 10.2 0.002
7/7/06 A275-PER-0707 8.3 0.002
7/7/06 A276-PER-0707 14.0 0.003
7/18/06  |A278-PER-0718 12.1 0.003
7/18/06  |A279-PER-0718 7.6 0.002
7/18/06  |A280-PER-0718 10.8 0.003
7/18/06  |A281-PER-0718 8.9 0.003
7/19/06 | A283-PER-0719 22.9 0.005
7/19/06  |A284-PER-0719 20.4 0.004
7/19/06  |A285-PER-0719 35.7 0.007
7/19/06  |A286-PER-0719 50.3 0.01:
7/20/06 | A288-PER-0720 8.3
7/20/06 | A289-PER-0720 9.6 0.004 |
7/20/06 | A290-PER-0720 ND ND |
7/21/06  |A293-PER-0721 11.5 0.003 |
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Attachment B12
Ingersoll Site Time-Critical Removal
Air Sampling Results for Perimeter Asbestos Samples
April 6 - August 24, 2006

Sample Asbestos Asbestos

Date Sample ID (f/mmz) (f/cc)
7/21/06 A294-PER-0721 159 0.004
7/21/06 A295-PER-0721 14.0 0.004
7/21/06 A296-PER-0721 115 0.003
7/24/06 A298-PER-0724 ND ND
7/24/06 A299-PER-0724 8.9 0.002
7/24/06 A300-PER-0724 18.5 0.004
7/24/06 A301-PER-0724 7.6 0.002
7/25/06 A303-PER-0725 ND ND
7/25/06 A304-PER-0725 17.8 0.004
7/25/06 A305-PER-0725 ND ND
7/25/06 A306-PER-0725 10.2 0.002
7/26/06 A308-PER-0726 15.9 0.004
7/26/06 A309-PER-0726 10.2 0.003
7/26/06 A310-PER-0726 8.3 0.002
7/26/06 A311-PER-0726 1.5 0.003
7/27/06 A313-PER-0727 1] 6 OL
7/27/06 A314-PER-0727 16.6 0.006
7/27/06 A315-PER-0727 15.3 0.005
7/27/06 A316-PER-0727 10.2 0.004
7/31/06 A318-PER-0731 ND ND
7/31/06 A319-PER-0731 10.2. 0.003
7/31/06 A320-PER-0731 11.5 0.004
7/31/06 A321-PER-0731 ND ND
8/7/06 A323-PER-0807 10.2 0.003
8/7/06 A324-PER-0807 OL OL
8/7/06 A325-PER-0807 14.0 0.004
8/7/06 A326-PER-0807 7.6 0.002
8/8/06 A328-PER-0808 7.0 0.002
8/8/06 A329-PER-0808 ND ND
8/8/06 A330-PER-0808 ND ND
8/8/06 A331-PER-0808 7.6 0.002
8/9/06 A333-PER-0809 17.8 0.004
8/9/06 A334-PER-0809 ND ND
8/9/06 A335-PER-0809 ND ND
8/9/06 A336-PER-0809 ND ND
8/10/06 A338-PER-0810 OL OL
8/10/06 A339-PER-0810 ND ND
8/10/06 A340-PER-0810 28.0 0.008
8/10/06 A341-PER-0810 ND ND
8/14/06 A343-PER-0814 OL OL
8/14/06 A344-PER-0814 14.6 0.003
8/14/06 A345-PER-0814 16.6 0.004
8/14/06 A346-PER-0814 ND
8/15/06 A348-PER-0815 ND
8/15/06 A349-PER-0815 ND
8/15/06 A350-PER-0815 10.2
8/15/06 A351-PER-0815 49.7
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Attachment B12
Ingersoll Site Time-Critical Removal
Air Sampling Results for Perimeter Asbestos Samples -
April 6 - August 24, 2006

Sample Asbestos Asbestos -
Date Sample ID (f/mm’) (f/ee)
8/16/06  |A353-PER-0816 OL OL
8/16/06  |A354-PER-0816 OL OL »
8/16/06  |A355-PER-0816 OL OL
8/16/06  |A356-PER-0816 OL OL
8/17/06  |A358-PER-0817 10.2 0.003 -
8/17/06  |A359-PER-0817 ND ND
8/17/06  |A360-PER-0817 8.3 0.002
8/17/06  |A361-PER-0817 9.6 0.003
8/21/06  |A363-PER-0821 39.5 0.009 o
8/21/06  |A364-PER-0821 ND ND
8/21/06  |A365-PER-0821 21.7 0.005
8/21/06  |A366-PER-0821 12.7 0.003 "
8/22/06  |A368-PER-0822 OL OL
8/22/06  |A369-PER-0822 8.9 0.002
8/22/06  [A370-PER-0822 11.5 0.003 »
8/23/06  |A372-PER-0823 11.5 0.003
/23/06  |A373-PER-0823 7.6 0.002
8/23/06  |A374-PER-0823 10.2 0.003 -
8/23/06  |A375-PER-0823 ND ND
8/24/06  |A377-PER-0824 8.9 0.003
8/24/06  |A378-PER-0824 ND ND
NOTES: -

Shaded results exceed 0.01 f/cc, the AHERA criterion for protection

against airborne asbestos fibers in public areas.
AHERA - Asbestos Hazard Emergency Response Act &
f/cc - Fibers per cubic centimeter

f/mm’ - Fibers per square millimeter
ND - No fibers detected on filter L 1]
OL - Filter overloaded
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AIR SAMPLING RESULTS FOR PERSONNEL LEAD SAMPLES
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Attachment B13
Ingersoll Site Time-Critical Removal
Air Sampling Results for Personnel Lead Samples

January 27 - June 13, 2006

ND = Not detected

ug/m3 = Micrograms per cubic meter

Page 1 of 1

Sample Lead
Date Sample ID ug/m3

1/27/06 L002-OPO-0127 ND
1/27/06 L003-LBR-0127 ND
1/27/06 L004-OPO-0127 ND
2/15/06 L005-OPO-0215 10
2/15/06 L006-OPO-0215 ND
2/15/06 L007-LBR-0215 ND
2/16/06 LO0S-LBR-0216 ND
2/16/06 L009-OPO-0216 ND
2/16/06 L010-OPO-0216 ND
3/1/06 L011-LBR-0301 ND

113/1/06 L012-OPR-0301 ND
3/16/06 LO13-LBR-0316 ND
3/16/06 L014-OPR-0316 ND
3/17/06 L015-LBR-0317 ND
3/17/06 L016-OPR-0317 ND
3/21/06 L017-OPR-0321 ND
3/21/06 L018-LBR-0321 ND
5/25/06 1.023-1L.BR-0525 ND
6/5/06 L030-LBR-0605 ND
6/6/06 L032-LBR-0606 ND
6/7/06 1.034-LBR-0607 ND
6/12/06 L038-LBR-0612 ND
6/13/06 L040-LBR-0613 ND
NOTES:
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Attachment B14

Ingersoll Site Time-Critical Removal

Air Sampling Results for Perimeter Lead Samples
May 22 - June 13, 2006

Sample Lead

Date Sample ID ug/m3
5/22/06 _ |LO19-PER-0522 ND
5/22/06  [L020-PER-0522 ND
5/24/06  |L021-PER-0524 ND
5/24/06  |L022-PER-0524 ND
5/31/06  |1.024-PER-0531 ND
S/31/06  |L025-PER-0531 ND
fle/1/06 L026-PER-0601 ND
lle/1/06 L.027-PER-0601 ND
[l6/2/06 L.028-PER-0602 ND
fl6/2/06 L029-PER-0602 ND
[l6/5/06 1.031-PER-0605 ND
{l6/6/06 L033-PER-0606 ND
{l6/7/06 L035-PER-0607 ND
ll6/8/06 1037-PER-0608 ND
[l6/12/06  [1L.039-PER-0612 ND
l6/13/06  |L041-PER-0613 ND

NOTES:

ND = Not detected

ug/m3 = Micrograms per cubic meter

Page 1 of 1
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BULK ASBESTOS SAMPLING RESULTS
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Attachment B15
Ingersoll Site Time-Critical Removal
Bulk Asbestos Sampling Results
April 28, 2006

[__Sample Name || ACM-715-0428 ||

Sampling Date 4/28/2006 |
| SamEle Matrix Tile debris I
| Building Number/
Location 715
Parameter Units
Chrysotile asbestos % ND
{lAmosite asbestos % ND It
[[Crocidolite asbestos % ND I
Ihremolite/actinolitc asbestos % ND II
{{Anthophyllite asbestos % ND
[[Wollastonite % ND If
'NOTES:

% = Percent
ND = Not detected at the method detection limit
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ATTACHMENT B16
SOIL BORING SAMPLING RESULTS
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ND = Not detected at the method

detection limit

PCB = Polychlorinated biphenyl

Page 1 of 4

T ES ES
Attachment B16
Ingersoll Site Time-Critical Removal
Soil Boring Sampling Results
October 11-13, 2006
Sample Name S001.1017-1011.3.4 || S002.1017-1011-4-6 ][ S5003-1017-1011-4-6 ]| S001-1012-1011-2-3
? Sampling Date 10/11/06 10/11/06 J[ 10/11=/=(£ ;95_/_1 1/06
[ Sample Matrix Soil Soil I Soil ___Soil
[ Building Number/
Location 1017 1017 _" 1017 1012
Parameter Units i
Aroclor 1016 mg/kg ND ND ND ND
Aroclor 1221 mg/kg ND ND ND ND
Aroclor 1232 mg/kg ND ND ND ND
Aroclor 1242 mg/kg ND ND ND ND
Aroclor 1248 mg/kg ND ND ND ND
Aroclor 1254 mg/kg ND ND ND ND
Aroclor 1260 mg/kg ND ND 0.099 ND
Aroclor 1262 mg/kg ND ND ND ND
Aroclor 1268 mg/kg ND ND ND ND
Total PCBs mg/kg ND TR RN T e .
mg/kg 5.1 8.1 5.1 ND
Barium mg/kg 45 98 64 25
Cadmium mg/kg 0.23 0.68 ND 0.49
Total Chromium mg/kg T 11 9.9 5.9
Lead mg/kg 130 160 39 6.1
Mercury mg/kg 0.15 0.05 0.045 ND
Selenium mg/kg ND ND ND ND
Silver mg/kg ND ND ND ND
NOTES: oy
mg/kg = Milligrams per kilogram




Attachment B16

Ingersoll Site Time-Critical Removal
Soil Boring Sampling Results

aramet

Aroclor 1016

er

October 11-13, 2006
Sample Nam: S001-1013-1012-4-6 S001-0513-1012-4-6 S001-0515-1012-4-6 H S001-STREET-1012-3-5
Sampling Date 10/12/06 10/12/06 10/12/06 10/12/06
Sample Matrix Soil Soil Soil I Soil
[ Building Number/ =
Location 1013 513 513 “ Fenceline at 119th Street
— Units Bl

Total PCBs

Arsenic

mg/kg ND ND ND ND

Aroclor 1221 mg/kg ND ND ND ND
Aroclor 1232 mg/kg ND ND ND ND
Aroclor 1242 mg/kg ND ND ND ND
Aroclor 1248 mg/kg ND ND ND ND
Aroclor 1254 » mg/kg ND ND ND ND
Aroclor 1260 mg/kg ND ND ND ND
Aroclor 1262 mg/kg ND ND ND ND
Aroclor 1268 ND ND ND ND
ND G ND

[ &

mg/kg :
Barium mg/k; 48 150 45 64
Cadmium mg/kg 15 5.6 0.16 0.85
Total Chromium mg/kg 50 23 13 8.7
Lead mg/kg 26 330 260 900
Mercury mg/kg 0.068 0.06 0.083 0.08
Selenium mg/kg ND ND ND ND
Silver mg/kg 0.58 ND ND ND
NOTES: jae
mg/kg = Milligrams per kilogram
ND = Not detected at the method
detection limit
PCB = Polychlorinated biphenyl
Page 2 of 4
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Attachment B16
Ingersoll Site Time-Critical Removal
Soil Boring Sampling Results

s — | i

October 11-13, 2006

e Sample Name || SO0I-1018-1012-2-4_J_S002-1018-1012.2.4_]|_S002-0513-1013-2-4 ]| S5001-0920-1013-2-4_|

‘ Sampling Date 10/12/06 Il 10/12/06 IL 10/13/06 | 10/13/06

Sample Matrix Soil I N | Soil . Soil
¢ Number/

I Location || 1018 || 1018 || 513 “ 920
Pasametar_ B IR S e
Aroclor 1016 mg/kg ND ND ND ND
Aroclor 1221 mg/kg ND ND ND ND
Aroclor 1232 mg/kg ND ND ND ND
Aroclor 1242 mg/kg ND - ND ND ND
Aroclor 1248 mg/kg ND ND ND ND
Aroclor 1254 mg/kg ND ND ND ND
Aroclor 1260 mg/kg ND ND 8.1 0.035
Aroclor 1262 mg/kg ND ND ND ND
[Aroclor 1268 mg/kg ND ND ND ND
Total PCBs ND 8.1 0.035
Arsenic mg/kg 2.8 6.9 3.1 8.9
Barium mg/kg 96 150 37 58
|Cadmium mg/kg 1.6 3 ND 0.16
Total Chromium mg/kg 20 20 10 11
Lead mg/kg 49 130 21 30
Mercury : mg/kg 3 0.098 0.23 ND 0.097
Selenium mg/kg" ND ND ND ND
Silver mg/kg ND ND ND ND
NOTES: o 1

mg/kg = Milligrams per kilogram

ND = Not detected at the method
detection limit
PCB = Polychlorinated biphenyl
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Attachment B16
Ingersoll Site Time-Critical Removal

Soil Boring Sampling Results

October 11-13, 2006

Sample Name S004-1017-1013-2-4 S005-1017-1013-2-4 S006-1017-1013-2-4

Sampling Date 10/13/06 10/13/06 10/13/06

Sample Matrix Soil Soil Soil

[ Building Number/ =
Location 1017 1017 il 1017

Parameter Units ;
Aroclor 1016 mg/kg ND ND ND
Aroclor 1221 mg/kg ND ND ND
Aroclor 1232 mg/kg ND ND ND
Aroclor 1242 mg/kg ND ND ND
Aroclor 1248 mg/kg ND ND ND
Aroclor 1254 mg/kg ND ND ND
Aroclor 1260 mg/kg 0.11 0.09 0.12
Aroclor 1262 mg/kg ND ND ND
Aroclor 1268 mg/k ND ND ND

Arsenic

6.8

mg/kg
Barium mg/kg 52 48 54
Cadmium mg/kg s 1.4 3.8
Total Chromium mg/kg 290 61 110
Lead mg/kg S7 48 100
Mercury mg/kg 0.055 ND 0.17
Selenium mg/kg ND ND ND
Silver mg/kg 1 0.7 1.2
NOTES: =
mg/kg = Milligrams per kilogram
ND = Not detected at the method

detection limit
PCB = Polychlorinated biphenyl
Page 4 of 4
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